

MEMORANDUM

August 19, 1998

From: Gary Friedman, MW
To: Bill Whittenberg, RBF

Subj: Pilot Project Activities for the Week Ending August 14, 1998

CRITICAL ACTIVITIES THIS WEEK

PS&E Designs:

Procurement Designs:

Design Reports:

OM&M Plan:

Construction Activities:

- Of the 3 bids expected, only 1 complete bid and 1 partial bid were received. At Caltrans' request, additional bids are being solicited. However, this will likely move back the construction schedule. The precise delay is unknown at this time, but will be estimated in the next week.

Biofilter SOD Research:

Vector Control Activities:

Jurisdictional Issues:

COST ESTIMATES THIS WEEK

PLANNED ACTIONS NEXT WEEK

PS&E Designs:

Procurement Designs:

Design Reports:

OM&M Plans:

- Incorporate comments received on draft Volume II.

Construction Activities:

- Identify additional interested contractors.

Biofilter SOD Research:

Vector Control Activities:

Jurisdictional Issues:

OTHER ISSUES THIS WEEK: