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Mr. Gale has more than thirty-five years of experience in the construction industry, and has been 
providing construction management services and consulting services to private and public owners, 
contractors, insurers, and financiers of construction projects since 1988. He has served many 
transportation clients, including the California Department of Transportation, the Orange County 
Transportation Authority, and the Los Angeles County Metropolitan Transportation Authority. 
 
During the first segment of his career, he acquired twelve years of experience constructing institutional 
and military facilities for a large general contractor, and completed a wide range of project types. Dean 
Gale has managed both union and open shop projects, and held the positions of Project Supervisor, 
Project Manager, Superintendent, and Quality Control Supervisor. His formal education includes a 
bachelor's degree in Building Construction, with honors, and he is a Licensed General Contractor in 
the State of California. 
 
Dean Gale is considered an expert in the analysis and preparation of construction delay and impact 
claims, detailed schedule analyses, and the resolution of disputed extra work issues. He has 
performed surety evaluations, construction feasibility assessments, construction risk assessments, 
and construction defect investigations. Mr. Gale has been designated as a construction expert in over 
fifty cases and has testified at trial, arbitration, and mediation on numerous occasions. He has also 
served as a construction dispute arbitrator for the American Arbitration Association. 
 
DG Construction Management, Inc. Principal Feb 2003 to Present
Irvine, California  
  
Dean Gale provides construction management services and advice to private and public owners, 
contractors, subcontractors, insurers, and financiers of construction projects. His construction industry 
expertise provides his customers with a wide array of project management and project control 
techniques and processes that maximize the likelihood of successful projects. Services are provided 
for all project phases - planning, design, construction, commissioning, and closeout.  
 
Mr. Gale also provides expert analysis of construction contract claims and disputed extra work issues. 
He assists his clients with the resolution of complex schedule delay issues, delay related costs and 
productivity claims during litigation and while projects are ongoing. If necessary, Mr. Gale provides 
expert testimony at trial, arbitration or mediation. 
 
Clients include: Orange County Transportation Authority  County of San Diego  
 California Dept. of Transportation City of Palm Desert 
 California Department of Corrections  Hatch Mott MacDonald  
 Berg & Associates  Butier Engineering  
 Kemp Bros Construction  Conco Cement Companies 

Hoag Memorial Hospital  St. Joseph Health Systems 
 Eisenhower Medical Center Scripps Health   
 
The following are brief descriptions of projects and DG Construction Management assignments in the 
transportation sector. 
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Railroad Grade Separation Projects, Orange County Transportation Authority. 
Mr. Gale is currently assisting the Orange County Transportation Authority with the review of Design 
Engineer-prepared construction plans and specifications for bidability and constructability on six 
separate railroad grade separation projects – The Placentia Avenue, Kraemer Boulevard, and Sand 
Canyon Avenue railroad under-crossings, and the Orangethorpe Avenue, Tustin Avenue / Rose Drive, 
and Lakeview Avenue railroad over-crossings. The projects were designed by six different Engineering 
firms. Mr. Gale’s assignment included the review of the 65% and 100% plans and specifications, 
preparation of comments and recommendations as to phasing and staging of bid packages. Dean 
Gale prepared a CPM schedule for each project, and indentified the major staged-construction work 
tasks, utility company interface points and tasks, work tasks performed by the BNSF Railroad, 
Southern California Regional Rail Authority (SCRRA), and other work restrictions and construction 
considerations. The CPM schedules were used by the project team to determine and specify contract 
milestone completion times, overall project duration and liquidated damages. 
 
As the projects transition from the design phase to the construction phase, Mr. Gale assists the 
program team with setting up the processes utilized by each project’s construction management 
consulting firm for the review, acceptance and monitoring of the contractor schedules. He also has on-
call responsibilities for schedule-related claims and evaluation of time-related costs, as the need 
arises. 
 
Mr. Gale assisted with the development of a Construction Program Implementation Plan for the grade 
separation projects, which OCTA utilized for the management of the construction phase of six Grade 
Separation Projects, five along the BNSF Railroad right of way, and one at the SCRRA / Metrolink right 
of way in Orange County. The Construction Program Implementation Plan described the roles and 
responsibilities of the key project participants and how those parties would work together to complete 
the projects. Mr. Gale also developed the General Conditions and Special Conditions boilerplate and 
templates for incorporation into all six project’s Contract Documents. 
 
Coffman Specialties v. State of California, I-15 Managed Lanes, Middle Segment, Unit 1. 
Mr. Gale was retained by the State of California, Department of Transportation Legal Division, to 
provide expert review, analysis and testimony related to alleged schedule delays and project impacts. 
The expert analysis is currently on-going, and will culminate with expert testimony at arbitration. 
 
Riverside Avenue / I-10 Overcrossing – San Bernardino Associated Governments (SANBAG). 
Mr. Gale provided schedule analysis and review services as part of the construction management 
team. He reviewed the Contractor’s baseline CPM schedule submissions, reviewed schedule updates, 
analyzed schedule revisions,  and provided advice to the Resident Engineer on schedule delay issues. 
Mr. Gale’s designated role also included claim analysis, when required.  
 
Valley Center Roadway Reconstruction, Phase 2 - County of San Diego. 
Mr. Gale provided claims and schedule analysis services to the Office of County Counsel of the 
County of San Diego. The roadway widening and improvement project experienced design changes 
for which the contractor was seeking time extensions and additional costs, including productivity 
losses, idle equipment and extended overhead costs. 
 
 



  
Dean R. Gale  
  
Experience and Qualifications  

 

3 

_________________________________________________________________________________________________________________ 

DG CONSTRUCTION MANAGEMENT, INC.                    IRVINE, CALIFORNIA                        949-293-2223                    DEAN.GALE@DGCONSTRUCTION.COM  

Granite Construction v. State of California, SR-111 El Centro. 
Mr. Gale was retained by the State of California, Department of Transportation Legal Division, to 
provide expert review, analysis and testimony related to alleged schedule delays and productivity 
losses. The expert analysis culminated with detailed schedule delay analysis charts and expert 
testimony at arbitration. 
 
I-405 / SR-55 Interchange Project - MOS 2&3, Orange County Transportation Authority. 
Mr. Gale has an on-call contract (through Hatch Mott MacDonald, prime contractor) with the Orange 
County Transportation Authority (OCTA) to provide consulting services on an as-needed basis. On the 
MOS 2&3 project, he was retained to conduct a review and assessment of the scheduling practices by 
both the Owner representatives and the Contractor, and to provide schedule delay claim mitigation 
advice.  
 
SR-22 Design-Build Widening Project, Orange County Transportation Authority. 
Mr. Gale provides on-call consulting services to OCTA on an as-needed basis. Currently, he provided 
expert analysis and advice related to project documentation, project schedules, and potential claims 
on the $350M design-build project to widen the Garden Grove Freeway.  
 
Banshee Construction v. State of California, New River Bridge Project. 
Mr. Gale was retained by the State of California, Department of Transportation Legal Division, to 
provide expert review, analysis and testimony related to various disputes between the Contractor and 
Caltrans during the construction of the New River Bridge, near Brawley, California. The expert analysis 
included schedule delay analysis, disputed extra work cost analysis, and delay damage calculations. 
 
 
 

Hoag Memorial Hospital Presbyterian Director of Construction Nov 2001 - Mar 2003
Facilities Design & Construction Dept. Acting Department Head Feb 2002  - Jul  2002
Newport Beach, California Project Manager Feb 2001 -  Oct 2001
 
Mr. Gale directed the construction of more than $100 million of capital improvement projects during a 
two-year period. Eight project managers reported to him, and for six-months, he was the acting 
department head, supervising a staff of twenty. He turned around several projects, which had 
experienced delays and cost growth, and directed the implementation of numerous department 
organization and project management process improvements. In addition, Mr. Gale settled several 
million dollars worth of disputed extra work issues and he closed-out a half dozen construction 
contracts through negotiated agreements with the contractors. He spearheaded an effort to improve 
the hospital's standard construction contract agreements and general conditions, and its design 
professional services contracts.  
 
Mr. Gale was the Project Manager on the $11 million Original Building Upgrade project, which was 
completed on time and under budget, despite the discovery of numerous unanticipated existing 
conditions, and working in and beneath fully functioning hospital facilities. The project won a 
Distinguished Project award from the Western Counsel of Construction Consumers. 
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PinnacleOne  (Arcadis US, Inc.) General Manager Feb 1994 - Jan 2001
Irvine, California Assist. General Manager Jun 1992 - Jan 1994
 Project Manager  Apr 1989 - May 1992
 Senior Engineer  Mar 1988 - Mar 1989
 
PinnacleOne provided consulting services in the areas of construction management, claims analysis, 
surety evaluations, project feasibility studies, risk assessments, defective construction investigations, 
and real property evaluations. As General Manager of the Irvine office, Mr. Gale supervised a 23-
person staff and had primary responsibility for assignment staffing, project management and client 
satisfaction with work product and services. As Project Manager on specific assignments, he was the 
lead consultant and was responsible for the successful completion of all construction management 
services and/or claim analysis tasks performed by professional support staff.  
 
Transportation Project Experience while at PinnacleOne 
 
I-5 North Widening Projects, OCTA and the California Department of Transportation. 
The Orange County Transportation Authority (OCTA), in cooperation with Caltrans, contracted for 
services to provide construction scheduling and claims support to assist OCTA and Caltrans in 
managing the construction of the five Interstate 5 / North project segments from State Route 22 to just 
north of State Route 91. The rebuilding of Interstate 5 involved reconstructing the existing six-lane 
freeway to eight mixed flow lanes plus two HOV lanes. The $485 million project included the 
reconstruction of 13 interchanges and involved approximately 45 major structures. The overall project 
was divided into 5 segments with 10 individual construction contracts.  
 
The scheduling and claim mitigation team, supervised by Mr. Gale, prepared and administered a 
Master Construction Schedule to coordinate the work of multiple contractors and minimize traffic 
disruption during construction. Mr. Gale developed special contract terms, scheduling specifications, 
and bid provisions to ensure compliance with contract completion dates, and to avoid claims.   
 
Mr. Gale was the scheduling oversight manager and supervised a staff of four schedulers. Each of the 
contactor’s baseline schedules was reviewed for compliance with the contract provisions and interface 
with the adjacent contractor’s scheduled activities. All of the contractors’ baseline CPM schedules, and 
later each monthly update, were combined into one Master Schedule on a monthly basis. Quarterly 
reports were provided to OCTA and Caltrans that provided the current project schedule status 
information, noted any schedule slippages, and the reasons why. Mr. Gale and his team, worked 
closely with each of Caltrans’ project managers to identify schedule problems early and to develop 
work-around plans and other schedule delay mitigation measures. When contractors submitted 
change order requests that included time extension requests or productivity impacts, the team led by 
Mr. Gale analyzed the requests and reported to the findings to the Caltrans Resident Engineer. 
 
Freeway Interchange Project - 5 / 57, California Department of Transportation. 
Kiewit Pacific Construction Co. v. the California Department of Transportation - Mr. Gale presented the 
results of his expert analysis during mediation in response to the contractor's claims concerning steel 
and pre-cast concrete pile driving work and alleged inefficiencies. He also responded to the 
contractor's disputed extra work issues and differing underground site conditions, its alleged schedule 
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delays, and the alleged resulting delay damages. The claims were later settled between the parties. 
$6,000,000 claim, $40 million construction cost. 
 
LA Metro Rail, Two Red Line Stations, Los Angeles County Metropolitan Transportation 
Authority. Tudor-Saliba-Perini v. LAC MTA. Mr. Gale managed a professional staff of seven in the 
analysis of two multi-million dollar claims presented by Tudor-Saliba-Perini on two separate Red Line 
subway stations. He supervised the preparation of a detailed schedule analysis which included the 
insertion of hundreds of claimed delays and impacts into the Primavera CPM schedules. Mr. Gale also 
analyzed the contractor’s labor and equipment productivity claim, prepared an independent analysis of 
the actual concrete placement sequence and placement cycles, and compared that to the contractor’s 
original plan. The claim analysis also included the assessment of about fifty disputed extra work 
issues.  
 
On-Call Claims Consulting Services - California Department of Transportation.   
Mr. Gale was one of several claims experts providing services to Caltrans on a task order basis under 
statewide consulting services contracts. During a six-year period, Mr. Gale provided expert analysis 
and advice on active and recently completed projects to mitigate Caltrans' exposure to construction 
contractor's claims. He was involved with projects in District 7, District 11, and District 12. In 1998, Mr. 
Gale lead a team of CPM scheduling experts who updated Caltrans' CPM Scheduling training manual, 
and then conducted numerous two-day classes at different locations throughout the state titled How to 
Review Contractor CPM Schedules.  
 
Highway 76 Improvements, Oceanside, CA, San Diego Area Governments and District 11 of the 
California Department of Transportation.  During the project, Mr. Gale provided the Caltrans 
Resident Engineer with support services related to the analysis of the contractor’s baseline and 
updated schedules. There were three separate contracts, all constructed by the same contractor. Mr. 
Gale directed the work of two scheduling experts who analyzed more than twenty schedules and 
schedule updates on each contract, and assessed numerous contractor delay claim issues. Advice 
was provided during the project performance so that proper documentation could be maintained by 
Caltrans during the completion of the three projects. After the contract work was completed, the 
contractor submitted a delay, productivity, and disputed extra work, claim on each project segment. 
Mr. Gale led a team of claim analysts who assisted Caltrans with the formal responses to the three 
contractor claims, and later worked with the Caltrans Legal Division when the contractor filed for 
arbitration. 
 
San Joaquin Hills Transportation Corridor, Transportation Corridor Agencies. 
The San Joaquin Hills Transportation Corridor (SJHTC) was one of three toll road systems built in 
Orange County, California in the 1990s. The Transportation Corridor Agencies (TCAs), representing 
member cities and the County of Orange, had completed a preliminary design of the fifteen-mile 
roadway and had just awarded a design-build contract to construct the SJHTC - to be ready for 
revenue operations, in four years' time. TCAs asked Lloyds of London to underwrite a policy which 
would cover the loss that might arise out of a delay not controlled by TCAs - known principally as force 
majeure events. Working for Lloyds as part of a team, Mr. Gale provided the schedule analysis portion 
of the assignment. He assessed the reasonableness of the contractor's schedule, its achievability, and 
the elements of risk that could affect project completion. In the end, the policy premium proposed by 
Lloyds was considered too high, and the policy was not purchased. 
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On-Call Claims Consulting Services - California Department of Transportation - District 12.   
Mr. Gale directed a team of several claims experts providing services on a task order basis for 
Caltrans District 12 - Orange County. During a three-year period, Mr. Gale provided expert analysis 
and advice on numerous active and recently completed projects where construction contractors had 
filed claims, or where claims were anticipated. 
 
LA Metro Rail, 7th and Flower Street Station, Los Angeles County Transportation Commission.   
Granite Construction Co. v. LACTC – Mr. Gale conducted analyses and made an oral presentation of 
findings relative to LACTC's position in response to various subcontractor claims before a Disputes 
Review Board. $29,150,000 claim, $43 million construction cost. The disputed issues included alleged 
differing site conditions, design errors and omissions, existing utility interferences, and excavation and 
concrete loss of productivity issues. 
 
Santa Monica Municipal Airport Operations Center Project, and Airport Site Improvement 
Project, City of Santa Monica.  $4.3 million construction value, $1,508,000 claim. Bernards Bros. v. 
City of Santa Monica - Mr. Gale performed an exposure assessment of delay costs and disputed extra 
work issues on the Operations Center Project. He provided litigation support during mediation, where 
the case settled. On the Site Improvement Project the contractor filed another $1,500,000 claim. Mr. 
Gale conducted expert analysis of alleged delays and claimed costs, and provided client consultation 
during mediation and that case also settled. 
 
Other Expert Analysis and Dispute Resolution Work while at PinnacleOne 
 
Mr. Gale provided consulting services on over 50 projects where claims and disputed extra work 
issues were the subject of litigation or arbitration. The following is a list of projects where Mr. Gale 
testified as an expert witness at trial, arbitration, mediation, and/or deposition.  
 
High Desert State Prison, Bid Packages 3 and 4 
McCarthy Builders v. the California Department of Corrections. $20,000,000 claim, $98 million contract 
value. 
 
Friant Hydroelectric Power Plant 
Friant Power Authority v. CNA Insurance Co. and Tudor Engineering. $6,700,000 claim, $30 million 
construction cost. 
 
Power Control Center Facility, Sacramento Municipal Utility District 
Park Mechanical v. Sacramento Municipal Utility District and Turner Construction.  $2,000,000 claim, 
$12 million construction cost. 
 
Butler Middle School, Ralph Allen Partners and Evanston Insurance Co. 
Weeger Bros. v. Long Beach Unified School District.  $776,000 claim, $5.9 million construction cost. 
 
Wastewater Treatment Plant Office and Maintenance Shops, City of San Diego 
Landex Construction Company v. The City of San Diego. $2,300,000 claim, $5 million construction 
cost. 
 
 



  
Dean R. Gale  
  
Experience and Qualifications  

 

7 

_________________________________________________________________________________________________________________ 

DG CONSTRUCTION MANAGEMENT, INC.                    IRVINE, CALIFORNIA                        949-293-2223                    DEAN.GALE@DGCONSTRUCTION.COM  

Pacific Torrey Reserve - Commercial Real Estate Development 
Pacific Torrey Reserve Assets v. American Newland Associates.  $1,000,000 claim, $30 million 
construction cost. 
 
Street Improvements, City of San Diego 
Scheidel Construction Co. v. City of San Diego.  $1 million project, $675,000 claim. 
 
Sewer Trunk Line Replacement, County Sanitation Districts of Los Angeles County 
American Pacific Concrete Pipe Co. v. Calfon Construction Co.  $3 million project, $500,000 claim. 
 
Canyon Side Community Park, City of San Diego 
Kvaas Construction Co. v. City of San Diego. $2.5 million project, $200,000 claim. 
 
Administration Building and Laboratories for Water Treatment Plant, City of San Diego 
Blake Construction Co. v. City of San Diego. $9.6 million project, $300,000 claim. 
 
Alvarado Water Treatment Plant Training Building, City of San Diego 
Kilgallon Construction Co. v. City of San Diego. $2 million project, $90,000 claim. 
 
Vista High School, C.V. Holder, Inc. and Nationwide Insurance 
Vista Unified School District v. C.V. Holder, Inc. $11 million project, $1 million claim. 
 
Metropole Hotel, Linkletter Construction Co. 
Linkletter Construction Co. v. Avalon Development. $3 million project, $500,000 claim. 
 
Hoag Cancer Center – Sitework Package, Hoag Memorial Hospital Presbyterian  
Berry Construction v. Hoag Memorial Hospital Presbyterian. $1.4 million project, $146,000 claim. 
 
Hoag Cancer Center, Hoag Memorial Hospital Presbyterian  
M.H. Golden v. Hoag Memorial Hospital Presbyterian. $13.2 million project, $3,535,000 claim. 
 
Clairemont Hospital Renovation, County of San Diego and the Stichler Design Group 
Kilgallon Construction Co. v. County of San Diego. $5 million project, $1 million claim. 
 
General Contractor Experience From 1973 to 1988 
  
Santa Fe Engineers, Inc. Project Supervisor Apr 1985 - Feb 1988
Test Support Facility, Edwards AFB, CA, $72 million 
  
Federal Construction Company Project Manager Sep 1984 - Mar 1985
Hendry County Jail, LaBelle, FL, $4 million 
  
Santa Fe Engineers, Inc. Chief of Quality Control Nov 1982 - Aug 1984
U.S. Army Hospital, Phase II, Fort Carson, CO, $62 million 
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Santa Fe Engineers, Inc. Superintendent Dec 1980 - Oct 1982
520-Bed Replacement Hospital, Bay Pines, FL, $60 million 
  
Santa Fe Engineers, Inc. Project Manager Nov 1977 - Nov 1980
Wastewater Treatment Plant, Bakersfield, CA, $11 million
  
Santa Fe Engineers, Inc. Quality Control Supervisor Dec 1975 - Oct 1977
Enlisted Men's Barracks Modernization, Fort Sill, OK, $10 million 
  
Santa Fe Engineers, Inc. Quality Control Supervisor Jun 1975 - Nov 1975
Rotary Wing Facilities, Fort Carson, CO, $4 million
  
Cooper-Benton Construction Co. Estimator Jun 1974 - Aug 1974
Various Projects in Central Florida 
 
 
Education 
 Bachelor of Building Construction, Honor Graduate, University of Florida, 1975 
 Continuing Education in Personnel Management, Bakersfield College, 1979 
 Advanced Construction Claims, 1980 
 Practices and Procedures for Asbestos Control, University of Kansas, 1988 
 Advanced Construction Claims, 1989 
 California Construction Law, 1994 
 Change Order Estimating and Pricing, Construction Estimating Institute, 1996 
 AAA - Practices and Procedures in Commercial and Construction Arbitration, 1996 
 AAA - Advanced Training in Commercial and Construction Arbitration, 1996 
 Forensic Engineering, the Engineer as an Expert Witness, ASCE, 1997 
 Construction Dispute and Avoidance for Contractors, 1998 
 Construction Law and Labor Law Update, 1998 
 Construction Dispute and Claim Avoidance, 2000 
 Common Sense Construction Law, 2000 
 
 
Licenses 
 Class A, General Engineering Contractor, State of California 
 Class B, General Building Contractor, State of California 
 
 
Professional Affiliations 
 Member – Construction Management Association of America 
 


