
 12 MONTH LOOK‐AHEAD BY DISTRICT AND ADVERTISE AS OF 02/01/2017

Project ID District EA5 COUNTY ROUTE Work Description BKPM AHPM Roadway Capital 
Estimate

Bridge Capital 
Estimate

Proposed 
Advertise Date

0112000126 01 0B420 HUM 101 REPLACE 2 DRAINAGE SYSTEMS AND 
INSTALL HORIZONTAL DRAINS

110.6 113.8 $5,000,000 $0 06/19/2017

0112000137 01 0B550 MEN 162 STABILIZE ROADWAY 16.1 16.1 $5,120,000 $0 04/01/2017
0112000184 01 0B690 LAK 029 UPGRADE PEDESTRIAN FACILITIES 41.42 41.42 $645,000 $0 03/13/2017
0112000188 01 0B830 MEN 101 ADA INFRASTRUCTURE UPGRADE AND 

INSTALLATION
47 47.6 $1,841,000 $0 02/13/2017

0112000189 01 0B820 VAR VAR RECONSTRUCT METAL BEAM GUARD RAIL 0 0 $3,500,000 $0 04/15/2017

0112000203 01 26204 MEN 101 SHERWOOD ROAD GEOMETRIC  47.2 47.3 $2,370,000 $1,130,000 11/13/2017
0112000204 01 26203 MEN 101 WILLITS BYPASS RELINQUISHMENT 45.3 47.9 $3,442,000 $0 11/13/2017
0112000293 01 0C430 MEN VAR Bridge Scour Mitigation 0 0 $609,000 $0 12/01/2017
0113000013 01 0C590 VAR 101 UPGRADE METAL BEAM GUARD RAIL 3.68 39.8 $2,675,000 $0 04/01/2017

0113000046 01 0C750 LAK 029 IMPROVE INTERSECTION 9.6 10.3 $4,718,000 $0 01/15/2018
0113000050 01 0C760 MEN 101 CONSTRUCT MEDIAN BARRIER 0.7 3 $3,053,000 $0 03/01/2017
0113000112 01 47531 HUM 254 REQUIRED ENVIRONMENTAL MITIGATION ‐

CULVERT REPAIR
4.4 11.2 $873,000 $0 06/05/2017

0113000124 01 0E100 HUM 096 CLEAN & PAINT BRIDGES 12.3 87.8 $520,000 $962,000 05/01/2017
0114000072 01 0E470 MEN 020 RESURFACING 37.84 38.34 $2,460,000 $0 01/01/2018
0114000116 01 0E640 LAK 029 INSTALL NB LEFT TURN POCKET 34.17 34.5 $1,014,000 $0 10/01/2017
0115000036 01 0E840 HUM 283 CLEAN & PAINT BRIDGE 0.12 0.12 $4,162,000 $0 07/01/2017
0115000078 01 0F190 DN 199 INSTALL HIGH FRICTION SURFACE 

TREATMENT
7.55 27.45 $2,128,000 $0 04/01/2017

0200000022 02 0E180 PLU 089 BRIDGE REPLACEMENT 29.8 30.2 $4,050,000 $5,760,000 06/05/2017
0200000080 02 1C750 PLU 070 BRIDGE REPLACEMENT ‐ SEISMIC 14.9 14.9 $2,500,000 $4,418,000 04/10/2017
0200020154 02 3E720 TEH 036 Rehabilate pavement by replacing AC 

surfacing then placing an AC overlay.
42.1 46 $4,920,000 $0 06/12/2017

0200020196 02 4E020 SHA 299 Pulverize pavement and shoulder 
widening.

77.8 79.7 $6,898,000 $0 11/13/2017

0212000032 02 4E680 SIS 097 REHABILIATE WATER AND SEWER 
SYSTEMS

21.8 21.8 $1,900,000 $0 12/25/2017

0213000005 02 4F550 SIS 089 Bridge Replacement 20.9 21.2 $1,500,000 $1,100,000 09/05/2017
0213000033 02 4F790 SHA 151 ADA ‐ Sidewalk Replacement 5.5 5.83 $1,681,000 $0 11/13/2017
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0213000057 02 4F990 LAS 036 Digouts, AC Overlay and ADA Compliance 22.4 29.4 $10,700,000 $0 10/16/2017

0213000094 02 4G250 TRI 003 Drainage Improvements 32.8 39.8 $1,696,000 $0 12/04/2017
0213000095 02 4G240 SIS 005 Strengthen and upgrade bridge 24.9 25.59 $0 $4,000,000 07/24/2017
0214000022 02 4G520 SHA 005 Bridge Deck Maintenance 28 29 $1,753,000 $7,546,000 11/13/2017
0214000036 02 4G550 SIS 005 2 R Roadway Rehabiliation ‐ Southbound  2.7 11.4 $52,400,000 $1,200,000 06/19/2017
0214000143 02 0H200 TEH 032 Curve Improvement 8.6 9.3 $2,735,000 $0 09/18/2017
0215000066 02 36841 SHA 044 Construct Interchange 4.6 6.4 $5,822,000 $1,876,000 07/24/2017
0217000022 02 4F77U MOD 299 Bridge Replacement and Roadway 

Rehabilitation
0 0 $14,100,000 $1,850,000 01/08/2018

0300001109 03 1F230 VAR 080 Install Ramp Meters 2.4 11.3 $11,095,000 $1,036,000 01/15/2018
0300020462 03 2F080 YUB VAR Upgrade pedestrian infrastructure 0 0 $3,400,000 $0 01/01/2018
0300020539 03 2F130 ED 050 Install sandtraps and pullouts 38 58 $1,500,000 $0 12/01/2017
0300020597 03 3E050 PLA 080 Install culvert liners 28.5 31.5 $1,043,000 $0 12/01/2017
0312000026 03 2F980 COL 020 Pavement Rehabilitation 31.8 32.8 $11,739,000 $0 08/05/2017
0312000165 03 3C001 SAC 005 Construct HOV lanes 9.7 22.5 $113,200,000 $0 07/28/2017
0313000017 03 3F480 PLA 080 Roadside rest area restoration (replace 

water distribution system)
41.4 42.2 $2,189,000 $0 06/15/2017

0313000139 03 3F570 SAC 012 paint steel members 0 0.4 $4,579,000 $27,421,000 06/01/2017
0313000240 03 3F930 SAC 050 Pave narrow areas, install vegetation 

control and construct roadside signs.
7.5 17 $1,255,000 $0 02/15/2017

0314000018 03 4F050 BUT 070 Cold Plane AC Pavement and RHMA 
Overlay

22.1 28.2 $4,219,000 $0 03/01/2017

0314000164 03 4F450 SAC 005 Installation of fiber optic cable 9.7 22.7 $4,735,000 $1,360,000 07/28/2017
0314000165 03 4F460 SAC 050 Installation of fiber optic communication 

lines.
0 5.1 $5,101,000 $500,000 12/01/2017

0314000272 03 0C472 YOL 016 Shoulder widening, curve correction, left‐
turn channelization and two‐way left‐turn 
lanes.

20.5 31.6 $19,630,000 $0 05/15/2017

0315000076 03 0H100 SAC 005 Resurfacing, restoration, rehabilitation 
(3R)

14.9 24.9 $207,300,000 $14,300,000 07/28/2017
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0315000118 03 0H260 PLA 065 Provide an auxiliary lane for WB I‐80 
connector traffic entering NB SR 65.

5 6 $4,802,000 $10,248,000 06/19/2017

0315000119 03 0H270 YOL VAR Modify signal controllers, install 
interconnect cable, and other associated 
work.

0 0 $536,000 $0 02/01/2018

0315000199 03 0H490 VAR VAR Replace signs, sign lighting and install exit 
signs.

0 0 $1,105,000 $0 12/15/2017

0315000211 03 0H580 SAC 050 Reconstruct, widen and signalize off‐ramp 
intersection.  Realign off ramp. Add ADA 
compliant facilities.

3.5 3.5 $1,210,000 $0 01/08/2018

0316000079 03 1H260 NEV 080 Construction 8" water supply line from 
existing Truckee District PUD

18.28 19.29 $152,000 $1,885,000 06/01/2017

0316000080 03 0F351 SAC VAR Install Ramp Meters 0 0 $15,400,000 $0 04/15/2017
0316000081 03 0F352 PLA 065 Install Ramp Meters at Galleria Blvd 5.9 5.9 $2,483,000 $187,000 06/19/2017
0316000094 03 1H320 BUT 099 Widen roadway, earthwork, possible 

signal improvements.
34.6 34.9 $1,140,000 $0 03/16/2017

0317000015 03 1H880 VAR VAR Place High Friction Surface Treatment or 
Open Graded Asphalt Concrete

0 0 $1,300,000 $0 01/05/2018

0400001043 04 3S900 MRN 001 Construct tie‐back wall. 6.6 6.6 $2,822,000 $2,522,000 09/19/2017
0400001044 04 3S910 MRN 001 CONSTRUCT TIE‐BACK WALL 7.7 7.8 $1,772,000 $2,418,000 09/19/2017
0400001164 04 4A800 ALA 880 Bridge replacement 30.5 30.5 $3,070,000 $1,380,000 11/20/2017
0400001256 04 4S660 MRN 001 Construct retaining wall. 8.1 8.1 $1,427,000 $468,000 07/24/2017
0400020569 04 4S920 SON 001 Construct Soldier Pile Wall. 19.6 19.6 $1,006,000 $444,000 02/13/2017
0400020616 04 1G840 SON 116 Upgrade curb ramps, driveways and 

sidewalks.
26.6 26.9 $2,790,000 $0 10/01/2017

0400020618 04 1G860 SCL 880 Construct concrete median barriers. 1.28 1.36 $1,830,000 $0 07/20/2017
0400020620 04 1G870 SCL 152 SHOULDER WIDENING AND DITCH 

RECONSTRUCTION SAFETY 
IMPROVEMENT

13.8 14.7 $4,660,000 $0 05/15/2017

0400020738 04 2G350 SCL 280 Install Traffic Signals. 18.18 18.64 $802,000 $0 06/12/2017
0412000027 04 3G210 MRN 101 Upgrade curb ramps, driveways and 

sidewalks.
0 4 $1,600,000 $0 09/11/2017
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0412000314 04 4G220 SON 012 Install concrete median barrier and 
Midwest Guardrail System.

17.75 18.2 $6,947,000 $0 10/03/2017

0412000410 04 01350 VAR 080 LANDSCAPE AND RESTORE VEGERATIONS 
AND PLANTS

7.8 8.2 $3,314,000 $0 11/30/2017

0412000437 04 4G050 VAR 680 CONSTRUCT HOV/HOT LANE AND 
SELECTED AUXILIARY LANE

7.5 9.9 $155,000,000 $20,000,000 08/21/2017

0412000490 04 4G480 SON 101 Upgrade Electroliers. 33.5 43.4 $1,075,000 $0 04/17/2017
0412000491 04 4G490 NAP 029 Construct concrete barrier. 11.9 11.9 $1,241,000 $0 05/30/2017
0412000602 04 1SS43 ALA 880 Install pressure grouting. 2.4 $6,016,000 $0 06/12/2017
0412000624 04 4G650 SM 001 Repair slipout. 4.2 4.2 $2,800,000 $0 04/18/2017
0412000649 04 2640N SON 101 WIDEN NB & SB HOV LANES FROM 

MRN/SON COUNTY LINE TO PATALUMA 
BLVD. SO. IC

0 3 $25,000,000 $0 11/13/2017

0412021276 04 3G140 NAP 029 Construct ADA ramps 36.9 38 $1,422,000 $0 11/01/2017
0413000050 04 4G800 ALA 580 Replace bridge deck. 26.8 27.2 $2,108,000 $1,892,000 12/08/2017
0413000052 04 4G850 SM 001 Replace bridge. 44.04 44.04 $3,662,000 $2,160,000 09/18/2017
0413000054 04 4G830 SCL 085 Deck‐on‐Deck Northbound and Overlay 

Deck Southbound.
19.9 20.2 $1,100,000 $2,925,000 04/17/2017

0413000055 04 4G810 CC 242 Rehabilitate bridge. 1.6 1.6 $1,520,000 $416,000 12/12/2017
0413000059 04 4G890 CC 580 BRIDGE REPLACEMENT SEISMIC RETROFIT. 5.8 5.8 $2,100,000 $6,800,000 12/04/2017

0413000064 04 4G790 ALA 580 Rehabilitate Bridge Deck. 44.3 44.3 $1,694,000 $3,603,000 08/18/2017
0413000122 04 4G980 CC 004 Place vegetation control, construct 

Maintenance Vehicle Pullout (MVP) and 
pave gore areas.

0 31.5 $4,925,000 $0 10/02/2017

0413000125 04 4G970 ALA 013 Pave beyond gore areas. 4.3 10.1 $2,782,000 $0 05/15/2017
0413000132 04 4H010 ALA 880 Pave side slope areas. 20.4 22.9 $2,864,000 $0 07/17/2017
0413000140 04 4H210 SM 001 Rehabilitate pavement. 37.9 48 $15,163,000 $0 05/26/2017

0413000162 04 4H580 ALA 880 Rehabilitate pavement. 11.8 27.5 $47,857,000 $1,625,000 10/09/2017
0413000203 04 3G980 SCL 082 INTEGRATE BUS RAPID TRANSIT (BRT) 

SUPPORT ELEMENTS ON STATE ROUTE 82
8.6 25.8 $0 $240,000,000 11/21/2017

Page 4



 12 MONTH LOOK‐AHEAD BY DISTRICT AND ADVERTISE AS OF 02/01/2017

Project ID District EA5 COUNTY ROUTE Work Description BKPM AHPM Roadway Capital 
Estimate

Bridge Capital 
Estimate

Proposed 
Advertise Date

0413000234 04 4G990 SCL 085 Pave between edge of shoulder and 
sound wall.

2 4.5 $2,075,000 $0 04/17/2017

0413000235 04 4G950 VAR VAR Pump house safety and access 
improvements and irrigation removal.

0 0 $1,980,000 $0 02/10/2017

0413000236 04 4H000 SCL 101 PAVE AREAS BEYOND THE GORE AND 
COLLECTOR STRIPS

28.5 40.7 $2,181,000 $0 05/19/2017

0413000258 04 4H200 NAP 029 Rehabilitate pavement. 13.5 25.5 $17,100,000 $0 11/05/2017
0413000292 04 4H860 SCL 152 Install rumble strips. 6.1 35.2 $1,632,000 $0 04/24/2017
0413000295 04 4H870 MRN 001 Install center line rumble strips. 3.1 50.5 $5,061,000 $0 07/22/2017
0413000296 04 4H880 SCL 280 REALIGNMENT OF NORTH BOUND 

OFFRAMP OF ROUTE 280 TO EL MONTE 
AVENUE IN LOS ALTOS HILLS IN SANTA 
CLARA

15 15 $868,000 $0 04/20/2017

0413000370 04 0J000 VAR VAR Enhance pedestrian crossings. 0 0 $3,357,000 $0 08/18/2017
0414000106 04 15500 VAR VAR INSTALL FIBER OPTIC COMMUNICATION 0 0 $32,081,000 $0 09/25/2017

0414000127 04 1J020 SON VAR Place high friction surface treatment. 22.4 22.4 $2,295,000 $0 09/15/2017
0414000304 04 4G112 ALA 680 RAMP METERING 0 21.9 $10,112,000 $7,363,000 09/25/2017
0414000426 04 2J100 NAP 029 Construct roundabout. 11.361 11.361 $3,780,000 $0 09/25/2017
0414000436 04 01411 ALA 080 Reconstruct maintenance facilities. 2 2.15 $5,799,000 $9,085,000 05/01/2017
0414000483 04 3G601 ALA 680 Rehabilitate roadway. 4 12.4 $24,740,000 $620,000 08/21/2017

0414000484 04 3G602 ALA 680 Rehab pavement, modify drainage and 
upgrade metal beam guard railing

0 4 $14,200,000 $3,400,000 09/25/2017

0414000521 04 2J480 MRN 101 Repair sinking pavement and drainage 
systems.

10.1 10.1 $2,661,000 $0 07/21/2017

0414000542 04 2J660 SCL 237 INSTALL MEDIAN BARRIER 0 0.2 $2,352,000 $0 07/12/2017
0415000012 04 4A09A NAP 029 Plant establishment. 47 47.2 $100,000 $0 03/15/2017
0415000047 04 2J030 CC 004 REPLACEMENT PLANTING 23.6 25.2 $3,600,000 $0 03/13/2017
0415000048 04 2J040 CC 004 REPLACEMENT LANDSCAPING 22.7 31.1 $3,460,000 $0 08/21/2017
0415000189 04 2537C SCL 680 REPLACEMENT PLANTING 7.2 7.2 $1,802,000 $0 12/08/2017
0415000190 04 2537H ALA 680 REPLACEMENT PLANTING 2 6.6 $1,598,000 $0 12/08/2017
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0415000191 04 3J740 NAP 121 Install rock bolts and flexible cable mesh 
to mitigate rockfall.

14.8 14.8 $891,000 $0 01/01/2018

0415000291 04 1A661 MRN 101 Consstruct multiuse bikepath. 8.2 8.7 $6,500,000 $0 11/15/2017
0415000331 04 4J340 CC 080 PAVEMENT PRESERVATION (CAPM) 0 10.1 $37,770,000 $0 09/05/2017
0415000334 04 4J370 ALA VAR On‐call service contract to restore non‐

operational Transportation Management 
System elements.

0 0 $16,000,000 $0 08/01/2017

0415000355 04 4J260 ALA 013 Plant establishment and biological 
monitoring.

4.8 5 $200,000 $0 08/16/2017

0416000119 04 4H751 VAR VAR Install pedestrian crosswalk safety 
enhancements.

0 0 $4,650,000 $0 10/01/2017

0416000152 04 4G871 MRN 101 Bridge Scour Mitigation. 15.35 15.35 $965,000 $0 09/11/2017
0416000347 04 2A32A NAP 121 Plant establishment for bridge 

replacement project.
9.2 9.4 $100,000 $0 01/12/2018

0416000382 04 2J041 CC 004 Construct replacement landscaping. 25.8 28.3 $3,200,000 $0 08/14/2017
0417000227 04 3K970 SM 101 Pedestrian undercrossing improvement 

project.
6.2 6.2 $600,000 $0 07/12/2017

0417000246 04 4K040 SM 001 Enhance local pedestrian and bicycle 
access as envisioned in the County's 
Highway 1 Safety and Mobility 
Improvement Study.

31.6 31.6 $0 $0 01/29/2018

0512000074 05 1C100 SCR VAR ROADSIDE SAFETY IMPROVEMENTS 0 0 $1,222,000 $0 08/01/2017
0512000186 05 1C660 MON 198 WIDEN SHOULDERS AND CORRECT 

SUPERELEVATION
22.4 22.8 $1,805,000 $0 05/31/2017

0513000020 05 1C970 SB 101 ROADSIDE SAFETY IMPROVEMENTS 17.2 45.9 $2,090,000 $0 04/18/2017
0513000022 05 1C990 MON 001 ROADSIDE SAFETY IMPROVEMENTS 0 0 $2,396,000 $0 01/11/2018
0513000101 05 0G071 SB 101 Landscape Mitigation 22.3 23 $658,000 $0 01/31/2018
0513000142 05 0N190 MON 068 Install Traffic Management System (TMS) 

elements
4 18.1 $1,453,000 $0 06/21/2017

0513000169 05 0T001 SB 154 LANDSCAPE MITIGATION 7.8 8.3 $135,000 $0 07/03/2017
0514000054 05 1F710 SB 001 PAVEMENT PRESERVATION 0 19.3 $14,229,000 $0 01/08/2018
0514000135 05 0T641 SBT 025 Landscape mitigation 18.8 19.5 $96,000 $0 05/01/2017

Page 6



 12 MONTH LOOK‐AHEAD BY DISTRICT AND ADVERTISE AS OF 02/01/2017

Project ID District EA5 COUNTY ROUTE Work Description BKPM AHPM Roadway Capital 
Estimate

Bridge Capital 
Estimate

Proposed 
Advertise Date

0515000007 05 1G380 MON 101 Median Barrier and Inside Shoulder 
Rumble Strip with Shoulder Widening

53.9 57.1 $4,190,000 $0 06/19/2017

0515000030 05 49282 SLO 001 Landscape planting and wetland 
mitigation

64 66.9 $3,843,000 $0 11/29/2017

0515000031 05 1G450 MON 068 Centerline Rumble Strip & OGAC 1.6 4.1 $2,525,000 $0 10/04/2017
0515000100 05 1G770 SLO 101 Construct rumble strips 51.5 58.79 $393,000 $0 09/18/2017
0516000059 05 1H300 SLO 041 CONSTRUCT CENTERLINE AND EDGE LINE 

RUMBLE STRIP
43.85 50.434 $416,000 $0 06/12/2017

0516000165 05 1H820 MON 198 Construct centerline rumble strip and 
edge line rumble stripe

0.111 25.786 $805,000 $0 09/12/2017

0517000044 05 49283 SLO 001 Seed collection and propagation 66.9 67.2 $180,000 $0 02/27/2017
0600020018 06 0K290 FRE 099 INSTALL RAMP METERING AT VARIOUS 

LOCATIONS
22.7 23.3 $4,875,000 $0 06/15/2017

0600020148 06 46150 TUL 190 AC OVERLAY, SHOULDER WIDENING, LEFT 
TURN CHANNELIZATION & UTIL RELOCAT

0 8 $19,611,000 $400,000 08/01/2017

0600020595 06 39460 FRE 269 CONSTRUCT NEW BRIDGE & RAISE GRADE  10.7 12.3 $10,104,000 $7,385,000 12/04/2017
0612000080 06 46380 FRE 180 ADD PASSING LANES MENDOTA PASSING 

LANES
36.2 38.7 $6,000,000 $0 04/03/2017

0612000136 06 0E350 FRE 168 FREEWAY MAINTENANCE ACCESS 0 11.7 $3,173,000 $0 04/17/2017
0612000157 06 0H200 TUL 201 BRIDGE RAIL REPLACMENT 12.4 21.2 $5,705,000 $2,825,000 07/24/2017
0612000175 06 44254 KER 046 2‐LN CONVENTIONAL HIGHWAY TO 4‐LN  30.5 33.5 $16,896,000 $7,107,000 07/10/2017
0613000022 06 0G980 TUL 065 AC OVERLAY 31.6 39.6 $5,245,000 $0 07/15/2017
0613000149 06 0Q610 MAD 099 Roadside Safety Improvements 10 26.8 $2,000,000 $0 02/20/2017
0613000150 06 0Q620 KER 005 Upgrade water and waste water systems. 54.1 54.1 $2,371,000 $0 05/01/2017

0613000151 06 0Q630 VAR 041 29.3 33.4 $2,761,000 $0 02/28/2017
0613000189 06 0Q510 FRE 180 Scour Mitigation 26.9 26.9 $738,000 $200,000 02/27/2017
0614000038 06 0R140 KER 099 2R Pavement Rehablilitation 10.5 20.5 $21,931,000 $0 06/01/2017
0614000105 06 0S310 TUL 190 Construct Concrete Median Barrier 15.1 16.9 $4,330,000 $0 10/02/2017
0614000114 06 0S340 TUL 198 Pavement Rehabilitation (2R) 11.7 19.7 $13,700,000 $0 07/31/2017
0614000253 06 0S610 VAR VAR Wire Theft Restoration 0 0 $21,263,000 $0 06/15/2017
0615000048 06 0S470 KER 058 Pavement Rehabilitation (2R) 55.43 59.67 $25,938,000 $1,783,000 06/06/2017
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0615000062 06 0T320 FRE 041 CONSTRUCT AUXILIARY LANE 23.1 23.5 $1,573,000 $0 07/31/2017
0615000096 06 0T510 KIN 198 Install Signals and Modify Curb Ramps 18.42 18.42 $781,000 $0 06/19/2017
0615000119 06 0T950 KIN VAR Construct Center Line and Shoulder 

Rumble Strips
0 0 $782,000 $0 01/08/2018

0616000025 06 0U710 MAD VAR Construct Rumble Strips 0 0 $650,000 $0 10/07/2017
0616000026 06 0U720 TUL 198 Construct Rumble Strips 10.472 11.2 $915,000 $0 01/08/2018
0616000084 06 0U990 KER 065 Install Centerline and Shoulder Rumble 

Strips
1.67 25.17 $850,000 $0 12/15/2017

0616000129 06 0V300 KER VAR Construct Center Line Rumble Strips 0 0 $500,000 $0 10/01/2017
0616000130 06 0V310 FRE 198 Construct Center Line Rumble Strips 0 21.2 $850,000 $0 03/13/2017
0616000183 06 0T301 KER 014 Upgrade Facility 16.6 16.6 $457,000 $2,300,000 01/15/2018
0700020870 07 20212 LA 710 LONG LIFE PAVEMENT & WIDEN BRIDGES 21.9 23.1 $34,088,000 $60,603,000 09/01/2017
0700020900 07 28660 LA 001 CONSTRUCT STORM WATER TREATMENT 

BEST MANAGEMENT PRACTICES
0.1 4 $10,000,000 $0 10/03/2017

0700020923 07 28670 LA 001 IMPLEMENT STORM WATER MITIGATION 
BEST MANAGEMENT PRACTICES

7.7 9.24 $43,200,000 $0 07/12/2017

0700021123 07 28910 LA 405 RECONSTRUCT ABANDONED TRUCK 
WEIGHT STATION

11.7 12.2 $1,123,000 $3,749,000 06/09/2017

0712000008 07 29120 LA 057 INSTALL AMERICANS WITH DISABILITIES  7.7 12.2 $2,257,000 $0 05/11/2017
0712000015 07 28990 LA 019 UPGRADE CURB RAMPS AND SIDEWALKS 4 8.4 $2,910,000 $0 08/14/2017

0712000034 07 29040 VEN 101 UPGRADE ADA RAMPS & ACCESSIBILITY 29.9 29.9 $150,000 $258,000 03/24/2017
0712000068 07 29110 VAR 101 INSTALL/MODIFY ADA RAMPS & 

CONSTRUCT SIDEWALKS
30.9 38.2 $1,969,000 $0 06/09/2017

0712000077 07 29100 LA 014 ADA INFRASTRUCTURE 32.1 59.2 $980,000 $0 04/13/2017
0712000109 07 29230 LA 005 WIDENING OFF‐RAMP AND BRIDGE 25.6 25.6 $1,300,000 $2,000,000 08/11/2017
0713000017 07 29530 LA 110 ROADSIDE SAFETY IMPROVEMENTS 24.06 31.91 $2,029,000 $0 08/11/2017
0713000019 07 29520 LA 210 ROADSIDE SAFETY IMPROVEMENTS 15.6 18.5 $1,800,000 $0 04/24/2017
0713000029 07 29620 LA 091 ROADWAY SAFETY IMPROVEMENTS 11.8 14.1 $1,977,000 $0 04/28/2017

0713000031 07 29640 LA 005 ROADWAY SAFETY IMPROVEMENT 16.1 17 $5,115,000 $0 07/28/2017

0713000033 07 29590 LA 110 ROADSIDE SAFETY IMPROVEMENTS 17.86 20 $1,645,000 $0 04/27/2017
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 12 MONTH LOOK‐AHEAD BY DISTRICT AND ADVERTISE AS OF 02/01/2017

Project ID District EA5 COUNTY ROUTE Work Description BKPM AHPM Roadway Capital 
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Bridge Capital 
Estimate

Proposed 
Advertise Date

0713000034 07 29600 LA 010 ROADWAY SAFETY IMPROVEMENT 11 14 $1,749,000 $0 09/26/2017
0713000037 07 29580 LA 060 ROADSIDE SAFETY IMPROVEMENTS 3.7 6.3 $2,028,000 $0 04/05/2017
0713000057 07 29660 LA 010 STRUCTURE REHABILITATION (PAINT AND 

INSTALL CATWALK)
14 19 $22,020,000 $43,620,000 07/03/2017

0713000194 07 29750 LA 110 INSTALL CONCRETE BARRIER,LIGHTING, 
MBGR/REMOVE RAISED ISLAND

24.6 30 $6,031,000 $0 07/14/2017

0713000217 07 28620 LA 138 WIDEN CONVENTIONAL HIGHWAY (SEG 6) 55.2 56.2 $10,700,000 $2,450,000 06/09/2017

0713000239 07 29370 LA 405 INTERCHANGE IMPROVEMENTS AND 
CONSTRUCTION AUXILIARY LANE

8 13 $27,650,000 $4,931,000 08/21/2017

0713000270 07 29850 LA 405 RECONFIGURE RAMPS 33 35.5 $14,830,000 $0 09/12/2017
0713000276 07 29860 LA 101 MAINTENANCE SAFETY 1.3 6.3 $1,300,000 $0 05/25/2017
0713000285 07 29900 LA 014 OPERATIONAL IMPROVEMENT 59.75 61.38 $17,000,000 $4,000,000 05/11/2017
0713000310 07 29930 LA 001 REPLACE RAISED MEDIAN ISLAND 49.3 50.2 $4,405,000 $0 01/25/2018
0713000314 07 29960 LA 027 ENHANCE HIGHWAY WORKER SAFETY BY 

INSTALLING WEED CONTROL UNDER 
EXISTING MBGR

7.93 10.11 $1,490,000 $0 07/11/2017

0713000435 07 30040 LA 101 SOIL STABILIZATION & STORM WATER 
MITIGATION

0.5 29.3 $24,902,000 $0 10/16/2017

0713000481 07 30220 VEN 126 PAVEMENT REHAB 0 13.6 $12,800,000 $0 08/22/2017
0713000489 07 30080 LA 101 PVMT REHAB 0 1.9 $12,840,000 $0 07/24/2017
0714000019 07 30130 LA 005 PAVEMENT REHABILITATION 28.9 29.4 $14,890,000 $0 01/08/2018
0714000020 07 30150 LA 010 PAVEMENT PRESERVATION 2.15 18.39 $20,000,000 $4,587,000 01/12/2018
0714000021 07 30140 VEN 126 SLAB REPLACE & CP OL AC 13.6 34.6 $20,445,000 $0 06/19/2017
0714000073 07 30460 LA 105 UPGRADE TRANSPORTATION 

MANAGEMENT SYSTEM
0 18.15 $4,700,000 $0 07/05/2017

0714000219 07 30740 LA 138 PVMT PRESERVATION & ADA CURB RAMP 46.7 63.7 $9,608,000 $0 11/08/2017
0714000220 07 30760 VEN 118 PREVENTIVE PAVEMENT MAINTENANCE 18.75 32.6 $2,292,000 $0 09/06/2017
0714000221 07 30770 LA 605 RAMP PAVEMENT REPAIR & ADA CURB 

RAMPS UPGRADE
15.5 19.5 $1,227,000 $0 06/19/2017

Page 9



 12 MONTH LOOK‐AHEAD BY DISTRICT AND ADVERTISE AS OF 02/01/2017
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Bridge Capital 
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Proposed 
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0714000222 07 30780 LA 405 RAMP PAVEMENT REPAIR & ADA CURB 
RAMPS UPGRADE

28 39 $1,700,000 $0 06/01/2017

0714000223 07 30790 LA 101 RAMP PAVEMENT REPAIR & ADA CURB 
RAMPS UPGRADE

1.8 8.4 $2,073,000 $0 06/08/2017

0714000224 07 30800 LA 005 RAMP PAVEMENT REPAIR & ADA CURB  19.2 28.9 $1,100,000 $1,000,000 05/11/2017
0714000238 07 3009U LA 110 MAJOR PAVEMENT REHABILITATION 0.7 24.13 $33,823,000 $0 07/14/2017
0714000304 07 30980 LA 605 SAFETY IMPROVEMENTS; GRINDING AND 

GROOVING
10.129 25.584 $4,618,000 $0 08/25/2017

0714000310 07 30990 LA 001 IMPROVE TRAFFIC SIGNAL ITS MNGT SYS 11.559 26.006 $6,000,000 $0 02/09/2017
0714000335 07 31030 LA 060 19.46 19.46 $44,400,000 $37,300,000 10/18/2017
0715000064 07 31240 VEN 126 TREATMENT BMPS 8.2 12.8 $5,680,000 $0 09/02/2017
0715000185 07 31540 LA 213 STREET WIDENING & TRAFFIC SIGNAL 

MODIFICATION
3.45 3.7 $1,412,000 $0 08/16/2017

0715000199 07 31630 LA 213 RESTRIPING, TRAFFIC SIGNAL 
MODIFICATIONS

2.48 5.66 $1,534,000 $0 11/02/2017

0715000234 07 31700 LA 014 PLACE HIGH FRICTION SURFACE TREATMT 30.6 30.6 $695,000 $0 12/13/2017
0715000280 07 31800 LA 010 CLOSURE POUR,DECK METH,POLYESTER  22.3 28.2 $8,265,000 $0 08/23/2017
0716000229 07 33120 LA 210 36 53 $9,000,000 $0 12/29/2017

0716000306 07 33340 LA 001 SLOPE AND SOIL STABILIZATION INSTALL 
MICRO‐PILES AND TIE BACKS

51.5 51.8 $2,722,000 $7,710,000 02/27/2017

0800000282 08 0J070 SBD 215 RECONSTRUCT INTERCHANGE 0.58 1.66 $28,382,000 $10,434,000 02/01/2017
0800000431 08 0L710 SBD 142 CONSTRUCT 8‐FT SIDEWALKS, UPGRADE 

CURB RAMPS, DRIVEWAYS AND OTHER 
PEDESTRIAN FACILITIES

3.8 5.7 $1,889,000 $0 11/03/2017

0800000616 08 34770 SBD 058 CONSTRUCT 4‐LANE DIVIDED EXPWY; 
SR58/US395 IC & RR OH BR

0 12.9 $103,091,000 $33,678,000 09/01/2017
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Project ID District EA5 COUNTY ROUTE Work Description BKPM AHPM Roadway Capital 
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Bridge Capital 
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Proposed 
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0800020582 08 0Q890 RIV 010 MISC WORK INCLUDING DECK REHAB, 
REPAIR BRIDGE RAILING, EROSION 
CONTROL, REPLACE JOINTS & APPROACH 
SLABS, REPAIR AND REPLACE END 
CONNECTIONS AND PIPE BRACES, 
REPAIR/REPLACE RESTRAINER CABLES, 
INSTALL PIER NOSE PROTECTION

24.2 24.2 $805,000 $931,000 10/06/2017

0812000029 08 0R160 SBD 040 REGRADE MEDIAN CROSS SLOPE 50 75 $22,093,000 $0 10/06/2017
0812000071 08 0R350 RIV 010 SEISMIC RETROFIT 16.138 16.19 $842,000 $2,698,000 10/01/2017
0812000072 08 0R340 SBD 038 BRIDGE REHABILITATION AND UPGRADE 

BRIDGE RAILING TO STANDARDS
30.86 30.86 $672,000 $880,000 11/30/2017

0812000074 08 0H470 SBD 002 UPGRADE BRIDGE RAILS, INSTALL MGS 
AND WIDEN EXISTING BR ON BOTH SIDES 
AT SHEEP CREEK BRIDGE NO. 54‐360

2.44 2.44 $1,673,000 $1,142,000 01/15/2018

0812000075 08 0R430 SBD 038 IMPLEMENT SEDIMENT CONTROLS $2,195,000 $0 11/22/2017
0812000098 08 0K291 SBD 010 LANE REPLACEMENT 30.9 33.3 $21,727,000 $0 08/15/2017
0812000165 08 0R780 RIV 074 INSTALL MID WEST GUARDRAIL SYSTEM 

(MGS) & TERMINAL SYSTEM END 
TREATMENTS

52.1 92 $4,734,000 $0 08/30/2017

0812000236 08 1C010 SBD 018 INSTALL MBGR AND END TREATMENT AT 
VARIOUS LOCATIONS

24.91 29.9 $775,000 $0 07/31/2017

0812000256 08 1C060 RIV 010 COLD PLANE 0.1' & OVERLAY WITH 0.25 
TYPE C

44.4 52.3 $7,513,000 $0 09/01/2017

0812000266 08 1C170 SBD 060 RELOCATE IRRIGATION FACILITIES TO A 
SAFE LOCATION, INSTALL MAINTENANCE 
VEHICLE PULLOUTS, INSTALL VEGETATION 
CONTROL AND MAINTENACE ACCESS 
ROADS

1.86 2.86 $986,000 $0 02/20/2017

0812000267 08 1C180 SBD 060 RELOCATE IRRIGATION FACILITIES TO A  0 1.86 $1,082,000 $0 02/20/2017
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0812000268 08 1C190 SBD 060 RELOCATE IRRIGATION FACILITIES TO A 
SAFE LOCATION, INSTALL MAINT. VEHICLE 
PULLOUTS, INSTALL VEGETATION 
CONTROL AND MAINT ACCESS ROADS

2.86 4.1 $1,170,000 $0 02/27/2017

0812000277 08 1C220 RIV 015 RELOCATE EXISTING ROADSIDE FACILITIES 
TO SAFE WORK LOCATIONS AWAY FROM 
TRAVEL WAY; PAVING AREAS BEYOND THE 
GORE, NARROW AREAS, AND SLOPES 
ADJACENT TO BRIDGE STRUCTURES; 
PROVIDING VEGETATION CONTROL 
TREATMENTS UNDER EXISTING 
GUARDRAIL.

0 4.83 $1,163,000 $0 02/20/2017

0812000288 08 1C100 SBD 018 MILL AND OVERLAY PAVEMENT & 
INCLUDE DIGOUTS

9.1 17.8 $14,466,000 $0 08/29/2017

0812000331 08 1C560 SBD 018 SEDIMENT STABILIZATION, EROSION 
CONTROL (AKA SOURCE CONTROL).

44.5 52.8 $1,697,000 $410,000 11/22/2017

0812000337 08 1C620 RIV 111 SEDIMENT STABILIZATION, EROSION 
CONTROL (AKA SOURCE CONTROL)

0 10.5 $1,442,000 $0 09/15/2017

0812000339 08 1C640 RIV 060 REPLACE WIRELESS COMMUNICATION 
SYSTEM WITH FIBER OPTIC 
INFRASTRUCTURE & CONNECT TO 
EXISTING COMPONENTS

0 12.2 $1,604,000 $0 02/25/2017

0813000139 08 1E050 RIV 074 LEFT‐TURN CHANNELIZATION  AT 
GUNNERSON ST/STRICKLAND AVE

14.8 15.2 $1,232,000 $0 08/15/2017

0813000141 08 1E070 RIV 074 CONSTRUCT RAISED MEDIAN CURB 17.57 25.7 $6,615,000 $0 02/25/2017

0813000213 08 0J851 SBD 138 REPLACE BRIDGE (MONITOR BRIDGE) 24.1 24.1 $120,000 $0 04/03/2017
0814000195 08 1F270 SBD 210 METHACRYLATE DECK, REPLACE JOINT 

SEALS AND REPLACE ELASTOMERIC 
BEARINGS

29.32 33.04 $541,000 $659,000 09/15/2017

0814000196 08 1F280 SBD 040 REMOVE AND RECONSTRUCT GROUTED  134.01 134.01 $540,000 $0 08/02/2017
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0815000063 08 1F870 RIV 015 PLACE SHOULDER RUMBLE STRIPS 23.8 33.4 $557,000 $0 04/19/2017
0815000065 08 1F910 SBD 038 PLACE CENTERLINE AND SHOULDER 

RUMBLE STRIPS
8.5 15 $339,000 $0 02/15/2017

0815000101 08 0N971 SBD 395 CONSTRUCT 4' MEDIAN BUFFER AND 
WIDEN EXISTING SHOULDER TO 8', 
CONSTRUCT CENTERLINE RUMBLE STRIPS

39 45.9 $21,379,000 $0 05/26/2017

0816000072 08 1E581 SBD 095 WIDEN SHOULDERS AND INSTALL 
GROUND‐IN RUMBLE STRIPS ALONG 
CENTERLINE & OUTSIDE SHOULDERS

40 40.4 $975,000 $0 08/01/2017

0816000193 08 1G191 SBD 210 CONVERT EXISTING BUFFER SEPARATED & 
LIMITED ACCESS TO CONTINUOUS ACCESS 
HOV LANE

0 10.3 $649,000 $0 07/05/2017

0900020055 09 35080 MNO 395 SHOULDER WIDENING AND CONSTRUCT 
RUMBLE STRIP

80.6 84.1 $12,028,000 $0 05/31/2017

0900020090 09 35210 VAR VAR CLEAR PATH ADA COMPLIANCE 0 0 $3,270,000 $0 09/18/2017

0913000002 09 35750 INY 127 REPLACE CULVERTS AT FOUR LOCATIONS 22.7 31.5 $2,349,000 $0 04/03/2017

0915000041 09 36580 INY 395 double chip seal over fabric 77.1 91 $3,916,000 $0 11/22/2017
0915000045 09 36460 VAR 006 Widen shoulders 0 0 $3,790,000 $0 12/11/2017
1000020443 10 0E614 SJ 099 REPLACEMENT PLANTING AND 

IRRIGATION
8.6 12 $2,644,000 $0 05/22/2017

1000020459 10 0U520 MER 059 INSTALL LEFT TURN CHANNELIZATION 12.8 13.5 $1,804,000 $0 03/17/2017

1012000039 10 0G720 SJ 005 SEISMIC RETROFIT OF VARIOUS BRIDGES 25.9 26.1 $955,000 $1,240,000 08/15/2017

1013000049 10 40160 TUO 108 PAVEMENT PRESERVATION 16.1 18.1 $2,046,000 $0 01/02/2018
1013000050 10 3A730 TUO 120 SHOULDER WIDENING, DIGOUT AND 

REPAIR OF LOCALIZED AREAS OF SEVERE 
FAILURE, RUBBERIZED ASPHALT 
CONCRETE OVERLAY, MINOR 
REALIGNMENTS.

11.2 18.2 $28,916,000 $0 10/02/2017

1013000104 10 0Y210 TUO 108 CONSTRUCT EASTBOUND ONRAMP AND 
WESTBOUND OFFRAMP.

4.33 4.33 $6,497,000 $0 03/27/2017
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1013000239 10 0Y550 SJ 012 UPGRADE CURB RAMPS, SIDEWALKS AND 
DRIVEWAYS TO CURRENT ADA 
STANDARDS.

17.1 17.7 $539,000 $0 08/15/2017

1014000101 10 1C180 MER 099 PAVEMENT REHABILITATION 35.6 37.3 $14,250,000 $0 09/25/2017
1014000145 10 1C300 STA 099 22 24.75 $22,759,000 $0 10/30/2017
1014000208 10 1C550 MER 152 INSTALL MEDIAN BARRIERS 2.4 6 $1,801,000 $0 04/06/2017
1016000059 10 1F270 VAR 099 0 0 $6,006,000 $0 07/19/2017
1100000215 11 26220 SD 075 BRIDGE REHABILITATION ‐ UPGRADE  20.2 22.2 $2,452,000 $12,184,000 06/19/2017
1100000421 11 29910 SD 076 BRIDGE RAIL UPGRADES 22.2 47.1 $1,604,000 $482,000 09/22/2017
1112000017 11 40870 SD 008 PAVEMENT REHABILITATION 9 15.3 $17,423,000 $0 09/29/2017
1112000137 11 41080 SD 805 ROADSIDE SAFETY IMPROVEMENT 15.7 17.5 $3,241,000 $0 07/07/2017
1112000141 11 41120 SD 805 CONSTRUCT MAINTENANCE VEHICLE 

PULLOUTS (MVP), PAVING, CONSTRUCT 
CONCRETE BARRIER AND OTHER 
MEASURES.

0.3 4 $3,816,000 $0 12/01/2017

1112000193 11 41480 SD 008 SAFETY IMPROVEMENT WESTBOUND I‐8 0.1 2 $13,077,000 $0 08/21/2017

1112000217 11 2T260 SD 805 I‐805 WIDENING AND SOUND WALLS 4.4 10 $43,000,000 $19,000,000 07/17/2017
1113000018 11 41530 SD 163 ENHANCE STRIPING, LIGHTING, UPGRADE 

BRIDGE ENDTREATMENTS, HIGH FRICTION 
SURFACE TREATMENT.

2.5 4 $6,193,000 $0 10/02/2017

1113000044 11 29280 SD 052 STORMWATER MITIGATION ‐ MEDIAN 
EROSION REPAIR.

3.8 6.6 $2,751,000 $0 01/26/2018

1113000045 11 29200 SD 125 STORMWATER MITIGATION ‐  MEDIAN 
EROSION REPAIR.

9.79 12.4 $2,780,000 $0 06/26/2017

1114000023 11 41440 SD 094 UPGRADE BRIDGE RAILS 5.8 9.3 $2,029,000 $1,353,000 08/07/2017
1114000024 11 41430 SD 079 UPRADE BRIDGE RAILS 31.3 49.9 $1,652,000 $935,000 08/04/2017
1114000125 11 41910 SD 008 OVERHEAD SIGN REPLACEMENT NORTH 

CONTRACT.
0 18.41 $11,571,000 $0 07/10/2017

1114000126 11 41911 SD VAR OVERHEAD SIGN REPLACEMENT SOUTH  0 72.4 $8,813,000 $0 05/15/2017
1115000047 11 42010 SD 005 CONSTRUCT AUXILIARY LANE (N/B) 25.9 26.8 $6,403,000 $0 11/06/2017
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1115000068 11 28882 SD 905 CONSTRUCT SOUTHBOUND CONNECTORS 
FROM ROUTE 125 TO EB ROUTE 905 AND 
FROM ROUTE 125 TO EB ROUTE 11.

9.6 11.4 $15,991,000 $33,773,000 11/27/2017

1115000099 11 2M820 SD VAR APPLY METHACRYLATE TO DECKS, 
REPLACE JOINT SEALS, REMOVE 
UNSOUND CONCRETE AND REPLACE 
APPROACH SLABS.

0 0 $821,000 $1,504,000 05/08/2017

1115000126 11 42150 SD VAR BRIDGE DECK METHACRYLATE AND JOINT 
SEALS

0 0 $1,027,000 $808,000 08/07/2017

1116000172 11 42730 SD 125 BONDED WEARING COURSE OVERLAY 0.9 6.9 $6,504,000 $0 07/14/2017
1200000085 12 0C890 ORA 005 PROVIDE A SECOND HOV LANE IN BOTH 

DIRECTIONS.
30.3 34 $26,049,000 $0 12/04/2017

1200020177 12 0J400 ORA 039 PAVEMENT REHABILITATION FROM 
ACACIA BLVD TO IMPERIAL HIGHWAY

12.4 17.4 $7,322,000 $0 07/15/2017

1200020342 12 0F04A ORA 057 HIGHWAY REPLACEMMENT PLANTING 12.25 15.17 $2,140,000 $0 06/01/2017
1212000052 12 0H045 ORA 405 Construct Aux. lanes. 2.4 3.9 $7,047,000 $0 07/07/2017
1212000096 12 0M520 ORA 039 MODIFY SIGNALS, ADD SAFETY LIGHTING 

REFRESH PAVEMENT & ADA UPGRADES.
20.171 20.171 $2,300,000 $0 10/12/2017

1212000097 12 0F03U ORA 057 HIGHWAY REPLACEMENT PLANTING 16.2 21.1 $2,000,000 $0 06/01/2017

1212000194 12 0C571 ORA 091 REPLACEMENT HIGHWAY PLANTING 0.9 5.4 $2,000,000 $0 02/06/2017
1213000036 12 0M910 ORA 090 CONSTRUCTION OR MODIFY CURBS, 

SIDEWALKS, OR WHEELCHAIR RAMPS.
0.61 7.95 $4,472,000 $0 09/01/2017

1213000068 12 0M960 ORA 073 RESURFACING AC PAVEMENT ON FWY, & 
RAMPS, UPGRADE MBGR, CURB RAMPS 
AND CRASH CUSHION.

22.5 25.7 $5,400,000 $0 04/18/2017

1213000100 12 0N080 ORA 005 Enhance Highway worker safety with 
access gates and other measures.

33.3 34.5 $4,600,000 $0 05/01/2017

1213000101 12 0N090 ORA 091 Relocate facilities, construct roadside 
paving, access roads and improve worker 
safety.

5.2 6.4 $3,400,000 $0 12/01/2017
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1213000186 12 0N260 ORA 001 Storm Water Mitigation. 11.6 11.68 $935,000 $0 10/03/2017
1214000066 12 0N600 ORA 142 Resurface conventional highway lanes. 0.8 2.9 $5,750,000 $0 09/19/2017
1214000075 12 0N640 ORA 005 Grooving existing PCC, install new 

delineation, install new loops and modify 
MBGR as needed.

34.5 37.41 $2,103,000 $0 08/01/2017

1214000092 12 0N710 ORA 039 1‐Modify Signals 2‐Refresh Stripping and 
Pavement Markings 3‐Install Lighting 4‐
Update ADA to current Standards.

5.7 14.4 $844,000 $0 10/05/2017

1215000008 12 0N910 ORA 001 Rebuild Failed Slope Paving & Bike Trail & 
Construct Cutt‐Off Wall

18.2 18.2 $1,183,000 $0 05/30/2017

1215000023 12 0P020 ORA 001 Modify Signal & Lighting, ADA 
Improvement.

24.3 24.3 $627,000 $0 08/24/2017
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