
 
 
 
 
 
 
 
 
 
 

 
Commitment to Project Delivery: 

Revised Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  3 1 13 8 25 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 174.3 $ 6.0 $ 33.5 $ 82.9 $ 296.7 

 

Original Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  3 0 14 8 

 

25 
 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $  174.3 $  0.0 $ 81.9 $  40.5 $  296.7 

District 11 
 

Amendment to     
Contract for Delivery* 

 

FY 2009/2010 

* Revised FY 2009/2010 Contract reflects the impacts due to mandated furloughs.  
 
 
District 11 commits to the deliveries by quarter of the projects listed by Revised Ready 

to List (RTL) milestones and dollar values as shown above. 
 

 
 
 
 
 
 
 
 

Attachment 1: Revised FY 2009/2010 Project RTL Baseline 
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