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17241 ALA 84 SHOPP $285 $5 $90 REALIGN ROADWAY 06/29/05 07/01/10 AADD 07/30/10 12/03/10

1E090 SCL 17 SHOPP $6,500 $10 $670
TO REPLACE PCC CRACKED SLABS, 
PROFILE GRIND ALL PCC PAVEMENT 03/27/08 07/01/10 AADD 08/02/10 11/12/10

1E850 SCL 101 SHOPP $1,328 $5 $327

CLEAN OUT DIRT AND DEBRIS, 
REMOVE AC OVERLAY,PATCH 
UNSOUND CONCRETE 07/08/09 07/01/10 AADD 09/16/10 04/05/11

1E950 ALA 92 SHOPP $1,889 $5 $464

REPLACE JOINT SEALS AND PLACE 
METHACRYLATE SEAL ON BRIDGE 
DECKS 07/15/09 07/08/10 AADD 09/16/10 03/15/11

1E960 SCL VAR SHOPP $1,638 $5 $374

REPAIR/REPLACE JOINT SEALS,APPLY 
METHACRYLATE,PATCH 
SPALLS,PLACE 07/15/09 07/08/10 AADD 09/16/10 03/15/11

1G310 ALA 80 SHOPP $15,000 $10 $1,020 REHABILITATE PAVEMENT 07/15/10 07/02/10 AADD 08/30/10 01/11/11

23563 SM 101 STIP $55,100 $900 $9,172 CONSTRUCT NEW AUXILIARY LANES 10/01/08 07/13/10 06/29/10 08/30/10 04/01/11

26406 MRN 101
CMIA/ 
STIP $34,483 $730 $14,027

CONSTRUCT NB HOV LANE FROM RTE 
37 TO ATHERTON AVE AND A SB HOV 
LANE 10/29/09 07/08/10 03/18/10 09/17/10 06/15/11

RISK VOTE AND POSSIBLE 
RISK ADVERTISE

26490 SCL 17 SHOPP $27,098 $675 $8,567

WET PAVEMENT CORRECTION 
(CONSTRUCT DRAINAGES SYS, MED 
CONCRETE BARRIER 12/12/08 03/22/10 04/01/10 09/01/10 02/06/11

3S740 SON 1 SHOPP $1,700 $21 $1,560
REMOVE DEBRIS AND CONSTRUCT 
SOLDIER PILE WALL WITH TIEBACKS. 01/11/07 07/01/10 05/19/10 07/28/10 12/03/10

3S820 SM 84 SHOPP $1,161 $5 $810 REPAIR SLIPOUT 07/15/09 07/01/10 05/03/10 07/06/10 11/01/10

4A341 ALA VAR SHOPP $2,000 $10 $420
REMOVE GORE 4 SIGNS AND 
REPLACE WITH OVERHEAD SIGNS 09/27/07 07/01/10 AADD 09/01/10 12/01/10

4A540 ALA 880 SHOPP $6,070 $6 $1,010 POLYESTER CONCRETE OVERLAY 03/07/08 07/14/10 05/26/10 09/02/10 02/22/11

4C140 NAP 29 SHOPP $7,800 $10 $670
PREVENTIVE MAINTENANCE, ASPHALT 
OVERLAY 03/27/08 07/01/10 AADD 08/02/10 11/12/10

4S540 MRN 1 SHOPP $3,000 $50 $490 DRAINAGE SYSTEM REHABILITATION 10/13/09 07/01/10 03/26/10 09/24/10 02/24/11

0E970 SM 280 HM-b $1,141 $0 $342
REPLACE APPROACH SLABS / 
REPLACE JOINT SEALS 07/20/07 07/22/10 AADD 10/14/10 03/22/11

1E450 SM 280 HM b $2 070 $0 $621
REPLACE EXISTING STEEL JOINT AT 
ABUTMENTS AND HINGES 05/15/08 08/26/10 AADD 10/28/10 04/05/11

DISTRICT 4

The California Department of Transportation

SECOND QUARTER - October 1, 2010 to December 31, 2010

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2010 to September 30, 2010

Promises to Deliver

2010/11 FISCAL YEAR

PROJECT RTL BASELINE PLAN

1E450 SM 280 HM-b $2,070 $0 $621 ABUTMENTS AND HINGES 05/15/08 08/26/10 AADD 10/28/10 04/05/11

1E660 VAR VAR HM-b $926 $0 $324

REPLACE REINFORCED CONCRETE 
RAILING AND METAL FENCE POSTS 
AND FENCING 05/22/09 07/23/10 AADD 11/10/10 04/19/11

1E840 SCL 237 HM-b $895 $0 $313
PATCH THE DECK SPALLS, REPAIR AC 
APPROACH, REPLACE JOINT SEALS 07/08/09 09/08/10 AADD 11/10/10 04/19/11

2E080 SCL 85 HM-p $4,830 $0 $1,070
RUBBERIZED HOT MIX ASPHALT (GAP 
GRADED) OVERLAY 07/26/10 08/26/10 AADD 10/26/10 02/26/11

3A980 SCL 101 SHOPP $1,620 $10 $266 REPLACEMENT/UPGRADE 07/13/09 09/15/10 AADD 10/15/10 12/01/10

4S430 SM 1 SHOPP $950 $10 $378

MITIGATION. SOIL COVER & 
VEGETATION OVER RSP. REPLACE 
STAIRS, CONSTRUC 05/01/08 07/12/10 07/01/10 10/01/10 03/15/11

4S480 CC 4 SHOPP $250 $25 $169

REGRADE EXISTING SLOPE, INSTALL 
PERMEABLE BLANKET, AND PAVE 
SLOPE 12/03/09 10/08/10 08/06/10 11/05/10 03/01/11 ADVANCED DELIVERY

4S490 CC 4 SHOPP $150 $5 $210

REGRADE EXISTING SLOPE, INSTALL 
PERMEABLE BLANKET, AND PAVE 
SLOPE 12/03/09 10/08/10 08/06/10 11/05/10 03/01/11

4S500 CC 680 SHOPP $175 $5 $203

INSTALL NEW DRAINAGE PIPE, 
MANHOLES AND INLET, REPLACE 
LANDSCAPE 08/19/09 10/08/10 08/06/10 11/05/10 03/01/11

4S630 SON 1 SHOPP $406 $32 $291 REPAIR SLIPOUT 01/28/09 07/01/10 07/06/10 10/05/10 01/05/11

04082 SF 80 TOLL $750 $0 $325
REPLACE STERLING SUB-STATION 
AND ELECTRICAL EQUIPMENT 08/29/97 03/09/11 11/01/10 03/10/11 10/03/11 FURLOUGH IMPACTS

17243 ALA 580 SHOPP $1,150 $1,500 $240
RIPARIAN HABITAT CREATION (04-
17240) 06/29/05 02/28/11 AADD 02/28/11 09/25/11 FURLOUGH IMPACTS

1E780 CC VAR HM-b $1,277 $0 $383
METH DECK, REPLACE JOINT SEALS, 
POLYESTER CONCRETE OVERLAY 06/08/09 11/08/10 AADD 02/09/11 06/13/11 FURLOUGH IMPACTS

1E790 CC 680 HM-b $1,614 $0 $484

REPLACE JOINT SEALS, 
METHACRYLATE BRIDGE DECKS,  
PLACE POLYESTER CONCRETE 
OVERLAY 06/08/09 11/08/10 AADD 02/09/11 06/13/11 FURLOUGH IMPACTS

2642A SM 101
STIP/ 

LOCAL $220 $0 $33
TWO YEAR PLANT ESTABLISHMENT 
LANDSCAPE PROJECT 03/16/06 02/28/11 12/30/10 03/16/11 05/25/11

2E090 SCL 237 HM-p $5,300 $0 $530 BONDED WEARING COURSE OVERLAY 10/15/10 11/16/10 AADD 02/18/11 05/15/11 FURLOUGH IMPACTS

2E100 NAP 128 HM-p $2,200 $0 $220 AR CHIP SEAL 09/15/10 11/15/10 AADD 02/28/11 06/16/11 FURLOUGH IMPACTS

THIRD QUARTER - January 1, 2011 to March 31, 2011
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DISTRICT 4

The California Department of Transportation

PLANNED DELIVERY DATES
Promises to Deliver

2010/11 FISCAL YEAR

PROJECT RTL BASELINE PLAN

2E110 NAP 29 HM-p $2,080 $0 $208
RUBBERIZED HOT MIX ASPHALT (GAP 
GRADED) OVERLAY 10/08/10 11/09/10 AADD 02/07/11 05/07/11 FURLOUGH IMPACTS

3A090 ALA VAR SHOPP $4,045 $10 $1,760
REPLACE UNDERGROUND STORAGE 
TANKS 03/03/08 03/15/11 10/15/10 03/15/11 06/15/11

3A530 ALA 580 SHOPP $1,969 $10 $336 REPAIR PAVEMENT 09/01/07 12/02/10 08/02/10 02/21/11 07/23/11 FURLOUGH IMPACTS

3A550 ALA 880 SHOPP $1,206 $5 $312
REPLACE SB CMS SIGNS, INSPECT 
LIGHTINGS & SECURE CAMERAS 09/18/07 12/02/10 10/01/10 02/23/11 07/23/11 FURLOUGH IMPACTS

4442A NAP 121 SHOPP $920 $5 $408 MITIGATION TREE PLANTING 08/26/05 01/12/11 10/01/10 03/11/11 06/20/11 FURLOUGH IMPACTS

4A460 SOL 80 SHOPP $1,893 $5 $265 CONSTRUCT CONCRETE BARRIER 03/31/09 03/10/11 11/08/10 03/11/11 08/01/11 FURLOUGH IMPACTS

4A920 SM 101 STIP $10,200 $50 $1,500 INSTALL TOS INFRASTRUCTURE 02/22/10 02/17/11 11/15/10 02/18/11 09/20/11

PCR WILL BE SUBMITTED, 
DISTRICT WILL DELIVER 
ONE UNIT- CON CAP 
$10.2M . FURLOUGH 
IMPACTS

4S110 SM 1 SHOPP $362 $10 $260 INSTALL RSP 04/05/10 03/10/11 12/01/10 03/11/11 06/06/11 FURLOUGH IMPACTS

4S140 SM 92 SHOPP $255 $20 $325
RECONSTRUCT SOUNDWALL AND 
UNDERPIN FOUNDATION 05/01/09 01/26/11 08/01/10 02/23/11 06/06/11 ADVANCED DELIVERY

01407 ALA 80 SHOPP $565 $68 $233 PLANTING AND IRRIGATION 12/28/05 05/02/11 02/16/11 06/01/11 09/13/11 FURLOUGH IMPACTS

04907 CC 80 TOLL $11,161 $0 $3,300
REPLACE TIMBER FENDERS PIERS 2 & 
3 AND REPAIR PILE AND RING BEAMS 11/13/95 04/10/03 02/15/11 06/30/11 01/18/12 FURLOUGH IMPACTS

0A840 CC 4 SHOPP $22,921 $1,755 $7,990
INSTALL MEDIAN BUFFER ZONE AND 
UPGRADE SHOULDERS 08/29/08 05/23/11 02/18/10 05/23/11 12/17/11 FURLOUGH IMPACTS

0C880 SCL 85 SHOPP $16,000 $50 $1,920 PAVEMENT REHABILITATION 05/12/10 04/30/11 04/30/11 06/30/11 09/01/11

1A620 SON 12 SHOPP $4,650 $1,200 $2,227

INST SIGNAL & RALIGN THE RTE 12 
APPROACH AT THE JCT OF ST RTE 12 
& 03/21/08 05/23/11 01/06/11 05/23/11 12/11/11 FURLOUGH IMPACTS

PER AGREEMENT WITH 
HQS.  DISTRICT TO 
DELIVER AS MUCH OF THE 
PROJECT AS POSSIBLE.  
DISTRICT EXPECTS TO 
DELIVER $14M PROJECT 
CONDITIONAL ON R/W

FOURTH QUARTER - April 1, 2011 to June 30, 2011

1A682 ALA 880 SHOPP $22,000 $100 $2,220 ROADWAY REHABILITATION 04/03/07 06/30/11 03/01/11 06/30/11 01/01/12

CONDITIONAL ON R/W 
CERT IN FY 10/11.  
REMAINING WORK TO BE 
REPROGRAMMED IN 
FUTURE SHOPP.

1G570 SON 101 SHOPP $1,500 $10 $380 INSTALL TRAFFIC SIGNALS 10/30/10 05/18/11 03/15/11 05/18/11 08/21/11 FURLOUGH IMPACTS

2708U SM 280 SHOPP $3,000 $6 $1,218 REPLACEMENT LANDSCAPING 10/21/09 04/07/11 01/27/11 04/21/11 08/29/11 FURLOUGH IMPACTS

29227 ALA 80 SHOPP $5,423 $223 $1,045

CONSTRUCT PUBLIC 
ACCESS(BICYCLE PE- DESTRIAN PATH-
CYPRESS MITIGATION) 07/31/09 06/30/11 03/22/11 06/30/11 12/05/11 FURLOUGH IMPACTS

3S580 MRN 37 SHOPP $1,288 $10 $710

TRAFFIC CONROL, DEWATERING, 
CLEANUP REBUILD LEVEE UNDER THE 
BRIDGE 12/01/10 06/29/11 03/01/11 06/30/11 12/09/11 FURLOUGH IMPACTS

3S751 SON 1 SHOPP $700 $15 $930 REPLACE CULVERT 03/05/09 04/12/11 08/02/10 04/13/11 09/22/11 FURLOUGH IMPACTS

44882 SCL 152 SHOPP $2,018 $95 $150
PLANTING AND ENVIRONMENTAL 
MITIGATION 12/31/10 06/30/11 04/28/11 06/30/11 01/10/12 FURLOUGH IMPACTS

4A07U ALA 580
GRV-

SHOPP $75,920 $900 $7,932

CONSTRUCT TRUCK CLIMBING LANE, 
REHABILITATE PAVEMENT, 
CONSTRUCT RETAINING WALLS AND 
REPAIR STORM DAMAGED MEDIAN 
SLIPOUT. 02/02/10 05/09/11 12/30/10 05/10/11 08/01/11

ADVANCED DELIVERY, 
EAS.  4A070 & 4S260 
COMBINED

4S270 CC 24 SHOPP $850 $31 $190
INSTALL DOWNDRAIN, GRADING AND 
REPLACE FAILED CULVERT 10/13/10 05/11/11 03/16/11 06/15/11 11/25/11

4S550 MRN 101 SHOPP $2,224 $50 $367
REPLACE EXISTING FILL WITH 
LIGHWEIGHT FILL ENCAPSULATED 12/21/09 04/21/11 02/02/11 05/19/11 11/22/11

4S580 SM 1 SHOPP $399 $10 $66
CONSTRUCT LINED DITCH AND PLACE 
SLOPE PROTECTION 08/12/10 04/29/11 01/27/11 06/21/11 09/29/11

4S640 SON 101 SHOPP $600 $5 $319 INSTALL ROCK SLOPE PROTECTION 12/24/10 05/18/11 03/22/11 06/22/11 03/14/12

2081 PERMIT FOR 
INCIDENTAL TAKE MAY 
REQUIRE USFAW 
APPROVAL, CALIFORNIA 
TIGER SALAMANDER 
HABITAT

4S650 SON 101 SHOPP $3,100 $5 $304
CONSTRUCT A TIE-BACK RETAINING 
WALL 01/06/10 05/18/11 03/22/11 06/22/11 01/11/12

ADDITIONAL TIE BACK 
WALL MAY BE REQUIRED

PE Preliminary Engineering 
AADD Authority to Advertise District Delegation 

Completed
To Be Completed
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