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0A970 TUL 99
SHOPP/ 

STIP $11,300 $6 $3,042
SAFETY ROADSIDE REST AREA 
RESTORATION 02/14/07 10/13/09 02/17/10 08/12/10 01/14/11

ADVANCE DELIVERY            
PE OVER PROGRAMMING

0E010 FRE 41 SHOPP $2,454 $32 $497 UPGRADE METAL BEAM GUARD RAIL 02/09/06 08/01/10 AADD 08/01/10 02/15/11 ADVANCED DELIVERY

0E210 KIN 41 SHOPP $4,295 $1 $331
COLD IN-PLACE RECYCLING AND HMA 
OVERLAY 09/02/05 06/29/10 AADD 07/30/10 01/15/11

0E220 MAD 99 SHOPP $8,360 $1 $319 AC OVERLAY - CAPM 09/20/05 06/29/10 AADD 07/30/10 01/15/11

0H250 KER 178 SHOPP $4,000 $3 $345 AC OVERLAY 08/30/07 04/20/10 AADD 07/30/10 12/15/10

45910 KER 119 SHOPP $2,475 $3 $242
COLD IN-PLACE RECYCLING AND HMA 
OVERLAY 06/22/10 06/25/10 07/15/10 07/30/10 01/15/11

AVOID TEMPORARY 
SUSPENSION

0E060 KER 65 SHOPP $5,260 $5 $542 AC OVERLAY - REHAB 09/09/05 09/01/10 AADD 10/15/10 02/15/11

0G960 FRE 99 SHOPP $1,606 $75 $548 CONSTRUCT ADA RAMPS 04/02/09 10/01/10 AADD 11/01/10 03/14/11

0H000 FRE 41 SHOPP $4,456 $0 $794 AC OVERLAY 09/17/07 09/01/10 AADD 10/01/10 01/15/11

0M510 KER VAR SHOPP $4,600 $20 $310
SAFETY ROADSIDE REST AREAS 
PAVING REHABILITATION 08/06/10 12/01/10 10/14/10 12/15/10 06/01/11 FURLOUGH IMPACTS

41590 KIN 41 SHOPP $21,629 $1,617 $2,862 AC OVERLAY AND WIDEN SHOULDER 08/21/06 11/15/10 09/20/10 12/15/10 04/25/11

ADVANCE DELIVERY            
PE OVER PROGRAMMING
PCR IN PROGRESS

46000 KER 43 SHOPP $13,145 $57 $1,410 AC OVERLAY AND DIGOUTS CAPM 08/13/08 02/08/10 06/10/10 10/16/10 03/01/11 ADVANCED DELIVERY

0C490 TUL 99 SHOPP $3,300 $30 $556 BRIDGE DECK REPLACEMENT 09/30/05 05/11/10 11/02/10 03/02/11 07/01/11

ADDITIONAL TIME 
REQUIRED TO RESOLVE 
SURVEY INFORMATION 
CONFLICTS.

0F000 TUL 198 SHOPP $1,000 $147 $472
INSTALL SIGNALS AND WIDEN OFF 
RAMP 09/21/09 11/15/10 09/15/10 01/15/11 05/15/11

0M650 KER 178 HM-p $2,100 $1 $95 RUBBERIZED SEAL COAT 10/15/10 11/01/10 AADD 01/14/11 05/02/11

0M670 TUL 190 HM-p $450 $1 $95 RUBBERIZED SEAL COAT 10/15/10 11/01/10 AADD 01/14/11 04/29/11

33740 TUL 190 SHOPP $4,800 $9 $789 AC OVERLAY 09/23/05 01/03/11 AADD 01/03/11 05/01/11
FURLOUGH AND OT 
IMPACTS

0E310 FRE 41 SHOPP $2,271 $7 $389 FREEWAY MAINTENANCE ACCESS 01/14/09 11/01/10 01/05/11 04/15/11 08/01/11

SECOND QUARTER - October 1, 2010 to December 31, 2010

THIRD QUARTER - January 1, 2011 to March 31, 2011

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2010 to September 30, 2010

Promises to Deliver

2010/11 FISCAL YEAR

PROJECT RTL BASELINE PLAN

DISTRICT 6

The California Department of Transportation

FOURTH QUARTER - April 1, 2011 to June 30, 2011
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41600 KIN 41 SHOPP $17,950 $3,675 $3,769
REHAB ROADWAY AND WIDEN 
SHOULDERS 10/06/06 04/15/11 03/05/11 06/15/11 11/15/11 PCR IN PROGRESS

PE Preliminary Engineering 
AADD Authority to Advertise District Delegation To Be Completed

Completed
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