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2A920 PLA 89 SHOPP $40,550 $2,250 $17,605

REHAB PAVEMENT AND DRAINAGE 
SYSTEM ENV IMPR PROGRAM 
PROJECT (EIP) 06/30/06 08/15/11 03/10/11 09/01/11 04/03/12

1A734 ED 50 SHOPP $3,700 $250 $2,790 WATER QUALITY IMPROVEMENTS 10/24/08 11/01/11 07/01/11 11/15/11 07/08/12

1E000 PLA 89 SHOPP $7,000 $10 $860
PAVEMENT REHABILITATION 
DRAINAGE IMPROVEMENTS 02/04/11 09/03/11 AADD 10/01/11 05/01/12

33382 PLA 65 LOCAL $20,000 $0 $2,900 CONSTRUCT SOUTHBOUND LANES 05/25/06 10/01/11 09/01/11 10/01/11 03/15/12

4M220 SAC 51 HM-b $5,500 $0 $339 BRIDGE DECK PRESERVATION 04/24/11 09/01/11 AADD 11/01/11 04/01/12

4M230 ED 50 HM-b $1,215 $0 $113 PAINT BRIDGES AND JOINT SEALS 04/15/11 09/01/11 AADD 11/01/11 04/01/12

2F670 YOL 113 MINOR $800 $10 $488 ADA CURB RAMP UPGRADES 11/01/11 02/01/12 12/01/11 02/01/12 06/01/12

2F700 YOL 80 SHOPP $950 $10 $210

RECONSTRUCT EMBANKMENT, 
ELECTRICAL REPAIR, SIDEWALK 
RECONSTRUCTION 10/01/11 03/01/12 12/01/11 03/01/12 08/15/12

4M240 SAC VAR HM-b $4,900 $0 $339 METH/POLY OVERLAYS 10/01/11 12/01/11 AADD 02/01/12 07/01/12

0C470 YOL 16 SHOPP $42,175 $12,300 $15,898

WIDEN SH & CONSTR LEFT TURN LANE 
RT TRN POCKETS, INTERSEC 
IMPROVEMNT 12/03/09 04/15/12 12/15/11 04/15/12 10/15/12

JUDGE RULED AGAINST 
ED, POTENTIAL RE-
EVALUATION NEEDED

1E510 BUT 70 SHOPP $16,302 $100 $2,600 SEISMIC RETROFIT 08/20/10 05/01/12 01/15/12 05/01/12 10/15/12

1F740 COL 20 SHOPP $9,000 $170 $1,100
CAPM OVERLAY AND SHOULDER 
BACKING 01/15/12 06/15/12 AADD 06/15/12 11/01/12

2F260 PLA 80 SHOPP $880 $20 $356 REPAIR CUT SLOPE 08/01/11 06/01/12 01/02/12 06/01/12 11/15/12

2F300 BUT 70 SHOPP $10,650 $20 $1,000 REHABILITATE PAVEMENT 01/15/12 06/15/12 AADD 06/15/12 11/01/12

2F350 NEV 20 SHOPP $12,380 $18 $1,600 REHABILITATE PAVEMENT 01/15/12 06/15/12 AADD 06/15/12 11/01/12

2F360 NEV 20 SHOPP $8,500 $41 $1,810
AC OVERLAY, REPLACE GUARDRAIL 
AND AC DIKE 01/15/12 06/15/12 AADD 06/15/12 11/01/12

3C900 SAC 12 SHOPP $7,000 $66 $800 REHABILITATE PAVEMENT 01/15/12 06/15/12 AADD 06/15/12 11/01/12

3E620 BUT 99 SHOPP $10,807 $790 $2,120 REPLACE BRIDGE (SCOUR) 10/27/10 05/01/12 02/15/12 05/01/12 10/01/12

4E990 BUT 99 SHOPP $800 $100 $435 INSTALL TRAFFIC SIGNALS 10/01/11 01/02/12 02/01/12 04/01/12 09/15/12

DISTRICT 3

The California Department of Transportation

FOURTH QUARTER - April 1, 2012 to June 30, 2012

SECOND QUARTER - October 1, 2011 to December 31, 2011

THIRD QUARTER - January 1, 2012 to March 31, 2012

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2011 to September 30, 2011

Promises to Deliver

201/12 FISCAL YEAR

CONTRACT FOR DELIVERY

1 of 1

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering 

VAR Various

Completed
To Be Completed

1 of 1


