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0G840 SBD 15 SHOPP $11,335 $42 $3,626
UPGRADE AND INCREASE CAPACITY 
AT THE SAFETY ROADSIDE REST AREA 08/28/08 02/21/12 05/29/12 09/28/12 04/01/13

0Q860 SBD 15 SHOPP $176 $0 $180 STRUCTURE 12/20/11 03/30/12 DPAC 07/23/12 12/26/12

0K310 SBD 95 SHOPP $3,797 $99 $1,148 VERICAL CURVE ALIGNMENT 01/13/12 11/01/12 09/03/12 12/03/12 05/23/13

0Q110 RIV 10 SHOPP $3,570 $0 $595
BARBED WIRE FENCE WITH 
CONCRETE BARRIER 05/11/12 10/25/12 09/25/12 12/24/12 07/12/13

0N510 RIV 15 SHOPP $2,830 $5 $788
REPLACE EXISTING GUARDRAIL WITH 
CONCRETE BARRIER 02/27/12 01/31/13 AADD 03/29/13 09/30/13

49180 RIV 62 SHOPP $15,309 $8 $2,194
PAVEMENT REHAB INCLUDING 
SHOULDERS, 08/30/05 06/11/12 11/09/12 02/15/13 08/15/13

0M450 SBD 38 SHOPP $765 $348 $843 ADD LEFT TURN POCKETS 02/04/10 06/03/13 AADD 06/28/13 10/28/13
R/W ACQUISITION

0N570 SBD 40 SHOPP $1,175 $10 $632 BRIDGE SIESMIC RETROFIT 05/07/12 03/01/13 02/01/13 05/02/13 10/07/13

43541 SBD 40 SHOPP $489 $15 $477 PLACE ROCK SLOPE PROTECTION 08/10/12 04/09/13 11/16/12 05/17/13 09/05/13

WORKING TO OBTAIN 
PERMITS FROM BLM, ARMY
CORPS, DEPT. OF FISH 
AND GAME, AND RWQCB

44910 RIV 111 SHOPP $7,398 $10 $2,572 REPLACE BRIDGE 06/26/12 05/17/13 03/08/13 06/07/13 12/20/13

Design-Build Project

0K710 SBD 15

STIP/ 
SHOPP/ 
LOCAL $225,528 $48,952 $19,553

DEVORE INTERCHANGE 
IMPROVEMENTS 02/29/12 DB DB DB 11/14/12 Design Build Project

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

DB Design Build

FOURTH QUARTER - April 1, 2013 to June 30, 2013

Completed
To Be Completed

SECOND QUARTER - October 1, 2012 to December 31, 2012

THIRD QUARTER - January 1, 2013 to March 31, 2013

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2012 to September 30, 2012

Promises to Deliver

2012/13 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 8

The California Department of Transportation
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