
 
 
Commitment to Project Delivery: 

 

 
 
 

2

$7.6

$0.6

$0

$1

$2

$3

$4

$5

$6

$7

$8

$9

$10

0

5

10

15

20

25

30

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter

C
o
n
st
ru
ct
io
n
 V
al
u
e
/P
E 
Su
p
p
o
rt
 (
$
 m

ill
io
n
s)

N
u
m
b
e
r 
o
f 
D
e
liv
e
ri
e
s

FY 12/13 Funding Future Year Funding Construction Value ($ millions) PE Support ($ millions)

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  0 0 0 2 2 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 0.0 $ 0.0 $ 0.0 $ 7.6 $ 7.6 

      
PRELIMINARY ENGINEERING SUPPORT VALUE ($ MILLIONS) 

Estimate in Contract $ 0.0 $ 0.0 $ 0.0 $ 0.6 $ 0.6 

 

Attachment 1: FY 2012/2013 Project RTL Baseline Plan 
Attachment 2: FY 2012/2013 Baseline Delivery Plan Projects 

______________________________________         __________________________________ 
Thomas Hallenbeck                      Date        Malcolm X. Dougherty       Date 
District 9 Director             Director 

District 9 
 

Contract for Delivery 
 

FY 2012/2013 

District 9 commits to the deliveries by quarter of the projects in the attached Baseline 
Delivery Plan.  Ready to List (RTL) milestones and dollar values are shown above.


