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The Project Delivery Report is prepared quarterly in November, February, May, and August 
pursuant to California Transportation Commission (CTC) Resolution G-92–12.  The Department of 
Transportation (Department) staff prepares this report. The purpose of this report is to monitor and 
track the progress of project delivery during the year and to compare against past years.
 
All costs shown are in $1,000’s unless noted otherwise.  Abbreviations and acronyms are listed in 
the appendix.  
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Executive Summary 
 

Fourth Quarter FY 2007-08 
 
Project delivery for Fiscal Year FY 2007-08 
set a new delivery record.  The dollar value of 
projects delivered was over $1.4 billion more 
than the $3 billion delivered last year. 
 
FY 2007-08 Contract for Delivery 
 

For FY 2007-08, the dollar value of projects 
planned for delivery was $3.5 billion.  The 
Department delivered all 294 (100 percent of 
annual plan) highway construction contracts.   
 
Program Delivery Summary  
 

For FY 2007-08, the Department delivered a 
total of 782 projects valued at $4.531 billion 
from all funding programs. 
 
For FY 2007-08, the Department delivered a 
total of 52 (95 percent of annual plan) 
programmed State Transportation 
Improvement Program (STIP) highway 
construction contracts valued at $995 million 
(99 percent of annual plan).    
 
For FY 2007-08, the Department delivered a 
total of 265 (104 percent of annual plan) 
programmed State Highway Operations and 
Protection Program (SHOPP) highway 
construction contracts valued at $2.063 billion 
(112 percent of annual plan).    
 

FY 2006-07 Contract for Delivery 
 

From the FY 2006-07 contract for delivery, 
280 projects delivered (98 percent) have been 
awarded to date. 
   
Environmental Document Milestones 
 
For FY 2007-08, the planned total number of 
environmental document milestones was 219.  
The Department delivered 157 (93 percent of 
annual plan) final environmental documents 
and 37 (79 percent of annual plan) draft 
environmental documents.   
 
Right of Way Program 
 
For FY 2007-08, the Department received a 
right-of-way allocation of $284 million dollars.  
The Department expended all $284 million 
(100 percent of annual plan).    
 
Construction Program   
 
There are 715 on going construction contracts 
valued at $9.256 billion. 
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FY 2007-08 Contract for Delivery 
 

  
Director Will Kempton signed a contract at the 
beginning of the fiscal year with each of the 
Department’s 12 district directors committing 
RTL Milestones for delivery by quarter.  
 
The Contract for Delivery is the Department’s 
fiscal year plan and includes programmed 
projects and projects funded from other sources 
including seismic, toll bridge, and partnership 
projects. The contract is not subject to change, 
so it does not include program amendments, 
emergency, or minor program projects. 
 
For the second year in a row, the Department 
was successful in delivering 100 percent of all 
the projects in the Contract for Delivery. 

The total estimated value at the “Ready To List” 
delivery milestone for all 294 projects in the FY 
2007-08 Contract for Delivery is $3.335 billion. 
 
During the past three years, the Contract for 
Delivery committed delivery of 754 major 
projects with a construction value of more than 
$8.3 billion.  753 projects were delivered, which 
translates into a 99.9 percent delivery record.   
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STATUS AS OF JUNE 30, 2008 
 
 

 STATEWIDE 
 Contract for Delivery 

 FY 2007-08 
 
 
 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 
NUMBER OF DELIVERIES 

Planned 46 67 118 63 294 

Actual 46 67 118 63 294 
      

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 

Estimate in Contract $376.2 $882.4 $1,073.2 $1,208.2 $3,539.9 

Estimated at RTL $378.5 $821.8 $983.1 $1,151.5 $3,334.8 
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Program Delivery Summary 
 

  
This section describes by funding programs 
the number and dollar value of all projects 
delivered.  
 
Intercity Rail Program 
 
For FY 2007-08, 23 Intercity Rail projects 
valued at $65.5 million were programmed for 
delivery.  The Department delivered 19 
Intercity Rail projects valued at $51.1 million.  
Four projects were not allocated.  Funds for 
three of the locally sponsored projects valued 
at $9 million will lapse due to local issues.  
The fourth project, Merced Crossover, is being 
funded with the Kings Park Intercity Rail 
Proposition 1B project. 
 

Number of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan  5  13  1  4 23 
Actual  5  12  0  2 19 

 

Value of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan $ 10.9 $ 42.5 $ 2.2 $ 9.9 $ 65.5
Actual $ 10.9 $ 37.5 $ 0.0 $ 2.7 $ 51.1

  
AB 1740 Retrofit Soundwall Program 
 

To date, 61 retrofit soundwall locations valued 
at $207 million, out of a total 63 planned 
projects valued at $226 million, have been 
delivered.  
 
 Delivered Construction 

Completed 
Locations 61 97% 53 84% 
Value $ 207 92% $ 176 78% 

 

There were no retrofit soundwall projects 
planned for delivery in FY 2007-08.    
 

There are two retrofit soundwall locations to 
be delivered beyond FY 2007-08.  The 
remaining locations and dollar values are 
shown below: 
 

 2008-09 2009-10 
Locations 1 1 
Value $  1 $  5 

 
Delivery Summary of All Programs 
 

In FY 2007-08, the Department delivered a 
total of 782 projects valued at $4.531 billion 
from all programs. 
 

Number Value Projects by 
Funding 

Programs 
Annual 

Plan FYTD Annual 
Plan FYTD 

 STIP 55 52 $ 1,005 $ 995
 SHOPP 256 265 $ 1,839 $ 2,063
 CMIA 5 6 $ 456 $ 619
 Partnership 15 16 $ 178 $ 236
 Seismic Retrofit 1 1 $ 6 $ 6
 TBSRA 2 2 $ 5 $ 5
Maintenance 73 73 $ 215 $ 215

Subtotal 407 415 $ 3,704 $ 4,139
 Emergency  94   $ 139
 Minor  127   $ 78
 Maintenance  146   $ 175

Total  782   $ 4,531
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Detailed Delivery Summary of All Projects by Programs 
 

Programs 
Annual Number  

of Projects 
Annual Dollar  

Value of Projects 
   Plan Actual  Percent Plan Actual Percent 

 STIP Program  

STIP (w TCRP,TFA) 31 31 100% $ 936 $ 936 100%
Amended** STIP 1 1 100% $ 3 $ 3 100%
Advanced** STIP 1 $ 5 
Intercity Rail 23 19 83% $ 66 $ 51 77%

TOTAL STIP 55 52 95% $ 1,005 $ 995 99%

 SHOPP Program      
SHOPP (w Augmentation) 178 178 100% $ 1,744 $ 1,744 100%
Amended** SHOPP 78 78 100% $ 95 $ 95 100%
Garvee SHOPP 2 $ 143 
Advanced** SHOPP 7 $ 81 

TOTAL SHOPP 256 265 104% $ 1,839 $ 2,063 112%

 Other ** Programs in Contract      
CMIA 5 5 100% $ 456 $ 456 100%
Partnership 15 15 100% $ 178 $ 178 100%
Seismic Retrofit 1 1 100% $ 6 $ 6 100%
TBSRA 2 2 100% $ 5 $ 5 100%
Maintenance 73 73 100% $ 215 $ 215 100%

TOTAL “Other” 96 96 100% $ 860 $ 860 100%

 Additional ** Programs      
Advanced** CMIA 1 $ 163 
Advanced** Partnership 1 $ 58 
Emergency 94 $ 139 
Minor 127 $ 78 
Maintenance 146 $ 175 

TOTAL “Additional” 369 $ 613 

 TOTAL All Programs      
STIP 55 52 95% $ 1,005 $ 995 99%
SHOPP 256 265 104% $ 1,839 $ 2,063 112%
Other 96 96 100% $ 860 $ 860 100%

Subtotal 407 413 101% $ 3,704 $ 3,918 106%
   Additional 369 $ 613 

TOTAL 782 $ 4,531 
 

** Notes: 
Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment.   
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 
included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 
exceed the number of planned contract projects.  
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Historical Program Delivery Comparison 
 
 

4th Quarter “Plan to Date” Comparison 
 

 
Number of STIP Projects 

 
 07-08 06-07 05-06 04-05 03-04

Plan to Date 55 57 51 7 70 
FYTD 52 59 51 24 38 
Percent 95%  104%  100% 343% 54% 

 

 
Value of STIP Projects 

 
07-08 06-07 05-06 04-05 03-04

Plan to Date $1,005 $ 450 $ 490 $ 24 $ 1,570
FYTD $ 995 $ 639 $ 508 $ 370 $ 1,176
Percent 99% 142%  104% 1541% 75% 

 
Number of SHOPP Projects 

 
 07-08 06-07 05-06 04-05 03-04

Plan to Date 256 253 302 294 209 
FYTD 265 258 309 294 200 
Percent 104%  102%  102% 100% 96% 

 

Value of SHOPP Projects 
 

07-08 06-07 05-06 04-05 03-04
Plan to Date $1,839 $1,331 $1,376 $1,592 $ 878
FYTD $2,063 $1,366 $1,385 $1,485 $ 812
Percent 112% 103%  101% 93% 92% 

 
4th Quarter “Annual Plan” Comparison 

                              
 

Number of STIP Projects 
 

 07-08 06-07 05-06 04-05 03-04
Annual Plan 55 57 51 7 70 
FYTD 52 59 51 24 38 
Percent 95%  104%  100% 343% 54% 

 

 
Value of STIP Projects 

 
07-08 06-07 05-06 04-05 03-04

Annual Plan $1,005 $ 450 $ 490 $ 24 $1,570
FYTD $ 995 $ 639 $ 508 $ 370 $1,176
Percent 99% 142%  104% 1541% 75% 

 
Number of SHOPP Projects 

 
 07-08 06-07 05-06 04-05 03-04

Annual Plan 256 253 302 294 209 
FYTD 265 258 309 294 200 
Percent 104%  102%  102% 100% 96% 

 

Value of SHOPP Projects 
 

07-08 06-07 05-06 04-05 03-04
Annual Plan $1,839 $1,331 $1,376 $1,592 $ 878
FYTD $2,063 $1,366 $1,385 $1,485 $ 812
Percent 112% 103%  101% 93% 92% 

Total Number of All Projects 
 

 07-08 06-07 05-06 04-05 03-04
FYTD 782 788 848 691 595 

 

Total Value of All Projects 
 

C 07-08 06-07 05-06 04-05 03-04
FYTD $4,531 $3,098 $2,886 $2,275 $2,179
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FY 2006-07 Contract Award Status 
 

  
This section describes the contract award 
status of the number and dollar value of 
projects in the 2006-07 Contract for Delivery 
(from last year).  
 
FY 2006-07 Contract Award Status 
 
Progress continues to be made to get projects 
included in last year’s contract awarded.  
There were 286 projects in the FY 2006-07 
contract.  By the end of FY 2007-08, 280 
projects (98 percent) had been awarded. 
 

Award Status

Awarded
98%

Not Yet 
Awarded

2%

Contracts Awarded Within Six Months 
 
Of the 280 contracts that have been awarded, 
258 (92 percent) were awarded within six 
months of the construction allocation being 
made by the California Transportation 
Commission or Department. 
 

 Number
Contracts Awarded 280 
Awarded Within Six Months 258 

 

Contracts Not Yet Awarded 
 

Four of the projects that have not been 
awarded (shown in the appendix) required 
some redesign work and are currently in the 
bid phase.  The remaining two projects that 
have not yet been brought forward for a vote 
were shelved due to funding priorities.    
 

Contracts Not Yet Awarded Number Value 
 Allocated  Initial Bid 4 $ 130 
 Not Allocated  Future Year Funds 2 $ 11 

Total 6 $ 141 
   
   

 
 
 
 

Projects Not Yet Awarded 
(percent)

Initial 
Bid 

Phase
67%

Future 
Year 

Funding
33%
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Environmental Document Milestones 
 

Environmental Delivery Commitment 
 
As part of this report, the Department reports on 
delivery of the three environmental milestones 
that require CTC action. The three milestones 
include NOP, DED, and FED. To provide a 
comprehensive view of environmental 
documents under development, the Department 
also includes Categorical Exclusions that do not 
require CTC review or action. For FY 2007-08, 
the Department planned a total of 219 
environmental milestones.  The Department 
delivered a total of 198 (90 percent of annual 
plan) environmental milestones. 
 
For the year, 21 environmental milestones (10 
DED’s, 11 PAED’s ) slipped outside  
FY 2007-08 (milestones shown in appendix).   
 

Number of FED Milestones 
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Plan 37 66 45 20 168

Actual 37 63 39 18 157

FYTD 100% 95% 87% 90% 93%

Q1 Q2 Q3 Q4 Annual

 
 
 
 
 

Number of DED Milestones 

0
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Plan 10 11 15 11 47

Actual 9 11 13 4 37

FYTD 90% 100% 87% 36% 79%

Q1 Q2 Q3 Q4 Annual

 

Number of NOP Milestones 

0

1

2

Plan 2 1 1 4

Actual 2 1 1 4

FYTD 100% 100% 100% 100%

Q1 Q2 Q3 Q4 Annual

 
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical environmental milestone delivery 
trend charts for the current year and past four 
years. 
 

Past PAED Milestones 
 

07-08 06-07 05-06 04-05 03-04
Plan 168 113 121 119 112
FYTD 157 109 113 105 78
Percent 93% 96% 93% 88% 70%

 
Past DED Milestones 

 

07-08 06-07 05-06 04-05 03-04
Plan 47 44 54 89 70
FYTD 37 26 35 57 29
Percent 79% 59% 65% 64% 41%
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Right of Way 
 

  
Right of Way Delivery Commitment  
 
The Department’s R/W delivery commitment is 
twofold.  One delivery commitment is to utilize 
funds approved by the CTC for acquisition of 
R/W.  The second delivery commitment is to 
secure all necessary R/W requirements and to 
certify R/W for all projects scheduled for 
delivery in the current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by the categories below: 
 

Category 
($millions) 

Original 
Plan 

Revised 
Plan FYTD Percent 

Capital Projects   
STIP $ 140.0 $ 136.0 $ 134.3 99% 
BIP $ 47.0 $ 35.0 $ 26.8 77% 
HWY 99 $ 7.4 $ 0.1 $ *0.0 *10% 
SHOPP $ 40.0 $ 40.0 $ 27.2 68% 

Subtotal $ 234.4 $ 211.1 $ 188.3 89% 
Specific Categories    
Post 
Certifications $ 73.0 $ 55.0 $ 75.1 137% 

Hardships $ 0.0 $ 0.0 $ 0.0 0% 
Inverse 
Condemnation* $ 22.0 $ 16.9 $ 19.6 116% 

Project 
Development $ 1.0 $ 1.0 $ 1.0 100% 

Subtotal $ 96.0 $ 72.9 $ 95.7 131% 
Pre-Project 
Mitigation $ 0.0 $ 0.0 $ 0.0 0% 

TOTAL $ 330.4 $ 284.0 $ 284.0 100% 
* Actual expenditure total was $10,124 or approximately 10%. 

 
For FY 2007-08, the Department initially 
requested and received a R/W allocation of 
$330.4 million.  After a review of projected 
expenditures, the Department decreased the 
R/W allocation to $284 million at the April 
California Transportation Commission 
meeting. 

For FY 2007-08, the Department expended 
$284 million, or 100 percent of the allocation.     
 
Right of Way Certifications 

0
20
40
60
80

100

Plan 34 71 91 49 245

Actual 34 71 91 48 244

FYTD 100% 100% 100% 98% 100%

Q1 Q2 Q3 Q4 Annual

 

 
For FY 2007-08, the planned number of R/W 
certifications was 245.  For the year, the 
Department completed a total of 244 R/W 
certifications, 100 percent (with rounding) of 
the annual plan. Of the completed milestones, 
109 were delivered in an earlier quarter than 
the planned quarter.  
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past four years. 
 

Past Right of Way Expenditures 
 

07-08 06-07 05-06 04-05 03-04
Plan $284 $ 302 $ 171 $ 160 $173.5
FYTD $284  $ 302 $ 171 $ 160  $173.5
Percent 100% 100% 100% 100% 100%

 
Past Right of Way Certifications 

 

07-08 06-07 05-06 04-05 03-04
Plan 245 277 174 190 150
FYTD 244 276 173 177 134
Percent 100% 99% 99% 93% 89%
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 
amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

 Planned Construction Contracts Accepted 

0
20
40
60
80

100

Plan 36 80 70 62 248

Actual 36 77 68 61 242

FYTD 100% 96% 97% 98% 98%

Q1 Q2 Q3 Q4 Annual

 
For FY 2007-08, the Department had accepted 
a total of 242 major construction contracts (98 
percent) of a total of 248 planned contracts 
identified in the Department’s delivery plan.  Of 
the completed milestones, 103 were delivered in 
an earlier quarter than the planned quarter. 
 

Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 

Past 4th Qtr Construction Contracts Accepted 
 07-08 06-07 05-06 04-05 03-04

Plan 248 237 164 190 188 
FYTD 242 223 144 160 162 
Percent 98% 94% 88% 84% 86% 

 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 
minor A, amendments, and some minor B projects that 
are not programmed.) 
 

Under Construction  
 

Through the end of FY 2007-08, the Department 
had 715 contracts valued at $9.256 billion under 
construction.  
 

Value of Ongoing Contracts ($ millions) 

$7,220$7,391

$10,486
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4th Quarter Construction Program Results 
 

Construction Starts – in the 4th quarter, 283 
construction contracts valued at $838 million 
were started (including minor A and some minor 
B projects that are not programmed). 

 

Accepted Contracts - in the 4th quarter, 147 
construction contracts valued at $540 million 
were accepted. 
 

Arbitration - The Department currently has 37 
construction contracts in arbitration.  In the 4th 
quarter, two new arbitration cases were filed and 
two cases were settled or received an 
arbitrator’s decision. 
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Appendix 
 
 
(A) Glossary   
 
(B) Contract For Delivery FY 2007-08  
 
(C) FY 2006-07 Contract Projects Not Yet Awarded   
 
(D) Environmental Documents   

 
(E) Right of Way Status of Major Projects   
 
(F) Construction Contract Administration   
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Glossary 

 
# 1st – First 

 2nd – Second 
 3rd – Third 
 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

BIP – Border Infrastructure Program 
BOND – Proposition 1B Bond Program 

C Cap – Capital (has construction) 

CE – Categorical Exemption 
Cert - Certification 
CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED – Draft Environmental Document 

E ED – Environmental Document 
EIR – Environmental Impact Report 
Emerg – Emergency funded project 
Env - Environmental 

F FED – Final Environmental Document 

FY – Fiscal Year 
 FYTD – Fiscal Year To Date 

   N ND – Negative Declaration 

NOP – Notice of Preparation 

P PART – Partnership (local funded 
projects delivered by State including 
contributor funds on State funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PA&ED – Project approval and 
environmental document 

 PM – Post Mile 
 PS&E – Plans, specifications and 

estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 
Q3 – Third Quarter 
Q4 – Fourth Quarter  
Qtr – Quarter 

R RTL – Ready to List 

 Rte – Route 
 R/W – Right-of-Way 
 RWC – Right-of-Way Certification 

S SDWLL – Retrofit Soundwall funded 
project  
SHOPP – State Highway Operation 
and Protection Program 
STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 
TCRF – Traffic Congestion Relief 
Funds 
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01 29030 STIP HUM 101 $21,600,000
Construct interchange and frontage
roads

01/15/09

01 36320 SHOPP HUM 101 $17,855,000
Roadway rehabilitation

07/16/08

01 47021 SHOPP HUM 101 $10,000,000
Restore roadway

07/01/08

01 47370 SHOPP LAK 29 $1,751,000
OGAC and dynamic signs

10/01/08

01 47950 SHOPP HUM 255 $680,000
Install median island, lighting and OGAC
overlay

02 3C830 SHOPP LAS 395 $220,000
Repair storm damage (AADD)

03 0A633 B - SHOPP NEV 80 $73,967,000
PCC overlay and drainage rehabilitation

09/01/08

03 0A710 SHOPP YUB 70 $8,240,000
AC overlay, cold foam recycle

11/15/08

04 0A240 SHOPP SCL 101 $1,415,000
Replace Slow Weigh In Motion (SWIM)
system

04 0A271 STIP SCL 87 $1,000,000
Highway planting

08/15/08

04 0A480 SHOPP SCL 85 $7,871,000
Upgrade existing median barrier

08/01/08

04 0A920 SHOPP SM 280 $6,685,000
Safety Roadside Rest Area (SRRA)
rehabilitation

09/15/08

04 16542 SHOPP ALA 880 $81,000,000
Seismic retrofit phase 2 replace bridges
at High Street/ I-880

12/01/08

04 21986 SHOPP SON 12 $4,742,000
Roadway overlay, shoulder widening
operational improvement

08/15/08

04 2409U SHOPP SOL 80 $36,052,000
Pavement rehabilitation and upgrade
metal beam barrier

04 25375 STIP ALA 680 $110,216,000
Widen freeway, construct auxiliary lanes
and install ramp

10/06/08

04 2L070 SHOPP SCL 101 $230,000
Install clarifier tank, correct storm water
drainage problems

08/19/08

04 2S700 SHOPP SON 1 $150,000
Storm damage repair

09/15/08

04 3A680 B - SHOPP ALA 680 $55,000,000
Roadway rehabilitation

10/22/08

04 3A760 TOLL CC 580 $1,000,000
Replace timber fender noses and repair
collision damage

06/15/08

04 3S600 SHOPP NAP 29 $184,000
Remove slide and regrade slopes

11/01/08

04 3S612 SHOPP NAP 128 $741,000
Clean debris, construct RSP and
drainage system

08/15/08

FOURTH QUARTER  APRIL 1 - JUNE 30 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule
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04 3S770 SHOPP SON 116 $490,000
Remove slide and install tie-back
retaining wall; replace culvert

09/15/08

04 3S840 SHOPP SON 1 $3,700,000
Install tie-back retaining wall guardrail

11/03/08

04 44420 SHOPP NAP 121 $11,670,000
Curve improvements and shoulder
widening

10/30/08

04 44880 SHOPP SCL 152 $12,027,000
Scour mitigation

08/01/08

05 0M770 SHOPP MON 101 $1,584,000
Guardrail (14 locations) (AADD)

10/20/08

05 0N830 SHOPP MON 101 $6,941,000
Median barrier (AADD)

08/04/08

06 0E690 SHOPP KER 395 $9,007,000
Widen shoulders to 8 ft and install
shoulder's rumble strip

09/01/08

06 32210 SHOPP KER 166 $20,967,000
AC overlay and widen shoulders

09/21/08

06 46070 SHOPP KER 5 $17,287,000
Replace grind and overlay

10/01/08

06 46300 SHOPP KER 58 $9,981,000
Rehabilitate EB and WB safety roadside
rest areas

08/01/08

07 16681 SHOPP LA 10 $186,418,000
Rehabilitate roadway and ramps *INCL=
166801 & 212201; POR 1668U1

10/31/08

07 16682 B - SHOPP LA 10 $40,000,000
Rehabilitate HOV and bus lanes *INCL=
166801 & 212201; POR 1668U1

10/31/08

07 17970 SHOPP LA 710 $1,901,000
Roadside restoration

12/11/08

07 19963 STIP LA 101 $10,000,000
Widening of 2 US-101 off-ramps

11/17/10

07 1X310 SHOPP VEN 118 $4,454,000
Repair major drainage system

08/29/08

07 21740 SHOPP LA 5 $7,426,000
Add lane, ramp closure

10/13/08

07 22380 STIP VEN 118 $5,800,000
Construct EB off-ramp and WB on-ramp
at Rocky Peak Fire Road

01/02/09

07 2395U SHOPP LA 110 $16,557,000
Upgrade median barrier

11/14/08

07 25990 B - SHOPP LA 710 $39,000,000
Roadway rehabilitation/upgrade median
barrier

11/06/08

07 26500 Ph2 Ret LA 47 $6,150,000
Seismic retrofit

09/16/08

07 4J180 SHOPP LA 2 $5,000,000
Build bridge to span washed-out roadway

07 4L430 SHOPP VEN 150 $2,625,000
Reconstruct slope

10/27/08

FOURTH QUARTER  APRIL 1 - JUNE 30 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report

Page 14 of 35



The California Department of Transportation
Contract for Delivery!

FY 2007/2008

4th QUARTER DELIVERY REPORT 63 Planned Deliveries
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08 22700 SHOPP SBD 18 $57,935,000
Replace bridge and realign roadway

08/22/08

08 47221 SHOPP SBD 15 $81,243,000
Pavement rehabilitation

10/23/08

08 47230 SHOPP RIV 10 $53,370,000
Pavement rehabilitation, widen bridge,
and concrete median barrier

10/03/08

08 47680 SHOPP SBD 62 $1,590,000
Widen roadway

09/01/08

09 25800 SHOPP INY 395 $13,807,000
Recycle, widen shoulders, AC overlay

10/01/08

10 0F650 SHOPP MER 59 $2,316,000
Intersection and sight distance
improvement

07/28/08

10 0G320 SHOPP SJ 88 $2,089,000
Realign offset intersection, widen SR-88
for left-turn channelization

03/24/09

10 0G750 SHOPP TUO 120 $5,189,000
Rehabilitate pavement/asphalt concrete
blanket

07/15/08

10 0G760 SHOPP SJ 88 $3,691,000
AC overlay

08/18/08

10 0L950 SHOPP SJ 88 $484,000
Install new traffic signal

09/01/08

10 28320 SHOPP SJ 4 $7,800,000
Pavement rehabilitation

10/24/08

10 2A940 SHOPP MER 140 $3,835,000
Construct left turn channelization and
flashing

10 3A740 SHOPP STA 108 $7,764,000
SR 108 rehabilitation

08/01/08

11 26480 STIP SD L5506 $655,000
Restoration of district building (L5506)

07/17/08

11 28070 SHOPP SD 67 $2,677,000
Install rumble strip and upgrade end
treatments (AADD)

06/01/08

11 29000 B - SHOPP SD 5 $3,200,000
Install Vehicle Detection Systems (VDS)

09/28/08

11 2T081 STIP SD 15 $93,269,000
Managed lanes - north segment

09/07/08

12 0G220 SHOPP ORA 605 $6,640,000
NB/SB Slab replacement, shoulder
replacement and grinding

08/26/08

12 0H990 HM - b ORA 22 $1,019,000
Methacrylate bridge decks and
remove/replace failed Type A joint seals

TOTAL $1,208,157,000

FOURTH QUARTER  APRIL 1 - JUNE 30 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

3rd QUARTER DELIVERY REPORT 118 Planned Deliveries
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01 29171 SHOPP MEN 1 $7,103,000
Construct tie-back retaining wall

04/24/08

01 29610 SHOPP HUM 101 $41,530,000
Replace bridges (scour)

05/15/08

01 46000 SHOPP HUM 101 $1,790,000
Install metal beam guardrail

01 46290 SHOPP LAK 29 $2,943,000
Shoulder widening

01 47700 HM - b VAR 0 $302,000
Repair bridge decks

01 47740 HM - b HUM 96 $1,490,000
Bridge painting

01 47890 HM - p MEN 101 $10,000,000
Open graded bonded wearing course

02 0C300 SHOPP TEH 5 $3,060,000
Scour mitigation in stream

02 0C970 SHOPP TEH 5 $39,337,000
Bridge replacement (scour)

02 2C330 HM - d TRI 299 $500,000
Culvert repair (AADD)

02 2C751 HM - p/b TEH 5 $13,562,000
Pavement and bridge preservation
(AADD)

02 38460 STIP TRI 299 $4,446,000
Construct passing lanes (AADD)

12/11/08

02 39790 SHOPP SHA 299 $3,239,000
Curve improvement

02 4C310 SHOPP PLU 49 $5,500,000
Shoulder widening

02 4C550 HM - b VAR VAR $1,100,000
Bridge preservation (seal deck) (AADD)

02 4C620 HM - p SHA 299 $4,000,000
Pavement preservation (overlay) (AADD)

02 4C860 STIP PLU 36 $89,000
Pedestrian crosswalk (AADD)

03 0E770 STIP SIE 89 $820,000
Install wildlife crossing

03 1C111 SHOPP PLA 89 $4,138,000
Install Intelligent Transportation System
and Traffic Operations Elements

03 1C490 SHOPP COL 20 $7,500,000
Replace bridge on new alignment (scour)

03 2E050 SHOPP NEV 80 $6,528,000
Full bridge deck replacement

03 2E900 SHOPP NEV 49 $2,700,000
Place open graded AC

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

3rd QUARTER DELIVERY REPORT 118 Planned Deliveries
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03 2M280 HM - b SAC 5 $1,600,000
Replace COMP seals, rebuild joint seals

03 2M840 HM - d PLA 20 $300,000
Line culverts (AADD)

03 2M850 HM - d ED 50 $300,000
Line culverts (AADD)

03 2M880 HM - b COL 5 $1,590,000
Treat bridge decks with methacrylate
seal and polyester seal only (AADD)

03 2M910 HM - p PLA 65 $3,000,000
Bonded wearing course overlay (AADD)

03 3C870 SHOPP GLE 5 $6,190,000
Cold plane, place RAC & DGAC, seal
cracks and reconstruct MBGR

03 3M260 HM - p ED 50 $8,618,000
BWC or RAC Type G overlay (AADD)

04 0A101 B - CMIA SON 101 $91,200,000
Widen from four to six lanes for HOV and
auxiliary lanes

10/15/08

04 0E750 HM - b SCL 280 $1,980,000
Treat and seal bridge decks with
methacrylate resin (AADD)

04 0E780 HM - b ALA 880 $2,825,000
Treat bridge deck with methacrylate and
replace joint seals (AADD)

04 0E800 HM - b MRN 101 $2,217,000
Treat bridge deck with methacrylate
polyester overlay (AADD)

04 0E810 HM - b SOL 80 $1,878,000
Treat bridge deck with methacrylate
polyester overlay (AADD)

04 0E820 HM - b CC 80 $2,388,000
Treat bridge deck with methacrylate
(AADD)

04 0T090 SHOPP SOL 12 $17,936,000
Roadway rehabilitation

09/15/08

04 0T101 SHOPP SOL 12 $29,509,000
Pavement rehabilitation

09/15/08

04 16252 SHOPP SF 1 $7,446,000
Modify traffic signals

07/15/08

04 1A250 SHOPP CC 80 $8,712,000
Bridge replacement

07/01/08

04 1A860 STIP SCL 152 $664,000
Create two disposal sites with drainage

05/15/08

04 1E070 HM - p SM 101 $4,100,000
Asphalt concrete resurfacing (AADD)

04 2A720 HM - b CC 680 $2,298,000
Treat bridge deck with methacrylate resin
(AADD)

04 2A730 HM - b MRN 37 $2,599,000
Treat bridge deck with methacrylate resin
(AADD)

04 2A990 HM - p SF 280 $6,173,000
AC overlay and PCC pavement grinding
(AADD)

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

3rd QUARTER DELIVERY REPORT 118 Planned Deliveries
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04 3A030 HM - p SON 101 $5,800,000
Replace and grind PCC pavement
(AADD)

04 44770 SHOPP SON 101 $14,935,000
Roadway rehabilitation

10/15/08

04 4A533 B - SHOPP MRN 101 $6,201,400
Install traffic monitoring stations

04 4A534 B - SHOPP SOL 80 $3,050,200
Install traffic monitoring stations

04 4A535 B - SHOPP ALA 24 $1,969,200
Install traffic monitoring stations

05 0A460 SHOPP SLO 227 $11,000,000
Rehabilitate roadway and widen bridge

05 0H190 SHOPP SLO 101 $22,887,000
Highway rehabilitation

10/15/08

05 0J960 SHOPP SLO 1 $673,000
Traffic signal modification

05 0K950 SHOPP SLO 101 $1,737,000
Upgrade guardrail and crash cushions
(AADD)

10/20/08

05 0K960 SHOPP SB 101 $2,138,000
Install guardrail and crash cushions
(AADD)

11/25/09

05 0M760 SHOPP MON 101 $1,202,000
Guardrail (AADD)

10/20/08

05 0N320 HM - p MON 1 $2,000,000
Seal Coat (AADD)

05 0N490 HM - p SLO 1 $3,405,000
Asphalt concrete overlay (AADD)

05 0Q240 HM - p MON 1 $2,700,000
Dense grade pavement overlay

05 46250 SHOPP SB 101 $3,286,000
Highway planting restoration

12/15/09

06 0A400 SHOPP MAD 41 $2,300,000
Install signals and upgrade right-turn
lanes

06 0C540 HM - b FRE 41 $1,869,000
Deck resurfacing

06 0E180 SHOPP KER 58 $6,049,000
AC overlay

06 0G560 HM - d FRE 180 $177,000
Replace CMP culvert (AADD)

06 0G570 HM - d FRE 168 $124,000
Replace CMP culvert (AADD)

06 0H840 HM - p KER 58 $12,250,000
Capital preventive maintenance CAPM
(AADD)

07 11707 STIP LA 10 $114,803,000
Construct one HOV lane in each direction

10/15/08

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

3rd QUARTER DELIVERY REPORT 118 Planned Deliveries
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07 14280 SHOPP VEN 118 $1,731,000
Converting lighting to HPS

07 23590 SHOPP LA 5 $10,397,000
Construct litter removal devices phase 4
of 10

07 25430 HM - p LA 1 $9,146,000
Cold plane and RAC-G overlay (AADD)

07 2Y090 HM - d LA 101 $350,000
Line culvert to prevent infiltration (AADD)

07 3Y060 HM - b LA 60 $2,570,000
Deck methacrylate, joint seal
replacement (AADD)

07 3Y120 HM - b LA 60 $2,200,000
Deck methacrylate, joint seal
replacement (AADD)

07 3Y200 HM - p LA 118 $5,300,000
PCC Profile grinding (AADD)

07 3Y210 HM - p LA 110 $4,000,000
PCC Profile grinding (AADD)

07 4L500 HM - b LA 14 $759,000
Joint replacement and rehabilitation, spall
repair (AADD)

07 4L840 HM - b LA 60 $1,700,000
Deck methacrylate, approach slab
replacement (AADD)

07 4L950 HM - b LA 110 $2,235,000
BR PRESS/Maintenance CONTR
SHOPP bridge preservation (AADD)

08 0G640 HM - p SBD 15 $8,000,000
Grind and overlay 19 mm OGAC (AADD)

08 0G700 HM - p RIV 10 $7,000,000
Grind and overlay 19 mm ROGAC
(AADD)

08 0G730 HM - p RIV 10 $6,500,000
Grind and replace 19 mm ROGAC
(AADD)

08 0G750 HM - b SBD 15 $2,000,000
Methacrylate

08 0H120 HM - b SBD 15 $1,500,000
Remove deck AC and seal deck on 22
bridges

08 0J680 SHOPP SBD 0 $935,000
Remove and replace underground
storage tanks

08 0J690 SHOPP SBD 0 $286,000
Remove and replace underground
storage tanks

08 0K500 B - SHOPP RIV 10 $5,200,000
Install vehicle detection stations (VDS)

09 2144U STIP INY 395 $47,420,000
Widen highway (combined EA 09-21441,
09-21481, 09-32750)

09 31660 SHOPP INY 395 $7,599,000
Roadway rehabilitation

07/01/08

09 33210 HM - p INY 395 $5,208,000
Pavement preservation (AADD)

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

3rd QUARTER DELIVERY REPORT 118 Planned Deliveries
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09 33260 HM - p MNO 203 $3,300,000
Pavement preservation (AADD)

09 33800 HM - p MNO 395 $6,000,000
Preventive maintenance thin blanket
RAC-TYPE HB (AADD)

10 0K700 SHOPP STA 99 $983,000
Reconstruct NB/SB off-ramps, relocate
maintenance vehicle pullout

04/17/08

10 0L580 STIP MER 99 $800,000
Highway planting

05/05/08

10 0N010 HM - p SJ 5 $2,500,000
30mm RAC (G) overlay (AADD)

10 0N300 HM - b SJ 5 $1,100,000
Replace joint seals and approach slabs

10 0N310 HM - b SJ 99 $1,300,000
Remove AC and place polyester
concrete overlay

10 0N320 HM - b SJ 12 $750,000
Remove AC/methacrylate bridge decks

10 0N380 HM - b CAL 26 $1,000,000
Polyester concrete overlay on bridge
decks

10 0N420 HM - b SJ 5 $900,000
Remove epoxy grit, grind decks,
methacrylate decks

10 0N480 HM - b SJ 5 $543,000
Remove epoxy grit, grind decks,
methacrylate decks

10 0P460 HM - d AMA 124 $130,000
Culvert liners (AADD)

10 0P500 HM - d AMA 88 $75,000
Replace culvert liner (AADD)

10 0Q780 HM - p MPA 140 $1,000,000
Slurry seal (Type III) (AADD)

10 3A650 SHOPP STA 132 $8,521,000
Rehabilitation and intersection
improvements

06/06/08

11 08062 SHOPP SD L5722 $2,808,000
Storm water runoff mitigation (L5722)

06/13/08

11 25860 HM - b SD 8 $2,194,000
Bridge deck methacrylate and misc.
(AADD)

11 25870 HM - b IMP 8 $2,710,000
Bridge deck methacrylate and joint seals
(AADD)

11 25880 HM - b SD 5 $1,489,000
Bridge deck with methacrylate and
replace joint seals (AADD)

11 25890 HM - b SD 805 $1,542,000
Bridge deck with methacrylate and
replace joint seals (AADD)

11 27661 HM - p IMP 111 $2,100,000
Rubberized asphalt concrete overlay
(AADD)

11 27701 HM - p SD 78 $1,700,000
Asphalt rubber overlay (eastbound)
(AADD)

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

3rd QUARTER DELIVERY REPORT 118 Planned Deliveries

D
IS

TR
IC

T
PR

O
JE

C
T

PR
O

G
R

A
M

C
O

U
N

TY

R
O

U
TE

ES
TI

M
A

TE
D

C
O

N
ST

R
U

C
TI

O
N

C
A

PI
TA

L 
VA

LU
E

IN
 C

O
N

TR
A

C
T

PR
O

JE
C

T
D

ES
C

R
IP

TI
O

N

PR
O

JE
C

T 
A

PP
R

O
VA

L

&
 E

N
VI

R
O

N
M

EN
TA

L

D
O

C
U

M
EN

T
R

IG
H

T 
O

F 
W

A
Y

C
ER

TI
FI

C
A

TI
O

N
PL

A
N

S,
SP

EC
IF

IC
A

TI
O

N
S

A
N

D
 E

ST
IM

A
TE

S
R

EA
D

Y 
TO

 L
IS

T
A

W
A

R
D

11 2772U HM - p SD 75 $1,909,000
Apply microsurfacing (AADD)

11 28090 SHOPP SD 79 $1,218,000
Install rumble strips and upgrade end
treatment (AADD)

06/30/08

11 2T082 STIP SD 15 $82,032,000
Managed lanes - north segment

06/08/08

11 2T089 STIP SD 15 $5,566,000
Managed lanes - north segment

06/16/08

11 2T091 B - CMIA SD 15 $103,500,000
Managed lanes - south segment

11 2T092 B - CMIA SD 15 $106,500,000
Managed lanes - south segment

07/08/08

12 0H219 HM - p ORA 261 $4,377,000
Overlay mainline, ramps and toll plazas
with rubberized AC

12 0H340 HM - p ORA 55 $6,884,000
Resurfacing 90 lane miles of freeway

TOTAL $1,073,222,800

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

2nd QUARTER DELIVERY REPORT 67 Planned Deliveries
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01 39850 SHOPP LAK 29 $10,162,000
Capital preventive maintenance

01 39930 SHOPP LAK 20 $8,523,000
Capital preventive maintenance

01 4293U SHOPP MEN 101 $3,097,000
Curve improvement

01 46640 SHOPP LAK 53 $670,000
Modify existing traffic signal and widen
roadway (AADD)

02 0C330 SHOPP SIS 5 $2,758,000
Repair floors, upgrade lighting, and
remodel office

02 32801 STIP SHA 44 $66,350,000
Widen structures and add auxiliary lanes

02 35090 SHOPP TRI 3 $4,159,000
Construct office-equip bays-cover
storage

03 0A360 SHOPP SAC 5 $54,106,000
Rehabilitate structure

03 1A140 SHOPP SAC 51 $2,200,000
Replace planting and upgrade irrigation

11/15/08

03 1A461 STIP SUT 99 $45,442,000
Widen to four lanes and add turning lane

04/01/08

03 2C843 SHOPP SAC 0 $10,700,000
Fire and life safety repairs

03 2M820 HM - d PLA 80 $350,000
Pave culvert invert (AADD)

03 36782 B - CMIA PLA 80 $64,782,000
Construct auxiliary and HOV lanes

03 38800 STIP YOL 50 $29,000,000
Widen OC and revise E/B ramps - 6
lanes

03/15/08

03 3C020 SHOPP SAC 51 $9,337,000
Upgrade MBGR to concrete median
barrier

03 3E230 SHOPP BUT 99 $1,200,000
Install THRIE beam barrier and MBGR
(AADD)

03 4A650 SHOPP PLA 80 $2,459,000
Rehabilitate culverts (AADD)

11/15/08

03 4A700 SHOPP PLA 80 $26,662,000
PCC Overlay, median barrier, widen
shoulders, and ramp lights

03 4E110 B - SHOPP ED 50 $2,520,000
Install detection systems

04 0130K RM1 CC 80 $300,000
Landscaping for Carquinez bridge

04 1A000 SHOPP SON 12 $1,379,000
Install soft median barrier

04 1A650 SHOPP SON 101 $3,005,000
Install metal beam guardrail

04/15/08

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

2nd QUARTER DELIVERY REPORT 67 Planned Deliveries
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04 23576 M-Reimb SM 101 $275,000
Required mitigation EEP (Establish
Existing Planting)

04 27084 SHOPP SM 1 $18,100,000
Remove existing metal beam barrier and
install concrete

03/15/08

04 2A460 SHOPP MRN 37 $1,400,000
Install double THRIE beam barrier in the
median

04 3S630 SHOPP SM 84 $3,786,000
Construct retaining wall, repair damage

04 4A531 B - SHOPP ALA 580 $2,383,600
Install traffic monitoring stations

04 4A532 B - SHOPP SCL 101 $3,595,600
Install traffic monitoring stations

04 4C152 SHOPP SOL 80 $49,450,000
Crack, seat and overlay the existing
pavement on the mainline

05 0C660 STIP SLO 166 $2,441,000
Construct passing lane and one left-turn
lane

05 0C881 STIP SB 101 $816,000
Installation of traffic operation systems

05 0K320 SHOPP SCR 17 $12,824,000
Drainage improvements

05 0L430 SHOPP SB 1 $611,000
Superelevation correction and OGAC
(AADD)

05 0L450 SHOPP SB 101 $2,460,000
Guardrail

05 0L460 SHOPP SB 101 $2,219,000
Guardrail and crash cushions

10/15/09

05 0L500 SHOPP SB 101 $2,645,000
Upgrade guardrail and crash cushions

05 0N500 HM - d MON 1 $100,000
Culvert liner

05 0N840 SHOPP SB 101 $5,116,000
Median barrier

05 44780 STIP SB 101 $57,300,000
Reconstruct two interchanges, add lanes
and ramp

05 48562 STIP SLO 101 $8,340,000
Construct auxiliary lanes and its
elements

02/14/08

05 49680 SHOPP SCR 129 $3,505,000
Realign horizontal curve

06 0E580 SHOPP KER 99 $483,000
Install signals and left-turn lane

06 0G320 HM - b KER 58 $984,000
Approach slab replacement and joint seal

06 0G650 HM - p FRE 99 $2,495,000
BWC overlay (RAC) (AADD)

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

2nd QUARTER DELIVERY REPORT 67 Planned Deliveries
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06 41871 SHOPP KER 5 $1,707,000
Abandoned brake inspection area clean
up

06 42050 SHOPP FRE 180 $12,915,000
AC overlay and widen shoulders

06 48340 SHOPP KER 0 $5,441,000
Replace equipment shop and office

12/15/08

07 22810 M-Reimb LA 210 $8,454,000
Construction of soundwalls

07 24270 L-Reimb LA 210 $1,300,000
Construct sound BERM

07 24670 STIP LA 110 $1,586,000
Surface improvement to median/island
(AADD)

07 25580 SHOPP LA 5 $3,300,000
Install outer SEP concrete barrier

08 0H282 SHOPP SBD 0 $30,296,000
Construct new southern regional material
laboratory

08 37704 SHOPP SBD 0 $24,647,000
Construct Inland Empire Transportation
Management Center

08 47530 SHOPP SBD 395 $959,000
Install traffic signal and widen shoulder
(AADD)

09 31450 SHOPP INY 395 $1,850,145
Upgrade for ADA compliance

03/01/08

10 0H530 SHOPP MER 152 $517,000
Install signals (AADD)

11 06802 STIP IMP 7 $2,000,000
Landscape mitigation for 11-068001

11 26071 M-Reimb SD 15 $3,251,000
Required mitigation planting phase 1 for
highway stages 1,2,and 4

11 26730 M-Reimb SD 52 $24,996,000
Construct auxiliary lane

11 27030 SHOPP SD 79 $784,000
Install new culvert, upgrade culverts and
repair erosion

11 27620 SHOPP SD 805 $7,373,000
Install ramp meters

11 28100 SHOPP SD 76 $809,000
Install rumble strip and upgrade end
treatments (AADD)

11 2T000 STIP SD 52 $106,000,000
Construct new four lane freeway

11 2T093 B - CMIA SD 15 $90,000,000
Managed lanes - south segment

12 0E070 STIP ORA 5 $20,985,000
Widen NB OSO Parkway loop, SB
off-ramp, and add auxiliary lane

04/01/08

12 0F820 SHOPP ORA 5 $1,808,000
Widen off-ramp at the terminal (add one
lane) (AADD)

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report

Page 24 of 35



The California Department of Transportation
Contract for Delivery!

FY 2007/2008

2nd QUARTER DELIVERY REPORT 67 Planned Deliveries
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12 0H180 HM - p ORA 1 $900,000
Rubberized AC overlay with localized
digouts

TOTAL $882,368,345

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

1st QUARTER DELIVERY REPORT 46 Planned Deliveries
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01 46160 SHOPP LAK 29 $1,198,000
Channelize intersection

01 46230 SHOPP LAK 29 $1,485,000
Widen shoulders and channelize

01 47470 SHOPP HUM 101 $2,070,000
Modify superelevation and install OGAC

02 1C370 SHOPP SIS 89 $3,501,000
Modify horizontal curve and add
shoulders

02 36210 SHOPP TEH 36 $9,127,000
Relocate Red Bluff and expand Redding
maintenance station

02 39580 SHOPP SHA 5 $3,819,000
Rehabilitate southbound SRRA

12/05/09

03 0C000 SHOPP SAC 99 $1,730,000
Replacement planting and upgrade
irrigation

03 1E990 SHOPP SAC 99 $3,600,000
Install outer-separation barrier

03 2E940 SHOPP SIE 49 $1,040,000
Remove unstable material and place rock
slope protection (AADD)

03 3E840 SHOPP BUT 70 $900,000
Stabilize slope, near Oroville at 0.9 mile
west of Cottonwood Road OC. (AADD)

04 0060A RM1 CC 680 $55,300,000
Modification of approaches

04 01090 TOLL VAR $3,575,000
Upgrade existing SCADA system in the
Bay Area bridges

04 3S680 SHOPP SOL 12 $263,000
Regrade slope, construct drainage
system, AC dike, and AC paving

04 3S700 SHOPP SOL 80 $855,000
Reconstruct side slope and install
drainage system

04 3S780 SHOPP SON 116 $300,000
Rebuild shoulder and build additional
drainage

05 0H200 SHOPP SB 101 $15,196,000
Roadway rehabilitation - CAPM

05 0K760 SHOPP MON 1 $1,009,000
Upgrade guardrail and crash cushions

05 0P290 HM - b SLO 166 $6,132,000
Repaint bridge

05 43060 SHOPP SCR 1 $2,201,000
Replace existing signs

06 0C520 SHOPP MAD 99 $1,592,000
Traffic signal installation

06 0E270 SHOPP KIN 41 $2,857,000
From 0.3 km north of Fremont Ave in
Kings Co to Laguna Ave in Fresno

06 33732 SHOPP TUL 190 $6,471,000
AC overlay

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

1st QUARTER DELIVERY REPORT 46 Planned Deliveries
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06 43200 SHOPP TUL 99 $3,713,000
Rehabilitate rest area

06 46020 SHOPP KER 223 $2,100,000
Rehabilitate pavement

06 47720 SHOPP MAD 41 $1,592,000
Left turn channelization and left turn
signal phasing (AADD)

07 23961 SHOPP LA 138 $9,950,000
Construct roundabout and realign route
138

08 0G950 SHOPP SBD 138 $877,000
Install traffic signals (AADD)

08 1A990 SHOPP RIV 10 $26,121,000
Upgrade median barrier to concrete type
60

08 3770U SHOPP SBD 0 $6,058,000
Construct park and ride and
infrastructure improvements

08 44971 SHOPP SBD 83 $315,000
Two year plant establishment and
monitoring (AADD)

09 25802 SHOPP INY 395 $700,000
Archeological pre-construction mitigation

09 26902 SHOPP MNO 395 $485,000
Archeological pre-construction mitigation

10 0J390 SHOPP SJ 88 $396,000
Install traffic signals (AADD)

10 0S040 B - SHOPP SJ 5 $1,744,000
Install 87 traffic monitoring stations

10 44420 SHOPP ALP 88 $7,494,000
Enlarge truck shed, office, add restroom
facilities and hoist

10 49980 SHOPP AMA 88 $1,421,000
Add left turn lane (AADD)

11 01061 STIP SD 52 $79,547,000
Construct four-lane freeway

11 09182 STIP SD 905 $92,500,000
Construct new freeway - Phase 1A

11 27060 SHOPP SD 8 $440,000
Repair Erosion caused by heavy rain

11 27100 SHOPP SD 8 $400,000
Emergency project to repair storm
damage

11 27200 SHOPP SD 52 $459,000
Repair eroded slope

12 07800 SHOPP ORA 1 $3,350,000
Rock slope protection at Anaheim Bay
Bridge abutments

12 0A762 STIP ORA 405 $8,588,000
Add auxiliary lane

12 0C640 STIP ORA 5 $2,647,000
Provide two exit lanes at the off ramp

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2007/2008

1st QUARTER DELIVERY REPORT 46 Planned Deliveries
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12 0H245 SHOPP ORA 5 $247,000
Open graded asphalt concrete

12 0H700 SHOPP ORA 22 $801,000
Grooving the existing PCC and re-stripe
where is needed

TOTAL $376,166,000

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 6/30/08
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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Projects currently being bid.

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status

04-1706U SHOPP ALA 880 Fifth avenue seismic 
retrofit - phase 2

$118,501 06/28/07 09/20/07 11/26/07 Postponed Permit for temporary railroad line revoked by City of 
Oakland.  Pending reinstatement of permit.

06-46290 SHOPP KER 5 SRRA Rehabilite, 
highway planting 
restoration

$5,867 09/01/06 05/29/08 06/03/08 07/29/08

07-1189G SHOPP LA 60 Replace bridge. $4,301 06/29/07 09/20/07 10/15/07
07/07/08 7/31/2008

1st advertisement cancelled.

08-47950 SHOPP SBD Upgrade maintenance 
facilities

$1,273 06/01/07 06/26/08 07/14/08 08/14/08

$129,942

Projects with Future Year Funding

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status

04-29900 SHOPP SOL 080 Restore roadside rest 
area

$7,978 06/29/07 Fy 08-09 funds.  (Reprogram balance amendment)

05-0F570 SHOPP SB 192 Construct underground 
pipe drainage system

$2,940 05/10/07
06/17/08

Fy 08-09 funds.  (Reprogram balance amendment)

$10,918

2006-07 Contract for Delivery Projects Not Yet Awarded

California Department 
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report

Page 29 of 35



D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type
01-47510 SHOPP HUM 254 Repair Storm Damage New MS Cat Ex 01-32470 SHOPP DN 101 Construct Retaining Wall (5 Loc)New MS Env Imp
01-47530 SHOPP HUM 254 Repair Storm Damage New MS Cat Ex 01-39860 SHOPP LAK 053 Roadway Rehabilitation & Sho WNew MS Neg Dec
01-47630 SHOPP MEN 162 Repair Storm Damage New MS Cat Ex 01-47210 SHOPP HUM 299 Repair Slipout And Construct MeNew MS Cat Ex
01-47800 SHOPP MEN 101 Repair Storm Damage New MS Cat Ex 01-47390 SHOPP MEN 020 Repair Storm Damage New MS Cat Ex
01-47890 HM MEN 101 Open Graded Bonded Wearing New MS Cat Ex 01-47410 SHOPP MEN 128 Repair Storm Damage New MS Cat Ex
01-47950 SHOPP HUM 255 Install Median Island, Lighting A New MS Cat Ex 01-47440 SHOPP HUM 299 Repair Storm Damage New MS Cat Ex A
02-37781 SHOPP PLU 070 Lt Davis Srra New MS Cat Ex 01-47560 SHOPP HUM 036 Repair Storm Damage New MS Cat Ex
02-4C550 HM VAR 000 Seal Bridge Decks New MS Cat Ex 01-47570 SHOPP HUM 036 Repair Storm Damage New MS Cat Ex
02-4C860 STIP PLU 036 Upgrade Flashing Beacon SysteNew MS Cat Ex 01-47580 SHOPP HUM 036 Repair Storm Damage New MS Cat Ex
03-0C281 SHOPP COL 005 Install Cms & Cctv Changeable New MS Neg Dec 01-47650 SHOPP MEN 162 Repair Storm Damage New MS Cat Ex
03-2E050 SHOPP NEV 080 Full Bridge Deck Replacement New MS Cat Ex 01-47710 SHOPP MEN 175 Repair Storm Damage New MS Cat Ex
03-2M820 HM PLA 080 Pave Culvert Invert New MS Cat Ex 01-47740 HM HUM 096 Bridge Painting New MS Cat Ex
03-37970 STIP SAC 080 Construct Hov Lanes Median AnNew MS Env Imp 01-47760 SHOPP MEN 101 Repair Storm Damage New MS Cat Ex
03-3E840 SHOPP BUT 070 Stabilize Slope New MS Neg Dec 01-47790 SHOPP MEN 101 Repair Storm Damage New MS Cat Ex
03-4E110 BOND ED 050 Install Detection Systems New MS Neg Dec 01-47810 SHOPP MEN 101 Repair Storm Damage New MS Cat Ex
04-04225 SM 084 Deck Resurfacing & Expansion New MS Cat Ex 01-47860 SHOPP HUM 101 Repair Storm Damage New MS Cat Ex
04-0A180 STIP SON 101 Widen And Improve Freeway FoNew MS Env Imp 02-39090 STIP LAS 395 Signs, Flashing Beacons And TuNew MS Cat Ex
04-0A240 SHOPP SCL 101 Replace Slow Weigh In Motion (New MS Cat Ex 02-3C810 SHOPP SIS 096 Repair Storm Damage New MS Cat Ex
04-1E070 HM SM 101 Asphalt Concrete Resurfacing New MS Cat Ex 02-3C830 SHOPP LAS 395 Repair Storm Damage New MS Cat Ex
04-2L070 SHOPP SCL 101 Install Clarifier Tank, Correct StrNew MS Cat Ex 02-4C310 SHOPP PLU 049 Shoulder Widening New MS Cat Ex
05-0A380 STIP SLO 001 Construct Passing Lane And Le New MS Neg Dec 02-4C790 SHOPP TEH 005 Weigh In Motion Scale Irdap 218New MS Cat Ex
05-0M840 SHOPP SB 101 Place Rsp New MS Cat Ex 03-0E830 STIP PLA 267 Plant Establishment And Protec New MS Cat Ex
05-0N410 STIP SLO 001 Transportation Enhancement ScNew MS Cat Ex 03-1E030 SHOPP COL 020 Reconstruct Embankment SlopeNew MS Cat Ex
06-0C800 SHOPP KER 005 Upgrade Median Barriers New MS Cat Ex 03-1E120 SHOPP PLA 080 Install Cable Net Drapery New MS Neg Dec
06-0G650 HM FRE 099 Bwc Overlay (Rac) New MS Cat Ex 03-2A690 SHOPP NEV  49 Widen To 4 Lns With Cont Left TNew MS Env Imp
07-12084 LA 110 Install Cctv Communication Sys New MS Cat Ex 03-2M840 HM PLA 020 Line Culverts New MS Cat Ex
07-23961 SHOPP LA 138 Reconstruct Intersection New MS Cat Ex 03-2M850 HM ED 050 Line Culverts New MS Cat Ex
07-25990 BOND LA 710 Roadway Rehab/Upgrade Med BNew MS Cat Ex 03-3C760 SHOPP ED 050 Culvert Rehabilitation New MS Cat Ex
08-0K500 BOND RIV 010 Install Vehicle Detection Station New MS Cat Ex 04-0A101 BOND SON 101 Widen Us 101 From 4 To 6 LaneNew MS Env Imp
08-47530 SHOPP SBD 395 Install Traffic Signal & Widen ShNew MS Cat Ex 04-29490 STIP ALA 024 Construct Tunnel-4Th Bore New MS Env Imp
10-0S040 BOND SJ 005 Install Traffic Monitoring StationsNew MS Cat Ex 04-3S672 SHOPP SM 084 Replace Damaged Piping, Tecc New MS Neg Dec
10-3A340 SHOPP MER 099 Closed Circuit Tv Cameras & CmNew MS Cat Ex 04-4A531 BOND ALA 580 Install Traffic Monitoring StationsNew MS Cat Ex
11-25870 HM IMP 008 Bridge Deck/Methacrylalte/J.SeaNew MS Cat Ex 04-4A532 BOND SCL 101 Install Traffic Monitoring StationsNew MS Cat Ex
11-27661 HM IMP 111 Rubberized Asphalt Concrete O New MS Cat Ex 04-4A533 BOND MRN 101 Install Traffic Monitoring StationsNew MS Cat Ex
12-0F820 SHOPP ORA 005 Widen Off-Ramp At The Termin New MS Neg Dec 04-4A534 BOND SOL 080 Install Traffic Monitoring StationsNew MS Cat Ex
12-0H180 HM ORA 001 Rubberized Ac Overlay With LocNew MS Cat Ex 04-4A535 BOND ALA 024 Install Traffic Monitoring StationsNew MS Cat Ex
12-0H232 SHOPP ORA 005 Install Cms At Various Freeway New MS Cat Ex 05-0E470 SHOPP MON 101 Construct Median Acceleration &New MS Cat Ex

05-0N210 SHOPP SBT 156 Construct Transportation ManagNew MS Cat Ex
06-0G560 HM FRE 180 Replace Cmp Culvert New MS Cat Ex
06-0G570 HM FRE 168 Replace Cmp Culvert New MS Cat Ex
06-0H840 HM KER 058 Rac Overlay New MS Cat Ex
06-35071 STIP FRE 099 Replacement Planting New MS Cat Ex

Legend   Completed 06-43210 SHOPP FRE 041 Widen On-Ramps @ Mckinley &New MS Cat Ex
  Completed Ahead of Planned Quarter 06-45710 STIP KER 014 Construct 4 Ln Expressway W/CNew MS Neg Dec

N   Not Needed due to Env Doc Change 08-33486 RIV 215 Facilitate Landscape Design An New MS Cat Ex
P   Env Doc Done, Project Report Pending 08-48930 SHOPP SBD 040 Pavement Rehab New MS Cat Ex

  Behind Schedule 09-23770 STIP MNO 395 Realign & Curve Correction New MS Env Imp
  To Be Completed 09-33210 HM INY 395 Pavement Preservation New MS Cat Ex

A   Delay Out of Year (see delay categories below) 09-33260 HM MON 203 Pavement Preservation New MS Cat Ex
09-33800 HM MNO 395 Preventitive Maintenance Thin BNew MS Cat Ex

Delay Categories A   Optimistic Schedule 10-0E930 SHOPP SJ 026 Install Continuous Two-Way Lef New MS Cat Ex
B   Environmental Document Change 10-0N010 HM SJ 005 Ac Overlay New MS Cat Ex
C   Unanticipated Studies 10-0N420 HM SJ 005 Remove Epoxy Grit, Grind DeckNew MS Cat Ex
D   Resource Issues 10-0N480 HM SJ 005 Remove Epoxy Grit, Grind DeckNew MS Cat Ex
E   Late Alternative 10-0P460 HM AMA 124 Culvert Liners New MS Cat Ex
F   Scope Change 10-0Q780 HM MER 140 Slurry Seal (Type Iii) New MS Cat Ex
G   External Reviews 10-26444 SHOPP AMA 088 Roadway Rehabilitation. New MS Neg Dec
H   Change Regulations 11-25860 HM SD 008 Bridge Deck Methacrylate And MNew MS Cat Ex

11-25880 HM SD 005 Clean And Trat Bridge Deck Wit New MS Cat Ex
New MS   New milestone 11-25890 HM SD 805 Bridge Deck With Methacrylate RNew MS Cat Ex
Last Yr   Rollover from last year. 11-27701 HM SD 078 Asphalt Rubber Overlay (EastboNew MS Cat Ex
Prior   Rollover from a prior year. 11-2772U HM SD 075 Apply Microsurfacing New MS Cat Ex

11-28450 IMP 086 Install Traffic Signal New MS Cat Ex
Env Imp   Enviornmental Impact Report 11-29000 BOND SD 005 Install Vehicle Detection SystemNew MS Cat Ex
Neg Dec   Negative Declaration 12-08690 STIP ORA  74 Widen Exist 2 Lane Rdwy To 4 LLast Yr Neg Dec B
Cat Ex   Categorical Exemption 12-0H235 SHOPP ORA 000 Upgrade Tmc Building EmergenNew MS Cat Ex

Project Approval and Environmental Document (PAED) Milestone Delivery
Second Quarter - 66 Planned DeliverablesFirst Quarter - 37 Planned Deliverables

California Department
of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report
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D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type

01-47240 SHOPP HUM 096 Repair Roadway And Install Gal New MS Cat Ex G 01-47230 SHOPP HUM 096 Repair Roadway And Drainage New MS Cat Ex
01-47280 SHOPP MEN 001 Repair Storm Damage New MS Cat Ex 01-47600 SHOPP MEN 253 Repair Storm Damage New MS Cat Ex
01-47430 SHOPP HUM 096 Repair Storm Damage New MS Cat Ex 01-47780 SHOPP MEN 101 Repair Storm Damage New MS Cat Ex
01-47610 SHOPP MEN 253 Repair Storm Damage New MS Cat Ex 01-48091 SHOPP HUM 096 Permanent Restoration Storm DNew MS Cat Ex
01-47700 HM VAR 000 Repair Bridge Decks New MS Cat Ex 02-37100 STIP SHA 005 Construct Auxillary Lanes, Nb & New MS Cat Ex
01-47730 SHOPP MEN 020 Repair Storm Damage New MS Cat Ex 03-0E870 STIP YOL 005 Plant Establishment And Protec New MS Cat Ex
01-47850 SHOPP HUM 169 Repair Storm Damage New MS Cat Ex A 03-1A842 SHOPP ED 089 Storm Water Quality ImprovemeNew MS Neg Dec D
01-48240 SHOPP HUM 101 Wetland Mitigation New MS Cat Ex C 04-3A770 STIP ALA 080 Install Traffic Operations SystemNew MS Cat Ex D
02-1C160 SHOPP SHA 299 Curve Realignment  Irdap #2014New MS Cat Ex 05-0L800 SHOPP MON 001 Guardrail & Crash Cushions New MS Neg Dec
02-2C500 SHOPP TEH 005 Replace Pcc Pavement New MS Cat Ex 07-19961 STIP LA 405 Reconst Sb Conn,Ramp To N&SNew MS Env Imp
02-2C580 SHOPP SHA 299 Realign Curve New MS Cat Ex 07-25890 SHOPP LA 000 Sand Filters & Infiltration DeviceNew MS Cat Ex
02-4C360 SHOPP TRI 299 Curve Improvement And Widen New MS Cat Ex 07-25910 SHOPP LA 000 Sand Filters & Infiltration DeviceNew MS Cat Ex
03-0C470 SHOPP YOL 016 Widen Sh & Constr Left Turn La Prior Env Imp G 08-0C121 SHOPP SBD 395 Widen Median & Shoulder, InstaNew MS Neg Dec
03-0E930 STIP BUT 070 Const Passing Lanes New MS Neg Dec 08-35556 STIP SBD 015 Add N/B Mixed Flow Lane W/AuPrior Neg Dec
03-1A841 SHOPP ED 089 Storm Water Quality ImprovemeNew MS Neg Dec 08-37870 SHOPP SBD  62 Replace Bridge (Scour) New MS Env Imp
03-1C112 SHOPP PLA 089 Install Intelligent Trans Sys (Its) New MS Cat Ex 08-42220 SHOPP RIV  78 Replace Bridge (Scour) New MS Env Imp
03-1E110 SHOPP BUT 070 Seismic Retrofit New MS Cat Ex 09-32710 STIP MNO 395 Wildlife Undercrossing For Deer New MS Cat Ex
03-2C860 SHOPP PLA 080 Repl Slabs, Crk & Seat, Rbr Ac Last Yr Cat Ex 11-08164 SHOPP SD 805 Construct Two Southbound Aux New MS Cat Ex
04-1A620 SHOPP SON 012 Inst Signal & Ralign The Rte 12 Last Yr Cat Ex 11-27340 SHOPP SD 076 Bridge Replacement (Scour) New MS Cat Ex F
04-1A840 STIP MRN 001 Improve Wildlife Crossing Prior Cat Ex 12-05622 ORA 090 Construct Grade Separation New MS Neg Dec
04-2490A STIP ALA 238 Planting Replacement I-238 WidNew MS Cat Ex
04-26410 STIP NAP 012 Widen 2-Lane Conv Hwy To 4-LNew MS Env Imp
04-28790 STIP NAP 029 Intersection Improvements Inclu New MS Neg Dec
04-2A790 SHOPP SM 101 Install New Ramp Metering And New MS Cat Ex D
04-4A140 STIP MRN 580 Interchange Modification New MS Env Imp
05-0L700 SHOPP SCR 017 Guard Rail & Retaining Wall New MS Neg Dec
06-0E370 SHOPP KER 058 Revegetation To Restore EcologNew MS Cat Ex
06-43070 STIP TUL 216 Widen And Realignment Of HouNew MS Neg Dec
07-12030 STIP LA 405 Widen For Hov Lane *Tcrp    *LaNew MS Env Imp
07-22651 SHOPP VEN 001 Inst Vert Clearance & Warning SNew MS Cat Ex
07-22653 SHOPP LA 005 Inst Vert Clearance & Warning SNew MS Cat Ex
07-4J180 SHOPP LA 002 Build Bridge To Span Washed-ONew MS Cat Ex
08-0C020 SHOPP SBD 002 Widen Highway For Continuous New MS Neg Dec
08-0E850 SHOPP SBD 058 Widen And Provide 1.5 M MediaNew MS Neg Dec
08-25960 SHOPP SBD  95 Curve Realignment New MS Env Imp
08-49750 STIP SBD 010 Widen Exit Ramps & Add Aux L New MS Cat Ex
10-0A671 SHOPP STA  99 Rehabiliate 15 Ramps New MS Cat Ex
10-0H320 SHOPP TUO 108 Two-Way Left Turn ChannelizatiNew MS Neg Dec
10-0H700 MER 152 Install Signals. New MS Cat Ex
11-08010 SD 076 Construct 4-Lane Highway New MS Env Imp A
11-28600 SD 005 Install New Signal New MS Cat Ex
11-28930 SD 005 Install Ramp Meters & Hov LaneNew MS Cat Ex
12-0F060 SHOPP ORA 005 Widen S/B Off-Ramp And BridgeNew MS Cat Ex Legend   Completed
12-0H990 HM ORA 022 Methacrylate Bridge Decks & ReNew MS Cat Ex   Completed Ahead of Planned Quarter
12-1016A ORA 005 Highway Planting & LandscapingNew MS Cat Ex N   Not Needed due to Env Doc Change

P   Env Doc Done, Project Report Pending
  Behind Schedule
 To Be Completed

A   Delay Out of Year (see delay categories below)

Delay Categories A   Optimistic Schedule
B   Environmental Document Change
C   Unanticipated Studies
D   Resource Issues
E   Late Alternative
F   Scope Change
G   External Reviews
H   Change Regulations

New MS   New milestone
Last Yr   Rollover from last year.
Prior   Rollover from a prior year.

Env Imp   Enviornmental Impact Report
Neg Dec   Negative Declaration
Cat Ex   Categorical Exemption

Project Approval and Environmental Document (PAED) Milestone Delivery (page 2)

Fourth Quarter - 20 Planned DeliverablesThird Quarter - 45 Planned Deliverables
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of Transportation

Fourth Quarter FY 2007-08
Project Delivery Report

Page 31 of 35



D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type
02-27031 STIP TRI 299 Upper Buckhorn Realignment New MS Env Imp D 03-0E930 STIP BUT 070 Const Passing Lanes New MS Neg Dec
03-1A841 SHOPP ED 089 Storm Water Quality ImprovemeNew MS Neg Dec 03-1A842 SHOPP ED 089 Storm Water Quality ImprovemeNew MS Neg Dec
04-0A840 SHOPP CC 004 Install Median Buffer Zone And Prior Env Imp 04-26400 TCRF MRN 101 Widen 4-Lane Expwy To 6-LanePrior Env Imp
04-26410 STIP NAP 012 Widen 2-Lane Conv Hwy To 4-LPrior Env Imp 05-48060 SHOPP SB 101 Install Tms Elements - Vehicle DNew MS Neg Dec N
04-28790 STIP NAP 029 Intersection Improvements Inclu Prior Neg Dec 07-12030 STIP LA 405 Widen For Hov Lane *Tcrp    *LaLast Yr Env Imp
05-34490 STIP SBT 156 Widen 2 To 4 Lanes Prior Env Imp 08-0C020 SHOPP SBD 002 Widen Highway For Continuous Last Yr Neg Dec
06-43070 STIP TUL 216 Widen And Realignment Of HouLast Yr Neg Dec 08-0E850 SHOPP SBD 058 Widen And Provide 1.5 M MediaLast Yr Neg Dec
07-13820 SHOPP LA 047 Complete Bridge Replacement *Prior Neg Dec 08-25960 SHOPP SBD  95 Curve Realignment Last Yr Env Imp
11-08010 SD 076 Construct 4-Lane Highway New MS Env Imp 08-35556 STIP SBD 15 Add Mixed Flow Lane Prior Neg Dec
12-08690 STIP ORA  74 Widen Exist 2 Lane Rdwy To 4 LPrior Neg Dec 10-3A100 STIP SJ 99 Widen To 6 Lanes Prior Env Imp

11-05630 STIP SD 11 Construct 4-Lane Freeway New MS Env Imp

D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type
03-1A730 SHOPP ED 050 Water Quality Highway ImprovemPrior Neg Dec 01-3634V DN 101 Roadway Rehab, Grade Raise APrior Neg Dec D
03-2C860 SHOPP PLA 80 Repl Slabs, Crk & Seat New MS Neg Dec N 01-47260 SHOPP MEN 001 Repair Storm Damage New MS Neg Dec
04-13157 SHOPP SON 116 Roadway Rehabilitation ResurfaPrior Neg Dec 01-47290 SHOPP MEN 001 Repair Storm Damage New MS Neg Dec A
04-1A290 SHOPP SON 012 Replace Bridge For Scour New MS Neg Dec 01-47660 SHOPP MEN 128 Repair Storm Damage New MS Neg Dec C
04-23561 STIP SM 101 Add Aux Lanes New MS Neg Dec 03-1A844 SHOPP ED 089 Storm Water Quality ImprovemeNew MS Neg Dec
04-2A330 SHOPP ALA 084 Improve Sight Distance, Upgrad New MS Neg Dec 03-3C000 SAC 005 Const Hov Lanes New MS Env Imp
04-2A620 SHOPP SOL 012 Shoulder Widening Last Yr Neg Dec 03-3C380 SHOPP ED 050 Storm Water Mitigation New MS Neg Dec
05-48540 STIP SBT 025 Widen From 2C To 4E & Constr New MS Env Imp B 04-28120 STIP NAP 029 Construct Southbound Flyover FLast Yr Neg Dec F
06-36020 STIP TUL  99 4F To 6F New MS Env Imp 04-2A440 SHOPP SCL 152 Improve Sight Distance, Upgrad New MS Neg Dec A
06-44310 STIP KER 395 2C To 4E New MS Neg Dec 05-0G400 SHOPP SCR 017 Construct Concrete Guardrail New MS Neg Dec
07-19961 STIP LA 405 Reconst Sb Conn,Ramp To N&SNew MS Env Imp 05-49280 SLO 001 Realign Roadway New MS Env Imp B
07-4J180 LA 002 Build Bridge To Span Washed-ONew MS Neg Dec N
08-0C121 SHOPP SBD 395 Widen Median & Shoulder, InstaPrior Neg Dec
08-37870 SHOPP SBD  62 Replace Bridge (Scour) Prior Env Imp
11-08020 STIP IMP 098 Widen Highway New MS Neg Dec C

Legend
D-EA Pgm Cty Rte Description Status Quarter   Completed

07-2159E STIP LA 5 Reconstruct IC New MS 1   Completed Ahead of Schedule
07-2159F STIP LA 5 Fwy Widening New MS 1 N   Not needed due to Env Doc change
07-26070 STIP Ven 101 HOV Lanes New MS 2   Behind Schedule
07-4J180 LA 2 Build Bridge New MS 3 N   To Be Completed

A   Delay Out of Year (see delay categories below)

Env Imp   Enviornmental Impact Report Delay Categories
Neg Dec   Negative Declaration A   Optimistic Schedule

B   Environmental Document Change
New MS   New milestone C   Unanticipated Studies
Last Yr   Rollover from last year. D   Resource Issues
Prior   Rollover from a prior year. E   Late Alternative

F   Scope Change
G   External Reviews
H   Change Regulations

Draft Environmental Document (DED) Milestone Delivery

Notice of Preparations - 3 Planned Deliverables

Notice of Preparation (NOP) Milestone Delivery

Third Quarter - 15 Planned DED Deliverables Fourth Quarter - 11 Planned DED Deliverables

Second Quarter - 8 Planned DED DeliverablesFirst Quarter - 10 Planned DED Deliverables
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