

SAMPLE Contract Change Order

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

Sheet 1 of 1

CONTRACT CHANGE ORDER

CEM-4900 (Rev) 05/2001) CT#7541-3501-1

Change Requested by: Engineer Contractor

CCO No.	Suppl. No.	Contract No.	Road	Federal Number(s)

To _____, **Contractor**
 You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Portland cement must conform to the requirements in ASTM Designation: C 150 except, using a 10 sample moving average, limestone shall not exceed 2.5 percent.

There will be no cost or credit to the State, and no time adjustment by reason of this change.

Decrease \$0.00 Increase \$0.00

By reason of this order the time of completion will be adjusted as follows: **0 days**

Submitted by		
Signature	(Print name & title)	Date
Approval Recommended by		
Signature	(Print name & title)	Date
Engineer Approval by		
Signature	(Print name & title)	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature	(Print name & title)	Date