

# DISTRICT 4


## Contract for Delivery

### FY 2007/2008

#### Ready to List (RTL) Milestone Delivery


Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
<b>NUMBER OF DELIVERIES</b>					
<b>Planned</b>	5	10	20	18	53

<b>CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)</b>					
<b>Estimate in Contract</b>	\$60.3	\$83.7	\$213.9	\$334.2	\$692.0



District 4 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

  
 Bijan Sartipi  
 District 4 Director  
 Date: 7-27-07

  
 Will Kempton  
 Director  
 Date: 7-27-07