

District 4


Contract for Delivery

FY 2010/2011

Commitment to Project Delivery:

Ready to List (RTL) Milestone Delivery

Description	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	TOTAL
NUMBER OF DELIVERIES					
Planned	15	11	16	18	60
CONSTRUCTION CAPITAL VALUE (\$ MILLIONS)					
Estimate in Contract	\$ 165.1	\$ 13.4	\$ 35.4	\$ 174.3	\$ 388.2



District 4 commits to the deliveries by quarter of the projects listed by Ready to List (RTL) milestones and dollar values as shown above.

Bijan Santipi
 Bijan Santipi
 District 4 Director
 12/16/10
 Date

Cindy McKim
 Cindy McKim
 Director
 12/16/2010
 Date