

San Joaquin Corridor  
Caltrans/BNSF Project List  
Budget and NEPA/CEQA Status

Project	Segment	MilePosts	CEQA	NEPA	PERIMTS
Oakley to Port Chicago	Segment 1	MP 1162.1-MP 1163.8	Complete	In Process	In Process
Oakley to Port Chicago	Segment 2	MP 1153.1-MP 1155.9			
Oakley to Port Chicago	* Segment 3	MP 1146.0-MP 1150.7		Complete	Complete
Oakley to Port Chicago	Segment 4	MP 1158.0-MP 1159.9			
Stockton to Escalon	* Segment 1	MP 1101.3-MP 1102.9	Complete	In Process	In Process
Stockton to Escalon	Segment 2	MP 1102.9-MP 1106.8			
Stockton to Escalon	Segment 3	MP 1106.8-MP 1110.6			
Stockton to Escalon	Segment 4	MP 1110.6-MP 1116.3			
Merced to LeGrand	Segment 1	MP 1041.9-MP 1050.1	Complete	In Process	Complete
Merced to LeGrand	Segment 2	MP 1050.1-MP 1056.3			
Merced to LeGrand	Segment 3	MP 1039.9-MP 1041.9			
Gregg Double Track		MP 1008.9-MP 1013.9	Complete	Complete	None Req'd
Figarden Siding		MP 1003.2-MP 1008.6	Not Adopted	Not Adopted	No
Jastro to Shafter		MP 892.4-MP 902.9	Complete	Complete	No
			Not Adopted	Not Adopted	
* Funded Project					