

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
Chief
Office of SHOPP Management

Date: April 24, 2014

File: SHOPP Amendments
14H-013

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Amendments to the 2014 SHOPP

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

- **SHOPP Amendment 14H-013**
Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
DONNA M. BERRY
SHOPP Statewide Development

Original Signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 2, 4, 5, 8 & 10)

2014 SHOPP Amendment 14H-013
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
01	Humboldt	101	89.1/R90.4	Near McKinleyville, from 0.2 mile south to 0.6 mile north of Mad River Bridge; also on Route 200 from St. Maru Lane to Reserve Road (PM R0.3/0.5). Required environmental mitigation for EA 29610.	0073X	29611	0100020395	201.111	0	500	14/15 15/16	PA&ED PS&E RW Const	50 60 11 90	50 60 11 90	Update schedule.
01	Mendocino	101	3.7/5.3	Near Hopland, at 0.6 mile north of Geysers Road; also at 0.6 mile north of Pieta Creek Bridge (Post Mile 5.3). Repair slides.	4550	0B500	0112000133	201.131	300	7,100 13,762	15/16	PA&ED PS&E RW Const	370 1,110 120 1,110	620 2,285 128 1,210	Update cost.
02	Plumas	70	14.9	Near Belden, at Yellow Creek Bridge #09-0008. Replace bridge.	3208	1C750	0200000080	201.113	400	6,200 7,800	14/15 16/17	PA&ED PS&E RW Const	1,400 1,220 140 1,360	1,620 1,460 140 2,000	Update cost and schedule.
02	Siskiyou	96	52.5/88.3	Near Seiad Valley, at various locations from Slater Butte Road to 0.1 mile west of Beaver Creek Bridge. Upgrade bridge rail.	3473	4E650	0212000012	201.112	328	9,900 8,100	15/16	PA&ED PS&E RW Const	900 1,500 90 1,500	2,300 1,200 120 2,000	Update cost.
04	San Francisco	101	1.6/4.1	In San Francisco County, on Routes 101 and 280; also on Route 101 in Marin County at various locations. Construct roadside paving and relocate facilities.	8315U	3G700	0412000155	201.235	5 25	2,000	14/15	PA&ED PS&E RW Const	140 200 40 300	140 600 40 600	Update cost.
05	Santa Barbara	154	R7.8/R8.3	Near Santa Ynez, at and near Route 246 intersection. Landscape mitigation.	2267Y	0T001	0513000169	201.010	0	135	14/15	PA&ED PS&E RW Const	0 222 0 153	0 222 0 402	Update cost.

2014 SHOPP Amendment 14H-013
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
08	San Bernardino	10	33.3/36.9	In and near Redlands, from Ford Street to Live Oak Canyon Road. Lane replacement.	0151J	0K292	0812000099	201.122	0	29,560 36,000	14/15	PA&ED	0	0	Update cost.
												PS&E	1,920	1,920	
												RW	268	268	
												Const	3,185	3,185	
10	Mariposa	140	42.0/42.7	Near El Portal and Yosemite National Park, 0.5 miles west of South Fork Merced River. Remove rock debris (talus).	0280A	0P922	1014000079	201.131	0	13,000	14/15	PA&ED	300	300	Split from PPNO 0280
												PS&E	400	400	
												RW	0	0	
												Const	1,000	1,000	
10	Mariposa	140	42.0/42.7	Near El Portal and Yosemite National Park, 0.5 miles west of South Fork Merced River. Construct rockshed. Repair slide damage.	0280	0P920 0P921	1000000198 1014000148	201.131	1,100 1,500	110,000 96,100	15/16	PA&ED	6,600	5,900	Split into PPNO 0280A.
												PS&E	6,500	7,000	
												RW	350	350	
												Const	8,000	7,000	