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replaced with a revised section. 

8-1.11 thru 8-1.12 8-1.11 thru 8-1.12 
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•	 The existing protection at the crossing 

•	 The date the detour will be put into use and the estimated time it will be in use 

•	 The estimated volume of traffic to be detoured over the crossing 

•	 Whether or not any additional protection is proposed 

If construction involves any structure work, send a copy of the above information to 
the Office of Structure Design. 
Contractors must make their own arrangements with the railroad representative to 
move materials or equipment across railroad tracks. Should it be required, a contractor 
must obtain a private crossing agreement. 

2-214 Transportation Management Plans 
Transportation management plans, including increased ride sharing, service patrols, 
local agency traffic control officers, and extra media effort, in addition to conventional 
traffic control activities, have been developed by many districts to cover one or more 
contracts. The district construction office and the resident engineer must ensure that 
the contractor’s activities are compatible with the transportation management plan 
that affects the project. 

2-215 Construction Zone Enhanced Enforcement Program 
The Construction Zone Enhanced Enforcement Program (COZEEP) is based on a 
statewide master agreement between the California Highway Patrol (CHP) and 
Caltrans. Under the agreement, Caltrans pays the CHP for furnishing officers and 
cars for use in construction zones. Use the following guidelines and procedures to 
implement COZEEP. 
2-215A COZEEP Guidelines 
The intent of the following guidelines is to provide a more uniform application of 
COZEEP resources throughout the state. Use the guidelines when determining when 
and how COZEEP is to be used on a project. Document the basis for COZEEP use. 

2-215A (1) Estimating Funding 
Consult your district COZEEP coordinator for a current estimate of hourly and 
mileage COZEEP cost. 

2-215A (2) Redirection of Project Funds 
In the detailed estimate, the initial funding level for COZEEP will be shown as 
supplemental funds for state-furnished materials and services. If additional funds are 
required during the life of the project, available contingency funds can be transferred 
to “state-furnished materials and services—COZEEP.” Likewise, unused COZEEP 
funds may be transferred to the contingency fund and used for other purposes. 

2-215A (3) Obtaining Additional Funds 
Additional funds may be obtained for capital projects and maintenance funded projects 
as follows: 
•	 Capital projects—If insufficient funds are available in both the supplemental 

work funds and the contingency funds, propose a fund request. The request may 
be processed under the G-12 process or may require a California Transportation 

2-214 
Transportation 
Management Plans 

2-215 
Construction Zone 
Enhanced 
Enforcement 
Program 
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Commission supplemental vote. The request should be processed, justified, and 
documented in the same manner as any other fund request. 

•	 Maintenance funded projects—On maintenance projects, obtain additional 
funding through a request to the district maintenance unit. 

2-215A (4) Responsibility of the Project Engineer 
On every project that requires the contractor to close traffic lanes, the project engineer 
must assess the need for COZEEP. This assessment will be reviewed as part of the 
project’s safety review, constructability review, or both.  The project engineer may 
recommend which specific construction operations should use COZEEP. 
The project engineer should include adequate COZEEP funds in the project estimate. 
Look in the resident engineer’s pending file for the design assumptions and estimate 
calculations. 

2-215A (5) Responsibility of the Resident Engineer 
The resident engineer must administer the COZEEP program on the project. If 
COZEEP services are not available, then exercise judgement about whether to allow 
the work to proceed. If you do not permit the work to proceed and the controlling 
operation is adversely affected, you may grant a time extension in accordance with 
Section 8-1.07, “Liquidated Damages,” of the Standard Specifications. 
If the contractor requests additional CHP support beyond that which is included in 
the project plan, the resident engineer may, if appropriate, write a change order.  The 
contractor must bear the costs and expenses for additional support from the CHP, 
and all associated costs are deducted from monies due to the contractor. 
When evaluating cost reduction proposals and contract change orders requested by 
the contractor, take into account the costs and savings for COZEEP services. 
Initiate and obtain CHP sign-off of Form CEM-2101, “COZEEP Daily Report.” At 
the end of each CHP pay period, report the COZEEP used during the pay period to 
the district COZEEP coordinator. 

2-215A (6) Using COZEEP on Freeways and Expressways 
Every attempt should be made to provide COZEEP for the following situations: 
•	 All daytime or nighttime temporary closures of all lanes in the same direction of 

travel (full freeway closures) 

•	 Nighttime closures of two or more lanes on a freeway with three or more lanes 
of travel in the same direction 

Consider all other closures on a project specific basis. 
In general, COZEEP is not necessary when only one lane is closed on freeways with 
four or more lanes in the same direction of travel. 

2-215A (7) Using COZEEP on Connectors and Ramps 
For all lane closures on freeway-to-freeway connectors and for night closures of 
exit and entrance ramps, evaluate the risk factors. Daytime ramp closures usually do 
not need COZEEP. 
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2-215A (8) Using COZEEP on Conventional Highways 
For complete highway closures and for nighttime closures of one or more lanes on 
multilane highways, evaluate project specific risk factors. In general, lane closures 
on two-lane highways and daytime closures on multilane highways do not require 
COZEEP. 

2-215A (9) Risk Factors 
The risk factors discussed below are not intended to be an all-inclusive listing. The 
safety reviews conducted during the project’s development may identify other risks. 
If so, also consider these risks in the decision-making process. 
•	 Worker escape routes may be blocked by a median barrier, bridge rail, or a 

retaining wall. Lack of escape options increases the likelihood of motorist involved 
accidents that will disrupt the traffic flow. 

•	 Night construction activities that do not create an obvious construction zone 
except while operations are in progress create an unexpected condition for the 
driver, even to drivers familiar with the highway. Examples of these activities 
include pavement slab replacement, resealing bridge expansion joints, and replacing 
pavement markers. 

•	 Construction activities, such as night paving, are a risk factor when they require 
a large number of truck movements into and out of the work area. 

•	 End-of-queue management is desirable at locations where traffic queues are 
unavoidable. 

•	 Speed management is desirable at locations such as rural freeways and 
expressways where traffic has been flowing in a high speed, free flow way for 
a significant period before encountering the work zone. 

•	 Rural locations with a high volume of truck traffic, steep down grades, or both, 
also pose a high risk factor. 

2-215A (10) Estimating COZEEP Funding Requirements 
The cost estimate used in the plans, specifications, and estimate is based on the 
expected number of occurrences of the events needing COZEEP that have been 
identified during project development. This cost estimate should include an estimated 
number of COZEEP service hours and travel time converted into an equivalent dollar 
cost. 
When estimating COZEEP hours, take into account the following CHP operating 
policies: 
•	 CHP policy requires that between the hours of 10:00 p.m. and 6:00 a.m., two 

officers must be in each unit. (The Department obtained an exception to have 
one officer per vehicle whenever there are two or more units in close proximity 
of each other on the same project.) 

•	 CHP officers are reimbursed at time and a half (officers provide COZEEP services 
on overtime). 

•	 The CHP Memorandum of Understanding requires a minimum payment of four 
hours per officer. 

•	 All times and mileage are based on the officer starting and stopping time at his 
or her reporting station and must include travel to and from the project. 
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The district COZEEP coordinator will provide current hourly and mileage 
reimbursement costs for the project location. 
The project engineer should include in the project estimate the funds necessary to 
provide COZEEP as state-furnished services and supplies.  The basis of the project 
engineer’s estimate should be included in the resident engineer’s pending file. 

2-215A (11) COZEEP Procedures 
The following procedures are intended to assist resident engineers in obtaining and 
tracking COZEEP services. These procedures were also designed to help Caltrans 
reconcile the CHP billing system and facilitate payment to the CHP. 

2-215A (12) Ordering Work 
The statewide master agreement for COZEEP requires that all Caltrans requests for 
support be received by the supporting CHP area office during normal working hours 
and at least 72 hours before the time needed. 

2-215A (13) Completing the Task Order 
To order work by the CHP, use and complete Form CEM-2102, “COZEEP/MAZEEP 
Task Order.” 
Before ordering the work, the resident engineer preparing the task order should 
check the following: 
• That the CHP support is appropriate for the type of work to be performed 

• That the request has been submitted in a timely manner 

• That the project has sufficient funds available to pay for the CHP support 

Ensure the task order, which has five parts where information must be entered, is 
completely filled out. Most of these parts are self explanatory. In Part 4, identify a 
Caltrans project supervisor, which in most cases will be the resident engineer or an 
assistant resident engineer. 
You may submit a single task order to cover more than one day. For example, a 
project that will occur on Monday through Thursday for the next week would require 
only one task order. However, do not submit task orders that do not specify by date 
and time when a service is needed. 
Once the task order is completed and signed by the Caltrans person requesting the 
services, fax or send it to the local CHP area office. The CHP coordinator at the 
local CHP area office will complete and sign the form and then return it to the 
Caltrans construction office. 

2-215A (14) Cancellations 
If it becomes necessary to cancel the work, contact the local CHP contact person 
listed in Part 4 of the task order as soon as possible. The statewide agreement requires 
that all cancellations be made during normal working hours and at least 24 hours 
before the time that the CHP is to arrive on the project. The cancellation may be 
written or called in by phone. If the cancellation is made by phone, ensure it is also 
confirmed in writing (complete Form CEM-2103, “COZEEP/MAZEEP Cancellation 
Form”). Once contact is made, the CHP coordinator will return the completed 
cancellation form. 
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In accordance with the agreement, cancellations received less than 24 hours before 
work is to begin will be charged a cancellation fee. If you cannot contact the officer 
in advance and the officer actually reports for duty, the fee will be equal to 4 hours 
of overtime pay. The local CHP contact person will note in the cancellation form if 
Caltrans is being charged with a cancellation fee or a 4-hour overtime fee. If the 
cancellation form indicates a fee is being charged, retain the notice in the project 
records under Category 21, “Construction Zone Enhanced Enforcement Program” 
and send a copy of the cancellation form to the district COZEEP coordinator. 
For more information on cancellations, refer to the current COZEEP agreement. 

2-215A (15) Recording Work Performed 
When the officer or officers arrive at the project site, the senior CHP uniformed 
officer will check in with the Caltrans project supervisor. The project supervisor 
must initiate Form CEM-2101, “COZEEP Daily Report.” The daily report number 
will also be the project expenditure authorization. In the daily report, enter a description 
of the services the CHP provided, for example providing traffic breaks, stationary 
patrol upstream of the work area, or circulating patrol. Also complete the CHP officer 
and CHP vehicle information. At the end of the shift, the senior CHP officer on the 
site must estimate the travel time and mileage for each officer to travel from the 
project site to the CHP office. Calculate the total estimated travel time and mileage 
and enter the total on the COZEEP daily report. Both the senior officer and the 
project supervisor must sign the completed COZEEP daily report. 
The CHP has five working days to notify Caltrans if the actual travel time, mileage, 
or both, is greater than the allowances estimated on the daily report. The CHP 
notification must be submitted to the person who issued the daily report. If a notice of 
change is received, attach a copy to the resident engineer’s copy of the COZEEP 
daily report and submit the original to the district COZEEP coordinator. 

2-215A (16) Tracking Expenditures 
Once the district COZEEP coordinator receives the COZEEP daily reports, they 
must be logged into the COZEEP service summary to track COZEEP use. A 
spreadsheet may be used for the summary. 
Within 15 working days of the end of the CHP’s pay period, the district COZEEP 
coordinator must electronically submit, either through e-mail or on a diskette, the 
COZEEP service summary to the accounting department at the CHP’s headquarters. 
This electronic submittal must be confirmed with a hard copy. 
The CHP will verify this report against its payroll records and add appropriate cost 
information to the spreadsheet. The CHP will then return the COZEEP service 
summary in electronic format with a confirming hard copy to the district COZEEP 
coordinator for payment. 

2-215A (17) Reconciling the CHP Invoice 
The CHP invoices will include monthly charges for services provided by a CHP area 
office. The backup for the invoice will include a printout of the COZEEP service 
summary and copies of any cancellation notices. 
The COZEEP service summary, including cost information, must be resorted and 
subtotaled by project, verified and signed by the district COZEEP coordinator, and 
submitted for payment to the Caltrans Division of Accounting Services. This 
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During the term of the contract, the CHP may increase or decrease the rates shown 
in the contract by notifying the Caltrans statewide contract managers, who in turn 
will notify the district coordinators. For this reason, district coordinators should not 
return an invoice to the CHP because the billing rates shown on the invoice do not 
agree with the rates in the contract. In this situation, the district coordinator should 
contact the statewide contract manager to verify the correct billing rates. 

2-215A (18) Problem Resolution 
Drop from the COZEEP service summary any inconsistencies between the information 
Caltrans gives the CHP and the CHP’s internal information obtained from its payroll 
system. Return the exceptions to the district and area offices involved for resolution. 
Every effort to resolve disputes at the lowest level (between the resident engineer 
and the CHP coordinator at the local CHP area office), must be made. If an impasse 
occurs, the district COZEEP coordinator and the designated contact person in the 
CHP division office must act as the second level of review. The last level of review 
will be the COZEEP statewide coordinator and the CHP statewide coordinator. 

California Department of Transportation • Construction Manual • July 2004 

2-2.16 Traffic 



3-605A(1) Resident Engineer Approval of Minimum Use Requirements 
Buy America requiements do not apply to a minimal use of iron and steel materials 
incorporated in the work provided that all foreign source items do not exceed one 
tenth of 1 percent (0.1 percent) of the total contract cost or $2,500, whichever is 
greater. Before incorporating any foreign steel materials into the work, the contractor 
must submit documentation of the quantity and value of any foreign steel to the 
resident engineer. Review the documentation to determine if it supports the minimum 
use rule before allowing the material to be incorporated into the project. If the 
minimum use rule applies, approve the exception in writing. This applies as a one-
time total exemption for each contract, not for each purchase. File the documentation, 
exceptions, and a running total of the value of foreign iron and steel allowed under 
the minimal use allowance under Category 41, “Report of Inspection of Materials.” 
Foreign steel materials that exceed the minimal Buy America requirements cannot 
be designated as non-participating and therefore require a waiver. (See Section 3-
605A(2)). 

3-605A(2)  Federal Highway Administration Approval of Waivers 
Caltrans does not have the authority to waive the use of foreign steel and iron in 
federal aid projects without FHWA approval. The California FHWA Division 
administrator may grant waivers only upon receiving concurrence from FHWA 
headquarters in Washington D.C. Approval or denial may take several months. 
The contractor must submit the following information to the resident engineer when 
requesting a waiver to Buy America requirements: 
•	 A detailed description of the waiver item. 

•	 Item cost – obtained from the manufacturer or supplier. 

•	 The country of origin for the product. 

•	 The reason for the waiver. 

The resident engineer must provide the following information when preparing a 
waiver request for the FHWA engineer: 
•	 The contractor’s waiver submission. 

•	 Federal aid project number, description, and location. 

•	 Analysis of redesigns using alternate or approved equal domestic product for 
the project. 

FHWA approval of the waiver is required prior to allowing foreign steel or iron into 
the project. Allowing foreign steel or iron products into a federal aid project without 
an FHWA approved waiver can result in the loss of all federal funds for the project. 

3-606 Out-of-State Fabrication 
Sections 49, 51, 55, 56, and 75 of the Standard Specifications include reductions in 
payment for fabrication at some distance from Sacramento and Los Angeles. In 
addition, some special provisions may modify the amount to be deducted. Deduct 
the appropriate amount, applying it as an administrative deduction on estimates that 
include payment for the item. Use a standard description of “Out of State Inspect” 
on Form CEM-6001, “Project Record-Estimate Request.” This deduction should be 
made in whole, when appropriate. However, if the deduction is rather large, the 
resident engineer has the option to deduct incremental amounts until the full deduction 
is made. 
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3-607 3-607 Local Materials 
Local Materials Section 6-2, “Local Materials,” of the Standard Specifications, covers the 

requirements for the use of local materials and the resident engineer’s responsibility 
for testing the materials. 
Section 6-2.02, “Possible Local Material Sources,” of the Standard Specifications 
requires the contractor to execute certain documents when obtaining materials from 
property owners with whom Caltrans has arranged the use of such materials. These 
documents are titled “Supplemental Materials Site Agreement (1) and (2).”Samples 
of agreement (1) and agreement (2) follow: 

Supplemental Materials Site 

Agreement (1) 

Contract No. _______________
 
District ___________________
 
Date ___________________
 

TO: 
District Director, District 

, California  
Dear ________, 

In accordance with Section 6.2, "Local Materials," of the Standard Specifications, here is the agreement for 
using the materials source for the subject Contract, as required before removal of said materials: 

WHEREAS, Contractor has entered into Contract No. ____ with the State of California, Department of 
Transportation, hereinafter called "Department," for the performance of ______ work on road ________, and 

WHEREAS, Department has entered into an agreement dated _____,with ______for the obtaining of materials 
from the property described in said arrangement. 

NOW THEREFORE, pursuant to the terms of said arrangement and of said Contract No. ______, Contractor  
hereby agrees to comply with all terms and conditions of said arrangement between the Department and said 
property owner and further agrees to hold said property owner harmless from all claims for injuryto persons or 
damage to property resulting from Contractor's operations on owner's property. 

DATE
 Contractor 
By
Authorized Agent 
Title 

Origin.-Dist. Director
 
Dupl.-Contr.

Trip. -Prop. Owner
 
Quad. -Res. Engr.
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3-801C The Subletting and Subcontracting Fair Practices Act 
Sections 4100 through 4114 of the Public Contract Code are called the “Subletting 
and Subcontracting Fair Practices Act” and apply to Caltrans construction projects. 
This act is designed to prevent prime contractors from “bid shopping” for 
subcontractors after bids are opened and the low bidder is known. 
The act requires that subcontracted work in excess of 0.5 percent of the contractor’s 
bid amount or $10,000 (whichever is greater), must be listed in the prime contractor’s 
bid proposal. Not listing a subcontractor indicates that the prime contractor will do 
the work with the contractor’s own forces. The act does not require the listing of 
second-tier subcontractors, vendors, and suppliers, or subcontractors performing 
temporary work, such as temporary traffic striping. 
All subcontracted work in excess of 0.5 percent of the contractor’s bid amount must 
be listed if the work to be performed is a building project such as a maintenance 
station or other off-highway project. 
The resident engineer must ensure that the listed subcontractor performs the work or 
that the contractor complies with the act regarding substitution. 
Listed subcontractors can be substituted only if the act’s procedures have been 
followed. 

3-801C (1) Substitution Process 
To remove a subcontractor listed in the bid documents, the prime contractor must 
submit a written request. The contractor can request the removal of a listed 
subcontractor for the following reasons: 
•	 The subcontractor fails or refuses to execute a written contract for the work 

specified in the subcontractor’s bid and at the price specified in the subcontractor’s 
bid, based upon the general terms, conditions, plans, and specifications for the 
project involved or the terms of the subcontractor’s written bid. 

•	 The subcontractor becomes bankrupt or insolvent. 

•	 The subcontractor refuses to perform the subcontract. 

•	 The subcontractor fails or refuses to meet bond requirements. 

•	 The prime contractor proves to the awarding authority that the subcontractor 
was listed as the result of an inadvertent clerical error. This reason can only be 
used shortly after bid opening. 

•	 The subcontractor is not licensed. 

•	 Caltrans determines that the listed subcontractor’s work is substantially 
unsatisfactory. 

•	 The subcontractor is ineligible to work on a public works project pursuant to 
Section 1777.1 or 1777.7 of the Labor Code. 

•	 Caltrans determines that a listed subcontractor is not a responsible contractor. 

•	 It is in the best interests of the state. 

For more detail on the authorized reasons for removing listed subcontractors, see 
Sections 4107 and 6109 of the Public Contract Code. 
When the prime contractor requests a substitution, proceed as follows: 
•	 Send the request, together with the reason, to the district construction office. 
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•	 If the prime contractor indicates that the listed subcontractor agrees with the 
removal, the prime contractor should submit a letter from the subcontractor 
agreeing with the removal. To verify the subcontractor wants to be removed, the 
resident engineer must also check with the subcontractor. 

•	 If the subcontractor does not agree with the removal, the prime contractor must 
describe the reasons for the removal, and the reasons must match the authorized 
reasons described under the Subletting and Subcontracting Fair Practices Act. 

•	 The district must notify the listed subcontractor by certified mail that the 
contractor has requested removal. The district must also provide a copy of the 
contractor’s request to the subcontractor. The listed subcontractor has five 
working days to submit to Caltrans a written objection to the substitution. Failure 
to file a written objection constitutes the listed subcontractor’s consent to the 
substitution. 

•	 If the listed subcontractor does not respond within five working days, the resident 
engineer must approve the removal of the listed subcontractor. The resident 
engineer must then approve the new subcontractor (if qualified), following the 
guidelines under “Procedure for Approval or Acknowledgement of 
Subcontractors” in this section. If the removed subcontractor’s firm was a DBE, 
the contractor must undertake efforts to replace that firm with another DBE. 
Assess a good faith effort before approving a replacement if the new subcontractor 
is not a DBE. See Section 8-3, “Disadvantaged Business,” of this manual. 

•	 If the listed subcontractor submits timely written objections to the substitution, 
the district will conduct a hearing. Normally, the hearing officer is the district 
construction deputy director. The prime contractor and the subcontractor objecting 
to the substitution must receive written notice of the hearing a minimum of five 
days before the hearing. 

•	 Before the hearing, ensure the allegations are evaluated to determine whether a 
Caltrans attorney needs to attend the hearing to develop the record on a legal 
issue. 

•	 The hearing can be informal, without strict rules of evidence. To substantiate 
the allegations, however, documents must be obtained from both parties. Either 
the hearing officer or another Caltrans representative must also develop a line of 
questioning to ensure sufficient evidence exists upon which Caltrans can base 
its decision about the request. Moreover, if the hearing officer requires legal or 
other assistance during the substitution or hearing process, the district must 
contact the construction field coordinator, who will arrange for such assistance 
as appropriate. 

•	 During the hearing, tape recording can be used to assist in taking notes. 

•	 After the hearing, the hearing officer will issue written findings, conclusions, 
and a decision on the substitution request. As soon as possible after the hearing, 
the prime contractor and the objecting subcontractor must receive a copy of the 
decision by certified mail return receipt. The Division of Construction must also 
receive a copy. If the prime contractor is found to be in violation of the act, the 
contractor must be assessed a penalty, taken as an administrative deduction, 
ranging from 0 to 10 percent of the subcontract amount. The district will determine 
the penalty amount, which will vary depending on the circumstances involved. 
The district hearing officer’s finding is the final Caltrans administrative finding 
on the application and enforcement of the act. 
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Resident engineer withholds appropriate
amount from the next monthly progress pay.

Conctractor
ojbects?

The following flowchart shows the steps to take when the contractor is found to be 
in violation of the Subletting and Subcontracting Fair Practices Act. 
Table 3-8.2 Violation of Subletting and Subcontracting Fair Practices Act Flowchart 

VIOLATION OF SUBLETTING

 AND
 

SUBCONTRACTING FAIR
 
PRACTICES ACT
 

Contractor notified in writing of observed violation 
and intention to deduct up to 10% of subcontract 
involved or 100% of amount shown on Caltrans 
bidder DBE information, whichever is higher, if 
DBE violation is involved. 

objects ? 
Contractor 

YES 
PRE-HEARING 

� Notify hearing officer 
� Notify listed subcontractor 
� Confirm hearing date with all 

parties.
NO 

HEARING 

Notify contractor, subcontractor, 
resident engineer and Construction 

Program of decision. 

END 

Resident engineer withholds or deducts the appropriate 

amount from the next monthly progress pay. 

*NOTE 

This act does not apply to professional service 
contracts, manufacturers, vendors and truckers. 
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3-802 
Beginning of Work 

3-801D Procedure for Approval or Acknowledgment of Subcontractors 
The resident engineer has the responsibility for approving subcontractors on federally 
funded projects or acknowledging subcontractors on state-financed projects. 
In general, approving or acknowledging subcontractors is necessary only for first-
tier subcontractors. 
To request subcontracting, the contractor must submit Form CEM-1201, 
“Subcontracting Request,” to the resident engineer. When the contract was awarded, 
the contractor received a blank Form CEM-1201, along with other documents. The 
resident engineer should provide to the contractor additional blank forms when 
necessary. The back of the form contains instructions for completing the form. 
Upon receipt of Form CEM-1201, the resident engineer will complete the lower 
portion of the form. Before approving the contractor’s request, the resident engineer 
must do the following: 
•	 Check the contractor’s portion of the form. 

•	 Complete lines 1 through 9. Lines 2 and 6 will contain running balances, so 
process requests in order of request number. Complete the remainder of the 
form as outlined on the form. 

•	 Verify subcontractors comply with DBE goals submitted by the contractor before 
the contract award. Ensure no conflict exists between the DBE requirements 
and the listing requirements of the Subletting and Subcontracting Fair Practices 
Act. 

•	 If the contractor’s request meets all the requirements, sign and date the form and 
distribute it as indicated on the form. 

The special provisions for most contracts considered non-highway related (building 
contracts) waive the requirements of Section 8-1.01, “Subcontracting,” of the 
Standard Specifications. The effect of this waiver is that a subcontractor who is 
listed in the bid proposal may perform the work without advance notification to the 
resident engineer, and the requirements about the prime contractor performing 50 
percent of the work are not applicable. However, those contracts that contain federal 
funding still require that subcontractors receive prior approval and that prime 
contractors perform a specified percentage of the work. Such federally funded 
contracts must be processed as discussed above. 

3-802 Beginning of Work 
This section covers the subject of when the contractor begins work. This subject is 
not to be confused with the beginning of contract time and the preparation of Form 
CEM-2701, “Weekly Statement of Working Days,” which is covered below in Section 
3-805, “Time of Completion.” 
The contract normally requires the contractor to begin work on a project within 15 
calendar days after receiving notice that the contract has been approved. The special 
provisions may modify the 15-day requirement. 
The resident engineer must determine when to record the beginning of work, based 
on judgment and experience. For example, setting up signs could be the only work 
under way. If conversations with the contractor indicate movement toward pursuing 
the work, the setting up of signs is sufficient to indicate the beginning of work. 
Record the date the contractor begins work on Form CEM-2701 in the resident 
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Chapter 3 General Provisions
 

Section 9 Measurement and Payment 

3-901 General 

3-902 Payment Methods 

3-903 Measurement and Payment of Contract Item Quantities 
3-903A Method of Measurement
 
3-903B Accuracy
 
3-903C Source Documents
 
3-903D Audit Trail
 
3-903E Weighing and Metering Procedures
 

3-903E (1) Personnel
 
3-903E (2) Responsibilities
 

3-903E (2a) Resident Engineers 
3-903E (2b) District Weights And Measures Coordinator 
3-903E (2c) Assistant Resident Engineers 
3-903E (2d) Contractors 
3-903E (2e) Division of Construction Weights and Measures Coordinator 

3-903F Adjustments in Compensation
 
3-903G Final Pay Items
 

3-904 Payment for Extra Work 
3-904A Agreed Price
 
3-904B Force Account
 

3-904B (1) Authorization for Force Account Payment
 
3-904B (2) Approval of Labor, Equipment, and Material
 
3-904B (3) Billing for Extra Work at Force Account
 
3-904B (4) Labor
 
3-904B (5) Equipment
 
3-904B (6) Material
 
3-904B (7) Work Performed by Special Forces


3-904C Five Percent Markup for Subcontracted Work

3-904D Extra Work Records
 
3-904E Force Account Records
 
3-904F Tentative Agreements

3-904G Interest on Payments
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3-905 Adjustment of Overhead Costs 

3-906 Stop Notice 

3-907 Partial Payments 
Example of source document
 
3-907A Contract Items
 
3-907B Adjustments in Compensation
 
3-907C Extra Work
 
3-907D Materials on Hand
 

3-907D (1) Materials at the Project
 
3-907D (2) Materials Not at the Project
 

3-908 Deductions 

3-909 Retentions 
3-909A Calculating Progress - Projects with Single Time
 
3-909B Calculating Progress for Landscape Projects
 

3-910 Payment After Acceptance 
3-910A Negative Estimates
 
3-910B Payment Offset
 

3-911 Payment of a Progress Estimate After Contract Acceptance 

3-912 Proposed Final Estimate 

3-913 Semifinal Estimate 

3-914 Final Estimate 
3-914A Material to Submit 

Example 1: Form letter to Use When Submitting Proposed Final Estimate to the Contractor 
Example 2: Acceptance Statement Form 
Example 3: Sample of the Proposed final Estimate 
Example 4: Sample of Project Record Estimate, Summary of Payment 
Example 5: Schedule B - Extra Work and Adjustment of Compensation 
Example 6: Schedule of Extra Work 
Example 7: Schedule of Deductions 
Example 8: Sample Notice of Opportunity for Offset Hearing 

California Department of Transportation • Construction Manual • July 2004 

Measurement and Payment 3-9.ii 



If the contractor requests a reduction of retention after 95 percent of the work has 
been completed, forward the written request to the disbursing officer in the Division 
of Accounting. CAS will reduce the retention when all the requirements specified in 
Section 9-1.06, “Partial Payments,” of the Standard Specifications, have been met. 
3-909A Calculating Progress - Projects with Single Time 
Satisfactory or unsatisfactory progress is usually the determining factor for retentions. 
On projects without any federal funding, such progress is determined by comparing 
the contractor’s actual progress with the curve on Form CEM-2601, “Construction 
Progress Chart.” This requires calculation of the percent of work completed and the 
percent of time elapsed. If the plot of these percentages falls on or above the curve 
on Form CEM-2601, progress is considered satisfactory. Otherwise, it is considered 
unsatisfactory except under extenuating circumstances. For contracts with federal 
funding, the calculation of both the percent of work complete and the percent of 
time elapsed is defined in the special provisions. 
The percent of work completed (except on landscape projects with Type 1 plant 
establishment) is determined by dividing the amount on the line entitled “Total Work 
Completed” on the “Project Record Estimate” by the “Authorized Final Cost” on 
the “Project Status.” CAS calculates this percentage (except on projects with Type 1 
plant establishment). 
CAS computes the percent of contract time elapsed by dividing the number of working 
days elapsed to the date of the progress estimate, by the original working days 
specified in the contract plus “Total time extension days approved to date (contract 
change order plus other),” on Form CEM- 2701, “Weekly Statement of Working 
Days.” 
Occasionally the resident engineer has information indicating that the percent of 
time elapsed is different from that which CAS will calculate. The usual reason for 
this is that pending time extensions have not yet been approved and entered into the 
system. The percent of time elapsed can be calculated using the anticipated time 
extension in the formula in the preceding paragraph. The resident engineer must 
document the calculated percent of time elapsed as well as the reasons therefore. 
Enter the calculated percent of time elapsed in the appropriate place on Form CEM-
6001, “Project Record-Estimate Request.” CAS will calculate satisfactory or 
unsatisfactory progress based on this figure. 
3-909B Calculating Progress for Landscape Projects 
See Section 20-4.08, “Plant Establishment Work,” of the Standard Specification, 
and Section 4-2003C (8), “Plant Establishment Work,” of the Construction Manual, 
for specifications and administrative guidelines for plant establishment time 
requirements. For projects with Type 2 plant establishment, the percent of time elapsed 
and percent of work completed is determined in the normal manner as described 
above. For projects with Type 1 plant establishment, compute the percent of time 
elapsed and the percent of work completed as follows for the periods prior to the 
start of plant establishment. 
Determine the percent of work completed by dividing the value of work accomplished 
by the authorized contract amount minus the authorized plant establishment work. 
% Complete = $ Value Completed Work 

($ Total Auth. Contract Amt. - $ Plant Estab. Work) 
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3-910 
Payment After 

Acceptance 

Determine the percent of time elapsed by dividing the number of working days 
elapsed to the time of the estimate on Form CEM-2701 by the total contract time 
limit plus “Total time extension days approved to date (contract change order plus 
other)” on Form CEM-2701 and minus the length of the plant establishment period. 

(Working Days Elapsed)
 % Time = (Orig. Cont. Time + Time Ext. to date - Plant Estab. Period) 

On projects without federal funding, compare these two percentages to the curve on 
Form CEM-2601, “Construction Progress Chart.” On projects with federal funding, 
compare these two percentages to the requirements specified in the special provisions. 
If progress is satisfactory, check the “Override Unsatisfactory Progress” on Form 
CEM-6001, “Project Record-Estimate Request.” 
After the start of Type 1 plant establishment, the resident engineer will decide if the 
progress is satisfactory. In general, consider progress considered satisfactory if the 
contractor entered the plant establishment period on time and carries out plant-
establishment work on time. Progress will be considered unsatisfactory if there will 
be an overrun in contract time due to a delayed start of Type 1 plant establishment. 

3-910 Payment After Acceptance 
Caltrans makes final payment as soon as possible after the contract is accepted and 
the contractor submits the required documents requested by the resident engineer. 
Any estimate covering a payment after contract acceptance is identified either as 
“after acceptance,” “semifinal,” or “final.” Section 5-4, “Disputes,” of the 
Construction Manual lists the timeline for completing payment steps after the 
acceptance process. 
3-910A Negative Estimates 
Negative estimates reflect an overpayment made to the contractor, and should be 
avoided whenever possible. To reduce the processing time associated with negative 
estimates; contact the Division of Construction’s progress pay coordinator to begin 
the process of generating a negative estimate. 
The resident engineer is responsible for the accuracy of all payment estimates, 
including progress payment, after acceptance, semifinal, and final estimates. Verify 
the correctness of the contract item quantities and ensure the data submitted conforms 
to Caltrans policies. The district progress pay coordinator should hold the negative 
payment estimate for processing until approved by the deputy district director of 
construction, or delegate, and the Division of Construction field coordinator. The 
Division of Construction field coordinator discusses and resolves negative payment 
estimates with district construction to determine the best course of action. The Division 
of Construction progress pay coordinator processes only those negative estimates 
approved by the Division of Construction field coordinator. 
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When a negative payment estimate is approved for processing, the Division of 
Accounting creates an accounts receivable and directly bills the contractor for the 
amount due. The Division of Accounting provides a monthly listing of all pending 
accounts receivable and their status to the progress pay coordinators and expects 
that further action is taken as directed by district construction and the Division of 
Construction. Accounts receivable debts are automatically sent to collections after 
90 calendar days. A collection fee is charged to the district’s capital outlay support 
in either a phase 3 project expenditure authorization (EA), or an overhead EA. If the 
bill is not collectable, the nonrecoverable debt is charged against the district’s capital 
funding allocation (phase 4) EA. If, for any reason, you believe that the accounts 
receivable should not go to collections, notify the district progress pay coordinator 
and the Division of Construction’s progress pay coordinator. Once notified, the 
Division of Construction’s progress pay coordinator, with the Division of 
Construction field coordinator’s concurrence, will notify the Division of Accounting 
to hold the accounts receivable from going to collections. 
Section 3-910B, “Payment Offset,” describes another method available to the resident 
engineer and the Division of Accounting to resolve overpayment to the contractor. 
3-910B Payment Offset 
A payment offset is a levy against future monies due to the contractor on other 
contracts Caltrans has awarded to the contractor. Offsets may be taken to retain 
adequate funds for stop notices, labor compliance violations, claim settlements, and 
determinations made by an arbitrator. The offset process is outlined in the flowchart 
on the following page, and should be completed within 90 calendar days of contract 
acceptance. 
Send a “Notice of Opportunity for Offset Hearing” pursuant to Government Code 
Section 12419.5 (see Example 8) to the contractor, offset resident engineer, bonding 
company, and offset bonding company. The contractor has 20 calendar days to inform 
the resident engineer that an offset hearing was requested. If an offset hearing is 
requested, the hearing officer should conduct the offset hearing within 10 calendar 
days of receipt of the request. The hearing officer should examine the facts of the 
specific case, and validate the offset process. The hearing officer is the district director 
or designee. The designee must be at least a supervising transportation engineer or 
career executive appointment one manager. A summary of the facts of the account 
receivable, minutes of the offset hearing, and final determination report are prepared 
by the resident engineer. Notify the contractor, offset resident engineer, and bonding 
companies of the final determination of the hearing, including the date and amount 
of the offset. If the hearing officer determines the offset is warranted, or if the 
contractor does not request a hearing, request that the Division of Construction execute 
an offset. If the hearing officer determines that offset is not warranted, process a 
progress payment to clear the accounts receivable in the Construction Administration 
System. In the case of an arbitration settlement, the Division of Construction will 
recommend the district execute an offset. The Division of Accounting executes only 
those offsets authorized by the Division of Construction. 
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A payment offset may affect not only the contractor, but also multiple resident 
engineers, districts, and bonding companies.When choosing a contract to offset 
against, the following criteria, in preferential order should be considered: 

1.	 Active contract with adequate retention to cover the offset. 

2.	 Both contracts are bonded by the same bonding company. 

3.	 Both contracts are administrated by the same resident engineer in the same 
district. 

The bonding companies from both contracts and the contractor are given the 
opportunity to request an offset hearing. Any legal arguments presented by the 
contractor or its bonding companies should be referred to the Legal Division for 
review and advice to the hearing officer 
During the offset hearing, the contractor should provide convincing factual evidence 
to refute the account receivable. The hearing officer should consider the size of the 
offset, progress of the work, percent complete and financial health of the contractor. 
When justified by evidence of financial hardship, contractor proposed repayment 
plans to clear the account receivable may be coordinated with the Division of 
Accounting. The status of claims and disputes should not have an influence on the 
decision to execute an offset. 
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•	 During proportioning and mixing of materials, ensure the following occur in 
the quantities and by the methods specified: 

1.	 At least twice during each shift, ensure scales are balanced at zero load and 
inspect them for signs of sluggishness, inaccuracy, or damage. Should an 
apparent problem with the weighing or measurement systems exist, contact 
the district weights and measures coordinator for the method of correcting 
the problem. Also, check for sticking materials that do not discharge. 

2.	 Batch controllers that have the ability to provide for an estimate of returned 
concrete, for rebatching; must have that feature disabled. Check that deliverey 
trucks are completely empty prior to loading. Ready-mix trucks can be 
verified to be empty by spinning the mixing drum in reverse immediately 
prior to loading. 

3.	 Check that the entry of water into the mixer is timed to ensure that some 
water is introduced in advance of aggregate and cement. Also, check that 
all water has been introduced by the end of the first one-fourth of the specified 
mixing time. Finally, see that no leakage exists that would affect the proper 
water content. 

4.	 Check the batch size to ensure it does not exceed the specified capacity or 
the limit to which the scales were tested during California Test 109, “Test 
for Weighing and Measuring Devices.” 

5.	 Check the mixer operation to ensure that the automatic timing device is 
interlocked as specified and that the mixing time is as specified. 

6.	 Observe the hand-mixing of concrete to ensure it is being mixed in the 
specified manner. 

•	 For concrete used in pavement, or when required for other types of concrete, 
ensure that automatic devices perform the proportioning operation as specified. 
Require the plant operator to demonstrate the function of interlock devices. 
Limit this check of proportioning interlock tolerances to a visual witnessing of 
the maximum tolerance settings in the batch computer. 

•	 Perform California Test 518, “Unit Weight of Fresh Concrete,” to verify the 
unit weight, volume, and cement content of concrete in accordance with the 
frequencies shown in Section 6-1, “Sample Types and Frequencies,” of this 
manual. Advise the contractor of any changes to be made when the test results 
do not confirm the correctness of the proportions being used. 

Whenever California Test 518 is performed, the data for batch weights must be 
the actual weights as observed for the batch to be tested. Actual batch weights 
are available from the delivery ticket. It is not sufficiently accurate to use the 
ordered batch weights. 

When the unit weight or cement factor varies considerably for no apparent reason, 
check the accuracy of the scales. For a quick method, weigh a loaded and 
unloaded truck on platform scales. With this method, you can also detect erratic 
weighing because of binding scales. 

•	 When air-entraining agents are used, perform California Test 504, “Determining 
Air Content of Freshly Mixed Concrete by the Pressure Method” to determine 
the air content of concrete in accordance with the frequencies shown in Section 
6-1 of this manual. For air content of more than 4 percent, ensure that the cement 
is added as specified. 
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•	 To determine the consistency of the concrete, perform California Test 533, 
“Method of Test for Ball Penetration in Fresh Portland Cement Concrete.” When 
specified values are exceeded, order adjustments in the mixture. 

Also, use the results of California Test 533, and California Test 529, “Proportions 
of Coarse Aggregate in Fresh Concrete,” to determine the uniformity of concrete. 
When differences exceed specified values, require the contractor to improve the 
mixing operation. 

•	 Periodically check the recording of data on tickets for truck mixers or agitators 
to ensure that the required information is being entered. 

•	 Periodically determine the concrete’s temperature to ensure it falls within the 
specified values. 

•	 Obtain samples of the completed concrete mixture and perform tests in 
accordance with Section 6-1, “Sample Types and Frequencies,” of this manual. 

Analyze the test results continuously and remain alert to any changes in the 
concrete’s uniformity or consistency. When test results so indicate, order 
corrections in the production operation or provide the contractor with revisions 
in the mix design, or do both. Reject (based on penetration) excessively wet 
batches discharged from mixers and not used in the work. Prohibit indiscriminate 
additions of water to the mixer solely to increase the flow of already workable 
concrete. 

Record all tests and keep them in the project files. When a specific form is not 
used for recording test results, such as California Test 533, record the results in 
the daily report. 

4-9003B Mixing and Transporting 
During the work, do the following: 
•	 Ensure concrete is transported in accordance with the applicable specifications. 

•	 Ensure the proper mix design is being batched and arrives at the job site. The 
concrete must arrive with a load ticket that contains the specified information 
and a Certificate of Compliance for the cement and all mineral admixtures. The 
weight certificate must also show the actual scale masses (kilograms) for the 
ingredients batched. Prohibit theoretical or target batch masses as substitutes 
for actual scale masses. Check the load tickets, and verify that the specified 
information is actually on the ticket. 

•	 As the concrete is placed, ensure that it is homogeneous and thoroughly mixed 
and that no lumps or evidence of undispersed cement exists. 

•	 Check truck agitators to determine whether they are being operated at the speed 
designated by the manufacturer. 

•	 Ensure that bodies on nonagitating hauling equipment do not leak and can self
clean during discharge. 

•	 Ensure that concrete hauled in open-top vehicles is protected (covered) as 
specified. 

•	 Verify the consistency of the concrete through California Test 533. Record the 
results on the daily report. If the concrete exceeds the nominal or maximum 
penetration allowed by the Standard Specifications, take appropriate action. 
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•	 Additional mix water, when necessary, can be added when the resident engineer 
or assistant resident engineers authorize. When additional mixing water is 
authorized, ensure it is mixed as specified. Make corrections in the proportioning 
if it is necessary to continuously order water at the discharge point. 

•	 Measure the temperature of the concrete periodically. You can obtain the 
temperature of the fresh concrete from a sample withdrawn from the mixer just 
before discharge or from within the forms during or immediately after discharge 
from the mixer. 

•	 When concrete is being hauled in truck mixers or agitators, ensure the discharge 
is completed within one and one-half hours or 250 revolutions as specified. If 
the concrete’s temperature is 30° C or above, determine the time (less than one 
and one-half hours) that will be allowed. Advise the contractor accordingly. 

•	 For proper mixing, verify that the concrete delivered in truck mixers or agitators 
has received the minimum number of revolutions recommended by the 
manufacturer. However, a minimum of 70 revolutions is a good rule of thumb. 

•	 The temperature requirements for specialty concrete will vary. Refer to the special 
provisions. 

•	 When nonagitating equipment is used, ensure the discharge is completed within 
one hour as specified. If the concrete’s temperature is 30° C or above, or under 
other conditions contributing to quick stiffening of the concrete, ensure the 
discharge is completed within 45 minutes as specified. 

•	 In the daily report, note the concrete’s temperature and decisions relating to that 
measurement. 

•	 For transit-mixed concrete, you cannot determine directly from the revolution 
counter the requirements for minimum and maximum revolutions of mixing at 
the mixing speed. However, in many instances, a simple calculation based on 
the total number of mixing revolutions and the hauling time will verify compliance 
with the specifications. If, because of the circumstances of long hauls or other 
reasons, such a calculation is not possible, you can ask the supplier for the 
schedule of time the drum will be operated at mixing speed. At the end of that 
time, the operator can reduce drum speed to agitating range. The number of 
revolutions at mixing speed is not considered to be as important as the total 
number of revolutions of mixing. However, at very low rpm’s of the mixer and 
at the minimum number of revolutions, it is possible that inadequate mixing will 
result. 

•	 Sample concrete and fabricate test cylinders in accordance with Section 6-1, 
“Sample Types and Frequencies,” in this manual. 

•	 Do not allow trucks to exceed the weight limits, especially for bridges, given in 
Section 7-1.02, “Load Limitations,” of the Standard Specifications. 

4-9003C Curing Concrete 
Ensure the contractor applies the proper cure method in accordance with the 
specifications. Periodically check that the contractor is maintaining the cure through 
the curing period. 
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 4-9004 
Measurement and 

Payment 

4-9003D Protecting Concrete
 
Anticipate adverse weather conditions, and discuss options with the contractor.
 
Require the contractor to submit a written plan on methods to protect the concrete if
 
adverse weather sets in.
 
Concrete needs time to attain sufficient strength to carry loads. Do not allow anyone
 
to drive or place equipment or loads on the pavement when those loads are greater
 
than those allowed by the contract.
 

4-9004 Measurement and Payment 
Measurement and payment must comply with the applicable sections of this manual 
and the special provisions, Standard Specifications, and Bridge Construction Records 
and Procedures Manual. 
Review and document the results of acceptance testing in accordance with Chapter 
6, “Sampling and Testing,” of this manual. Take appropriate remedial action or 
deductions for failing results on acceptance tests. 
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Chapter 5 Contract Administration
 

Conduct of the Work 

5-001 Resident Engineer’s Pending File 

5-002 Preconstruction Conference with State Personnel 

5-003 Preconstruction Conferences with the Contractor 

5-004 Resident Engineer’s Daily Report 

5-005 Assistant Resident Engineer’s Daily Report 

5-006 Maintenance Reviews 

5-007 Federal Highway Administration Involvement in Contract Administration 
5-007A Events invoking Federal Highway Administration Involvement on Nonexempt projects 

5-008 Solid Waste Disposal and Recycling Reporting 
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5-008 Solid Waste Disposal and Recycling Reporting 
Contracts containing special provisions for solid waste disposal and recycling reports 
require the contractor to chronicle landfill disposal and material recycling activity 
performed through the duration of the contract. The contractor reports this 
information via the Division of Construction Form CEM-2025, “Solid Waste 
Disposal and Recycling Report.” 
The contractor submits the annual report to the resident engineer by the 15th day of 
January, and five days following contract acceptance. If no work was conducted 
during the reporting period, the report states no work was performed during that 
period. 
Contract special provisions require that all reports be received from the contractor 
in good order before the contract can be finalized. Review all reports submitted by 
the contractor for accuracy. Compare the total volumes of materials taken to, and 
diverted from, landfills from the Solid Waste Disposal and Recyclying Reports 
with the approximate volume of work requiring the removal of materials. Before 
approving each report, resolve any discrepancies in material type or volume with 
the contractor. Each report submitted by the contractor that is either delinquent or 
grossly inaccurate is subject to a deduction of $10,000 (ten thousand dollars) for 
non-compliance. 
Submit the approved Solid Waste Disposal and Recycling Reports directly to the 
district recycling coordinator and a copy to the statewide recycle coordinator in the 
Division of Design. District and statewide recycling coordinators contact information 
is available via the following Internet address: 
http://www.dot.ca.gov/hq/oppd/ab75/coordinators.htm 

5-008 
Solid Waste Disposal 
and Recycling 
Reporting 
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Chapter 5 Contract Administration
 

Section 1 Project Records and Reports 

5-101 Forms Used For Contract Administration 
5-101A General
 
5-101B Construction Forms
 

Form CEM-0101, Resident Engineer’s Report of Assignment 
Form CEM-0501, Relief from Maintenance 
Form CEM-0601, Construction Safety Report 
Form CEM-0602, Project Safety Program Statement 
Form CEM-0603, Major Construction Incident Notification 
Form CEM-1101, Documents Bond of State Highway Oversight Projects 
Form CEM-1201, Subcontracting Request 
Form CEM-2001, National Pollution Discharge Elimination System Annual 

Certification 
Form CEM-2002, Notification of Construction (NOC) 
Form CEM-2003, Notification of Completion of Construction (NCC) 
Form CEM-2025, Solid Waste Disposal and Recycling Report 
Form CEM-2101, COZEEP Daily Report 
Form CEM-2102, COZEEP/MAZEEP Task Order 
Form CEM-2103, COZEEP/MAZEEP Cancellation Form 
Form CEM-2401, Substitution Report for Disadvantaged Business 

Enterprise/Disabled Veteran Business Enterprise 
Form CEM-2402(F), Final Report- Utilization of Disadvantaged Business 

Enterprises (DBE), First - Tier Subcontractors (Federally Funded Projects) 
Form CEM-2402(S), Final Report - Utilization of Disabled Veteran Business 

Enterprises (DVBE) State Funded Projects 
Form CEM-2403(F), Disadvantaged Business Enterprises (DBE) Certification 

Status Change 
Form CEM-2404(F), Monthly DBE Trucking Verification 
Form CEM-2501, Fringe Benefit Statement 
Form CEM-2502, Contractor/Subcontractor Payroll 
Form CEM-2503, Statement of Compliance 
Form CEM-2504, Employee Interview: Labor Compliance/EEO 
Form CEM-2504 (Spanish), Entrevista de Empleado: Labor Compliance/EEO 
Form CEM-2505, Owner - Operator Listing Statement of Compliance 
Form CEM-2506, Labor Compliance – Wage Violation 
Form CEM-2507, Labor Violation: Case Summary 
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Form CEM-2508, Contractor’s Payroll Source Document Review 
Form CEM-2509, Checklist – Source Document Review 
Form CEM-2601, Construction Progress Chart 
Form CEM-2701, Weekly Statement of Working Days 
Form CEM-2702, Overrun in Contract Time 
Form CEM-3101, Notice of Materials to be Used 
Form CEM-3501, AC Production/Placement Checklist 
Form CEM-3701, Test Result Summary 
Form CEM-3702, Relative Compaction Summary 
Form CEM-4101, Materials Release Summary 
Form CEM-4102, Material Inspected and Released on Job 
Form CEM-4202, Material Plant Safety Checklist 
Form CEM-4204, California Test 109 Sticker 
Form CEM-4501, Resident Engineer’s Daily Report/Assistant Resident Engineer’s

 Daily Report 
Form CEM-4601, Assistant Resident Engineer’s Daily Report 
Form CEM-4701, Drainage System Summary 
Form CEM-4801, Quantity Calculations 
Form CEM-4900, Contract Change Order 
Form CEM-4901, Contract Change Order Input 
Form CEM-4902, Extra Work Bill (Short Form) 
Form CEM 4902A, Extra Work Bill - Title Page 
Form CEM-4902B, Extra Work Bill - Labor Charges 
Form CEM-4902C, Extra Work Bill - Equipment Charges 
Form CEM-4902D, Extra Work Bill - Material Charges 
Form CEM-4903, Contract Change Order Memorandum 
Form CEM-5101, Request for Payment for Materials on Hand 
Form CEM-6001, Project Record - Estimate Request 
Form CEM-6002, Contract Administration System (CAS) –Report Requests 
Form CEM-6003, Progress Pay - Estimate Project Initiation or Update 
Form CEM-6004, Contract Transactions Input 
Form CEM-6201, Notice of Potential Claim 
Form CEM-6201A, Initial Notice of Potential Claim 
Form CEM-6201B, Supplemental Notice of Potential Claim 
Form CEM-6201C, Full and Final Documentation of Potential Claim 
Form CEM-6202, Disputes Review Board (DRB) Establishment 
Form CEM-6203, Dispute Review Board (DRB) Update Report 
Form CEM-6204, Dispute Review Board (DRB) Issue Report 
Form CEM-6205, Dispute Review Board (DRB) Completion Report 
Form CEM-6301, Contract Acceptance 
Form CEM-9001, Construction Manual Proposed Change 
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5-101C Division of Materials Engineering and Testing Services Forms 
Form TL-0028, Notice of Materials to be Inspected 
Form TL-0029, Report of Inspection of Material 
Form TL-0101, Sample Identification Card 
Form TL-0502, Field Sample of Portland Cement Concrete Sample Card 
Form MR-0518, Job Cement Samples Record 
Form TL-0608, Notice of Materials to be Furnished 
Form TL-0624, Inspection Release Tag 
Form TL-0649, Inspector’s Report of Material on Hand 
Form TL-3096, Pavement Core Record 
Form TL-6037, Fabrication Progress Report 

5-101D Other State Forms 
Form DAS-1, Apprentice Agreement 
Form H-ESP-16, Request for Construction Staking 
Form LA-16, Product, Material, or Method Report (For Highway Planting or 

Erosion Control) 
Form LA-17, Report of Chemical Spray Operations 
Form TR-0019, Notice of Change in Clearance or Bridge Weight Rating 
Form TR-0020, Notice of Change in Vertical or Horizontal Clearance 
Form TR-0029, Notice of Change in Clearance or Bridge Weight Rating 

5-101E Federal Forms 
Form FHWA-47M Statement of Materials and Labor Used By Contractors On 

Highway Construction Involving Federal Funds 
Form FHWA-1022 United States Department of Transportation Notice 
Form FHWA-1391 Federal-Aid Highway Construction Contractors Annual EEO 

Report 
Form DOL SF-308 Request for Wage Determination and Response to Request 

Equal Employment Opportunity Is The Law Poster 
Form FHWA-1495 Wage Rate Information Federal-Aid Highway Project 

5-102 Organization of Project Documents 
5-102A General
 
5-102B Indexing
 
5-102C Description of Categories
 
5-102D Category Numbers And Headings
 
5-102E Alphabetical Listing Of Categories
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5-103 The Contract Administration System, CAS 
5-103A General
 

Table 3-2.1 The Contract Administration System
 
5-103B Project Initiation and Update
 

5-103B (1) Completing Form CEM-6003, “Project Pay-Estimate Project
 
Initiation or Update”
 

5-103B (1a) Project Key 
5-103B (1b) Card type C05 (each field is independent and can be updated 

separately)
 
5-103B (1c) Card type C06 to C08
 
5-103B (1d) Card type C09 to C14
 
5-103B (1e) Card type C15
 

5-103B (2) Processing 
5-103C Contract Transactions 

5-103C (1) Transaction Types 
5-103C (1a) Contract Item Transactions
 
5-103C (1b) Miscellaneous Transactions
 
5-103C (1c) Contract Change Order Transactions
 

5-103C (2) Completing Form CEM-6005, “Contract Transaction Input” 
5-103C (2a) Contract Item Entries
 
5-103C (2b) Miscellaneous Transactions
 
5-103C (2c) Contract Change Order Transactions
 
5-103C (2d) General
 
5-103C (2e) Audit Trail
 

5-103C (3) Computer Processing 
5-103D Contract Change Orders 

5-103D (1) Completing Form CEM-4901, “Contract Change Order Input” 
5-103D (1a) File
 
5-103D (1b) Update
 
5-103D (1c) Replace
 
5-103D (1d) Delete
 

5-103D (2) Edits 
5-103E Extra Work Billing 

5-103E (1) Preparing Form CEM-4902, Daily Extra Work Report 
5-103E (1a) Basic Information (Title Page) 
5-103E (1b) Equipment 
5-103E (1c) Other Expenses Subject to Labor Markup 
5-103E (1d) Material or Work Done by Specialists, Lump Sum, or Unit Price 

Payments
 
5-103E (1e) Signature of Prime Contractor’s Representative
 

5-103E (2) Processing Form CEM-4902
 
5-103E (3) Corrections to Extra Work Bills
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5-103F Generating Estimates 
5-103F (1) Procedure 

5-103F (1a) Preparing Form CEM-6001, “Project Record Estimate Request”
 
5-103F (1b) Estimate Parameters:
 
5-103F (1c) Deductions:
 

5-103F (2) Computer Processing 
5-103F (2a) Estimate Edits
 
5-103F (2b) Estimate Output
 

5-103F (3) Potential Problems 
5-103G Approval of Estimates 

5-103G (1) The Resident Engineer
 
5-103G (2) The District Director
 
5-103G (3) Flagging an Estimate for Payment
 

5-103H Reports Available Through CAS 
5-103H (1) District (XX) Estimate Status
 
5-103H (2) Project Management
 

5-103H (2a) The Project File Status Report
 
5-103H (2b) The Exceptional Contracts Report
 

5-103H (3) District (XX) Project Status 
5-103H (4) Progress Payment-Work Done by Office of Structures (Copies) 
5-103H (5) Project Record-Estimate (Copies) 
5-103H (6) Status of Contract Items 
5-103H (7) Project Record Item Sheet 
5-103H (8) Status of Contract Change Orders 
5-103H (9) CCO Master Listing 
5-103H (10) Bridge Quantities by Structure 
5-103H (11) District (XX) Status of Anticipated Changes 
5-103H (12) Project Record-Estimate (Dummy) 
5-103H (13) Contract Contents Report 
5-103H (14) Contract Contents Report-Contract Item Records 
5-103H (15) Contract Contents Report-Contract Progress 
5-103H (16) DEWRs in Holding File 
5-103H (17) Daily Extra Work Report 
5-103H (18) Rental Rates and Codes for Miscellaneous Equipment 
5-103H (19) Reports for the Office of Structure Construction 

5-103I Field Audits by Accounting Office 

5-104 Final Construction Project Records 
5-104A General
 
5-104B Public Access to Project Records
 
5-104C Disposition of Construction Project Records
 
5-104D As-Built Plans
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Chapter 5	 Contract Administration
 

Section 1 Project Records and Reports 

5-101 Forms Used For Contract Administration 

5-101A General 
One of the duties of the resident engineer is to keep accurate and complete records 
of the work. This section includes a list of forms used in administering a construction 
project and maintaining records. Use forms not related directly to contract 
administration, such as personnel documents and accounting forms, in accordance 
with instructions contained in other Caltrans manuals. 
The Division of Construction issues new or revised construction forms. All Division 
of Construction forms have a prefix of CEM and a number that is related to the 
form’s uniform filing system category.  If an existing form no longer meets the need 
that it was designed for, use the following procedure to implement a change: 
•	 Complete Form CEM-9001, “Construction Manual Proposed Change”, and send 

it to the Division of Construction forms coordinator. Explain the reason for the 
proposed change and attach a draft of the proposed revised form. 

•	 The Division of Construction will review the proposed change and make a 
decision regarding any future revision. 

Not all forms issued by the Office of Materials Engineering and Testing Services 
(METS) are listed in this manual. If a test method includes a specific form, contact 
METS. 
A list of forms issued by the Division of Structure Construction is shown in Volume 
I, Section 16 of the Bridge Construction Records and Procedures Manual. 
5-101B Construction Forms 
Order construction forms by stock number from district warehouses or stockrooms. 
Forms without stock numbers may be found on the Caltrans Electronic Form System’s 
(CEFS) Intranet web site: http://adsc.caltrans.ca.gov/CEFS/. The appendix to the 
Construction Manual (manual) contains samples of the construction forms. 
Following is a list and descriptions of the Division of Construction forms: 

Form CEM-0101, Resident Engineer’s Report of Assignment 
When assigned to a new project, the resident engineer must use Form CEM-0101, 
“Resident Engineer’s Report of Assignment.”  This provides contact information. 
Distribute copies of the report according to instructions on the form and any district 
instructions. 
It is not necessary or desirable to hold the form until all information is available. 
Submit partial information with a note that a supplemental form will follow. 

Section 1 
Project Records 
and Reports 
5-101 
Forms Used 
For Contract 
Administration 
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Form CEM-0501, Relief from Maintenance 
The resident engineer uses Form CEM-0501, “Relief from Maintenance,” to 
recommend that the contractor be relieved from maintenance and responsibility in 
accordance with Section 7-1.15, “Relief from Maintenance and Responsibility,” of 
the Standard Specifications. For more information see Section 3-709, “Relief from 
Maintenance and Responsibility,” of this manual. 

Form CEM-0601, Construction Safety Report 
The resident engineer or the project safety coordinator uses Form CEM-0601, 
“Construction Safety Report,” to document monthly project safety reviews. 

Form CEM-0602, Project Safety Program Statement 
The resident engineer uses Form CEM-0602, “Project Safety Program Statement,” 
to list the Code of Safe Practices which apply to the project. This form may also be 
used to designate an employee as the project safety coordinator. 

Form CEM-0603, Major Construction Incident Notification 
The resident engineer uses Form CEM-0603, “Major Construction Incident 
Notification,” to report major construction incidents. Instructions for use are included 
on the back of the form. 

Form CEM-1101, Documents Bond of State Highway Oversight Projects 
The local agency and Caltrans project manager complete Form CEM -1101, 
“Documents Bond of State Highway Oversight Projects.” The project manager 
submits the form to the encroachmnet permits unit when local agencies have failed, 
in the past, to produce and submit required documents at the completion of a previous 
contract they administered on the state highway system. For details on the use of 
this form, see Section 4-101, “Projects with Documents Bond,” of the Caltrans 
Oversight Engineer Field Guidelines. 

Form CEM-1201, Subcontracting Request (Stock # 7541-3514-7) 
The contractor submits Form CEM-1201, “Subcontracting Request.” The resident 
engineer uses the form to calculate the percentage of work to be performed by the 
contractor. Section 2-08, “Prosecution and Progress,” of this manual describes the 
procedures. The resident engineer must approve this form before the contractor can 
begin on the applicable subcontracted work. 

Form CEM-2001, National Pollution Discharge Elimination System Annual
 Certification 

The resident engineer uses Form CEM-2001, “National Pollution Discharge 
Elimination System Annual Certification,” to file the annual storm water permit 
certification by July 1 of each year. See Chapter 7, “Environmental,” for details on 
the storm water permit certification. 

Form CEM-2002, Notification of Construction (NOC) 
The resident engineer, with the assistance of the district construction storm water 
coordinator, fills out Form CEM-2002, “Notification of Construction (NOC)”. The 
Caltrans National Pollutant Discharge Elimination System Permit requires Caltrans 
to submit the notification to the Regional Water Control Board. Instructions are 
included on the back of the form. 
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Form CEM-2003, Notification of Completion of Construction (NCC) 
Submits Form CEM-2003,” Notification of Completion of Construction (NCC),” for 
projects requiring a storm water pollution prevention plan to the Regional Water Quality 
Control Board upon completion of construction. Usually, the resident engineer submits 
the notification. However, districts may elect to have the storm water coordinator, project 
manager, construction engineer, or other responsible staff submit this form. This form is 
not required for water pollution control plan projects. Directions are on the back of the 
form. 

Form CEM-2025, Solid Waste Disposal and Recycling Report 
The contractor completes and certifies the information reported on Form CEM-
2025, “Solid Waste Disposal and Recycling Report.” The resident engineer reviews 
all reports submitted by the contractor for accuracy. The resident engineer submits 
the approved form directly to the district recycling coordinator and a copy of the 
statewide recycle coordinator in headquarters Division of Design. The use of this 
form is described in Section 5-008, “Solid Waste Disposal and Recycling Reporting,” 
of this manual. 

Form CEM-2101, COZEEP Daily Report 
Jointly, The California Highway Patrol and Caltrans use Form CEM-2101, “COZEEP 
Daily Report,” to report highway patrol resources used for the Construction Zone 
Enhanced Enforcement Program. Chapter 2, “Safety and Traffic,” of this manual 
describes the use of Form CEM-2101. 

Form CEM-2102, COZEEP/MAZEEP Task Order 
The resident engineer uses Form CEM-2102, “COZEEP/MAZEEP Task Order,” to 
request highway patrol support for the Construction Zone Enhanced Enforcement 
Program. The use of this form is described in Section 2, “Safety and Traffic,” of this 
manual. 

Form CEM-2103, COZEEP/MAZEEP Cancellation Form 
The resident engineer uses Form CEM-2103, “COZEEP/MAZEEP Cancellation 
Form,” to cancel any previously requested highway patrol support for the 
Construction Zone Enhanced Enforcement Program. The use of this form is described 
in Section 2, “Safety and Traffic,” of this manual. 
Form CEM-2401, Substitution Report for Disadvantaged Business Enterprise/

   Disabled Veteran Business Enterprise (Stock # 7541-3507-3) 

The contractor fills out Form CEM-2401, “Substitution Report for Disadvantaged 
Business Enterprise/Disabled Veteran Business Enterprise.” The resident engineer 
uses the form to approve disadvantaged business enterprise (DBE) subcontractor 
substitutions. For more information on substituting subcontractors refer to Sections 
3-8, “Prosecution and Progress,” and 8-3, “Disadvantaged Business,” of this manual. 
Form CEM-2402(F), Final Report- Utilization of Disadvantaged Business

        Enterprises (DBE), First - Tier Subcontractors (Federally
        Funded Projects) (Stock # 7541-3502-2) 

The contractor fills out and certifies Form CEM-2402(F), “Final Report- Utilization 
of Disadvantaged Business Enterprises (DBE), First - Tier Subcontractors (Federally 
Funded Projects).” The resident engineer verifies the form. It describes work 
performed and materials provided by disadvantaged business enterprise 
subcontractors. See Section 8-3, “Disadvantaged Business,” of this manual for details. 
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Form CEM-2402(S), Final Report - Utilization of Disabled Veteran Business
        Enterprises (DVBE) State Funded Projects 

The contractor fills out and certifies Form CEM-2402(S), “Final Report - Utilization 
of Disabled Veteran Business Enterprises (DVBE) State Funded Projects.” The 
resident engineer verifies the form. It describes work performed and materials 
provided by disabled veteran business enterprise subcontractors on state funded 
projects. See Section 8-3, “Disadvantaged Business,” of this manual for details. 
Form CEM-2403(F), Disadvantaged Business Enterprises (DBE) Certification Status

 Change 

The contractor fills out and certifies Form CEM-2403(F), “Disadvantaged Business 
Enterprises (DBE) Certification Status Change.”  The resident engineer uses this 
form to verify the actual dollar amount paid to DBE subcontractors on federally 
funded projects that have a change in certification status during the course of the 
contract. See Section 8-3, “Disadvantaged Business,” of this manual for details. 

Form CEM-2404(F), Monthly DBE Trucking Verification 
The contractor must submit Form CEM-2404(F), “Monthly DBE Trucking 
Verification,” before the 15th of each month. It lists the dollar amount paid to the 
DBE trucking companies for truck work performed by DBE certified truckers and 
for any fees or commissions for non-DBE truckers utilized each month on the project. 
Instructions for filling out this form are on the back of the form. 

Form CEM-2501, Fringe Benefit Statement 
The contractor completes Form CEM-2501, “Fringe Benefit Statement,” for labor 
compliance purposes. See Section 8-1, “Labor Compliance,” of this manual for more 
information. 

Form CEM-2502, Contractor/Subcontractor Payroll 
When it is requested, furnish “Form CEM-2502, Contractor/Subcontractor Payroll,” 
to the contractor.  It is used to fulfill the payroll submittal requirements of the contract. 
See Section 8-1, “Labor Compliance,” of this manual for more information. 

Form CEM-2503, Statement of Compliance 
The contractor may use Form CEM-2503, “Statement of Compliance,” for the 
required statement of compliance with payroll submittals. See Section 8-1, “Labor 
Compliance,” of this manual for more information. 
Form CEM-2504, Employee Interview: Labor Compliance/EEO 

(Stock # 7541-3512-3) 

Use Form CEM-2504, “Employee Interview: Labor Compliance/EEO,” to record 
information from interviews of contractors’ employees. Directions to interviewer 
are on the back of the form. See Section 8-1, “Labor Compliance,” of this manual 
for more information. 
Form CEM-2504 (Spanish), Entrevista de Empleado:  Labor Compliance/EEO 

Same as above. Form printed in Spanish. 
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Form CEM-2505, Owner - Operator Listing Statement of Compliance 
If they do not include this data on their certified payrolls, contractors may use Form 
CEM-2505, “Owner - Operator Listing Statement of Compliance,” for reporting 
payments made to owner-operators. See Section 8-1, “Labor Compliance,” of this 
manual for more information. 

Form CEM-2506, Labor Compliance – Wage Violation 
The district labor compliance officer uses Form CEM-2506, “Labor Compliance – 
Wage Violation,” to document labor compliance wage violations. See Section 8-1, 
“Labor Compliance,” of this manual for more information. 

Form CEM-2507, Labor Violation: Case Summary 
The district labor compliance officer uses Form CEM-2507, “Labor Violation: Case 
Summary,” in conjunction with Form CEM-2506 to summarize labor violation cases. 
See Section 8-1, “Labor Compliance,” of this manual for more information. 

Form CEM-2508, Contractor’s Payroll Source Document Review 
The district labor compliance officer uses Form CEM-2508, “Contractor’s Payroll 
Source Document Review” to document the verification of the contractors’ payroll 
source document review. See Section 8-1, “Labor Compliance,” of this manual for 
more information. 

Form CEM-2509, Checklist – Source Document Review 
The district labor compliance officer uses Form CEM-2509, “Checklist – Source 
Document Review,” during the contractor’s payroll source document review. See 
Section 8-1, “Labor Compliance,” of this manual for more information. 

Form CEM-2601, Construction Progress Chart 
The resident engineer maintains Form CEM-2601, “Construction Progress Chart,”
 
for each project. See Section 3-8, “Prosecution and Progress,” of this manual for
 
details.
 

Form CEM-2701, Weekly Statement of Working Days (Stock # 7541-3528-7)
 
The resident engineer uses Form CEM-2701, “Weekly Statement of Working Days,”
 
to track contract time on construction contracts. The back of the form and Section 3-
8, “Prosecution and Progress,” of this manual contain instructions for filling out the
 
weekly statement of working days.
 

Form CEM-2702, Overrun in Contract Time 
The Division of Construction uses Form CEM-2702, “Overrun in Contract Time,”
 
to approve “director days.” For more information see Section 3-8, “Prosecution and
 
Progress,” of this manual.
 

Form CEM-3101, Notice of Materials to Be Used (Stock # 7541-3511-1)
 
The contractor must use Form CEM-3101, “Notice of Materials to Be Used,” to list
 
all materials to be used on the project. See Section 6-2, “Acceptance of Manufactured
 
Material and Sampling Methods,” of this manual for details on the use of this form.
 
Instructions to the contractor are on the back of the form.
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Form CEM-3501, AC Production/Placement Checklist 
Resident engineers and assistant resident engineers may use Form CEM-3501, “AC 
Production/Placement Checklist,” to identify asphalt concrete paving problems. 

Form CEM-3701, Test Result Summary 
Resident engineers may use Form CEM-3701, “Test Result Summary” to summarize 
acceptance tests on each material. See Category 37, “Initial Tests and Acceptance 
Tests,” in Section 5-102, “Organization of Project Documents,” of this manual for 
details. 

Form CEM-3702, Relative Compaction Summary 
Resident engineers may use Form CEM-3702, “Relative Compaction Summary,” to 
summarize compaction test results in the same manner that Form CEM-3701 is used 
for other tests. 

Form CEM-4101, Materials Release Summary 
Resident engineers use Form CEM-4101, “Materials Release Summary,” to 
summarize the materials released by METS and materials inspected at the job site. 

Form CEM-4102, Material Inspected and Released on Job 
Resident engineers use Form CEM-4102, “Material Inspected and Released on Job,” 
to list certain materials that may arrive on the job site without a Form TL-0029, 
“Report of Inspection of Material.” See Section 6-3, “Field Tests,” of this manual 
for details. 

Form CEM-4202, Material Plant Safety Checklist 
The materials plant inspector uses Form CEM-4202, “Material Plant Safety 
Checklist,” when checking a materials plant for safety. 

Form CEM-4204, California Test 109 Sticker 
The district weights and measures coordinator affixes Form CEM-4204, “California 
Test 109 Sticker” to each scale tested in accordance with California Test 109. Obtain 
the form from the Division of Construction weights and measures coordinator. Sample 
form not in appendix. See Section 3-903E, “Weighing and Metering Procedures,” of 
this manual for details. 
Form CEM-4501, Resident Engineer’s Daily Report/Assistant Resident Engineer’s

 Daily Report (Stock # 7541-3506-1) 

The resident engineer and the assistant resident engineers use Form CEM-4501, 
“Resident Engineer’s Daily Report/Assistant Resident Engineer’s Daily Report,” to 
record project activities daily. For more information see Section 5-0, “Conduct of 
the Work,” of this manual. 
Form CEM-4601, Assistant Resident Engineer’s Daily Report

 (Stock # 7541-3504-6) 

Assistant resident engineers use Form CEM-4601, “Assistant Resident Engineer’s 
Daily Report,” to record daily individual contract item activity.  It is also used to 
record extra work activity and to verify contractors’ personnel listed on payrolls. 
For more information see Section 5-0, “Conduct of the Work,” of this manual. 

California Department of Transportation • Construction Manual •July 2004 

Project Records and Reports 5-1.6 



Form CEM-4701, Drainage System Summary (Stock # 7541-3521-2)
 
Resident engineers and assistant resident engineers use Form CEM-4701, “Drainage
 
System Summary,” to record progress and summarize activity on drainage contract
 
items. See category 47, “Drainage Systems,” in Section 5-102, “Organization of
 
Project Documents,” of this manual for details.
 

Form CEM-4801, Quantity Calculations (Stock # 7541-3520-0)
 
Resident engineers and assistant resident engineers use Form CEM-4801, “Quantity
 
Calculations,” for the basic source document for most contract item quantity
 
calculations.
 

Form CEM-4900, Contract Change Order (Stock # 7541-3501-0)
 
Resident engineers use Form CEM-4900, “Contract Change Order,” for contract
 
change orders. See Section 5-3, “Contract Change Orders,” of this manual for
 
information about contract change orders.
 

Form CEM-4901, Contract Change Order Input (Stock # 7541-3516-2)
 
Resident engineers and assistant resident engineers use Form CEM-4901, “Contract
 
Change Order Input,” to input contract change orders for the project record and
 
estimate data. See Section 5-103D, “Contract Change Orders,” of this manual for
 
details.
 

Form CEM-4902, Extra Work Bill (Short Form) (Stock # 7541-3500-8)
 
Contractors use Form CEM-4902, “Extra Work Bill (Short Form),” for billing extra
 
work. Details for use are on the back of the form and are also included in Section 5-
103E, “Extra Work Billing,” of this manual. The resident engineer may approve
 
contractor-designed forms. With prior approval from the Division of Construction,
 
the contractor may submit extra work bill data on a computer report identical to
 
Form CEM-4902 for all Caltrans projects.
 

Form CEM 4902A, Extra Work Bill - Title Page (Stock # 7541-3496-7)
 
Contractors use Form CEM 4902A, “Extra Work Bill - Title Page,” for billing extra
 
work. It is the first page of the 4-part extra work bill. It identifies the project, contract
 
change order number, method of payment and performer of work. This form also
 
provides for manual calculation of the bill. Details for use are on the back of the
 
form and are also included in Section 5-103E, “Extra Work Billing,” of this manual.
 
The resident engineer may approve contractor-designed forms. With prior approval
 
from the Division of Construction, the contractor may submit extra work bill data on
 
a computer report identical to Form CEM-4902A for all Caltrans projects.
 

Form CEM-4902B, Extra Work Bill - Labor Charges (Stock # 7541-3497-9)
 
Contractors use Form CEM-4902B, “Extra Work Bill - Labor Charges,” for billing
 
extra work. It is used to enter labor charges and other expense subject to labor markup.
 
This form is used with CEM-4902A, “Extra Work Bill Title Page.” Details for use
 
are on the back of the form and are also included in Section 5-103E, “Extra Work
 
Billing,” of this manual. The resident engineer may approve contractor-designed
 
forms. With prior approval from the Division of Construction, the contractor may
 
submit extra work bill data on a computer report identical to Form CEM-4902B for
 
all Caltrans projects.
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Form CEM-4902C, Extra Work Bill - Equipment Charges (Stock # 7541-3498-1) 
Contractors use Form CEM-4902C, “Extra Work Bill - Equipment Charges,” for 
billing extra work. It is used to enter equipment charges to the extra work bill. This 
form is used with CEM-4902A, “Extra Work Bill - Title Page.” Details for use are 
on the back of the form and are also included in Section 5-103E, “Extra Work Billing,” 
of this manual. The resident engineer may approve contractor-designed forms. With 
prior approval from the Division of Construction, the contractor may submit extra 
work bill data on a computer report identical to Form CEM-4902C for all Caltrans 
projects. 

Form CEM-4902D, Extra Work Bill - Material Charges (Stock # 7541-3499-3) 
Contractors use Form CEM-4902D, “Extra Work Bill - Material Charges,” for billing 
extra work. It is used to enter material charges to the extra work bill. This form is used 
with CEM-4902A, “Extra Work Bill - Title Page.” Details for use are on the back of the 
form and are also included in Section 5-103E, “Extra Work Billing,” of this manual. The 
resident engineer may approve contractor-designed forms. With prior approval from the 
Division of Construction, the contractor may submit extra work bill data on a computer 
report identical to Form CEM-4902D for all Caltrans projects. 

Form CEM-4903, Contract Change Order Memorandum (Stock # 7541-3544-0) 
Resident engineers use Form CEM-4903, “Contract Change Order Memorandum” 
in conjunction with Form CEM-4900, “Contract Change Order,” to report the 
necessary engineering and administrative data relative to the change. See Section 5-
3, “Contract Change Orders,” of this manual for details. 
Form CEM-5101, Request for Payment for Materials on Hand 

(Stock # 7541-3522-4) 

Contractors use Form CEM-5101, “Request for Payment for Materials on Hand,” to 
request payment for materials on hand. Instructions for the form and administrative 
procedures are covered in Section 3-9, “Measurement and Payment,” of this manual. 

Form CEM-6001, Project Record - Estimate Request 
The resident engineer uses Form CEM-6001, “Project Record - Estimate Request,” 
to request that an estimate be run. See Section 5-103F (1), “Procedure,” of this 
manual for details. 

Form CEM-6002, Contract Administration System (CAS) - Report Requests 
Use Form CEM-6002, “Contract Administration System (CAS) - Report Requests,” 
to obtain reports available from the contract administration system. See Section 5-
103, “The Contract Administration System (CAS),” of this manual for details. 

Form CEM-6003, Progress Pay - Estimate Project Initiation or Update 
Use Form CEM-6003, “Progress Pay - Estimate Project Initiation or Update,” to add
 
new information or to change information in the contract administration system. For
 
details see Section 5-103B, “Project Initiation and Update,” of this manual.
 

Form CEM-6004, Contract Transactions Input (Stock # 7541-3515-0)
 
Use Form CEM-6004, “Contract Transactions Input,” to input estimate data into the
 
contract administration system for the project record and estimate. See Section 5-
103C, “Contract Transactions,” of this manual for details.
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Form CEM-6201, Notice of Potential Claim 
Contractors use Form CEM-6201, “Notice of Potential Claim,” to submit notices of 
potential claims to the resident engineer. For details on the use of this form see 
Section 5-4, “Disputes,” of this manual. 

Form CEM-6201A, Initial Notice of Potential Claim 
Contractors use Form CEM-6201A , “Initial Notice of Potential Claim,” to submit 
an early notice of a potential claim issue. For details on the use of this form, see 
Section 5-4, “Disputes,” of this manual. 

Form CEM-6201B, Supplemental Notice of Potential Claim 
Contractors use Form CEM-6201B, “Supplemental Notice of Potential Claim,” to 
submit a detailed description along with the necessary attachments of the nature, 
circumstances, and estimated costs of a potential claim as a follow up to Form CEM-
6201A, “Initial Notice of Potential Claim.” 

Form CEM-6201C, Full and Final Documentation of Potential Claim 
Contractors use Form CEM-6201C, “Full and Final Documentation of Potential 
Claim,” to submit a complete documentation of a potential claim after completeion 
of the work for which Forms CEM-6201A and CEM-6201B have been submitted. 
For details on the use of this form, see Section 5-4, “Disputes,” of this manual. 

Form CEM-6202, Disputes Review Board (DRB) Establishment 
Resident engineers complete and submit Form CEM-6202, “Disputes Review Board 
(DRB) Establishment Report,” to the Division of Construction after the initial DRB 
meeting has been held. For details on the use of this form, see Section 5-4, “Disputes,” 
of this manual. 

Form CEM-6203, Dispute Review Board (DRB) Update Report 
Resident engineers complete and submit Form CEM-6203, “Disputes Review Board 
(DRB) Update Report,” to the Division of Construction yearly beginning on the 
anniversary of the contract first working day. For details on the use of this form, see 
Section 5-4, “Disputes,” of this manual. 

Form CEM-6204, Dispute Review Board (DRB) Issue Report 
Resident engineers complete and submit Form CEM-6204, “Disputes Review Board 
(DRB) Issue Report,” to the Division of Construction when Caltrans has sent a 
response to DRB recommendation and the contractor’s response has been received 
or has been accepted by default. For details on the use of this form see Section 5-4, 
“Disputes,” of this manual. 

Form CEM-6205, Dispute Review Board (DRB) Completion Report 
Resident engineers complete and submit Form CEM-6205, “Disputes Review Board 
(DRB) Completion Report,” to the Division of Construction 30 days after receipt of 
the contractor’s exceptions to the proposed final estimate. For details on the use of 
this form see Section 5-4, “Disputes,” of this manual. 
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Form CEM-6301, Contract Acceptance 
Resident engineers use Form CEM-6301, “Contract Acceptance,” to document 
acceptance and the various quantities delivered by the contract. Instructions are on 
the back of the form. For details on the use of this form see Section 3-710, 
“Acceptance of Contract,” of this manual. 

Form CEM-9001 Construction Manual Proposed Change 
Caltrans personnel may use Form CEM-9001 “Construction Manual Proposed 
Change,” to submit a proposed change to the Construction Manual. Forms should 
be sent to the Division of Construction. 
5-101C Office of Materials Engineering and Testing Services Forms (METS) 
Order METS forms by stock number from district warehouses or stockrooms. Find 
forms without stock numbers on the Caltrans Electronic Form System’s (CEFS) 
Intranet web site: http://adsc.caltrans.ca.gov/CEFS/. The appendix of this manual 
contains samples the forms that are generated in construction. Forms without stock 
numbers can also be obtained by contacting METS. 

Form TL-0028, Notice of Materials to be Inspected 
METS uses Form TL-0028, “Notice of Materials to be Inspected,” to assign inspection
 
duties. METS sends copies of these assignment forms to the resident engineer. Sample
 
form not in appendix.
 

Form TL-0029, Report of Inspection of Material (Stock # 7541-6001-2)
 
METS will complete Form TL-0029, “Report of Inspection of Material,” to confirm
 
the inspection of material to which the inspector has attached inspection release
 
tags or other means of identification. METS mails the report to the resident engineer,
 
who will compare it with inspection tags or markings on delivered materials. Sample
 
form not in appendix.
 

Form TL-0101, Sample Identification Card 
Use Form TL-0101, “Sample Identification Card,” to submit samples to METS or 
district materials laboratories for testing materials other than field samples of concrete 
(compressive strength) and cement samples. 
Form TL-0502, Field Sample of Portland Cement Concrete Sample Card 

(Stock #7541-6018-8) 

Use Form TL-0502, “Field Sample of Portland Cement Concrete Sample Card,” to
 
submit compressive strength samples of concrete. Refer to Section 6-3, “Field Tests,”
 
for details on marking of samples.
 

Form MR-0518, Job Cement Samples Record (Stock # 7541-6019-0)
 
Use Form MR-0518, “Job Cement Samples Record,” to submit cement samples for
 
testing. Instructions for the use of this form are found in Section 6-2, “Acceptance
 
of Manufactured Material and Sampling Methods,” of this manual.
 

Form TL-0608, Notice of Materials to be Furnished 
METS uses Form TL-0608, “Notice of Materials to be Furnished,” to notify the 
manufacturer that a METS inspector has been assigned to inspect a specific item. 
See Section 6-2, “Acceptance of Manufactured Material and Sampling Methods,” 
of this manual for more details. Sample form not in appendix. 
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Form TL-0624, Inspection Release Tag 
When a METS Inspector has inspected material, the inspector will attach Form TL-
0624, “Inspection Release Tag,” with lot numbers, inspector’s initials, and date of 
inspection. For materials where it is not practicable to attach tags, the inspector will 
mark lot numbers on the material in lieu of attaching the tags. Sample form not in 
appendix. 

Form TL-0649, Inspector’s Report of Material on Hand 
METS uses Form TL-0649, “Inspector’s Report of Material on Hand,” to verify that 
material has been inspected and is in acceptable condition. See Section 3-9, 
“Measurement and Payment,” of this manual for details. Sample form not in appendix. 

Form TL-3096, Pavement Core Record 
The district materials unit uses Form TL-3096, “Pavement Core Record,” to record 
the data on cores that are taken to determine pavement thickness. See Section 4-40, 
“Portland Cement Concrete Pavement,” of this manual for details. Sample form not 
in appendix. 

Form TL-6037, Fabrication Progress Report 
DMETS uses Form TL-6037, “Fabrication Progress Report,” to notify resident 
engineers of progress being made on fabrication of various items. See Section 3-9, 
“Measurement and Payment,” for details. Sample form not in appendix. 
5-101D Other State Forms 
Following is a list of state forms used in contract administration that are not issued 
by the Division of Construction or METS. 

Form DAS-1, Apprentice Agreement 
Form DAS-1, “Apprentice Agreement,” provides evidence of registration of the 
contractor’s apprenticeship program (Sample form not in appendix). Contractors 
obtain Form DAS-1 from the California Department of Industrial Relations, Division 
of Apprenticeship Standards. 

Form H-ESP-16, Request for Construction Staking  (Stock #7541-4542-7) 
The contractor uses Form H-ESP-16, “Request for Construction Staking,” to request 
construction staking. The resident engineer and the survey party chief add information 
to the request. It serves as a record of construction staking and any charges to the 
contractor for re-staking. For information on construction surveys and use of Form 
H-ESP-16, see Chapter 12, “Construction Surveys,” of the Caltrans Surveys Manual. 
Form LA-16, Product, Material, or Method Report (For Highway Planting or Erosion 
Control) 

Use Form LA-16, “Product, Material, or Method Report (For Highway Planting or 
Erosion Control),” to report new products, materials, or methods for erosion control 
and highway planting. Send the completed report to the district landscape architect 
and to the Office of State Landscape Architecture. See section 4-2001, “General,” 
of this manual for details. 

Form LA-17, Report of Chemical Spray Operations 
The contractor uses Form LA-17, “Report of Chemical Spray Operations,” to submit 
the required weekly pesticide application report. See Section 4-2003C (2), 
“Pesticides,” of this manual for details. 
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Form TR-0019, Notice of Change in Clearance or Bridge Weight Rating 
Use Form TR-0019, “Notice of Change in Clearance or Bridge Weight Rating,” to 
report permanent changes to vertical or horizontal clearance for vehicular traffic or 
permanent changes in bridge permit ratings on divided roadways. See Section 3-
705B, “Clearance and Bridge Permit Rating Changes (Permanent),” of this manual 
for details. 

Form TR-0020, Notice of Change in Vertical or Horizontal Clearance 
Use Form TR-0020, “Notice of Change in Vertical or Horizontal Clearance,” to 
report permanent changes to vertical or horizontal clearance for vehicular traffic. 
See Section 3-705B, “Clearance and Bridge Permit Rating Changes (Permanent),” 
of this manual for details. 

Form TR-0029, Notice of Change in Clearance or Bridge Weight Rating 
Use Form TR-0029, “Notice of Change in Clearance or Bridge Weight Rating,” to 
report permanent changes to vertical or horizontal clearance for vehicular traffic or 
permanent changes in bridge permit ratings on undivided roadways. See Section 3-
705B, “Clearance and Bridge Permit Rating Changes (Permanent),” of this manual 
for details. 
5-101E Federal Forms
 
Following is a list of some federal forms that are used in contract administration.
 
Form FHWA-47M Statement of Materials and Labor Used By Contractors On 
Highway Construction Involving Federal Funds 

The contractor must submit Form FHWA-47M “Statement of Materials and Labor 
Used By Contractors On Highway Construction Involving Federal Funds,” on federal-
aid contracts when the amount paid to the contractor is in excess of $1,000,000. 
Instructions are on the back of the form. Sample form not in appendix. Obtain the 
form from the United States Department of Transportation, Federal Highway 
Administration’s web site: http://www.fhwa.dot.gov/ 

Form FHWA-1022 United States Department of Transportation Notice 
The contractor must post Form FHWA-1022 “United States Department of 
Transportation Notice,” on each federal-aid highway project in one or more places 
where it is readily available to all personnel associated with the project. The resident 
engineer must also post the notice at the Caltrans field office. (Sample form not in 
appendix). Obtain the form from the United States Department of Transportation, 
Federal Highway Administration’s web site: http://www.fhwa.dot.gov/ 
Form FHWA-1391 Federal-Aid Highway Construction Contractors Annual EEO 
Report 

The contractor must submit Form FHWA-1391 “Federal-Aid Highway Construction 
Contractors Annual EEO Report,” on all federal aid contracts over $10,000. All 
subcontractors on federal aid projects whose subcontracts exceed $10,000 must also 
submit the report. Contractors and subcontractors include project employment data 
for the last full week of July on the report. Sample form not in appendix. Obtain the 
form from the United States Department of Transportation, Federal Highway 
Administration’s web site: http://www.fhwa.dot.gov/ 
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Form DOL SF-308 Request for Wage Determination and Response to Request 
On federal-aid contracts, request wage rate determinations on the United States 
Department of Labor Form SF-308, “Request For Wage Determination and Response 
to Request.” Sample form not in appendix. Obtain the form from the United States 
Department of Transportation, Federal Highway Administration’s web site: 
http://www.fhwa.dot.gov/ 

Equal Employment Opportunity Is The Law Poster 
The contractor must post the “Equal Employment Opportunity Is The Law Poster” 
on each federal-aid highway project in one or more places where it is readily available 
to all personnel associated with the project. The resident engineer must also display 
the poster at the Caltrans field office. Sample form not in appendix. Obtain the 
poster from the United States Department of Transportation, Federal Highway 
Administration’s web site or the district labor compliance officer: 
http://www.fhwa.dot.gov/ 

Form FHWA-1495 Wage Rate Information Federal-Aid Highway Project 
The contractor must post Form FHWA-1495 “Wage Rate Information Federal-Aid 
Highway Project,” with the Secretary of Labor minimum wage rate schedule attached, 
at the jobsite where the workers can easily see it. Sample form not in appendix. 
Obtain the form from the Federal Highway Administration or the district labor 
compliance officer: http://www.fhwa.dot.gov/ 

5-102 Organization of Project Documents 
5-102A General 
This section describes the uniform filing system for organizing project records and 
reports. The system uses numbered categories for filing project documents. Use the 
uniform filing system on all projects. 
There are 63 categories in the filing system. There are several unassigned categories. 
Use them for project documents that do not fit in assigned categories. If necessary, 
divide a category into subcategories. 
Assign the appropriate category numbers to documents filed at a separate location 
(such as a field office hanging file). The filing system will then be correct when 
records are brought together after project completion. 
Obtain preprinted category labels, stock number 7690-0150-6, from the district 
warehouse. 
5-102B Indexing 
Use a category index, similar to the sample shown at the end of this section, or an 
index of categories that is supplied with the labels, for each project. Post the index in 
a prominent location. 
When the location of a category is separate from the main file, indicate its location 
on the index under appropriate heading. 

5-102 
Organization of 
Project Documents 
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5-102C Description of Categories 
The discussion below describes the documents that should be included in each 
category and, for some categories, a recommended order of the documents in the 
categories. 

Category 1, Project Personnel 
Include all personnel related records in this category. Suggested subcategories are 
listed below. On smaller projects, some of the listed subcategories may be combined 
when the amount of detail shown is not warranted. 
•	 Form CEM-0101, “Resident Engineer’s Report of Assignment” 

•	 Attendance Report 

•	 Overtime Records 

•	 Monthly Time Sheets 

•	 Overtime Requests and Authorizations 

•	 Absence Requests 

•	 Personnel Transfer Records 

•	 Personnel Roster 

•	 Travel Expense Claims and Records 

•	 Individual Personnel File. Use this for a file on each individual containing 
emergency telephone numbers, experience or training records, among other 
things. 

Category 2, Project Office Equipment and Supplies 
In this category, file those documents relating to equipment and supplies. Include 
records of equipment and supplies that have been received or returned. The 
subcategories listed below outline the scope of this category. 
•	 Equipment Inventory 

•	 Shipping Records (related shipping and receiving records should be stapled 
together) 

•	 Receiving Records 

•	 Transfer Requests 

•	 Local Requests 

•	 Automotive Records 

•	 Cash Expenditure Vouchers 

•	 Purchase Orders 

•	 Bills of Lading 

Category 3, Equipment and Personnel Cost Reports 
In this category, file construction engineering cost reports. 
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Category 4, Service Contracts 
In this category, file those documents related to the project office utilities and services. 
File requests for service along with all correspondence relating to project office 
service contracts in an appropriate subcategory. File the receiving records for bills 
for utilities and services in a “date received” sequence. 
It is recommended that a separate subcategory be used for each company or each 
service agreement. File purchase orders for supplies in Category 2, “Project Office 
Equipment and Supplies.” 
The subcategories that may be included in this category are as follows: 
• Rent 

• Electricity 

• Gas 

• Telephone 

• Water 

• Additional service agreements, as required 

Do not confuse this category with Category 16, “Utility Agreements,” Category 17, 
“Utility Work Performed,” or a subcategory of Category 52, “Charges to Contract 
Allotment.” These are part of the project’s construction operations. Category 4 
includes only those transactions connected with the resident engineer’s office. 

Category 5, General Correspondence 
In this category, file those letters that do not relate to any other category or subcategory 
in use. File correspondence concerning a subject that directly relates to some other 
category in that category. For example file correspondence developed in connection 
with a contract change order in the contract change order category file. 
File correspondence filed in any subcategory in chronological order. 
When the volume of correspondence builds up, segregate and divide it into more 
detailed subject subcategories. When appropriate, transfer correspondence from 
category 5 to a more specific category. For example, a property owner may object to 
certain conditions on the project. After considerable correspondence, The resident 
engineer writes a contract change order to solve the problem. At this point, the resident 
engineer should transfer all of the correspondence related to the contract change 
order to the contract change order category file. 
A letter might cover subjects in different categories. When the letter relates directly 
to two subjects, file a copy in each category or cross-reference to the location of the 
original. Cross-referencing need be only a note describing the letter filed in the 
appropriate category. 
The following are examples of the subcategories in category 5. The number of 
subcategories will depend on the volume of correspondence. Show all subcategories 
in the index. 
• To district office 

• From district office 

• To contractor 
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•	 From contractor 

•	 Property owners 

•	 Utility companies 

•	 Any additional subcategories that may be required depending on the volume of 
the correspondence. 

Category 6, Safety 
File project documents relating directly to safety in this category. Suggested 
subcategories are shown below: 
•	 Employee Safety 

•	 Contract Documents Relating to Safety 

•	 Correspondence with the Division of Occupational Safety and Health (Cal/ 
OSHA) 

•	 A copy of the contractor’s Code of Safe Practices in use for the project 

Category 7, Public Relations 
File the various documents covering the subject of public relations in this category. 

Category 8, Construction Surveys 
Use this category for filing all survey documents that do not directly or solely relate 
to another category. 
File Form H-ESP-16, “Request for Construction Staking,” in this category. Create 
subcategories for requests on which staking has been completed and for those where 
staking has not been completed. Cross-file staking requests that include restaking 
charges in Category 54, “Deductions from Payment to Contractor.” 

Category 9, Welding 
In this category, file documents relative to welding in accordance with instructions 
in Section 180, “Welding,” of the Bridge Construction Records and Procedures 
Manual. 

Category 10, Extra Category Number 
Use this extra category number for project documents that do not fit in presently 
established categories. When used, enter the name of the category on the index 
sheet. 

Category 11, Information Furnished at Start of Project 
In this category, file documents related to planning, design, contract funding, 
advertising, and opening bids. Do not file documents in this category that apply 
solely or directly to other established categories. This category should contain the 
following items. Create subcategories as necessary due to the volume of documents. 
•	 Project Report 

•	 Preliminary Report 

•	 Project Expenditure Authorization, (including Supplemental Allotments) 

•	 Detailed Estimate of Project Cost 

California Department of Transportation • Construction Manual •July 2004 

Project Records and Reports 5-1.16 



 

•	 Notice of Award of Contract 

•	 Bid Summary Sheets 

•	 Federal Detail Estimate 

•	 Executed Contract, Special Provisions, and Plans 

•	 Notice of Approval of the Contract. 

•	 Environmental Permits 

•	 Encroachment Permits and Cooperative Agreements 

•	 Bidder Inquiry Information 

Category 12, Contractor 
Use this category to file the various documents that the contractor is required to 
submit. Do not use it for general correspondence or documents appropriate to another 
specific category. The following subcategories suggest the scope of the category: 
•	 Contractor’s organization including the designation of the contractor’s authorized 

representative as required by Section 5-1.06, “Superintendence,” of the Standard 
Specifications 

•	 Contractor’s equipment list 

•	 Contractor’s borrow agreements 

•	 List of subcontractors and other project documents concerning subcontracting 

•	 Shop plans, if not filed under another appropriate category 

•	 Falsework plans 

•	 Insurance documents as required in Section 7-1.12, “Indemnification and 
Insurance,” of the Standard Specifications 

Category 13, Signs and Striping 
In this category, file all documents relayed to signing, delineation, and handling 
public traffic during construction. Suggested subcategories are listed below. 
•	 Layout of Construction Signs 

•	 Detour Design, Striping and Signing 

•	 Traffic Striping Diagrams 

Category 14, Photograph Records 
File routine photographs and their identification in this category. File photographs 
relating to claims in Category 62, “Disputes.” It is a good practice to take photographs 
on a monthly basis to document the work during construction. Maintain videotapes 
and digital photo files in an organized manner. Note the location of these items in 
this category file. 
Suggested subcategories for this category are: 
•	 Before Construction 

•	 During Construction 

• After Construction 
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Category 15, Accidents 
In this category, file documents related to accidents. Subcategories may include: 
•	 Caltrans Employee Accident and Injury Reports. 

•	 Caltrans Vehicle Accident Reports. 

•	 California Highway Patrol Accident Reports. 

•	 Local Police Accident Reports. 

•	 Records and Investigations of Public Traffic Accidents. 

•	 Records and Investigations of Contractor Accidents. 

Category 16, Utility Agreements 
In this category, file those documents that relate to work to be done to utility facilities 
in connection with the project. 
Create subcategories for the various utility companies. Set up second level 
subcategories when required by the number of documents. The following are 
examples of subcategories within this category: 
•	 16.1.1 PG&E Co.—Agreements 

•	 16.1.2 PG&E Co.—Relocations 

•	 16.1.3 PG&E Co.—Encroachment Permit 

•	 16.2 AT&T Co. 

•	 16.3 Southern Pacific RR Co. 

Category 17, Utility Work Performed 
In this category, file daily reports and other records of utility facility work. Create 
the same the primary subcategories as those used in Category 16. 
Create second level subcategories when required by the number of documents and 
the amount of work. For example, where the work would develop just daily reports 
and receiving records of one utility relocation, these documents could be kept in one 
subcategory in chronological order. When the same utility company has more than 
one relocation a more detailed breakdown may be advisable. 

Category 18, Agreements 
In this category, file agreements (except utility agreements) with third parties or 
other state or county agencies. The number and levels of subcategories will depend 
upon the agreements and the nature and extent of the work involved. A list of suggested 
subcategories follows: 
•	 Right-of-Way Agreements—Without Obligations 

•	 Right-of-Way Agreement—With Obligations 

•	 Forest Service Agreements 

•	 Borrow Agreements (between Caltrans and owner) 

•	 Disposal Agreements (between Caltrans and owner) 

•	 Service Agreements (these are utility service agreements such as for highway 
lighting) 
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•	 Disposal Permits 

•	 Records of Royalty Payments 

•	 Encroachment Permits 

File an encroachment permit relating to a utility facility agreement under Category 
16, “Utility Agreements.” File an encroachment permit relating to a right-of-way 
agreement in this category. 
Where there are several right-of-way agreements requiring some degree of control, 
such as right-of-way agreements with obligations, maintain a summary to show the 
status of these agreements. An example of the status summary headings is shown 
below: 
•	 The agreement number. 

•	 The location of work to be performed. 

•	 A brief description of work to be done and by whom. 

•	 When the work is completed. 

•	 The contract change order number if the required work is being done by contract 
change order. 

Category 19, Hazardous Waste and Hazardous Materials 
File any information regarding the discovery and removal of hazardous waste in this 
category. 
Category 20, Water Pollution Control Plan or Storm Water Pollution Prevention 
Plan 

File all correspondence regarding water pollution control plans (WPCP) or storm 
water pollution prevention plans (SWPPP) in this category. A list of suggested 
subcategories follows: 
•	 Approved WPCP or SWPPP 

•	 Amendments to WPCP or SWPPP 

•	 Notification of Construction 

•	 Correspondence 

•	 Inspections by Contractor 

•	 Inspections by Caltrans 

•	 Inspections by Task Force Team 

•	 Notices of Noncompliance 

•	 Annual Certification of Compliance 

•	 Notice of Termination 
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Category 21, Construction Zone Enhanced Enforcement Program 
File documents relating directly to the Construction Zone Enhanced Enforcement 
Program (COZEEP) in this category. Suggested subcategories are shown below: 
•	 Form CEM-2103, “COZEEP/MAZEEP Cancellation Form.” 

•	 Form CEM-2102, “COZEEP/MAZEEP Task Order.” 

•	 Form CEM-2101, “COZEEP Daily Report.” 

Category 22, Traffic Management Information 
Use this category to file information related to traffic management. Possible 
subcategories include: 
•	 Contractor lane closure requests 

•	 Lane closure requests submitted to the traffic management center 

•	 Approved lane closures 

•	 Contractor contingency plans 

•	 Traffic count data 

Category 23, Extra Category Number 
Use this extra category number for project documents that do not fit in presently 
established categories. When using an extra category, enter the category number 
and title in the index. 
Category 24, Disadvantaged Business Enterprises and Disabled Veteran Business 
Enterprises 

Use this category for the following: 
•	 Disadvantaged business enterprises (DBE) and disabled veteran business 

enterprises (DVBE) correspondence. 

•	 The contractor’s DBE/DVBE utilization plan. 

•	 DBE and DVBE substitution requests and approvals. 

•	 DBE and DVBE monthly reports. 

•	 Certified rosters. 

•	 Form CEM-2402(S), “Final Report-Utilization of Disabled Veterans Business 
Enterprises (DVBE). 

•	 Form CEM-2402(F) “Final Report-Utilization of Disadvantaged Business 
Enterprises (DBE), First-Tier Subcontractors.” 

•	 Other DBE and DVBE related documents. 

Category 25, Labor Compliance and Equal Employment Opportunity 
In this category, file required labor compliance and equal employment opportunity 
information. See Sections 8-1, “Labor Compliance,” and 8-2, “Equal Employment 
Opportunity,” of this manual for details. 
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Category 26, Progress Schedule 
In this category, file the progress schedule, critical path method submittals, and 
other related information. 

Category 27, Weekly Statement of Working Days 
In this category, file Form CEM-2701, “Weekly Statement of Working Days.” Also 
file correspondence relating to contract time in a subcategory of this category. 

Category 28, Weekly Newsletter 
In this category, file periodic newsletters and reports that are prepared during the 
project. Include those weekly reports of a general nature pertaining to the progress 
of the contract. 

Category 29, Materials Information and Preliminary Tests 
In this category, file materials information and preliminary test reports. Suggested 
subcategories follow: 
• Materials information 

• Report of foundation investigation 

• Asphalt concrete aggregate (preliminary tests) 

• Report of tests on aggregate base (preliminary tests) 

• Report of tests on aggregate subbase (preliminary tests) 

Category 30, Basement Soil Test Results 
In this category, file basement soil test results taken to determine structural section 
adequacy (taken during design phase). 

Category 31, Notice of Materials to Be Used 
In this category, file Form CEM-3101, “Notice of Materials to Be Used.” Create a 
system for checking that notices have been received. 
Make Form CEM-3101’s that contain information for structure items available for 
use by the structure representative. Consider filing the Form CEM-3101’s listing 
structure items in a separate subcategory of this category. 

Category 32, Notice of Materials to be Inspected 
In this category, file Form TL-0028, “Notice of Materials to be Inspected.” 

Category 33, Notice of Materials to be Furnished 
In this category, file Form TL-0608, “Notice of Materials to be Furnished.” 
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Category 34, Treated Base 
In this category, file documents for cement-treated base, cement-treated permeable 
base, and asphalt-treated permeable base. Do not include those documents that are 
to be filed in other specific categories such as 37 and 48. 
Use subcategories similar to the examples shown below. Create a numbering system 
that identifies the category, item and subcategory. For example, 34.26.3 indicates 
Category 34 “Treated Bases,” 26 is the contract item number of the material and 
also identifies the subcategory, and the 3 is the second level subcategory identifying 
the particular document. 
• 34.26.1 Mix design data, cement-treated base 

• 34.26.2 Plant records, cement-treated base 

• 34.26.3. Spread records, cement-treated base 

• 34.27.1 Mix design data, cement-treated permeable base 

• 34.27.2 Plant records, cement-treated permeable base 

• 34.27.3 Spread records, cement-treated permeable base 

• 34.28.1 Mix design data, asphalt-treated permeable base 

• 34.28.2 Plant records, asphalt-treated permeable base 

• 34.28.3 Spread records, asphalt-treated permeable base 

• 34.4 Certificates of Compliance for materials used in treated bases 

Category 35, Asphalt Concrete 
In this category, file documents related to asphalt concrete, except those to be filed 
in other specific categories such as in 37 and 48. Following are suggested 
subcategories: 
• Mix designs and related project documents 

• Plant records (other than acceptance tests) 

• Spread records 

• Certificates of Compliance for materials used in asphalt concrete 

Category 36, Portland Cement Concrete (other than structure items) 
In this category, file documents related to portland cement concrete. Do not include 
documents that are to be filed in other specific categories such as 37, 43 and 48. For 
structure items, the project documents are to be filed in Category 43. See the Bridge 
Construction Records and Procedures Manual for details. Following are suggested 
subcategories for this category: 
• 36.1 Portland cement concrete Pavement 

• 36.1.1 Mix Designs 

• 36.1.2 Plant Records 

• 36.1.3 Certificates of Compliance for materials used in concrete pavement 

• 36.2 Portland cement concrete, Class A Structure and minor concrete 
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• 36.2.1 Mix Designs 

• 36.2.2 Plant Records 

•	 36.2.3 Certificates of Compliance for materials used in Class A structure concrete
 and minor concrete 

Category 37, Initial Tests and Acceptance Tests 
In this category, file initial tests and acceptance tests. File documents in each 
subcategory chronologically unless there is a specific reason for doing otherwise. 
Use subcategories similar to the examples shown below. Create a numbering system 
that identifies the category, item and subcategory. For example, 37.21.3 indicates 
Category 37 “Acceptance Tests,” 21 is the contract item number of the material and 
also identifies the subcategory, and the 3 is the second level subcategory identifying 
the particular test result. 
• Embankment 

37.10.1 Relative Compaction 

• Structure Backfill 

37.14.1 Sand Equivalent 

37.14.2 Relative Compaction 

• Aggregate Subbase 

37.21.1 Relative Compaction 

37.21.2 Moisture 

37.21.3 Sieve Analysis 

37.21.4 Sand Equivalent 

37.21.5 Record of Thickness (summarized in the order that the measurements
 are made) 

• Aggregate Base 

37.22.1 Relative Compaction 

37.22.2 Moisture 

37.22.3 Sieve Analysis 

37.22.4 Sand Equivalent 

37.22.5 Record of Thickness (summarized in the order that the measurements
 are made) 

• Asphalt Concrete 

37.31.1 Gradings and sand equivalent (file both in a single subcategory when
 both results appear on one test report) 

37.31.2 Extraction and Moisture 

• Portland Cement Concrete Pavement 

37.42.1 Sand Equivalent 
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37.42.2 Cleanness Value 

37.42.3 Sieve Analysis 

37.42.4 Modulus of Rupture 

37.42.5 Penetration Values 

37.42.6 Cement Content 

37.42.7 Profilograph Summary 

37.42.8 Coefficient of Friction 

37.42.9 Other related items 

Use Form CEM-3701, “Test Result Summary” for each item of testing, and file it in 
the appropriate subcategory of this category. 
Bills of lading and copies of sample identification tags may be filed in this category 
temporarily and discarded when their respective test reports are filed. 
File test results for items assigned to Office of Structure Construction personnel in 
this category in accordance with instructions contained in the Bridge Construction 
Records and Procedures Manual. 

Category 38, Quality Control, Quality Assurance 
In this category, include all documents relating to quality control, quality assurance. 
Create a subcategory system to include the following: 
• The contractor’s quality control plan 

• Mix designs 

• The contractor’s quality control tests 

• Caltrans verification tests 

• Pay factor calculations 

• Copies of related correspondence 

Category 39, Materials Testing Certification of Employees 
In this category, file copies of certifications of the employees performing acceptance 
tests. 

Category 40, Field Laboratory Assistant Reports to Resident Engineer 
In this category, file chronologically any reports made out by the project’s materials 
tester. For more than one type of report, such as a report and a summary form, 
provide separate subcategories. 
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Category 41, Report of Inspection of Material 
In this category, file Form TL-0029, “Report of Inspection of Material.” Create a 
subcategory for each contract item requiring inspection at the source by a Office of 
Materials Engineering and Testing Services inspector. 
Place a summary sheet containing the date of inspection, quantity inspected, 
accumulated quantity, and lot numbers in each subcategory. Use form similar to that 
used by the Office of Structure Construction (Form DH-OS-C52, “Materials Release 
Summary”). The primary purpose of this form is to check that materials used in the 
work have been inspected. 
Staple Form TL-0624, “Inspection Release Tag,” removed from materials received 
on the project, to the report of inspection on a letter-size sheet of paper and file it in 
the appropriate subcategory of this category. The sheet should contain the name of 
the engineer who removed it and the date removed. When lot numbers are marked 
on the items, note the observed lot number on the related Form TL-0029. 
When the Form TL-0029 includes material for more than one item, include a reference 
on the summary sheet showing the file location of the TL-0029. 
File test reports (usually on Form CEM-4102, “Material Inspected and Released on 
Job”) that cover material sampled on the job in lieu of source inspection in the 
appropriate subcategory of this category, not in Category 37. 
File reports of inspection or certificates of compliance for materials assigned to the 
structure representative in this category in accordance with instructions contained 
in Bridge Construction Records and Procedures Manual. 

Category 42, Material Plants 
In this category, file Form CEM-4202, “Material Plant Safety Checklist” and all 
other project documents pertaining to material plant inspections. 

Category 43, Concrete and Reinforcing Steel 
In this category, file documents relative to concrete and reinforcing steel in accordance 
with instructions in the Bridge Construction Records and Procedures Manual. 

Category 44, Extra Category Number 
Use this extra category number for project documents that do not fit in presently 
established categories. When using an extra category, enter the category number 
and title in the index. 

Category 45, Resident Engineer’s Daily Reports 
In this category, file Form CEM-4501, “Resident Engineer’s Daily Report/Assistant 
Resident Engineer’s Report” and the structure representative’s daily report. 
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Category 46, Assistant Resident Engineer’s Daily Reports 
In this category, file Form CEM-4601, “Assistant Resident Engineer’s Daily Report.” 
Subcategories may be used. They may vary depending on the complexity of the 
project and the desires of the district. The resident engineer and the structure 
representative must agree on the subcategories before the start of work. Follow the 
procedures described below to establish the subcategories. 

1. Reports Covering Contract Items 

Create a subcategory for each major operation so that all items affecting the 
major operations are grouped together. An example of a system for a relatively 
large project follows: 

Category 
and Contract items 
Subcategory Involved in the 
Number  Operations Operation 

46.2	 Clearing and Grubbing 5 
46.3	 Rdwy. Exc., Ditch Exc. 8,13,11,15,22 

Aggregate Subbase 
46.4	 Salvage Fence, New Fence 2,78,79,80 

Gates 
46.5	 Guard Railing, Markers, Barricades 1,4,82,83,87 
46.6	 AB,CTB 23,24 
46.7	 AC Slurry Seals, Dikes 28,29,30,31,32 
46.8	 Concrete Paving 35,36,37 
46.9	 Curbs and Sidewalks, Slope Paving, 73,74,76,77 

Curb Drains, Spec. Gutter Drains 
46.10	 Minor Str., Precast MH and DI, 42,69,70,46,75 

Reinf. Steel, Misc. Iron and Steel 
46.11	 RCP, CMP, SSP Arch, Drainage Gates, 9,11,58 

Under/Down Drain, Str Exc., Str. Backfill 
46.2	 Preparing Slopes, Straw 16,17,18,19,20 
46.13	 Permanent Signing 52,53,54,55 
46.14	 Hwy. lighting and sign illumination 88 
46.15	 Finishing Roadway 21 
46.16	 Structure #1 89,90,91 
46.17	 Structure #2 89,90,91 
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Modify the above breakdown to conform to the size and nature of the project. 
Make the breakdown narrow enough so that reports covering any particular 
contract item may be obtained with ease. Review the breakdown to ensure it 
includes all contract items. 

Make as many daily reports as necessary to cover all contract item work in 
the appropriate subcategories. 

As indicated in the above example, set up a separate subcategory for each 
structure. 

2. Reports Covering Extra Work 

Pending receipt of the contractor’s billing, file chronologically the original 
and one copy of Form CEM-4601, “Assistant Resident Engineer’s Daily 
Report,” covering extra work in a subcategory of this category. After receiving 
the extra work bill report and approving payment, record the extra work bill 
number on both copies of the daily report covering the extra work. Keep one 
copy of the daily report in this chronological file and use it to detect future 
billings for the same work. File the second copy with the daily extra work 
report in Category 49. 

Extra work bills for material should show the date the material was supplied 
or placed and referenced to the invoice so that the particular material may be 
readily identified. Keep a summary of invoices paid and use it as a check 
against duplicate payment. 

The specific system used for filing resident engineer’s and assistant resident 
engineer’s daily reports is optional (except for extra work). However, Category 45 
and 46 must be used and the file index must clearly show the specific system being 
used. 

Category 47, Drainage Systems 
In order to maintain a record of contract items for drainage systems, use Form CEM-
4701, “Drainage System Summary.” 
Use a Form CEM-4701 for each drainage system shown on the drainage quantity 
plan sheet. The preliminary work required to set up each system summary includes 
entering the contract number, the system number, planned station and description of 
the system, and the preliminary or planned quantities which are entered from the 
drainage quantity plan sheet. 
The assistant resident engineer describes progress on each drainage system in the 
daily report and enters estimates of work completed on the “Progress Record” portion 
of the drainage system summary. 
Enter the quantity of work completed during an estimate period or near the end of 
the estimate period for each item in the “Estimate of Work Completed” portion of 
the drainage system summary. The quantities of work completed may then be entered 
on the Form CEM-6004, “Contract Transactions Input,” and paid on the next estimate. 
Use the extra column next to the item quantity column to identify the Form CEM-
6004 page and line number where the quantity was entered. 
After all items for a particular drainage system have been calculated and checked, 
the final quantities are entered in the row labeled, “Actual Q.” 
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In order to keep track of and reduce the number of drainage system summaries that 
have to be checked at the end of each estimate period, divide the category into the 
following subcategories: 
•	 47.1 Before Work Starts 

•	 47.2 Staked and Being Worked On 

•	 47.3 Drainage System Complete, Final Quantities Not Complete 

•	 47.4 Final Quantities Completed 

Example: 
47.1 Before Work Starts. 
Place the preliminary drainage summaries in this subcategory in numerical 
order. Each drainage system summary will remain in this subcategory until 
work starts on that system. 
47.2 Staked and Being Worked On. 
When a drainage system is staked, transfer the drainage summary sheet from 
index 47.1, “Before Work Starts,” to index 47.2, “Staked and Being Worked 
on.” Transfer the individual quantity calculation sheets with the drainage 
summary. 
47.3 Drainage System Complete, Final Quantities not complete 
After all work is completed on a particular drainage system, transfer the 
summary sheet with its calculation sheets to this subcategory. Removing the 
summary from the preceding index (47.2, Staked and Being Worked On), 
precludes having to go through completed structure summaries at the end of 
each estimate period when making entries of work completed. Determination 
of pay quantities should be made as soon as possible after work on the system 
is complete. 
47.4 Final Quantities Completed 
After all quantity calculations for a drainage system are completed and the 
adjusted quantities entered into the project record, transfer the summary sheet 
and its calculation sheets to this subcategory. 

Since all drainage quantity calculation sheets will remain filed in Category 
47, some item-numbered folders in Category 48 may have no documents. 

Category 48, Contract Item Quantity Documents 
In this category, file source documents supporting contract item quantities. List the 
subcategories in category 48 by contract item number order. Identify individual 
calculation sheets for the various contract items in the following manner. A quantity 
sheet with the number 48-14-2 indicates that it is sheet number 2 covering contract 
item number 14 and filed in Category 48, “Contract Item Quantity Documents.” 
Some drainage item quantity documents may be filed in Category 47. 
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Category 49, Contract Change Orders 
In this category, file contract change orders and supporting documents in numerical 
order. 
Subcategories of this category are change order numbers in numerical order. 
Contained within each subcategory are: 
•	 The Form CEM-4900, “Contract Change Order,” Form CEM-4903, “Contract 

Change Order Memorandum,” and any accompanying correspondence. 

•	 Form CEM-4901, “Contract Change Order Input.” 

•	 Daily extra work bills and reports matched with assistant resident engineer’s 
daily reports 

Two additional subcategories may be: 
•	 The Labor Surcharge and Equipment Rental Rates (Cost of Equipment 

Ownership) book(s) applicable to the contract. 

•	 Equipment rental rates and memos covering rates not shown in the Labor 
Surcharge and Equipment Rental Rates Book. 

Category 50, Adjustment in Compensation Calculations 
In this category, file project documents and calculations to support adjustments in 
compensation. 
After a contract change order is written, the supporting project documents may be 
transferred to the contract change order file or remain in this category. Provide cross 
references between categories 49 and 50 when the supporting documents and 
calculations remain in category 50. 
List the subcategories under this category by contract item numbers. 

Category 51, Materials on Hand 
In this category, file Form CEM-5101, “Request For Payment for Materials on Hand”, 
the related evidence of purchase, and any other project documents supporting material 
on hand payments. 

Category 52, Charges to Total Contract Allotment 
In this category, file the documents related to and supporting charges to the contract 
allotment for materials and services supplied by Caltrans. 
Divide the category into the subcategories indicated below: 
•	 State Furnished Material And Expenses. 

In this subcategory, file the contractor’s letters requesting delivery of state 
furnished materials. Also, file the receiving records or other records of material 
furnished by Caltrans. When state furnished material is received as evidenced 
by a shipping record and a receiving record, file the related shipping and receiving 
records together. 

•	 Service Contracts. 

In this subcategory file, supporting documents and records of project related 
services. These are not the service contracts connected with the project office. 
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Category 53, Credit to Contract 
In this category, include a subcategory to keep a record of any salvaged or surplus 
material. Also set up a subcategory for copies of daily extra work reports which 
cover repair of damage to state property by third parties (see “Reports of Damage to 
State Highway Property” in the Caltrans Safety Manual). 
Credit received for salvaged or surplus material or repair of damage is not applied to 
the contract allotment and the project is not given credit for any additional money to 
spend. 

Category 54, Deductions From Payment to Contractor 
In this category, file documents related to deductions from payments to contractors. 
Possible subcategories include the following: 
•	 Royalties on material. 

•	 Materials bought for the contractor by Caltrans. 

•	 Laboratory testing done for the contractor (see Section 2.01, “General,” of the 
Standard Specifications). 

•	 Engineering and inspection charged to the contractor (see Section 3-506, “Lines 
and Grades,” of this manual for restaking charges). 

•	 Costs of damaged or missing state-owned signs. 

•	 Railroad flagging charges. 

•	 Noncompliance with the equal employment opportunity provisions of the 
contract. 

•	 Liquidated damages (See Section 3-908, “Deductions,” of this manual. 

•	 Any other deductions. (See Section 3-9, “Measurement and Payment” of this 
manual.) 

Categories 55 through 58, Extra Category Numbers 
These are extra numbers that may be used for project documents that do not fit in 
presently established categories. When used, enter them on the index sheets. 

Category 59, Bridge Estimate Data 
In this category, file the bridge estimate data as covered in the Bridge Construction 
Records and Procedures Manual. 

Category 60, Project Status Sheets 
In this category, file the “Project Record Item Sheets.” Subcategories of this category 
are estimate numbers in numerical order. The subcategories contain documents 
resulting from the computerized contract administration system. Only the most current 
results need to be retained. Possible subcategories are: 
•	 Project Record Item Sheets 

•	 Form CEM-6003, “ Progress Pay - Estimate Project Initiation or Update” 

•	 Estimate Verification Form. 

•	 Form CEM-6001, “Project Record - Estimate Request” 

•	 Form CEM-6004, “Contract Transactions Input” 
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•	 Status of Contract Items 

•	 Status of Contract Change Orders 

•	 Contract Change Order Master Listing 

•	 Daily Extra Work Report Edit Messages 

•	 Form CEM-6002, “Contract Administration System (CAS) - Report Requests” 

If desired, some of the above project documents (other than the “Project Record 
Item Sheets”) may be filed in extra category numbers. 

Category 61, Project Record-Estimate and Project Status 
In this category, file monthly estimate output documents. 
The suggested subcategories of this category are: 
•	 Progress Payment Voucher 

•	 Project Record-Estimate and Project Status 

•	 Estimate Processing Results 

Category 62, Disputes 
In this category, file notes, photographs, information, and other project documents 
that may be necessary to establish facts with respect to a dispute. Include any 
documents that may be related to a dispute in this category or briefly describe and 
cross-reference them. 
Number notices of potential claims in chronological order. These numbers may then 
be used for subcategories. 
The scope of this category may vary considerably, depending upon the nature and 
circumstances of the dispute. The following types of documents indicate the type of 
information that should be included: 
•	 Form CEM-6201, “Notice of Potential Claim” 

•	 Acknowledgment of the contractor’s dispute 

•	 Disputes Review Board Agreement 

•	 Contractor’s claim for a time extension (cross-reference to Category 27) 

•	 Acknowledgment of the contractor’s claim for time extension 

•	 Other correspondence relating to disputes 

•	 Photographs pertaining to disputes 

Category 63, Project Completion Documents 
In this category, file documents related to the completion of the project. The following 
are suggested subcategories: 
•	 Form CEM-6301, “Contract Acceptance” 

•	  Form FHWA-47M, “Statement of Materials and Labor Used by Contractors On 
Highway Construction Involving Federal Funds” 

•	 Materials certification 

• Punchlist 
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5-102D Category Numbers And Headings 
Category Heading
 No. 

1 Project Personnel 
2 Project Office Equipment and Supplies 
3 Equipment and Personnel Cost Reports 
4 Service Contracts 

General Correspondence 
6 Safety 
7 Public Relations 
8 Construction Surveys 
9 Welding 

(Extra category number) 
11 Information Furnished at Start of Project 
12 Contractor 
13 Signs and Striping 
14 Photograph Records 

Accidents 
16 Utility Agreements 
17 Utility Work Performed 
18 Agreements 
19	 Hazardous Waste and Hazardous Materials 

Water Pollution Control Plan or Storm Water Pollution Prevention 
Plan 

21 Construction Zone Enhanced Enforcement Program 
22 Traffic Management Information 
23 (Extra Category Number) 
24 Disadvantaged Business Enterprises and Disabled Veteran Business 

Enterprises 
Labor Compliance and Equal Employment Opportunity 

26 Progress Schedule 
27 Weekly Statement of Working Days 
28 Weekly Newsletter 
29 Materials Information and Preliminary Tests 

Basement Soil Test Results 
31 Notice of Materials to Be Used (CEM-3101) 
32 Notice of Materials to be Inspected (TL-0028) 
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33 Notice of Materials to be Furnished (TL-0608) 
34 Treated Base 
35 Asphalt Concrete 
36 Portland Cement Concrete (other than structure items) 
37 Initial Tests and Acceptance Tests 
38 Quality Control Quality Assurance 
39 Materials Testing Certification of Employees 
40 Field Laboratory Assistant Reports to Resident Engineer 
41 Report of Inspection of Material 
42 Material Plants 
43 Concrete and Reinforcing Steel 
44 (Extra category number) 
45 Resident Engineer’s Daily Reports 
46 Assistant Resident Engineer’s Daily Reports 
47 Drainage Systems 
48 Contract Item Quantity Documents 
49 Contract Change Orders 
50 Adjustment in Compensation Calculations 
51 Materials on Hand 
52 Charges to Total Contract Allotment 
53 Credit to Contract 
54 Deductions from Payment to Contractor 
55-58 (Extra category numbers) 
59 Bridge Estimate Data 
60 Project Status Sheets 
61 Project Record-Estimate and Project Status 
62 Disputes 
63 Project Completion Documents 
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5-102E Alphabetical Listing Of Categories
 Heading Category No. 

Accidents 15 
Adjustment of Compensation Calculations 50 
Agreements 18 
Asphalt Concrete 35 
Assistant Resident Engineer’s Daily Reports 46 
Basement Soil Test Results 30 
Bridge Estimate Data 59 
Treated Base 34 
Charges to Total Contract Allotment 52 
Concrete and Reinforcing Steel 43 
Construction Surveys  8 
Construction Zone Enhanced Enforcement Program 21 
Contract Change Orders 49 
Contract Item Quantity Documents 48 
Contractor 12 
Credit to Contract 53 
Daily Reports, Assistant Resident Engineer’s 46 
Daily Reports, Resident Engineer’s 45 
Deductions from Payment to Contractor 54 
Disadvantaged Business Enterprises and Disabled 

Veterans Business Enterprises 24 
Disputes 62 
Drainage Systems 47 
Equipment and Personnel Cost Reports  3 
Extra Categories 10, 23, 38, 56, 57, 58 
Field Laboratory Assistant Reports to Resident Engineer 40 
General Correspondence  5 
Hazardous Waste and Hazardous Materials 19 
Information Furnished at Start of Project 11 
Initial Tests and Acceptance Tests 37 
Labor Compliance and Equal Employment Opportunity 25 
Materials on Hand 51 
Material Plants 42 
Materials Information and Preliminary Tests 29 
Materials Testing Certification of Employees 39 
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Notice of Materials to be Furnished (Form TL-0608) 33 
Notice of Materials to be Inspected (Form TL-0028) 32 
Notice of Materials to Be Used (Form CEM-3101) 31 
Photograph Records 14 
Portland Cement Concrete (other than structure items) 36 
Progress Schedule 26 
Project Completion Documents 63 
Project Office Equipment and Supplies 2 
Project Personnel  1 
Project Record Estimate and Project Status 61 
Project Status Sheets 60 
Public Relations  7 
Quality Control Quality Assurance 38 
Report of Inspection of Material (TL-0029) 41 
Resident Engineer’s Daily Reports 45 
Safety  6 
Service Contracts  4 
Signs and Striping 13 
Traffic Management Information 22 
Utility Agreements 16 
Utility Work Performed 17 
Water Pollution Control Plan or Storm Water Pollution 

Prevention Plan 20 
Weekly Newsletter 28 
Weekly Statement of Working Days (Form CEM-2701) 27 
Welding  9 
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5-103 
The Contract 

Administration 
System (CAS) 

5-103 The Contract Administration System (CAS) 
5-103A General 
This section describes the Contract Administration System (CAS), sometimes referred 
to as “the progress pay system.” The primary purpose of this computer system is to 
help administer Caltrans construction projects. Various functional units within 
construction update and maintain records on individual contracts in CAS from the 
award and approval of the contract through to the completion and final payment. 
CAS is one of three subsystems of the Project Information System and Analysis 
(PISA). The three subsystems of PISA make up the primary computer system that 
Caltrans uses for tracking contract capital costs. These subsystems are: planning 
and design, bidding and award, and project construction. In essentially a straight 
line, each module of PISA passes data to the next module as a project progresses 
from conception to completion. See Table 5-1, “Contract Administration System, 
Systems Interface,” for a general overview of how CAS relates to the other 
components of the Caltrans computer system used for tracking and paying contract 
capital costs. 
CAS is also composed of separate modules, each of which accomplishes a distinct 
function. The following are the most common of CAS’s many modules: 
• Project initiation and update 

• Contract transactions 

• Contract change order 

• Daily extra work report 

• Project record estimate 

• Reports 

• Online update and inquiry
 

Resident engineers use these modules to do the following:
 
• Account for quantities from source documents
 

• Account for change orders and payments for extra work
 

• Determine the status of the projects’ financing
 

• Authorize payments to contractors
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Table 5-1.1 Contract Administration System, Systems Interface 

BID OPENING SYSTEM (BID) 

The BID system passes contract item 
information and the winning bidders 

name and address when the project is 
initiated into CAS. 

DISTRICT CONSTRUCTION 

The CAS system files are updated 
daily from all 12 Caltrans districts with 
contract payment information. CAS 

returns input transaction edit and 
verification reports to the district users. 

BRIDGE DATA
 
MANAGEMENT (BDM)
 

Report of any structure work done on 
highway contracts. 

PROJECT MANAGEMENT
 
CONTROL SYSTEM (PMCS)
 

The PMCS system passes contract 
location, Federal Aid number, Project 

Type and Project descriptions to the CAS 
System. Project cost information is 

passed to the PMCS System from theCONTRACT Contract Summary Record.
ADMINISTRATION
 

SYSTEM
 
(CAS)
 

PRELIMINARY ESTIMATE 
AND COST REVIEW (PCR) 

Project cost information is passed to 
the PCR System from the Contract 

Summary Record. 

CONSTRUCTION
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Contract item prices are 
collected quarterly from 

the CAS files by the CUC 
INTERNET system. 

CONTRACT
 
ADMINISTRATION
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 (iCAS)
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Milestone and Extra
 
Work Bill (EWB) now,
 
in the future Contract
 

STATE CONTROLLER 

CAS passes a claim tape to 
State Controller containing 

contractor payment 
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creates pay vouchers and 
sends them back to us. 

DISBURSING 

Distributes the warrants and 
payment vouchers to the 

contractors. 

CAS
 
ACCOUNTING SUBSYSTEM
 

Issues payment vouchers to State 
Controller and payment transaction 

information to TRAMS 

TRANSPORTATION
 
ACCOUNTING MANAGEMENT
 

SYSTEM

 (TRAMS)
 

CAS places all contract payment 
transactions on a collector to be picked up 

by TRAMS. Payment information is used to 
make up the Federal Bill. 

Change Order (CCO),
 
Progress Pay,
 

Daily Diary, Contract
 
Transaction Input (CTI),
 

etc.
 

Approves 
payments to the 

contractors. 

DISTRICT OR
 
HEADQUARTERS
 
CONSTRUCTION
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5-103B Project Initiation and Update 
When Caltrans has determined the lowest responsible bidder, the Office of Office 
Engineer will transfer project data from the Bid Opening System to CAS. Usually, 
this data transfer will occur before awarding the contract and before determining the 
total allotment. When this information about the award and total allotment becomes 
available, the Division of Construction will then update the computer file (by adding 
to or changing existing information). 
Immediately after the new contract information in the computer file has been 
transferred from the Bid Opening System, the data is available to the district for 
processing. The district must then update the file with district information such as 
the resident engineer’s name and address, the bridge representative’s name, and the 
project’s password. To perform the update, the district uses Form CEM-6003, “Project 
Pay—Estimate Project Initiation or Update” which is explained in more detail under 
the heading “Filling Out Form CEM-6003,” below. 
The result of the district’s file update will be a dummy Form CEM-6001, “Project 
Record-Estimate Request,” and a contract contents report, which lists contract items. 
The form and report should be checked thoroughly and any discrepancies brought 
immediately to the attention of the Division of Construction progress pay coordinator. 
During a contract’s life, the district must maintain the accuracy of its information by 
using Form CEM-6003 for updates and changes. 
5-103B (1)	 Completing Form CEM-6003, “Project Pay-Estimate Project 

Initiation or Update” 
The purpose of Form CEM-6003 is to add new information, or to change information, 
in the computer file. The computer program will accept such changes only for 
contracts in your own district. 
Except for the “Project Key,” complete only the data fields that you wish to update. 
The computer program will ignore blank fields and will place the data from the 
completed fields in the file whether or not such information is already on file. Fields 
left blank on the input form do not change what is in the file. 
Ensure the data you enter on the form conforms to these rules, listed by data field as 
follows: 

5-103B (1a) Project Key 
Enter the letter “U” under “FB,” and in the remaining spaces, enter the district 
and contract number. 

5-103B (1b) Card type C05 (each field is independent and can be updated 
separately) 

For the following data fields under card type C05, do the following: 

•	 Resident engineer’s phone number. 

•	 Responsible unit: The responsible unit may range from 501 to 545. Warning: 
Until this number is in the computer file, progress pay estimates cannot be 
processed. 

•	 Date work started: Enter the date the contractor began work on the job site. 
If work has not begun, leave this field blank and submit an update when 
work begins. 
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•	 Estimated date for completion: Enter your best estimate, not the calculated 
completion date. When progress estimate requests are submitted, this date 
is updated. 

•	 Password: Use of this feature is optional. Enter any combination of six 
characters. The characters may be alphabetic, numeric, or one of the following 
special characters: *, /, =, (,), +, -, @, #, %, &. Once established, this password 
is required when you file, among other things, contract item payments, using 
Form CEM-6004, “Contract Transactions Input.” The password will restrict 
access to the computer files. 

•	 Suspension or reactivation: If a contract is suspended, enter the date of 
suspension and “S” in the “SR” column. When the suspended contract is 
reactivated, enter the date of reactivation and “R” in the “SR” column. You 
only have 30 calendar days from the suspension or reactivation date to enter 
this information into the computer. 

•	 Plant establishment: For projects requiring retentions be held at 5 percent 
for the contract’s life, enter an “X” in the “PE” column. 

•	 Begin construction date: Enter the date that contract time begins, usually 15 
calendar days after the approval date. This is the date used to calculate the 
number of working days that determine satisfactory progress and the percent 
of time elapsed. 

5-103B (1c)Card type C06 to C08 
Resident engineer’s mailing address: On the first line, enter the resident engineer’s 
last name first, followed by a comma. Then enter a space and the first name, 
followed by a space and middle initial (SMITH, John C.). On the second and 
third lines, enter the mailing address of the construction field office. Warning: 
The computer program treats all three lines as a single “data field.” If you need 
to change this field, you must reenter all three lines. 

5-103B (1d) Card type C09 to C14 
Contractor’s name and address: The computer file contains two addresses, the 
local address and the contractor’s legal name style address. The State Controller 
mails progress payment checks to the legal name style address. Only the Division 
of Construction progress pay coordinator can change this address. The district 
must keep the local address current. 

Enter the contractor’s name on line C09, and as necessary, continue the name on 
lines C10 through C12. Leave unused lines blank. 

Enter the contractor’s local address on lines C13 and C14. Also enter the 
contractor’s local phone number on line C14. Warning: You must enter the entire 
name and address each time you wish to update any or all of these lines. You 
cannot update a single line. 

5-103B (1e) Card type C15
 
For the following data fields under card type C15, do the following:
 

•	 Structure representative’s name: If the contract requires structure work, enter 
the structure representative’s name even if it is the same name as the resident 
engineer’s. Enter only the last name and first initial (SMITH, J.) 
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•	 Structure responsible unit: This unit is the source unit that the Office of 
Structure Construction uses to code its time sheet. The unit may range from 
550 to 599. 

•	 Original authorized amount for structure work: At the contract’s start, the 
resident engineer and the structure representative must determine the initial 
value of the required structure work. This value should include any portion 
of the contract item for mobilization that will be claimed as structure work. 
Warning: If this amount is not on file, the Office of Structure Construction 
cannot obtain any reports for this contract. 

•	 Structure mobilization percentage: Enter, to the nearest whole percent, the 
portion of the contract item for mobilization that will be claimed as structure 
work. 

•	 Structure completion: Enter a “C” to indicate the completion of structure 
work. 

5-103B (2) Processing 
CAS analyzes the changes made to the computer file and does the following: 
•	 CAS notes whether the district is updating the “Responsible Unit” field for the 

first time. If so, CAS prints a dummy Project Record-Estimate form and a Contract 
Contents Report. 

•	 If this update is not the first update, CAS prints only the first page of the Contract 
Contents Report. CAS prints the dummy Project Record-Estimate form only if 
the contractor’s name and address field has been changed. 

•	 CAS also prints a listing of update requests, which is a summary report of all 
fields that have been updated in this run. 

5-103C Contract Transactions 
The majority of all data submitted to CAS will be contract transactions from the 
resident engineer on Form CEM-6004, “Contract Transactions Input.” Contract 
transactions are divided into the following three categories: 
•	 Contract item transactions: These consist of five types of transactions that refer 

to contract items. 

•	 Miscellaneous transactions: These consist of four types of transactions to handle 
general project needs. 

•	 Contract change order transactions: These consist of three types of transactions 
that refer to contract change orders. 

The Contract Transaction Processing Module processes this total of 12 transaction 
types. Together with the services that the CCO and DEWR Processing Modules 
perform, these modules are sufficient to generate contract records that provide control 
of progress payments and track the financial status of the contract. 

5-103C (1) Transaction Types 
The following describes, by category, the 12 possible transaction types: 

5-103C (1a) Contract Item Transactions 
CAS provides five different ways to refer to a contract item in Form CEM-6004, 
“Contract Transactions Input.” Another way is by including the item as part of a 
contract change order. This will cause the approved quantity to be adjusted 
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automatically. Thus, you do not have to account for status changes due to contract 
change orders. You can reference contract items through the following contract 
item transactions: 

•	 Contract item payment: Make item payments by posting line entries to Form 
CEM-6004 in any random order. Indicate bridge items by entering “B” in 
the proper column. If you use the report entitled Bridge Quantities by 
Structure, you will also need to enter the structure number in accordance 
with instructions in Volume I, Section 6, of the Bridge Construction Records 
and Procedures Manual. 

•	 Contract item quantity balance: You may adjust the authorized quantity if 
necessary by submitting quantity balances as line entries on Form CEM-
6004. You might need to make this type of transaction for various reasons. 
For example, a need might exist because of an incorrect engineer’s estimate 
for a contract item that would have a major impact on the contingency balance. 
This transaction type adjusts the authorized final cost for your project, as we 
will show in our later discussion of progress pay estimates. 

•	 Contract item anticipated change: This transaction’s purpose is to give the 
engineer a method to allocate project funds to a specific contract item based 
on knowledge of anticipated additional or decreased work. Such transactions 
affect the estimated final quantity for the item and also the estimated final 
cost for the project. The effect of these transactions is cumulative. If additional 
work is authorized by contract change order, a reversing entry is necessary. 

•	 Contract item final balance: When work is completed on a contract item, 
you should enter this fact into the system. This entry will mark the item in 
the computer file as “Complete.” On all subsequent progress pay estimates, 
the authorized quantity and the estimated final quantity will default to the 
amount paid to date, thus automatically balancing out the item. Additional 
item payments may be made, and the system will continue to balance the 
contract items. 

•	 Contract item final balance (“Reopen”): This transaction allows you to reverse 
the status of the contract item from “Complete” to “Active.” For example, 
you would use “Reopen” to change an incorrect entry that showed the item 
was complete. 

5-103C (1b) Miscellaneous Transactions
 
The four transaction types listed below comprise “miscellaneous transactions,”
 
the second category of contract transactions:
 

•	 Anticipated change: Use this transaction to record anticipated additional or 
decreased work when it is not possible or desirable to tie the anticipated 
change to a specific contract item or contract change order. These transactions 
are not cumulative and will affect the project’s estimated final cost only on 
the next progress pay estimate to be generated. 

•	 Material on hand payments: These transactions are placed in the computer 
file, and their sum will appear on the next progress pay estimate that generates 
payment. For more information about materials on hand, see Section 3-9, 
“Measurement and Payment,” of this manual. 
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•	 State-furnished materials allotment transfer: Use this transaction to increase 
or decrease the value of the state-furnished materials allotment for your 
contract. The construction allotment will automatically adjust. To increase 
the state-furnished materials allotment, enter a positive number. (This type 
of entry will decrease the contingency balance.) 

•	 Total allotment changes: Use this transaction to enter into the system any 
supplemental allotment that increases (or decreases) your contract’s total 
allotment. The total allotment in the computer file will adjust automatically 
as will the construction allotment. The construction allotment is defined as 
the total allotment less the state-furnished materials allotment. 

5-103C (1c) Contract Change Order Transactions 
The three transaction types listed below comprise “contract change order 
transactions,” the final category of contract transactions: 

•	 Contract change order anticipated change: This transaction has the same 
effect as does the contract item anticipated change except that a contract 
change order is being changed. 

•	 Contract change order final balance: This transaction has the same effect as 
does a contract item balance. When work on a contract change order is 
finished, mark it “Complete” by entering this transaction. As with contract 
items, additional extra work bills may be paid, and the system will continue 
to balance the contract change order. 

•	 Contract change order final balance (“Reopen”): This transaction allows 
you to reverse the status of the contract change order from “Complete” to 
“Active.” 

5-103C (2) Completing Form CEM-6004, “Contract Transactions Input” 
The engineer will use Form CEM-6004 more often than any other form in CAS. 
Page 2 of the form provides instructions for completing it, and this section contains 
a complted sample of the form. See Example 5-1.2, “Contract Transaction Input.” 
We cannot overemphasize the importance of legible entries that conform to the 
instructions for completing the form. Also, because of the high volume of transactions, 
make your entries on Form CEM-6004 as soon as the information becomes available. 
Partially filled pages are acceptable. 
The sample form in this section shows some transactions. Note that leading zeros 
are not required in the numeric fields and that the plus sign is not required in the 
+/- columns. The following instructions are for the fields common to all transactions: 

•	 Enter the district, contract number, password (if used), and page number. 
When assigning a page number, be careful because duplicate numbers will 
cause all transactions on the page to be rejected. You must complete these 
fields. 

•	 Enter the posting date. 

•	 Enter the source document description. If the transaction type refers to a 
project source document, (for example, a calculation sheet or a scale sheet), 
enter into the form’s description column an adequate description of the source 
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document. The source document must cross reference to Form CEM-6004. 
Post the page number, line number, and posting date from Form CEM-6004 
to the source document. See Example 5-1.1, “Quantity Calculation,” for a 
typical source document. 

•	 Note: The last six characters of the source document description can be the 
structure number if this item concerns structure work. 

•	 Mark the structure field with the character “B” if this transaction concerns 
“structure work.” Otherwise, leave the space blank. If you use the report 
entitled Bridge Quantities by Structure, you will also need to enter the 
structure number in accordance with the instructions in Volume I, Section 6, 
of the Bridge Construction Records and Procedures Manual. 

The form’s remaining fields are divided into two sections, “Contract Item Entries,” 
and “All Other Entries.” If you make any entry in one or more fields of one of the 
sections, all fields in the other section must be left blank. A single line entry cannot 
serve double duty. 

5-103C (2a) Contract Item Entries 
Each type of contract item transaction has its own format. Fill in the various 
fields as shown on page 2 of Form CEM-6004. The following are the rules for 
making contract item entries: 

•	 Quantity balance transactions: 

1.	 Lump sum items cannot be quantity balanced. If you attempt to quantity 
balance them, the transaction will be rejected. 

2.	 If the quantity balance is greater than the bid quantity, a warning message 
is issued. 

3.	 If the value of the quantity balance exceeds $100,000, a warning message 
is issued. 

4.	 The new authorized quantity is calculated. If it is negative, the transaction 
will be rejected. 

5.	 If the new authorized quantity is less than the total payment for the next 
estimate, a warning message is issued. Take appropriate action on this 
warning, such as estimating the final quantity and inputting the increase, 
covering the increase by change order, or requesting the computer to 
final balance the item. Such action is necessary to keep the project’s 
status of funds current. 

•	 For item final balance and item final balance (”Reopen”), the item status is 
set to “Complete,” or “Active,” respectively. The system does not check to 
see if the item is a lump sum item or a final pay item. 

•	 Item anticipated quantity change: 

1.	 If the anticipated quantity change is greater than the bid quantity, a 
warning message is issued. 

2.	 If the value of the anticipated quantity change exceeds $100,000, a 
warning message is issued. 

3.	 A new estimated final quantity is calculated. If this estimated final 
quantity is negative, a warning message is issued. 
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4.	 If the new estimated final quantity is less than the total payment for the 
next estimate, a warning message is issued. 

•	 Item payment: 

1.	 Any transactions for the item “Mobilization” are rejected. 

2.	 Any transactions for a void item will be rejected. 

3.	 If the payment quantity is greater than the bid quantity, a warning message 
is issued. 

4.	 If the value of the payment quantity exceeds $100,000, a warning 
message is issued. 

5.	 The new total payment for the next estimate is calculated. If the total is 
negative, the transaction is rejected. (Negative transactions under “This 
Estimate” will be accepted.) 

6.	 If the contract item is a lump sum item and the total payment for the 
next estimate would exceed 100 percent, the transaction is rejected. 

7.	 If the contract item is not a lump sum item, the new total payment for 
the next estimate is compared to 125 percent of the bid quantity and the 
authorized quantity. Warning messages are issued if the total payment is 
more than one or both of these. 

If the system issues any warning or rejection messages while it processes 
transactions for a contract item, the complete status of the item will be printed 
on the Contract Transactions Input Edit report before the system begins processing 
the next contract item. Use this printout to determine the reason the system 
issued the message. 

•	 Percentages for lump sum quantity payments must be expressed as decimals. 
Only three decimal places are available. If 5 percent is to be paid, it must be 
entered as 0.050; (5.00 is 500 percent). 

5-103C (2b) Miscellaneous Transactions
 
The following are the rules for making miscellaneous transactions:
 

•	 Anticipated changes: 

1.	 If the amount anticipated exceeds $100,000, a warning message is issued. 

2.	 If the amount anticipated exceeds 10 percent of the construction 
allotment, a warning message is issued. 

•	 Material on hand payments: 

1.	 If the amount exceeds $100,000, a warning message is issued. 

2.	 If the amount is negative, a warning message is issued. (The system 
assumes that this is a correcting entry to a previous transaction accepted 
by the system and not yet processed for payment.) 

3.	 A total is calculated for payment for the next estimate. This is the sum 
of all transactions since the last estimate. If the total is negative, a warning 
message is issued. 
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•	 State-furnished materials allotment transfer: 

1.	 If the amount of the transfer exceeds $100,000, a warning message is 
issued. 

2.	 A new total is calculated for the state-furnished materials allotment. If it 
is negative, the transaction is rejected. 

•	 Total allotment changes: 

1.	 If the amount exceeds $100,000, a warning message is issued. 

2.	 If the amount exceeds 10 percent of the total allotment, a warning 
message is issued. 

3.	 If the amount of the change is negative, a warning message is issued. 

4.	 A new total allotment is calculated. If the amount is negative, the 
transaction is rejected. 

5.	 If the new total allotment is less than the total paid to date on the last 
estimate, a warning message is issued. 

5-103C (2c) Contract Change Order Transactions
 
The following are the rules for contract change order transactions:
 

•	 For the contract change order anticipated change, the new estimated final 
cost is computed for the contract change order and reported. The system 
does not do any checking. 

•	 Contract change order final balance and final balance (“Reopen”): 

1.	 The contract change order status is set to “Complete,” or “Active,” 
respectively. The system does not do any checking. 

2.	 For a contract change order final balance (“Reopen”), the word “Reopen” 
must be left-justified. 

5-103C (2d) General 
The Contract Transactions Processing Module will sort your transactions into 
order, will edit each transaction for reasonableness and conformance to this 
manual, and will either accept or reject each transaction. From this processing, 
the system will issue a report entitled “Contract Transactions Input Edit.” This 
report will list the disposition of each line entry that you submitted. A 
comprehensive set of warning messages exists. Do not ignore warning messages 
on the report. 

Do not use the same page and line numbers again. 

You will find a summary on the last page of the Contract Transactions Input Edit 
report. The summary lists each Form CEM-6004 page that was processed and 
the numbers of transactions on that page that were accepted, for which warnings 
were issued, or that were rejected. Any missing line numbers on the page (breaks 
in the sequence of line numbers) will be printed. Use this list to ensure that all 
the transactions were entered into the system. 

Examine the remainder of the report. You must respond to rejected entries and 
possibly to warnings. 
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5-103C (2e)Audit Trail 
In any accounting procedure, it is necessary to link transactions to the specific 
source documents that generate the transactions. This linking is called an audit 
trail. Contract change orders and daily extra work reports carry unique identifying 
numbers that CAS uses in its processing. Here, a good audit trail is automatic. 
However, contract transactions are different since there is no automatic reference 
to a unique source document. 

CAS provides methods of cross-reference. You are responsible for an adequate 
audit trail. Note that Form CEM-6004 is an intermediate document in this respect. 
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Example 5-1.1 Quantity Calculation 

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
QUANTITY CALCULATIONS 

SHEET OF CEM-4801 (REV 11/1992) CT# 7541-3520-0 

JOB STAMP FILE NO. ITEM 
8 Temp. Railing (Type K) 48-8-2 

LOCATION SEGREGATION07-1381U4 
NORamp 3 
YES 

CALC. BY DATE07-LA-210-47.5/57.3 
I.M. Engineer Fed. No.: None CHK. BY DATE

U.R. Wright 

Field Measurement:  Estimated Quantity: 450 
Field Counted:  Unit of Measure: meter 
Final Pay Item:  Unit Price: $20.00

 75%= 337.5
 125%= 562.5 

Remarks Or Other Calculations: 

152.4 meters placed on 5-03-01 at Maple St. onramp 

Material Inspection/Release: Certificates of compliance obtained on 4-29-01

 PAY THIS ESTIMATE: 152.4

        PREVIOUS PAID: 140.2
 

TOTAL
 TO DATE: 292.6 

POSTED BY 

Office Engineer 
DATE 

05/19/01 
POSTED TO 

CEM-6005, page 4, line 5 
CEM4801 
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5-103C (3) Computer Processing 
The contract item totals listed below are kept for contract work and also for structure 
work so that the totals can be reported separately when appropriate. Records of the 
financial status of the contract items are maintained as follows: 
•	 Bid quantity: This quantity cannot be changed. 

•	 Approved quantity: This item is the total of the bid quantity and the algebraic 
sum of the quantity changes due to contract change orders that have been filed. 

•	 Authorized quantity: This item is the total of the approved quantity and the 
algebraic sum of the quantity balances that the engineer entered. 

•	 Anticipated final quantity: This item is the total of the authorized quantity and 
the algebraic sum of the anticipated quantity changes that the engineer entered. 

•	 Item status flag: This flag is a file mark that indicates whether a contract item is 
“Active,” “Deleted,” or “Completed.” 

5-103D Contract Change Orders 
The CAS maintains separate records for each approved contract change order on a 
project. As each contract change order is approved, it must be entered into CAS 
through the use of Form CEM-4901, “Contract Change Order Input.” 
The method of entering each contract change order into the system may vary from 
district to district, but can be done as follows: 
•	 The resident engineer writes a contract change order and completes Form CEM-

4901. For approval procedures, see Section 5-3, “Contract Change Orders,” of 
this manual. The approval date must be entered on Form CEM-4901, and the 
Form CEM-4901 data is then entered into CAS. 

•	 The result of entering the form data for each contract change order will consist 
of a contract change order report and a disposition report. 

•	 The resident engineer should review the contract change order report and correct 
any errors. CAS automatically makes the following changes to the contract 
records: 

1.	 The authorized final cost, the estimated final cost, the authorized contingency 
balance, and the estimated final contingency balance are adjusted to new 
values. 

2.	 The totals for changes in extra work, adjustment of compensation, and contract 
items are adjusted to new values. 

3.	 Each affected contract item will have the approved quantity adjusted to reflect 
the change. 

•	 Immediately after Form CEM-4901 has been processed, CAS will accept extra 
work bills and anticipated changes that refer to the contract change order. 

•	 When CAS processes a supplemental contract change order, the daily extra work 
reports in the holding file (due to insufficient funds in the original contract change 
order) will be made available for payment. 
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5-103D (1) Completing Form CEM-4901, “Contract Change Order Input” 
Use Form CEM-4901 to perform the following functions: 
•	 File a new contract change order in the computer file. 

•	 Update (change existing information) a contract change order in the computer 
file. 

•	 Replace a filed contract change order with another contract change order. 

•	 Delete a contract change order from the computer file. 

Completing the form depends on which of the above functions you desire. 
5-103D (1a) File
 
Enter the contract and contract change order numbers at the top of the form. The
 
original contract change order is supplement “zero”; enter the zero on the form.
 
Ignore the function and override boxes at the top of the form.
 

The remainder of the form is divided into five sections labeled “Card Type 1,” 
“Card Type 2,” “Card Type 3,” “Card Type 4,” and “Card Type 5.” Complete 
only those sections that are applicable. 

Card Type 1: This section is required. Complete each entry in the section. If the 
entry for the field “Net Money Change This CCO” is zero, enter $0.00. The field 
“Time Extension Days” should include the number of working days added (or 
deleted), zero (0), or be coded “DEF” (instead of a number) if the contract change 
order was written with a deferred time adjustment clause. Enter a category code 
on every contract change order. Left-justify this code. 

Card Type 2: If extra work or adjustment of compensation is not part of your 
contract change order, leave these fields blank. Otherwise, define the payment 
method by making three entries for each change: 

•	 Make the first entry by checking either the “EW” or “AC” box to indicate 
extra work or adjustment of compensation. 

•	 Make the second entry by choosing one of the “FA,” “LS,” or “UP” boxes 
to indicate whether payments will be made by force account, lump sum, or 
unit price. 

•	 Make the third entry by entering the dollar amount of the change (increase 
or decrease). 

If multiple items of work in the change order are using the same pay method, 
they must be totaled. Also, you can enter each pay method only once per change 
order. If there is more than one type of extra work or adjustment of compensation 
on the contract change order, continue making successive line entries. 

Card Type 3: If you have no changes for contract item prices, do not complete 
this section of the form. Otherwise, furnish the item number and increase or 
decrease the quantity for each changed item. 

Card Type 4: If all or part of the work to be done under the contract change order 
is structure work, enter the net dollar amount involved. This amount will 
contribute to the contract change order changes line of the structure totals shown 
on the next estimate. 
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If this section of the form does not apply or the amount is zero, leave the section 
blank. 

Card Type 5: This section is required. 

For federal participation, enter the FHWA funding participation determination 
on every contract change order. If participation is in part, indicate the breakdown 
for participation-in-part funding. 

For federal segregation, if more than one funding source exists, show the 
percentage allotted to each federal funding source. 

5-103D (1b) Update 
Use this function in the following way to replace any incorrect information in 
Card Type 1 or Card Type 4: 

•	 Enter the contract and contract change order numbers. 

•	 Place the letter “U,” in the function box at the top right of the form. 

•	 Enter the correct information in the appropriate fields. All information in 
Card Type 1 is always required. 

•	 Leave all other fields on the form blank. 

•	 The module for processing contract change orders will identify the fields 
that you have completed and will change this information in the computer 
file. 

5-103D (1c) Replace 
If a contract change order has been stored with incorrect information that cannot 
be corrected by the update function, use the replace function in the following 
way: 

•	 Complete the entire form exactly as you would for the file function, using 
correct information. 

•	 Place “R,” in the function box at the top right of the form. 

The module for processing contract change orders will replace the data stored in 
the computer file with the new contract change order. 

If payments have already been recorded against a payment method that you are 
trying to eliminate, it is not possible to immediately replace an old contract 
change order with a new one. The same holds true if the payment to date exceeds 
the authorized amount. In these cases, the system requires that you do the 
following: 

•	 Enter corrections for the extra work bills that reverse payments to date to 
zero for the particular method of payment to be eliminated. For payments 
exceeding the authorized amount, enter corrections for the extra work bills 
to reduce payments below the authorized amount. 

•	 Submit the replace request. 

•	 After the contract change order has been replaced, reenter the extra work 
bills that were reversed. 
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When possible, use the update function instead of the replace function. 

5-103D (1d) Delete
 
You can eliminate a contract change order from the computer file as follows:
 

•	 Enter the contract and contract change order numbers. 

•	 Place the letter “D,” in the function box at the top right of the form. 

As with the replace function, a contract change order cannot be deleted until all 
payments have been reduced to zero through correcting entries on the daily 
extra work reports. 

5-103D (2) Edits 
The following lists some of the edits that a contract change order must pass through 
before the system will accept it: 
•	 The contract change order number and the change order supplement number 

must be filled in or the change order will be rejected. 

•	 The contract change order description cannot be blank, or the contract change 
order will be rejected. 

•	 The net change amount cannot exceed the construction allotment. If the net 
change amount does exceed the construction allotment, the system will issue a 
warning message but will still file the contract change order. 

•	 The approval date must be after the bid opening date and less than or equal to 
“today’s” date; otherwise, the contract change order will be rejected. 

•	 If the time extension days exceed 10 percent of the working days in the contract, 
the system issues a warning message but will still file the contract change order. 

•	 If any payment method appears more than once on the input cards, the contract 
change order will be rejected. 

•	 If you enter any contract item change for a void item, the system will reject the 
contract change order. 

•	 Lump sum items may appear on contract change orders only as a deletion of that 
item. Any increase or decrease in a lump sum item will be rejected. 

•	 You can enter a contract item on a contract change order as an increase and also 
as a decrease. If the item appears a third time, the system will reject the contract 
change order. 

•	 If the contract item “mobilization” appears on a contract change order, the contract 
change order will be rejected. 

•	 If the quantity change entry for a contract item exceeds the bid quantity, a warning 
message will be issued. 

•	 The net dollar amount for the structure work on the contract change order must 
be greater than the sum of the negative changes and less than the sum of the 
positive changes, or the contract change order will be rejected. 

•	 The net dollar change for the contract change order must equal the sum of the 
dollar amount in Card Type 2 and the extended dollar amounts for the quantities 
in Card Type 3, or the contract change order will be rejected. 
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•	 If the contract change order is already on file, the system will reject this duplicate 
entry. Additionally, if this contract change order’s number exceeds by five the 
largest contract change order number on file, or if the supplement’s number is 
more than two above the latest supplement on file for this contract change order, 
the system will reject the contract change order. However, if you checked the 
override field on the input field, the system will bypass such responses. 

•	 If the contract is completed, a warning is issued. 

If you request the replace or delete function, more extensive processing is done. The 
system checks to see if it can maintain the payment to date under a payment method. 
If the system cannot maintain the payment to date in this way, it rejects the request to 
replace or delete. A rejection notice is generated along with an explanation of what 
must be done to resolve this unacceptable situation. 
The following is an example of this type of problem: 
•	 A contract change order is entered for extra work at force account and accepted 

by the system. 

•	 Subsequently, extra work bill payments are recorded against the contract change 
order. 

•	 A request is entered to delete the contract change order from the computer file. 
In this case, the system will reject the delete request because the payment method 
would be eliminated. There are no other supplements to this contract change 
order. The system requires that entries to correct extra work bills be to reverse 
payments to date to zero. In such a case, the system would accept a delete request. 
In the more complicated cases where supplements to a contract change order 
exist, the system makes similar demands. 

At this point, the processing of the contract change order is complete. However, 
when a supplemental contract change order is processed, the daily extra work reports 
in the holding file (due to insufficient funds in the original contract change order) 
will be made available for payment. The system produces a report, called a “DEWR 
Release From the Holding File.” This report shows the action the system took. 
5-103E Extra Work Billing 
This module’s purpose is to compute the amount of payment for extra work performed 
under a contract change order. This includes the following: 
•	 Editing input information 

•	 Retrieving and updating the contract change order 

•	 Performing logic edits 

•	 Conducting audit checks 

•	 Performing computations 

•	 Filing the extra work bill for payment 

•	 Producing an edit report and daily extra work report 

In addition to these functions, this module allows for entering corrections to filed 
extra work bills. Extra work bills or corrections to filed extra work bills will not be 
rejected because of insufficient funds (subject to the limitations in Section 3-904, 
“Payment for Extra Work,” of this manual). Instead, the system will place the extra 
work bills or the corrections to filed extra work bills in a holding file to await the 
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resident engineer’s further action. Usually, the resident engineer must write a 
supplemental contract change order to provide additional funds; the supplemental 
contract change order will make the appropriate extra work bills available for 
payment. 
Use Form CEM-4902, “Extra Work Bill (Short Form),” to enter basic information 
related to extra work performed under a contract change order. The following 
describes the procedures for obtaining the information from the contractor, entering 
the information into the computer, and producing the daily extra work reports. 

5-103E (1) Preparing Form CEM-4902, Extra Work Bill (Short Form) 
The contractor may enter extra work bills on the Form CEM-4902, “Extra Work Bill 
(Short Form).” Or, if more entries are required for equipment, labor, or material, the 
contractor must use the four part forms CEM-4902A, CEM-4902B, CEM-4092C, 
and CEM-4902D. 
The contractor initiates forms containing force account payment and submits them 
to the resident engineer. The resident engineer initiates forms containing payment at 
agreed prices. The backs of the forms contain the basic instructions for completing 
the forms. The following information supplements the instructions on the forms: 

5-103E (1a) Basic Information (Title Page) 
Do the following for the basic information: 

•	 The contract change order number: Right-hand justify this number; for 
instance, contract change order 1 is 001, contract change order 10 is 010. 

•	 Report number: The contractor should leave the report number blank. 
Duplicate numbers will be rejected (except for corrections to previous bills). 

•	 Date performed: A separate extra work bill must exist for each day on which 
force account work is performed (except for work done by a specialist). 
Enter the date the work was performed in these spaces. For extra work bills 
covering invoices only, enter the date on which the material was used. If this 
entry is not practical, enter the current date. You must enter a date in this 
field. You may enter the acronym “VAR” in the date performed field if the 
pay method is lump-sum unit-price or if equipment and labor are not present 
on the bill. 

•	 Date of report: Enter the date on which the report is prepared. 

•	 Payment method: Ensure the method selected matches one of the methods 
authorized by the contract change order. 

•	 Bridge: Place the letter “T” in this box if toll bridge work is involved and 
you want to apply a 10 percent markup to equipment and material and a 25 
percent markup to labor. 

•	 Fifty percent flagging: You must include on the extra work bill the total 
hours spent on flagging because the computer will make payment of only 
50 percent of the total. For flagging that is not subject to the 50 percent split, 
submit separate extra work bills. 
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•	 Labor surcharge: The contractor should enter this surcharge as a whole 
number; for instance, “15 percent” is entered as “15.” The contractor should 
obtain the applicable percent from the effective Labor Surcharge & 
Equipment Rental Rates (Cost of Equipment Ownership) book. This surcharge 
is for regular hours. The system will apply the overtime surcharge based on 
the regular hour surcharge. 

•	 Work performed by: This field should contain the name of the organization 
(the contractor, subcontractor or other) that performed the work. If the extra 
work bill is for an invoice only, enter the name of the organization to which 
the invoice was addressed. Submit a separate daily extra work bill for each 
organization’s work. 

5-103E (1b) Equipment 
Do the following for equipment: 

•	 Equipment identification number: Enter this number (Required.) It can be 
any number that the contractor assigned to the equipment for specific 
identification. 

•	 Equipment description: Enter the description, which consists of four items: 
the “Class,” “Make,” “Code,” and “Attach” (attachments). The equipment 
description must come from the applicable Labor Surcharge & Equipment 
Rental Rates (Cost of Equipment Ownership) book. Make a copy of this 
publication available to the contractor. You can obtain from the Division of 
Construction’s web site a listing of miscellaneous equipment, for equipment 
not shown in the Labor Surcharge & Equipment Rental Rates (Cost of 
Equipment Ownership) book. 

•	 For equipment that is neither in Labor Surcharge & Equipment Rental Rates 
(Cost of Equipment Ownership) book nor available from the web site’s 
miscellaneous listing, the contractor must request a rate from the resident 
engineer. The resident engineer will obtain an approved rate from the Division 
of Construction’s rental rate engineer. 

•	 Equipment for which a contract change order has established the rental rate 
will not have an equipment description and must be included as a unit price 
payment on the material charges portion of Form CEM-4902, lines 24–33 
of the daily extra work report. 

•	 The following explains the procedures for “Class,” “Make,” “Code,” and 
“Attach,” within equipment description: 

1.	 Class: This portion of the equipment description will be found in the 
Labor Surcharge & Equipment Rental Rates (Cost of Equipment 
Ownership) book under the heading for a particular class. For instance, 
after “Hydraulic Cranes and Excavators, Crawler Mounted” you will 
find the class “HCECL.” 

2.	 Make: For the equipment illustrated under “Class” above, you will find 
the “Make” portion of the equipment description in the left-hand column. 
For instance, after “Bantam” you will find the make “BANT.” 

3.	 Code: For the equipment illustrated under “Class” and “Make” above, 
you will find the “Code” portion of the equipment description in the 
“Code” column. For instance, after “Model C-266” you will find the 
code “0680.” 
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4.	 Attach: You will find this portion of the equipment description in the 
front of the Labor Surcharge and Equipment Rental Rates (Cost of 
Equipment Ownership) book. The rate for the equipment under ”Class,” 
“Make,” and “Code” above includes all attachments and accessories. 
Therefore, leave this column blank. 

Enter all equipment descriptions beginning at the left of each field. Include all 
letters, numbers, dashes, or other symbols as they are shown in the Labor 
Surcharge & Equipment Rental Rates (Cost of Equipment Ownership) book. 

•	 Regular hours for which payment is to be made: Enter the regular hours for 
which payment is to be made. Regular hours may not exceed 8 unless you 
are entering a daily rate item. If the date the work was performed is various, 
you may enter up to 99 in the regular hours field. Various is used for 
equipment at day rates. 

•	 Overtime hours: Enter the overtime hours worked. Overtime hours may not 
exceed 16. 

5-103E (1c) Other Expenses Subject to Labor Markup 
This portion of the form is for travel expenses that cannot be entered as 
“Subsistence” under “Labor.” 

If the units and rate are already entered, the computer will calculate the amount. 
Otherwise, enter the amount, and this figure will be used. 

Note: If you use the “Unit” and “Rate” fields, leave the “Amount” field blank. If 
you enter an amount in the “Amount” field, don’t make an entry in the “Unit” 
and “Rate” fields. 

5-103E (1d) Material or Work Done by Specialists, Lump Sum, or Unit Price 
Payments 

The following explains the procedures for completing the Form CEM-4902 
material section: 

•	 Material: Note that the material entry will not be processed unless there is a 
value in both the “Units” and the “Unit Cost or Net Pay” fields. Do the 
following for material: 

1.	 Invoice date: Preferably, enter the date of the invoice to help in checking 
for duplicate billing. However, if entering the invoice date is not practical, 
enter the date the material was used. 

2.	 Invoice description: Enter a brief description of material. 

3.	 Units: Normally, enter the unit one (1.00) for materials used. 

4.	 Unit cost or net pay: In this column, enter the amount for which payment 
is due. Normally, this amount is the cost of the material plus tax, if 
applicable, less any discount offered. 

•	 Work Done by Specialists: Enter this item in the same manner as described 
under “Material” above. 
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•	 Lump Sum: Follow the procedures below for this entry: 

1.	 Vendor name and invoice number: You do not need to make any entries 
in the vendor column or the invoice number column. 

2.	 Date: Enter the date the work was performed. When entering this date is 
not practical, enter the current date. 

3.	 Invoice description: Enter “per CCO No._________.” 

4.	 Units: Enter the units to be paid as a percentage of the lump sum amount, 
expressed in decimals. For instance, express 75 percent as 0.75. This 
figure must never exceed a total of 1.000. 

5.	 Unit cost or net pay: Enter the lump sum amount from the contract change 
order. 

•	 Unit price payments: Enter this item in the same manner as described under 
“Lump Sum” above. 

•	 Units: enter the number of units to be paid. 

•	 Unit cost or net pay: enter the unit cost from the contract change order. 

5-103E (1e) Signature of Prime Contractor’s Representative 
For all force account payments, the contractor or contractor’s authorized 
representative must sign the extra work bill. For agreed price payments, the 
signature is not required. 
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5-103E (2) Processing Form CEM-4902 
The resident engineer receives Form CEM-4902, “Extra Work Bill (Short Form),” 
from the contractor, reviews the form, and if it is satisfactory, signs the extra work 
bill and approves it for entry into CAS. When reviewing the submitted extra work 
bill, the resident engineer must be guided by the policy contained in Section 3-9, 
“Measurement and Payment,” of this manual. The following explains how the system 
will process Form CEM-4902: 
•	 You must request CAS to print a copy of the extra work bill after it has been 

entered into the system before it will be paid. 

•	 Computer programs will perform the following processes: 

1.	 Edit all information for acceptability. For example, numeric data must be in 
numeric form, or the program will issue a warning. 

2.	 Select information from the equipment database, for example, rates, 
descriptions, and attachments. 

3.	 Validate the contract number, contract change order number, report number, 
type of work (payment method), dates, corrections, labor surcharge, and 
equipment description. 

4.	 Audit right-of-way delay and the hours equipment and labor are used for 
work. 

5.	 Compute extensions, markups and summaries. 

6.	 Ensure the authorized amount (for instance 100 percent or $15,000) is not 
exceeded. 

7.	 File a validated extra work bill for payment at the estimate time. 

8.	 Produce a daily extra work report. This report will contain all the information 
as entered on the extra work bill plus equipment descriptions, extensions, 
markups, total payment, and contract information. 

9.	 Produce an edit report. This report will contain processing results. These 
results are tabulated by contract change order within a contract. If the system 
rejects an entry, the rejection messages will be included on the daily extra 
work report. If the system accepts the extra work bill, all warning messages 
will be contained on the edit report. 

•	 After the reports have been printed and the district construction office has received 
them, the district will forward copies to the resident engineer. Daily extra work 
reports are printed in two parts, one for the contractor, one for the resident 
engineer. 

5-103E (3) Corrections to Extra Work Bills 
You can make corrections to the extra work bill after it has been entered into the 
system, but there is a limit of four corrections per extra work bill. See Entry of Extra 
Work Bills Manual (CASEWBM) 
5-103F Generating Estimates
 
CAS produces the following five types of estimates on demand:
 
•	 Monthly progress estimate 

•	 Progress estimate after acceptance 
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•	 Supplemental progress estimate 

•	 Semifinal estimate 

•	 Final estimate 

The resident engineer will regularly request the monthly progress and the progress 
after acceptance estimates while the remaining three types of estimates usually will 
be requested in cooperation with, or by, the district construction office. 
Supplemental progress estimates may only be run between the completion of the 
monthly progress estimate run and the 15th of the following month. 
Producing an estimate is completely automatic, based on data previously stored in 
the computer. 
In addition, CAS will produce two other types of estimates that do not generate 
payments. These estimates are simply statements of the current status of the computer 
files. The following are the two types: 
•	 Status purpose only estimate 

•	 Proposed final estimate 

5-103F (1) Procedure 
Before requesting the first monthly progress estimate, enter the date work started 
and the responsible unit on Form CEM-6003, “Progress Pay-Estimate Project 
Initiation or Update.” The Division of Construction progress pay coordinator enters 
the approval date. If the approval date is not in the computer file, the system will 
reject the estimate request. 
The procedure for processing an estimate involves the following steps: 
•	 Preparing Form CEM-6001, “Project Record-Estimate Request,” and verifying 

the estimate. Transmit these to the district office. 

•	 Computer processing your estimate and printing the reports. 

•	 The district construction office verifies the estimate results. 

•	 Returning the estimate reports to the resident engineer. 

The schedule for completing the pay process and making payment to the contractor 
is rigid. This rigid schedule means all people involved must adhere to their individual 
schedules. District construction offices will advise resident engineers of the schedules. 

5-103F (1a) Preparing Form CEM-6001, “Project Record-Estimate Request” 
To request an estimate, prepare Form CEM-6001, “Project Record-Estimate 
Request.” Complete this form accurately in accordance with the following: 

5-103F (1b) Estimate Parameters: 
For the estimate parameters follow the instructions below. 

•	 Enter the contract number. 

•	 Enter the estimate number. This number must be one greater than the last 
estimate that was successfully processed and paid. 
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•	 Enter the work period’s ending date in the estimate for the form’s “Work 
Performed Through” field. For a progress estimate or a supplemental progress 
estimate, enter the 20th day of the month. For all other types of estimates, 
use the date of completion. 

•	 If this is a monthly progress estimate, place an “X” in the matching box on 
the form; otherwise, leave the box blank. 

•	 If this is a progress estimate after acceptance, place an “X” in the matching 
box on the form; otherwise, leave the box blank. 

•	 Enter the estimated date of completion. This date should be the resident 
engineer’s best estimate, not necessarily the computed date. If this estimate 
is not a progress estimate, enter the date of completion. 

•	 Enter the values as of the “date work performed through” for chargeable 
working days, weather nonworking days, approved time extension days 
(contract change order), and approved time extension days (other) in the 
four matching fields of the form. The system will check the chargeable 
working days and weather nonworking days against the working days 
calendar and inform you of possible entry errors. However, it cannot check 
the two types of time extension days. These values affect the system’s 
computation of percent time elapsed. 

•	 If you have a landscape contract that is in the plant establishment period, 
check one of the two boxes to indicate whether progress is satisfactory or 
unsatisfactory. These boxes are not for highway contracts that contain “Type 
2” plant establishment periods. If you are unsure of this status, contact the 
district construction office after reading the special provisions. 

•	 The system determines whether contract progress is satisfactory or 
unsatisfactory. Occasionally, a situation arises where, even though progress 
is mathematically unsatisfactory, the resident engineer wishes to override 
the system and record satisfactory progress. To accomplish this override, 
place an “X” in the field, “Override Unsatisfactory Progress.” Also see the 
second bullet below this one about projects with dual time limits. 

•	 For some contracts, the standard manual formula does not apply for 
computing percent time elapsed. For such contracts, interpret the special 
provisions, and determine this percentage. Enter the percent in the box on 
the form; this will override the system’s calculation. 

•	 If you have checked “Override Unsatisfactory Progress” (see the bullet two 
up from this one that discusses overriding the system) or entered a number 
in percent time elapsed (see the previous bullet), enter a short explanation in 
the 25 spaces immediately below these fields on the form. Typical entries 
might be “CCO days pending” or “Nonstandard time format.” 

•	 If the estimate is a supplemental progress estimate, proposed final estimate, 
semifinal estimate, or final estimate, check the appropriate box. Note that 
on a supplemental progress estimate the date for “Estimate for Work 
Performed Through” and all of the working day information should be the 
same as the date for the last estimate. 
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•	 If this estimate is a rerun (a recalculation) of a prior successful estimate, 
check the recalculation box. Note that, if the last estimate processed was a 
status purpose only estimate, you are not rerunning an estimate this month; 
instead, you are trying to run the estimate that did not generate payment. 
Normally, the district office will enter requests to rerun an estimate. 

5-103F (1c) Deductions: 
If you wish to take one or more deductions or to return one or more deductions 
from a prior estimate, enter them on Form CEM-6001. If you wish to rerun an 
estimate or to pay an estimate after a status only estimate, you still must enter 
the deductions again because any deduction stored in the computer file and 
carrying this estimate number will be erased automatically. You can enter five 
types of deductions on this form. Each deduction entered requires an alpha code 
to be placed in the form’s type field and an entry in the description field. Use a 
minus sign to take a deduction and a plus sign to return a previous deduction. 
The following lists the rules by type of description: 

•	 Administrative deductions: Enter “ADM” in the type field. Both plus and 
minus deductions are allowed. 

•	 Equal employment opportunity deductions: Enter “EEO” in the type field. 
Both plus and minus deductions are allowed, but plus deductions should be 
adjustments or reversals of deductions taken on prior estimates. If you wish 
to take an EEO deduction on this estimate, leave the amount field blank. 
The system will compute the deduction amount for you. Only one “blank” 
EEO deduction, normally entered by the labor compliance officer, can appear 
on the form. Note: The system will not accept EEO deductions if the contract 
item payment for this estimate is zero. It may be necessary to enter the 
minimum amount of $1000. 

•	 Labor compliance violation deductions: The labor compliance officer usually 
makes these entries on the form. The officer will enter “LCV” in the type 
field. The rules for LCV deductions are identical to those for EEO deductions. 
Note: “LCV” deductions will not be taken if the contract item payment for 
this estimate is zero. It may be necessary to enter the minimum amount of 
$1000. 

•	 Liquidated damages deductions: Enter “LIQ” in the type field. Both plus 
and minus deductions are allowed. Plus deductions reverse earlier deductions. 

•	 Other outstanding documents deductions: Enter “OOD” in the type field. If 
you wish to take this deduction, leave the amount field blank. The system 
will compute the amount for you. Take this deduction only once per contract. 
The system will maintain the correct deduction on subsequent estimates by 
generating “OOD” in the type field with a description, “MAINTAIN OOD 
DEDUCT.” You can reverse the deduction at any time by entering a plus 
amount that exactly reverses the OOD deductions to date from the previous 
estimate. Negative OOD deduction amounts are never allowed on the input 
form. 

After carefully preparing Form CEM-6001, promptly send it to the district office. 
The specific deadline for submittal may vary by district. 
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5-103F (2) Computer Processing 
Once you have made your entries on Form CEM-6001 and transferred them to the 
computer, the system edits the estimates and then produces reports showing the 
results of the system’s processing. 

5-103F (2a) Estimate Edits
 
Once Form CEM-6001 has been entered into CAS, CAS will do the following:
 

•	 Edit Form CEM-6001 for consistency with previous estimates and with the 
working days calendar stored in the computer. 

•	 Identify and summarize all daily extra work reports entered in the system 
and eligible for payment since the last estimate. 

•	 Identify and summarize all contract transactions entered in the system since 
the last estimate. 

•	 Identify and balance the contract change orders that require balancing. 

•	 Identify and balance the contract items that require balancing. 

•	 Make calculations for the item “Mobilization” (if necessary), for the various 
deductions and retentions, for percent time elapsed, for percent complete, 
and for various status totals, such as authorized final cost. The system also 
determines whether the contractor’s progress is satisfactory. 

•	 Edit any deduction submitted for processing on Form CEM-6001. Special 
attention is given to three of the deductions as follows: 

1.	 If the resident engineer has submitted an EEO deduction, CAS computes 
the amount as 10 percent of the contract item payment on this estimate, 
or a minimum of $1,000 or a maximum of $10,000, and places the 
deduction on file. 

2.	 If the resident engineer has submitted an LCV deduction, the system 
performs the same calculation as for EEO deductions described above. 

3.	 If the resident engineer has submitted an OOD deduction, the system 
will compute the deduction under the following conditions: 

a.	 The contract has been completed, or retention is being reduced 
because the percent complete exceeds 95 percent. If one of these 
conditions is not met, the deduction will be rejected. 

b.	 The total of all OOD deductions from prior estimates must be zero, 
or the deduction will be rejected. An OOD deduction should be taken 
only once for a contract. 

c.	 If the first two conditions are met, the amount of the deduction is 
calculated as 5 percent of the total work completed to date less 
mobilization, or $10,000, whichever is less. 

•	 Further deduction processing as follows: 

1.	 If the total to date for an OOD deduction is negative, the system will 
check whether the value for has changed since the last estimate for total 
work completed to date less mobilization. If the value has changed, the 
system will generate a new OOD deduction with a description, 
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“MAINTAIN OOD DEDUCT,” and an amount equal to the difference 
between the amount demanded by the formula and the amount of the 
total to date for this type of deduction. Thus, an OOD deduction, once 
submitted, will be maintained at the formula’s value unless it is exactly 
reversed by a positive deduction entry on Form CEM-6001. 

2.	 For each type of deduction, you cannot give back more than has been 
taken. If you make this error, the estimate will fail. Messages are produced 
stating which deduction is in error. 

3.	 At this point in the processing, the final values are computed for total 
work completed and total payment to the contractor. If there are 
“Limitation of Payment” dates and amounts in the special provisions 
for this contract, the Division of Construction progress pay coordinator 
will have entered them in the computer. The system will check the period 
ending date of this estimate and will generate or return any split-year-
financing deductions that are necessary under the contract’s terms. 

4.	 If retention is being released on this estimate and the total to date for 
liquidated damages is zero, the system will issue a warning message. 

5.	 The system automatically computes overbid item deductions as required. 
These deductions are taken and returned at the appropriate times. 

•	 Makes calculations for the progress payment voucher, including retentions 
and payments to escrow accounts. 

•	 Determining the success of the estimate’s processing. 

•	 If processing is successful, CAS prints your estimate. 

•	 If this estimate is for a zero or negative progress payment, the system prints 
a status purpose only estimate. 

1.	 If the total authorized final cost is greater than the construction allotment, 
CAS will issue a severe warning. 

2.	 If the total payment to date to the contractor on this estimate is greater 
than the construction allotment, the estimate will fail. 

5-103F (2b) Estimate Output
 
Once CAS has processed the estimates, it produces the following reports:
 

•	 Schedule of extra work 

•	 Schedule of deductions 

•	 Project record estimate 

•	 Project status 

•	 Work done by office of structures 

•	 Progress payment voucher 

Only two copies of the estimate will be sent to the field, one for the resident 
engineer and one for the contractor. The contractor also must receive the first 
three reports listed above and the last report listed above. 
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In addition to the estimate documents listed above, CAS also produces a report 
called “Estimate Processing Results.” This report is the tool by which the resident 
engineer can check the “estimate package.” This report has the following sections: 

•	 Edit messages: The system can produce many possible messages. If your 
estimate is rejected, the exact reason will be found here. To assist in 
preventing overpayments, among other problems, warning messages have 
been set based on carefully chosen tolerances. You must read these messages 
carefully. 

•	 Transaction selection: The system will print a list of the exact pages and 
lines of contract transactions that were used to produce the estimate. This 
list enables you to verify that all the contract transactions you submitted 
were used to produce the estimate. 

•	 Contract change order processing: This lists any balancing of contract change 
orders by the system. Occasionally, the list contains warning messages, too. 

•	 Contract item processing: This part of the report does the same things as 
described in the bullet above, but for contract items instead of contract change 
orders. 

•	 Contract transactions list: This list identifies all contract transactions used 
to generate your estimate. If you question any line item on the project record-
estimate, examine the detailed records to see how the system derived its 
totals. 

•	 Structure totals: This item summarizes all structure work the system found 
while processing the estimate. 

5-103F (3) Potential Problems 
For the unwary, several points in the estimate process can cause errors. These 
problems result from misunderstanding what constitutes an estimate and how the 
estimate number should be increased from estimate to estimate. 
On the title page of the project record-estimate and in the estimate processing results, 
the system will print the type of estimate generated. If the estimate is one of the five 
types listed previously under the heading “Generating Estimates,” a valid estimate 
was generated. 
The progress pay system requires that the estimate number be increased only by 
valid estimates. Thus, if you request estimate number 3 to be processed, but the 
system generates a status purpose only estimate, a valid estimate was not generated. 
Request estimate number 3 again for the next estimate. 
Another potential problem involves two types of contract transaction: materials on 
hand and anticipated changes. These transactions apply to a specific estimate period. 
If the estimate generated by the system is a status purpose only estimate, these 
transactions have not been “used.” They will appear on the next valid estimate 
generated. If their appearance on the next estimate is not satisfactory, you must use 
reversing entries before requesting the next estimate from the system. 
If the estimate has failed for any reason, the system will print, with one exception, as 
many of the estimate reports as possible to help you analyze the problem. The one 
exception, the progress payment voucher, is only printed for successful estimates 
that are eligible for payment according to the system’s standards. 
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Processing the estimate is done by a series of computer programs that perform the 
following functions: 
•	 Input edit of the CEM-6001, “Project-Record Estimate Request.” 

•	 Select from the computer file the extra work bills that will be used to generate 
this estimate. 

•	 Select from the computer file the contract transactions that will be used to generate 
this estimate. 

•	 Process the contract change orders. 

•	 Process contract items. 

•	 Process deductions. 

•	 Conduct miscellaneous computations. 

•	 Generate reports. 

5-103G Approval of Estimates 
The authority to approve an estimate depends on the type of estimate being run. The 
following is the general outline and method for approving contract estimates. 

5-103G (1) The Resident Engineer 
After an estimate has been run, the resident engineer must approve it before the 
process of payment is continued. To expedite payment, the resident engineer can 
approve through a memo, form letter, or telephone call with subsequent written 
confirmation to the district office. 

5-103G (2) The District Director 
At the time the estimate was produced, so was Form FA 729A, “Progress Payment 
Voucher,”. If the estimate is a final estimate, an individual who has been formally 
delegated by the district director to do so must sign the form. 

5-103G (3) Flagging an Estimate for Payment 
Flagging an estimate in the computer system for payment indicates that Form FA 
729A has been verified and approved. 
For payments on after acceptance estimates, semifinal estimates, and final estimates, 
the Division of Construction progress pay coordinator must flag the estimates in the 
computer system for payment after the district’s flagging. 
5-103H Reports Available Through CAS 
CAS provides many reports that must be requested specifically. Normally, resident 
engineers must request reports through the district construction office. Use Form 
CEM-6002, “Contract Administration System (CAS)-Report Requests,” to obtain 
the reports. The following are the instructions for completing Form CEM-6002. A 
sample of Form CEM-6002 is included in the appendix. 

5-103H (1) District (XX) Estimate Status 
This report, which is also available statewide, provides information on the pay status 
of each contract in the district. For each contract, the report includes the following: 
•	 Contract number 

•	 Date of last estimate processed (if there was one) 
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•	 Number of the estimate 

•	 Number of days elapsed since the estimate was processed 

•	 Type of estimate 

•	 Pay status and date paid (if paid) 

•	 Date on which the payment voucher was approved 

•	 Resident engineer’s name and phone number 

•	 Responsible unit 

•	 Password 

5-103H (2) Project Management 
The project management report is for use by the district office and Division of 
Construction managers. This report consists of the following two separate reports 
that are produced whenever “Project Management” is requested. 

5-103H (2a) The Project File Status Report 
This report lists all contracts in the district (or statewide) that are on the computer’s 
active list. For each contract, the report provides the following information: 

•	 Contract number 

•	 Status 

•	 Date bids were opened 

•	 Date of award 

•	 Date of approval 

•	 Date of acceptance 

•	 Bid amount 

•	 Name of contractor 

After bid opening, projects are added to the list automatically. After the final 
estimate and approvals from the districts and the disbursing office, the Division 
of Construction removes the projects from the list. 

5-103H (2b) The Exceptional Contracts Report 
This report lists all contracts for which the following applies: 

•	 More than 60 days have elapsed since the bid opening. 

•	 More than 10 days have elapsed since the completion date and the contract 
needs an acceptance date. 

•	 More than 45 days have elapsed since completion, but the proposed final 
estimates have not been run. 

•	 More than 180 days have elapsed since completion, but the final estimates 
have not been run. 
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5-103H (3)	 District (XX) Project Status 
This report is for use by construction managers. It lists all active contracts, and for 
each contract, provides the following information: 
• Contract number 

• Contractor’s name and county-route-kilopost 

• Date of the last estimate 

• Percent complete 

• Percent of time elapsed 

• Construction allotment 

• Total amount paid to date 

• Estimated final cost 

• Estimated final contingency balance 

5-103H (4)	 Progress Payment-Work Done by Office of Structure 
Construction (Copies) 

This report is for use by the Office of Structure Construction. For details, see Volume 
I, Section 6, of the Bridge Construction Records and Procedures Manual. 

5-103H (5)	 Project Record-Estimate (Copies) 
A request for estimate copies will produce all of the documents that were produced 
automatically during the previous estimate’s run. Normally, therefore, you should 
not need to order copies through this program. For the estimate, the report contains 
the following information: 
• Schedule of extra work 

• Schedule of deductions 

• Project record-estimate 

• Project status 

• Progress payment voucher 

5-103H (6)	 Status of Contract Items 
Normally, the district office requests this report monthly for all ongoing contracts. 
The report must be filed in Category 60, “Progress Status Sheets.” 
For this report, the system prints one line of information for each contract item and 
summarizes the net effect of all contract transactions that have been entered against 
the item. This report allows the resident engineer to review each item and determine 
whether quantity balances and anticipated changes, among other things, are necessary. 
If any particular number on the report seems questionable, the project record item 
sheets provide supporting detail. For example, if the approved quantity differs from 
the bid quantity, the project record item sheets describe, under the item number, any 
changes due to contract change orders. 
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When applicable, take particular care to flag an item “COMPLETE” (using the item 
final balance transaction on Form CEM-6001) so that an accurate project status will 
be produced. Remember, flagging an item “COMPLETE” does not mean that contract 
item transactions will no longer be accepted; it means only that you have commanded 
the system to keep the item in balance at all times. 

5-103H (7) Project Record Item Sheet 
Normally, the district office requests this report monthly for all ongoing contracts. 
The report must be filed in Category 60. 
With the following exceptions, the project record item sheets list every contract 
transaction entered into the system since the beginning of the contract: 
•	 Item and contract change order final balance transactions will appear only on 

the report following the next estimate. Thereafter, they are dropped from the 
report. 

•	 Miscellaneous anticipated change transactions also appear only on the report 
following the next estimate. 

The report lists the contract transactions first by the estimate number on which they 
were paid and then by the page and line number of the input form. The total to date 
will be printed. 
Do not retain previous issues of this report in the project’s files. However, one issue, 
usually the one requested immediately after all final quantities have been paid, must 
be retained in the project’s files. 

5-103H (8) Status of Contract Change Orders 
Normally, the district office requests this report monthly for all ongoing contracts. 
The report must be filed in Category 60, “Progress Status Sheets.” 
This report is similar to the status of contract items, which allows the engineer to 
review each contract change order. 
Use the report to determine when supplemental contract change orders will be 
necessary to complete the work. The report also facilitates a review of those contract 
change orders where a credit is due Caltrans. 
When applicable, flag contract change orders “COMPLETE” (using the contract 
change order final balance transaction) so that an accurate project status can be 
produced. Similar to flagging a contract item, flagging a contract change order 
“COMPLETE” means only that you have commanded the system to keep the contract 
change order in balance at all times. 

5-103H (9) CCO Master Listing 
Normally, the district office requests this report monthly for all ongoing contracts. 
The report must be filed in Category 60. 
This report summarizes all contract change orders stored in the computer file. It also 
contains the contract change order time extension and contract change order category 
code. The report lists each individual supplement with all the information the system 
contains. Do not retain previous issues in the project’s files. However, one issue, 
usually the one requested immediately after final payment has been made on all 
contract change orders, must be retained in the project’s files. 
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5-103H (10) Bridge Quantities by Structure 
This report is for use by Office of Structure Construction personnel. It is available 
on all projects for which Form CEM-6003, “Progress Pay-Estimate Project Initiation 
or Update,” has been filed. The filing of this form indicates a structure work amount 
and structure numbers have been entered for the contract transaction in accordance 
with the instructions in Volume 1, Section 6 of the Bridge Construction Records and 
Procedures Manual. 

5-103H (11) District (XX) Status of Anticipated Changes 
This report is for use by the district and Division of Construction managers. 

5-103H (12) Project Record-Estimate (Dummy) 
A request for this item will produce the same form that was produced automatically 
when Form CEM-6003, “Progress Pay-Estimate Project Initiation or Update” was 
filed. 
This form is identical to a project record-estimate, except that it does not contain an 
estimate number or dates and no entries appear under “This Estimate” or “Total 
Estimate.” It is a blank estimate form, valuable only if it became necessary to make 
an estimate manually. 

5-103H (13) Contract Contents Report 
This report contains information that is currently in the file as a result of automatic 
entries or entries from Form CEM-6003 “Progress Pay-Estimate Project Initiation 
or Update.” 
Most of the information in this report is included already in other reports and forms 
that are produced automatically. Therefore, you do not need to request it routinely. 

5-103H (14) Contract Contents Report-Contract Item Records 
This report provides the following information: 
• Contract item number 

• Contract item index number 

• Item description 

• Unit of measure 

• Bid price 

• Bid quantity 

• Bid amount 

• Amount overbid 

• Void items 

• Plant establishment items 

Most of the information in this report is included already in other reports and forms 
that are produced automatically. Therefore, you do not need it for routine contract 
administration. 
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5-104 
Final Construction 

Project Records 

5-103H (15) Contract Contents Report-Contract Progress 
For each contract item, this report includes a detailed analysis of the current and 
prior quantities and payment status. It also summarizes all other payments or 
deductions as well as data on contract time. The information in this report is included 
already in various other reports that are produced automatically. Therefore, you do 
not need it for routine contract administration. 

5-103H (16) DEWRs in Holding File 
This report lists extra work bills that are in the holding file for all contracts in the 
district. If there are reports in the holding file, process supplemental contract change 
orders to provide additional funds. The system will then automatically release the 
bills for the next estimate. 

5-103H (17) Daily Extra Work Report 
Copies of daily extra work reports are produced under the procedure outlined earlier 
in this section under “Extra Work Billing.” You can obtain copies by using the second 
page of the report request form. 

5-103H (18) Rental Rates and Codes for Miscellaneous Equipment 
This report provides a listing of equipment codes and related descriptive information 
for equipment that is not included in the Labor Surcharge and Equipment Rental 
Rates (Cost of Equipment Ownership) book. 

5-103H (19) Reports for the Office of Structure Construction 
In addition to the reports discussed above, CAS provides reports for the Office of 
Structure Construction. For details, see Volume I, Section 6, of the Bridge 
Construction Records and Procedures Manual. 
5-103I Field Audits by Accounting Office 
In accordance with instructions from the Division of Administrative Services, 
personnel from the Accounting Office will periodically review record-keeping 
procedures for construction projects. The accounting reviewer will prepare a report 
of the findings, a copy of which will be sent to the deputy district director of 
construction and the resident engineer. 
District construction must then report back to the Accounting Office, stating what 
actions it took in response to the report’s recommendations. If the district’s actions 
result in a dispute, the deputy district director of construction will resolve the dispute 

5-104 Final Construction Project Records 
5-104A General 
Construction project records consist of all material in the construction files, whether 
in the field office, the district construction office, or the Division of Construction 
office. This section contains guidelines for the disposition of construction project 
records after Caltrans makes the final payment. This section also provides guidelines 
for allowing public access to construction project records and for producing a set of 
as-built plans for each completed construction project. In addition to construction 
project records, the district keeps a project history file. For information about this 
history project file, see Chapter 7, “Uniform File System,” of the Project Development 
Procedures Manual. 
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5-104B Public Access to Project Records 
The California Public Records Act permits anyone to obtain any written information 
relating to the conduct of the public’s business that is prepared, owned, used, or 
retained by any state agency, regardless of the physical form or characteristic of the 
writing. Although the act includes exemptions for certain categories of records, most 
construction project records fall within the description of documents that must be 
produced upon proper demand. Except for preliminary drafts or notes that are not 
retained in the ordinary course of business, permanent project records that are 
reasonably identified are subject to inspection and copy. 
Records exempt from disclosure include the following: 
•	 Estimated project cost before bidding. 

•	 Contract claim analysis. 

•	 Personal information, such as home addresses, telephone numbers, medical 
records, and similar files, the disclosure of which would constitute an unwarranted 
invasion of personal privacy. 

•	 Accident reports. If accident reports produced by another agency are requested, 
such as accident reports by the California Highway Patrol, refer the requester to 
the other agency. 

If copies of payroll records are requested, see Section 7-1.01A(3), “Payroll Records,” 
of the Standard Specifications for the procedures to follow. 
Resident engineers should refer all requests for copies of any records to the district 
construction office and follow procedures established in the district for copying and 
charging for record copies. 
Allow contractors and subcontractors to review records used to determine contract 
payment in the construction field office. 
5-104C Disposition of Construction Project Records 
District construction personnel who are responsible for the disposition of construction 
project records must coordinate their activities with the district records officer. 
The district construction office must establish a procedure for handling construction 
project records. This procedure must meet Caltrans record keeping policy and achieve 
the following objectives: 
•	 Relieve the resident engineer of the responsibility for storing the records before 

or at the time final payment is made. 

•	 Avoid unnecessary long-term storage of duplicate copies. 

•	 Before the records are destroyed, transfer material that has historical value to 
the project history file. 

•	 Retain construction project records as follows: 

1.	 For projects that involve federal participation, retain the records for a minimum 
of three years after submission of the final voucher. 

2.	 For projects that do not involve federal participation, retain the records for a 
minimum of three years after the date on which the final estimate is scheduled 
for payment. 
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3.	 For projects on which some legal question exists, such as a pending claim, a 
labor compliance case, or litigation, retain the records for three years after 
settlement. The district construction office must send a memorandum to the 
district records officer to hold these records until further notice. 

When the district no longer needs the records in categories 1, 2, 3, 4, 7, and 28, 
destroy them. Do not retain them as part of the project construction records. 
After records from the resident engineer’s office are sent to the district construction 
office, eliminate duplicate records. 
Copies of Form CEM-6301, “Contract Acceptance,” and the final Form CEM-2701, 
“Weekly Statement of Working Days,” are sent to the progress pay coordinator in 
the Division of Construction. 
When records are sent from the district construction office to the State Record Center 
or to another district, prepare a transmittal list specifying the contents of each box. 
In a separate file in the district construction office, retain a copy of the transmittal 
list. 
The Division of Construction also retains project records to ensure that adequate 
records are available to defend Caltrans in civil suits, especially those related to 
contractor’s claims. After projects have been completed, the Division of Construction 
transfers files listed in the current “records retention schedule” for the Division of 
Construction to the State Records Center. 
The Bridge Construction Records and Procedures Manual should be referenced for 
bridge and structure’s related records that are transmitted to the Office of Structure 
Construction at the completion of the project for permanent storage. 
5-104D As-Built Plans 
Districts are responsible for all as-built road plans, and the Office of Structure Design 
is responsible for all as-built structure plans. To handle as-built plans, use the following 
procedure: 
The district design unit will give the resident engineer full-size prints of all road 
plans. Prints of structure plans will be supplied to the structure representative. The 
plans may also be transmitted in electronic form when field forces have the capability 
of computer-aided drafting and design (CADD). As-built information is recorded on 
the full-size drawings or recorded on a set of contract plans using CADD. 
Each sheet of as-built plans must be clearly identified as such. All sheets upon which 
changes are made must contain the name of the resident engineer or structure 
representative. 

5-104D (1) District Procedure on As-Built Plans 
The district will maintain a set of original project plan sheets. Field changes will be 
made on full-size prints or in a field CADD system and afterwards transferred to the 
original CADD files in the district office. The set of plans, with changes delineated 
by the district design unit, becomes the as-built plans. 
To attain uniformity in final project plans, include the following data on the as-built 
plans: 
•	 Contract change order number. 

•	 Revisions in alignment and right of way. 

•	 Grade revisions in excess of 30 mm. 
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•	 Changes in length, size, flow line elevations, and station of culverts. When 
alternate types of culverts are permitted, show which alternate was used. 

•	 Drainage changes. 

•	 Location of sewers, conduits, and other features. 

•	 Location of monuments, bench marks, freeway fences, and gates. 

•	 Revision of typical cross sections. 

•	 Changes in pavement lanes, tapers, ramps, frontage roads, road connections, 
driveways, sidewalks, islands, and median openings. 

•	 Curb and gutter changes. 

•	 Electrical conduits, pull boxes, and service points. 

•	 Revision in location of utility crossings and irrigation crossovers. 

Do not show the following on as-built plans: 
•	 Construction quantities. 

•	 Property fences. 

•	 Miscellaneous small features, such as markers and delineators, which are readily 
changed by maintenance forces. 

The resident engineer must complete the as-built plans as soon as possible after 
work is completed, but no later than 60 days after contract acceptance. 
After the district design unit has completed the transfer of as-built information on 
the final as-built drawings, the unit will return the plans to the resident engineer for 
review and signature of final approval. For the processing and disposition of as-built 
plans after the construction review, see Chapter 15, “Final Project Development 
Procedures,” of the Project Development Procedures Manual. 

5-104D (2) Procedure on As-Built Plans for Bridges and Structures 
The Office of Structure Construction must handle structure as-built plans in the 
following manner: 
•	 From the resident engineer, obtain full-size prints of all sheets with “Structure” 

signature blocks. If these prints are not available from the resident engineer, the 
structure representative must contact the Office of Structure Design. 

•	 The structure representative will make the as-built corrections to these prints 
and forward them to the Sacramento office of the Office of Structure Construction. 
These corrected prints must be forwarded to the Sacramento office as soon as 
possible after completion of the structures, but no later than 30 days after the 
completion of the project. 

•	 For prints of projects consisting solely of roadside rests or maintenance facilities, 
the Sacramento office of the Office of Structure Construction must forward the 
prints directly to the Office of Structure Design, documents unit. All other projects 
must be forwarded to the Office of Structure Maintenance and Investigations, 
which determines which sheets should be microfilmed for the structure files. In 
identifying prints to be processed, the Office of Structure Maintenance and 
Investigations must include all sheets prepared by the Office of Transportation 
Architecture. This office will then forward all the prints to the Office of Structure 
Design, documents unit. 
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•	 Those prints not identified for filing by the Office of Structure Maintenance and 
Investigations will be forwarded to the appropriate district office for the 
preparation of as-built plan sheets. The Office of Structure Design will make the 
as-built corrections on the original plan sheets. If the original plan sheet is not 
presently stored in the Office of Structure Design, it may be obtained from the 
district. 

On state projects that do not have a representative from the Office of Structure 
Construction, the resident engineer must make the as-built changes on the full-size 
prints bearing “Structure” signature blocks. As soon as possible after completion of 
the structures, forward the prints to the Office of Structure Construction in 
Sacramento. The procedure outlined above must then be followed. 
When the corrections have been made, the as-built plan sheets will be forwarded to 
headquarters microfilm services unit for microfilming and distributing. 
On projects funded by others, where the local entity or private entity is the sponsor, 
follow the procedure for as-built plans for bridges and structures described in the 
Office of Special Funded Projects’ Information and Procedures Guide and the 
Encroachment Permits Manual. 
For additional guidelines and details for completing structure as-built plans, see the 
Bridge Construction Records and Procedures Manual. 

5-104D (3) Projects Not on State Highways 
On all district-administered projects not on state highways, the information to be 
included on as-builts will remain the same as for contracts on state highways. The 
district will be fully responsible for completing as-built project plans and forwarding 
them to the local agencies. If the district desires for its own records, these plans may 
be sent to headquarters microfilm services unit for microfilming before being returned 
to the local government. 
The engineer responsible for structure work will place as-built corrections on structure 
plans of all state and federally funded projects for local roads and streets. On Caltrans 
administered contracts, follow normal Caltrans procedures for processing these plans. 
On locally administered contracts, the engineer responsible for structure work will 
provide the Office of Structure Design, Local Assistance Section, a set of original 
tracings or duplicates of reproducible quality with as-built corrections. After 
microfilming, return these tracings or duplicates to the local agency. 
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•	 Document labor compliance project activities on the assistant resident engineer’s 
daily report. Minimally, this documentation must include the following 
information: 

1. Contract number 

2. Name of contractor with name of employee 

3. Hours worked 

4. Classification of employees 

5.	 Items of work with description and operated equipment with name of 
operator and name of operator’s employer 

•	 Confirm that wage rates and hours listed on extra work bills match prevailing 
wage rates and hours listed on the contractor’s certified payrolls. 

•	 Ensure that Caltrans personnel under resident engineer supervision properly 
record charges for labor compliance activities. Details are available from the 
district labor compliance officer and the Caltrans Coding Manual. 

•	 Conduct employee interviews, and transmit to the district labor compliance office 
fully completed interview forms. (For more information about these interviews 
and forms, see below under the heading “Interviews With Contractor Personnel.”) 
The frequency of these interviews should be at the rate of three employees per 
contract, per month, including at least one interview from the prime contractor 
and each subcontractor until such time as the contract is accepted or that all 
employees on the project have been interviewed. The number of interviews taken 
must constitute a representative sample of workers employed on the project. 

8-102A (3) Interviews With Contractor Personnel 
The contract labor standards require the contractor to allow authorized Caltrans 
personnel to interview contractor employees during working hours. 
Generally, record employee interviews on Form CEM-2504, “Employee Interview: Labor 
Compliance/EEO” or Form CEM-2504 (Spanish), “Entrevista de Empleado: Labor 
Compliance/EEO,” if applicable. The employee interview is used to check the validity of 
information shown on the payrolls and payroll records. The employee is asked questions 
regarding wage rates, hours of work, and type of work performed. When an interview 
indicates a reporting deficiency or labor compliance violation, notify the labor compliance 
officer, who will conduct a full investigation. Send the original form to the district labor 
compliance officer. 
Conduct a minimum of three prime contractor interviews for each contract each month. 
Conduct at least one interview for each subcontractor. A variety of crafts and trades 
should be interviewed. 
In the case of a small contractor having two or three employees on the project for several 
months, you won’t need to keep taking interviews once all the contractor’s staff have 
been interviewed and the resident engineer is satisfied that the contractor is fully compliant 
with the labor compliance provisions of the contract. If the resident engineer chooses to 
suspend further interview activity, document the decision in the project records. 
During the interviews, assure the interviewees that their statements, whether oral or written, 
will be confidential. Do not disclose to the employer the identity of the employee without 
the employee’s consent. 
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In addition to conducting the usual interviews, interview truck and equipment 
operators designated as “owner-operator” to determine the correctness of this 
classification. Factors that establish the validity of the “owner-operator” classification 
are described below in Section 8-103D (2), “Payrolls and Listings Involving Owner-
Operator.” 
8-102B District Labor Compliance Officer 
The district labor compliance officer administers and monitors the labor compliance 
policy by assisting resident engineers in the enforcement of the labor compliance 
requirements in the contract special provisions. 

8-102B (1) District Labor Compliance Officer General Responsibilities 
Under the general direction of the district construction deputy director, the district 
labor compliance officer has immediate charge of the district labor compliance office 
and must directly supervise and train those assigned to assist in administering and 
monitoring labor compliance and other related contractual obligations. Further, the 
district labor compliance officer must ensure that employees use proper charging 
practices when performing labor compliance activities. 
The administration and monitoring of labor compliance provisions extends to all 
types of state and federal highway construction projects including the following: 
•	 Minor contracts 

•	 Service contracts 

•	 Maintenance contracts 

•	 Right-of-way demolition contracts 

•	 Local assistance projects 

8-102B (2) Labor Compliance Officer Project Responsibilities 
The district labor compliance officer’s specific responsibilities, in assisting the 
resident engineer to administer contracts, are: 
•	 Attend or delegate attendance at the preconstruction conference. Discuss the 

labor compliance, DBE or DVBE, EEO and subcontracting provisions of the 
contract. 

•	 Provide appropriate labor compliance training for district project personnel. 

•	 Review employee interviews and cross-check wage rates and classifications 
against certified payrolls. Forward one copy of the employee interview to the 
Division of Construction’s labor compliance unit. 

•	 For investigation and follow-up, refer EEO complaints to the contract compliance 
unit of Civil Rights. For detailed information on the EEO complaint process, 
refer to Section 8-2, “Equal Employment Opportunity,” of the Construction 
Manual (manual). 

•	 To ensure certified payrolls are accurate and complete, use random sampling to 
crosscheck the payrolls against assistant resident engineers’ diaries. Crosscheck 
classifications, hours, names, and state and federal prevailing wage rates. To 
supplement payrolls, use apprenticeship agreements and fringe benefit statements. 

•	 When necessary, recommend to the resident engineer that appropriate deductions 
be withheld from progress payments made to the contractor. 
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•	 To determine if the labor compliance provisions of the contract have been 
breached and to verify the accuracy of payrolls, review source documents at the 
contractors’ office and collect evidence. 

•	 During the life of a contract, review contractors and subcontractors with a history 
of poor labor standards practices. The Division of Construction’s labor 
compliance unit maintains a master file of contractors’ payroll source documents 
reviews. The objective of the master file is to avoid unnecessary or repetitious 
source document reviews. Therefore, when a district anticipates making a review, 
first call the Division of Construction’s labor compliance unit to determine if a 
similar review occurred recently on the same contractor. When a review has 
been completed, fill out Form CEM-2508, “Contractor’s Payroll Source 
Document Review,” and Form CEM-2509, “Checklist - Source Document 
Review.” Forward these forms to the Division of Construction’s labor compliance 
unit. 

•	 When wage underpayments have occurred, prepare labor compliance violation 
cases and submit them to the Construction Program labor compliance unit for 
approval. Upon review and approval, the Construction Program labor compliance 
unit will submit the case to the California Department of Industrial Relations 
for state labor code violations. A copy must be retained in the project records 
when federal labor laws have been violated. 

•	 If the contractor appeals the findings and final recommendations of a labor 
compliance violation case, represent the district during the administrative hearing 
process or during court proceedings. 

8-102C Contractor 
Labor compliance regulations are included in the contract special provisions. The 
prime contractor is responsible for labor compliance for its own company as well as 
all subcontractors. In this section, the term “subcontractor” applies to all 
subcontractors (approved or not) employed by the prime contractor and all lower-
tier subcontractors who perform “covered” employment as described under the 
heading “Covered and Noncovered Employment” later in this section. On federal 
contracts, the prime contractor must insert the labor regulations in all subcontracts 
and in turn subcontractors must include these regulations in all lower-tier subcontracts. 
Labor provisions of the contract require the same standard of performance from 
prime contractors and subcontractors as expected of all other requirements of the 
contract. For noncompliance with contract labor provisions, Caltrans has statutory 
authority to withhold payment to the prime contractor for back wages and penalties. 

8-103 Certified Payroll Requirements 
A payroll is a record of all payments a contractor made to employees working on the 
project. A certified payroll is one that contains the written declaration required in 
Section 7-1.01(3), “Payroll Records,” of the Standard Specifications. 
Subcontractors must submit to the prime contractor all certified payrolls, owner-
operator listings, and statements of compliance. In turn, the prime contractor must 
submit these documents to either the resident engineer or the district labor compliance 
office by the 15th of the following month for the previous month. The payrolls can 
be submitted on the state-furnished Form CEM-2502, “Contractor/Subcontractor 
Payroll,” or any alternate form that includes a statement of compliance with wording 
identical to that on Form CEM-2503, “Statement of Compliance.” For every person 
employed at the job site that performed a part of the work, the following information 
must be contained on the certified payroll form: 
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•	 The employee’s full name, address, and social security number. The employee’s 
address and social security number need only appear on the first payroll on 
which the employee’s name appears. Company owners, superintendents, and 
nonworking foremen need only be listed by name, title, and hours worked. The 
employee’s classification, including craft, group, and level of expertise.  The 
labor classification used must be descriptive of the work actually performed and 
match the nomenclature used in the prevailing wage decisions. 

•	 The employee’s hourly wage rate. If the employee worked overtime hours, then 
report the applicable overtime hourly wage rate. 

•	 The daily and weekly hours worked in each classification, including actual 
overtime hours worked. Add any premium for overtime hours worked to the 
rate of pay, not the reported number of hours worked. 

•	 The gross wages, itemized deductions, withholdings, and net wages paid. 

8-103A Review of Payrolls 
Payrolls must conform to federal and state labor laws. The following are guidelines 
for checking certified payrolls. In most cases the labor compliance officer will 
conduct the payroll review; however in some districts, payroll documents are checked 
by the resident engineer. 

8-103A (1) Fringe Benefit Statement 
Contractors must use Form CEM-2501, “Fringe Benefit Statement,” or equivalent 
to indicate payment of fringe benefits as a supplement to the certified payroll. A 
fringe benefit statement is a breakdown of benefits in addition to hourly wage rates 
that the contractor pays on behalf of the employee. Typical fringe benefits include 
vacation, health benefits, pension plans and training funds listed in the prevailing 
wage rates. The fringe benefit statement should also indicate to whom the fringe 
benefits have been paid, such as a union trust fund or as a cash payment made directly 
to the employee. 

8-103A (2) Travel and Subsistence 
When a project is located in a geographic area designated as a subsistence area, 
contractors are required to make travel and subsistence payments to their employees 
in accordance with the current collective bargaining agreements on file with the 
Department of Industrial Relations. Subsistence is to be paid as a lump sum daily 
payment or as an increased hourly wage rate, depending on the craft, classification, 
and bargaining agreement for each craft. 

8-103A (3) Workday 
Each workday is considered to begin at 12:01 am and to extend a full 24-hour period, 
ending at 12:00 pm. For those contractors working at night, for instance a Friday 
evening and Saturday morning, the payrolls should reflect regular pay rates of hours 
worked on Friday, and applicable premium rates of pay for all work beginning at 
12:01 am on Saturday morning. 

8-103A (4) Assistant Resident Engineers’ Daily Reports 
Using assistant resident engineers’ daily reports, verify that the payroll reflects the 
labor used and the hours worked for each day of work at the job site, including 
weekends and holidays. The method of reporting hours is accurate, that the actual 
number of hours worked is clear, and the rate of pay can be readily determined. 
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•	 The tractor license number. If the equipment is used off highway, the contractor 
must provide a complete description of the equipment and include the dates that 
equipment was operated on the project. 

•	 Operator labor classification 

•	 Hours worked by the owner-operator as reported on a daily basis. 

•	 Hourly rental rate paid for the owner-operated equipment 

•	 Gross estimate or actual payments earned. 

This information must be provided by the contractor on Form CEM-2505, “Owner-
Operator Listing Statement of Compliance,” supplied by Caltrans. Certification will 
be accepted only from the contractor employing the owner-operator. It is not 
appropriate to accept certified payrolls or an owner operator listing directly from the 
owner-operator unless that owner operator is a licensed contractor and is also an 
approved subcontractor or recognized lower tier subcontractor. 

8-103D (1) Calculating Equipment Owner-Operator Payment Breakdown 
From the information shown in the payroll, determine the hourly wage rate due by 
deducting the prevailing equipment rental rate for the area from the gross hourly 
rate shown on the owner-operator listing. The contract rental rate (without markup) 
may be used as a guide. Since this may not be the local prevailing rate, it may be 
necessary to canvass local rental agencies or other sources to determine the actual 
prevailing equipment rental rate. 
Compare the hourly wage rate so determined to the applicable basic wage plus fringe 
benefits to determine compliance. 

8-103D (2) Payrolls and Listings Involving Owner-Operator 
Use the following requirements to differentiate an owner-operator from a contractor’s 
employee: 
•	 If review of payroll records show that deductions for social security taxes or 

state unemployment insurance taxes are withheld for the owner-operator, it is 
an indication that the operator is an employee rather than an independent 
contractor. 

•	 An employee interview can be taken from the owner-operator on Form CEM-
2504, “Employee Interview: Labor Compliance / EEO” or Form CEM-2504 
(Spanish), “Entrevista de Empleado: Labor Compliance/EEO,” if applicable. If it is 
apparent that an owner-operator is in fact an employee, then all of the information 
required by interview Form CEM-2504, including the equal employment 
opportunity portion, is to be filled out completely and brought to the attention of 
the district labor compliance officer. 

8-103D (2a) For truck owner-operators: 
•	 The operator should be the registered owner of the vehicle. The name of the 

driver should match the name of the registered owner on the Department of 
Motor Vehicles’ registration. 

•	 If the legal owner is a firm or corporation, and the firm or corporate name is 
shown on the vehicle registration slip, request that the driver furnish evidence 
that they are leasing or purchasing the vehicle. It is common for the name of 
the finance or leasing company to be listed on the registration. If the owner 
operator is leasing or financing the vehicle, then the operator should be able 
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Non-Covered 
Employment 

to furnish such evidence. If the owner operator is unable to substantiate 
purchase or lease of the equipment, the resident engineer should disallow 
use of the owner-operator classification for this truck and contact the labor 
compliance officer. 

•	 Insurance for the vehicle should be carried in the driver’s name. Further 
checking is required if the name on the policy does not match the name of 
the driver. 

•	 The California identification (CA) number issued by the California Highway 
Patrol (CHP) should be in the driver’s name. If the name on the CA number 
doesn’t match the name of the driver, further investigation is warranted. 

If the ownership of a vehicle cannot be determined from the insurance, 
registration, or title, forward the license number or a CA number to the district 
labor compliance officer. The district labor compliance officer will send 
information to the Division of Construction labor compliance unit to be run 
through Department of Motor Vehicles’ or CHP Motor Carrier Permit Division 
record check. 
8-103D (2b) For equipment other than trucks: 
If the owner operator is leasing or financing the equipment, then the operator 
should be able to furnish such evidence. If the owner operator is unable to 
substantiate that they are purchasing or leasing the equipment, the resident 
engineer should disallow use of the owner-operator classification for this piece 
of equipment. The contractor must establish proof of ownership in cases where 
there is doubt as to the validity of the owner-operator designation. If difficulty is 
encountered in determining truck ownership, all pertinent data should be 
submitted to the Division of Construction labor compliance unit. 

8-104 Covered and Non-Covered Employment 
Caltrans is responsible for enforcement of both federal and state labor compliance 
requirements for all contracts it advertises and awards. The California Labor Code 
requires that all public works projects are subject to the payment of prevailing wages 
for the immediate geographic area in and adjacent to the project. 
Every laborer or mechanic employed at the job site who performs a part of the 
contract work is subject to the labor provisions of the contract. The laborer or 
mechanic may be either an employee of the prime contractor, an employee of an 
approved or listed subcontractor, or some other person or firm who furnishes on-site 
labor, including specialists. 
The terms “jobsite” or “site of the work” as applied to labor compliance are not 
limited to the actual geographic location or limits of the project. In addition, these 
terms include any location or facility established for the sole or primary purpose of 
contributing to the specific project. Typical examples of these types of locations or 
facilities include material sites, processing plants, fabrication yards, garages, or 
staging sites set up for the exclusive or nearly exclusive furtherance of work required 
by the project. Essential criteria for job site or off site work is whether these facilities 
have been operating on a commercial basis for a period of at least two months prior 
to the award of the contract or whether that site performs a commercially useful 
function exclusively for this project. 
Employees working at a job site or site of work are covered by the prevailing wage 
law and the provisions of the specific contract under investigation. In those cases 
when the distinction between covered and non-covered employment is not clear, the 
matter should be referred to the district labor compliance officer for evaluation. 
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Chapter 8 Employment Practices
 

Section 2 Equal Employment Opportunity 

8-201 General 
This section presents the guidelines for administration of the nondiscrimination and 
equal employment opportunity provisions of the contract. The total equal employment 
opportunity program is complex and involves functional units outside of construction. 
The guidelines in this section apply primarily to activities and responsibilities resulting 
from contractual requirements and are not necessarily complete insofar as the total 
responsibilities and activities for either Caltrans or the contractor. 

8-202 Laws, Regulations, and Specifications 
California requirements for public works contractors on the subjects of 
nondiscrimination and equal employment opportunity are located in the Government 
Code, Sections 12990 and following, and in the regulations of the Fair Employment 
and Housing Commission in Title 2, California Code of Regulations, Sections 8100, 
“Contractor Nondiscrimination and Compliance,” and following. Section 7-1.01A(4), 
“Labor Nondiscrimination,” of the Standard Specifications, and the “Fair 
Employment Practices” section of the contract special provisions call the contractor’s 
attention to these and other requirements. Federal requirements which apply to 
contracts of federal-aid construction projects are located in the “Equal Employment 
Opportunity” sections of the contract special provisions. Under the terms of the 
contract, the contractor has responsibility for compliance by its subcontractors. 

8-203 Preconstruction Conference 
Either the resident engineer or the district labor compliance officer must cover the 
equal employment opportunity and fair employment practices provisions of the 
contract at the preconstruction conference. See Section 5-0, “Conduct of the Work,” 
of the Construction Manual (manual) for details on preconstruction conferences. 

8-204 Reports to Other Agencies 
Contractors and certain subcontractors are required by terms of the contract to submit 
information and reports directly to the United States Department of Labor’s director, 
Office of Federal Contract Compliance Programs, and to the administrator, Office 
of Compliance Programs, California Department of Fair Employment and Housing. 
Normally, there will be no copies of these reports sent to Caltrans. Contractors are 
also required by law to send notices of their status as equal employment opportunity 
employers to the labor unions or other worker organizations with which they have 
agreements. 

8-205 On-Site Interviews 
District labor compliance officers or project personnel are to conduct on-site interviews 
with employees of the contractor and subcontractors. The interviews are to be recorded 
on Form CEM-2504, “Employee Interview: Labor Compliance / EEO” or Form CEM-
2504 (Spanish), “Entrevista de Empleado: Labor Compliance/EEO,” if applicable. 
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These interviews are done in conjunction with the labor compliance interviews as a 
means to verify that the contractors and subcontractors are in compliance with the 
equal employment opportunity and the labor nondiscrimination contract provisions 
as mandated by state and federal statutes and regulations. 
When an employee’s response to the equal employment opportunity questions in 
Form CEM-2504 indicate possible irregularities, then a copy of that interview must 
be forwarded from the district labor compliance officer to the Division of Construction 
labor compliance unit for further action. 
See Section 8-102A (3), “Interviews With Contractor Personnel,” for interview 
sampling and frequency. 

8-206 Federal-Aid Project Equal Employment Opportunity Posters 
Check to see that the contractor has posted the company’s equal employment 
opportunity policy at each construction location as required by the specifications. 
The contractor must also post the “Equal Employment is the Law” poster as specified 
in the contract. This poster will be furnished at the preconstruction conference. 
The district labor compliance officer will verify that these posting are posted at off 
site locations during source document reviews. If the contractor is found to be in 
noncompliance the district labor compliance officer will provide additional posters 
to affect compliance. The district labor compliance officer will then write a memo to 
the resident engineer for inclusion in the project file, advising the resident engineer 
of the contractor’s compliance status. 
The “Equal Employment Opportunity is the Law” poster must also be posted in the 
resident engineer’s office. 

8-207 Employee Complaints - Discrimination Complaint Processing 
While the overall equal employment opportunity program and responsibility rests 
with Civil Rights, enforcement of equal employment opportunity contract provisions 
rests with district construction and the Division of Construction. The resident engineer 
should be aware of the general civil rights requirements of the contract. 
When a contractor’s employee lodges a complaint concerning the equal employment 
opportunity or fair employment practices provision of the contract, the resident 
engineer is to notify the district labor compliance officer.  The district labor 
compliance officer or resident engineer will conduct an employee interview with 
the complainant and complete a Form CEM-2504, “Employee Interview: Labor 
Compliance / EEO” or Form CEM-2504 (Spanish), “Entrevista de Empleado: Labor 
Compliance/EEO,” if applicable. The district labor compliance officer will present 
the complainant with a copy of the flyers: Department of Fair Employment and 
Housing’s A Guide For Complainants and the United States Equal Employment 
Opportunity Commission’s Filing a Charge. The district labor compliance officer 
will forward a copy of the Form CEM-2504 to the Division of Construction labor 
compliance unit. The complaint will be logged and tracked by the Division of 
Construction. The labor compliance unit will forward a copy of the interview (alleged 
complaint) to Civil Rights. Within 2 business days the district labor compliance 
officer will prepare and send a letter to the prime contractor with a copy to Civil 
Rights that an employee has alleged a discrimination complaint and that the employee 
was given notice of their proper recourse. The employee’s name shall not be divulged 
unless the employee gives permission. Further district construction actions should 
only be taken upon the advice and guidance of the Division of Construction. 
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8.	 The names of agencies contacted to provide assistance in contacting, 
recruiting, and using DBE or DVBE firms. 

9. Any additional data to support a demonstration of good faith efforts. 

•	 Caltrans has consultant contracts with technical services contractors on federal 
aid projects to provide assistance to DBE subcontractors. The resident engineer 
can also use the services of the technical services contractor to help gather 
information for the substitution process or to encourage the subcontractor to 
perform the work so that no substitution is necessary. The resident engineer can 
also encourage the prime contractor to use the services of the technical services 
contractor in finding replacements for DBE subcontractors. For the names and 
addresses of the technical services contractors, see the DBE portion of the 
contract’s special provisions. However, the prime contractor should not use 
technical services contractors as its sole effort to satisfy the good faith 
requirement. 

•	 The substitution request will be approved if such documentation indicates the 
contractor exerted a good faith effort to replace in kind the DBE or DVBE. If 
there is any reason to doubt the adequacy of the contractor’s effort, consult the 
district or the Division of Construction. If the decision is not to approve the 
good faith efforts, the contractor must take such additional steps as are necessary 
to find a replacement firm. Advise the prime contractor that performance of the 
work without the resident engineer’s prior written approval will result in an 
administrative deduction for the value of the work listed on the DBE or DVBE 
usage commitment. When the final review is complete and a decision is reached, 
the district will notify the resident engineer. 

•	 The resident engineer must give the contractor written notice of the decision. 
Send a separate written notification to the contractor regarding substitutions 
covered by the Subletting and Subcontracting Fair Practices Act. Place copies 
of all correspondence in the project’s file. 

•	 Once the substitution has occurred, the resident engineer must prepare Form 
CEM-2401, “Substitution Report for Disadvantaged Business Enterprise/ 
Disabled Veteran Business Enterprise,” and request the prime contract furnish a 
revised Form CEM-1201, “Subcontracting Request,” if applicable. 

Clearly, substitution of a listed DBE or DVBE may be a lengthy process. However, 
contractors are not entitled to either time adjustments or increased costs as a result 
of substituting the DBE or DVBE firm the contractor originally listed for goal 
attainment. 

8-305 Caltrans Civil Rights 
Caltrans Civil Rights develops policy related to and generally administers and 
oversees the DBE program for Caltrans. Additionally, among other duties, Civil 
Rights certifies DBEs, publishes the lists of the certified firms, and determines 
whether those firms meet the requirements of applicable federal regulations. The 
California Department of General Services certifies DVBEs, and determines whether 
these firms meet the requirements of applicable state regulations. 
Civil Rights also sets goals, determines goal attainment during contract award and 
at project completion, and performs equal employment opportunity compliance 
reviews of Caltrans’ contractors. 

8-305 
Caltrans Civil 
Rights 
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Although overall program responsibility rests with Civil Rights, specific construction 
project responsibility rests with district construction and the Division of Construction. 
The resident engineer must be aware of the general civil rights requirements, and 
when a question arises about civil rights requirements or a violation of those 
requirements has apparently occurred, the resident engineer must immediately notify 
the district construction office. 
If the district needs assistance, the district must contact the Division of Construction 
labor compliance unit. If a complaint is received from a DBE or DVBE firm regarding 
treatment on the project, and the firm alleges that the claimed mistreatment is due to 
its DBE or DVBE status, the resident engineer must promptly notify the district 
labor compliance officer. If an investigation or other action is appropriate, the district 
labor compliance officer will make a request to the Division of Construction. 
The Division of Construction will arrange for any necessary additional steps, 
including assistance from other functions, such as the Legal Service Center, Civil 
Rights, or Audits and Investigations. District construction should only take additional 
actions that may be necessary after receiving the Division of Construction’s advice 
and guidance. 
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Chapter 9 Projects Funded by Other Agencies
 

Section 1 Construction Contract Administration for Projects 
Funded by Others 

9-101 General 
Caltrans has encouraged local and private funding of state highway improvements 
for the past 20 years. Local agencies develop and implement local funding programs 
that supplement federal and state funding programs to meet their current and future 
transportation needs. Projects funded by others that are constructed on the state 
highway system are sponsored by a city, county, local transportation authority, local 
transit agency, or private entity and use local or private funding. Local revenues for 
state highway projects may include local sales tax, other local funds, local federal-
aid funds (Surface Transportation Program (STP), Congestion Mitigation Air Quality 
(CMAQ), Transportation Enhancement Activities (TEA), and other funds), and 
private funds. Local agencies may combine their local funds with state and federal 
funds (State Transportation Improvement Program (STIP), Interregional 
Improvement Program (IIP), State Highway Operation and Protection Program and 
Minor Projects (SHOPP and Minor)) to develop transportation improvements. 
The term “local agency” used throughout this section means any public entity (federal, 
state, Regional Transportation Planning Agencies (RTPA), county, city, or other 
local government entity) that sponsors or administers a construction contract on the 
state highway system. In addition, any private entity that sponsors or administers 
construction contracts on the state highway system, unless otherwise noted can be 
considered a local agency. 
Caltrans policy states that the local or private entities sponsoring state highway 
system projects financed with local and private funds are responsible for construction 
contract administration. Caltrans will consider performing construction contract 
administration on a reimbursed basis in certain cases that are described in Section 
9-103. 

9-102 Advertise, Award, and Administer Construction Contracts 
Caltrans policy states that advertising, award, and contract administration shall not 
be divided among different entities; that is, the entity that advertises the project 
shall also award and administer the construction contract. Only the Chief, Division 
of Construction can waive this policy. 

Section 1 
Construction 
Contract 
Administration for 
Projects Funded 
by Others 

9-101 
General 

9-102 
Advertise, Award, 
and Administer 
Construction 
Contracts 
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9-103 
Caltrans 

Administered 
Projects Funded by 

Others 

9-103 Caltrans Administered Projects Funded by Others 
The district may honor local agency requests that Caltrans advertise, award and 
administer the construction contract for local funded projects at the discretion of the 
district director, and subject to availability of resources. The local agency must accept 
the processing procedures applied normally to regular state highway projects, since 
the local funded project will be processed along with the Caltrans regular workload 
associated with developing the statewide transportation program. 
The district director determines the appropriate method for advertising, awarding 
and administering a construction contract project funded by others. The District 
Director should consider advertising, awarding, and administering contracts in these 
instances: 
•	 The project involves major urban freeway or expressway construction, where 

heavy public traffic will occur through construction. 

•	 The project requires extensive night work. 

•	 The project involves long and unusual structures. 

•	 The FHWA requests administration by Caltrans. 

Caltrans administered projects that are funded by others follow the Construction 
Manual and the terms of the cooperative agreement. Whenever Caltrans advertises, 
awards, and administers the contract, the project is considered “state administered.” 
Caltrans personnel perform the construction engineering in most cases. Arrangements 
may be made, however; for Caltrans to provide the resident engineer, structures 
representative, lead inspectors, and the remainder of the construction engineering 
staff to be local agency personnel, local agency hired consultants, or a combination 
of the two. In the latter case, the district (not the local agency) must ensure that such 
a project is properly staffed. The district must not allow a project to be inadequately 
staffed because the local agency does not furnish the expected personnel. The cost 
of the construction engineering team provided by a local agency is considered part 
of the local agency’s share of the project costs. 
Caltrans personnel make charges against the expense authorization for state 
administered projects similar to charging practices used on Caltrans projects. As a 
result of using this charging method, the local agency shares the engineering costs 
according to the cooperative agreement between the local agency and Caltrans. 
Charges made for the local agency’s personnel or consultants on state administered 
projects are also charged against the project and shared in accordance with the 
cooperative agreement. The method of charging the project for local agency personnel 
may vary depending on the entity and the agreement. 
The Caltrans claims process in consultation with the fund provider is used when 
Caltrans administers a construction contract. For more information about this process, 
refer to Section 5-4, “Disputes,” of the Construction Manual. The agreement must 
state that the fund provider will abide by the outcome of the Caltrans claims process. 
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9-103A Requesting Additional Funds for Local Federal-aid (Subvention) Projects 
If the project is funded in whole or part with local federal-aid funds, and the resident 
engineer determines that additional funds are needed, the resident engineer follows 
the procedures outlined in Section 5-203, “Obtaining Additional Funds,” with the 
following changes: 
•	 The meeting with the resident engineer, construction engineer, construction field 

coordinator, and project manager to discuss funding needs and alternatives shall 
also include the district local assistance engineer and a representative of the 
local agency that sponsored the project. The meeting should include a 
representative of the local Regional Transportation Planning Agency (RTPA) if 
the local federal-aid funds are programmed by the RTPA. The meeting should 
include the Federal Highway Administartion transportation engineer for 
nonexempt projects. 

•	 The memorandum to request additional funds will be processed through the 
RTPA or district local assistance engineer. The meeting participants decide who 
receives the memorandum. 

•	 If state funds are funding part of the project costs, the meeting will determine 
the responsibilities for the additional funds request. Project managers process 
the request for additional state (STIP, IIP, SHOPP and Minor) funds as outlined 
in Section 9-103B. The request for additional local federal-aid funds will be 
processed as determined at the meeting. 

9-103B Requesting Additional Funds for Locally Funded Projects 
If the project is not funded by local federal-aid funds, and the resident engineer 
determines that additional funds are needed, the resident engineer follows the 
procedures outlined in Section 5-203, “Obtaining Additional Funds,” with the 
following changes: 
•	 Include a representative of the local agency that sponsored the project when 

discussing funding need and alternatives durng the meeting with the resident 
engineer, construction engineer, construction field coordinator, and project 
manager. 

•	 Send the memorandum to request additional local funds to the local agency. 

•	 Determine the split on the responsibility for the additional funds request during 
the meeting, if state funds are funding part of the project costs. Project managers 
process the request for additional state (STIP, IIP, SHOPP and Minor) funds as 
outlined. The request for additional local funds will be processed as determined 
at the meeting. 
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 Chapter 9 Projects Funded by Other Agencies
 

Section 2 Projects Administered by a Local Agency on the 
State Highway System 

9-201 General 
The local agency will administer the contract under an encroachment permit, a 
cooperative agreement (if required), and Caltrans approved Plans, Specifications, 
& Estimate. In addition, the local agency will provide the resident engineer and 
construction engineering team, while Caltrans provides quality assurance and 
oversight of construction. 
Caltrans must oversee the contract administration of construction contracts 
administered by local agencies to ensure compliance with applicable state and federal 
regulations and Caltrans standards and practices. This quality assurance and oversight 
means Caltrans provides policy and procedural direction to non-Caltrans 
organizations, personnel, or companies administering construction contracts on 
projects under encroachment permit on the state highway system. In addition Caltrans 
provides direction for similar organizations and personnel for projects that will 
become part of the state highway system in the future. 
The Division of Construction’s Oversight Field Guidelines provide policy and 
procedures related to the duties of Caltrans construction quality assurance and 
oversight personnel on local agency administered construction projects. The 
guidelines establish policy and procedure, and should be used as a resource for 
Caltrans employees that are providing quality assurance and oversight on projects 
administered by others on the existing or future state highway system. Caltrans 
personnel who provide quality assurance and oversight should never attempt to use 
the Oversight Field Guidelines  as a substitute for the encroachment permit or the 
cooperative agreement. 

Section 1 
Projects 
Administered by 
a Local Agency 
on the State 
Highway System 

9-201 
General 
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Appendix 1 Sample Forms
 

Forms Used For Contract Administration  Page No. 

Division of Construction Forms
 
Form CEM-0101, Resident Engineer’s Report of Assignment....................................................A-1.1
 

Form CEM-2001, National Pollution Discharge Elimination System Annual
 

Form CEM-2401, Substitution Report for Disadvantaged Business
 

Form CEM-2402(F), Final Report- Utilization of Disadvantaged Business
 
Enterprises (DBE), First - Tier Subcontractors (Federally
 

Form CEM-2402(S), Final Report - Utilization of Disabled Veteran Business
 

Form CEM-2403(F), Disadvantaged Business Enterprises (DBE) Certification
 

Form CEM-0501, Relief from Maintenance ...............................................................................A-1.2
 
Form CEM-0601, Construction Safety Report ...........................................................................A-1.3
 
Form CEM-0602, Project Safety Program Statement ................................................................A-1.4
 
Form CEM-0603, Major Construction Incident Notification.....................................................A-1.5
 
Form CEM-1101, Documents Bond of State Highway Oversight Projects.................................A-1.7
 
Form CEM-1201, Subcontracting Request .................................................................................A-1.9
 

Certification .......................................................................................................................A-1.11
 
Form CEM-2002, Notification of Construction (NOC)...............................................................A-1.13
 
Form CEM-2003, Notification of Completion of Construction (NCC)......................................A-1.17
 
Form CEM-2025, Solid Waste Disposal and Recycling Report.................................................A-1.19
 
Form CEM-2101, COZEEP Daily Report ..................................................................................A-1.21
 
Form CEM-2102, COZEEP/MAZEEP Task Order......................................................................A-1.23
 
Form CEM-2103, COZEEP/MAZEEP Cancellation Form.........................................................A-1.25
 

Enterprise/Disabled Veteran Business Enterprise.............................................................A-1.27
 

Funded Projects).................................................................................................................A-1.29
 

Enterprises (DVBE) State Funded Projects.......................................................................A-1.31
 

Status Change ....................................................................................................................A-1.33
 
Form CEM-2404(F), Monthly DBE Trucking Verification ........................................................A-1.35
 
Form CEM-2501, Fringe Benefit Statement................................................................................A-1.37
 
Form CEM-2502, Contractor/Subcontractor Payroll ................................................................A-1.38
 
Form CEM-2503, Statement of Compliance................................................................................A-1.39
 
Form CEM-2504, Employee Interview: Labor Compliance/EEO..............................................A-1.41
 
Form CEM-2504 (Spanish), Entrevista de Empleado: Labor Compliance/EEO.......................A-1.43
 
Form CEM-2505, Owner - Operator Listing Statement of Compliance ..................................A-1.45
 
Form CEM-2506, Labor Compliance – Wage Violation ...........................................................A-1.47
 
Form CEM-2507, Labor Violation: Case Summary....................................................................A-1.49
 
Form CEM-2508, Contractor’s Payroll Source Document Review ...........................................A-1.51
 
Form CEM-2509, Checklist – Source Document Review............................................................A-1.53
 
Form CEM-2601, Construction Progress Chart ........................................................................A-1.55
 
Form CEM-2701, Weekly Statement of Working Days................................................................A-1.57
 
Form CEM-2702, Overrun in Contract Time..............................................................................A-1.59
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Form CEM-3101, Notice of Materials to be Used.....................................................................A-1.61
 
Form CEM-3501, AC Production/Placement Checklist .............................................................A-1.63
 
Form CEM-3701, Test Result Summary .....................................................................................A-1.65
 
Form CEM-3702, Relative Compaction Summary.......................................................................A-1.66
 
Form CEM-4101, Materials Release Summary............................................................................A-1.67
 
Form CEM-4102, Material Inspected and Released on Job.......................................................A-1.68
 
Form CEM-4202, Material Plant Safety Checklist ....................................................................A-1.69
 
Form CEM-4501, Resident Engineer’s Daily Report/Assistant Resident
 

Engineer’s Daily Report ....................................................................................................A-1.70
 
Form CEM-4601, Assistant Resident Engineer’s Daily Report .................................................A-1.71
 
Form CEM-4701, Drainage System Summary .......................................................................... A-1.73
 
Form CEM-4801, Quantity Calculations......................................................................................A-1.75
 
Form CEM-4900, Contract Change Order...................................................................................A-1.76
 
Form CEM-4901, Contract Change Order Input .......................................................................A-1.79
 
Form CEM-4902, Extra Work Bill (Short Form) .......................................................................A-1.81
 
Form CEM 4902A, Extra Work Bill - Title Page........................................................................A-1.83
 
Form CEM-4902B, Extra Work Bill - Labor Charges................................................................A-1.85
 
Form CEM-4902C, Extra Work Bill - Equipment Charges........................................................A-1.87
 
Form CEM-4902D, Extra Work Bill - Material Charges ..........................................................A-1.89
 
Form CEM-4903, Contract Change Order Memorandum .........................................................A-1.91
 
Form CEM-5101, Request for Payment for Materials on Hand................................................A-1.93
 
Form CEM-6001, Project Record - Estimate Request.................................................................A-1.94
 
Form CEM-6002, Contract Administration System (CAS) –Report Requests............................A-1.95
 
Form CEM-6003, Progress Pay - Estimate Project Initiation or Update.................................A-1.96
 
Form CEM-6004, Contract Transactions Input ..........................................................................A-1.97
 
Form CEM-6201, Notice of Potential Claim .............................................................................A-1.99
 
Form CEM-6201A, Initial Notice of Potential Claim ................................................................A-1.101
 
Form CEM-6201B, Supplemental Notice of Potential Claim ....................................................A-1.103
 
Form CEM-6201C, Full and Final Documentation of Potential Claim ...................................A-1.105
 
Form CEM-6202, Disputes Review Board (DRB) Establishment ..............................................A-1.107
 
Form CEM-6203, Dispute Review Board (DRB) Update Report ..............................................A-1.109
 
Form CEM-6204, Dispute Review Board (DRB) Issue Report .................................................A-1.111
 
Form CEM-6205, Dispute Review Board (DRB) Completion Report .......................................A-1.113
 
Form CEM-6301, Contract Acceptance ......................................................................................A-1.115
 
Form CEM-9001, Construction Manual Proposed Change........................................................A-1.117
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Office of Materials Engineering and Testing Services Forms
 
Form TL-0101, Sample Identification Card ...............................................................................A-1.118
 
Form TL-0502, Field Sample of Portland Cement Concrete Sample Card .............................A-1.119
 
Form MR-0518, Job Cement Samples Record.............................................................................A-1.120
 

Other State Forms 
Form LA-16, Product, Material, or Method Report (For Highway Planting or 

Erosion Control) ...............................................................................................................A-1.121
 
Form LA-17, Report of Chemical Spray Operations .................................................................A-1.122
 
Form TR-0019, Notice of Change in Clearance or Bridge Weight Rating...............................A-1.123
 
Form TR-0020, Notice of Change in Vertical or Horizontal Clearance ..................................A-1.124
 
Form TR-0029, Notice of Change in Clearance or Bridge Weight Rating...............................A-1.125
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

MAJOR CONSTRUCTION INCIDENT NOTIFICATION 
CEM-0603 (NEW 3/2001) 

URGENT - DELIVER IMMEDIATELY 
FAX this form (no cover sheet) IMMEDIATELY to: 

• Headquarters Office of Safety and Health @ 916-227-2639, CALNET 8-498-2639 
• Construction Program Manager/Safety Coordinator @ (916) 654-6345, CALNET 8-464-6345 
• District Construction Safety Coordinator @ 

Follow district procedure for notifying personnel within your area.  Completion of this 
form does not relieve the federal and Cal/OSHA reporting requirements.  See the 
construction and safety manuals for more information on reporting requirements. 

Report 
Report Date  / / Report Time : AM PM 

Initial Report Updated Report Final Report 
Person Preparing Report Phone # ( ) - -

Incident Site Information 
Incident Date  / / 
Location: District/Co./Rte/Kilo or Mile Post 

/  / / 
Resident Engineer 
Prime Contractor 

Incident Time 
Direction: NB 

Weather
Phone # 
E.A. # 

: 
SB 

AM 
EB 

PM 
WB 

Is incident within a construction zone? 
Describe nature of work: 

Yes No 

CHP Officer: I.D. # CHP Report # 

STATE CONSULTANT CONTRACTOR PUBLIC 

FATAL 
SERIOUS 

Name of Hospital: 

Description (facts only-use additional sheet if necessary) 

MAJOR CONSTRUCTION INCIDENT NOTIFICATION 
URGENT - DELIVER IMMEDIATELY 

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) ADA 
654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA Notice 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
MAJOR CONSTRUCTION INCIDENT NOTIFICATION 
CEM-0603 (NEW 3/2001) 

INSTRUCTIONS 

Use this fax report form to report any fatal or serious accident or any accident with the potential to be fatal 
or disabling. The "Person Preparing Report" is to FAX the information to the Headquarters Office of Safety 
and Health, the Construction Program, and the district construction safety coordinator.  Fax an Initial 
Report immediately, even if information is minimal. The Initial Report is intended to notify management 
as-soon-as possible. An Updated Report may be used to provide supplementary information when 
deemed necessary. Follow district procedure for notifying personnel within the district. 

INCIDENTS TO BE REPORTED USING THIS FAX REPORT FORM (no cover sheet) 
• 	 Incidents involving death or serious injury to a state or a consultant employee or resulting in the death
      of a contractor's employee.  Telephone in notice of the incident, in advance of the fax when possible:

 1. Phone HQ - Office of Safety & Health @ 916-227-2640
 2. Phone HQ - Construction Program Manager/Safety Coordinator@ 916-654-2157/916-654-4580
 3. Phone District Construction Management/Safety Coordinator @___________________ 

• 	 Incidents resulting in serious injury to a contractor's employee 
• 	 Incidents involving serious damage to equipment owned by the state, consultants or the contractor. 
• 	 Incidents resulting in the serious injury or death of a member of the public within the construction zone, 
      or influenced in any manner by construction-related activities, conditions, equipment or personnel. 
• 	 All catastrophic type of incidents or incidents receiving wide media coverage.
      Incidents which may result in a significant delay to the traveling public. 
• 	 Incidents with no injuries, but with a high potential for being fatal or disabling include, but are not limited
      to: false-work or guying system failures, overturned cranes, high-voltage contacts, trench excavation or
      shoring failures, gas or fuel line fire or explosions, hazardous utilities breaks, and collisions with
      structures under construction or their supporting false-work that cause displacement of a major

 member. 

A SERIOUS INJURY IS ANY INJURY MEETING ONE OF THE FOLLOWING CRITERIA: 
• 	 The injured person misses three days or more of work (submit report if deemed possible). 
• 	 Two or more employees miss more than one day of work (submit report if deemed possible). 
• 	 Any injury resulting in hospital admission other than for medical observation.  If the medical condition of
       the victim is unknown, but the victim was transported by ambulance then the injury should be


 considered  as serious until more information becomes available.
 

REQUIRED CONTENT OF FAX REPORT FORM 
• 	 Contact information about person preparing report (name, and phone number). 
• 	 Contract identification (contract number, any federal project number, county, route, and kilo-post limits,

 resident engineer, and the prime contractor). 
• 	 Basic incident information (date, time, specific location, and prevailing weather conditions). This 

should be in sufficient detail to enable the Construction Program to obtain the California Highway
 Patrol's or local police report if necessary. 

• 	 Names of the persons involved in the incident and their affiliation with the contract (contractor,
 consultant, state employee, or private citizen). 

• 	 Description of the incident and how it occurred (facts only). 
• 	 Identification of other agencies making an investigation, and the names, badge numbers and report 
      numbers when this information is available. 

The resident engineer should take sufficient photographs or videotapes to document the conditions 
that existed at the time of the incident, including all signing and traffic control features that may 
have been in effect at the time of the accident.  Depending on district policy and the nature and 
severity of the accident, additional documentation may be required.  The construction safety 
coordinator should be consulted for additional information in such cases. 
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Page 1 of 2STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DOCUMENTS BOND OF STATE HIGHWAY OVERSIGHT PROJECTS 
CEM-1101(NEW 02/2004)	 {To Accompany the Permit} 

Streets and Highways Code Section 678 

PRINCIPAL BOND NUMBER BOND'S EFFECTIVE DATE PERMIT NUMBER 

KP/PM
LOCATION 

DISTRICT COUNTY ROUTE 

PROJECTS NAME PROJECT'S E.A. NUMBER 

DISTRICT PROJECT MANAGER PROJECT MANAGER'S MAILING ADDRESS BUSINESS PHONE NUMBER 

(PLEASE FILL OUT THE FORM) 
Know All Persons By These Presents: 

That , as PRINCIPAL, and 

a surety company qualified and duly licensed to do business in the State of California, as SURETY, are held and firmly bound to the 

STATE OF CALIFORNIA, as OBLIGEE, in the sum of:  TWENTY THOUSAND dollars ($20,000.00), lawful money of the United 

States of America, to be paid to the OBLIGEE, for which payment, we bind ourselves, our heirs, executors, administrators, successors, 

and assigns, jointly and severally, to those persons referred to in item #4. 

THAT THE CONDITION OF THIS OBLIGATION IS SUCH, 

1.	 That whereas PRINCIPAL has made, or is about to make a submittal to the State of California for an oversight project, to be 
constructed under an encroachment permit, in accordance with Article 2, Chapter 3, Division 1 of the Streets and Highways Code 
to place, change or renew an encroachment in, under or over any portion of a state highway.  A bond payable to the State of 
California is a required condition of the Streets and Highways Code Section 678.  Therefore, this bond is executed and tendered in 
accordance with the Streets and Highways Code. 

2.	 This bond shall be subject to all the previously mentioned terms and provisions of the Streets and Highways Code. 

3.	 That if the PRINCIPAL shall fail to faithfully provide all final documentation as required in item #9, then the SURETY herein shall 
pay for the production of these documents by others. 

4.	 No right of action shall accrue under this bond to or for the use of any person or entity other than the State of California. 

5.	 That this bond shall be deemed continuous in form, remain in full force and effect, until notice is given to the SURETY by the 
Department of Transportation. The notice shall include that the PRINCIPAL has fulfilled their obligations and provided the 
Department of Transportation with all the required documents listed in item #9. 

6.	 The SURETY shall give at least thirty (30) days written notice of the termination, cancellation or material change of the policy. 
Such notices shall be sent to the Department of Transportation's district project manager as listed in the heading. The notice shall 
include the permit number and the projects EA number, location, county, route, and kilometer post (KP) or post mile (PM). 

7.	 That the SURETY shall bear no liability on this bond in the event the encroachment permit issued to the PRINCIPAL is cancelled 
or withdrawn prior to commencement of work on state property by the PRINCIPAL. 

8.	 This bond is executed to comply with the provisions of Chapter 3, Division 1 of the Streets and Highways Code and of Chapter 2, 
Title 14, Part 2 of the Code of Civil Procedure, and said bond shall be subject to all of the terms and provisions thereof.  

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) ADA Notice 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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Page 2 of 2DOCUMENTS BOND OF STATE HIGHWAY OVERSIGHT PROJECTS 
CEM-1101 (NEW 02/2004) 

9.	 That the following checklist of documents is prepared in accordance with all appropriate Department of Transportation manuals, 
plans and specifications, encroachment permits, and project cooperative agreements.  The completed documents are required 
upon completion of the project and are subject to the approval of the Department of Transportation's State Representative. 

PROJECTS WITH STRUCTURES 

Red Marked As-Built for Structures Structures AS-Built Route Slip Driven Pile Records for Structures 
Final As-Built for Structures Report Of Completion For Structures  DC-C78 
Shop Drawings On Microfilm  DS-0S C3  DH-0S C79 
Joint Movement Calculations for Structures  DH-0S C80

 DSD-D0129 Paint Records for Structures 
Structure Construction Records  DH-0S M5 DH-0S M11 
Other Structure Construction Records  DH-0S M8 DH-0S M78 

AS-BUILT PLANS PER COOPERATIVE AGREEMENT AND ENCROACHMENT PERMITS 

FEDERAL-AID PROJECTS 

Final Inspection of Federal Aid Project FHWA 1446C FHWA 47 
Final Inspection Form 17-C LAPM Final Report of Expenditures 17-M LAPM 
Material Certification FHWA-47M Last Statement of Working Days 
Contractor's Written Statement of Claims List of Time Extensions 
Final Report CEM-2402F (Utilization of DBE) Mitigation Monitoring Reporting Records 
List of Contract Change Orders 

Title Insurance Policy 

SURVEY AND RIGHT-OF-WAY DOCUMENTS 

WARRANTIES MAINTENANCE AGREEMENTS 

10. The documents listed above shall be submitted to the Department of Transportation's State Representative within
30 180       days of completing the project. 90 

PRINCIPAL DATE 

BUSINESS ADDRESS OF PRINCIPAL BUSINESS PHONE 

CITY STATE ZIP CODE 

PRINT OR TYPE NAME OF AUTHORIZED SIGNATURE AND TITLE AUTHORIZED SIGNATURE AND TITLE 

NAME OF SURETY DATE 

BUSINESS ADDRESS OF SURETY BUSINESS PHONE 

CITY STATE ZIP CODE 

I certify (or declare) under penalty of perjury that I have executed the foregoing bond under an unrevoked power of attorney, executed 

on , in , , under the laws of the State of California. 
PRINT OR TYPE NAME OF ATTORNEY-IN-FACT FOR SURETY SIGNATURE OF ATTORNEY-IN-FACT FOR SURETY 
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FrontSTATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
See Instructions SUBCONTRACTING REQUEST 

On Back 
CEM-1201 (REV. 4/99) CT# 7541-3514-7 

REQUEST NUMBER 

CONTRACTOR NAME COUNTY ROUTE 

BUSINESS ADDRESS CONTRACT NO. 

CITY/STATE ZIP CODE FEDERAL AID PROJECT NO. (From Special Provisions) 

SUBCONTRACTOR 
(Name, Business Address, Phone) 

BID ITEM 
NUMBER(S) 

% OF  
BID ITEM 
SUBBED 

(1) (2) (3) 

CHECK IF: 
(See Categories Below) 

DESCRIBE WORK 
WHEN LESS THAN 100% 

OF WORK IS SUBBED 

$ AMOUNT 
BASED ON 

BID $ AMOUNT 

Categories: 1) Speciality 2) Listed Under Fair Practices Act 3) Certified DBE/DVBE 

I Certify That: 
•	 The Standard Provisions for labor set forth in the contract apply to the subcontracted work. 
•	 If applicable, (Federal Aid Projects only) Section 14 (Federal Requirements) of the Special Provisions have been inserted in the subcontracts 

and will be incorporated in any lower-tier subcontract. Written contracts have been executed for the above noted subcontracted work. 

CONTRACTOR'S SIGNATURE DATE 

NOTE: This section is to be completed by the Resident Engineer 

$1. Total of bid items 
$

2. Speciality items (previously requested) 
$3. Specialty items (this request) 
$4. Total (lines 2+3) 

$%5. Contractor must perform with own forces (lines 1 minus 4) 
$ 

$ 
6. Bid items previously subcontracted 

$ 
7. Bid items subcontracted (this request) 

$	 $ 
8. Total (lines 6+7) 

9. Balance of work Contractor to perform (lines 1 minus 8) 

APPROVED 
RESIDENT ENGINEER'S SIGNATURE DATE 

COPY DISTRIBUTION:	 Original - Contractor Green - Resident Engineer Canary - Dist. Const Office/Labor Compliance Officer
 
Pink - HQ Construction Program Goldenrod - Contractor's Information Copy
 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write ADA Notice 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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BackSTATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

SUBCONTRACTING REQUEST 
CEM-1201 (REV. 4/99) CT# 7541-3514-7 

INSTRUCTIONS FOR COMPLETING SUBCONTRACTING REQUEST FORM 

All First-tier subcontractors must be included on a subcontracting request. 

Submit in accordance with Sections 8-1.01 of the Standard Specifications. Type or print requested information. Information 
copy (goldenrod) is to be retained by the contractor. Submit other copies to the project's Resident Engineer. After approval, 
the original will be returned to the contractor. 

When an entire item is subcontracted, the value to be shown is the contractor's bid price. 

When a portion of an item is subcontracted, describe the portion, and show the % of bid item and value. 

THIS FORM IS NOT TO BE USED FOR SUBSTITUTIONS. 

Prior submittal of a CP-CEM-1201 involving a replacement Subcontractor, submit a separate written request for approval to 
substitute a listed subcontractor. Section 4107 of the Government Code covers the conditions for substitution. 

Submit a separate written request for approval of any DBE/DVBE substitution. Include appropriate backup information and 
state what efforts were made to accomplish the same dollar value of work by other certified DBE/DVBEs. 

NOTE:	 For contractors who will be performing work on railroad property, it is necessary for the contractor to complete and submit the 
Certificate of Insurance (State Form DH-OS-A10A) naming the subcontractor as insured. No work will be allowed which 
involves encroachment on railroad property until the specified insurance has been approved. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

NATIONAL POLLUTION DISCHARGE ELIMINATION SYSTEM ANNUAL CERTIFICATION 
CEM-2001 (NEW 9/95) 

RESIDENT ENGINEER NAME CALTRANS CONTRACT NO. 

PROPOSED STARTING DATE PROPOSED COMPLETION DATE COUNTRY, ROUTE, POST MILES 

WORK DESCRIPTION 

I certify under penalty of law that this document was prepared under my direction or supervision in accordance with a 

system designed to assure that qualified personnel properly gather and evaluate the information submitted.  Based on my 

inquiry of the person or persons who manage the system, or those persons directly responsible for gathering the 

information, the information submitted is to the best of my knowledge and belief, true, accurate, and complete.  I am aware 

that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for 

knowing violations. 

CONTRACTOR SIGNATURE DATE 

THIS CERTIFICATION COMPLIES WITH THE REQUIREMENTS OF THE STATEWIDE NATIONAL POLLUTION DISCHARGE 

ELIMINATION SYSTEM PERMIT NO. CAS000002, ORDER NO. 92-08-DWQ FOR CONSTRUCTION. 

APPROVAL 
RESIDENT ENGINEER'S SIGNATURE DATE 

Note to Resident Engineer:
 

If you cannot certify compliance, notify the appropriate Regional Water Board.  Identify the type of non-compliance and the action
 

necessary to achieve compliance.  Include a time schedule for achieving compliance.  This notification must be made within 30 days.
 

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 263-2041 or TDD (916) 263-2044 or write 
ADA Notice 

Records and Forms Management, 1120 N Street,  MS-89, Sacramento, CA 95814. 
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1 of 3 
STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

NOTIFICATION OF CONSTRUCTION 
CEM-2002 (NEW 4/10/2000)
 

IN COMPLIANCE WITH CALTRANS STATEWIDE NPDES STORM WATER PERMIT Order No. 99-06 DWQ, NPDES No. CAS000003
 

I. IDENTIFICATION - Attach Vicinity Map, ½ size copy of Title Sheet 
PROJECT CHECK ONE: 

First Submittal or Amendment No. 

CONTRACT NUMBER 

EA 
DATE MM/DD/YYYY 

CITY (if applicable) COUNTY TENTATIVE START DATE TENTATIVE END DATE 

ROUTE POST MILE KILOMETER POST TENTATIVE DATE SWPPP AVAILABLE 

II. CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARDS 

Region1, North Coast Region 5, Central Valley Region 6, Lahontan Region 7, Colorado River 

Region 2, San Francisco Bay Sacramento South Lake Tahoe Region 8, Santa Ana 

Region 3, Central Coast Fresno Victorville Region 9, San Diego 

Region 4, Los Angeles Redding 

III. CALTRANS DISTRICT 
NAME/NUMBER PROJECT CONTACT 

ADDRESS POSITION TITLE 

CITY PHONE 

IV. CONSTRUCTION FIELD OFFICE - Attach Location Map 
STREET ADDRESS CONSTRUCTION CONTACT 

PHYSICAL LOCATION IF DIFFERENT THAN ADDRESS ABOVE POSITION TITLE 

CITY STATE ZIP PHONE 

V. CONSTRUCTION SITE INFORMATION 
DESCRIPTION AND TYPE OF WORK 

ADDITIONAL RELATED REQUIRED APPROVALS: DTSC Variance CWA 404/401 DFG 1601 NPDES/WDRs OTHER 

DESCRIBE: 

ACRES HECTARESTOTAL CONSTRUCTION AREA: ACRES HECTARESTOTAL DISTURBED AREA: 

RECEIVING WATER NAME: PROJECT IN OR ADJACENT TO RECEIVING WATER? 
YES 

PROJECT DISCHARGES TO? GROUNDWATER INFILTRATION 

VI. CERTIFICATION 

BASIN LOCATION: MUNICIPAL/OTHER SYSTEM NAME: 

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a system designed 
to assure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of the person or persons who manage the 
system, or to those persons directly responsible for gathering the information, the information submitted is true, accurate and belief. I am aware that there are 
significant penalties for submitting false information, including the possibility of fine and imprisonment of knowing violations. 

SIGNATURE DATE 

PRINT/TYPE NAME TITLE 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write ADA Notice Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
NOTIFICATION OF CONSTRUCTION (NOC) INSTRUCTIONS 
CEM-2002 (NEW 4/10/2000) 

CALTRANS STATEWIDE NPDES PERMIT 
Order No. 99-06 DWQ, NPDES CAS000003 

The Permit requires that a Notification of Construction (NOC) for construction projects covered by the Permit be 
submitted to the appropriate Regional Water Quality Control Board (RWQCB) at least 30 days prior to the start of 
construction. In some cases, the RWQCB may view two or more smaller projects in the same corridor as part of a 
larger common plan of development. The Project Manager should be aware of other projects in the corridor. If 
needed, these projects should be mentioned in section V. Construction Site Information. 

Typically, most of the information on the form is completed by the District Storm Water Coordinator, Environmental 
staff, Project Manager or Project Engineer. That individual also submits the NOC to the appropriate RWQCB(s) at 
the same time the PS&E package is transmitted to the Office Engineer. No fees are to be to submitted to the 
RWQCBs. A copy should also be transmitted to the District Construction Division. 

At the time of the first submittal to the RWQCB, the District may elect to leave blank the information in Section IV. 
Construction Field Office and resubmit a copy of the form with that information filled in at the time the Resident 
Engineer (RE) is assigned. Alternately, the District may wish to fill in a contact name of someone other than the 
RE, such as the Area Senior Construction Engineer or Project Manager, who will remain the contact for that project 
until the NOC is resubmitted with the new contact information, or until the Notice of Completion of Construction 
(NCC) is filed. 

The form may be filled in electronically or by printing legibly. 

I. IDENTIFICATION. Provide a brief project descriptive name, a "nickname." When the NOC is first submitted to 
the RWQCB, check the First Submittal box. For subsequent changes of information, including contact information, 
enter the amendment number. 

Enter the Contract Number. Use the construction phase EA. 

Enter the date that the NOC is first submitted to the Regional Water Quality Control Board (RWQCB), or date of 
subsequent submittals. 

Provide a "to scale" or "to approximate scale" drawing of the construction site and the immediate surrounding area. 
Limit the map to an 8.5" x 11" or 11" x 17" size. At a minimum, the map must show the site perimeter, the 
geographic features surrounding the site, general topography, and location of the construction project in relation to 
surface waters and named streets, roads, intersections, or landmarks. Do not submit a drawing unless it meets 
the above size limits. 

Enter the city, if applicable, or N/A if not within city limits. Enter the county or counties, route number, post mile 
and kilometer post. Also enter the tentative start and end dates. 

Enter a tentative date the Storm Water Pollution Prevention Plan (SWPPP) will be available. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
NOTIFICATION OF CONSTRUCTION (NOC) INSTRUCTIONS 
CEM-2002 (NEW 4/10/2000) 

CALTRANS STATEWIDE NPDES PERMIT
 
Order No. 99-06 DWQ, NPDES CAS000003
 

II. CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD(S). 
Check the box of the RWQCB(s) that has jurisdiction over the area that the project is in. 

III. CALTRANS DISTRICT. Enter the name and address of the Caltrans District individual responsible for submittal of the 
NOC to the RWQCB. Typically that individual is the Project Engineer, Project Manager, the District Storm Water 
Coordinator, or Environmental Program staff. 

IV. CONSTRUCTION FIELD OFFICE. Enter Caltrans field office information, if known, and Construction Contact person 
information. As discussed above, the District may elect to use the contact information for the RE after the project has been 
assigned, or another individual, such as the Area Senior or Project Manager. If the Construction Contact information 
changes, then the District should resubmit a revised form to the RWQCB(s). Provide the physical address of the field office, 
or a description of the physical location of the field office if no physical address is available and a location map. 

V. CONSTRUCTION SITE INFORMATION. Provide a brief narrative description of the work. You can attach a checklist of 
permanent and/or temporary BMPs if needed, or required by a RWQCB. A checklist of construction BMPs can also be 
attached later as an amendment after the SWPPP is completed. 

Check the box or boxes to indicate any additional required approvals, permits or certifications. Some examples are: 
variance from the Department of Toxics Substances Control (DTSC) for reuse of soil containing lead, dredge or fill operations 
requiring Army Corps of Engineers 404 certification and/or Clean Water Act 401 certification, streambed alteration requiring 
Department of Fish and Game 1601 permit and non-storm water discharges requiring separate waste discharge 
requirements. Describe the condition and whether the approval, permit or certification has been issued. If the project 
involves soils subject to the DTSC variance, notify the appropriate RWQCB(s) to determine if separate waste discharge 
requirements must be issued. The RWQCBs have up to 120 days to issue waste discharge requirements, so the RWQCBs 
should be notified early in the process. 

Indicate the total size in acres and hectares, of the construction project. Also indicate the size of the disturbed soil area. 
Disturbed soil area is defined in the Storm Water Management Plan as "areas of exposed, erodible soil, including 
stockpiles, that are within the construction limits and that result from construction activities." 

Identify the name of the surface receiving water body for the storm water discharge. Indicate whether the project is in or 
immediately adjacent to the receiving water. If the storm water is infiltrated, check the box for infiltration basin, and identify 
the basin's location. If the discharge is to a separate storm sewer system, such as a collection system operated by a 
municipality, flood control district, utility, or similar entity, check the box for municipal/other system and the name of the 
system owner. 

VI. CERTIFICATIONS. The permit requires that all reports and information requested by the SWRCB or RWQCBs be 
signed by an Executive Officer, Executive Director or a duly authorized representative if the authorization is made in writing. 
If signature authority is delegated to staff, a copy of that delegation letter should be sent to the Storm Water Manager at 
Headquarters. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

NOTICE OF COMPLETION OF CONSTRUCTION 
CEM-2003 (NEW 4/12/2000)
 

IN COMPLIANCE WITH CALTRANS STATEWIDE NPDES STORM WATER PERMIT  Order No. 99-06 DWQ, NPDES No. CAS000003
 

I. IDENTIFICATION 
PROJECT CONTRACT NUMBER 

EA 

DATE MM/DD/YYYY 

CITY (if applicable) COUNTY ROUTE KILOMETER POST / POST MILE (S) START DATE END DATE 

II. CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARDS 

Region1, North Coast Region 5, Central Valley Region 6, Lahontan Region 7, Colorado River 

Region 2, San Francisco Bay Sacramento South Lake Tahoe Region 8, Santa Ana 

Region 3, Central Coast Fresno Victorville Region 9, San Diego 

Region 4, Los Angeles Redding 

III. CALTRANS DISTRICT 
NAME/NUMBER PROJECT CONTACT 

ADDRESS POSITION TITLE 

CITY ZIP PHONE 

IV. BASIS OF COMPLETION 

1. The construction job is complete and requirements met as of Date: 

2. Construction activities have been suspended, as of Date: Expected Start Up Date: 

3. Site can not discharge storm water to waters of the United States Reason: 

4. Discharge is now subject to NPDES Permit No. Date: 

V. DESCRIPTION OF COMPLETION (Attach site photographs) 

VI. CERTIFICATION 

I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to 

assure that qualified personnel properly gather and evaluate the information submitted.  Based on my inquiry of the person or persons who manage the system, 

or to those persons directly responsible for gathering the information, the information submitted is true, accurate, and complete to the best of my knowledge and 

belief. I am aware that there are significant penalties for submitting false information,  including the possibility of fine and imprisonment of knowing violations. 

SIGNATURE 

PRINT/TYPE NAME 

DATE 

TITLE 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write Records 
ADA Notice 

and Forms Management, 1120 N Street,  MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

NOTICE OF COMPLETION OF CONSTRUCTION (NCC) INSTRUCTIONS 
CEM-2003 (NEW 4/12/2000) 

CALTRANS STATEWIDE NPDES PERMIT 


 Order No. 99-06 DWQ, NPDES CAS000003 


I. IDENTIFICATION. The project name, contract number, city, county, route, kilometer post and post mile information 

should be identical to that on the Notification of Construction form.  Enter the date the Completion of Construction (NCC) 

is submitted to the Regional Water Quality Control Boards (RWQCB) and the start and end dates of construction. 

II. CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARDS. Check the box next to the appropriate 

RWQCB(s). 

III. CALTRANS DISTRICT.  Provide the Caltrans District information and the name, title and phone of the construction 

contact, which by District policy may be the Resident Engineer (RE), the Area Senior, the Program Manager, National 

Pollution Discharge Elimination System (NPDES) Coordinator or other responsible staff. The contact should be someone 

who can address RWQCB staff questions about project storm water controls or who can refer a RWQCB staff to a 

someone who can. 

IV. BASIS OF COMPLETION.   Check one of the boxes: 

1. The construction project has been completed and 

all elements of the Storm Water Pollution Prevention Plan (SWPPP) have been completed; • 
construction materials and equipment maintenance waste have been disposed of properly; • 
final stabilization requirements have been met, i.e., when all soil disturbing activities are completed and either:   • 

a. a uniform vegetative cover with 70 percent coverage has been established or 

b. equivalent stabilization measures have been employed.  (i.e., erosion resistant soil coverings or treatments). 

Caltrans projects typically include erosion control on all disturbed areas, which is considered to be equivalent 

stabilization. 

the post-construction storm water operation and management plan is in place. • 

2. Construction activities have been suspended, either temporarily or indefinitely and 

all elements of the SWPPP have been completed; • 
construction materials and equipment maintenance waste have been disposed of properly; • 
all denuded areas and other areas of potential erosion are stabilized; • 
an operation and maintenance plan for erosion and sediment control is in place; • 
the date construction activities were suspended, and the expected start up date  • 

3. The construction site can not discharge storm water to waters of the United States. Indicate how prevention of all
 

discharge is ensured, and if all storm water is retained on site or collected offsite. 


4. The discharge of construction storm water from the site is now subject to another NPDES general permit or an
 

individual NPDES permit. The general permit or individual permit NPDES number and the date coverage began should be
 

provided.
 

V. DESCRIPTION OF COMPLETION 


Briefly describe how the completion requirements have been met. Attach site photographs. 


VI. CERTIFICATION 


The permit requires information submitted be signed by the District Director or a duly authorized representative. If the
 

District Director elects to delegate signature authority, the District must first have submitted the list of authorized
 

representatives to the appropriate RWQCB. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
SOLID WASTE DISPOSAL AND RECYCLING REPORT 
CEM-2025 (NEW 12/2003) 

FIELD INSTRUCTIONS 

Project Name Description of the project 

Type of Work General work description (Example: demolition, AC grinding) 

Contract Number District - Expenditure Authorization 

Co/Rte/PM County/Route/Post Mile 

Reporting Period (month and year): From and To Start and end dates of the reporting quarter 

Contractor Name Contractor's full name 

Street Address, City, State, Zip Contractor's street address, including city, state and zip code 

Phone and Fax Contractor's telephone and fax number  

Preparer's Signature Signature of the person who completed the report 

Date Completed Date the form was completed 

Name and Location of Recycling or Disposal Facility Full name and address of recycling or disposal facility 

Type of Material Enter one of the following code letters: 
A = Asphalt 
C = Concrete 
M = Metal 
D = Mixed Debris 
W = Wood or cleared vegetation 
O = Other (please describe) 

Type of Activity Enter one of the following activity numbers: 
1 = Source-Separated Materials Recycling 
2 = On-site reuse 
3 = Mixed debris recycling 
4 = Reuse of salvageable items 
5 = Disposal at Landfill or Transfer Station 
6 = Other (please describe) 

Amount of Material taken to Landfills Include all material disposed of that has not been recycled, 
reused, etc. Quantity shall be reported in tonne or cubic meters. 

Amount of Material Diverted from Landfills Quantity shall be reported in tonne or cubic meters. If scales 
are available, report tonne. 

Contractors Certification The contractors must sign and date the form attesting that all the 
information provided is complete and accurate. 

Resident Engineer Resident engineer will sign and date that the information 
provided by the contractor has been reviewed, not certified. 
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 

COZEEP DAILY REPORT 
CEM-2101 (REV 10/2003) CT# 7541-3201-3 

(JOB STAMP) 

DATE 

DISTRICT  EA 
DAILY REPORT NUMBER * 4 SPECIAL DESIGNATION -

Object Code: 042 
COZEEP 

PROJECT LOCATION/DESCRIPTION
 
COUNTY ROUTE POST MILE 

DESCRIPTION OF WORK 

CHP DIVISION/AREA CODE 

CHP SPECIAL PROJECT CODE 

1 2 3 4 

C
H

P
 

MEMBER NAME 

ID NUMBER 

CHP Office 

RANK 

VEHICLE NUMBER 

ENDING TIME** 

STARTING TIME

 TOTAL TIME** 

ENDING MILEAGE** 

STARTING MILEAGE 

TOTAL MILEAGE** 

INITIALS (end of shift) 

(Please Print) 

OFFICER/SERGEANT/VEHICLE INFORMATION 

CALTRANS INFORMATION
 
NAME AND TITLE (print) RESIDENT ENGINEER'S NAME (print) COST CENTER 

SIGNATURE (End of Shift) PHONE FIELD OFFICE 

* Use District Expenditure Authorization (EA) as the Daily Report Number.
 
** These figures are estimates and may be increased or decreased in accordance with the terms of the contract.


 WHITE - CHP Officer YELLOW - Resident Engineer (Project Files) PINK - District COZEEP Coordinator
 

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) ADA Notice 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

COZEEP/MAZEEP TASK ORDER 
CEM-2102 (REV 10/2003) 

DIST/EA DATE OF REQUEST CONTRACT NUMBER 

This task order is entered into pursuant to the provisions of the Interagency Agreement No.  for the period of July 1, --- to 
June 30, ---, between Caltrans  and the California Highway Patrol (CHP). 

1. Project Description and Location (include the county, route, and post mile) 

2. Type of Services Required 

3. Date(s) and time(s) services are to be provided 

Reporting Date Reporting Date Reporting Date 

Reporting Time Reporting Time Reporting Time 

*Completion Time *Completion Time *Completion Time 

Reporting Date Reporting Date Reporting Date 

Reporting Time Reporting Time Reporting Time 

*Completion Time *Completion Time *Completion Time 

* Estimated 

Project Officials4. 
Caltrans Project Supervisor 

Title 
Telephone No. 

Name 

Facsimile No. 

CHP Coordinator 

Title 
Telephone No. 

Name 

Facsimile No. 

(completed by CHP) 

5. Reporting 
Caltrans and CHP agree that all reporting for this job shall be accomplished through the standard COZEEP/MAZEEP Daily Report 
Form. Revisions, other versions, or additional forms shall not be used. 

Approvals 

Caltrans California Highway Patrol 

By By 
(Name and Title) (Name, ID # and Title) 

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 654-3880 or ADA Notice write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMANT OF TRANSPORTATION 

COZEEP/MAZEEP CANCELLATION FORM
CEM-2103 (NEW 10/2003) 

FIRST CANCELLATION 

Resident Engineer's Name: Phone Number: 

Project EA Scheduled Work Date and Time 

Cancellation Notice Issued By (name of Caltrans Employee) Signature: 

Officer's Name 
Officer's 

ID 
When 

Notified 
No 

Charge 
$50 4 Hours 

Person Receiving Notification (Print Name/ID#): Signature 

Date and Time Notification RECEIVED BY CHP 

SECOND CANCELLATION 

Resident Engineer's Name: Phone Number: 

Project EA Date and Time Notification Issued 

Cancellation Notice Issued By (name of Caltrans Employee) Signature: 

Officer's Name 
Officer's 

ID 
When 

Notified 
No 

Charge 
$50 4 Hours 

Person Receiving Notification (Print Name/ID#): Signature 

Date and Time Notification RECEIVED BY CHP 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or ADA Notice write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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, p
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 p
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 D
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 D
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 p
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 D
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r.

T
he

 w
or

k 
pe

rf
or

m
ed

 b
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at
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 d
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 d
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R
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P
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R
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p
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b
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r
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 p
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 b
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 d
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 D
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R
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R
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R
A

C
T

 P
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D
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D
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 c
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 d
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 c
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 p
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 c
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 C
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R
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T
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R
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T
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

FINAL REPORT - UTILIZATION OF DISADVANTAGED BUSINESS ENTERPRISES 
(DBE), FIRST-TIER SUBCONTRACTORS 
CEM-2402F (REV. 10/1999) CT# 7541-3502-2 

The form requires specific information regarding the construction project: Contract Number, County, Route, Post Miles/ Post 
Kilometers, a box to check that the project is indeed a Federal Aid Project, the Administering Agency (Caltrans), the Contract 
Completion Date and the Estimated Contract Amount. It requires the prime contractor name and business address. The focus 
of the form is to describe who did what by contract item numbers and descriptions, asking for specific dollar values of item work 
completed broken down by subcontractors who performed the work, both DBE and non-DBE work forces. DBE prime 
contractor's are required to show the date of work performed by their own forces along with the corresponding dollar value of 
work. 

The form has a column to enter the Contract Item No. (or Item No's) and description of work performed or materials provided, as 
well as a column for the subcontractor name and business address. For those firms who are DBE, there is a column to enter 
their DBE Certification Number. The DBE should provide their certification number to the contractor and notify the contractor in 
writing with the date of the decertification if their status should change during the course of the project. 

The form has five columns for the dollar value to be entered for the item work performed by the subcontractor. 

The Non-DBE column is used to enter the dollar value of work performed for firms who are not certified DBE. 

The decision of which column to be used for entering the DBE dollar value is based on what program(s) the firm is 
certified. This Program status is determined by the Civil Rights Certification Unit based on ethnicity, gender, 
ownership and control issues at time of certification. The certified firm is issued a certificate by the Civil Rights Unit 
that states their program status as well as the firms expiration date.  DBE Program status may be obtained by 
accessing the civil rights website (http://www.dot.ca.gov/hq/bep/) and downloading the Calcert Extract or by calling 
(916) 227-2207. Based on this DBE Program status, the following table depicts which column to be used: 

DBE Program Status Column to be used 

If program status shows DBE only with no other programs listed. DBE 

If program status shows DBE, SMBE DBE Minority 

If program status shows DBE, SMBE, SWBE DBE (Minority Women) 

If program status shows DBE, SWBE DBE (Non-Minority Women) 

If a contractor performing work as a DBE on the project becomes decertified and still performs work after their decertification 
date, enter the total value performed by this contractor on Form 2402(F) under the appropriate DBE Program Status (include all 
work performed after decertification) and complete and submit Form CEM-2403 (F) as appropriate. Any comments to be made 
on the Form CEM-2403(F) is being submitted. 

If a contractor performing work as a Non-DBE on the project becomes certified as a DBE enter the dollar value of all work 
performed as a DBE on CEM-2402(F) and CEM-2403(F). Any comments to be made on the form 2402(F) are to be explained on 
the reverse side of the form. Indicate in the Comments section that Form CEM-2403(F) is being submitted. 

There is a space provided on the CEM-2402(F) where TOTAL is entered for these five columns. 

There is a column on the CEM-2402(F) to enter the Date Work Complete as well as a column to enter the Date of Final Payment, 
which is an indicator of when the prime contractor made the "final payment" to the subcontractor for the portion of work listed as 
being completed. 

The Original Commitment area on the CEM_2402(F) is based in information at award time of the project and is the dollar value of 
those subcontractors listed as being at award based on the above table. 

The CEM-2402(F) has an area at the bottom where the contractor and the resident engineer sign and date that the information 
provided is complete and correct. 
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A-1.30 Sample Forms 

http://www.dot.ca.gov/hq/bep
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

FINAL REPORT - UTILIZATION OF DISABLED VETERAN BUSINESS ENTERPRISES (DVBE) 
STATE FUNDED PROJECTS 
CEM-2402S (REV. 10/1999) CT# 7541-3502-2 

The form requires specific information regarding the construction project: Contract Number, County, Route, Post Miles/ Post 
Kilometers, a box to check that the project is indeed a State-Funded Project, the Administering Agency (Caltrans), the Contract 
Completion Date and the Estimated Contract Amount. It requires the prime contractor name and business address. The focus of 
the form is to describe by contract item numbers, descriptions of the work performed, and specific dollar values of the actual item 
work completed by the certified DVBE contractor(s). 

The form has a column to enter the Contract Item No. (or Item No's) and description of work performed or materials provided, as well 
as a column for the subcontractor name and business address. There is a column to enter the DVBE Certification Number. The 
DVBE should provide their certification number to the contractor. 

The form has a column DVBE (State-Funded Projects Only) for the dollar value to be entered for the item(s) work performed by the 
DVBE subcontractor as well as a column to enter the Date Work Completed. In the column Date of Final Payment, this is where 
the prime contractor enters the date for the "final payment" to the subcontractor for work completed. 

The box addressed as "TOTAL" is where the total dollar value of the column DVBE (State Funded Projects Only) is entered. 

The Original Commitment area on the CEM-2402(S) is based in information at award time of the project and is the dollar value of the 
DVBE subcontractors listed at award. 

There is a comments section for any additional information that may need to be provided regarding any of the above transactions. 

The CEM-2402(S) has an area at the bottom where the contractor and the resident engineer sign and date that the information 
provided is complete and correct. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DISADVANTAGED BUSINESS ENTERPRISES (DBE) 

CERTIFICATION STATUS CHANGE 
CEM-2403(F) (NEW 10/1999) 

The top of the form requires specific information regarding the construction project:  Contract Number, County, Route, Post Miles/ 

Post Kilometers, the Administering Agency (Caltrans), the Contract Completion Date and the Estimated Contract Amount. It 

requires the prime contractor name and business address.  The focus of the form is to substantiate and verify the actual DBE 

dollar amount paid to contractors on federally funded projects that had a change in certification status during the course of the 

completion of the contract. The two situations that are being address by CEM 2403(F) are if a firm certified as a DBE and doing 

construction work on the contract during the course of the project becomes decertified, and if a non-DBE firm doing work on the 

contract during the course of the project becomes certified as a DBE. 

The form has a column to enter the Contract Item No. (or Item No's), as well as a column for the Subcontractor name and 

Business Address, Business Phone and contractor's Certification Number. 

The column entitled Amount Paid While Certified will be used to enter the actual dollar value of the work performed by those 

contractors who meet the conditions as outlined above during the time period they are certified as a DBE.  This column on the 

CEM-2403(F) should only reflect the dollar value of work performed while the firm was certified as a DBE. 

The column called Certification/Decertification Date (Letter attached) will reflect either the date of the Decertification Letter sent 

out by the Civil Rights or the date of the Certification Certificate mailed out by the Civil Rights.  There is a box to check that 

support documentation is attached to the CEM-2403(F) form. 

There is a comments section for any additional information that may need to be provided regarding any of the above transactions. 

The CEM-2403(F) has an area at the bottom where the contractor and the resident engineer sign and date that the information 

provided is complete and correct. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

MONTHLY DBE TRUCKING VERIFICATION 
CEM-2404(F) (NEW 12/1999) 

The top of Form CEM-2404(F) contains boxes to put in the Contract Number, the Month of the reporting period 
and the Year of the reporting period. 

The Form CEM-2404(F) has a column to enter the name of the Truck Owner, the DBE Cert. No. (if DBE 
certified) and the Name and Address of the trucking company. The Form CEM-2404(F) also requires the 
Truck No. and the California Highway Patrol CA No. 

Form CEM-2404(F) is to be submitted prior to the 15th of each month and must show the dollar amount paid to 
the DBE trucking company(s) for truck work performed by DBE certified trucks and for any fees or 
commissions of nonDBE trucks utilized each month on the project. The amount paid to each trucking company 
is to be entered in the column called "Commission or Amount Paid", in accordance with the Special Provisions 
Section 5-1.X. 

Payment information is derived using the following: 
1.) 100% for the trucking services provided by the DBE using trucks it owns, operates and insures. 
2.) 100% for the trucking services provided by trucks leased from other DBE firms. 
3.) The fee or commission paid on non-DBEs for the lease of trucks. The prime does not receive 100% 

credit for these services because they are not provided by a DBE company. 
The total dollar figure of this column is to be placed in the box labeled "Total Amount Paid". 
The column "Date Paid" requires a date that each trucking company is paid for services rendered. The next 
column contains information that must be completed if a lease arrangement is applicable. Located at the 
bottom of Form is a space to put the name of the "Prime Contractor", their "Business Address" and their 
"Business Phone No.". 

At the bottom of Form there is a space for the Contractor or designee "Contractor Representative's Signature, 
Title and Date" certifying that the information provided on the form is complete and correct. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

FRINGE BENEFIT STATEMENT 
CEM-2501 (REV. 8/1994) 

CONTRACTOR/SUBCONTRACTOR (Please Print) CONTRACT NUMBER FEDERAL AID PROJECT NUMBER DATE 

TO: RESIDENT ENGINEER/DISTRICT LABOR COMPLIANCE OFFICER BUSINESS ADDRESS 

The following information (as shown or referenced on wage rate determinations) paid to or on behalf of employees in various crafts or 
classifications is used to check payrolls or applied to force account work on the above contract. 

THIS FORM MUST BE COMPLETED AND SUBMITTED WITH THE FIRST CERTIFIED PAYROLL, OR WHEN THERE HAVE BEEN ANY CHANGES. 

CLASSIFICATION FRINGE BENEFIT HOURLY AMOUNT NAME AND ADDRESS OF PLAN, FUND, OR PROGRAM 

Effective Date $ 

$ 

$ 

Vacation 

Health & 
Welfare 

Pension 

Subsistence and/or Travel Pay: $Apprentice 
/ 

$ 
$Other 

CLASSIFICATION FRINGE BENEFIT HOURLY AMOUNT NAME AND ADDRESS OF PLAN, FUND, OR PROGRAM 

Effective Date $ 

$ 

$ 

Vacation 

Health & 
Welfare 

Pension 

Subsistence and/or Travel Pay: $Apprentice 
/ 

$ 
$Other 

CLASSIFICATION FRINGE BENEFIT HOURLY AMOUNT NAME AND ADDRESS OF PLAN, FUND, OR PROGRAM 

Effective Date $ 

$ 

$ 

Vacation 

Health & 
Welfare 

Pension 

Subsistence and/or Travel Pay: $Apprentice 
/ 

$ 
$Other 

I certify under penalty of perjury that fringe benefits are paid to the approved Plans, Funds, or Programs as listed above. 

NAME AND TITLE (Please Print) 

SIGNATURE BUSINESS TELEPHONE NUMBER 

CEM2501For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) ADA Notice 263-2044 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
STATEMENT OF COMPLIANCE 
CEM-2503 (REV 8/96) 

CONTRACTOR/SUBCONTRACTOR CONTRACT NUMBER 

FIRST DAY AND DATE OF PAY PERIOD LAST DAY AND DATE OF PAY PERIOD 

I do hereby certify under penalty of perjury: 

(1) 
That I pay or supervise payment to employees of the above-referenced contractor on the above-referenced contract. All 
persons employed on said project for the above-referenced time period have been paid their full weekly wages earned, that no 
rebates have been or will be made either directly or indirectly to or on behalf of said contractor from the full weekly wages 
earned by any person and that no deductions have been made either directly or indirectly from the full wages earned by any 
person other than permissible deductions. 

(2) 
That any payrolls otherwise under this control required to be submitted for the above period are correct and complete; that the 
wage rates for laborers or mechanics contained therein are not less that the applicable wages rates: 

Specified in the applicable wage determination incorporated into the contract; (a) 
Determined by the Director of Industrial Relations for the county or counties in which the work is performed; 

that the classification set forth therein for each laborer or mechanic conform with the work he or she performed. 
(b) 

(3) 
That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with a 
State apprenticeship agency. 

(4) 
That fringe benefits as listed in the contract: 

(a) Have been or will be paid to the approved plan(s), fund(s), or program(s) for the benefit of listed employee(s), 
except as noted below. 

(b) Have been paid directly to the listed employee(s), except as noted below. 

(c) See exceptions noted below. 

EXCEPTION CRAFT EXPLANATION 

REMARKS: 

NAME (PLEASE PRINT.) TITLE 

SIGNATURE DATE 

On federally-funded projects, permissible deductions are defined in Regulation, Part 3 (29 CFR, Subtitle A), issued by the Secretary of 
Labor under the Copland Act, as amended (48 Sat. 948 63 Stat. 108,72 State. 967;76 Stat 357:40 U. S. C. 276c). 

Also, the willful falsification of any of the above statements may subject the contractor or subcontractor to civil or criminal prosecution (See 
Section 1001 of Title 18 and Section 231 of Title 31 of the United States Code). 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) ADA Notice 263-2044 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. CEM2503 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
STATEMENT OF COMPLIANCE 
CEM-2503 (REV 8/96) INSTRUCTIONS 

This statement of compliance meets needs of the state and federal payroll requirements to pay fringe benefits in addition to payment 
of the minimum rates. The contractor's obligation to pay fringe benefits may be met by payment of the fringes to the various 
preapproved plans, funds, or programs or by making these payments directly to the employees as part of their weekly wage 
payments. 

The contractor must show on the face of his or her payroll all monies paid to the employees whether as basic rates or total 
hourly wage amount in lieu of fringes. The contractor shall report in the statement of compliance that he or she is paying to 
others fringes required by the contract and not paid directly to the employees in lieu of fringes. 

Detailed instructions follow: 

Contractors required to pay Federal Wage Rates: 

Such a contractor shall check paragraph 2(a) of the statement to indicate that the wage rates for laborers or mechanics contained in 
the payroll are not less than the applicable wage rates specified in the applicable wage determination incorporated into the contract. 

Contractors required to pay the State Prevailing Wage Rates as determined by the Director of Industrial Relations: 

Such a contractor shall check paragraph 2(b) of the statement to indicate that the wage rates for laborers or mechanics contained in 
the payroll are not less than the applicable wage rates determined by the Director of Industrial Relations for the county or counties in 
which the work is preformed. 

Contractor who pay all required fringe benefits: 

A contractor who pays fringe benefits to approved plans, funds, or programs in amounts not less than were determined in the 
applicable wage decisions shall continue to show on the face of his or her payroll the basic hourly rate and overtime rate paid to his 
or her employees, just as he or she has always done. Such a contractor shall check paragraph 4(a) of the statement to indicate 
that he or she is also paying approved plans, funds, or programs within the times required for the receipt of those sums, not less 
than the amount predetermined as fringe benefits for each craft. Any exception shall be noted in Section 4(c). 

Contractors who pay no fringe benefits: 

A contractor who does not pay fringe benefits to an approved plan shall pay a like amount to the employee. This payment can be 
reported by inserting in the straight time hourly rate column of his or her payroll an amount not less than the predetermined rate for 
each classification plus the amount of fringe benefits determined for each classification in the applicable wage decision. Inasmuch 
as it is not necessary to pay time and a half on wages paid in lieu of fringes, the overtime rate shall be not less than one and 
one-half the basic predetermined rate, plus the required cash in lieu of fringes at the straight time rate. To simplify computation of 
overtime, it is suggested that the straight time basic rate and payment in lieu of fringes be separately stated in the hourly rate 
column, thus $14.56/5.11. In addition, the contractor shall check paragraph 4(b) of the statement to indicate that he or she is 
paying fringe benefits directly to his or her employees. Any exceptions shall be noted in Section 4(c). 

Use of Section 4(c), Exceptions: 

Any contractor who is making payment to approved plans, funds, or programs in amounts less than the wage determination required 
is obligated to pay the deficiency directly to the employees as wages in lieu of fringes. Any exceptions to Section 4(a) and 4(b), 
whichever the contractor may check, shall be entered in Section 4(c). Enter in the Exception column the craft, and enter in the 
Explanation column the hourly amount paid the employees as wages in lieu of fringes, and the hourly amount paid to plans, funds, 
or programs as fringes. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

EMPLOYEE INTERVIEW: LABOR COMPLIANCE / EEO 
CEM 2504 (REV 6/1999) (Front) CT #7541-3512-3 

CONFIDENTIAL 
This document contains personal information and pursuant to Civil Code 1798.21 it shall be 
kept confidential in order to protect against unauthorized disclosure. 

INSTRUCTIONS - (SEE REVERSE SIDE) 

ADA Notice 
For individuals with sensory disabilities, this document is available in alternate 
formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 
95814. 

CONTRACT NO 

FED. NO. 

1. TO BE FILLED IN BY INTERVIEWER (Data may be obtained from payroll records or during source document review) 

EMPLOYEE NAME LABOR CLASSIFICATION 

MINIMUM BASE WAGE PER 
CONTRACT: 

BASE RATE FRINGE BENEFITS 

MINIMUM BASE WAGE PER 
PAYROLL (If available): 

BASE RATE FRINGE BENEFITS 

EMPLOYER PRIME CONTRACTOR ON THE PROJECT (IF SAME, SO STATE) 

WORK BEING PERFORMED AT TIME OF INTERVIEW 

2. QUESTIONS TO BE ASKED OF EMPLOYEE 

A. HOW LONG HAVE YOU WORKED FOR YOUR PRESENT EMPLOYER? HOW LONG ON THIS PROJECT? 

B. DESCRIBE THE TYPE OF WORK YOU HAVE BEEN DOING THIS PAST WEEK 

C. 

D. 

WHAT IS YOUR WAGE [Include Base Rate and Fringe Benefits (Compare to Payroll)] 

YES NO 
DO YOU KEEP A RECORD OF THE HOURS YOU 

DO YOU WORK OVERTIME? ARE YOU PAID TIME AND 
ONE-HALF FOR OVERTIME? YES NO 

IF NO, EXPLAIN 

FREQUENTLY SELDOM NONE 

E. HAS YOUR EMPLOYER DIRECTED YOUR ATTENTION TO 
THE REQUIRED WAGE RATE POSTERS ON THE PROJECT? YES NO 

HAVE YOU SEEN 
THOSE POSTERS? YES NO 

IF NO, EXPLAIN 

F. 

G. 

ARE YOU AWARE OF THE 
CONTRACTOR'S EEO POLICIES? YES NO 

DOES THE CONTRACTOR HOLD 
REGULAR EEO MEETINGS? YES NO 

HOW OFTEN? 

WHO CONDUCTS THE MEETINGS? WHO IS THE EEO OFFICER FOR YOUR EMPLOYER? WHO IS THE EEO OFFICER FOR THE PROJECT? 

ARE YOU INTERESTED IN / OR HAS YOUR EMPLOYER INFORMED YOU OF UPGRADING 
AND TRAINING POSSIBILITIES? YES NO 

IF YES, PLEASE EXPLAIN 

3. ADDITIONAL QUESTIONS FOR OWNER OPERATORS 

A. EQUIPMENT DESCRIPTION TRUCK LICENCE NO. TRUCK (CAL-T) NO. 

B. 

HOURLY RATE 
(Fully operated and maintained) $ 

BASE EQUIPMENT RATE 

$ 
ON WHAT DO YOU BASE YOUR 
EQUIPMENT RENTAL RATE? HOURLY WEEKLY MONTHLY 

DO YOU OWN THE EQUIPMENT? MAY I SEE YOUR CERTIFICATE OF OWNERSHIP? 
(Interviewer Note Response) YES NO YES NO 

LEGAL OWNER REGISTERED OWNER 

4. EMPLOYEE COMMENTS 5. INTERVIEWER'S COMMENTS 

DO YOU HAVE ANY COMMENTS OR COMPLAINTS ABOUT WAGES OR EEO POLICIES? 
BE SPECIFIC: 

INTERVIEWER'S SIGNATURE DATE RESIDENT ENGINEER'S SIGNATURE DATE 

FM 91 1282 91 61116 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

EMPLOYEE INTERVIEW: LABOR COMPLIANCE / EEO 
CEM 2504 (REV 6/1999) (Back) CT #7541-3512-3 

DIRECTIONS TO INTERVIEWER 

1. Fill in Section 1 from payroll records, if available, after interview. 
2. Fill in Section 2 completely. (does not apply to owner operators) 
3. Fill in Section 3 completely. 
4. Employee comments optional in Section 4. 
5. Interviewer comments on findings and recommends further actions 

to be taken. Attach additional sheets if necessary. 
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ESTADO DE CALIFORNIA • DEPARTAMENTO DE TRANSPORTACION AVISO ADA 
Para personas con incapacidad sensorial, este documento esta

ENTREVISTA DE EMPLEADO: LABOR COMPLIANCE / EEO disponible en forma alternativa.. Para mas informatcion llame a (916) 
CEM-2504 (Spanish) (NEW 11/2003) (Frente) 654-6410 or TDD (916) 654-3880o escriba a Records and Forms 

Management, 1120 N Street, MS-89, Sacramento, CA 95814. 

No DE CONTRATOCONFIDENCIAL 
Este documento contiene informacion personal y de acuerdo al codigo civil 1798.21 
debera ser mantenida confidencialmente con el fin de protegerla contra divulgaciones no 
autorizadas. No DE FED 

INSTRUCCIONS - (VEA EL REVERSO) 

1. A SER LLENADO POR EL ENTREVISTADOR (Los datos pueden ser obtenidos de las planillas de pago o durante la revision de documentos) 

NOMBRE DEL EMPLEADO CLASIFICACION DEL TRABAJO 

SUELDO BASICO MINIMO POR 
CONTRATO: 

SUELDO BASICO BENEFICIOS EMPRESARIALES 

SUELDO BASICO MINIMO POR 
PLANILLA: 

SUELDO BASICO BENEFICIOS EMPRESARIALES 

EMPLEADOR CONTRATISTA PRINCIPAL EN EL PROYECTO (SI ES EL MISMO, INDIQUE) 

TRABAJO REALIZADO AL MOMENTO DE LA ENTREVISTA 

2. PREGUNTAS AL EMPLEADO 

A. CUANTO TIEMPO HA TRABAJADO CON ESTA EMPRESA? CUANTO TIEMPO HA TRABAJADO EN ESTE PROYECTO? 

B. DESCRIBA EL TIPO DE TRABAJO HECHO EN LA ULTIMA SEMANA 

C. 

D. 

CUAL ES SU SUELDO? [Incluya sueldo basico y beneficios (Compara con Planilla)] 

SI NO 

USTED ANOTA SUS HORAS TRABAJADAS? 

USTED TRABAJA HORAS EXTRAS? LE PAGARON TIEMPO Y MEDIO 

POR LAS HORAS EXTRAS? SI NO 

SI ES NO, EXPLIQUE 

FREQUENTEMENTE POCO NUNCA 

E. LE HA ORIENTADO SU EMPLEADOR ACERCA DE AFICHES (TABLAS) SI HA VISTO USTED SI 

NO 

SI ES NO, EXPLIQUE 

DE LA ESCALA SALARIAL COLOCADOS EN EL PROYECTO? NO ESOS AFICHES (TABLAS)? 

F. 

G. 

ESTA USTED ENTERADO DE LAS REGLAS 

DEL CONTRATISTA ACERCA DEL IOE?? 
SI 
NO 

REALIZA EL CONTRATISTA 

REUNIONES (JUNTAS) ACERCA DEL IOE? 
SI 
NO 

CON QUE FRECUENCIA? 

QUIEN DIRIGE LAS REUNIONES (JUNTAS)? QUIEN ES EL REPRESENTANTE DEL IOE POR PARTE 
DE LA EMPRESA? 

QUIEN ES EL REPRESENTANTE DEL IOE EN EL 
PROYECTO? 

ESTA USTED INTERESADO O SU EMPLEADOR LE HA INFORMADO 

ACERCA DE PROGRAMAS DE ASCENSO Y POSIBILIDADES DE ENTRENAMIENTO? SI NO 

SI ES SI, EXPLIQUE 

3. PREGUNTAS ADICIONALES PARA OPERADORES PROPIETARIOS 

A. DESCRIPCION DEL EQUIPO NUMERO DE LICENCIA DEL CAMION NUMERO CA # DEL CAMION 

PRECIO POR HORA 

(Operacion y Mantenimiento Total) $ 

PRECIO BASICO DE RENTA 
DE EQUIPO 
$ 

COMO ESTABLECE EL PRECIO 

DE LA RENTA DEL EQUIPO? 
POR HORA SEMANAL MENSUAL 

B. ES USTED EL PROPIETARIO DEL EQUIPO? PUEDO VER SU CERTIFICADO DE PROPIEDAD? 
SI NO SI NO 

PROPIETARIO LEGAL PROPIETARIO REGISTRADO 

4. COMENTARIOS DEL EMPLEADO 5. COMENTARIOS DEL ENTREVISTADOR 

TIENE USTED ALGUN COMENTARIO O QUEJA ACERCA DE LOS SUELDOS O LAS 
REGLAS DEL IOE? SEA ESPECIFICO 

FIRMA DEL ENTREVISTADOR FECHA FIRMA DEL INGENIERO RESIDENTE FECHA 

IOE: programa de "IGUAL OPORTUNIDAD DE EMPLEO." FM 91 1282 91 61116 
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ESRADO DE CALIFORNIA • DEPARTAMENTO DE TRANSPORTACION 

ENTREVISTA DE EMPLEADO : LABOR COMPLIANCE / EEO 
CEM 2504 (Spanish) (NEW 11/2003) (REVERSO) 

DIRECCIONES PARA EL ENTREVISTADOR 

1.	 Llene la seccion numero 1 con los datos de planilla, si estan 

disponibles y despues de la entrevista. 

2.	 Llene la seccion numero 2 completamente. (No se aplica a los 

operadores propietarios.) 

3.	 Llene la seccion numero 3 completamente. 

4.	 Los comentarios del Empleado en la seccion numero 4 son 

opcionales. 

5.	 Los comentarios del Entrevistador acrea de los hechos encontrados 

y recomendaciones de futuras acciones a ser tomadas.  Adjunte 

hojas adicionales si es necesario. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

OWNER-OPERATOR LISTING STATEMENT OF COMPLIANCE 
CEM-2505 (REV 05/2001) 

Date 

do hereby state: 
(Name of signatory party)	 (Title) 

(1) That I pay or supervise the payment of the persons reported on this form as Owner-operators by 
(Contractor or subcontractor) 

on the , that during the payroll period commencing on the day of 
(Building or work) 

and ending day of , all persons working on said project have been paid the 

full weekly sums earned, that no rebates have been or	 will be made either directly or indirectly to or on behalf of said 

from the full weekly sums earned by any person and that no deductions 
(Contractor or subcontractor) 

have been made either directly or indirectly from the full sums earned by any person, other than permissible deductions, as 

described below: 

(2) That any payrolls or listings or otherwise under this contract required to be submitted for the above period are correct and 
complete; that the wage rates for laborers or mechanics contained therein are not less than the applicable wage rates contained in 
any wage determination incorporated into the contract; that the classifications set forth therein for each laborer or mechanic 
conform with the work he performed. 

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship program registered with 
a State apprenticeship agency. 

(4) That: 
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS 

In addition to the basic hourly wage rates paid to each laborer or mechanic listed in the above referenced payroll or 
listings payments of fringe benefits as listed in the contract have been or will be made to appropriate programs for the 
benefit of such employees, except as noted in Section 4(c) below. 

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH 

Each Laborer or mechanic listed in the above referenced payroll or listings has been paid as indicated on the payroll or 
listings an amount not less than the sum of the applicable basic hourly wage rate plus the amount of the required 
fringe benefits as listed in the contract, except as noted in Section 4(c) below: 

(c) EXCEPTIONS 

EXCEPTION (CRAFT) EXPLANATION 

Remarks: 

NAME AND TITLE SIGNATURE 

On federally-funded projects, permissible deductions are defined in regulations, Part 3 (29 CFR Subtitle A), issued by the Secretary of Labor under 
the Copeland Act, as amended (48 Stat. 948 63 Stat. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. 276c). 

Also, the willful falsification of any of the above statements may subject the contractor or subcontractor to civil or criminal prosecution (see Section 
1001 of Title 18 and Section 231 of Title 31 of the United States Code). 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or wr
ADA Notice Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION ADA Notice 
LABOR VIOLATION: CASE SUMMARY For individuals with sensory disabilities, this document is available in alternate 

formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write CEM-2507 (REV. 11/88) 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 

(TO BE USED WITH FORM CEM-2506) 95814. 

CONTRACTOR INFORMATION CONTRACTOR INFORMATION 
CONTRACTOR INVOLVED CONTRACT NUMBER FEDERAL NUMBER(S) 

ADDRESS 
CONTRACT ADVERTISEMENT DATE AWARD DATE 

PRIME CONTRACTOR 
SAME 

COMPLETION OR ESTIMATED 
COMPLETION DATE 

ACCEPTANCE DATE 

ADDRESS 
COUNTY WHERE WORK WAS 
PERFORMED 

RESIDENT ENGINEER 

WAGES AND PENALTIES 

TOTAL WAGES UNDERPAID 
(STRAIGHT TIME) $ 

TOTAL STATE PENALTIES 
(STRAIGHT TIME) x $25 

$ 

TOTAL UNDERPAYMENTS OF TRAVEL 
and/or SUBSISTENCE 

TOTAL WAGES UNDERPAID 
(OVERTIME) 

$ 

$ 

TOTAL STATE PENALTIES (FAILURE TO SUBMIT 
PAYROLL RECORDS, PER L.C. 1776(F) 

x x $25.00/DAY 
DAYSNO. OF EMPLOYEES 

$ 

TOTAL RESTITUTION TO DATE 
$ 

TOTAL STATE PENALTIES 
(OVERTIME) x $25 

$ 

TOTAL WAGES STILL DUE 
(STRAIGHT TIME, TRAVEL/SUBSISTENCE & OVERTIME) $ 

TOTAL FEDERAL PENALTIES 
(OVERTIME) x $10 

$ 

NUMBER OF UNDERPAID WORKERS CASE TOTAL 
$ 

WAGE RESTITUTION VERIFIED BY: 
(NAME OF PERSON) 

DISTRICT DEDUCTION FOR THIS CASE 
$ 

HOW VERIFIED: 

OR 

CANCELLED CHECKS INTERVIEW(S) 

APPLICABLE STATE GENERAL PREVAILING 
WAGE RATE BOOK 

MONTH YEAR 

FEDERAL WAGE DETERMINATION NUMBER(S) MONTH DAY YEAR 

INVESTIGATION BACKGROUND 

(FOR THIS SECTION, USE ADDITIONAL SHEET IF NECESSARY - SHOW ITEM NUMBER) 
1. BRIEF, CONCISE STATEMENT OF THE NATURE OF THE CIRCUMSTANCES PROMPTING THE INVESTIGATION 

2. BRIEF DESCRIPTION OF THE NATURE AND EXTENT OF THE INVESTIGATION 

3. BRIEF, CONCISE STATEMENT OF THE FACTS RELATING TO THE DISCREPANCIES 

CHRONOLOGY 

DATE DISTRICT ACTION DATE HEADQUARTERS ACTION 

Case began (problem discovered) Concurrence Letter 

Letter of contractor requesting review Request to Director for authority to withhold 

confirmation of review - letter/telephone Letter to prime regarding withhold and rights of appeal 

Case to Headquarters 

DISTRICT INVESTIGATOR DISTRICT LABOR COMPLIANCE OFFICER - SIGNATURE DATE 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

LABOR VIOLATION: CASE SUMMARY 
CEM-2507 (REV. 11/88)
 
(TO BE USED WITH FORM CEM-2506)
 

California Department of Transportation • Construction Manual •July 2004 

A-1.50 Sample Forms 



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CONTRACTOR'S PAYROLL SOURCE DOCUMENT REVIEW 
CEM-2508 (REV. 10/1998) CONTRACTOR REVIEWED 

CONTRACT NUMBER FEDERAL NUMBER DATE REVIEWED 

CONTRACTOR'S ADDRESS 

LOCATION OF DOCUMENTS (IF DIFFERENT FROM CONTRACTOR'S ADDRESS) 

NAME/TELEPHONE NUMBER OF CONTACT AT LOCATION OF DOCUMENTS 

PRIME CONTRACTOR 

SAME 

ADDRESS: 

REASON FOR REVIEW: 

DEFICIENCIES 

NO  YES (BRIEFLY IDENTIFY BELOW) 

DISTRICT ACTION, RECOMMENDATION & CONCLUSIONS 

DEFICIENCIES CORRECTED CASE PREPARED 

DISTRICT REVIEWER DATE SIGNATURE OF DISTRICT LC OFFICER DATE 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 

ADA Notice 
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CHECKLIST - SOURCE DOCUMENT REVIEW 
STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION CONTRACTOR REVIEWED CONTRACT NUMBER 

COMPLETION DATE R.E. 
CEM-2509 (Rev. 11/1998) (USE WITH FORM CEM-2508) 

N/A = NOT APPLICATABLE S/R = SEE REMARKS PR = PAYROLLS 

ITEM 
ITEM YES NO N/A S/R 

ITEM 
ITEM YES NO N/A S/R 

A GENERAL E MISCELLANEOUS 

A1 Prime notified E1 
Business license: 
Co./City # Yr.A2 Sub notified 

A3 Sub approved E2 Subcontract contain Section 6 
A4 E3 Home office bulletin board in order 

B PAYROLLS E4 
E5

B1 Same as submitted 
F INVESTIGATIONB2 Time Cards/PR agree 

B3 Canceled Checks/PR agree 
F1 

Number of payrolls 

Random 
reviewed: 

All 
B4 Wages pd at/above contract min. 
B5 Nonworking supv. shown on PR 

B6 
Fed/State tax held from 
employee wages F2 

Number of wage 
underpayments 

B7 
Employee interview on file 

)(No. F3 
Number of workers 
underpaid: 

B8 
Employee interview reflect 
problem 

F4 

G CONCLUSIONS 

B9 G1 Payrolls okay 
G2 Discepancies intentional 

C PROPRIETORSHIP G3 
C1 Sole proprietor G4 
C2 Partnership H DISTRICT RECOMMENDATIONS 

C3 
Partnership papers 
available H1 Assess State penalties 

H2 Assess Federal penalties 
C4 

Partnership profit papers 
available H3 Contractor aware of findings 

H4 Case to Hqs 
C5 Corporation 

H5 
C6 

Are corp. officers laborers/ 
mechanics H6 

ENTER 
ITEM # REMARKSC7 If so, recieving proper wages 

C8 

D BENEFITS 

D1 Fringes paid cash 
D2 Fringes paid to a trust fund 
D3 Trust fund approved 
D4 Trust statements available 

D5 
Statement hrs per employee per 
month equal or exceed total 
PR hours 

D6 
Canceled checks agree with 
payments 

D7 
Canceled checks agree with 
statements 

D8 

D9 

DISTRICT REVIEWER DATE DISTRICT LC OFFICER DATE 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write ADA Notice Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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CEM-2509 (Rev. 11/1998) (USE WITH FORM CEM-2508) 

CHECKLIST - SOURCE DOCUMENT REVIEW 
STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION CONTRACTOR REVIEWED CONTRACT NUMBER 

COMPLETION DATE R.E. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION PROGRESS CHART 
CEM-2601 (REV. 6/1983) 

C = 0.5 (T/10) + 1.25(T/10) - 0.03 (T/10) 
C = Theoretical Percent Complete 
T = Percent Elapsed Time 

CONTRACT NUMBER ROAD BID 

LIMITS 

DESCRIPTION WORKING DAYS 

RESIDENT ENGINEER CONTRACTOR 

P
E

R
C

E
N

T
 O

F
 C

O
M

P
L

E
T

IO
N

 

Curve denotes normal lower 
limit of progress vs. time 
(Based on contracts 
satisfactorily completed) 

100 

10 20 30 40 50 60 70 80 90 100 

90 

80 

70 

60 

50 

40 

30 

20 

10 

2 3 

PERCENT OF TIME 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

WEEKLY STATEMENT OF WORKING DAYS (JOB STAMP) 
CEM-2701 (REV 02/2001) CT # 7541-3528 

First working day 

Working days specified in contract 
COMPUTED DATE FOR COMPLETION (line 1 + line 2 - 1) 
Days contract suspended to date 

Total time extension days approved to date (CCO plus other) 
Total Nonworking days to date 

Subtotal (line 4 + line 5 + line 6) 
EXTENDED DATE FOR COMPLETION (line 3 + line 7) 
Revised working days for contract (line 2 + line 5) 
Total working days to date 

WORKING DAYS REMAINING (line 9 - line 10) 

REPORT NUMBER 

CONTRACTOR WEEK ENDING (month, day, year) 

Date Day Weather, Weather Conditions or Other Conditions¹ Working Day 
Nonworking 

Day 

Working Day 
No Work 
Done on 

Controlling 
Operation² 

Monday 

Tuesday 

Wednesday 

Thursday 

Friday 

Days this week 

Days previously reported 

Total days to date 

Time Extensions³ CCO Numbers4 
Days Approved 

CCO Other 

Days this report 
Days previously reported 

Total days to date 

Computation of Extended Date for Completion Number of 
Days 

Numbered 
Day5 Date 

1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 

10. 
11. 

6 

For individuals with sensory disabilities, this document is available in alternate 
formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write 
Records and Forms Managment, 1120 N Street, MS-89, Sacramento, CA 95814. 

ADA Notice 

CONTROLLING OPERATION(S) 

REMARKS 

The contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the 
statement; otherwise, the statement shall be deemed to have been accepted by the contractor as correct. 
NOTE: Footnote Instructions to resident engineer are on reverse side. 

RESIDENT ENGINEER SIGNATURE DATE 

Distribution: Original -- Contractor; Copies -- District, resident engineer 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

WEEKLY STATEMENT OF WORKING DAYS 
CEM-2701 (REV 02/2001) CT # 7541-3528 

FOOTNOTE INSTRUCTIONS TO RESIDENT ENGINEER 

1. When recording nonworking days due to weather, state the reason why the day is unworkable when the weather description 
itself does not adequately describe conditions. For example, "clear-wet grade" to describe conditions when the weather is clear, 
but the grade is too wet to work. Do not list days merely as "Unworkable." 

2. Enter days on which no productive work has been performed on the controlling operation(s) for reasons other than weather. 

3. Time Extensions, Other, are to be explained under Remarks and the following information is to be included: 

a. Cause of delay and specification reference under which approval was granted. 

b. Statement as to what controlling operation or operations are being delayed and to what extent. 

c. Dates for which the extension was granted. 

d. Reference to supporting data. 
4. 

List numbers of contract change orders providing for time extensions. 
5. 

Do not include nonworking days which occur after expiration of the Extended Date of Completion. On contracts that are overtime, 
the total under Working Days shall not be greater than the total of Revised Working Days (line 9). After approved total of working 
days has been reached, continue recording working and nonworking days but do not add into the totals. Make statement under 
Remarks that working and nonworking days are shown for record only since the contract time has elapsed. 

If an extension of time is subsequently approved, determine the new Extended Date by taking into account all nonworking days 
that are reachable. 

6. 
From calendar issued by the Division of Construction with working days numbered for convenience in computations. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

OVERRUN IN CONTRACT TIME 
CEM-2702 (REV 04/2001) 

CONTRACT NO. COUNTY, ROUTE, BRIDGE OR POST KILOMETERS FEDERAL NO. 

CONTRACTOR'S NAME 

DATE WORK COMPLETED 

DATE FOR COMPLETION (Including extensions authorized by the engineer) 

CALENDAR DAYS OVERRUN WORKING DAYS OVERRUN 

The recommendation for acceptance of this contract was approved by  the director subject to determination that if there was an overrun in contract time, a 

decision relative to assessing the contractor for liquidated damages or extending the contract time and charging the contractor for engineering and inspection 

costs would be deferred pending further study.  The attached information (in the form of a memorandum or determination of  claim) contains the result of the 

study. 

RECOMMENDED ACTION CONCERNING TIME EXTENSION, LIQUIDATED DAMAGES AND ENGINEERING AND INSPECTION COSTS (Per Section 8-1.07, 

Standard Specifications): 

The detemination of claim for elimination of liquidated damages is that all of the time involved was within the control of the contractor. It is 

that no extension of time be granted and that the contractor be assessed liquidated damages of $ per calendar day for the period from 

to , both dates inclusive, for a total of days and $ . 

A delay of working days was caused by circumstances over which the contractor had no control. It is recommended that a time 

extension of working days be granted. Such action will extend the date for completion to , reducing the overrun to 

calendar days. It is further recommended: 

That during the period of such extension the contractor shall be charged engineering and inspection charges in the amount of $ . 

That during the period of such extension the contractor not be charged engineering and inspection costs. 

That for the remaining overrun of calendar days, from to both dates inclusive, the contractor shall be assessed 

liquidated damages of $ per calendar day for a total amount of $ . 

The contractor has agreed to accept this decision as to assessment of liquidated damages, and charges for engineering and inspection costs as full 

settlement of any claim for return of liquidated damages. 

RECOMMENDED BY APPROVED AS RECOMMENDED 

Director of Transportation 

BY (Coordinator, Division of Construction) BY (Chief, Division of Construction) 

Date Date 

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 263-2041 or TDD (916) 263-2044 
ADA Notice 

or write Records and Forms Management, 1120 N Street,  Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

NOTICE OF MATERIALS TO BE USED 
CEM-3101 (REV. 10/92)  CT# 7541-3511-1 

To: (Resident Engineer) DATE: 

You are hereby notified that materials required for use under Contract Number 

for construction of 

in Dist. , Co. , Rte. , P. M. 

will be obtained from the following sources: 

CONTRACT 

ITEM NO. 
MATERIAL TYPE NAME AND ADDRESS OF INSPECTION SITE

    It is requested that you arrange for sampling, testing and inspection of materials prior to delivery in accordance with section 6 of the 

Standard Specifications where the same is practicable and in accord with your policy. It is understood that source inspection does not 

relieve me of the full responsibility for incorporating in the work, materials that comply in all respects with the contract plans and 

specifications. nor does it preclude the subsequent rejection of materials found to be unsuitable. 

Yours truly, 

   WHITE - STRUCTURAL MATERIALS 
ContractorDIV. OF MATERIALS ENGINEERING & TESTING SERVICES
 

5900 FOLSOM BLVD.
 

SACRAMENTO, CA 95819
 

CANARY - RESIDENT ENGINEER
BUSINESS ADDRESS 

      PINK - CONTRACTORS FILE

  GREEN  DISTRICT 

BUSINESS PHONE EXTENSION 

( ) -

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write 
ADA Notice 

Records and Forms Management, 1120 N Street,  MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION Category 35 
AC PRODUCTION/PLACEMENT CHECKLIST Page 1 of 2 
CEM-3501 (REV.11/2000) Front 

PROJECT IDENTIFICATION 
PROJECT EA ROUTE POST KILOMETERS COMPLETION DATE (Contract) 

COMPLETION DATE (Expected) DATE PROBLEM DETECTED CURRENT DATE JOB SUSPENDED 

YES NO 

AC (Tonnes Produced To 
Date) 

AC (Tonnes 
Remaining) 

PROBLEM STATEMENT 

MIX PROPERTIES 

TYPE MIX 

A 

B 

RECYCLED 

APPEARANCE 

OK 

SEGREGATED 

RICH 

DRY 

TENDER 

COLOR 

OTHER 

TYPE GRADING 

DENSE 

GAP 

OPEN GRADED 

COARSE 

MEDIUM 

MAX GRADING 
(mm) 

38 

19 

12.5 

9.5 

PLANT TYPE 

BATCH or 

CONTINUOUS 

PORTABLE or 

STATIONARY 

ADDITIVES 

LIME 

LIQUID ANTI-STRIP 

CEMENT 

OTHER 

AGGREGATE TYPE 

A  or  

B 

ABSORPTIVE or 

NON-ABSORPTIVE 

OTHER 

AR-1000 PBA-1 

AR-2000 PBA-1a 

AR-4000 PBA-2 

AR-8000 PBA-3 

AR-16000 PBA-4 

PBA-5 

PBA-6a 

PBA-6b 

PBA-7 

ASPHALT GRADE 

BACKGROUND DATA - Attach Test Method 109 verification, mix design, plant and street test results 

ACTUAL ASPHALT CONTENT - Attach test results (including target asphalt content, source 
and date; note lift and location) 

ACTUAL STABILITY OF STREET SAMPLES - Attach test results (note lift and location) 

TEST MAXIMUM DENSITY - Attach test results (note lift and location) 

MIX SUPPLIER AND LOCATION(S) -

FIELD CONDITIONS (at paving operation) 

GENERAL 

COASTAL 

VALLEY 

MOUNTAIN 

DESERT 

WEATHER 

CLEAR 

CLOUDY 

FOGGY 

RAINY or WORSE 

HUMID 

DRY 

or 

WINDY 

CALM 

or 

AIR TEMPERATURE (ºC) 

UNDER 4
 

4-9
 

10-15
 

16-20
 

21-25
 

26-32
 

33-38
 

GREATER THAN 38 

SURFACE TEMPERATURE (ºC) 

UNDER 4
 

4-15
 

16-26
 

27-37
 

38-48
 

49-60
 

GREATER THAN 60 

MIX TEMP AT PLANT (ºC) 

UNDER 121
 

121-134
 

135-162
 

163-190
 

191-204
 

GREATER THAN 204 

MIX TEMP AT WINDOW (ºC) MIX TEMP AT BREAKDOWN DISTANCE, PAVER TO WINDOW LENGTH (Meter) AVERAGE ONE WAY 
ROLLER (ºC) BREAKDOWN ROLLER HAUL TIME (hours) 

(METER)UNDER 65 0 
UNDER 65 UNDER 15 UNDER 1/2 65-89 0-30 

65-89 15-75 1/2-190-125 31-61 
90-125 76-150 1-2GREATER THAN 125 62-91 
126-150 151-229 2-392-122 
GREATER THAN 150 230-300 GREATER THAN 3 123-152 

GREATER THAN 300 GREATER THAN152 

CEM3501 
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Page 2 of 2 AC PRODUCTION/PLACEMENT CHECKLIST	 Back 
CEM-3501 (REV. 11/2000) 

STRUCTURAL PROPERTIES 

PAINT BINDER (tack coat)	 TACK SPREAD RATE MIX THICKNESS (Compacted) UNDERLYING CONDITIONS 
(liters per metered square) 

FIRST LIFT ASPHALT AC  OK 
0.45 SECOND LIFT EMULSION PCC GRINDER PREPARED 
0.68 THIRD LIFT OTHER ATPB CRACK & SEAT 
0.95 

AB PRE LEVELED 
1.13 

OTHER CRACKED 
OTHER 

FABRIC 

OTHER 

PAVER PAVER OPTIONS 

PICKUP MACHINES 
MAKE 

MODEL 
SCREED EXT. (length 

SKI (length ) 

) 

JOINT MATCHER 

GRADE WIRE 

OTHER 

MECHANICAL PROPERTIES 

NUCLEAR DENSITY GAGE 

METHOD SPECIFICATION or MAKE CALIBRATION (date) 

END RESULT COMPACTION SPECIAL PROVISION MODEL AVERAGE RELATIVE COMPACTION 

BREAKDOWN ROLLER(S) INTERMEDIATE ROLLER(S) FINISH ROLLER(S) 

TYPE TYPE TYPE 

WEIGHT WEIGHT WEIGHT 

IF VIBRATORY ROLLERS ARE USED:	 ON CALTRANS APPROVED LIST NOYES 

SPEED	 FREQUENCY AMPLITUDEMAKE 

MODEL	 ACTUAL ACTUAL ACTUAL 

SPECIFIED SPECIFIED SPECIFIED 

* A completed copy of this form should be filed in Category 35 of the Project Documents. A description of the form is included in the Construction 
Manual. 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) ADA Notice 263-2044 or write Records and Forms Managment, 1120 N Street, MS-89, Sacramento, CA 95814. 
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JOB STAMP STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

MATERIAL INSPECTED AND RELEASED ON JOB 
CEM-4102 (New 7/95) 

MATERIAL ITEM NUMBER 

SUPPLIER 

DATE OF INSPECTION QUANTITY INSPECTED (#/ UNIT) 

BASIS FOR ACCEPTANCE - (INITIAL EACH CATEGORY) 

1. CERTIFICATION OF COMPLIANCE (ATTACHED) 

2. TEST RESULTS FROM MANUFACTURE (ATTACHED) 

3. CERTIFICATE OF BUY AMERICA, AS APPLICABLE 

4. VISUAL INSPECTION FOR OVERALL QUALITY, WORKMANSHIP, VERIFICATION OF MARKINGS 

5. OTHER (EXPLAIN) 

REMARKS: 

INSPECTED BY: RESIDENT ENGINEER SIGNATURE 

CEM4102 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write ADA Notice Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
NOTE: The contractor is responsible for all plant safety issues, MATERIAL PLANT SAFETY CHECKLIST 
regardless of any Caltrans' listing of acceptable or deficient items. CEM-4202 (REV 11/2000) 

Report No. Plant Owner 

Inspection By Plant Location 

Inspection Date District Plant Make Plant Type 

EA Plant Safety Certification Supplied By Certification Date 

INSPECTION AREA PLANT FEATURE DEFICIENT REMARKSspec 

E. Yard Equipment 

C. Aggregate 
Belts and Drivers 

A. Asphalt 
Sample Area 

F. General Items 

B. Aggregate/Cement 
Sample Area 

D. Control Room 

1. Sampling height 

2. Plumbing size 

3. Insulation 

4. Shielding 

5. Housekeeping 

6. Fire protection 

7. Underground tank access 

1. Access stairs 

2. Access stairs, agg 

3. Access stairs, binder 

4. Guardrails 

5. Floor holes 

6. Housekeeping, agg 

7. Sample size, agg 

8. Sample size RAP 

9. Conveyor lockout, agg 

10. Conveyor lockout RAP 

11. Site, dust control 

12. Sample support rails 

13. Conveyor startup warning 

1. Drive belt guards 

2. Conveyor guards 

3. Under conveyor clearance 

4. Other conveyors 

1. Stairs 

2. Landings 

3. Guardrails 

4. Fire protection 

5. Emergency exit 

6. First aid 

7. Drinking water 

8. Toilet facilities 

1. Loaders 

2. Trucks 

1. Lighting 

2. Wash pits 

3. Yard pits 

4. Electrical 

5. Auto control equipment 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write ADA Notice Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

RESIDENT ENGINEER'S DAILY REPORT 
ASST. RESIDENT ENGINEER'S DAILY REPORT 
CEM-4501 (REV. 11/92) CT# 7541-3506-1 

RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 45 

ASST. RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 46 

JOB STAMP 

REPORT NO. DATE 
M T W T F S S (Circle Day) 

SHIFT HOUR: 
START STOP 

TEMPERATURE 
MIN MAX 

WEATHER 

SIGNATURE TITLE 

CEM4501 
For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) ADA Notice 263-2044 or write Records and Forms Management, 1120 N Street, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CEM 4601  REV 4/1999   CT# 7541-3504-6 
ASSISTANT RESIDENT ENGINEER'S DAILY REPORT 

Job Stamp
Report No. 

Date 

M  T  W

Shift Hours Start 

T  F  S  S  Circle 

Stop 

ASSISTANT RESIDENT ENGINEER'S DAILY  

Location & Description of Operation  

REPORT 

HOURS - ITEM NO. 

WEATHER 

EQUIPMENT AND / OR  LABOR:

EQPT. NO. NO. 

PERSONS 

DESCRIPTION 
(Of Equipment or Labor) 

REMARKS 
(Reason for Idleness or 

other remarks) 

Signature Title 

ADA Notice 
For individuals with sensory disabilities, this document is available in alternate formats.  
263-2044 or write Records and Forms Management, 1120 N Street,  Sacramento, CA 95814. 

For information call (916) 263-2041 or TDD (916) 91-92184 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DRAINAGE SYSTEM SUMMARY 
CEM-4701 (REV 05/2001) CT# 7541-3521-2 
(SEE REVERSE FOR PAGE 2) 

JOB STAMP 

DRAINAGE SYSTEM NUMBER 

PLAN. STA. "AS BUILT" STA. 

PROGRESS RECORD 
STAKED: BY: 

ITEM NUMBER 

DATE ENGR. REMARKS 

ESTIMATE OF WORK COMPLETED 

ITEM NUMBER 

PLAN Q 

# 

REF. REF. REF. REF. REF. REF. REF. REF. 

ADJUST Q 

ACTUAL Q 

# 

# 

# 

# 

# 

# 

California Department of Transportation • Construction Manual • July 2004 
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DRAINAGE SYSTEM SUMMARY 
(SEE REVERSE FOR PAGE 1) CEM-4701 (REV 05/2001) CT# 7541-3521-2 

PIPE GROUND GRADE PAY 
STATION ELEV. ELEV. DEPTH

ROD 
CUT

 FILL 

S
T

A
K

E
D

: 
S

T
A

K
IN

G
 P

L
A

N

P
A

R
T

Y
: 

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 263-2041 or TDD (916) 263-2044 or write Records and ADA Notice Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
QUANTITY CALCULATIONS 

SHEET OF CEM-4801 (REV 11/1992) CT# 7541-3520-0 

LOCATION 

JOB STAMP ITEM FILE NO. 

SEGREGATION YES 
NO 

CALC. BY DATE 

CHK. BY DATE 

POSTED BY DATE POSTED TO 

CEM4801 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

Sheet  ofCONTRACT CHANGE ORDER 
engineer contractorCEM-4900 (REV 05/2001) CT# 7541-3501-0 Change Requested by:

CCO NUMBER SUPPL. NUMBER CONTRACT NUMBER ROAD FEDERAL NUMBER(S) 

TO 

contractor 

You are directed to make the following changes from the plans and specifications or do the following described work not included in 

the plans and specifications for this contract. NOTE: This change order is not effective until approved by the engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, 

agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually 

used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the 

original quantity in the engineer's estimate. 

Estimated Cost: Decrease  Increase $ 

By reason of this order the time of completion will be adjusted as follows: 

SUBMITTED BY 
DATE 

DATE 

DATE 

SIGNATURE (PRINT NAME & TITLE) 

SIGNATURE (PRINT NAME & TITLE) 

SIGNATURE (PRINT NAME & TITLE) 

APPROVAL RECOMMENDED BY 

ENGINEER APPROVAL BY 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that 

we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for 

the work above specified, and will accept as full payment therefor the prices shown above.  NOTE: If you, the contractor, do not 

sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the 

ordered work and filing a written protest within the time therein specified. 

CONTRACTOR ACCEPTANCE BY 
SIGNATURE (PRINT NAME & TITLE) DATE 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER Sheet  of

CEM-4900 (REV 05/2001) CT# 7541-3501-0 Change Requested by:  engineer contractor 

CCO NUMBER SUPPL. NUMBER CONTRACT NUMBER ROAD FEDERAL NUMBER(S) 

TO 

contractor 

You are directed to make the following changes from the plans and specifications or do the following described work not included in 

the plans and specifications for this contract. NOTE: This change order is not effective until approved by the engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, 

agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually 

used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the 

original quantity in the engineer's estimate. 

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 263-2041 or TDD (916) 263-2044 or write 
ADA Notice 

Records and Forms Management, 1120 N Street,  MS-89, Sacramento, CA 95814. 

California Department of Transportation • Construction Manual • July 2004 
Sample Forms A-1.77 



California Department of Transportation • Construction Manual •July 2004 

A-1.78 Sample Forms 



California Department of Transportation • Construction Manual •July 2004 
Sample Forms A-1.79 

S
TA

TE
 O

F 
C

A
LI

FO
R

N
IA

 •
 D

E
P

A
R

TM
E

N
T 

O
F 

TR
A

N
S

P
O

R
TA

TI
O

N

C
O

N
T

R
A

C
T

 C
H

A
N

G
E

 O
R

D
E

R
 IN

P
U

T
 

C
E

M
-4

90
1 

R
E

V
 5

/1
99

3 
C

T#
 7

54
1-

35
16

-2
 

A
D

A
 N

o
ti

ce
 

F
o

r 
in

d
iv

id
u

a
ls

 w
ith

 s
e

n
so

ry
 d

is
ab

ili
tie

s,
 t

h
is

 d
oc

um
en

t 
is

 a
va

ila
bl

e 
in

 a
lte

rn
at

e 
fo

rm
a

ts
. 

F
or

 in
fo

rm
a

tio
n

 c
al

l (
91

6)
26

3-
20

41
 o

r 
T

D
D

 (
91

6)
 2

63
-2

04
4 

or
 w

rit
e 

R
e

co
rd

s 
an

d
 F

o
rm

s 
M

an
ag

m
en

t,
 1

12
0 

N
 S

tr
e

e
t,

 
M

S
-8

9,
 S

a
cr

a
m

e
n

to
, 

C
A

95
81

4.
 

C
A

S
O

A
C


 
C

O
N

S
T

R
U

C
T

IO
N

 D
E

P
T

. 
U

S
E

 O
N

LY
 

C
O

N
T

R
A

C
T

 N
O

. 
C

C
O

 N
O

. 
S

U
P

P
L.

 

C
A

R
D

 T
Y

P
E

1 

C
. 

C
. 

O
. 

D
E

S
C

R
IP

T
IO

N
 

1 
3 

84 
9 

1
3

 
F

U
N

C
T

IO
N

 
O

V
E

R
R

ID
E

 

1
7

 
5

6
 

1
4

 
1

5
 

1
6

T
IM

E
N

E
T

 $
 C

H
A

N
G

E
A

P
P

R
O

V
A

L
-

-
E

X
T

E
N

S
IO

N
-

C
A

T
E

G
O

R
Y

T
H

IS
 C

C
O

 
D

A
T

E
.

+
-

5
8

 
6

6
 

6
7

 
+

-
7

4
 

7
7

 
D

A
Y

S
 

C
A

R
D

 T
Y

P
E

2 

P
A

Y
M

E
N

T
 M

E
T

H
O

D
 

C
A

R
D

 T
Y

P
E

4 
N

E
T

 $
 A

M
O

U
N

T
 B

R
ID

G
E

 W
O

R
K

 T
H

IS
 C

C
O

 

C
A

R
D

 T
Y

P
E

3

1
6

1
6

E
W

 
A

C
 

1
7

 
1

8
 

F
A

 
LS

 
1

9
 

2
0

 

U
P

 
1

6
 

+


2
3

 
3

1
 

. 
E

W
 

A
C

 
U

P
 

+
-

. 
E

W
 

A
C

 
U

P
 

+


. 
2

3
 

3
1

 

+


. 
1

8
 

2
6

 

IT
E

M
 N

U
M

B
E

R
 

Q
U

A
N

T
IT

Y
 

1
7

 
1

9
 

+


2
1

 
3

2
 

. 

IT
E

M
 N

U
M

B
E

R
 

Q
U

A
N

T
IT

Y
 

+


. 

+


. 

+


. 

+


. 

+


. 

+


+


+


1
7

 
1

9
 

. . . 
2

1
 

3
2

 

1
7

 
1

9
 

+


2
1

 
3

2
 

. 

+


. 

+


. 

+


. 

+


. 

+


. 

+


. 

+


. 

+


. 
1

7
 

1
9

 
2

1
 

3
2

 

F
A

 
LS

 

F
A

 
LS

 

$ 
A

M
O

U
N

T
 

F
E

D
E

R
A

L
 P

A
R

T
IC

IP
A

T
IO

N
C

A
R

D
 T

Y
P

E
IF

 P
A

R
T

IC
IP

A
T

IN
G

 I
N

 P
A

R
T

 (
S

),
 B

R
E

A
K

D
O

W
N

 C
O

S
T

 A
S

 F
O

LL
O

W
S

:
5 

(I
N

P
U

T
 T

Y
P

E
 A

S
 P

,M
,N

,R
) 

1
6

 

T
Y

P
E

 
C

O
S

T
 

P
 =

 P
A

R
T

IC
IP

A
T

IN
G

1
7

 

1
8

 
.

1
9

 
2

7
 

M
 =

 N
O

N
-P

A
R

T
IC

IP
A

T
IN

G
 (

M
A

IN
T

E
N

A
N

C
E

)

.
N

 =
 N

O
N

-P
A

R
T

IC
IP

A
T

IN
G

(O
T

H
E

R
 T

H
A

N
 M

A
IN

T
E

N
A

N
C

E
)

3
0

 

.
R

 =
 N

O
N

-P
A

R
T

IC
IP

A
T

IN
G

(R
E

IM
B

U
R

S
E

M
E

N
T

 B
Y

 O
T

H
E

R
S

)

. 
1

9
 

2
7

 
3

0
 

S
 =

 P
A

R
T

IC
IP

A
T

IN
G

 I
N

 P
A

R
T

 
1

8
 

2
8

 

F
E

D
E

R
A

L
 S

E
G

R
E

G
A

T
IO

N
 (

IF
 M

O
R

E
 T

H
A

N
 O

N
E

 F
U

N
D

IN
G

 S
O

U
R

C
E

) 

E
 =

 C
C

O
 to

 b
e 

fu
nd

ed
 a

s 
pe

r c
on

tra
ct

 
F 

= 
C

C
O

 to
 b

e 
fu

nd
ed

 a
s 

fo
llo

w
s:

 
2

9

F
E

D
E

R
A

L
 F

U
N

D
IN

G
 S

O
U

R
C

E
 

P
E

R
C

E
N

T
 

4
4

 
4

5
 

4
4

 
4

5
 

IN
 C

A
S

E
 O

F
 Q

U
E

S
T

IO
N

S
 C

O
N

T
A

C
T

: 
N

A
M

E
 

B
U

S
IN

E
S

S
 P

H
O

N
E

 
V

E
R

IF
Y

 

C
E

M
-4

90
1 

R
E

V
 5

/1
99

3 



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER INPUT 
CEM-4901 REV 5/1993 CT# 7541-3516-2 

HEADING INSTRUCTIONS 

Contract Number Required 

CCO Number Enter CCO and Supplement Numbers. 

CARD TYPE 1 

CCO Description CCO Description must be entered. 

Net Money Change This CCO Enter the amount of change. Enter zero if there is no net change. Indicate negative or 
positive amount. 

Approval Date Enter the month, day, year and the Approval Date. The change order will not be filed 
until it has been approved. 

Time extension days One of the following entries must be made: 

1. Enter zero if there is no time extension. 

2. Enter the number of Time Extension Days. 

3. Enter "DEF" if consideration of a time extension has been deferred. 

Category Enter alpha-numeric code. Left justify if less than four characters. 

CARD TYPE 2 

EW or AC Mark either the Extra Work or the Adjustment of Compensation boxes. 

Payment Method Mark one of the three Payment Method boxes, Force Account, Lump Sum or Unit price. 

$ Amount Enter the dollar amount of the change. 

CARD TYPE 3 

Item Number Quantity Enter the contract item number and the quantity change for each item shown on the 
change order. 

CARD TYPE 4 

Bridge Work Enter the net amount of Bridge Work contained in this change order. Leave blank if zero. 

CARD TYPE 5 

Federal Participation Enter FHWA Funding Participation determination on every change order. 

Participating-in-Part funding Indicate breakdown for Participating-in-Part funding. 

Federal Segregation If more than one funding source, mark if the CCO is to be funded as prescribed in 
contract or show the percentage allotted to each Federal funding source. 
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R

 N
E

T
 P

A
Y

 

IN
V

O
IC

E
 N

U
M

B
E

R
 

IN
V

O
IC

E
 D

E
S

C
R

IP
T

IO
N

 

M
O

 
D

A
Y

 
Y

R
 

F
M

 9
4

20
20

M
 

W
H

IT
E

 
-

D
A

T
A

 E
N

T
R

Y
 

C
A

N
A

R
Y

 -
R

E
S

ID
E

N
T

 E
N

G
IN

E
E

R
 

P
IN

K
 

-
C

O
N

T
R

A
C

T
O

R
 (

A
ft

e
r 

A
pp

ro
va

l) 
G

O
L

D
E

N
R

O
D

 
-

C
O

N
T

R
A

C
T

O
R

 



E
X

T
R

A
 W

O
R

K
 B

IL
L

 (S
H

O
R

T
 F

O
R

M
) 

C
E

M
-4

90
2 

R
E

V
 7

/9
4 

C
T

 #
 7

54
1-

35
00

-8
 

P
re

p
ar

in
g

 F
or

m
 C

E
M

 4
90

2

T
hi

s 
fo

rm
 is

 p
ro

vi
de

d 
fo

r e
nt

ry
 o

f b
a

si
c 

in
fo

rm
at

io
n 

re
la

te
d 

to
 e

xt
ra

 w
or

k 
pe

rf
or

m
ed

 o
n 

a 
C

on
tr

ac
t C

ha
ng

e 
O

rd
er

. 
T

he
 m

aj
or

ity
 o

f a
ll 

E
xt

ra
 W

or
k 

B
ill

s 
w

ill
 fi

t o
n

 th
is

 fo
rm

. 
If 

m
o

re

 

en
tr

ie
s 

ar
e 

re
qu

ir
ed

 fo
r e

qu
ip

m
en

t,
 la

bo
r 

or
 m

at
er

ia
l, 

yo
u 

m
u

st
 u

se
 th

e
 fo

ur
 p

ar
t f

or
m

s.
 (

C
E

M
-4

90
2A

, C
E

M
-4

90
2B

, C
E

M
-4

90
2C

, C
E

M
-4

90
2D

)


T
he

 to
p 

of
 th

is
 fo

rm
 in

cl
u

d
e

s 
fie

ld
s 

th
at

 a
re

 u
se

d
 to

 re
co

rd
 b

a
si

c 
in

fo
rm

at
io

n 
re

qu
ir

ed
 o

n 
al

l E
xt

ra
 W

or
k 

B
ill

s.
 F

ol
lo

w
in

g 
is

 a
 li

st
 o

f t
he

se
 fi

el
ds

: 
A

ll 
sw

itc
h 

fie
ld

s,
 B

ri
dg

e,



fla
gg

in
g,



su

b 
w

or
k,

 R
/W

 D
el

ay
 a

nd
 P

ar
tn

er
in

g 
ar

e 
se

t b
y 

en
te

ri
ng

 a
 "Y

" i
n 

th
e 

ap
pr

op
ri

at
e 

bo
x.

 T
o 

re
m

ov
e 

a 
sw

itc
h 

fr
om

 a
n 

ex
is

tin
g 

bi
ll,

 p
la

ce
 a

n 
"N

" 
in

 th
e 

ap
pr

op
ri

at
e 

bo
x.



FI

E
LD

 
R

E
M

A
R

K
S

 

C
on

tr
ac

t N
u

m
b

e
r 

Id
en

tif
ie

s 
th

e 
pr

oj
ec

t. 
M

us
t b

e 
a 

va
lid

 c
on

tr
ac

t n
u

m
b

e
r 

th
at

 is
 o

n 
fil

e 
in

 th
e 

P
ro

g
re

ss
 P

ay
 S

ys
te

m
.


C
C

O
 N

u
m

b
e

r 
Id

en
tif

ie
s 

th
e 

C
on

tr
ac

t C
ha

ng
e 

O
rd

er
.


R
ep

or
t N

u
m

b
e

r 
T

hi
s 

is
 a

ss
ig

n
e

d
 b

y 
th

e
 s

ub
m

itt
er

 (R
.E

.)
, i

n 
se

qu
en

tia
l o

rd
er

 b
eg

in
ni

ng
 w

ith
 0

00
1 

fo
r e

ac
h 

C
C

O
.


Li
ne

 0
1

:

D

at
e 

P
er

fo
rm

ed
 

E
nt

er
 th

e 
w

or
k 

pe
rf

or
m

ed
 d

at
e.

 "
V

A
R

" m
ay

 b
e 

en
te

re
d 

in
 th

is
 fi

el
d 

if 
th

e 
pa

y 
m

et
ho

d 
is

 lu
m

p
-s

u
m

 o
r 

un
it-

pr
ic

e 
an

d 
eq

ui
pm

en
t.



D

at
e 

of
 R

ep
or

t 
E

nt
er

 th
e 

da
te

 th
e 

bi
ll 

is
 p

re
pa

re
d.



C

on
tr

ac
to

r.
 J

ob
 N

o
. 

T
hi

s 
is

 u
se

d
 b

y 
th

e
 c

on
tr

ac
to

r 
to

 id
en

tif
y 

th
e 

ex
tr

a 
w

or
k 

b
ill

.

C

on
tr

ac
to

r.
 R

pt
. N

o.
 

T
hi

s 
is

 u
se

d
 b

y 
th

e
 c

on
tr

ac
to

r 
to

 id
en

tif
y 

th
e 

ex
tr

a 
w

or
k 

b
ill

.

P

ay
m

en
t M

et
ho

d 
R

eq
ui

re
d 

en
try

. 
In

di
ca

te
 +

 o
r 

-,
 a

nd
 p

la
ce

 a
n 

"X
" i

n 
th

e 
ap

pr
op

ri
at

e 
bo

x.
 A

 b
la

nk
 is

 c
on

si
de

re
d 

a 
+.



B

R
 S

W
 

S
et

 to
 "Y

" i
n 

if 
th

e 
C

C
O

 in
di

ca
te

s 
w

or
k 

on
 s

tr
uc

tu
re

 it
e

m
s.



50

%
 F

la
g 

S
et

 to
 "Y

" i
f t

he
 b

ill
 is

 fo
r f

la
gg

in
g.

 T
hi

s 
w

ill
 r

ed
uc

e 
th

e 
bi

ll 
by

 5
0

%
.


S
ub

 W
or

k 
S

et
 to

 "Y
" t

o 
ad

d 
su

bc
on

tr
ac

to
r 

m
a

rk
u

p
.


R
/W

 D
el

ay
 

S
et

 to
 "Y

" i
f b

ill
 is

 fo
r r

ig
ht

 o
f w

ay
 d

el
ay

. 
N

o 
m

ar
ku

p 
w

ill
 b

e 
ap

pl
ie

d 
to

 th
e 

bi
ll.



P

ar
tn

er
in

g 
S

w
itc

h 
S

et
 to

 "Y
" i

f b
ill

 is
 fo

r p
ar

tn
er

in
g.

 N
o 

m
ar

ku
p 

w
ill

 b
e 

ap
pl

ie
d 

to
 th

e
 b

ill
.


La
bo

r 
S

ur
 

E
nt

er
 th

e 
la

bo
r 

su
rc

ha
rg

e 
fo

r t
he

 ty
pe

 o
f w

or
k 

no
rm

al
ly

 p
er

fo
rm

ed
 b

y 
th

at
 c

on
tr

ac
to

r.



Li
ne

 0
2 

an
d 

03



W
or

k 
P

er
fo

rm
ed

 B
y 

Id
en

tif
y 

th
e 

pa
rt

y 
th

at
 is

 p
er

fo
rm

in
g 

th
e 

w
or

k.



D
es

cr
ip

tio
n 

of
 W

or
k 

Id
en

tif
y 

th
e 

lo
ca

tio
n 

an
d 

de
sc

ri
pt

io
n 

of
 th

e 
w

or
k.




L
in

e
s 

04
 -

10
 E

qu
ip

m
en

t C
ha

rg
es


 
E

qu
ip

m
en

t D
es

cr
ip

tio
n 

E
nt

er
 e

qu
ip

m
en

t I
D

, C
la

ss
, M

ak
e,

 C
od

e.
 I

f a
ny

 a
re

 m
is

si
n

g
 th

e
 b

ill
 w

ill
 n

ot
 b

e 
ac

ce
pt

ed
.


E
qu

ip
m

en
t A

tta
ch

m
en

ts
 

E
nt

er
 a

tta
ch

m
en

t c
od

es
.


E
qu

ip
m

en
t H

ou
rs

 
E

nt
er

 r
eg

ul
ar

 a
nd

 o
ve

rt
im

e 
ho

ur
s.

 H
o

u
rs

 m
u

st
 b

e
 g

re
at

er
 th

an
 z

er
o.




L
in

e
s 

24
 -

25
 M

at
er

ia
ls

 a
nd

/o
r 

W
or

k 
do

ne
 b

y 
S

pe
ci

al
is

t o
r 

L
u

m
p

 o
r 

U
ni

t P
ric

e 
P

ay
m

en
ts


 
V

en
do

r 
N

a
m

e
 

E
nt

er
 th

e 
ve

nd
or

's
 n

am
e.



In

vo
ic

e 
da

ta
 

E
nt

er
 th

e 
in

vo
ic

e 
nu

m
be

r,
 d

at
e,

 a
nd

 d
es

cr
ip

tio
n.



In

vo
ic

e 
un

its
 &

 c
os

t 
E

nt
er

 th
e 

n
u

m
b

e
r 

of
 u

n
its

 a
n

d
 th

e
 u

ni
t c

os
t o

r 
ne

t p
ay

.


L
in

e
s 

34
 -

40
 L

ab
or

 C
ha

rg
es


 
La

bo
r 

D
es

cr
ip

tio
n 

E
nt

er
 la

bo
r 

cr
af

t, 
in

iti
al

 a
nd

 la
st

 n
am

e.



La
bo

r 
H

o
u

rs
 &

 R
at

e 
E

nt
er

 r
eg

ul
ar

 a
nd

 o
ve

rt
im

e 
h

o
u

rs
 a

nd
 r

at
es

. 
H

o
u

rs
 a

nd
 r

at
es

 m
u

st
 n

ot
 b

e
 z

er
o.



S

ub
si

st
en

ce
 

E
nt

er
 s

u
b

si
st

e
n

ce
 h

o
u

rs
 a

nd
 ra

te
 if

 s
u

b
si

st
e

n
ce

 w
a

s 
pa

id
.
 

C
E

M
49

02
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S
T

A
T

E
 O

F
 C

A
L
IF

O
R

N
IA

 •
 D

E
P

A
R

T
M

E
N

T
 O

F
 T

R
A

N
S

P
O

R
T

A
T

IO
N

 
C

A
S

E
W

B
E

X
T

R
A

 W
O

R
K

 B
IL

L
-T

IT
L

E
 P

A
G

E
 

P
A

G
E

 

O
F

 

C
C

O
 N

O
.

C
E

M
-4

9
0
2
A

  
 N

E
W

 7
/9

4
  

  
C

T
#
 7

5
4
1
-3

4
9
6
-7

 
C

O
N

T
R

A
C

T
 N

O
. 

R
E

P
O

R
T

 N
O

. 

1
 

0
 1

E
.W

. 
A

. 
C

. 

+
/-

F
A

 
L

S
 

U
P

 
F

A
 

L
S

 
U

P
 

B
R

 

* 
5
0
%

F
L

A
G

 

S
U

B

W
O

R
K

 

R
/W

D
E

L
A

Y
 

P
A

R
T

N
E

R
IN

G

S
W

IT
C

H
 

D
A

T
E

 P
E

R
F

O
R

M
E

D
 

D
A

T
E

 O
F

 
C

O
N

. 
J
O

B
. 
N

O
. 

C
O

N
T

. 
R

P
T

. 
N

O
 

0
 2

 
W

O
R

K
 P

E
R

F
O

R
M

E
D

 B
Y

 

0
 3

 
D

E
S

C
R

IP
T

IO
N

 O
F

 W
O

R
K

F
O

R
 R

E
S

ID
E

N
T

 E
N

G
IN

E
E

R
S

 U
S

E
 O

N
L

Y

N
e
w

 B
ill

R
e
s
u
b
m

it
ta

l 

A
p
p
ro

v
e
d
 f
o
r 

P
a
y
m

e
n
t

R
e
tu

rn
e
d
 f
o
r 

C
o
rr

e
c
ti
o
n
 

D
A

T
E

 R
E

C
E

IV
E

D

D
A

T
E

 O
F

 A
C

T
IO

N
 

A
T

T
A

C
H

E
D

 T
O

 T
H

IS
 B

IL
L

 A
R

E
:

L
a
b
o
r 

C
h
a
rg

e
s
 C

E
M

-4
9
0
2
B

E
q
u
ip

m
e
n
t 

C
h
a
rg

e
s
 C

E
M

-4
9
0
2
C

M
a
te

ri
a
l 
C

h
a
rg

e
s
 C

E
M

-4
9
0
2
D

 

T
O

T
A

L
 C

O
S

T
 S

U
M

M
A

R
Y

, 
S

T
A

N
D

A
R

D
 M

A
R

K
-U

P
S

 &
 S

U
B

C
O

N
T

R
A

C
T

O
R

 M
A

R
K

-U
P

 

T
o

ta
l 
E

q
u

ip
m

e
n

t 
(A

)

T
o

ta
l 
M

a
te

ri
a

ls
 (

B
)

  
  
  
  
  
  
  
  
  
 S

u
b
to

ta
l 
E

q
u
ip

m
e
n
t 
&

 M
a
te

ri
a
ls

 (
A

) 
+

 (
B

)

%
 S

ta
n

d
a

rd
 M

a
rk

-u
p

T
o

ta
l 
E

q
u

ip
m

e
n

t 
&

 M
a

te
ri

a
ls

 (
A

) 
+

 (
B

) 
+

 S
ta

n
d

a
rd

 M
a

rk
-u

p

T
o

ta
l 
R

e
g

u
la

r 
L

a
b

o
r 

(C
)

 %
 R

e
g
u
la

r 
L
a
b
o
r 

S
u
rc

h
a
rg

e
 

T
o

ta
l 
P

re
m

iu
m

 L
a

b
o

r 
(D

)

%
 P

re
m

iu
m

 L
a

b
o

r 
S

u
rc

h
a

rg
e

 

S
u

b
to

ta
l 
R

e
g

u
la

r 
&

 P
re

m
iu

m
 (

C
+

D
)

S
u

b
to

ta
l 
(C

) 
+

 (
D

) 
+

 R
e

g
u

la
r 

S
u

rc
h

a
rg

e
 +

 P
re

m
iu

m
 S

u
rc

h
a

rg
e

T
o

ta
l 
S

u
b

s
is

te
n

c
e

 (
E

) 

T
o

ta
l 
O

th
e

r 
E

x
p

e
n

s
e

 (
F

)

S
u

b
to

ta
l 
(C

) 
+

 (
D

) 
+

 R
e

g
u

la
r 

S
u

rc
h

a
rg

e
 +

 P
re

m
iu

m
 S

u
rc

h
a

rg
e

 +
 (

E
) 

+
 (

F
)

%
 S

ta
n

d
a

rd
 M

a
rk

-u
p

T
o

ta
l 
L

a
b

o
r 

(C
) 

+
 (

D
) 

+
 S

u
rc

h
a

rg
e

 +
 (

E
) 

+
(F

) 
+

 M
a

rk
-u

p

T
o

ta
l 
E

q
u

ip
m

e
n

t 
&

 M
a

te
ri

a
ls

T
o

ta
l 
E

q
u

ip
m

e
n

t 
&

 M
a

te
ri

a
ls

 +
 T

o
ta

l 
L

a
b

o
r

%
 o

f 
M

a
rk

-u
p

 o
n

 S
u

b
c
o

n
tr

a
c
te

d
 W

o
rk

 (
O

n
ly

)

G
R

A
N

D
 T

O
T

A
L

 

S
IG

N
A

T
U

R
E

 (
R

e
s
id

e
n

t 
E

n
g

in
e

e
r)

 
IN

 C
A

S
E

 O
F

 Q
U

E
S

T
IO

N
:

(R
e

s
id

e
n

t 
E

n
g

in
e

e
r 

U
s

e
 O

n
ly

)

S
IG

N
A

T
U

R
E

 (
P

ri
m

e
 C

o
n
tr

a
c
to

r'
s
 R

e
p
re

s
e
n
ta

ti
v
e
) 

N
A

M
E

 
B

U
S

IN
E

S
S

 P
H

O
N

E
 

C
E

M
4
9
0
2
A

W
H

IT
E

  
 -

 D
a
ta

 E
n
tr

y
 

C
A

N
A

R
Y

 
- 

R
e
s
id

e
n
t 
E

n
g
in

e
e
r 

P
IN

K
  
 -

 C
o
n
tr

a
c
to

r 
(A

ft
e

r 
A

p
p

ro
v
a

l)
 

G
O

L
D

E
N

R
O

D
  
 -

 C
o
n
tr

a
c
to

r 



  

  
  
  
  
  
  
 

  
  

 

 

E
X

T
R

A
 W

O
R

K
 B

IL
L

-T
IT

L
E

 P
A

G
E



C

E
M

-4
9
0
2
A

 
N

E
W

 
7
/9

4
  

  
C

T
#
 7

5
4
1
-3

4
9
6
-7
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P
re

p
a

ri
n

g
 F

o
rm

 C
E

M
 4

9
0

2
A

F
o

rm
 C

E
M

 4
9

0
2

A
 i
s
 p

ro
v
id

e
d

 f
o

r 
e

n
tr

y
 o

f 
b

a
s
ic

 i
n

fo
rm

a
ti
o

n
 r

e
la

te
d

 t
o

 e
x
tr

a
 w

o
rk

 p
e

rf
o

rm
e

d
 o

n
 a

 C
o

n
tr

a
c
t 

C
h

a
n

g
e

 O
rd

e
r.

  
It

 i
s
 t
h

e
 f
ir
s
t 

o
f 

fo
u

r 
in

p
u

t 
fo

rm
s

u
s
e

d
 t
o

 f
ile

 t
h

e
 E

x
tr

a
 W

o
rk

 B
ill

 a
n

d
 a

re
 r

e
q

u
ir
e

d
 f
o

r 
e

a
c
h

 b
ill

in
g

. 
 E

n
tr

ie
s
 i
n

 t
h

e
 s

h
a

d
e

d
 a

re
a

s
 w

ill
 n

o
t 
b

e
c
o

m
e

 p
a

rt
 o

f 
th

e
 e

le
c
tr

o
n

ic
 c

o
p

y
 o

f 
th

e
 b

ill
 a

n
d

 a
re

fo
r 

th
e

 u
s
e

r'
s
 i
n

fo
rm

a
ti
o

n
 o

n
ly

.

T
h

e
 t

o
p

 o
f 

th
is

 f
o

rm
 i
n

c
lu

d
e

s
 f
ie

ld
s
 t
h

a
t 
a

re
 u

s
e

d
 t
o

 r
e

c
o

rd
 b

a
s
ic

 i
n

fo
rm

a
ti
o

n
 r

e
q

u
ir
e

d
 o

n
 a

ll 
E

x
tr

a
 W

o
rk

 B
ill

s
. 
 F

o
llo

w
in

g
 i
s
 a

 l
is

t 
o
f 

th
e
s
e
 f
ie

ld
s
: 
 A

ll 
s
w

it
c
h
 

fi
e

ld
s
, 
B

ri
d

g
e

, 
fl
a

g
g

in
g

, 
s
u

b
 w

o
rk

, 
R

/W
 D

e
la

y
 a

n
d

 P
a

rt
n

e
ri
n

g
 a

re
 s

e
t 
b

y
 e

n
te

ri
n

g
 a

n
 "

Y
" 

in
 t
h

e
 a

p
p

ro
p

ri
a

te
 b

o
x
. 
 T

o
 r

e
m

o
v
e

 a
 s

w
it
c
h

 f
ro

m
 a

n
 e

x
is

ti
n

g
 b

ill
,

p
la

c
e

 a
n

 "
N

" 
in

 t
h

e
 a

p
p

ro
p

ri
a

te
 b

o
x
.

F
IE

L
D

 
R

E
M

A
R

K
S

 

C
o

n
tr

a
c
t 

N
u

m
b

e
r 

R
e

q
u

ir
e

d
 e

n
tr

y
 

C
C

O
 N

u
m

b
e

r 
R

e
q

u
ir
e

d
 e

n
tr

y
 

R
e

p
o

rt
 N

u
m

b
e

r 
R

e
q

u
ir
e

d
 e

n
tr

y
. 
 T

h
is

 n
u

m
b

e
r 

is
 a

s
s
ig

n
e

d
 b

y
 t
h

e
 s

u
b

m
it
te

r 
(R

.E
.)

, 
in

 s
e

q
u

e
n

ti
a

l 
o

rd
e

r 
b

e
g

in
n

in
g

 w
it
h

 0
0

0
1

 f
o

r 
e

a
c
h

 C
C

O
.

D
a

te
 p

e
rf

o
rm

e
d

 
T

h
is

 i
s
 r

e
q

u
ir
e

d
 e

n
tr

y
. 
 "

V
A

R
" 

m
a

y
 b

e
 e

n
te

re
d

 i
n

 t
h

is
 f
ie

ld
 i
f 

th
e

 p
a

y
 m

e
th

o
d

 i
s
 l
u

m
p

-s
u

m
 o

r 
u

n
it
p

ri
c
e

 a
n

d
 f
o

rm
s
 f

o
r

e
q

u
ip

m
e

n
t 

a
n

d
 l
a

b
o

r 
b

ill
 a

re
 n

o
t 

u
s

e
d

. 

D
a

te
 o

f 
R

e
p

o
rt

 
R

e
q

u
ir
e

d
 e

n
tr

y
.

C
o

n
t.

 J
o

b
 N

o
. 

O
p

ti
o

n
a

l 
e

n
tr

y
. 

C
o

n
t.

 R
p

t.
 N

o
. 

O
p

ti
o

n
a

l 
e

n
tr

y
. 

P
a

y
m

e
n

t 
M

e
th

o
d

 
R

e
q

u
ir
e

d
 e

n
tr

y
. 
 I
n

d
ic

a
te

 +
 o

r 
-,

 a
n

d
 p

la
c
e

 a
n

 "
X

" 
in

 t
h

e
 a

p
p

ro
p

ri
a

te
 b

o
x
. 
 A

 b
la

n
k
 i
s
 c

o
n

s
id

e
re

d
 a

 +

B
R

 S
w

it
c
h

 
P

la
c
e

 a
 "

Y
" 

in
 t
h

is
 b

o
x
 i
f 

b
ri
d

g
e

 w
o

rk
 i
s
 i
n

v
o

lv
e

d
. 
 U

s
e

 a
n

 "
N

" 
to

 r
e

m
o

v
e

 B
R

 S
w

it
c
h

. 

5
0
%

 F
la

g
 

P
la

c
e
 a

 "
Y

" 
in

 t
h
is

 b
o
x
 i
f 

p
a
y
 i
s
 f
o
r 

5
0
%

 f
la

g
g
in

g
. 
 U

s
e
 a

n
 "

N
" 

to
 r

e
m

o
v
e
 5

0
%

 f
la

g
g
in

g
. 

S
u

b
 W

o
rk

 
P

la
c
e

 a
 "

Y
" 

in
 t
h

is
 b

o
x
 i
f 

5
%

 S
u

b
 c

o
n

tr
a

c
to

r 
m

a
rk

u
p

 i
s
 i
n

v
o

lv
e

d
. 
 U

s
e

 "
N

" 
to

 r
e

m
o

v
e

 S
u

b
 c

o
n

tr
a

c
to

r 
m

a
rk

u
p

. 

R
/W

 D
e

la
y
 

P
la

c
e

 a
 "

Y
" 

in
 t
h

is
 b

o
x
 t

o
 i
n

d
ic

a
te

 R
/W

 d
e

la
y
. 

U
s
e

 a
n

 "
N

" 
to

 r
e

m
o

v
e

 R
/W

 D
e

la
y
.

P
a

rt
n

e
ri
n

g
 S

w
it
c
h

 
P

la
c
e

 a
 "

Y
" 

in
 t
h

is
 b

o
x
 t
o

 i
n

d
ic

a
te

 t
h

is
 b

ill
 i
s
 f
o

r 
P

a
rt

n
e

ri
n

g
 c

o
s
t 

b
ill

in
g

. 

W
o

rk
 P

e
rf

o
rm

e
d

 B
y
 

O
p

ti
o

n
a

l 

D
e

s
c
ri
p

ti
o

n
 o

f 
W

o
rk

 
O

p
ti
o

n
a

l

F
o
r 

in
d
iv

id
u
a
ls

 w
it
h
 s

e
n
s
o
ry

 d
is

a
b
ili

ti
e
s
, 

th
is

 d
o
c
u
m

e
n
t 

is
 a

v
a
ila

b
le

 i
n
 a

lt
e
rn

a
te

 f
o
rm

a
ts

. 
 F

o
r 

in
fo

rm
a
ti
o
n
 c

a
ll 

(9
1
6
) 

2
6
3
-2

0
4

1
 o

r 
T

D
D

 (
9
1
6
) 

2
6
3
-2

0
4
4

A
D

A
 N

o
ti

c
e
 

o
r 

w
ri
te

 R
e
c
o
rd

s
 a

n
d
 F

o
rm

s
 M

a
n
a
g
e
m

e
n
t,
 1

1
2
0
 N

 S
tr

e
e
t,
  
S

a
c
ra

m
e
n
to

, 
C

A
 9

5
8
1
4
.



S
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A
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R

N
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 D

E
P

A
R

TM
E

N
T 

O
F 

TR
A

N
S

P
O

R
TA

TI
O

N
 

E
X

T
R

A
 W

O
R

K
 B

IL
L
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L

A
B

O
R

 C
H

A
R

G
E

S
 

C
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S
E

W
B

C
E

M
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P
A

G
E

C
O

N
T

R
A

C
T

 N
O

. 
C

C
O

 N
O

. 
R

E
P

O
R

T
 N

O
. 

1 
o

f 

C
R

A
F

T
 ID

 
N

A
M

E
 

IN
T 

L
A

S
T

 
H

R
S 

3
4

3
5

3
6

3
7

3
8

3
9

4
0

4
1

4
2

4
3

4
4

4
5

4
6

4
7

4
8

4
9

5
0

5
1

5
2

5
3

S
IG

N
A

T
U

R
E

 (
R

es
id

en
t 

E
ng

in
ee

r)
 

S
IG

N
A

T
U

R
E

 (
P

rim
e 

C
on

tr
ac

to
r's

 R
ep

re
se

nt
at

iv
e)

 

IN
 C

A
S

E
 O

F
 Q

U
E

S
T

IO
N

:
(R

es
id

en
t 

E
n

g
in

e
e

r 
U

se
 O

n
ly

)

N
A

M
E

 
B

U
S

IN
E

S
S

 P
H

O
N

E
 

R
E

G
U

LA
R

 H
O

U
R

S
R

A
T

E
 

H
R

S 
P

R
E

M
IU

M
 H

O
U

R
S

R
A

T
E

 
U

N
IT

S
 

S
U

B
S

IS
TE

N
C

E
R

A
T

E
 

T
O

T
A

L
 

LA
B

O
R

 S
U

R
C

H
A

R
G

E
 W

C
I 

C
LA

S
S

 
W

C
I 

R
A

T
E

 

O
TH

E
R

 E
X

P
E

N
S

E
S

 S
U

B
JE

C
T 

T
O

 L
A

B
O

R
 M

A
R

K
U

P
 

D
E

S
C

R
IP

T
IO

N
 

5
4

 

A
M

O
U

N
T

 

T
O

T
A

L
 (

C
) 

T
O

T
A

L
 (

D
) 

T
O

T
A

L
 (

E
)

E
X

T
E

N
D

E
D

 T
O

TA
L 

(F
)

T
R

A
V

E
L

 E
X

P
E

N
S

E
U

N
IT

S
 

R
A

TE
 

. 

. . . . . . . . . . . . . . . . . . 

. 

. 
. . . . . . . . . . . . . . . . . . .. 

. . . . . . . . . . . . . . .. . . . .. 

. 

. 

. 

. . . . . . . . . . . . . . .. . . . . .. 
. . . . . . . . . . . . . . . .. . . . . . 

. . . . . . . . . . . . . . . .. . . . . . 

W
H

IT
E

 -
D

a
ta

 E
n

tr
y 

C
A

N
A

R
Y

 -
R

e
si

d
e

n
t 

E
ng

in
ee

r 
P

IN
K

 -
C

o
n

tr
a

ct
o

r 
(A

ft
er

 A
pp

ro
va

l) 
G

O
L

D
E

N
R

O
D

 -
C

o
n

tr
a

ct
o

r 



S
T

A
T

E
 O

F
 C

A
LI

F
O

R
N

IA
 •

 D
E

P
A

R
TM

E
N

T 
O

F 
TR

A
N

S
P

O
R

TA
TI

O
N

E
X

T
R

A
 W

O
R

K
 B

IL
L

 -
L

A
B

O
R

 C
H

A
R

G
E

S
 

A
D

A
 N

o
ti

ce
 

C
E

M
-4

90
2B

 
N

E
W

 7
/9

4 
C

T#
 7

54
1-

34
97

-9
 

F
o

r 
in

d
iv

id
u

a
ls

 
w

ith
 

se
n

so
ry

 
d

is
a

b
ili

tie
s,

 
th

is
 

d
o

cu
m

e
n

t 
is

 
a

va
ila

b
le

 
in

 
a

lte
rn

a
te

 
fo

rm
a

ts
. 

F
o

r 
in

fo
rm

a
tio

n
 

ca
ll 

(9
16

) 
26

3-
20

41
 

or
 

T
D

D
 

(9
16

) 
26

3-
20

44
 

or
 
w

ri
te

 
R

e
co

rd
s 

an
d

 F
o

rm
s 

M
a

n
a

g
m

e
n

t,
 1

12
0

 N
 S

tr
e

e
t,

 
M

S
-8

9,
 S

a
cr

a
m

e
n

to
, 

C
A

 9
5

8
1

4
. 
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A-1.86 Sample Forms 

P
re

p
a

ri
n

g
 F

o
rm

 C
E

M
 4

90
2B

F
or

m
 C

E
M

 4
90

2B
 is

 p
ro

vi
de

d 
fo

r 
en

tr
y 

of
 th

e 
co

nt
ra

ct
or

 la
bo

r 
co

st
s 

us
ed

 t
o 

pe
rf

or
m

 w
or

k 
on

 a
 c

o
n

tr
a

ct
 c

ha
ng

e 
or

de
r.

 
In

fo
rm

at
io

n 
in

 t
he

 s
ha

de
d 

ar
ea

 w
ill

no
t 

be
co

m
e 

pa
rt

 o
f t

he
 e

le
ct

ro
ni

c 
co

p
y 

of
 th

e
 b

ill
. 

T
he

 to
p

 o
f t

h
is

 f
or

m
 in

cl
ud

es
 f

ie
ld

s 
th

a
t 

ar
e

 u
se

d 
to

 r
ec

or
d 

or
 c

a
lc

u
la

te
 la

bo
r 

su
rc

ha
rg

es
. 

F
ol

lo
w

in
g 

is
 a

lis
t 

of
 th

es
e 

fie
ld

s:

F
IE

L
D

C
on

tr
ac

t 
N

um
be

r

C
C

O
 N

um
be

r

R
ep

or
t 

N
um

be
r

La
bo

r 
S

ur
ch

ar
ge

W
C

I 
C

la
ss

W
C

I 
R

at
e

C
ra

ft 
ID

N
am

e 
-

In
iti

al

N
am

e 
-

L
a

st

R
eg

ul
ar

 H
ou

rs
 -

H
ou

rs

R
eg

ul
ar

 H
ou

rs
 -

R
at

e

P
re

m
iu

m
 H

ou
rs

 -
H

ou
rs

P
re

m
iu

m
 H

ou
rs

 -
R

at
e

S
u

b
si

st
e

n
ce

 -
U

n
its

S
u

b
si

st
e

n
ce

 -
R

at
e

O
th

er
 -

D
es

cr
ip

tio
n 

&
 A

m
ou

nt

T
ra

ve
l E

xp
e

n
se

s 
-

U
n

its
 &

 R
a

te
 

R
E

M
A

R
K

S

R
eq

ui
re

d
 e

n
tr

y,
 s

a
m

e
 a

s 
on

 t
he

 T
itl

e 
P

ag
e


R
eq

ui
re

d
 e

n
tr

y,
 s

a
m

e
 a

s 
on

 t
he

 T
itl

e 
P

ag
e


R
eq

ui
re

d
 e

n
tr

y,
 s

a
m

e
 a

s 
on

 t
he

 T
itl

e 
P

ag
e


E
nt

er
 S

ur
ch

ar
ge

 p
er

ce
nt

 a
s 

a 
w

ho
le

 n
um

be
r.

 
U

se
 S

ur
ch

ar
ge

 r
at

e 
th

a
t 

w
as

 in
 e

ffe
ct

 w
he

n 
th

e 
w

or
k 

w
as

 d
on

e.
 

T
hi

s
 

pe
rc

en
t 

su
rc

ha
rg

e 
w

ill
 a

pp
ly

 t
o 

al
l l

ab
or

 li
ne

s 
on

 t
h

is
 B

ill
.


O
pt

io
na

l e
n

tr
y.

 
C

ho
os

e 
on

e 
of

 th
e 

W
C

I 
C

la
ss

e
s 

G
01

, 
S

01
-S

09
, 

or
 D

01



E
nt

er
 W

C
I 

ra
te

 if
 t

he
 W

C
I 

C
la

ss
 is

 e
nt

er
ed

. 
T

hi
s 

ra
te

 w
ill

 a
pp

ly
 t

o 
al

l l
ab

or
 li

ne
s 

on
 t

h
is

 B
ill

 a
nd

 m
u

st
 b

e
 s

ub
st

an
tia

te
d 

by



th
e 

C
on

tr
ac

to
r.




R
eq

ui
re

d
 e

n
tr

y.



R
eq

ui
re

d
 e

n
tr

y.



R
eq

ui
re

d
 e

n
tr

y.



E
nt

er
 n

um
be

r 
of

 r
eg

ul
ar

 h
ou

rs
 w

or
ke

d.



E
nt

er
 t

he
 r

eg
ul

ar
 r

at
e.




E
nt

er
 n

um
be

r 
of

 P
re

m
iu

m
 h

ou
rs

 w
or

ke
d.




E
nt

er
 t

he
 P

re
m

iu
m

 r
at

e.



E
nt

er
 t

he
 U

n
its

 if
 s

u
b

si
st

e
n

ce
 w

as
 p

ai
d.




E
nt

er
 t

he
 R

at
e 

if 
su

b
si

st
e

n
ce

 w
as

 p
ai

d.



O
pt

io
na

l e
nt

ry
 fo

r 
ex

pe
ns

es
 n

ot
 in

cl
ud

ed
 in

 e
qu

ip
m

en
t, 

la
bo

r 
or

 in
vo

ic
es

.


O
pt

io
na

l e
nt

ry
 w

he
n 

tr
av

el
 e

xp
en

se
 w

as
 r

eq
ui

re
d.
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P
A

G
E

C
O

N
T

R
A

C
T

 N
O

. 
C

C
O

 N
O

. 
R

E
P

O
R

T
 N

O
. 

o
f 

E
Q

U
IP

 ID
 N

U
M

B
E

R
 

E
Q

U
IP

M
E

N
T

 D
E

S
C

R
IP

T
IO

N
R

E
G

U
LA

R
H

O
U

R
S

 
O

V
E

R
TI

M
E

H
O

U
R

S
 

R
E

G
R

A
T

E
 

O
T

R
A

T
E

 
E

X
T

E
N

D
E

D
A

M
O

U
N

T
C

LA
S

S
 

M
A

K
E

 
C

O
D

E
 

A
T

T
A

C
H

 

0
4

0
5

0
6

0
7

0
8

0
9

1
0

1
1

1
2

1
3

1
4

1
5

1
6

1
7

1
8

1
9

2
0

2
1

2
2

2
3

S
IG

N
A

T
U

R
E

 O
F

 R
E

S
ID

E
N

T
 E

N
G

IN
E

E
R

IN
 C

A
S

E
 O

F
 Q

U
E

S
T

IO
N

 C
O

N
TA

C
T:

(R
E

S
ID

E
N

T
 E

N
G

IN
E

E
R

S
 U

S
E

 O
N

LY
)

T
O

T
A

L
(A

)
S

IG
N

A
T

U
R

E
 O

F
 P

R
IM

E
 C

O
N

T
R

A
C

T
O

R
S

 R
E

P
R

E
S

E
N

T
A

T
IV

E
 

N
A

M
E

 
B

U
S

IN
E

S
S

 P
H

O
N

E
 

W
H

IT
E

 -
D

A
T

A
 E

N
T

R
Y

 
C

A
N

A
R

Y
-

R
E

S
ID

E
N

T
 E

N
G

IN
E

E
R

 
P

IN
K

 -
C

O
N

T
R

A
C

T
O

R
 (

A
F

T
E

R
 A

P
P

R
O

V
A

L)
 

G
O

L
D

E
N

R
O

D
 -

C
O

N
T

R
A

C
T

O
R

 
C

E
M

49
02

C
 



S
TA

TE
 O

F 
C

A
LI

FO
R

N
IA

 • 
D

E
P

A
R

TM
E

N
T 

O
F 

TR
A

N
S

P
O

R
TA

TI
O

N

E
X

T
R

A
 W

O
R

K
 B

IL
L

 -
E

Q
U

IP
M

E
N

T
 C

H
A

R
G

E
S

 
C

E
M

-4
90

2C
 

N
E

W
 7

/9
4 

C
T#

 7
54

1-
34

98
-1
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A-1.88 Sample Forms 

P
re

p
ar

in
g

 F
o

rm
 C

E
M

-4
90

2C

F
or

m
 C

E
M

-4
90

2C
 is

 p
ro

vi
de

d 
fo

r 
en

tr
y 

of
 th

e 
co

nt
ra

ct
or

 e
qu

ip
m

en
t c

os
ts

 u
se

d 
to

 p
er

fo
rm

 w
or

k 
on

 a
 c

on
tr

ac
t 

ch
an

ge
 o

rd
er

. 
In

fo
rm

at
io

n 
in

th
e 

sh
ad

ed
 a

re
a 

w
ill

 n
ot

 b
ec

om
e 

pa
rt

 o
f t

he
 e

le
ct

ro
ni

c 
co

py
 o

f t
he

 b
ill

. 
F

ol
lo

w
in

g 
is

 a
 li

st
 o

f t
he

se
 f

ie
ld

s:

F
IE

LD



C
on

tr
ac

t N
o.



C

C
O

 N
o.



R

ep
or

t N
o.



E

qu
ip

m
en

t I
D



E

qu
ip

m
en

t D
es

cr
ip

tio
n


E
qu

ip
m

en
t C

la
ss

E
qu

ip
m

en
t M

ak
e

E
qu

ip
m

en
t C

od
e

A
tta

ch

R
eg

ul
ar

 H
ou

rs
P

re
m

iu
m

 H
ou

rs
 

R
E

M
A

R
K

S



R
eq

ui
re

d 
en

tr
y,

 s
am

e 
as

 o
n 

th
e 

T
itl

e 
P

ag
e


R
eq

ui
re

d 
en

tr
y,

 s
am

e 
as

 o
n 

th
e 

T
itl

e 
P

ag
e


R
eq

ui
re

d 
en

tr
y,

 s
am

e 
as

 o
n 

th
e 

T
itl

e 
P

ag
e


R
eq

ui
re

d 
en

tr
y.

 
E

nt
er

 th
e 

eq
ui

pm
en

t's
 I.

D
. n

um
be

r.



E
ac

h 
pi

ec
e 

of
 e

qu
ip

m
en

t i
s 

id
en

tif
ie

d 
by

 c
od

e.
 

T
hi

s 
co

de
 is

 e
ith

er
 in

 t
he

 E
qu

ip
m

en
t R

en
ta

l R
at

e 
B

oo
k 

or
 is



in

cl
ud

ed
 in

 th
e 

M
is

ce
lla

ne
ou

s 
E

qu
ip

m
en

t L
is

tin
g.



R

eq
ui

re
d 

en
tr

y.
 

In
 th

e 
E

qu
ip

m
en

t R
en

ta
l R

at
e 

bo
ok

, 
th

is
 c

od
e 

is
 in

cl
ud

ed
 in

 th
e 

he
ad

in
g 

fo
r 

th
e 

cl
as

s 
of



eq

ui
pm

en
t a

nd
 is

 s
et

 o
ff 

by
 b

ra
ck

et
s 

[ 
].


 
R

eq
ui

re
d 

en
tr

y.
 

In
 th

e 
E

qu
ip

m
en

t R
en

ta
l R

at
e 

bo
ok

, 
th

is
 c

od
e 

is
 in

cl
ud

ed
 in

 th
e 

su
bh

ea
di

ng
 a

dj
ac

en
t t

o 
th

e

M

an
uf

ac
tu

re
r's

 n
am

e 
an

d 
is

 s
et

 o
ff 

by
 b

ra
ck

et
s 

[ 
].


 
R

eq
ui

re
d 

en
tr

y.
 

In
 th

e 
E

qu
ip

m
en

t R
en

ta
l R

at
e 

bo
ok

, 
th

is
 c

od
e 

is
 in

cl
ud

ed
 in

 th
e 

lin
e 

of
 th

e 
eq

ui
pm

en
t b

ei
ng



id

en
tif

ie
d 

un
de

r 
th

e 
su

bh
ea

di
ng

 "
C

O
D

E
".



O

pt
io

na
l e

nt
ry

. 
In

 th
e 

eq
ui

pm
en

t R
en

ta
l R

at
e 

B
oo

k,
 th

e 
at

ta
ch

m
en

t 
co

de
s 

ar
e 

in
 th

e 
cl

as
s 

"A
T

T
A

C
H

M
E

N
T

S
"


an
d 

ar
e 

id
en

tif
ie

d 
un

de
r 

th
e 

su
bh

ea
di

ng
 "

C
O

D
E

."



E
nt

er
 th

e 
nu

m
be

r 
of

 R
eg

ul
ar

 h
ou

rs
 w

or
ke

d.



E
nt

er
 th

e 
nu

m
be

r 
of

 P
re

m
iu

m
 h

ou
rs

 w
or

ke
d.




N
O

TE
: 

If 
th

e 
eq

ui
pm

en
t w

as
 o

n 
R

/W
 d

el
ay

, 
pl

ac
e 

a 
"Y

" 
in

 th
e 

R
/W

 D
el

ay
 b

ox
 o

n 
th

e 
T

itl
e 

P
ag

e 
F

or
m

. 

F
or

 i
nd

iv
id

ua
ls

 w
ith

 s
e

n
so

ry
 d

is
ab

ili
tie

s,
 t

hi
s 

do
cu

m
en

t 
is

 
av

ai
la

bl
e 

in
 a

lte
rn

at
e 

fo
rm

a
ts

. 
F

or
 i

nf
or

m
at

io
n 

ca
ll 

(9
16

) 
26

3-
20

41
 o

r 
T

D
D

 (
91

6)
A

D
A

 N
o

tic
e 

26
3-

20
44

 o
r 

w
rit

e 
R

ec
or

ds
 a

nd
 F

o
rm

s 
M

an
ag

em
en

t, 
11

20
 N

 S
tr

ee
t,

 
S

ac
ra

m
en

to
, 

C
A

 9
58

14
.



S
TA

TE
 O

F 
C

A
LI

FO
R

N
IA

 •
 D

E
P

A
R

TM
E

N
T 

O
F 

TR
A

N
S

P
O

R
TA

TI
O

N
 

E
X

T
R

A
 W

O
R

K
 B

IL
L

 -
M

A
T

E
R

IA
L

 C
H

A
R

G
E

S
 

C
A

S
E

W
B

C
E

M
-4

90
2D

 
N

E
W

 7
/9

4 
F

ro
nt

 
C

T#
 7

54
1-

34
99

-3
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P
A

G
E

C
O

N
T

R
A

C
T

 N
O

. 
C

C
O

 N
O

. 
R

E
P

O
R

T
 N

O
. 

1 
o

f 

M
A

T
E

R
IA

L
 a

n
d

/o
r 

W
O

R
K

 d
o

n
e

 b
y

s
p

e
c

ia
li

s
t 

2
4

2
5

2
6

2
7

2
8

2
9

3
0

3
1

3
2

3
3

 

V
E

N
D

O
R

 N
A

M
E

 
IN

V
O

IC
E

 N
U

M
B

E
R

 
M

O
 

D
A

Y
 

Y
R

 

IN
V

O
IC

E
 D

E
S

C
R

IP
T

IO
N

 
U

N
IT

S
 

U
N

IT
 C

O
S

T
 O

R
 N

E
T

 P
A

Y
 

E
X

T
E

N
D

E
D

 T
O

T
A

L 

V
E

N
D

O
R

 N
A

M
E

 
IN

V
O

IC
E

 N
U

M
B

E
R

 
M

O
 

D
A

Y
 

Y
R

 

IN
V

O
IC

E
 D

E
S

C
R

IP
T

IO
N

 
U

N
IT

S
 

U
N

IT
 C

O
S

T
 O

R
 N

E
T

 P
A

Y
 

E
X

T
E

N
D

E
D

 T
O

T
A

L 

V
E

N
D

O
R

 N
A

M
E

 
IN

V
O

IC
E

 N
U

M
B

E
R

 
M

O
 

D
A

Y
 

Y
R

 

IN
V

O
IC

E
 D

E
S

C
R

IP
T

IO
N

 
U

N
IT

S
 

U
N

IT
 C

O
S

T
 O

R
 N

E
T

 P
A

Y
 

E
X

T
E

N
D

E
D

 T
O

T
A

L 

V
E

N
D

O
R

 N
A

M
E

 
IN

V
O

IC
E

 N
U

M
B

E
R

 
M

O
 

D
A

Y
 

Y
R

 

IN
V

O
IC

E
 D

E
S

C
R

IP
T

IO
N

 
U

N
IT

S
 

U
N

IT
 C

O
S

T
 O

R
 N

E
T

 P
A

Y
 

E
X

T
E

N
D

E
D

 T
O

T
A

L 

V
E

N
D

O
R

 N
A

M
E

 
IN

V
O

IC
E

 N
U

M
B

E
R

 
M

O
 

D
A

Y
 

Y
R

 

IN
V

O
IC

E
 D

E
S

C
R

IP
T

IO
N

 
U

N
IT

S
 

U
N

IT
 C

O
S

T
 O

R
 N

E
T

 P
A

Y
 

E
X

T
E

N
D

E
D

 T
O

T
A

L 

V
E

N
D

O
R

 N
A

M
E

 
IN

V
O

IC
E

 N
U

M
B

E
R

 
M

O
 

D
A

Y
 

Y
R

 

IN
V

O
IC

E
 D

E
S

C
R

IP
T

IO
N

 
U

N
IT

S
 

U
N

IT
 C

O
S

T
 O

R
 N

E
T

 P
A

Y
 

E
X

T
E

N
D

E
D

 T
O

T
A

L 

V
E

N
D

O
R

 N
A

M
E

 
IN

V
O

IC
E

 N
U

M
B

E
R

 
M

O
 

D
A

Y
 

Y
R

 

IN
V

O
IC

E
 D

E
S

C
R

IP
T

IO
N

 
U

N
IT

S
 

U
N

IT
 C

O
S

T
 O

R
 N

E
T

 P
A

Y
 

E
X

T
E

N
D

E
D

 T
O

T
A

L 

V
E

N
D

O
R

 N
A

M
E

 
IN

V
O

IC
E

 N
U

M
B

E
R

 
M

O
 

D
A

Y
 

Y
R

 

IN
V

O
IC

E
 D

E
S

C
R

IP
T

IO
N

 
U

N
IT

S
 

U
N

IT
 C

O
S

T
 O

R
 N

E
T

 P
A

Y
 

E
X

T
E

N
D

E
D

 T
O

T
A

L 

V
E

N
D

O
R

 N
A

M
E

 
IN

V
O

IC
E

 N
U

M
B

E
R

 
M

O
 

D
A

Y
 

Y
R

 

IN
V

O
IC

E
 D

E
S

C
R

IP
T

IO
N

 
U

N
IT

S
 

U
N

IT
 C

O
S

T
 O

R
 N

E
T

 P
A

Y
 

E
X

T
E

N
D

E
D

 T
O

T
A

L 

V
E

N
D

O
R

 N
A

M
E

 
IN

V
O

IC
E

 N
U

M
B

E
R

 
M

O
 

D
A

Y
 

Y
R

 

IN
V

O
IC

E
 D

E
S

C
R

IP
T

IO
N

 
U

N
IT

S
 

U
N

IT
 C

O
S

T
 O

R
 N

E
T

 P
A

Y
 

E
X

T
E

N
D

E
D

 T
O

T
A

L 

S
IG

N
A

T
U

R
E

 O
F

 R
E

S
ID

E
N

T
 E

N
G

IN
E

E
R

 
S

IG
N

A
T

U
R

E
 O

F
 P

R
IM

E
 C

O
N

T
R

A
C

T
O

R
'S

 R
E

P
R

E
S

E
N

T
A

T
IV

E
 

IN
V

O
IC

E
 

W
H

IT
E

 -
D

A
T

A
 E

N
T

R
Y

 
C

A
N

A
R

Y
-

R
E

S
ID

E
N

T
 E

N
G

IN
E

E
R

 
P

IN
K

 -
C

O
N

T
R

A
C

T
O

R
 (

A
F

T
E

R
 A

P
P

R
O

V
A

L)
 

G
O

L
D

E
N

R
O

D
 -

C
O

N
T

R
A

C
T

O
R

 



S
TA

TE
 O

F 
C

A
LI

FO
R

N
IA

 •
 D

E
P

A
R

TM
E

N
T 

O
F 

TR
A

N
S

P
O

R
TA

TI
O

N

E
X

T
R

A
 W

O
R

K
 B

IL
L

 -
M

A
T

E
R

IA
L

 C
H

A
R

G
E

S
 

C
E

M
-4

90
2D

 
N

E
W

 7
/9

4 
B

ac
k 

C
T#

 7
54

1-
34

99
-3
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A-1.90 Sample Forms 

P
re

p
ar

in
g

 F
o

rm
 C

E
M

-4
90

2D

F
or

m
 C

E
M

 4
90

2D
 is

 p
ro

vi
de

d 
fo

r 
en

try
 o

f t
he

 c
on

tr
ac

to
r 

m
at

er
ia

l a
nd

/o
r 

w
or

k 
do

ne
 b

y 
sp

ec
ia

lis
t o

r 
LU

M
P

 S
U

M
 o

r 
U

N
IT

 P
R

IC
E

P
A

Y
M

E
N

T
S

. 
It 

is
 n

ot
 p

ra
ct

ic
al

 to
 u

se
 th

e 
E

xt
ra

 W
or

k 
B

ill
 to

 c
om

pu
te

 in
vo

ic
es

, d
ue

 to
 ta

x 
an

d 
di

sc
ou

nt
; 

th
e 

ne
t a

m
ou

nt
 o

f t
he

 in
vo

ic
e

sh
ou

ld
 b

e 
en

te
re

d 
as

 a
 u

ni
t. 

In
fo

rm
at

io
n 

in
 th

e 
sh

ad
ed

 a
re

a 
w

ill
 n

ot
 b

ec
om

e 
pa

rt
 o

f t
he

 e
le

ct
ro

ni
c 

co
py

 o
f t

he
 b

ill
. 

F
ol

lo
w

in
g 

is
 a

 li
st

 o
f

th
es

e 
fie

ld
s:

F
IE

L
D

R
E

M
A

R
K

S
C

on
tr

ac
t N

o.
R

eq
ui

re
d 

en
tr

y,
 s

am
e 

as
 o

n 
th

e 
T

itl
e 

P
ag

e
C

C
O

 N
um

be
r

R
eq

ui
re

d 
en

tr
y,

 s
am

e 
as

 o
n 

th
e 

T
itl

e 
P

ag
e

R
ep

or
t N

o.
R

eq
ui

re
d 

en
tr

y,
 s

am
e 

as
 o

n 
th

e 
T

itl
e 

P
ag

e
V

en
do

r N
am

e
O

pt
io

na
l e

nt
ry

.
In

vo
ic

e 
N

um
be

r
O

pt
io

na
l e

nt
ry

.
In

vo
ic

e 
D

at
e

O
pt

io
na

l e
nt

ry
. 

"V
A

R
" 

is
 a

n 
ac

ce
pt

ab
le

 in
vo

ic
e 

da
te

 e
nt

ry
.

In
vo

ic
e 

D
es

cr
ip

tio
n

O
pt

io
na

l e
nt

ry
.

U
ni

ts
R

eq
ui

re
d 

en
tr

y.
 B

ot
h 

lu
m

p-
su

m
 a

nd
 u

ni
t-

pr
ic

e 
en

tr
ie

s 
re

qu
ire

 a
 u

ni
t t

o 
be

 in
pu

t. 
U

ni
t C

os
t o

r 
N

et
 P

ay
 

N
O

T
E

: 
T

he
 M

at
er

ia
l e

nt
ry

 w
ill

 n
ot

 b
e 

pr
oc

es
se

d 
un

le
ss

 th
er

e 
is

 a
 v

al
ue

 in
 b

ot
h 

th
e 

U
ni

t a
nd

 th
e 

U
ni

t C
os

t f
ie

ld
s.

F
o

r 
in

d
iv

id
u

a
ls

 
w

ith
 
se

n
so

ry
 
di

sa
bi

lit
ie

s,
 
th

is
 

do
cu

m
en

t 
is

 
av

ai
la

bl
e 

in
 a

lte
rn

at
e 

fo
rm

a
ts

. 
F

or
 i

n
fo

rm
a

tio
n

 c
al

l 
(9

16
) 

26
3-

20
41

 o
r 

T
D

D
 (

91
6)

A
D

A
 N

o
ti

ce
 

26
3-

20
44

 o
r 

w
rit

e 
R

e
co

rd
s 

an
d

 F
o

rm
s 

M
an

ag
em

en
t,

 1
12

0 
N

 S
tr

e
e

t,
 

S
a

cr
a

m
e

n
to

, 
C

A
 9

58
14

.
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM 
CEM-4903 REV 5/2001 CT#7541-3544-0 Page 2 of  

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed): 
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JOB STAMP STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

REQUEST FOR PAYMENT FOR MATERIALS ON HAND 
CEM-5101 REV 5/2001 CT# 7541-3522-4 

ADA Notice 
For individuals with sensory disabilities, this document is available in alternate 
formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write 
Records and Forms Managment, 1120 N Street, MS-89, Sacramento, CA 95814. 

TO: RESIDENT ENGINEER (Name) FROM: CONTRACTOR (Name of Company) DATE 

In accordance with the provisions of Section 9-1.06 of the Standard Specifications, request is made for payment as "Materials on 
Hand" for the following materials: 

ITEM 
NUMBER 

QUANTITY MATERIAL DESCRIPTION VALUE 
TYPE OF SUBSTANTIATING 
EVIDENCE OF PURCHASE 

ATTACHED 
WHERE STORED * 

AFFIDAVIT: 

The materials listed above have been purchased exclusively for use on the above-referenced project. The material is separated from 
other like materials and is physically identified as our property for use on Contract . The State may enter upon the 
premises for the purposes set forth in Section 6 of the Standard Specifications for inspection, checking or auditing, or for any other 
purpose you consider necessary. It is expressly understood and agreed that this information and affidavit are furnished to the State for 
the purpose of obtaining payment for the above materials before they are delivered to, or incorporated into, the project described above, 
and that the storage thereof at the location shown is subject to, and under the control of, the State. A revised form showing the current 
status of the value of materials for which payment is being requested will be submitted each estimate period. 

SIGNATURE OF CONTRACTOR 

* When stored at a location other than on the jobsite or at a fabricator's yard, a warehouse receipt for the materials issued in the name 
of the State shall accompany the request for payment. In case the storage location (other than the jobsite or fabricator's yard) is the 
Contractor's property, the area containing the material to be paid for shall be fenced and posted to indicate that the material within the 
fenced area is under the control of the State. 

INSTRUCTIONS TO CONTRACTOR: 
Submit original and one copy to Resident Engineer not later than one week prior to the end of the estimate period. Attach evidence of 
purchase (and warehouse receipt when required) to original. 

INSTRUCTIONS TO RESIDENT ENGINEER: 
Forward duplicate to Division of New Technology, Materials and Research. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

PROJECT RECORD - ESTIMATE REQUEST 
CP-CEM 6001 (REV 6/1999) (old HC-38) 

Contract Number 4 CASOAE 
1 3 

1.	 ESTIMATE PARAMETERS: 

A.	 Estimate Number 

B.	 Estimate for Work Performed Through 
C.	 Type of Estimate Requested:
 

1) Monthly Construction Progress Estimate
 

2) Progress Estimate After Acceptance 
D.	 Contract Progress: 

1) Estimated Date of Completion (or Date of Completion) 

2) Chargeable Working Days 

Nonworking Days + Suspension Days 

Time Extension Days (CCO) 

Time Extension Days (Other) 
3) If on Plant Establishment Period: 

Progress is satisfactory
 

Progress is not satisfactory
 

+ 
-

10 

12 

18 

19 

20 

33 34 

26 

30 

37 

40 

41 

E. District Office Use Only 
1) Unusual Progress Conditions: 

a) Override Unsatisfactory Progress 

b) Percent Time Elapsed will be equal to 

c) 
46 

2) Estimate Type: 
a) Supplemental Progress Estimate 

b) Proposed Final Estimate 

c) Semifinal Estimate 

d) Final Estimate 

3) Indicate if this is a rerun of a prior estimate 

42 

% 
43 

71 

72 

73 

74 

75 

2. DEDUCTIONS: 
+

TYPE	 DESCRIPTION - AMOUNT * 

, , . 
10 13	 33 34 

, , . 
10 13	 33 34 

10 13 

, , . 
33 34 

* NOTE: USE MINUS SIGN TO TAKE A DEDUCTION; PLUS SIGN INDICATES RETURN OF A PREVIOUS DEDUCTION. 

IN CASE OF QUESTION CONTACT: 

NAME VERIFY 

PHONE DATE 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CONTRACT ADMINISTRATION SYSTEM (CAS) - REPORT REQUESTS 
CEM-6002 (REV. 02/2001) 

NOTE: See Section 5-1 
To: EDP: Please obtain the reports indicated below. of the Construction 

Procedure: CASRPTS/C 5092Priority Class 

RRREQUESTS 1 
TITLE OF REPORT 

DISTRICT (XX) ESTIMATE STATUS 2 

PROJECT MANAGEMENT (Exceptional Contracts, Project File 3 
Status and Summary of Control Report) 

4DISTRICT (XX) PROJECT STATUS 

PROGRESS PAYMENT-WORK DONE BY OFFICE OF 5 

STRUCTURES 

6PROJECT RECORD ESTIMATE (Schedule of Extra Work, Schedule of 
Deductions, Project Record Estimate, Progress Payment Voucher) 

7STATUS OF CONTRACT ITEMS 

8 
PROJECT RECORD ITEM SHEET 

9 

STATUS OF PROJECT CHANGE ORDERS 

10 
CCO MASTER LISTING 

11 

BRIDGE QUANTITIES BY STRUCTURE 

12 
DISTRICT (XX) STATUS OF ANTICIPATED CHANGES 

13 

PROJECT RECORD-ESTIMATE (DUMMY) 
14 

CONTRACT CONTENTS REPORT 
15 

CONTRACT CONTENTS REPORT (Contract Item Records) 
16 

CONTRACT CONTENTS (Contract Progress) 
17 

DEWRS IN HOLDING FILE 
18 

RENTAL RATES & CODES FOR MISCELLANEOUS EQUIPMENT 

DISTRICTT 
2 

4 

SELECTION CRITERIA 

3 

10 

S 
1 

IN CASE OF QUESTION CONTACT 

NAME 

PHONE DATE 

VERIFY 

S/C 5092 

PAGE OF 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916)ADA Notice 263-2044 or write Records and Forms Managment, 1120 N Street, MS-89, Sacramento, CA 95814. 
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CEM-6201 (REV 3/2001) 

NOTICE OF POTENTIAL CLAIM 
STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

Received by 

FOR STATE USE ONLY 

Date 
(For resident engineer) 

TO

         (resident engineer) 

CONTRACT NUMBER DATE 

This is a Notice of Potential Claim for additional compensation under the provisions of Section 9-1.04 of the Standard Specifications. 

The act of the engineer, or his/her failure to act, or the event, thing, occurrence, or other cause giving rise to the potential claim 

occurred on 

DATE 

The particular circumstances of this potential claim are described in detail as follows: 

The reasons for which I believe additional compensation may be due are: 

The nature of the costs involved and the amount of the potential claim are described as follows:
 

(If accurate cost figures are not available, provide an estimate, or describe the types of expenses involved.)
 

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements are made in full 

cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further understands and 

agrees that this potential claim to be further considered unless resolved, must be restated as a claim in response to the states 

proposed final estimate in accordance with Section 9-1.07B of the Standard Specifications. 

SUBCONTRACTOR or CONTRACTOR 
(Circle one) 

(Authorized Representative) 

For subcontractor notice of potential claim 

This notice of potential claim is acknowledged and forwarded 

PRIME CONTRACTOR 

(Authorized Representative) 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD ADA Notice 
(916) 263-2044 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. CEM6201 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
INITIAL NOTICE OF POTENTIAL CLAIM 
CEM-6201A (NEW 9/2002) 

FOR STATE USE ONLY 
Received By 

(For resident engineer) 
Date 

TO CONTRACT NUMBER DATE IDENTIFICATION NUMBER 

(resident engineer) 

This is an Initial Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04, "Notice 
of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, thing, occurrence, or other 
cause giving rise to the potential claim occurred on:

 DATE: 

The particular nature and circumstances of this potential claim are described as follows: 

(attach additional sheets as needed) 

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are 
made in full cognizance of the California False Claims Act, Government Code sections 12650-12655.  The undersigned further understands 
and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the 
Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.07B 
of the Standard Specifications. 

SUBCONTRACTOR or CONTRACTOR 
(Circle One) 

(Authorized Representative) 

For a subcontractor potential claim 
This notice of potential claim is acknowledged, certified and forwarded by 

PRIME CONTRACTOR 

(Authorized Representative) 

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 654-3880 or ADA Notice write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
SUPPLEMENTAL NOTICE OF POTENTIAL CLAIM 
CEM-6201B (NEW 9/2002) 

FOR STATE USE ONLY 
Received By 

(For resident engineer) 
Date 

TO CONTRACT NUMBER DATE IDENTIFICATION NUMBER 

(resident engineer) 

This is a Supplemental Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04, 
"Notice of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, thing, occurrence, 
or other cause giving rise to the potential claim  occurred on:

 DATE: 
The particular nature and circumstances of this potential claim are described in detail as follows: 

(attach additional sheets as needed) 
The basis of this potential claim including all relevant contract provisions are listed as follows: 

(attach additional sheets as needed) 
The estimated dollar cost of the potential claim including a description of how the estimate was derived and an itemized breakdown of individual costs
are attached hereto. 

(attach sheets as required) 
A time impact analysis of the disputed disruption has been performed and is attached hereto.  The affect on the scheduled project completion date is as 
follows: 

(attach time impact analysis as required) 
The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are 
made in full cognizance of the California False Claims Act, Government Code sections 12650-12655.  The undersigned further understands 
and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the 
Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.07B 
of the Standard Specifications. 

SUBCONTRACTOR or CONTRACTOR 
(Circle One) 

(Authorized Representative) 

For a subcontractor potential claim 
This notice of potential claim is acknowledged, certified and forwarded by 

PRIME CONTRACTOR 

(Authorized Representative) 

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 654-3880 or ADA Notice write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 
FULL AND FINAL DOCUMENTATION OF 
POTENTIAL CLAIM 
CEM-6201C (NEW 9/2002) 

FOR STATE USE ONLY 
Received By 

(For resident engineer) 
Date 

TO CONTRACT NUMBER DATE IDENTIFICATION NUMBER 

(resident engineer) 

This is the Full and Final Documentation of Potential Claim  for additional compensation submitted as required under the provisions of 
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, 
thing, occurrence, or other cause giving rise to the potential claim  occurred on: 

DATE: 
The complete and factual narration of events which fully describe the nature and circumstances that caused the dispute or disagreement and potential
claim are attached hereto. 

(attach sheets as required for full and final documentation) 
The basis of this claim including all relevant contract provisions and a statement of the reasons these provisions support and provide basis for
entitlement of the potential claim are attached hereto. 

(attach sheets as required for full and final documentation) 
The identification and copies of any documents and substance of any oral communication that support the potential claim are attached hereto. 

(attach sheets as required for full and final documentation) 
The exact dollar amount requested and an itemized breakdown of individual costs segregated by labor, materials, equipment and other are attached
hereto. 

(attach sheets as required for full and final documentation) 
The exact amount of any time adjustment requested including justification thereof and time impact analysis are attached hereto. 

(attach sheets as required for full and final documentation) 

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documentation are 
made in full cognizance of the California False Claims Act, Government Code sections 12650-12655.  The undersigned further understands 
and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the 
Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.07B 
of the Standard Specifications. 

SUBCONTRACTOR or CONTRACTOR 
(Circle One) 

(Authorized Representative) 

For a subcontractor potential claim 
This notice of potential claim is acknowledged, certified and forwarded by 

PRIME CONTRACTOR 

(Authorized Representative) 

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 654-3880 or ADA Notice write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DISPUTES REVIEW BOARD (DRB) ESTABLISHMENT 
CP-CEM-6202 (New 02/2002)

Instructions for use - Complete this form after the initial DRB meeting has been held. Fax the completed form to the 
Division of Construction (headquarters) DRB coordinator. 

CURRENT DATE 

CONTRACT NUMBER ROUTE 

WORK DESCRIPTION 

CONTRACTOR 

RESIDENT ENGINEER PHONE 

ENGINEER'S ESTIMATE BID AMOUNT 

ORIGINAL NUMBER OF PROJECT WORKING DAYS 

BID OPENING DATE CONTRACT AWARD DATE 

CONTRACT APPROVAL DATE FIRST WORKING DAY DATE 

DRB ESTABLISHMENT DATE DRB AGREEMENT DATE 

DRB CCO APPROVAL DATE 

INITIAL DRB MEETING DATE 

SUBSEQUENT STATUS MEETING SCHEDULED DATE 

PLANNED FREQUENCY OF DRB STATUS MEETINGS (4 months max.) 

DRB MEMBERS 

NAME NOMINATED NOMINATION APPROVED BY APPROVAL DATE 

Department Contractor 

Contractor Department 

DRB  members  Cont./Dept. - HQ* 

*DRB chairman nomination requires the Division of Construction (headquarters) construction coordinator approval. Enter both the 
contractor's 

RETENTION TAKEN FOR DELAYED DRB ESTABLISHMENT YES NO 

COMMENTS 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 653-3657 or TDD (916) ADA Notice 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DISPUTE REVIEW BOARD (DRB) UPDATE REPORT 
CEM-6203 (NEW 02/2002) 

Instructions for use - Complete this form yearly beginning on the anniversary of the first contract working day. Fax the 
completed form to the Division of Construction (headquarters) DRB coordinator. 

CURRENT DATE 

CONTRACT NUMBER 

RESIDENT ENGINEER PHONE 

INITIAL DRB MEETING DATE: 

DRB STATUS MEETINGS: 

STATUS MEETING DATE DRB SITE VISIT INCLUDED (Y/N) 

DRB ISSUE MEETINGS: 

ISSUE MEETING DATE BRIEF DESCRIPTION OF ISSUE 

TOTAL NUMBER OF POTENTIAL CLAIMS RECEIVED TO DATE 

TOTAL NUMBER OF UNRESOLVED POTENTIAL CLAIMS 

TOTAL NUMBER OF DISPUTE ISSUES REFERRED TO DRB 

TOTAL NUMBER OF DRB RECOMMENDATIONS* 
* Typically there is one recommendation per issue referral. Occasionally one recommendation will address more than referred issue. Record the 
total number of issues the DRB has provided recommendations on. 

DRB EXPENDITURES TO DATE (DRB CCO COSTS) 

COMMENTS 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 653-3657 or TDD (916) ADA Notice 654-3880 or write Records and Forms Management, 1120 N Street, MS - 89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

DISPUTE REVIEW BOARD (DRB) ISSUE REPORT 
CEM-6204 (NEW - 02/2002) 

Instructions for use - Complete this form when the Department's response to the DRB recommendation is sent and the 
contractor's response has been received or has been accepted by default. Fax the completed form, the DRB 
recommendation, and the Department's response to the Division of Construction (headquarters) DRB coordinator. 

CURRENT DATE
 

CONTRACT NUMBER
 

RESIDENT ENGINEER PHONE
 

ISSUE INFORMATION:
 
BRIEF DESCRIPTION OF ISSUE:
 

DATE OF INITIAL NOTICE OF POTENTIAL CLAIM 

NOTICE OF POTENTIAL CLAIM NUMBER 

DATE OF ENGINEER'S RESPONSE TO POTENTIAL CLAIM 

DATE OF REFERRAL TO DRB 

DATE OF ISSUE MEETING 

DOLLAR VALUE OF POTENTIAL CLAIM (per contractor) 
DELAY DAYS ON NON CONTROLLING ITEM(S) OF WORK (per contractor) 
DELAY DAYS ON CONTROLLING ITEM(S) OF WORK (per contractor) 

DRB RECOMMENDATION INFORMATION:
 
DRB REQUEST FOR ADDITIONAL INFORMATION (Y/N)
 
ADDITIONAL INFORMATION REQUESTED FROM (DEPT./CONT.)
 
DRB RECOMMENDATION DATE
 

DRB RECOMMENDATION IN FAVOR OF WHICH PARTY
 

DEPARTMENT RESPONSE (ACCEPTED/REJECTED*)
 
*Rejection of any DRB decision requires approval of the Chief of Division of Construction. Acceptance of an unfavorable DRB recommendation 
requires approval in conformance with the CCO approval authority table. 

DATE OF DEPARTMENT RESPONSE APPROVAL 

NAME & TITLE OF APPROVAL AUTHORITY 

CONTRACTOR'S RESPONSE (ACCEPTED/REJECTED)
 

RESOLUTION INFORMATION:
 
HAS THE DISPUTE ISSUE BEEN RESOLVED IN ITS ENTIRETY (Y/N)
 
(If yes, provide the details in the "comments" section below. Include quantification of the dispute resolution in time and dollars and identify the 
corresponding CCO.) 

COMMENTS: 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 653-3657 or TDD (916) ADA Notice 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CONTRACT ACCEPTANCE 
CEM 6301 (Rev. 1/2001) 

CONTRACT NUMBER COUNTY, ROUTE, BRIDGE, POST KILOMETERS FEDERAL NO. 

CONTRACTOR NAME AND BUSINESS ADDRESS 

CONTRACT DESCRIPTION AND DELIVERY 

DESCRIPTION QUANTITY DELIVERED UNITS 

Centerline Kilometers 

New Construction Lane Kilometers 

Structures 

Reconstruction 
Lane Kilometers 

Structures 

New HOV Lane Kilometers 

Operations Lane Kilometers 

Rehabilitation Lane Kilometers 

Preservation Lane Kilometers 

Roadside: New Highway Planting Hectares 

Soundwall Linear Kilometers 

CONTRACT WORK WAS SATISFACTORILY COMPLETED 
Date 

CONTRACT ACCEPTANCE IS RECOMMENDED - in accordance with Section 7-1.17, "Acceptance of Contract," of the 
Standard Specifications. 

Signature, Resident Engineer 

CONTRACT IS ACCEPTED IN ACCORDANCE WITH ABOVE RECOMMENDATION 

Date Signature, District Division Chief 
for the Director 

CEM-6301 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CONTRACT ACCEPTANCE 
CEM 6301 (Rev. 1/2001) 

Instructions for Form CEM-6301, Contract Acceptance 

Contract Description Definitions: 

New Construction: 

New transportation facility that did not previously exist in the corridor or as the 
addition of an interchange. Lane kilometers include High Occupancy Vehicles (HOV) 
lanes. 

Reconstruction: 

•	 Addition of a mainline through lane, including HOV lanes 
•	 Significant changes in horizontal and vertical alignment 
•	 Reconstruction of an interchange by adding, moving or relocating ramps 
•	 Replacement of an entire bridge or major portions of an existing bridge on a new
 

vertical or horizontal alignment
 
• Seismic Retrofit 

Operations: 

Turnouts, passing lanes, truck climbing lanes 

Rehabilitation: 

Restoration and replacement of lanes, excluding any major maintenance of lanes 
(AC overlays greater than 25mm) 

Preservation: 

Major maintenance and other pavement life extension work (Thin blanket AC 
overlays 25mm or less, chip seals, slurry seals, etc.) 

Roadside-New Highway Planting: 

Landscaping 

Soundwalls: 

Linear kilometers of new soundwall 

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) ADA Notice 263-2044 or write Records and Forms Managment, 1120 N Street, MS-89, Sacramento, CA 95814. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION MANUAL PROPOSED CHANGE 
CEM-9001 (New 11/1992) 

ADA Notice 
For individuals with sensory disabilities, this document is available in alternate 
formats. For information call (916) 263-2041 or TDD (916) 263-2044 or write 
Records and Forms Managment, 1120 N Street, MS-89, Sacramento, CA 95814. 

CHAPTER SECTION PAGE 

SUBMITTED BY DISTRICT/UNIT DATE 

PROPOSED CHANGE 

NUMBER OF ATTACHED PAGES 

APPROVED BY APPROVAL DATE 

California Department of Transportation • Construction Manual • July 2004 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

SAMPLE IDENTIFICATION CARD CARD NUMBER 

TL-0101 (REV. 10/97) C 
FIELD NO. 

PROCESS TESTS 
PRELIMINARY TESTS SAMPLE SENT TO: 

HDQTRS. LAB 
DIST. LAB NO. 

ACCEPTANCE BRANCH LAB 
LOT NO. INDEPENDENT DIST. LAB 

ASSURANCE TESTS 
SHIPMENT NO. P.O. OR REQ. NO. DIST. LAB
 

TRANS. LAB
 AUTHORIZATION NO. 
SPECIAL TESTS 

SAMPLE OF 

FOR USE IN 

SAMPLE FROM 

DEPTH 

LOCATION OF SOURCE 

THIS SAMPLE AND IS ON E OF SAMPLES 
IS SHIPPED IN A GROUP OF REPRESENTING 

(NO. CONTAINERS) (TONS, GALS, BBLS, 

OWNER OR MANUFACTURER 

TOTAL QUANTITY 
AVAILABLE 

TEST RESULTS DESIRED 
NORMAL PRIORITY 

DATE NEEDED 

REMARKS 

TOTAL QUANTITY 
AVAILABLE 

TEST RESULTS DESIRED 
NORMAL PRIORITY 

DATE NEEDED 

REMARKS 

COVER ADDITIONAL INFORMATION WITH LETTER 

DATE SAMPLED 

BY TITLE 

DIST, CO, RTE, PM 

LIMITS 

CONT. NO. 

FED. NO. 

RES. ENGR. OR SUPT. 

ADDRESS 

CONTRACTOR 

SAMPLE IDENTIFICATION CARD CARD NUMBER 

TL-0101 (REV. 10/97) C 
FIELD NO. 

PROCESS TESTS 
PRELIMINARY TESTS SAMPLE SENT TO: 

HDQTRS. LAB 
DIST. LAB NO. 

ACCEPTANCE BRANCH LAB 
LOT NO. INDEPENDENT DIST. LAB 

ASSURANCE TESTS 
SHIPMENT NO. P.O. OR REQ. NO. DIST. LAB
 

TRANS. LAB
 AUTHORIZATION NO. 
SPECIAL TESTS 

SAMPLE OF 

FOR USE IN 

SAMPLE FROM 

DEPTH 

LOCATION OF SOURCE 

THIS SAMPLE AND IS ON E OF SAMPLES 
IS SHIPPED IN A GROUP OF REPRESENTING 

(NO. CONTAINERS) (TONS, GALS, BBLS, 

OWNER OR MANUFACTURER 

COVER ADDITIONAL INFORMATION WITH LETTER 

DATE SAMPLED 

BY TITLE 

DIST, CO, RTE, PM 

LIMITS 

CONT. NO. 

FED. NO. 

RES. ENGR. OR SUPT. 

ADDRESS 

CONTRACTOR 

California Department of Transportation • Construction Manual • July 2004 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

FIELD SAMPLE OF PORTLAND CEMENT CONCRETE 
SAMPLE CARD NO. 

TL-0502 (REV. 6/97) 

CONTR. NO FED NO. 

DIST. CO. RT. P.M. 

LIMITS OF WORK LIMITS OF WORK 

RES. ENG. OR SUPT RES. ENG. OR SUPT 

ADDRESS ADDRESS 

CONTRACTOR CONTRACTOR 

SOURCE OF MATERIALS SOURCE OF MATERIALS 
CEMENT CERTIFICATE NO. CEMENT CERTIFICATE NO. 

FINE AGGREGATE SMARA FINE AGGREGATE SMARA 

COARSE AGGREGATE SMARA COARSE AGGREGATE SMARA 

FIELD SAMPLE NO. 

SIZE OF SPECIMEN - mm 

DATE CAST 

CEMENT - kg/m 

PERCENT AIR 

KELLY BALL PENETRATION 

WATER - kg/m 

SAMPLED FROM 

ADMIXTURE 

3 

3 

REMARKS REMARKS 

SAMPLED BY TITLE SAMPLED BY TITLE 

ENCLOSURE WITH SAMPLE ENCLOSURE WITH SAMPLE 

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

FIELD SAMPLE OF PORTLAND CEMENT CONCRETE 
SAMPLE CARD NO. 

TL-0502 (REV. 6/97) 

CONTR. NO FED NO. 

DIST. CO. RT. P.M. 

FIELD SAMPLE NO. 

SIZE OF SPECIMEN - mm 

DATE CAST 

CEMENT - kg/m 

PERCENT AIR 

KELLY BALL PENETRATION 

WATER - kg/m 

SAMPLED FROM 

ADMIXTURE 

3 

3 

California Department of Transportation • Construction Manual • July 2004 
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STATE OF CALIFORNIA·DEPARTMENT OF TRANSPORTATION 

JOB CEMENT SAMPLES RECORD 
MR 0518 (Rev. 6/93)#CT-7541-6019-0 

024070 
Note: THIS IS A RECORD OF JOB CEMENT SAMPLES SHIPPED 

TO THE LABORATORY BY THE RESIDENT ENGINEER. 

DISTRICT COUNTY ROUTE P.M. 

CONTRACT OR W.O. NUMBER 

CONTRACTOR 

RESIDENT ENGINEER PHONE NUMBER 

ADDRESS 

SAMPLE REPRESENTS (bbl.) TYPE (Circle one.) 

BRAND

I II  III  IV

 Mineral admixture       

V 1P N 

 Cement 

F C 

MILL OR SOURCE LOCATION 

TYPE WORK 

Certificate
 of

MILL OR SOURCE 

 Compliance 
Received

READY-MIX MANUFACTURER 

 From 
(name) 

CONCRETE PRODUCTS MANUFACTURER 

CERTIFICATE OF COMPLIANCE NUMBERS 

SAMPLED BY (print) DATE SAMPLED 

REMARKS 

White--Enclose with sample 
Yellow--For Resident Engineer 

G920167  93 96159 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

PRODUCT, MATERIAL, OR METHOD REPORT 
(For Highway Planting or Erosion Control) 
LA - 16 (REV 04/2001) 

Purpose of Report: 

LOCATION DISTRICT COUNTY ROUTE P.M. OR STA. AT EACH LOCATION 

INSTALLED BY CONTRACT NUMBER MAINTENANCE OR OTHER 

DATE INSTALLED COSTS PLANS ATTACHED 
YES NO  

Evalution and Comments: 

FINANCIAL SAVINGS ADDITIONAL EVALUATION REQUIRED 
YES NO  

If yes, state reason: 

INITIATED BY DEPARTMENT PHONE 

REVIEWED BY DEPARTMENT PHONE 

California Department of Transportation 
Office of State Landscape Architecture, MS 28 Send copy to: 
Standards Branch DATE 

1120 N Street, Sacramento, CA 95814 

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 263-2041 or TDD (916) 
263-2044 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA. 95814 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

NOTICE OF CHANGE IN CLEARANCE OR BRIDGE WEIGHT RATING 
TR-0019 (NEW 6/2000) 

PLEASE FAX THIS FORM TO: NORTH REGION CONST/MAINT LIAISON (916) 322-4081 
SOUTH REGION CONST/MAINT LIAISON (909) 383-4296 

BRIDGE NAME BRIDGE NUMBER DATE 

DISTRICT COUNTY ROUTE PM CITY 

SUBMITTED BY PHONE NUMBER FAX NUMBER 

TYPE OF CHANGE (SELECT ONE) 

PERMANENT 

TENTATIVE START DATE TENTATIVE END DATE 

BRIDGE WEIGHT RATING CHANGE (SELECT ONE) 

YES NO  

EXISTING BRIDGE WEIGHT RATING NEW BRIDGE WEIGHT RATING 

TEMPORARY (SEE NOTE 1) 

CLEARANCE DIAGRAM
 

BRIDGE NAME 

NOTE 2 SHOULDER TRAVELED WAY SHOULDER 

C
O

LU
M

N
 

SHOULDER TRAVELED WAY SHOULDER NOTE 2 
EP ETW ETW EP EP ETW ETW EP 

NOT TO SCALE 

BOUND BOUND 

LOOKING AHEAD ON 
(ROUTE) 

NOTES: 
1) FOR TEMPORARY VERTICAL CLEARANCE CHANGES, DIMENSIONS ARE TO BOTTOM OF FALSEWORK
 
2) INCLUDE DISTANCE TO ANY OBSTRUCTION (i.e. -GUARDRAIL, COLUMNS, K-RAIL)
 

DATE RECEIVED BY LIAISON DATE OF RCD/TRD CHANGE LIAISON SIGNATURE 
FOR LIAISON USE ONLY: 

California Department of Transportation • Construction Manual • July 2004 
Sample Forms A-1.123 



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

NOTICE OF CHANGE IN VERTICAL OR HORIZONTAL CLEARANCE 
TR-0020 (NEW 6/2000) 

PLEASE FAX THIS FORM TO: NORTH REGION CONST/MAINT LIAISON (916) 322-4081 
SOUTH REGION CONST/MAINT LIAISON (909) 383-4296 

SIGN NAME 

DISTRICT 

SUBMITTED BY 

COUNTY 

SIGN NUMBER 

ROUTE PM 

PHONE NUMBER 

DATE 

CITY 

FAX NUMBER 

CLEARANCE DIAGRAM
 

SHOULDERTRAVELED WAY 
EPETWCL 

OVERHEAD SIGN 

NOT TO SCALE 

LOOKING ON 
(DIRECTION) (ROUTE) 

MAINLINE RAMP 

DATE RECEIVED BY LIAISON DATE OF RCD/TRD CHANGE LIAISON SIGNATURE 
FOR LIAISON USE ONLY: 

California Department of Transportation • Construction Manual • July 2004 

A-1.124 Sample Forms 



STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

NOTICE OF CHANGE IN CLEARANCE OR BRIDGE WEIGHT RATING 
TR-0029 (NEW 6/2000) 

PLEASE FAX THIS FORM TO: NORTH REGION CONST/MAINT LIAISON (916) 322-4081 
SOUTH REGION CONST/MAINT LIAISON (909) 383-4296 

BRIDGE NAME BRIDGE NUMBER DATE 

DISTRICT COUNTY ROUTE PM CITY 

SUBMITTED BY PHONE NUMBER FAX NUMBER 

TYPE OF CHANGE (SELECT ONE) 

PERMANENT 

TENTATIVE START DATE TENTATIVE END DATE 

BRIDGE WEIGHT RATING CHANGE (SELECT ONE) 

YES NO  

EXISTING BRIDGE WEIGHT RATING NEW BRIDGE WEIGHT RATING 

TEMPORARY (SEE NOTE 1) 

CLEARANCE DIAGRAM
 

BRIDGE NAME 

NOTE 2 NOTE 2 SHOULDER SHOULDERTRAVELED WAY TRAVELED WAY 
EP ETW CL (SEE NOTE 3) ETW EP 

NOT TO SCALE 

MAINLINE RAMP 
LOOKING ON
 

(DIRECTION) (ROUTE)
 

NOTES: 
1) FOR TEMPORARY VERTICAL CLEARANCE CHANGES, DIMENSIONS ARE TO BOTTOM OF FALSEWORK 
2) INCLUDE DISTANCE TO ANY OBSTRUCTION (i.e. -GUARDRAIL, COLUMNS, K-RAIL) 
3) FOR DIVIDED HIGHWAYS, USE FORM NUMBER TR-0019 

FOR LIAISON USE ONLY: 

DATE RECEIVED BY LIAISON DATE OF RCD/TRD CHANGE LIAISON SIGNATURE 

California Department of Transportation • Construction Manual • July 2004 
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A
 

Abbreviations ..................................................................................................................3-1.1
 
AC ......................................................................................................... See Asphalt Concrete
 
Acceptance of contract .................................................................................................3-7.12
 A
 
Acceptance of materials ..................................................................................................6-2.4
 

Asbestos sheet packing ...................................................................................... 6-1.25, 6-2.8
 
Asphalt
 

Acceptance records .........................................................................................................6-1.4
 
Acceptance tests .............................................................................................................6-1.2
 
Access to the work ..........................................................................................................3-5.3
 
Additives, chemical, water ............................................................................................4-17.1
 
Adhesive .......................................................................................................................4-95.1
 
Adjustment in compensation ............................................................................... 3-9.6, 5-3.6
 
Adjustment of overhead costs .......................................................................................3-9.15
 
Administration ................................................................................................................1-0.1
 
Aggregate bases ............................................................................................................4-26.1
 
Aggregate subbases ......................................................................................................4-25.1
 
Air entrainment ........................................................................................................... 4-90.11
 
Air pollution control ............................................................................................ 3-7.2, 7-1.3
 
Alternative equipment .....................................................................................................3-5.4
 
Apprentices .....................................................................................................................8-1.7
 
Approach slabs .............................................................................................................4-51.1
 
Arbitration ....................................................................................................................5-4.14
 

membrane waterproofing ..........................................................................................4-54.1
 
mopping ................................................................................................................... 6-1.26
 
plank ..........................................................................................................................6-1.25
 

Asphalt binder ...............................................................................................................4-39.1
 
Asphalt concrete .............................................................................................. 4-39.1, 6-1.16
 
Asphalt rubber latex joint filler .......................................................................................6-2.6
 
Asphalt treated permeable base ....................................................................... 4-29.2, 6-1.21
 
Asphaltic emulsions ......................................................................................................4-94.1
 
Asphalts ........................................................................................................................4-92.1
 
Audits ............................................................................................................................5-4.13
 
Authority of engineer ......................................................................................................3-5.1
 
Authorized representative ...............................................................................................3-5.1
 
Automotive ..................................................................................................................... 1-4.2
 
Award and execution of contract ....................................................................................3-3.1
 

B 
Backflow preventers, irrigation systems .....................................................................4-20.15
 
Bars, raised (precast) ....................................................................................................6-1.27
 
Barbed wire ........................................................................................... 4-80.1, 6-1.25, 6-2.8
 
Barricades .....................................................................................................................4-12.2
 B
 
Barriers .........................................................................................................................4-83.1
 
Barriers, railings and.....................................................................................................4-83.1
 
Basement soil ................................................................................................................6-1.23
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Bases 
aggregate ................................................................................................................... 4-26.1
 
asphalt treated permeable .............................................................................. 4-29.2, 6-1.21
 
cement treated ............................................................................................... 4-27.1, 6-1.20
 
cement treated permeable .............................................................................. 4-29.2, 6-1.21
 
lean concrete ................................................................................................. 4-28.1, 6-1.18
 

Bearing devices, structures ........................................................................................... 4-51.3
 
Beginning of work .......................................................................................................... 3-8.8
 
Bid openings ................................................................................................................... 3-2.1
 
Bids ................................................................................................................................. 3-2.1
 
Bitumen ratio ................................................................................................................ 4-37.6
 
Bituminous adhesive, pavement markers ...................................................................... 4-85.1
 
Bituminous seals ............................................................................................... 4-37.1, 6-1.24
 
Blasting ......................................................................................................................... 4-19.2
 
Bolted connections ....................................................................................................... 4-56.2
 
Borrow
 

excavation ............................................................................................................... 4-19.13
 
imported .................................................................................................................... 4-19.9
 

Brick ................................................................................................................... 6-1.26, 6-2.8
 
Bridge removal ............................................................................................................. 4-15.2
 
Bridge deck finishing .................................................................................................... 4-42.2
 
Bridge railing ................................................................................................................ 4-83.1
 
Budgeting ........................................................................................................................ 1-3.3
 
Buy America requirements ............................................................................................. 3-6.2
 

C 

C Cable railing ................................................................................................................. 4-83.4 
Calibration program for equipment ................................................................................ 6-3.1 
California test methods ................................................................................................... 6-3.3 
California test number:
 

109 ................................................................................................................. 6-3.6, 3-9.3
 
110 ........................................................................................................................... 6-3.3
 
115 ........................................................................................................................... 6-3.2
 
121 ........................................................................................................................... 6-3.6
 
202 ........................................................................................................................... 6-3.2
 
223 ....................................................................................................................... 4-90.10
 
226 ......................................................................................................................... 4-20.3
 
231 ........................................................................................................................... 6-3.6
 
312 ............................................................................................................... 6-3.3, 6-1.20
 
338 ................................................................................................... 4-27.2, 6-3.3, 6-1.20
 
339 ......................................................................................................................... 4-37.3
 
375 ......................................................................................................................... 6-1.17
 
504 ............................................................................................................. 6-3.2, 4-90.13
 
518 ............................................................................................................... 6-3.4, 4-72.3
 
523 ......................................................................................................................... 4-40.4
 
526 ................................................................................................... 6-3.3, 4-42.2, 4-40.8
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California test number: (continued) 
529 .......................................................................................................................4-90.14
 
533 ...........................................................................................................................6-3.4
 
540 ...........................................................................................................................6-3.4
 
541 .........................................................................................................................4-41.2
 

Carpobrotus cuttings .....................................................................................................4-20.8
 
Cash expenditure voucher ...............................................................................................1-5.2
 
Cast-in-place
 

concrete pipe ............................................................................................................4-63.1
 
concrete ....................................................................................................................4-50.1
 

Cement mortar ..............................................................................................................4-65.2
 
Cement treated
 

permeable base .........................................................................................................4-29.2
 
permeable material ...................................................................................... 4-68.2, 4-29.1
 

Cement treated bases .................................................................................................... 4-27.1
 
Certification of environmental compliance 

Concrete
 

.................................................................. 7-1.22
 
Certification of samplers and testers .............................................................................. 6-1.3
 
Chain link fence ............................................................................................................ 4-80.1
 
Chain link railing .......................................................................................................... 4-83.4
 
Changeable message signs, portable ............................................................................ 4-12.3
 
Channelizers ................................................................................................................. 4-12.2
 
Character of workers.......................................................................................................3-5.6
 
Claims .............................................................................................................................5-4.1
 
Cleaning up, final ............................................................................................................3-4.1
 
Clearing and grubbing ..................................................................................................4-16.1
 
Coating tests ...................................................................................................................6-1.2
 
Compliance, Certificates of ............................................................................................3-6.2
 
Compressive strength samples & tests ............................................................................6-3.4
 

compressive strength ..................................................................................................6-3.4
 
curbs and sidewalks ..................................................................................................4-73.1
 
pavement, portland cement ......................................................................................4-40.1
 
railing .......................................................................................................................4-83.4
 
removal .....................................................................................................................4-15.2
 
retaining walls ............................................................................................. 4-51.1, 6-1.11
 
structures ..................................................................................................................4-51.1
 

Contract acceptance ..................................................................... See Acceptance of contract
 

Control
 

Concrete barriers ..........................................................................................................4-83.4
 
Concrete structures .......................................................................................................4-51.1
 
Cones, traffic .................................................................................................................4-12.3
 
Construction area signs .................................................................................................4-12.2
 
Construction area traffic control devices ......................................................................4-12.1
 

Contract change order .....................................................................................................5-3.1
 
Contract change order memorandum ............................................................................5-3.16
 

of materials ..................................................................................................................3-6.1
 
of work ........................................................................................................................3-5.1
 

Controlling operation ....................................................................................................3-8.10
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Copeland Act ................................................................................................................8-1.20
 
Corrugated metal pipe ..................................................................................................4-66.1
 
Cost reduction incentive .................................................................................................3-5.7
 
Critical path method ..................................................................................................... 3-8.10
 
CTB .............................................................................................................................. 4-27.1
 
Culverts, concrete ......................................................................................................... 4-62.1
 
Curb ramps (wheelchair ramps) .................................................................................... 4-73.1
 
Curbs and sidewalks ..................................................................................................... 4-73.1
 
Curing compound ........................................................................................................... 6-2.9
 

D 

D
 Daily extra work ........................................................................................................... 5-1.25
 
Damage, responsibility for .............................................................................................. 3-7.4
 
Damages, liquidated ..................................................................................................... 3-8.26
 
Dampproofing ............................................................................................................... 4-54.1
 
Davis Bacon Act ........................................................................................................... 8-1.21
 
DBE ...................................................................................................................... 3-8.1, 8-3.1
 
Decreased quantities, increased and ............................................................................... 3-4.2
 
Defective materials ......................................................................................................... 3-6.2
 
Delays, right of way ...................................................................................................... 3-8.35
 
Delineation...................................................................................................................... 2-2.9
 
Delineators, markers ..................................................................................................... 4-82.1
 
Details, shop ................................................................................................................. 4-56.1
 
Detours ........................................................................................................................... 3-4.5
 
Differing site conditions ................................................................................................. 3-5.4
 
Disadvantaged business enterprise(s) (DBE) ................................................................. 8-3.1
 
Disposal of material outside the highway right-of-way ................................................ 3-7.10
 
Disposal, Staging and Borrow Sites (DSB) .................................................................... 7-1.2
 
Drain hole ..................................................................................................................... 4-86.7
 
Drainage inlets .............................................................................................................. 4-51.1
 
Drainage pumping equipment ....................................................................................... 4-74.1
 
Drains
 

horizontal .................................................................................................................. 4-68.1
 
overside ..................................................................................................................... 4-69.1
 
subsurface ................................................................................................................. 4-68.1
 

Dry sieve analysis ........................................................................................................... 6-3.3
 
Dump truck rental .......................................................................................................... 3-9.11
 
Dust control .................................................................................................................. 4-10.1
 
Dust palliative ............................................................................................................... 4-18.1
 
DVBE ............................................................................................................................. 8-3.1
 

E 

E Earthwork ..................................................................................................................... 4-19.1 
slipouts and slides ..................................................................................................... 4-19.7 
slope rounding ........................................................................................................... 4-19.8 
slopes, embankment ................................................................................................ 4-19.12
 
local borrow .............................................................................................................. 4-19.9
 

Edge drains ................................................................................................................... 4-68.1
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Electrical ....................................................................................................................... 4-86.1
 
Eliminated items ............................................................................................................. 3-4.3
 
Employee complaints ...................................................................................................... 8-2.2
 
Emulsions, asphaltic ..................................................................................................... 4-94.1
 
Engineering fabrics .......................................................................................................4-88.1
 
Entrained air ............................................................................................................... 4-90.11
 
Environmental Compliance Certification ..................................................................... 7-1.22
 
Environmental Quality Act ............................................................................................. 7-1.2
 
Epoxy ............................................................................................................................ 4-95.1
 
Equal employment opportunity ...................................................................................... 8-2.1
 
Erosion control .............................................................................................................4-20.1
 
Erosion control and highway planting ..........................................................................4-20.1
 
Excavation ....................................................................................................................4-19.1
 
Execution of contract ...................................................................................................... 3-3.1
 
Execution of contract, award and ................................................................................... 3-3.1
 
Expansion joint armor ..................................................................................................4-51.3
 

F 
Fabrication, out of state ..................................................................................................3-6.3
 
Facilities, existing highway ...........................................................................................4-15.1
 
Fair Labor Standards Act ................................................................................................3-7.1
 FFalse Information Act ...................................................................................................8-1.21
 

Field
 

Form
 
CEM-0101, Resident Engineer’s Report of Assignment .................................. 5-1.1, A-1.1
 
CEM-0501, Relief from Maintenance .............................................................. 5-1.2, A-1.2
 
CEM-0601, Construction Safety Report .......................................................... 5-1.2, A-1.3
 
CEM-0602, Project Safety Program Statement ............................................... 5-1.2, A-1.4
 
CEM-0603, Major Construction Incident Notification .................................... 5-1.2, A-1.5
 
CEM-1101, Documents Bond of State Highway Oversight Projects ............... 5-1.2, A-1.7
 
CEM-1201, Subcontracting Request ................................................................ 5-1.2, A-1.9
 

Falsework ........................................................................................................... 3-7.2, 4-51.1
 
lighting ......................................................................................................................4-86.9
 

Fences ...........................................................................................................................4-80.1
 

Inspection ....................................................................................................................6-3.1
 
Laboratory ...................................................................................................................6-3.1
 
Office ..........................................................................................................................1-4.1
 
Testing Equipment ......................................................................................................6-3.1
 

Filter fabric ...................................................................................................................4-88.1
 
Final cleaning up .............................................................................................................3-4.1
 
Finishing bridge decks ..................................................................................................4-42.2
 
Finishing roadway .........................................................................................................4-22.1
 
Flagging ........................................................................................................................4-12.1
 
Flashing arrow signs .....................................................................................................4-12.2
 
Flashing beacons, portable ...........................................................................................4-12.2
 
Fog seal coat .................................................................................................................4-39.9
 
Force account payment ........................................................................................ 3-9.6, 5-3.1
 
Foreign materials ............................................................................................................3-6.2
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Form (Continued)
   CEM-2001, National Pollution Discharge Elimination System 

Annual Certification .................................................................................. .5-1.2, A-1.11
    CEM-2002, Notification of Construction (NOC) ..........................................5-1.2, A-1.13
    CEM-2003, Notification of Completion of Construction (NCC) ..................5-1.3, A-1.17 

CEM-2025, Solid Waste Disposal and Recycling Report ..............................5-1.3, A-1.19
    CEM-2101, COZEEP Daily Report ..............................................................5-1.3, A-1.21 

CEM-2102, COZEEP/MAZEEP Task Order .................................................5-1.3, A-1.23 
CEM-2103, COZEEP/MAZEEP Cancellation Form .....................................5-1.3, A-1.25 
CEM-2401, Substitution Report for Disadvantaged Business 

Enterprise/Disabled Veteran Business Enterprise ....................................... 5-1.3, A-1.27 
CEM-2402(F), Final Report - Utilization of Disadvantaged Business 

Enterprises (DBE), First-Tier Subcontractors 
(Federally Funded Projects) ....................................................................... 5-1.3, A-1.29

    CEM-2402(S), Final Report - Utilization of Disabled Veteran Business 
Enterprises (DVBE) State Funded Projects ................................................ 5-1.4, A-1.31

 CEM-2403(F), Disadvantaged Business Enterprises (DBE) Certification 
Status Change ............................................................................................. 5-1.4, A-1.33

    CEM-2404(F), Monthly DBE Trucking Verification ..................................... 5-1.4, A-1.35
    CEM-2501, Fringe Benefit Statement ........................................................... 5-1.4, A-1.37
    CEM-2502, Contractor/Subcontractor Payroll .............................................. 5-1.4, A-1.38
    CEM-2503, Statement of Compliance ........................................................... 5-1.4, A-1.39 

CEM-2504, Employee Interview: Labor Compliance/EEO........................... 5-1.4, A-1.41 
CEM-2504 (Spanish), Entrevista de Empleado: Labor Compliance/EEO .... 5-1.4, A-1.43

    CEM-2505, Owner - Operator Listing Statement of Compliance ................. 5-1.5, A-1.45
    CEM-2506, Labor Compliance – Wage Violation ......................................... 5-1.5, A-1.47
    CEM-2507, Labor Violation: Case Summary ................................................ 5-1.5, A-1.49
    CEM-2508, Contractor’s Payroll Source Document Review ........................ 5-1.5, A-1.51
    CEM-2509, Checklist – Source Document Review ...................................... 5-1.5, A-1.53
    CEM-2601, Construction Progress Chart ...................................................... 5-1.5, A-1.55
    CEM-2701, Weekly Statement of Working Days .......................................... 5-1.5, A-1.57

    CEM-2702, Overrun in Contract Time .......................................................... 5-1.5, A-1.59

    CEM-3101, Notice of Materials to be Used .................................................. 5-1.5, A-1.61

    CEM-3501, AC Production/Placement Checklist .......................................... 5-1.6, A-1.63

    CEM-3701, Test Result Summary ................................................................. 5-1.6, A-1.65
 

CEM-3702, Relative Compaction Summary.................................................. 5-1.6, A-1.66
 
CEM-4101, Materials Release Summary ....................................................... 5-1.6, A-1.67
 
CEM-4102, Material Inspected and Released on Job .................................... 5-1.6, A-1.68
 
CEM-4202, Material Plant Safety Checklist .................................................. 5-1.6, A-1.61
 
CEM-4204, California Test 109 Sticker ...................................................................... 5-1.6
 
CEM-4501, Resident Engineer’s Daily Report/Assistant Resident Engineer’s
 

Daily Report ............................................................................................... 5-1.6, A-1.70

    CEM-4601, Assistant Resident Engineer’s Daily Report .............................. 5-1.6, A-1.71

    CEM-4701, Drainage System Summary ........................................................ 5-1.7 A-1.73

    CEM-4801, Quantity Calculations ................................................................ 5-1.7, A-1.75

    CEM-4900, Contract Change Order .............................................................. 5-1.7, A-1.76

    CEM-4901, Contract Change Order Input ..................................................... 5-1.7, A-1.79

    CEM-4902, Extra Work Bill (Short) ............................................................. 5-1.7, A-1.81
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Form (Continued)
    CEM 4902A, Extra Work Bill - Title Page .................................................... 5-1.7, A-1.83

    CEM-4902B, Extra Work Bill - Labor Charges ............................................ 5-1.7, A-1.85

    CEM-4902C, Extra Work Bill - Equipment Charges .................................... 5-1.8, A-1.87

    CEM-4902D, Extra Work Bill - Material Charges ........................................ 5-1.8, A-1.89

    CEM-4903, Contract Change Order Memorandum ...................................... 5-1.8, A-1.91

    CEM-5101, Request for Payment for Materials on Hand ............................. 5-1.8, A-1.93
 

CEM-6001, Project Record - Estimate Request ............................................ 5-1.8, A-1.94
 
CEM-6002, Contract Administration System (CAS) – Report Requests ....... 5-1.8, A-1.95


    CEM-6003, Progress Pay - Estimate Project Initiation or Update ................ 5-1.8, A-1.96
 
CEM-6004, Contract Transactions Input ....................................................... 5-1.8, A-1.97


    CEM-6201, Notice of Potential Claim .......................................................... 5-1.9, A-1.99

    CEM-6201A, Initial Notice of Potential Claim ...........................................5-1.9, A-1.101
 

CEM-6201B, Supplemental Notice of Potential Claim ...............................5-1.9, A-1.103
 
CEM-6201C, Full and Final Documentation of Potential Claim ................. 5-1.9, A-1.105
 
CEM-6202, Disputes Review Board (DRB) Establishment ........................5-1.9, A-1.107
 
CEM-6203, Disputes Review Board (DRB) Update Report ....................... 5-1.9, A-1.109
 
CEM-6204, Disputes Review Board (DRB) Issue Report ........................... 5-1.9, A-1.111
 
CEM-6205, Disputes Review Board (DRB) Completion Report ................ 5-1.9, A-1.113


    CEM-6301, Contract Acceptance .............................................................. 5-1.10, A-1.115

    CEM-9001, Construction Manual Proposed Change ................................ 5-1.10, A-1.117
 

Office of Materials Engineering and Testing Services Forms
 
TL-0028, Notice of Materials to be Inspected ..........................................................5-1.10
 
TL-0029, Report of Inspection of Material ...............................................................5-1.10
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