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JAN 2017 TIME DISTRICT Noted Changes

Wed Jan 11th 9:00 am - 9:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Thurs Jan 12th
9:00 am - 12:00

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Wed Jan 18th
9:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

FEB 2017 TIME DISTRICT Noted Changes

Thurs Feb 2nd 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

MAR 2017 TIME DISTRICT Noted Changes

Tues Mar 7th
9:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

Thurs Mar 9th
9:30 am - 12:00

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Thurs Mar 23rd 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

MAY 2017 TIME DISTRICT Noted Changes

Wed May 4th 9:00 am - 9:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Thurs May 11th
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Tues May 16th
9:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

2017 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version I  1/3/2017
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2017 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version I  1/3/2017

JUL 2017 TIME DISTRICT Noted Changes

Wed Jul 12th 9:00 am - 9:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Tues Jul 25th
10:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

SEP 2017 TIME DISTRICT Noted Changes

Wed Sep 6th 9:00 am - 9:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Thurs Sep 7th
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Tues Sep 12th
10:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

Thurs Sep 21st 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd

NOV 2017 TIME DISTRICT Noted Changes

Thurs Nov 9th 9:00 am - 9:30 am

EKern                                                                          

VTC                                                                 

D6M-148 & D9-601                                      

Tues Nov 14th
9:00 am - 12:00

noon

Dist 05 - SLO 

Midway Building - Sand Room

2885 S. Higuera Street

Thurs Nov 16th
9:00 am - 12:00 

noon

Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Thurs Nov 30th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         

Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 

1976 East Martin Luther King Jr Blvd
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 LEGEND 
 

INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY 

Updates to Schedules    Project Manager (directly into PRSM) 
Up-to-date Cost Estimates   Project Manager updates to PMCS contact 
PM (Project Manager) Assignments  Single Focal Point (SFP) for District  
DM (PJD-Design Manager) Assignments Humberto Almaguer (559) 243-3501 
DM (MTC D5 -Design Mgr) Assignments  Kelly McClain, (805) 549-3278 
DM (MTC D6 -Design Mgr) Assignments  Bill Moses (559) 445-6514 
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin (209) 948-7300 
EM (Environmental Mgr) Assignments  Cathy Yim (559) 445-6663 
CM (Construction Mgr) Assignments  Eddie Wirawan (559) 243-8407  
Project Name     Project Manager  
Program Box (Right-hand upper box)  Jennifer Nishikawa (559) 243-3449 
Co-Rte-PM, description    PMCS group 
Phase Completion Based on Activity 100, updated in PRSM 
Comments Box     Project Managers 

CONTACTS 

D5 SFP  Richard Rosales    (805) 549-3792 
D5 Program Manager Kristin Wilson     (805) 549-3050 
D6 SFP Samer Shaath    (559) 243-3421 
D6 Program Manager Teresa Rix    (559) 243-3433 
D10 SFP Samuel Jordan    (209) 942-6192 
D10 Program Manager Dave Cortez    (209) 948-7428 
CR SFP  Brian Everson    (559) 243-3420 
CR PPM Office Chief, Acting Rory Quince    (559) 243-3463 
CR Program Manager Jennifer Nishikawa    (559) 243-3449 
 APL Coordinator Stephen Tracey     (559) 243-3462 
 PMCS/Doc Coord Contact Andrea Nason (D6 & D10)  (559) 243-3434 
  Linda Araujo (D5 & D10)   (559) 243-3431 
 
CR PMSU/PRSM Manager Tony Hunt    (559) 243-8059 
 PRSM Contact Sami Shwiyhat (CR & D10)  (559) 243-3440 

Danny Dibyantoro (D5 & D6)   (559) 243-3439 
 Status Coordinator Doua Lee    (559) 243-3579 
   
 Website Development Tony Hunt    (559) 243-8059 

 
  
 ACRONYMS PROGRAM BOX DEFINITIONS

APL Approved Project List 
CR Central Region 
LCO  Local Capital Outlay 
NBSSR Noise Barrier Scope 

Summary Report 
OPI On-Line Project Information 

System (CR PPM PMSU 
Web Site)  

PDS Project Development 
Support 

PID  Project Initiation Document 
PMCS Project Management 

Control System 
PMSU Project Management 

Support Unit 
TEA Transportation 

Enhancement Activities 

TRAMS Transportation Accounting Management 
System 

TCRP Transportation Congestion Relief 
Program 

BR# Bill Reference Number 
Phase “PID”   Candidate with approved PID 
Phase “Candidate”  Candidate without   “        PID 
PDS  Project Development Support 
PRSM  Project Resource and Schedule 
  Management 
G13  Resourced for Support Costs 
     (SHOPP projects only) 
 
 
 
 
 

 





                                           
    

Programmed Projects 
 

Delivery Plan:  

Milestones that are tracked by HQ in the Delivery Plan for the current FY.  In July of each year, HQ PM 

sets a new baseline that reflects PRSM on 7/9/xxxx. 

 

Approved Line:  

Schedule at the time of programming and any approved changes, aka PCR/PCD.  CR Document 

Coordinators update the schedule when either the district or HQ approves a PCR/PCD.  PDS projects 

should have an approved line that matches the SB45 components that are programmed.  When a project 

completes the PID phase and is still pending programming, we copy the current schedule into the 

approved line until the project is programmed.  
 

Current Line:   

Schedule at the time of preparing the Status of Projects.  PM has the ability to change the schedule at 

any given time. 
 
 

 
 
  

Project Phase Updates 

From To Trigger Responsible Party

SHOPP/STIP Candidate PID PSR/PSSR = 100% PM 

SHOPP/STIP PID's PA&ED when programmed N/A 

      

Local/Measure/Demo 
Project Candidate 

PA&ED PSR/PSSR = 100% PM 

      

ALL PROJECTS:     

PA&ED PS&E/RW M200 = 100% PM 

PS&E/RW CONSTRUCTION M500 = 100% PM 

CONSTRUCTION CLOSEOUT 90 Days after M600=100% PM 

CLOSEOUT REMOVE/END 
Closeout complete and 
M800=100% 

PM 

      

Minors will begin in the PA&ED Phase     
 
 
 

 





Program Code Summary

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP

025.700 New Programming Interregional Improvement Program – IIP

075.400 Grandfathered Regional Improvement Program – RIP

075.600 Regional Improvement Program – RIP

201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement and Upgrade (HA21)

201.113 Bridge Seismic Restoration (HA21)

201.114 Bridge Widening (HA21)

201.119 Capital Bridge Preventative Maintenance Program

201.120 Roadway Rehabilitation 3R – DIB 79 (HA22)

201.121 Pavement Preservation DIB 81 (HA22 – CAPM)

201.122 Pavement Rehabilitation 2R – DIB 79-03 (HA22)

201.130 Major Damage Emergency Opening (HA23)

201.131 Major Damage - Permanent Restoration (HA23)

201.150 Roadway Protective Betterments (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation

201.210 Roadside Rehabilitation (HA25)

201.235 Roadside Safety Improvements

201.240 Roadside Protection and Restoration (HB34)

201.250 Safety Roadside Rest Area Rehabilitation (HA26)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)

201.321 Weigh Stations & Weigh-in-Motion Facilities

201.322 Transportation Permit Requirements for Bridges

201.330 Hazardous Waste Mitigation

201.335 Storm Water Mitigation

201.352 Maintenance Facilities (HA12)

201.361 ADA Curb Ramps (HB71)

201.378 Pedestrian Infrastructure

400.100 Locally Generated Funds

400.200 High Priority Projects/Demonstration Projects

710.870 State Highway Improvements - TCRP

721.000 Corridor Mobility Improvement Account

722.000 Proposition 1B Funding of State Route 99 Improvements

723.000 Trade Corridor Improvement Fund

730.100 California High-Speed Rail (CHSR) - Oversight

730.200 California High-Speed Rail (CHSR) – On System (Direct Work)

800.100 Quality Management on Locally Implemented Projects – Support





Status of Projects

Index by EA and Page

District 5

0161E_ 114

0161H_ 56

0A050_ 69

0A090_ 67

0A370_ 53

0A490_ 107

0A550_ 108

0C640_ 93

0C641_ 70

0C730_ 27

0C731_ 36

0C881_ 108

0F650_ 114

0F670_ 29

0F700_ 90

0F970_ 66

0G030_ 113

0G040_ 105

0G041_ 83

0G070_ 86

0G071_ 69

0G840_ 27

0H310_ 28

0H371_ 128

0H730_ 126

0H731_ 54

0H822_ 113

0H823_ 64

0J200_ 18

0J490_ 92

0K330_ 47

0K360_ 109

0K520_ 111

0K650_ 28

0L570_ 63

0L721_ 40

0L722_ 41

0L723_ 41

0M14U_ 107

0M14V_ 110

0M460_ 21

0N190_ 58

0N200_ 17

0N220_ 20

0N400_ 117

0N700_ 81

0P160_ 29

0P300_ 16

0P330_ 129

0P460_ 22

0Q070_ 30

0Q500_ 45

0Q590_ 87

0Q600_ 101

0Q601_ 74

0Q631_ 86

0R510_ 94

0R530_ 122

0R830_ 120

0S120_ 133

0S250_ 124

0S790_ 123

0T001_ 61

0T070_ 54

0T150_ 22

0T270_ 124

0T500_ 122

0T510_ 30

0T540_ 95

0T630_ 98

0T631_ 60

0T640_ 121

0T641_ 71

0T770_ 141

0T850_ 38

0T950_ 23

0T960_ 23

0T980_ 101

0T990_ 96

0T991_ 65

12910_ 115

1A000_ 39

1A150_ 134

1A170_ 139

1A640_ 142

1A690_ 117

1A700_ 88

1A720_ 93

1A730_ 120

1A750_ 99

1A760_ 89

1A780_ 130

1A870_ 125

1C080_ 104

1C090_ 90

1C100_ 57

1C110_ 103

1C120_ 56

1C130_ 125

1C150_ 33

1C170_ 134

1C190_ 138

1C240_ 126

1C250_ 39

1C260_ 71

1C360_ 50

1C370_ 77

1C390_ 132

1C410_ 50

1C420_ 35

1C430_ 133

1C650_ 40

1C660_ 59

1C670_ 73

1C820_ 47

1C830_ 99

1C840_ 100

1C850_ 72

1C860_ 121

1C870_ 100

1C890_ 67

1C950_ 35

1C960_ 32

1C970_ 60

1C980_ 42

1C990_ 63

1E000_ 48

1E010_ 79

1E020_ 75

1E030_ 18

1E040_ 81

1E050_ 97

1E051_ 66

1E060_ 91

1F030_ 61

1F080_ 62

1F100_ 31

1F290_ 32

1F300_ 31

1F330_ 24

1F350_ 74

1F370_ 52

1F430_ 72

1F490_ 53

1F500_ 49

1F510_ 34

1F520_ 79

1F530_ 130

1F620_ 19

1F630_ 44

1F650_ 25

1F680_ 42

1F69U_ 92

1F700_ 78

1F710_ 68

1F730_ 97

1F740_ 78

1F750_ 55

1F760_ 80

1F790_ 48

1F810_ 34

1F820_ 45

1F830_ 49

1F890_ 89

1F900_ 46

1F920_ 51

1G050_ 123

1G110_ 91

1G130_ 46

1G140_ 75

1G150_ 102

1G160_ 44

1G190_ 94

1G250_ 129

1G260_ 38

1G280_ 96

1G300_ 43

1G310_ 43

1G370_ 141

1G380_ 59

1G390_ 68

1G400_ 105

1G410_ 33

1G440_ 135

1G450_ 64

1G460_ 104

1G480_ 37

1G490_ 24

1G530_ 127

1G560_ 137

1G570_ 142

1G680_ 37

1G750_ 136

1G760_ 140

1G770_ 77

1G840_ 103

1G900_ 139

1g910_ 136

1G940_ 13

1G950_ 13

1G960_ 19

1G970_ 10

1G980_ 15

1G990_ 52

1H000_ 6

1H010_ 8

1H020_ 6

1H040_ 16

1H050_ 17

1H060_ 51

1H220_ 5

1H230_ 8

1H280_ 135

1H290_ 137

1H300_ 76

1H310_ 11

1H330_ 57

1H340_ 36

1H430_ 9

1H440_ 14

1H450_ 11

1H460_ 5

1H470_ 14

1H480_ 12

1H490_ 4

1H610_ 9

1H620_ 65

1H630_ 138

1H640_ 21

1H650_ 7

1H690_ 7

1H800_ 4

1H810_ 12

1H820_ 58

1H850_ 3

1H860_ 10

1H870_ 131

1H930_ 2

1H960_ 2

1H970_ 3

1H980_ 140

1H990_ 1

1J000_ 25

1J040_ 1

31580_ 118

31592_ 118

31600_ 26

33071_ 110

33072_ 112

33075_ 119

33076_ 88

33077_ 119

33078_ 102

3307A_ 84

34490_ 82

34890_ 106

34950_ 111

36150_ 85

39610_ 70

40282_ 116

44590_ 115

44781_ 112

44800_ 85

4482U_ 98
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Status of Projects

Index by EA and Page

District 5

45130_ 106

4611U_ 82

46381_ 87

46580_ 73

47450_ 116

48540_ 26

49190_ 109

49280_ 95

49281_ 55

49282_ 76

49283_ 62

49284_ 80

49285_ 83

49290_ 131

C - 2January 04, 2017



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 05
1/4/2017

1H970_ 3 Candidate In Monterey, San Benito, San Luis Obispo and 
Santa Cruz Counties on various routes at 
various locations

Advance Mitigation

CTS Advance Mitigation

1H850_ 3 Candidate In Santa Barbara and San Luis Obispo Counties 
from Alisos Canyon Rd to Los Berros Rd at 
various locations

Roadside Safety Improvements

Santa Maria Roadside Safety Improvements Project

1J040_ 1 Candidate In various locations within District 5 Install ZEV Charging station in State 
right of way.

Nickname Required

1H990_ 1 Candidate Various locations throughout the District Replace failed Traffic Management 
System (TMS) detection

TMS Detection Repair

MON 1 0.0 1G050_ 123 CLOSEOUT In Monterey County at Various Locations Stabilize rockfall, repair culverts at 
various locations

EFA - Contract #05A1757

MON 1 0.0 1G760_ 140 PA&ED Project located in MON and SCR Counties on 
various routes

Electrical / Signs / Markings / Pavement

North District Crosswalk Enhancements

MON 1 0.0 1H040_ 16 PID On Various Routes in Monterey and Santa Cruz 
Counties

Replace overhead guide signs with 
retro-reflective sheeting

Box Beam Overhead Signs

MON 1 2.5 / 67.3 1F080_ 62 PS&E/RW ON ROUTE 1 MIN MONTEREY COUNTY AT 
VARIOUS LOCATIONS BETWEEN 2.5 MILES 
NORTH OF THE MONTEREY/SAN LUIS 
OBISPO COUNTY LINE AND 0.6 MILE SOUTH 
OF MALPASO CREEK BRIDGE

CULVERT REHABILITATION

Replace 7 Culverts on Mon-1

MON 1 18.5 / 18.7 0P300_ 16 PID ON ROUTE 1 IN MONTEREY COUNTY, 
NORTH OF MILL CREEK BRIDGE NO. 44-62, 
BETWEEN POST MILES 18.5 AND 18.7

CONSTRUCT RETAINING WALL, 
MOVE HIGHWAY LATERALLY, OR 
CONSTRUCT VIADUCTREALIGNMENT AT MILL CREEK

MON 1 20.4 0Q500_ 45 PA&ED IN MONTEREY COUNTY NEAR LUCIA AT 0.6 
MILE SOUTH OF LIMEKILN CREEK BRIDGE

REPLACE CULVERT AND REPAIR 
EROSION

REPLACE CULVERT NEAR LIMEKILN CREEK

MON 1 20.9 / 21.3 1F510_ 34 PA&ED Near Lucia from 0.1 mile south to 0.2 mile north 
of Limekiln Creek Bridge (BR 44-0058)

Replace Bridge

Limekiln Creek Bridge Replacement

MON 1 21.6 / 22.1 0T850_ 38 PA&ED IN MONTEREY COUNTY ON STATE ROUTE 1 
NEAR LUCIA FROM 0.5 MILES NORTH OF 
LIMKILN CREEK BRIDGE TO 1 MILE SOUTH 
OF LUCIA

SLIDE REPAIR

PAUL'S SLIDE REPAIR

MON 1 28.0 / 28.6 1F890_ 89 CONSTRUCTION In Monterey County near Lucia from 0.1 mile 
South of Big Creek Bridge to 2.8 Miles South of 
Dolan Creek Bridge

Construct Viaduct

Cow Cliffs Viaduct

MON 1 30.4 / 30.4 0P330_ 129 Candidate IN MONTEREY COUNTY ON ROUTE 1, 7.4 
MILES NORTH OF LUCIA (KP 48.91)

CONSTRUCT RETAINING WALL

RANCHO BARRANCA RETAINING WALL CONSTRUCTION

D - 1



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 05
1/4/2017

MON 1 39.8 / 74.6 1F680_ 42 PA&ED In Monterey County near Big Sur from Torre 
Canyon Bridge to Carpenter Street

Pavement Preservation

Big Sur CAPM

MON 1 43.1 1H490_ 4 Candidate In Monterey County near Big Sur at Castro 
Canyon Bridge

Replace Bridge Rail

Castro Cyn Bridge Rail Upgrade

MON 1 58.3 1A690_ 117 CLOSEOUT IN MONTEREY COUNTY ABOUT 15 MILES 
SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 
ROCKY CREEK BRIDGE AND AT 1.1 MILE 
SOUTH OF BIXBY CREEK BRIDGE

CONSTRUCT VIADUCT

Rocky Creek Viaduct

MON 1 58.3 / 59.8 1A000_ 39 PA&ED IN MONTEREY COUNTY NORTH OF BIG SUR 
FROM 1 MILE SOUTH OF THE BIXBY CREEK 
BRIDGE TO 0.25 MILES SOUTH OF THE 
ROCKY CREEK BRIDGE

SHOULDER WIDENING, GUARDRAIL 
UPGRADES, POTENTIAL RETAINING 
WALLHurricane Pt. Safety Upgrades

MON 1 62.97/62.97 1H800_ 4 Candidate In Monterey County near Big Sur at Garrapata 
Creek

Bridge Rail Rehabilitation

Garrapata Creek Bridge Rail Replacement

MON 1 63.0 / 63.0 1H460_ 5 Candidate In Monterey County at Garapata Creek Bridge ( 
#44-0018)

Electrochemical Chloride Extraction 
(ECE) Of Bridge Structure

Garrapata Creek Bridge Rehab

MON 1 71.9 / 72.3 1F650_ 25 PA&ED In Monterey County, on Route 1, 0.2 miles 
south of Carmel River Bridge

Drainage Improvements

Carmel River Overflow Bridge

MON 1 72.2 / R81.1 1C990_ 63 PS&E/RW IN MONTEREY COUNTY ON ROUTES 1 & 68 
AT VARIOUS LOCATIONS

ROADSIDE SAFETY IMPROVEMENTS

Worker Safety Improvements, MON County

MON 1 72.3 / 72.9 0L570_ 63 PS&E/RW ON ROUTE 1 NEAR CARMEL BETWEEN THE 
CARMEL RIVER BRIDGE AND CARMEL 
VALLEY ROAD (KP 116.3/117.2)

OPERATIONAL IMPROVEMENTS 
HIGHWAY 1 CLIMBING LANE AT RIO 
ROADHighway 1 Climbing lane

MON 1 R77.6 / R85.3 1A760_ 89 CONSTRUCTION IN MONTEREY COUNTY, IN AND NEAR 
MONTEREY,FROM SLOAT AVENUE 
UNDERCROSSING TO SOUTH MARINA 
OVERHEAD

PAVEMENT PRESERVATION (CAP M)

Monterey to Marina CAPM

MON 1 99.9 / R101.5 31592_ 118 CLOSEOUT IN MONTEREY COUNTY NEAR 
WATSONVILLE FROM 0.1 KM SOUTH OF 
JENSEN ROAD TO TRAFTON ROAD 
UNDERCROSSING

CONSTRUCT NEW INTERCHANGE

SALINAS ROAD INTERCHANGE

MON 1 T100.7 / R102 1C980_ 42 PA&ED In Santa Cruz and Monterey Counties, form 
south of Salinas Road to south of Larking Valley 
Road Undercrossing

Construct maintenance vehicle pull 
outs, repairing guardrail, improve gate 
access and relocate irrigation 
equipment

Mon Scr Roadside Safety

MON 68 0.5 / 0.8 1H220_ 5 Candidate In Monterey County in Pacific Grove from 17 
MIle Drive to Congress Avenue

Provide Accessible Pathway

Pacific Grove ADA Pathway

MON 68 1.1 / L4.3 1H000_ 6 Candidate In and near Pacific Grove from Forest Avenue 
to Junction of Rte 1/68 Separation (South)

Pavement Preservation

Pacific Grove CAPM

D - 2



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 05
1/4/2017

MON 68 1.6 / L4.0 1C250_ 39 PA&ED IN MONTEREY COUNTY, PACIFIC GROVE 
TO SCENIC DRIVE OC NO. 2, BRIDGE 44-41

SHOULDER WIDENING, RUMBLE 
STRIPS, GUARDRAIL

Pacific Grove Shoulder widening

MON 68 1.6 / L4.1 1G450_ 64 PS&E/RW In Monterey County, just east of Piedmont 
Avenue to west of the Jct Rte 001/068

Centerline Rumble Strip & OGAC

Pacific Grove centerline rumble strip

MON 68 3.8 / L4.3 44800_ 85 CONSTRUCTION ON STATE ROUTE 68 IN MONTEREY CO 
FROM 0.2 KM WEST OF COMMUNITY 
HOSPITAL OF THE MONTEREY PENINSULA 
ENTRANCE TO SR 1/68 SEPARATION

WIDENING & INTERSECTION 
IMPROVEMENTS (OVERSIGHT)

Hwy 1/68 roundabout at Pebble Beach

MON 68 L4.0 / R18.1 0N190_ 58 PS&E/RW ON ROUTE 68 IN MONTEREY COUNTY 
BETWEEN THE 1/68 NORTH JUNCTION AND 
SPRECKELS BOULEVARD (KP 6.4/29.1)

Install Traffic Management System 
(TMS) elements

MON 68 Traffic Management System

MON 68 12.8 / 13.2 0H823_ 64 PS&E/RW IN MONTEREY COUNTY - CORRAL DE 
TIERRA INTERSECTION IMPROVEMENTS 
(KP 20.6/21.3)

CONSTRUCT DUAL WB LEFT TURN 
LANES CORRAL DE TIERRA 
INTERSECTION IMPRCorral de Tierra intersection improvements

MON 68 13.1 / 13.6 0H822_ 113 CLOSEOUT ON STATE ROUTE 68 FROM 0.13 MILES 
WEST OF SAN BENANCIO ROAD TO 0.17 
MILES EAST OF SAN BANANCIO ROAD

INTERSECTION IMPROVEMENTS 
SAN BENANCIO INTERSECTION 
IMPROVMNTSan Benancio Road intersection improvement

MON 68 15.0 / T18.5 1C090_ 90 CONSTRUCTION IN MONTEREY COUNTY ON ROUTES 68 AND 
101 IN KING CITY, SOLEDAD, GONZALES 
AND SALINAS AT VARIOUS LOCATIONS

ROADSIDE SAFETY IMPROVEMENTS

Roadside safety improvements, MON County

MON 68 R17.4 / R18.0 0F700_ 90 CONSTRUCTION IN MONTEREY COUNTY ON ROUTE 68 NEAR 
SALINAS FROM 0.2 MILE EAST OF 
RESERVATION ROAD UNDERCROSSING TO 
SPRECKELS BOULEVARD UNDERCROSSING

BRIDGE WIDENING

SALINAS RIVER BRIDGE WIDENING

MON 68 19.2 0T270_ 124 CLOSEOUT PROJECT LOCATED ALONG ROUTE 68 
NEAR SALINAS IN MONTEREY COUNTY AT 
HITCHCOCK ROAD

INSTALL TRAFFIC SIGNAL

Hwy 68/Hitchcock Road Signal

MON 101 0.0 1g910_ 136 PA&ED In Monterey, Santa Cruz and San Benito 
Counties on various routes

Upgrade Signs

North District One Way Sign

MON 101 0/0 0T991_ 65 PS&E/RW In Monterey County in and near King City from 
0.1 mile south of Broadway Street to 0.1 mile 
north of Broadway Street and from Jolon Road 
to 0.2 mile north of Jolon Road.

Landscape mitigation

King City Trees planting mitigation

MON 101 R2.9 / R5.3 1H020_ 6 Candidate In Monterey County at the Camp Roberts 
Norhtbound and Southbound SRRAs

Safety Roadside Rest Area 
infrastructure upgrades

Camp Roberts SRRA Infrastructure Upgrade

MON 101 R6.7 1F820_ 45 PA&ED IN MONTEREY COUNTY NEAR KING CITY AT 
THE SAN ANTONIO RIVER BRIDGE (44-
0141L/R)

SEISMIC RETROFIT 2 BRIDGES

San Antonio River bridge-seismic retrofit

MON 101 R28.0 / R30.6 1F740_ 78 PS&E/RW IN MONTEREY COUNTY NEAR KING CITY 
FROM 0.1 MILES SOUTH OF PARIS VALLEY 
ROAD OC TO RANCHO UC

PAVEMENT REHABILITATION (2R)

Paris Valley 2R Rehab
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MON 101 R36.9 / 43.2 1F750_ 55 PS&E/RW In Monterey County In and Near King City From 
0.2 miles South of Wil Hores Road to Jolon UC

Pavement Rehabilitation

KING CITY REHAB

MON 101 R41.3 / R41.8 1C960_ 32 PA&ED IN MONTEREY COUNTY NEAR KING CITY AT 
THE SALINAS RIVER BRIDGE (44-0032R/L)

SEISMIC RETROFIT

Salinas River bridge seismic retrofit

MON 101 R41.6 / 47.7 1H620_ 65 PS&E/RW In Monterey County from just north of King City 
at Salinas River Bridge to X-over at Teague 
Avenue

Median Barrier

North King City Barrier

MON 101 45.8 / 49.8 1G110_ 91 CONSTRUCTION Along southbound Route 101 in Monterey 
County between King City and Greenfiel from 
Central Avenue to Lagomarsino Avenue

REmove & Dispose of Eucalyptus Trees

EFA Contract #05A1799

MON 101 45.8 / 49.8 0T990_ 96 CONSTRUCTION IN MONTEREY COUNTY NEAR KING CITY 
FROM CENTRAL AVENUE TO 0.7 MILE 
SOUTH OF TEAGUE AVENUE AND FROM 0.1 
MILE NORTH OF TEAGUE AVENUE TO 
LAGOMARSINO AVENUE

TREE AND MBGR REMOVAL

CURE Safety Improvements near King City

MON 101 47.7 / 53.9 1E060_ 91 CONSTRUCTION IN AND NEAR GREENFIELD FROM TEAGUE 
AVENUE TO WALNUT AVENUE OC

CONCRETE MEDIAN BARRIER, 
INSIDE SHOULDER WIDENING AND 
RUMBLE STRIPSouth Greenfield Median Barrier

MON 101 49.8 / 55.3 1A730_ 120 CLOSEOUT IN MONTEREY COUNTY IN AND NEAR 
GREENFIELD FROM LAGOMARSINO 
AVENUE TO 0.7 MILE SOUTH OF HUDSON 
ROAD

PAVEMENT PRESERVATION (CAP M)

Greenfield CAPM

MON 101 51.2 / 61.0 1E051_ 66 PS&E/RW IN AND NEAR GREENFIELD FROM 0.2 MI 
NORTH OF UNDERWOOD ROAD TO 0.3 MI 
NORTH OF SALINAS RIVER

Landscape Split

Landscape for Safety facility upgrades near Greenfield

MON 101 52.4 / 55.2 1E050_ 97 CONSTRUCTION IN MONTEREY CO IN & NEAR GREENFILED 
& NEAR SOLEDAD FM 0.3 MI S OF SOUHT 
GREENFIELD OC TO 0.4 MI N OF NORTH 
GREENFIELD OC & FM 0.1 MI N OF ARROYO 
SECO RD OC TO SALINAS RIVER BR

Improve roadside clear recovery zone

Safety facility upgrades near Greenfield

MON 101 53.4 / 54.3 0P160_ 29 PA&ED ON ROUTE 101 IN GREENFIELD BETWEEN 
0.5 MILES SOUTH OF WALNUT AVENUE 
AND 0.4 MILES NORTH OF WALNUT AVENUE

NEW INTERCHANGE

Walnut Ave Interchange

MON 101 53.9 / 57.1 1G380_ 59 PS&E/RW In Monterey County from just north of Walnut 
Avenue at PM 53.9 to just south of the X-over st 
57.1

Median Barrier and Inside Shoulder 
Rumble Strip with Shoulder Widening

North Greenfield Median Barrier

MON 101 55.2 / 73.8 1F69U_ 92 CONSTRUCTION In Monterey County in and near Soledad from 
0.4 mile north of North Greenfield Overcrossing 
to 1.2 miles north of North Gonzales 
Overcrossing.

Pavement Preservation

Soledad CAPM

MON 101 62.1 / 63.2 0F970_ 66 PS&E/RW ON RTE 101 IN MONTEREY CO NEAR 
SOLEDAD AT THE NORTH SOLEDAD OH 
BRIDGE - BR NO 44-91L/R (KP 100.1/101.7)

BRIDGE REPLACEMENT NORTH 
SOLEDAD OH REPLACEMENT

N. Soledad OH Deck Replacement

MON 101 62.7 / 63.5 0Q070_ 30 PA&ED ON ROUTE 101 IN MONTEREY COUNTY IN 
SOLEDAD FROM 0.1 MILE NORTH OF 
FRONT STREET INTERCHANGE TO 0.9 MILE 
NORTH OF NORTH FRONT STREET 
INTERCHANGE

INTERCHANGE MODIFICATION, 
OPERATIONAL IMPROVEMENTS

North Front St Interchange
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MON 101 73.0 / 96.8 1F900_ 46 PA&ED IN MONTEREY AND SAN BENITO COUNTIES 
FROM 0.4 MI NORTH OF NORTH GONZALES 
OC TO SANTA CLARA COUNTY LINE AT 
VARIOUS LOCATIONS

ROADSIDE SAFETY IMPROVEMENTS

Monterey-San Benito Co Roadside Safety Improvements

MON 101 73.8 / 87.3 1F700_ 78 PS&E/RW IN MONTEREY COUNTY FROM 1.2 MILES 
NORTH OF NORTH GONZALES OC TO EAST 
MARKET STREET UC

PAVEMENT PRESERVATION

Salinas CAPM

MON 101 85.0 / 85.8 34950_ 111 CLOSEOUT IN MONTEREY COUNTY IN AND NEAR 
SALINAS FROM 0.6 MILE SOUTH TO 0.2 
MILE NORTH OF AIRPORT BOULEVARD 
OVERCROSSING

RECONSTRUCT INTERCHANGE

Airport Blvd Interchange

MON 101 86.0 / 95.8 0N200_ 17 PID IN MONTEREY COUNTY IN AND NEAR 
SALINAS 0.4 MI NORTH OF THE AIRPORT 
BLVD OC TO 0.3 MI SOUTH OF THE SAN 
MIGUEL CANYON OC

Construct Transportation Management 
System (TMS)

Mon 101 TMS

MON 101 87.3 / R91.5 1C890_ 67 PS&E/RW On Route 101 in Monterey County in the City of 
Salinas between East Market Street 
Overcrossing and 0.3 Miles South of 
Russell/Espinosa Road

ROADWAY REHABILITATION

SALINAS REHAB

MON 101 87.4 / 87.8 1H050_ 17 PID In Monterey County on In and Near Salinas 
From 0.1 Mile North of E. Market Street UC to 
0.1 Mile South of Sherwood Drive OC

Roadway and Retaining wall

Market Street Northbound On-ramp Improvements

MON 101 R91.2 / 99.2 0161H_ 56 PS&E/RW In Monterey County, in and near Prunedale at 
various locations, from 0.2 miles north of Little 
Bear Creek Undercrossing to 0.3 miles north of 
Echo Valley Road.

LANDSCAPE MITIGATION

PIP Landscape Mitigation

MON 101 R91.2 / 100.4 0161E_ 114 CLOSEOUT IN MONTEREY COUNTY IN AND NEAR 
PRUNEDALE AT VARIOUS LOCATIONS 
FROM 0.3 KM NORHT OF LITTLE BEAR 
CREEK UNDERCROSSING TO 0.5 KM 
NORTH OF ECHO VALLEY ROAD

CONSTRUCT INTERCHANGES AND 
OPERATIONAL IMPROVEMENTS

Prunedale Improvement Project

MON 101 R91.5 / 101.3 1H690_ 7 Candidate In Monterey County Near Salinas from 0.4 miles 
South of Russell Road to Monterey/San Benito 
County Line

Pavement Rehabilitation

Prunedale Rehab

MON 101 100.0 / 101.3 31580_ 118 CLOSEOUT IN MONTEREY AND SAN BENITO COUNTIES 
NEAR PRUNDALE AT VARIOUS LOCATIONS 
FROM 0.4 MILE SOUTH OF DUNBARTO IN 
ROAD (NORTH) TO CANNON ROAD

CONSTRUCT INTERCHANGE

San Juan Road Interchange

MON 156 R0.1 / R1.6 1F730_ 97 CONSTRUCTION IN MONTEREY COUNTY IN AND NEAR 
CASTROVILLE FROM JUNCTION OF ROUTE 
1 TO CASTROVILLE OVERHEAD

MEDIAN BARRIER AND RUMBLE 
STRIP

dms - Castroville Median Barrier

MON 156 R1.1 / R2.1 0A090_ 67 PS&E/RW On Route 156 in Monterey County between the 
Route 183/156 Separation (PM R1.1) and 
Castroville Boulevard (PM R2.1)

Replace Bridge Railing

Castroville Overhead

MON 156 R1.6 / T5.2 31600_ 26 PA&ED ON RTE 156 NEAR THE CITY OF 
CASTROVILLE FROM W OF CASTROVILLE 
BLVD TO THE RTE US 101/156 SEP AND ON 
RTE US 101 FM 0.1 MI N OF PESANTE RD 
TO 0.2 M N OF MESSIK RD

WIDEN TO 4-LN DIVIDED 
EXPRESSWAY AND BUILD 
INTERCHANGESRoute 156 West Corridor Project

MON 183 R2.0 / R8.6 1G390_ 68 PS&E/RW In Monterey County on Route 183 from Davis 
Road to Blackie Road

Centerline / Shoulder Rumble Stripe 
and Resurfacing

Blackie Road Rumble Strip Project
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MON 183 R8.3 / 9.8 1H650_ 7 Candidate In the community of Castroville from Del Monte 
Avenue to Washington Street

Asset Management Pilot Project

Castroville Improvement Project

MON 198 R.111/25.786 1H820_ 58 PS&E/RW In Monterey County on Route 198 from the 
Junction with Route 101 to the Fresno County 
line

Construct centerline rumble strip and 
edge line rumble stripe

198 Centerline Rumble Strip

MON 198 22.4 / 22.8 1C660_ 59 PS&E/RW IN MONTEREY COUNTY ON ROUTE 198 
ABOUT 22 MILES EAST OF SAN LUCAS 
FROM 0.2 MI. WEST TO 0.2 MI. EAST OF 
NORTH FORK ROAD

WIDEN SHOULDERS AND CORRECT 
SUPERELEVATION

NORTH FORK WIDENING

MON 218 R0.2 / L0.9 1H230_ 8 Candidate In Monterey County in the City of Seaside from 
Del Monte Road to Fremont Blvd.

ADA compliant pedestrian access

Seaside ADA

MON 1G310_ 43 PA&ED ON VARIOUS STATE HIGHWAYS IN 
MONTEREY, SANTA CRUZ AND SAN BENITO 
COUNTIES

SIGN UPGRADES

Warning Sign Upgrades

MON 1G260_ 38 PA&ED On Route 17 Near Scotss Valely from 0.6 miles 
South of Laurel Road to 0.25 miles North of 
Laurel Road

Wildlife Crossing

Wildlife Habitat

SB 1 0.0 / 50.6 0J490_ 92 CONSTRUCTION In Santa Barbara, Monterey, San Benito, Santa 
Cruz, and San Luis Obispo Counties at various 
locations.

Replace roadside sign panels.

Exit Retrofit signs

SB 1 R0.0 / 19.3 1F710_ 68 PS&E/RW IN SANTA BARBARA COUNTY NEAR 
LOMPOC FROM JCT RTE. 101/1 SEP TO JCT 
RTE 246/1

PAVEMENT PRESERVATION

Las Cruces CAPM

SB 1 0.0 1G250_ 129 Candidate In Santa Barbara, San Luis Obispo, Monterey 
and Santa Ceuz Counties at various locations

Trail Development

Coastal Trail Advanced Mitigation

SB 1 0.0 1G750_ 136 PA&ED Project located in SB and SLO COunties on 
Routes 001, 192 and 246

Electrical / Signs / Markings / Pavement

SB/SLO x-walk enhancments

SB 1 15.6 0A050_ 69 PS&E/RW ON ROUTE 1 IN SANTA BARBARA COUNTY 
NEAR LOMPOC AT THE SALSIPUEDES 
CREEK BRIDGE (NO. 51-0095)

Bridge Replacement

SALSIPUEDES CREEK BRIDGE SCOUR MITIGATION

SB 1 19.3 / 20.6 1H010_ 8 Candidate In Lompoc from east junction 246/1 to Ocean 
Street and on route 246 from 0.3 mile west of V 
street to west junction route 246/1

Pavement Preservation

Lompoc CAPM

SB 1 M33.1 1F810_ 34 PA&ED In Santa Barbara County Near Lompoc at San 
Antonio Creek

Extend Sheet Pile & RSP

Route 1/San Antonio Creek Bridge Scour Mitigation

SB 1 R35.0 / 49.2 1H610_ 9 Candidate In Santa Barbara County from just north of 
Orcutt to the south of the junction of 001 and 
166

Widen shoulders, shoulder rumble 
stripe, upgrade guardrails and relocate 
or remove utility poles and other 
objects.

Solomon Canyon Rumble Strip/Shoulder Widening
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SB 1 R36.4 / 49.2 1G130_ 46 PA&ED IN SANTA BARBARA COUNTY NEAR SANTA 
MARIA FROM SOLOMON ROAD TO JCT RTE 
166/1

PAVEMENT PRESERVATION

Solomon Canyon CAPM

SB 1 49.2 / 50.4 1E030_ 18 PID IN GUADALUPE FROM ROUTE 166 TO 12TH 
STREET; ALSO ON ROUTE 166

ADA COMPLIANCE

Guadalupe ADA

SB 1 49.9 0R830_ 120 CLOSEOUT IN SANTA BARBARA AND SAN LUIS OBISPO 
COUNTIES AT VARIOUS LOCATIONS

ADA CURB RAMPS AND MINOR 
SIDEWALKS

SB/SLO County Curb Ramps

SB 101 0.0 1G410_ 33 PA&ED From Santa Claus Lane on-ramp at Sandpointe 
Drive in the County of Santa Barbara to 
Carpenteria Avenue off-ramp in the City of 
Carpenteria

Construct Bike Path

Santa Claus Lane Bike Path

SB 101 0.4 / 11.7 1C120_ 56 PS&E/RW IN SANTA BARBARA COUNTY AT VARIOUS 
LOCATIONS FROM 0.2 MILE SOUTH OF 
ROUTE 150/101 SEPARATION TO 0.3 MILE 
NORTH OF CABRILLO BOULEVARD 
UNDERCROSSING

ROADSIDE SAFETY IMPROVEMENTS

South SB County Roadside Safety

SB 101 1.4 / 12.3 0N700_ 81 PS&E/RW ON ROUTE 101, FROM 0.2 MILES SOUTH OF 
BAILARD AVENUE IN THE CITY OF 
CARPINTERIA TO SYCAMORE CREEK IN 
THE CITY OF SANTA BARBARA 
(CONSTRUCT HOV LANES)

CONSTRUCT HOV LANES

South Coast 101 HOV Lanes

SB 101 1.6 1F530_ 130 Candidate IN SANTA BARBARA COUNTY IN 
CARPINTERIA AT BAILARD AVE OC (BR. NO. 
51-024)

Increase Vertical Clearance

Bailard Ave - Vertical Clearance

SB 101 2.2 / 3.3 4482U_ 98 CONSTRUCTION On Route 101 in Santa Barbara County in 
Carpinteria from 0.2 mile south of Carpinteria 
Creek Bridge to 0.3 mile north of Linden Avenue 
Overcrossing

RECONSTRUCT INTERCHANGES (2) 
AND REPLACE CARPINTERIA CR BR 
LINDEN & CASITAS PASS ICLinden & Casitas Pass Interchanges

SB 101 2.6 / 11.9 1C820_ 47 PA&ED IN AND NEAR SANTA BARBARA FROM 0.3 
MILES NORTH OF THE JUNCTION OF 
ROUTE 150/101 SEPARATION TO MILPAS 
STREET SEPARATION

ROADWAY REHABILITATION

South Coast 101 Rehabilitation Project

SB 101 7.5 / 11.9 1H340_ 36 PA&ED IN SANTA BARBARA COUNTY FROM 0.36 
MILES NORTH OF PADARO LANE OC TO 0.5 
MILES NORTH OF CABRILLO BOULEVARD 
UC IN THE CITY OF SANTA BARBARA

IQA work for 05-1C820_ (PI: 
0512000236)

IQA for South Coast 101 Rehabilitation

SB 101 7.5 / 12.3 1H330_ 57 PS&E/RW IN SANTA BARBARA COUNTY FROM 0.36 
MILES NORTH OF PADARO LANE OC TO 
SYCAMORE CREEK IN THE CITY OF SANTA 
BARBARA

IQA work for 05-0N700_ (PI: 
0500000225)

IQA for South Coast 101 HOV

SB 101 10.0 / 18.1 1A780_ 130 Candidate IN SANTA BARBARA COUNTY FROM SAN 
YSIDRO ROAD OC TO STATE STREET OC 
(NORTH)

BRIDGE RAIL REPLACEMENT

San Ysidro, Olive Mill, Upper State St. Bridge Railings 
Replacement

SB 101 10.8 / 12.8 44781_ 112 CLOSEOUT IN SANTA BARBARA COUNTY IN SANTA 
BARBARA FROM 0.3 MILE WEST OF OLIVE 
MILL ROAD OVERCROSSING TO MILPAS 
STREET UNDERCROSSING

PLANTING AND IRRIGATION

Milpas to Hot Springs Planting

SB 101 11.0 1E040_ 81 PS&E/RW IN SANTA BARBARA COUNTY AT 
BUTTERFLY LANE PEDESTRIAN 
UNDERCROSSING

ADA COMPLIANCE

Butterfly Lane PUC ADA
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SB 101 12.9 / R14.0 1C430_ 133 CONSTRUCTION IN SANTA BARBARA COUNTY IN SANTA 
BARBARA FROM GARDEN STREET 
UNDERCROSSING TO MISSION CREEK 
BRIDGE

HIGHWAY PLANTING 
REHABILITATION

Santa Barbara Crosstown Median Planting Rehab

SB 101 13.2 / 27.1 0S250_ 124 CLOSEOUT IN SANTA BARBARA AND GOLETA ON RTE 
101 FROM MILPAS ST TO 0.2 MILE SOUTH 
OF HOLLISTER AVE OC AND OF RTE 217 
FROM GOLETA SLOUGH BRIDGE TO 
101/217 SEPARATION

ROADSIDE SAFETY IMPROVEMENTS

Santa Barbara Roadside Safety Improvements

SB 101 13.8 / R14.8 1H290_ 137 PA&ED In Santa Barbara County in Santa Barbara from 
State Street UC to Carrillo St UC

Rehabilitate Pump House - 3 Locations

SANTA BARBARA 101 PUMP HOUSE REHAB

SB 101 R14.2 49290_ 131 CANDIDATE IN SANTA BARBARA AT CASTILLO ST UC 
(BR NO 51-204M) (KP R22.9)

REPLACE SEAL SLAB CASTILLO ST 
SEAL SLAB

Castillo Street Seal Slab

SB 101 15.7 / 16.6 0T950_ 23 CANDIDATE IN THE CITY OF SANTA BARBARA 
BETWEEN MISSION STREET U.C. AND LAS 
POSITAS ROAD O.C.

OPERATIONAL IMPROVEMENTS 
AND RAMP MODIFICATIONS

SB-101/Las Positas Operational Improvements

SB 101 16.5 / 65.2 0C881_ 108 CLOSEOUT IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AT LAS POSITAS 
OVERCROSSING AND AT 2.1 MILES NORTH 
OF ROUTE 154/101 SEPARATION

INSTALL CHANGEABLE MESSAGE 
SIGNS

SB CMS and CCTV

SB 101 17.2 / 45.9 1C970_ 60 PS&E/RW In Santa Barbara County at various locations 
from 0.6 mile north of Las Positas Road OC to 
1.3 miles south of Gaviota Tunnel

ROADSIDE SAFETY IMPROVEMENTS

Goleta to Gaviota Roadside Safety Improvements

SB 101 21.0 / 27.1 1A720_ 93 CONSTRUCTION In Santa Barbara County In And Near Goleta 
From Maria Ygnacio Creek Bridge to 0.2 Mile 
North of Cathedral Oaks Overcrossing

PAVEMENT PRESERVATION (CAP M)

Maria Ygnacio CAPM

SB 101 21.6 1H430_ 9 Candidate In Santa Barbara County near Goleta at the San 
Jose Creek Bridge (#51-0163L/R)

Replace Bridges

San Jose Ck Bridge replacement

SB 101 22.3 / 23.0 0G071_ 69 PS&E/RW IN SANTA BARBARA COUNTY IN GOLETA 
FROM
0.2 MILE SOUTH OF FAIRVIEW AVENUE 
OVERCROSSING TO 0.2 MILE NORTH OF 
SAN PEDRO CREEK BRIDGE

Landscape Mitigation

Goleta Drainages Landscape Mitigation

SB 101 22.3 / 23.0 0G070_ 86 CONSTRUCTION IN SANTA BARBARA COUNTY IN GOLETA 
FROM 0.2 MILE EAST TO 0.7 MILE WEST OF 
FAIRVIEW AVENUE OVERCROSSING

UPGRADE DRAINAGE CULVERTS

Goleta Drainage Upgrades

SB 101 25.4 / 26.0 0T960_ 23 CANDIDATE ON ROUTE 101 IN THE CITY OF GOLETA 
BETWEEN STORKE ROAD INTERCHANGE 
AND HOLLISTER AVENUE INTERCHANGE

CONSTRUCT NEW OVERCROSSING

Goleta Overcrossing

SB 101 26.5 / 27.1 0M14V_ 110 CLOSEOUT IN SANTA BARBARA COUNTY IN GOLETA 
FROM 0.3 MILE SOUTH TO 0.3 MILE NORTH 
OF CATHEDRAL OAKS ROAD 
OVERCROSSING

PERFORM HIGHWAY PLANTING

Cathedral Oaks Replacement Planting

SB 101 26.5 / 27.1 0M14U_ 107 CLOSEOUT IN SANTA BARBARA COUNTY IN THE CITY 
OF GOLETA AT THE HOLLISTER AVENUE 
OVERCROSSING

REPLACE EXISTING BRIDGES

Cathedral Oaks OC and OH
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SB 101 33.9 0K360_ 109 CLOSEOUT IN SB CO ON RTE 101 ABOUT 10 KM W OF 
GOLETA AT 0.1 KM W OF EL CAPITAN 
STATE PARK UC

REPAIR CULVERT INVERT, 
CONSTRUCT FISH PASSAGE

EL CAPITAN STATE PARK CULVERT

SB 101 R36.6 1C950_ 35 PA&ED IN SANTA BARBARA COUNTY ABOUT 6 MI 
NORTH OF GOLETA AT REFUGIO RD UC

REPLACE BRIDGES

Refugio Bridge Replacement

SB 101 45.5 0K330_ 47 PA&ED ON ROUTE 101 IN SANTA BARBARA 
COUNTY, NEAR GAVIOTA STATE PARK AND 
JUST SOUTH OF GAVIOTA SAFETY 
ROADSIDE REST AREA

REPLACE CULVERT

Gaviota Culvert Replacement

SB 101 45.6 / 46.4 0T630_ 98 CONSTRUCTION IN SANTA BARBARA COUNTY NEAR 
GAVIOTA FROM 0.7 MILE NORTH OF 
BECKSTEAD OVERCROSSING TO 0.8 MILE 
SOUTH OF GAVIOTA TUNNEL

CURVE REALIGNMENT

Gaviota Curve Realignment

SB 101 45.7 / 46.4 0T631_ 60 PS&E/RW In Santa Barbara County near Gaviota from 0.8 
mile north of Beckstead Overcrossing to 0.8 
mile south of Gaviota Tunnel

Mitigation Planting

Gaviota Curve Mitigation Planting

SB 101 46.2/52.34 1H860_ 10 Candidate In Santa Barbara County Near Buellton From 
1.0 miles South of Gaviota Tunnel to 2.2 miles 
South of Nojoqui Creek Bridge No. 51-0020

Pavement Rehabilitation

Gaviota-Nojoqui Rehab

SB 101 46.5 / 68.9 1E000_ 48 PA&ED IN SANTA BARBARA COUNTY FROM THE 
GAVIOTA STATE PARK ENTRANCE ON 
ROUTE 101 TO 0.2 MILES NORTH OF 
ALISOS CANYON ROAD

ROADSIDE SAFETY IMPROVEMENTS

North Santa Barbara County Roadside Safety

SB 101 46.6 / 47.1 1E010_ 79 PS&E/RW IN SANTA BARBARA COUNTY NEAR 
GAVIOTA AT THE GAVIOTA SAFETY 
ROADSIDE REST AREA

WASTEWATER SYSTEM UPGRADE

Gaviota Rest Area Water Systems Upgrade

SB 101 R54.0 / 90.9 0T070_ 54 PS&E/RW IN SANTA BARBARA COUNTY ON ROUTE 
101 AT VARIOUS LOCATIONS FROM 0.3 
MILE SOUTH OF NOJOQUI CREEK BRIDGE 
TO JUNCTION ROUTE 101/166

INSTALL NEW NATIVE DROUGHT 
TOLERANT TREES, SHRUBS AND 
MULCHINGSB 101 Planting

SB 101 56.0 1F790_ 48 PA&ED IN SANTA BARBARA COUNTY NEAR 
BUELLTON AT NOJOQUI CREEK BRIDGE (Br 
No 51-0018L/R)

BRIDGE RAIL UPGRADE

Nojoqui Creek Bridge (51-0018) Railing Upgrade

SB 101 62.6 / 63.7 34890_ 106 CLOSEOUT IN SANTA BARBARA COUNTY NEAR 
BUELLTON FROM ROUTE 101/154 NORTH 
JUNCTION TO 0.7 MILE NORTH OF ZACA 
STATION ROAD

CONSTRUCT ROUTE 101/154 
NORTH SEPARATION IC & REALIGN 
RTE 154 101/154 INTERCHANGE101/154 INTERCHANGE

SB 101 70.9 1F500_ 49 PA&ED IN SANTA BARBARA COUNTY IN LOS 
ALAMOS AT ROUTE 101/135 SEPARATION

REPLACE BRIDGE DECKS

101/135 Bridge Deck Replacement

SB 101 78.7/78.7 1H980_ 140 PA&ED In Santa Barbara County near Santa Maria at 
Solomon Summit Undercrossing 51-191

Rehabilitate Pavement

Nickname Required

SB 101 82.1 1F100_ 31 PA&ED IN SANTA BARBARA COUNTY NEAR 
ORCUTT AT THE CLARK AVENUE 
INTERCHANGE

INTERSECTION IMPROVEMENTS

Route 101 NB Ramp - Clark Ave
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SB 101 82.1 / 90.9 1A640_ 142 PA&ED IN SANTA BARBARA CO ON RTE 101 FROM 
0.2 MI S OF CLARK AVE OC TO THE SANTA 
BARBARA/SAN LUIS OBISPO CO LINE, AND 
ON RTE 135 FROM 0.2 MI S OF EAST CLARK 
AVE UC TO THE SANTA

HIGHWAY PLANTING 
REHABILITATION

Santa Maria Planting & Rehab

SB 101 83.2 / 83.8 46381_ 87 CONSTRUCTION ON ROUTE 101 IN SANTA BARBARA 
COUNTY FROM 0.8 MILE NORTH OF CLARK 
AVENUE OVERCROSSING TO 0.6 MILE 
SOUTH OF SANTA MARIA UNDERCROSSING

UVP MITIGATION PLANTING

Union Valley Parkway Interchange Planting

SB 101 85.6 0H310_ 28 PA&ED ON US ROUTE 101 IN AND NEAR THE CITY 
OF SANTA MARIA IN SANTA BARBARA CO 
FROM N OF SANTA MARIA WAY TO S OF 
BETTERAVIA RD (KP 137.9)

NEW INTERCHANGE PSR (PDS) FOR 
SANTA MARIA INTERCHNG

McCoy - Route 101 I/C

SB 101 90.8 0G840_ 27 PA&ED IN SANTA MARIA AT THE 101/135 
INTERCHANGE (KP 146.0)

OPERATIONAL IMPROVEMENTS TO 
EXISTING INTERCHANGE 101/135 IC

101/135 IC

SB 135 0.0 / 0.8 1G560_ 137 PS&E/RW IN SANTA BARBARA COUNTY AT LOS 
ALAMOS FROM ROUTE 101/135 
SEPARATION TO 0.1 MILE NORTH OF DEN 
STREET

Pavement Preservation

Los Alamos CAPM

SB 135 R7.2 1F830_ 49 PA&ED IN SANTA BARBARA COUNTY NEAR LOS 
ALAMOS AT SAN ANTONIO CREEK BRIDGE 
(51-0006)

SEISMIC RETROFIT

San Antonio Cr Seismic Retrofit

SB 135 10.6/17.6 1H960_ 2 Candidate In Santa Barbara County in Santa Maria at 
VAroius Locations from Union Valley Parkway 
to Preisker Lane

Modify Signals, Reconstruct Ramps

Route 135 Signal Modifications

SB 135 11.7 / 17.8 1G970_ 10 Candidate In Santa Barbara County In and Near Santa 
Maria from Lakeview Rd to Jct. route 101/135 
Separation

Pavement Preservation

Santa Maria CAPM

SB 154 R2.6 1C410_ 50 PA&ED IN SANTA BARBARA COUNTY ON ROUTE 
154 AT ALAMO PINTADO PEDESTRIAN 
BRIDGE (BR NO 51-0076Y)

REMOVE BRIDGE

Alamo Pintado Ped Bridge

SB 154 R5.8 / R6.1 1H310_ 11 Candidate In Santa Barbara County on Route 154 in the 
Santa Ynez Valley at Baseline Avenue / Edison 
Street

Intersection Control Evaluation (ICE)

154/Baseline-Edison Intersection Improvements

SB 154 R5.9 / 22.9 1C830_ 99 CONSTRUCTION Near Santa Ynez, from Baseline Avenue to 
Cold Springs Canyon Bridge.

PAVEMENT PRESERVATION

Cachuma Pass CAP-M

SB 154 R7.8 / R8.3 0T001_ 61 PS&E/RW IN SANTA BARBARA COUNTY NEAR SANTA 
YNEZ, AT AND NEAR ROUTE 246 
INTERSECTION

LANDSCAPE MITIGATION

154/246 Roundabout Planting

SB 154 21.3 1H630_ 138 PA&ED IN SANTA BARBARA COUNTY NEAR LAKE 
CACHUMA AT 0.31 MILE WEST OF 
PARADISE ROAD.

CULVERT INVERT PAVING WITH 
FISH PASSAGE

Bear Creek Culvert Invert Paving

SB 154 22.9 / 23.2 1C420_ 35 PA&ED IN SANTA BARBARA CO. AT COLD SPRING 
CANYON BRIDGE (BR# 5137)

INFRASTRUCTURE MAINTENANCE

Cold Spring Bridge Maintenance Inspection Access
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SB 154 R31.8 / R32.1 1H450_ 11 Candidate In Santa Barbara County near the 101/154 
Seperation at La Colina Road UC(51-0256) and 
Primavera Road UC (51-0257) ASR

Substructure Rehabilitation/ Bridge Rail 
Upgrade

Rehab Primavera & La Colina Bridges

SB 166 0.0 / 0.3 1F290_ 32 PA&ED IN THE CITY OF GUADALUPE AT THE 
INTERSECTION OF ROUTE 1 AND ROUTE 
166

INTERSECTION IMPROVEMENTS

Route 1/166 Intersection Improvements 

SB 166 4.5 / 5.1 1F300_ 31 PA&ED IN THE COUNTY OF SANTA BARBARA AT 
THE INTERSECTION OF ROUTE 166 AND 
BLACK ROAD

INTERSECTION IMPROVEMENTS

Route 166-Black Rd Intersection Improvements

SB 166 55.1 / R70.1 0A490_ 107 CLOSEOUT IN SANTA BARBARA AND SAN LUIS OBISPO 
COUNTIES AT AND NEAR NEW CUYAMA 
AND CUYAMA

Rehabilitate Roadway

CUYAMA REHAB 2

SB 192 15.4 / 15.6 39610_ 70 PS&E/RW IN SB CO NEAR CARPINTERIA AT ARROYO 
PARIDA CREEK BR #51-0113

REPLACE BRIDGE (SCOUR) 
ARROYO PARIDA BRIDGE 
REPLACEMENTARROYO PARIDA BRIDGE REPLACEMENT

SB 217 1.0 1C360_ 50 PA&ED IN SANTA BARBARA COUNTY, NEAR 
GOLETA AT THE SAN JOSE CREEK BRIDGE 
(BR #51 0217)

BRIDGE REPLACEMENT

San Jose Creek Bridge Replacement

SB 217 1.1 / 2.2 4611U_ 82 PS&E/RW ON ROUTE 217 AT HOLLISTER AVENUE 
BETWEEN PM 1.1 AND PM 2.2

REVISE INTERSECTIONS AT THE 
HOLLISTER AVE INTERCHANGE & 
EXTEND LOCAL ROADSEkwill Street & Fowler Road Extensions

SB 225 1.5 1C190_ 138 PA&ED On Las Positas Road, in the City of Santa 
Barbara, 1.5 miles south of US 101 along 
Arroyo Burro Creek

CONSTRUCT RETAINING WALL

Las Positas Retaining Wall

SB 246 12.3 / R16.7 0C640_ 93 CONSTRUCTION On Route 246 in Santa Barbara County Near 
Lompoc, From Cebada Canyon Road to 
Hapgood Road

PASSING LANES AND 
OPERATIONAL IMPROVEMENTS

Route 246 Passing Lanes

SB 246 12.3 / R16.7 0C641_ 70 PS&E/RW In Santa Barbara County Near Lompoc From 
0.6 Mile West of Tularosa Road to 0.4 Mile East 
of Tularosa Road and at Hapgood Road

Landscaping

246 Passing Lanes Landscaping

SB 246 R20.7 / 26.3 1A750_ 99 CONSTRUCTION In Santa Barbara County in and near Buellton 
from 0.4 mile east of Santa Rosa Creek Bridge 
to Route 101/246 Separation

PAVEMENT PRESERVATION (CAP M)

Buellton Cap-M

SB 246 32.5 / 32.7 1A170_ 139 PS&E/RW In Santa Barbara County At Santa Ynez From 
0.1 Mile East Of Via Juana Lane To 0.1 Mile 
West of Cuesta Street

DRAINAGE REPAIR, RETAINING 
WALL

Chumash Drainage Repair

SB 1G190_ 94 CONSTRUCTION Various Locations within Santa Barbara, San 
Luis Obispo, Monterey, San Benito and Santa 
Cruz Counties

Replace Overhead Signs with Retro-
reflective sheeting

Replace Overhead Signs

SB 1G300_ 43 PA&ED ON VARIOUS STATE HIGHWAYS IN SANTA 
BARBARA AND SAN LUIS OBISPO COUNTIES

SIGN UPGRADES

SB/SLO Horizontal Curve Signs
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SB VAR 0/0 1H870_ 131 Candidate In Santa Barbara County in the City of Lompoc 
on Routes 001 and 246

ADA Complaint Pedestrian Access

Lompoc ADA

SBT 25 18.8 / 19.5 0T640_ 121 CLOSEOUT ON ROUTE 25 IN SAN BENITO COUNTY 
ABOUT 32 MILES SOUTH OF HOLLISTER 
FROM 0.8 MILE NORTH OF SAN BENITO 
LATERAL TO 2 MILES SOUTH OF ROUTE 146

CURVE CORRECTION

Rte 25 Curve Realignment

SBT 25 18.8/19.5 1H810_ 12 Candidate In San Benito County on Route 25 about 32 
miles South of Hollister

Widen through-cut to provide greater 
catchment and flatten slope repose.  
Shift horizontal alignment 35 feet to 
station right

Rte 25 Curve Alignment Restoration

SBT 25 19.0 0T641_ 71 PS&E/RW ON ROUTE 25 IN SAN BENITO COUNTY 
ABOUT 32 MILES SOUTH OF HOLLISTER 
FROM 0.8 MILE NORTH OF SAN BENITO 
LATERAL TO 2 MILES SOUTH OF ROUTE 146

Landscape mitigation

Rte 25 Landscape Mitigation Planting

SBT 25 R25.9 / R26.2 1C260_ 71 PS&E/RW IN SAN BENITO COUNTY, FROM LA GLORIA 
ROAD AND TO THE NORTH

SUPERELEVATION ADJUSTMENT 
AND CULVERT EXTENSION

La Gloria Rd Curve Correction

SBT 25 R49.9 / R52.2 1F430_ 72 PS&E/RW IN SAN BENITO COUNTY IN HOLLISTER 
FROM SUNNYSLOPE/TRES PINOS RD TO 
SAN FELIPE RD

Roadway safety improvements

Rte Deficiency Corrections

SBT 25 51.5 / 60.1 48540_ 26 PA&ED NEAR HOLLISTER & GILROY ON RTE 25 IN 
SBT & SCL COS (SBT-25-51.5/60.1) (SBT-156-
R10.5/R12.2) (SCL-25-0.0/2.6)

WIDEN FROM 2C TO 4E (SBT-25- 
51.5/55.3) AND ROUTE ADOPTION 
(SBT-25-51.5 TO SCL-25-2.6)ROUTE 25 Widening Project and Route Adoption Hollister to 

Gilroy 

SBT 25 51.5 / 60.1 0K520_ 111 CLOSEOUT IN SBT & SCL CO ON HWY 25 FROM 0.5 KM 
N OF SAN FELIPE RD TO 0.7 KM S OF RTE 
25/101 SEPARATION (KP SBT 82.8/96.7) (KP 
SCL 0.0/4.1)

MEDIAN BARRIER AND 
INTERSECTION IMPROVEMENTS

Route 25 Safety & Operational Improvements

SBT 156 0.0 / 3.0 1C870_ 100 CONSTRUCTION IN AND NEAR SAN JUAN BAUTISTA FROM 
156/101 SEPARATION TO ALAMEDA STREET

PAVEMENT PRESERVATION

San Juan Bautista Route 156 CAPM

SBT 156 3.0 / 8.2 34490_ 82 PS&E/RW ON STATE ROUTE 156 IN SAN BENITO 
COUNTY, IN AND NEAR SAN JUAN 
BAUTISTA FROM THE ALAMEDA ST TO 0.2 
MI EAST OF FOURTH STREET/BUSINESS 
ROUTE 156 NEAR HOLLISTER

WIDEN 2 TO 4 LANES SAN JAUN 
BAUTISTA 4 LANE

SAN BENITO ROUTE 156 IMPROVEMENT PROJECT

SBT 156 R10.0 / R18.4 1C840_ 100 CONSTRUCTION IN SAN BENITO COUNTY NEAR HOLLISTER 
FROM 0.5 MILES WEST OF HUDNER OH TO 
SANTA CLARA COUNTY LINE

PAVEMENT PRESERVATION

Hollister Route 156 CAPM 

SCR 1 0.0 1G160_ 44 PA&ED IN SANTA CRUZ COUNTY ON ROUTES 1, 9, 
17, AND 129

UPGRADE FOR ACCESSIBLE 
PEDESTRIAN SIGNAL (APS)

Santa Cruz County APS

SCR 1 0.0 0R510_ 94 CONSTRUCTION ON STATE ROUTE 1, 68, AND 218 IN 
MONTEREY COUNTY AND STATE ROUTE 1 
AND 9 IN SANTA CRUZ COUNTY AT 
VARIOUS LOCATIONS

ADA CURB RAMPS AND MINOR 
SIDEWALKS

Monterey-Santa Cruz ADA

SCR 1 1.9 / 2.7 1G490_ 24 Candidate In Santa Cruz County at Harkins Slough Road; 
Green Valley Road from Mainstreet (SR 152) to 
Hwy 1

Operational Improvements and 
Bike/Ped bridge

Harkins Bike/Ped OC
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SCR 1 R7.5 / 17.4 1C100_ 57 PS&E/RW IN SANTA CRUZ COUNTY ON ROUTES 1 
AND 17 IN AND NEAR SANTA CRUZ AND 
SCOTTS VALLEY AT VARIOUS LOCATIONS

ROADSIDE SAFETY IMPROVEMENTS

SCR WORKER SAFETY

SCR 1 10.2 / 17.5 1C850_ 72 PS&E/RW IN AND NEAR SANTA CRUZ FROM NORTH 
APTOS U.P TO JCT. ROUTE 9

PAVEMENT PRESERVATION

SCR-1 PAVEMENT OVERLAY

SCR 1 10.5 / 16.8 0C730_ 27 PA&ED IN SANTA CRUZ COUNTY BETWEEN STATE 
PARK DRIVE TO 0.3 KM NORTH OF 
MORRISSEY BLVD (KP 16.9/25.6)

ADDITION OF HOV OR HOT LANE IN 
EACH DIRECTION HWY 1 
CONGESTION MGMT STUDYHwy 1 HOV-Lanes

SCR 1 10.8/11.1 0C731_ 36 PA&ED In Santa Cruz County on Route 1 in and near 
Aptos and Capitola at Mar Vista Drive.

Pedestrian Overcrossing Structure

Mar Vista Bike/Ped OC

SCR 1 13.3 1H480_ 12 Candidate In Santa Cruz in and near Santa Cruz at Soquel 
Creek

Bridge Preventative Maintenance - 
Place Scour Protection

Soquel Creek Scour Protection

SCR 1 14.9 / 15.9 0F650_ 114 CLOSEOUT HIGHWAY 1 SOQUEL TO MORRISSERY 
AUXILIARY LANES(IN SANTA CRUZ),ON 
ROUTE 1 FROM SOQUEL AVENUE TO 
MORRISSEY BOULEVARD. CONSTRUCT NB 
AND SB AUXILIARY LANES

CONSTRUCT NB AND SB AUXILIARY 
LANES

MORRISSEY/SOQUEL AUX LANES

SCR 1 15.8 / 17.6 12910_ 115 CLOSEOUT IN SANTA CRUZ COUNTY IN AND NEAR 
SANTA CRUZ AT VARIOUS LOCATIONS

WIDEN TO 6 LANES

RTE 1/17 INTCHG MERGE LANES

SCR 1 16.7 / 16.7 1H060_ 51 PA&ED IN SANTA CRUZ COUNTY IN SANTA CRUZ 
FROM 0.1 MILE SOUTH OF ROUTE 1/17 
SEPARATION TO 0.4 MILE SOUTH OF 
PASATIEMPO OVERCROSSING

CONSTRUCT RAMP SAFETY 
IMPROVEMENTS

Pasatiempo II

SCR 1 16.9 / 17.2 1A870_ 125 CLOSEOUT IN SANTA CRUZ COUNTY ON ROUTE 1 
FROM THE NB MERGE WITH ROUTE 17 TO 
THE NB OFF-RAMP TO OCEAN STREET

RE-STRIPING AND SHOULDER 
WIDENING

Santa Cruz 1/17 Shoulder Widening

SCR 1 17.2 / 18.2 46580_ 73 PS&E/RW ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 
KM N OF RTE 1 AN ON RTE 1 FROM 0.51 KM 
SOUTH OF RTE 9 TO 1.03 KM N OF RTE 9 
(KP 1-27.7/29.3)(KP 9-0.0/0.8)

INTERSECTION IMPROVEMENTS 
ROUTE 1/9 INTERSECTION IMP

ROUTE 1/9 INTERSECTION IMP

SCR 1 17.2 1F520_ 79 PS&E/RW IN SANTA CRUZ COUNTY IN THE CITY OF 
SANTA CRUZ ON ROUTE 1 AND 17 AT 
VARIOUS LOCATIONS

BRIDGE RAIL UPGRADE

Santa Cruz Bridge Rails

SCR 1 17.2 / 17.6 0P460_ 22 CANDIDATE IN SANTA CRUZ CO - SR1 BRIDGE OVER 
SAN LORENZO RIVER BETWEEN SR9 AND 
SR17 (BR NO. 36-71R/L) KP 27.7/29.3)

Replace / Widen Bridge

San Lorenzo Bridge Widening

SCR 1 20.2 / 37.4 1C860_ 121 CLOSEOUT NEAR SANTA CRUZ FROM 0.1 MILE NORTH 
OF WESTERN DR TO SAN MATEO COUNTY 
LINE

PAVEMENT PRESERVATION

Santa Cruz 1 North CAPM

SCR 1 31.9 / 35.7 0J200_ 18 PID ON ROUTE 1 IN SANTA CRUZ COUNTY 
NEAR DAVENPORT AND SOUTH OF 
WADDELL CREEK FROM PM 31.9 TO 35.7

REPLACE CULVERTS

DAVENPORT CULVERT REPLACEMENT

D - 13



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 05
1/4/2017

SCR 9 0.0 / 8.5 1F920_ 51 PA&ED IN SANTA CRUZ COUNTY IN AND NEAR 
SANTA CRUZ FROM ROUTES 1 AND 9 TO 
0.4 MILES NORTH OF GLEN ARBOR ROAD

UPGRADE DRAINAGE SYSTEMS 
AND STABILIZE SLOPES

SCr 9 South Drainage and Erosion Control Improvements

SCR 9 3.8 / 18.7 0Q590_ 87 CONSTRUCTION IN SANTA CRUZ COUNTY AT AND NEAR 
BOULDER CREEK AT VARIOUS LOCATIONS 
FROM 0.9 MILE SOUTH OF GLENGARRY 
ROAD TO 0.2 MILE NORTH OF MCGAFFIGAN 
MILL ROAD

POLLUTION SOURCE CONTROL

Hwy9 Source Control

SCR 9 8.5 / 12.9 1G950_ 13 Candidate In Santa Cruz County from Holiday Lane, just 
south of th eCity of Ben Lomond, to the junction 
of route 236 and 9, in the City of Boulder Creek

Drainage system upgrades (install and 
repair) and slope stabilization at 
inlets/outletsSCr 9 Central Drainage and Erosion Control Improvements

SCR 9 13.0 / 23.9 1G940_ 13 Candidate In Santa Cruz County from the junction of route 
236 and 9, in the the City of Boulder Creek, to 
the Santa Cruz County line

Drainage system upgrades (install and 
repair) and slope stabilization at 
inlets/outletsSCr 9 North Drainage and Erosion Control Improvements

SCR 9 13.6 / 15.5 1H470_ 14 Candidate

San Lorenzo River Bridge and Kings Creek Bridge Rail 
Replacement

SCR 9 22.1 / 23.8 1C650_ 40 PA&ED IN SANTA CRUZ COUNTY IN CASTLE ROCK 
STATE PARK FROM 5.0 MILE TO 3.3 MILE 
SOUTH OF STATE ROUTE 35

GUARDRAIL, SHOULDER PAVING, 
RUMBLE STRIPS

Hwy 9  Shoulder Widening,  Guardrail Upgrades and  Center 
Rumble Strip

SCR 17 0.2 / 0.5 1C670_ 73 PS&E/RW IN SANTA CRUZ FROM 0.5 TO 0.3 MI. SOUTH 
OF PASATIEMPO OVERCROSSING

SHOULDER WIDENING AND SOIL 
NAIL WALL

PASATIEMPO SHOULDER WIDENING

SCR 17 0.7 / 2.2 0Q601_ 74 PS&E/RW ON ROUTE 17, IN SANTA CRUZ COUNTY, IN 
SANTA CRUZ BETWEEN 0.74 MI NORTH 
ROUTE 1/17 SEPARATION AND SIMS ROAD

Proposed Landscape Split from 05-
0Q600_ Hwy 17 Storm Water Mitigation

Hwy 17 Source Control Landscape Split

SCR 17 0.7 / 1.4 0Q600_ 101 CONSTRUCTION ON ROUTE 17, IN SANTA CRUZ COUNTY, IN 
SANTA CRUZ BETWEEN 0.74 MI NORTH 
ROUTE 1/17 SEPARATION AND SIMS ROAD

STORM WATER MITIGATION

Hwy 17 Storm Water Mitigation

SCR 17 6.0 / 12.5 1F760_ 80 PS&E/RW IN AND NEAR SCOTTS VALLEY FROM 0.6 
MILE NORTH OF GRANITE CREEK ROAD OC 
TO SANTA CLARA COUNTY LINE

PAVEMENT PRESERVATION (CAPM)

N Route 17 CAPM

SCR 17 8.3 / 9.4 0T980_ 101 CONSTRUCTION IN SANTA CRUZ COUNTY NEAR SCOTTS 
VALLEY FROM 0.4 MILE SOUTH OF 
SUGARLOAF ROAD TO 0.1 MILE SOUTH OF 
LAUREL ROAD

SHOULDER WIDENING AND 
CONCRETE GUARDRAIL

Hwy 17 SHOULDER WIDENING & CONCRETE GUARDRAIL

SCR 129 1.4 / 1.4 1G990_ 52 PA&ED In Santa Cruz County near Watsonville at 
Lakeview Road

Construct intersection safety 
imporvements

129/Lakeview Intersection Improvement

SCR 129 1.8 / 9.9 1F030_ 61 PS&E/RW On Route 129 between 1.8 mile east of 
Watsonville (SCr County PM 1.8/9.9) and 
School Road (SBt County PM 0.0/0.4)

Place Open Graded Friction Course 
(OGFC) and replace/raise/update the 
existing Metal Beam Guardrail (MBGR) 
and end treatments

129  Open Grade Overlay and MBGR Upgrade

SCR 129 3.2 / 3.5 1F350_ 74 PS&E/RW NEAR WATSONVILLE FROM 0.1 MI WEST TO 
0.2 MI EAST OF CARLTON ROAD

CONSTRUCT ACCEL/DECEL & 2-
WAY LEFT TURN LANES

Hwy 129/Carlton Rd. Intersection Improvements
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SCR 129 9.5 / 10.0 0T540_ 95 CONSTRUCTION ON ROUTE 129 BETWEEN 0.4 MILE WEST 
OF OLD CHITTENDON ROAD AND 0.1 MILE 
EAST OF CHITTENDON UNDERPASS

CURVE REALIGNMENT

129 Realignment

SCR 152 1.3 / R2.0 1E020_ 75 PS&E/RW In Santa Cruz County near Watsonville from 
Wagner Avenue to Holohan Road

ADA COMPLIANCE

SCr 152 ADA 

SCR 152 1.8 / 2.1 0T770_ 141 PA&ED ON RTE 152 IN SANTA CRUZ COUNTY AT 
HOLOHAN/COLLEGE ROAD NEAR THE CITY 
OF WATSONVILLE

FINANCIAL CONTRIBUTION ONLY - 
OPERATIONAL IMPROVEMENTS

Holohan Road Intersection Improvement

SCR 152 1.9 / R2.0 1F620_ 19 PID In Santa Cruz County, east of Watsonville 0.1 
mile East of Beverly Drive to Holohan/College 
Road

Construct Accessible Pathway

Corralitos Creek ADA

SCR 152 T2.5 0T150_ 22 CANDIDATE IN WATSONVILLE ON ROUTE 152 (MAIN 
STREET) AT THE FREEDOM BLVD 
INTERSECTION

INTERSECTION IMPROVEMENTS

Watsonville Roundabout

SCR 152 3.7 / 8.3 1G400_ 105 CONSTRUCTION In Santa Cruz County from the Casserly/Carlton 
Road intersection to the SCr/SCL County Line

Centerline Rumble Strip

SCR 152 Centerline Rumble Strip

SCR 0T500_ 122 CLOSEOUT Construction on State Highway in Monterey, 
San Luis Obispo, Santa Barbara, and Santa 
Cruz Counties at Various Locations

VISTA POINT INTERPRETIVE 
DISPLAYS

District 5 Vista Point Interpretive Displays

SLO 1 0.0 0R530_ 122 CLOSEOUT ON ROUTE 1, 101 AND 227 IN SAN LUIS 
OBISPO AND MONTEREY COUNTIES AT 
VARIOUS LOCATIONS

ADA CURB RAMPS

SLO/MON Curb Ramps

SLO 1 0.1 / 0.1 1H440_ 14 Candidate In San Luis Obispo County near the City of 
Guadalupe at the Santa Maria River Bridge 
(#49-0042)

Rehabilitate bridge deck and replace rail

Santa Maria River Bridge Rehab

SLO 1 5.3 / 5.8 1C170_ 134 PS&E/RW AT THE INTERSECTION OF SR 1 AND 
SHERIDAN ROAD

ADD LEFT TURN CHANNELIZATION

Sheridan Rd Lt Turn Channelization

SLO 1 10.0 / 16.8 1G980_ 15 Candidate In San Luis Obispo County in and near Pismo 
Beach from Garcia Way to South Jct Rte 101/1 
Separation

Pavement Preservation

Pismo Beach CAPM

SLO 1 10.9 0K650_ 28 PA&ED IN SAN LUIS OBISPO COUNTY ON ROUTE 1 
NEAR OCEANO

REALIGN I/C AND NEW BRIDGE

Halcyon Road Project

SLO 1 12.3 / 12.3 1A150_ 134 PS&E/RW IN SAN LUIS OBISPO COUNTY IN THE 
UNINCORPORATED COMMUNITY OF 
OCEANO. COOPERATIVE AGREEMENT TO 
CONSTRUCT STORM SEWER

FINANCIAL CONTRIBUTION ONLY - 
CONSTRUCT STORM SEWER

Oceano Drainage

SLO 1 R12.6 1C130_ 125 CLOSEOUT IN SAN LUIS OBISPO COUNTY AT OCEANO 
AT OCEANO OVERHEAD

CURB RAMPS AND SIDEWALK

Oceano OH ADA
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SLO 1 L16.7 / 18.1 49190_ 109 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN SAN LUIS 
OBISPO FROM WALNUT STREET TO 0.1 KM 
NORTH OF WESTMONT DRIVE

REHABILITATE ROADWAY

San Luis Obispo Pavement Rehab

SLO 1 16.7 1C390_ 132 Candidate IN SAN LUIS OBISPO COUNTY IN SAN LUIS 
OBISPO AT NORTH RTE 101/1 SEP (BR# 49 
0144)

RAISE BRIDGE

SLO 1 17.7 / 59.0 1C240_ 126 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN AND NEAR 
SAN LUIS OBISPO AND SAN SIMEON FROM 
HIGHLAND DRIVE TO 1.2 MILES NORTH OF 
HEARST CASTLE ROAD.

INSTALL RUMBLE STRIP

SLO 1 Rumble Strips

SLO 1 30.0 / 30.7 0F670_ 29 PA&ED IN MORRO BAY AT THE INTERSECTION OF 
ROUTES 1 & 41

OPERATIONAL IMPROVEMENTS

41/Main Street improvements in Morro Bay

SLO 1 32.6 0L721_ 40 PA&ED On Route 1 in Morro Bay at the Toro Creek 
Bridge (Br. No. 49.68R)

Replace Bridge

Toro Creek Bridge replacement

SLO 1 34.4 0L722_ 41 PA&ED On Route 1 in San Luis Obispo County near 
Morro Bay at Old Creek bridge (Br. No. 49.70R)

Widen Bridge

Old Creek Bridge replacement

SLO 1 34.5 / 44.4 1G140_ 75 PS&E/RW IN SAN LUIS OBISPO COUNTY AT AND 
NEAR CAYUCOS FROM OLD CREEK BRIDGE 
TO 0.3 MILE NORTH OF HARMONY VALLEY 
ROAD

PAVEMENT PRESERVATION

Cayucos CAPM

SLO 1 R36.7 / 39.6 0N400_ 117 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR 
CAYUCOS FROM 0.1 MILE SOUTH OF 
NORTH OCEAN AVENUE TO 0.8 MILE 
SOUTH OF VILLA CREEK ROAD

EARTHWORK, PAVING, EROSION 
CONTROL

ESTERO BLUFFS PULLOUTS

SLO 1 64.0 / R66.9 49280_ 95 CONSTRUCTION In San Luis Obispo County about 9 miles north 
of San Simeon from 0.3 mile north of Piedras 
Blancas Lighthouse Road to Arroyo de la Cruz 
Bridge

REALIGN ROADWAY PIEDRAS 
BLANCAS REALIGNMENT

PIEDRAS BLANCAS REALIGNMENT

SLO 1 64.0 / R66.9 49282_ 76 PS&E/RW In San Luis Obispo County about 9 miles north 
of San Simeon, from Piedras Blancas 
Lighthouse Road to Arroyo de la Cruz Bridge.

Landscape planting and wetland 
mitigation

Piedras Blancas On-site Landscape & Mitigation

SLO 1 66.9/67.2 49285_ 83 PS&E/RW In San Luis Obispo County Near San Simeon 
from the Arroyo de la Cruz Bridge to 0.3 mile 
north of the Arroyo de la Cruz Bridge

Planting, wetland and CRLF mitigation

Piedras Blancas Offsite Mitigation Project

SLO 1 66.9/67.2 49283_ 62 PS&E/RW In San Luis Obispo County Near San Simeon 
from the Arroyo de la Cruz Bridge to 0.3 mile 
north of the Arroyo de la Cruz Bridge.

Seed collection and propagation

Piedras Blancas Offsite Mitigation Seed Collection/Propagation

SLO 1 66.9/67.2 49284_ 80 PS&E/RW In San Luis Obispo County Near San Simeon 
from the Arroyo de la Cruz Bridge to 0.3 mile 
north of the Arroyo de la Cruz Bridge

Plant propagation

Piedras Blancas Offsite Mitigation Plant Propagation

SLO 1 R67.2 49281_ 55 PS&E/RW In San Luis Obispo County near San Simeon 
north of the Arroyo de la Cruz Bridge, PM R67.2.

Landscape Mitigation

Piedras Blancas Realignment Off-site Mitigation
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SLO 1 73.7 / 74.0 1A700_ 88 CONSTRUCTION IN SAN LUIS OBISPO COUNTY ABOUT 19 
MILES NORTH OF SAN SIMEON FROM 0.7 
MILE TO 1.0 MILE NORTH OF RAGGED 
POINT VIADUCT

CONSTRUCT SOLDIER PILE WALL 
WITH GROUND ANCHORS

Elephant Trunk Slide Permanent Restoration

SLO 41 14.2 / 15.9 1F630_ 44 PA&ED In Atascadero, from San Gabriel Road to Route 
101 Southbound ramps.

Improve and construct new ADA 
accessible pedestrian pathways and 
install Accessible Pedestrian Signal 
(APS) systems

Route 41 Atascadero ADA Project

SLO 41 19.7 / R42.2 1G150_ 102 CONSTRUCTION IN SAN LUIS OBISPO COUNTY NEAR 
ATASCADERO FROM 0.3 MILES WEST OF 
HOMESTEAD ROAD TO ROUTE 46

Pavement Preservation

RTE 41 HOMESTEAD MCMILLAN CAPM

SLO 41 43.8 / 50.4 1H300_ 76 PS&E/RW IN SAN LUIS OBISPO COUNTY ABOUT 30 
MILES EAST OF PASO ROBLES

CONSTRUCT CENTERLINE AND 
EDGE LINE RUMBLE STRIP

RTE 41 Rumble Strip Project

SLO 46 R0.2 / R21.7 1H280_ 135 PS&E/RW In San Luis Obispo County near Paso Robles 
from Perry Creek Bridge to Theatre Drive

Rumble Strip and Striping

SLO-46W Edge Line Rumble Strip

SLO 46 R17.398/17.39 1H930_ 2 Candidate On Route 46 West in San Luis Obispo County, 
at Vineyard Drive

Construct intersection safety 
improvements

Vineyard Roundabout

SLO 46 31.7 / 32.3 1C150_ 33 PA&ED IN THE CITY OF EL PASO DE ROBLES, IN 
THE COUNTY OF SAN LUIS OBISPO AT 
UNION ROAD

MODIFY INTERSECTION

SR 46 East/Union Road to Airport Road Operational 
Improvements

SLO 46 32.2 / 37.2 33071_ 110 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM AIRPORT ROAD TO 
GENESEO ROAD

CONVERT 2-LANE HWY TO 4 LANES

Union Segment

SLO 46 36.6 / 41.2 33072_ 112 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM 0.5 MILE WEST OF 
GENESEO ROAD TO 0.6 MILE EAST OF 
ALMOND DRIVE

WIDEN HIGHWAY TO FOUR LANES

Whitley 1

SLO 46 37.6 / 40.4 33076_ 88 CONSTRUCTION IN SAN LUIS OBISPO COUNTY NEAR PASO 
ROBLES FROM WEST OF GENESEO ROAD 
TO EAST OF ALMOND DRIVE

LANDSCAPE MITIGATION

Whitley 1 Landscape Mitigation

SLO 46 40.0 33075_ 119 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR PASO 
ROBLES AT ESTRELLA RIVER BRIDGE

BRIDGE REPLACEMENT

Replace Estrella River Bridge

SLO 46 40.7 / 46.3 33077_ 119 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR PASO 
ROBLES FROM 0.1 MILE EAST OF ALMOND 
DRIVE TO 0.8 MILE EAST OF MCMILLAN 
CANYON ROAD

CONVERT TO 4-LANE EXPRESSWAY

Whitley 2A

SLO 46 46.0 / 50.2 33078_ 102 CONSTRUCTION Near Shandon from 0.2 mile east of McMillan 
Canyon Road to 0.4 mile west of Lucy Brown 
Road

CONVERT TO 4-LANE EXPRESSWAY

Whitley 2B

SLO 46 49.6 1G370_ 141 PA&ED In San Luis Obispo County on Route 46 at hte 
Shandon Roadside Rest Area

Expand Wastewater Treatment 
Facilities

Shandon wastewater expansion
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SLO 46 49.7 / 54.6 3307A_ 84 PS&E/RW In San Luis Obispo Co, near Shandon, from 0.2 
miles west of Shandon Safety Roadside Rest 
Area to 0.5 mile east of Jack Ranch Caf+¬.

Convert to a 4 lane expressway

Cholame Segment

SLO 58 0.7 / 1.8 1G570_ 142 PA&ED In San Luis Obispo County in Santa Margarita 
from 0.7 miles east of Junction Route 101/58 
Separation to J Street

Pavement Preservation

Santa Margarita CAPM

SLO 58 3.0 0L723_ 41 PA&ED In San Luis Obispo County on Hwy 58 east of 
Santa Margarita at Trout Creek bridge (Br. No. 
49.91)

Replace Bridge

Trout Creek Bridge replacement

SLO 101 0.0 1G900_ 139 PA&ED In San Luis Obispo and Santa Barbara Counties 
on various routes

Update Signs

South District Sign Improvements

SLO 101 0.0 1G960_ 19 PID Various Locations in Santa Barbara, San Luis 
Obispo, Monterey and Santa Cruz Counties

CPS/APS/Concrete

Pedestrian Signals #2

SLO 101 0.0 / 0.8 44590_ 115 CLOSEOUT IN SANTA BARBARA AND SAN LUIS OBISPO 
COUNTIES IN AND NEAR SANTA MARIA 
FROM 0.5 MILE NORTH OF SANTA MARIA 
CONNECTOR TO ROUTE 101/166 
SEPARATION

REPLACE STRUCTURE, ADD LAND 
AND BIKE PATH

SANTA MARIA RIVER BRIDGES

SLO 101 0.0 1G840_ 103 CONSTRUCTION In San Luis Obispo and Santa Barbara Counties 
on Route 101 at various locations

Reconstruct drainage systems, install 
erosion control measures, clear debris 
basins and repair slopes.EFA Contract#05A1816

SLO 101 4.7/5 1J000_ 25 PA&ED Tefft Street at Route 101 Off-Ramp Intersection Improvements

Tefft St. at Route 101 Improvements

SLO 101 5.9 / 6.9 47450_ 116 CLOSEOUT ON ROUTE 101 IN SAN LUIS OBISPO 
COUNTY FROM 0.9 MILE NORTH OF TEFT 
STREET OC TO 1.6 MILES SOUTH OF THE 
LOS BERROS ROAD OC

CONSTRUCT NEW INTERCHANGE 
(WILLOW RD)

Willow Road I/C

SLO 101 12.4 / 29.7 1C110_ 103 CONSTRUCTION In San Luis Obispo County at various locations 
from 0.1 mile south of Bridge Street 
Undercrossing to Grand Avenue Undercrossing

ROADSIDE SAFETY IMPROVEMENTS

South SLO 101 Roadside Safety Improvements

SLO 101 13.1 / 14.6 0A370_ 53 PA&ED IN SLO CO IN ARROYO GRANDE AT THE 
BRISCO RD UC, BR NO 49-154 ON RTE 101 
(KP 21.2/23.5)

INTERCHANGE AND RAMP 
MODIFICATIONS "BRISCO ROAD 
INTERCHANGE"BRISCO ROAD I/C

SLO 101 13.4 / 14.7 0H371_ 128 CANDIDATE ON ROUTE 101 IN SAN LUIS OBISPO 
COUNTY IN ARROYO GRANDE AND PISMO 
BEACH FROM HALCYON ROAD TO 0.1 MILE 
NORTH OF OAK PARK BOULEVARD 
OVERCROSSING

CONSTRUCT AUXILIARY LANES

OAK PARK/HALCYON CLIMBING LANE

SLO 101 16.2 / R20.3 1G680_ 37 PA&ED In San Luis Obispo County in Pismo Beach 
from Pismo Overhead to 0.5 Mile North of Shell 
Beach Road Undercrossing

Operational Improvements

US 101 Pismo Congestion Relief project

SLO 101 16.4 1C370_ 77 PS&E/RW IN SAN LUIS OBISPO COUNTY IN PISMO AT 
PISMO CREEK BRIDGE (BR 49-0015K)

REPAIR CHANNEL PAVING

Pismo Creek Scour Repair Project

D - 18



CO Route Postmile EA Page Phase Location Description Type of Work

Status of Projects

County, Route, and Post Mile Index

District 05
1/4/2017

SLO 101 21.1 1G480_ 37 PA&ED US 101 ramp intersections at Avila Beach Drive, 
San Luis Obispo County

Operational Improvements

Avila Ramps Roundabouts

SLO 101 R21.6 / R23.9 0S790_ 123 CLOSEOUT ON ROUTE 101 BETWEEN SAN LUIS 
OBISPO CREEK BRIDGE NO 49-14 AND 0.3 
MILES SOUTH OF SANTA FE 
UNDERCROSSING NO. 49-115

PAVEMENT PRESERVATION

SOUTH SAN LUIS OBISPO CAPM

SLO 101 R24.3 / R24.3 1G460_ 104 CONSTRUCTION In San Luis Obispo County near San Luis 
Obispo at Santa Fe Undercrossing

Replace Bridge Rails

Santa Fe UC Bridge Rail Replacement

SLO 101 25.5 / 26.3 0H731_ 54 PS&E/RW ON RTE 101 AT LOS OSOS VALLEY ROAD 
(KP 41.5)

Landscape Oversight

LOVR Landscape

SLO 101 25.5 / 26.3 0H730_ 126 CLOSEOUT ON RTE 101 AT LOS OSOS VALLEY ROAD 
(KP 41.5)

RECONSTRUCT INTERCHANGE

LOVR I/C

SLO 101 26.8/26.8 1H640_ 21 Candidate At intersection of U.S. Route 101 and Prado 
Road in the City of San Luis Obispo

Interchange Improvements

Route 101/Prado OC

SLO 101 28.5 / 28.7 1F370_ 52 PA&ED IN SAN LUIS OBISPO COUNTY ON ROUTE 
101 FROM 0.4 MI N OF MARSH ST BR TO 0.1 
MILE S OF CHORRO ST UC AND ON ROUTE 
41 FROM OLD MORRO RD TO ATASCADERO 
CREEK BR NO. 49-51

EXTEND RAMP AND UPGRADE 
GUARDRAIL

SLO Broad SB Onramp SLO 41 guardrail

SLO 101 30.3 / 59.0 0N220_ 20 PID On Route 101 In San Luis Obispo County at 
Various Locations From 0.3 Mile North of 
Reservoir Canyon Road To 0.3 Mile North of 
Paso Robles Overhead

Construct Transportation Management 
System (TMS)

SLO 101 N Cnty TMS

SLO 101 35.7 / 46.3 0G030_ 113 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN AND NEAR 
ATASCADERO FROM CUESTA GRADE 
OVERHEAD TO 0.2 MI SOUTH OF 101/41 
SEPARATION

HIGHWAY REHABILITATION

Atascadero 101 Rehab

SLO 101 36.6 1F490_ 53 PA&ED IN SAN LUIS OBISPO CO NEAR SAN LUIS 
OBISPO AT SANTA MARGARITA CREEK AND 
IN PASO ROBLES FROM 0.8 MILE NORTH OF 
ROUTE 101/46 SEPARATION TO SOUTH 
PASO ROBLES OH

REPLACE MEDIAN BARRIER AND 
EXTEND CULVERT

101 Median Barrier and Culvert

SLO 101 36.9 / 37.2 0Q631_ 86 CONSTRUCTION IN SAN LUIS OBISPO COUNTY NEAR 
ATASCADERO FROM 0.1 MILE NORTH OF 
TASSAJARA CREEK ROAD TO 0.6 MILE 
SOUTH OF ROUTE 58/101 SEPARATION

MITIGATION PLANTING AND 
IRRIGATION

Tassajara Mitigation Planting

SLO 101 44.8 / 59.7 1C080_ 104 CONSTRUCTION IN SAN LUIS OBISPO COUNTY AT VARIOUS 
LOCATIONS FROM CURBARIL AVENUE 
OVERCROSSING TO 0.7 MILE NORTH OF 
NORTH PASO ROBLES OVERHEAD

ROADSIDE SAFETY IMPROVEMENTS

North SLO 101 Roadside Safety

SLO 101 45.3 / 45.7 40282_ 116 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN 
ATASCADERO FROM 0.5 MILE NORTH OF 
CURBARIL AVENUE TO ATASCADERO 
CREEK BRIDGE

HIGHWAY PLANTING,INSTALL 
IRRIGATION

101/41 Interchange Landscaping

SLO 101 48.3 1F330_ 24 CANDIDATE 05-SLO-101-PM 48.3 In San Luis Obispo 
County in the City of Atascadero at Del Rio 
Road

CONSTRUCT INTERCHANGE 
IMPROVEMENTS IN ATASCADERO 
AT DEL RIO RD I/CDel Rio Road Interchange Operational Improbement
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SLO 101 51.5 / 58.8 1G770_ 77 PS&E/RW In and Near Paso Robles, between Las Tablas 
Avenue Undercrossing to North Paso Robles 
Ovehead

Construct rumble strips

Paso  Robles Shoulder Rumble Strip

SLO 101 52.4 0M460_ 21 Candidate IN SAN LUIS OBISPO COUNTY IN 
TEMPLETON AT THE ROUTE 101/MAIN 
STREET INTERCHANGE (KP 84.0)

RECONFIGURATION OF IC

RTE 101/Main STreet I/C Templeton

SLO 101 53.8 / 54.5 45130_ 106 CLOSEOUT ON STATE ROUTE 46, IN EL PASO DE 
ROBLES, IN SAN LUIS OBISPO CO FROM 0.5 
MI W OF US HWY 101 INTERCHANGE TO 0.0 
MI E OF US HWY 101 INTERCHANGE

RECONSTRUCT INTERCHANGE 
101/41 INTERCHANGE

101/46 WEST

SLO 101 55.6 / 55.8 0S120_ 133 CONSTRUCTION SOUTHBOUND ON-RAMP ROUTE 101 AT 
SPRING STREET IN PASO ROBLES NEAR 
BR NO 49-0149 (PM 55.85)

RAMP METERING

Spring Street Ramp Meter 

SLO 101 56.7 / 57.9 36150_ 85 CONSTRUCTION ON SOUTHBOUND US ROUTE 101 IN PASO 
ROBLES IN SAN LUIS OBISPO COUNTY AT 
SPRING STREET RAMP, AT 13TH STREET 
BRIDGE, AT 17TH STREET RAMPS TO US 
ROUTE 101/46 EAST INTERCHANGE

CONSTRUCT NEW ON-RAMP & 
WIDEN AND MODIFY RAMPS & 
STRIPING PASO ROBLES ON-RAMPSOperational Improvements from 101/46 EAST to 101/Spring 

Street

SLO 101 63.2 / 64.5 1G440_ 135 PA&ED In San Luis Obispo County near San Miguel at 
0.1 mile north of Monterey Road and at 0.5 mile 
south of San Miguel Undercrossing.

Embankment Repair / Drainage

San Miguel Scour Repair

SLO 101 63.2 / R69.3 0G040_ 105 CONSTRUCTION IN SLO CO NEAR PASO ROBLES FRM 0.4 
MILE SOUTH OF SAN MARCUS CR BR TO 
SLO/MON CO LINE & IN MON CO FROM 
SLO/MON CO LINE TO 0.25 MILE S/O E 
GARRISON OC (PM 63.2/R1.9)

HIGHWAY REHAB NORTH PASO 
ROBLES REHAB

North Paso Robles Rehab

SLO 101 63.5 / 65.2 0G041_ 83 PS&E/RW IN SAN LUIS OBISPO COUNTY NEAR PASO 
ROBLES FROM 0.1 MILE SOUTH TO 0.1 MILE 
NORTH OF SAN MARCOS CREEK BRIDGE 
AND FROM 0.1 MILE SOUTH TO 0.2 MILE 
NORTH OF SOUTH SAN MIGUEL 

Mitigation Planting

North Paso Robles Mitigation Planting

SLO 166 42.5 / 45.1 0A550_ 108 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR NEW 
CUYAMA FROM 3.9 KM TO 5.8 KM AND 
FROM 7.4 KM TO 8.1 KM EAST OF GIFFORD 
CREEK BRIDGE

REALIGN HORIZONTAL CURVES

CUYAMA VALLEY CURVES

SLO 1G530_ 127 CLOSEOUT Within District 5 at various locations Long-term mitigation monitoring

Long-term mitigation monitoring

SLO 0T510_ 30 PA&ED CORIDOR MASTER PLAN FOR A MAJOR 
HIGHWAY CORRIDOR IN MULTIPLE 
COUNTIES AND WATERSHEDS

CORRIDOR MASTER PLAN

101 Aesthetics Study - SLO County

VAR X0999 1G280_ 96 CONSTRUCTION IN MONTEREY, SAN LUIS OBISPO, SANTA 
BARBARA AND SANTA CRUZ COUNTIES AT 
VARIOUS LOCATIONS

Install Countdown Pedestrian Signal 
(CPS) / Accessible Pedestrian Signal 
(APS)District-wide APS
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0500000004 0161E_ 114

0500000007 0A050_ 69

0500000008 0A370_ 53

0500000013 0A490_ 107

0500000014 0A550_ 108

0500000021 0C640_ 93

0500000023 0C730_ 27

0500000026 0C881_ 108

0500000048 0F650_ 114

0500000049 0F700_ 90

0500000054 0G030_ 113

0500000055 0G070_ 86

0500000067 0G840_ 27

0500000078 0H310_ 28

0500000079 0H371_ 128

0500000082 0H730_ 126

0500000084 0H822_ 113

0500000085 0H823_ 64

0500000117 0K520_ 111

0500000120 0K650_ 28

0500000145 0L570_ 63

0500000165 0M14U_ 107

0500000213 0N400_ 117

0500000225 0N700_ 81

0500000241 0P160_ 29

0500000282 0Q070_ 30

0500000317 0Q590_ 87

0500000363 0R510_ 94

0500000365 0R530_ 122

0500000381 0R830_ 120

0500000405 0S120_ 133

0500000476 0T070_ 54

0500000479 12910_ 115

0500000495 31580_ 118

0500000496 31592_ 118

0500000497 31600_ 26

0500000498 33071_ 110

0500000499 33072_ 112

0500000505 34490_ 82

0500000506 34890_ 106

0500000507 34950_ 111

0500000508 36150_ 85

0500000514 39610_ 70

0500000517 40282_ 116

0500000535 44590_ 115

0500000540 44781_ 112

0500000542 44800_ 85

0500000543 4482U_ 98

0500000545 45130_ 106

0500000548 4611U_ 82

0500000558 47450_ 116

0500000565 48540_ 26

0500000575 49190_ 109

0500000576 49280_ 95

0500000804 0M14V_ 110

0500000821 0T150_ 22

0500000833 0T270_ 124

0500000857 0T540_ 95

0500020020 0G040_ 105

0500020023 0M460_ 21

0500020029 0T630_ 98

0500020030 0T640_ 121

0500020046 0T770_ 141

0500020049 33077_ 119

0500020104 0P460_ 22

0500020105 46580_ 73

0500020217 33075_ 119

0500020239 0T950_ 23

0500020240 0T960_ 23

0500020243 0T990_ 96

0500020244 0T980_ 101

0500020284 1A000_ 39

0500020288 0Q500_ 45

0500020289 0S250_ 124

0500020290 0Q600_ 101

0500020292 49290_ 131

0500020297 1A150_ 134

0500020306 0T500_ 122

0500020307 0T510_ 30

0500020308 0T850_ 38

0500020420 1A640_ 142

0512000008 1A690_ 117

0512000009 1A700_ 88

0512000011 1A730_ 120

0512000012 1A720_ 93

0512000013 1A750_ 99

0512000017 0S790_ 123

0512000019 1A760_ 89

0512000021 1A780_ 130

0512000028 1A170_ 139

0512000034 1A870_ 125

0512000068 0K330_ 47

0512000069 0J200_ 18

0512000070 1C150_ 33

0512000071 1C080_ 104

0512000072 1C120_ 56

0512000073 1C090_ 90

0512000074 1C100_ 57

0512000075 1C110_ 103

0512000076 33078_ 102

0512000078 1C130_ 125

0512000080 1C170_ 134

0512000084 1C190_ 138

0512000105 46381_ 87

0512000106 1C240_ 126

0512000107 1C250_ 39

0512000108 1C260_ 71

0512000121 0Q631_ 86

0512000134 1C360_ 50

0512000135 1C370_ 77

0512000138 1C390_ 132

0512000139 1C410_ 50

0512000141 1C420_ 35

0512000154 1C430_ 133

0512000185 1C650_ 40

0512000186 1C660_ 59

0512000194 1C670_ 73

0512000236 1C820_ 47

0512000238 1C830_ 99

0512000239 1C840_ 100

0512000240 1C850_ 72

0513000004 1C860_ 121

0513000005 1C870_ 100

0513000009 1C890_ 67

0513000016 33076_ 88

0513000017 0F970_ 66

0513000018 1C950_ 35

0513000019 1C960_ 32

0513000020 1C970_ 60

0513000021 1C980_ 42

0513000022 1C990_ 63

0513000023 1E000_ 48
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0513000024 1E010_ 79

0513000025 1E020_ 75

0513000026 1E030_ 18

0513000027 1E040_ 81

0513000028 0A090_ 67

0513000029 1E050_ 97

0513000030 1E060_ 91

0513000037 1F030_ 61

0513000052 1F080_ 62

0513000057 1F100_ 31

0513000078 1F290_ 32

0513000079 1F300_ 31

0513000082 0161H_ 56

0513000096 1F330_ 24

0513000101 0G071_ 69

0513000103 1F350_ 74

0513000135 1F370_ 52

0513000142 0N190_ 58

0513000151 1F430_ 72

0513000169 0T001_ 61

0514000002 1F490_ 53

0514000003 1F500_ 49

0514000004 1F510_ 34

0514000005 1F520_ 79

0514000006 1F530_ 130

0514000027 3307A_ 84

0514000039 1F620_ 19

0514000040 1F630_ 44

0514000043 1F650_ 25

0514000046 1F680_ 42

0514000048 1F730_ 97

0514000049 1F740_ 78

0514000050 1F750_ 55

0514000051 1F760_ 80

0514000054 1F710_ 68

0514000055 1F700_ 78

0514000061 1F790_ 48

0514000063 1F810_ 34

0514000064 1F820_ 45

0514000065 1F830_ 49

0514000072 1F890_ 89

0514000073 1F900_ 46

0514000075 1F920_ 51

0514000081 0C641_ 70

0514000091 1G050_ 123

0514000097 1G110_ 91

0514000110 1G130_ 46

0514000111 1G140_ 75

0514000113 1G150_ 102

0514000118 1G160_ 44

0514000120 0J490_ 92

0514000123 1G190_ 94

0514000130 1G250_ 129

0514000131 1G260_ 38

0514000134 1G280_ 96

0514000135 0T641_ 71

0514000138 1G300_ 43

0514000140 1G310_ 43

0514000145 0Q601_ 74

0515000005 1G370_ 141

0515000007 1G380_ 59

0515000008 1G390_ 68

0515000009 1G400_ 105

0515000012 1G410_ 33

0515000019 0G041_ 83

0515000021 1G440_ 135

0515000029 49281_ 55

0515000030 49282_ 76

0515000031 1G450_ 64

0515000032 1G460_ 104

0515000037 1G490_ 24

0515000038 1G480_ 37

0515000041 1F69U_ 92

0515000045 1G530_ 127

0515000048 1G560_ 137

0515000049 1G570_ 142

0515000063 1G680_ 37

0515000079 1E051_ 66

0515000084 0T631_ 60

0515000097 0L721_ 40

0515000098 0L722_ 41

0515000099 0L723_ 41

0515000100 1G770_ 77

0515000101 1G760_ 140

0515000102 1G750_ 136

0515000104 0F670_ 29

0515000111 1G840_ 103

0515000135 1G900_ 139

0515000136 1g910_ 136

0516000004 1G940_ 13

0516000005 1G950_ 13

0516000006 1G960_ 19

0516000007 0N220_ 20

0516000008 1G970_ 10

0516000009 1G980_ 15

0516000010 1G990_ 52

0516000011 1H000_ 6

0516000012 1H010_ 8

0516000013 1H020_ 6

0516000015 1H040_ 16

0516000016 0N200_ 17

0516000018 1H050_ 17

0516000020 1H060_ 51

0516000041 1H220_ 5

0516000042 1H230_ 8

0516000047 0P300_ 16

0516000057 1H280_ 135

0516000058 1H290_ 137

0516000059 1H300_ 76

0516000060 1H310_ 11

0516000062 1H330_ 57

0516000063 1H340_ 36

0516000073 1H430_ 9

0516000074 1H440_ 14

0516000075 1H450_ 11

0516000076 0H731_ 54

0516000077 1H460_ 5

0516000078 1H470_ 14

0516000079 1H480_ 12

0516000097 1H610_ 9

0516000104 1H620_ 65

0516000105 1H640_ 21

0516000113 1H630_ 138

0516000118 1H650_ 7

0516000125 0T991_ 65

0516000140 1H690_ 7

0516000163 1H800_ 4

0516000164 1H810_ 12

0516000165 1H820_ 58

0517000001 1H850_ 3

0517000002 1H860_ 10

0517000005 1H870_ 131
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0517000011 0C731_ 36

0517000017 1H930_ 2

0517000039 1H960_ 2

0517000040 1H970_ 3

0517000043 1H980_ 140

0517000044 49283_ 62

0517000045 49284_ 80

0517000046 49285_ 83

0517000047 1H990_ 1

0517000049 1J000_ 25

0517000054 1J040_ 1
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SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.315

Component

Funding

Project Name

TMS Detection Repair

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile PPNO

Location Description

Various locations throughout the District

Work Description

Replace failed Traffic Management 
System (TMS) detection

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H990_

Project Comments

RMV 11/08/2016 - New project proposed for amendment into the 2016 SHOPP

1

--

PM Brandy Rider Ph# (805) 549-3970

DM Roberto Banda Ph# (559) 243-3526

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

11/7/2016Target

Completed 11/7/2016

Purpose & 
Need Defined

12/20/2016

Scope, Limits & 
Alternatives Defined

2/17/2017

Draft PID & 
Cost Estimate 

4/18/2017

PID & Workplan 
Approved

6/9/2017

Percent 
Complete

5

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.999

Component

Funding

Project Name

Nickname Required

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile PPNO

Location Description

In various locations within District 5

Work Description

Install ZEV Charging station in State right 
of way.

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1J040_

Project Comments

GovernorGÇÖs 2016 Action Zev Plan requires 30 location within all districts to be under construction by the end of 2018; Executive order B-16-12

2

--

PM Aaron Henkel Ph# (805) 549-3084

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Milestone 
Information

PID 
Initiated

12/9/2016Target

Completed 12/9/2016

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

1/9/2017

Percent 
Complete

1

January 04,2017 1



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

Route 135 Signal Modifications

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SB 135 10.6/17.6

PPNO

2703

Location Description

In Santa Barbara County in Santa Maria 
at VAroius Locations from Union Valley 
Parkway to Preisker Lane

Work Description

Modify Signals, Reconstruct Ramps

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H960_

Project Comments

PE:Susan Lozon, Generalist:Aldi Geramaldi

Safety Project.  Design preparing mapping for Env and analyzing right of way impacts.  PDT will coordinate with 05-1G970 on ADA improvements and loop 
detector locations

3

--

PM Joe Erwin Ph# (805) 549-3489

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM  Ph#

Milestone 
Information

PID 
Initiated

9/27/2016Target

Completed 9/27/2016

Purpose & 
Need Defined

11/7/2016

Scope, Limits & 
Alternatives Defined

1/9/2017

Draft PID & 
Cost Estimate 

2/22/2017

PID & Workplan 
Approved

4/20/2017

Percent 
Complete

5

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component

Funding

Project Name

Vineyard Roundabout

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SLO 46 R17.398/17.398

PPNO

2701

Location Description

On Route 46 West in San Luis Obispo 
County, at Vineyard Drive

Work Description

Construct intersection safety improvements

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H930_

Project Comments

rmv 08/12/2016 - new PID

4

--

PM Aaron Henkel Ph# (805) 549-3084

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Milestone 
Information

PID 
Initiated

8/9/2016Target

Completed 8/9/2016

Purpose & 
Need Defined

10/4/2016

10/12/2016

Scope, Limits & 
Alternatives Defined

3/1/2017

Draft PID & 
Cost Estimate 

9/1/2017

PID & Workplan 
Approved

1/12/2018

Percent 
Complete

1

January 04,2017 2



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.235

Component

Funding

Project Name

Santa Maria Roadside Safety 
Improvements Project

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile PPNO

2699

Location Description

In Santa Barbara and San Luis Obispo 
Counties from Alisos Canyon Rd to Los 
Berros Rd at various locations

Work Description

Roadside Safety Improvements

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H850_

Project Comments

rmv 08/08/2016 - New 2018 SHOPP Candidate

5

--

PM Paul Valadao Ph# (805) 549-3028

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM Patrick Stimson Ph# (805) 748-6733

Milestone 
Information

PID 
Initiated

8/3/2016Target

Completed 8/3/2016

Purpose & 
Need Defined

10/3/2016

Scope, Limits & 
Alternatives Defined

12/1/2016

Draft PID & 
Cost Estimate 

1/31/2017

PID & Workplan 
Approved

4/3/2017

Percent 
Complete

30

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.240

Component

Funding

Project Name

CTS Advance Mitigation

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile PPNO

2704

Location Description

In Monterey, San Benito, San Luis 
Obispo and Santa Cruz Counties on 
various routes at various locations

Work Description

Advance Mitigation

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H970_

Project Comments

rmv - New PID 10/10/2016.  Kickoff meeting held 10/21/2016 (BKR)

6

--

PM Brandy Rider Ph# (805) 549-3970

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

10/10/2016Target

Completed 10/10/2016

Purpose & 
Need Defined

11/14/2016

Scope, Limits & 
Alternatives Defined

12/14/2016

Draft PID & 
Cost Estimate 

2/21/2017

PID & Workplan 
Approved

3/29/2017

Percent 
Complete

1

January 04,2017 3



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$1,000

$0

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.112

Component

Funding

Project Name

Castro Cyn Bridge Rail Upgrade

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/14/2016

County-Route-Postmile

MON 1 43.1

PPNO

2656

Location Description

In Monterey County near Big Sur at 
Castro Canyon Bridge

Work Description

Replace Bridge Rail

Parcels 0

Utilities 0
Total Con Est $1,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H490_

Project Comments

7

--

PM Ken Dostalek Ph# (805) 549-3133

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

12/23/2015Target

Completed 12/23/2015

Purpose & 
Need Defined

7/1/2016

Scope, Limits & 
Alternatives Defined

10/4/2016

Draft PID & 
Cost Estimate 

2/2/2017

PID & Workplan 
Approved

6/2/2017

Percent 
Complete

5

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.112

Component

Funding

Project Name

Garrapata Creek Bridge Rail 
Replacement

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

MON 1 62.97/62.97

PPNO

2696

Location Description

In Monterey County near Big Sur at 
Garrapata Creek

Work Description

Bridge Rail Rehabilitation

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H800_

Project Comments

dms - Kickoff meeting held on 11/29/16.
dms - This project will need to be long lead due to the lengthy process to get bridge rail types approved.

8

--

PM David Silberberger Ph# (805) 549-3798

DM Roberto Banda Ph# (559) 243-3526

EM Jason Wilkinson Ph# (805) 542-4663

CM  Ph#

Milestone 
Information

PID 
Initiated

5/26/2016Target

Completed 5/26/2016

Purpose & 
Need Defined

9/2/2016

11/29/2016

Scope, Limits & 
Alternatives Defined

2/14/2017

Draft PID & 
Cost Estimate 

3/15/2017

PID & Workplan 
Approved

6/30/2017

Percent 
Complete

40

January 04,2017 4



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$18,080

$0

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.110

Component

Funding

Project Name

Garrapata Creek Bridge Rehab

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

MON 1 63.0 / 63.0

PPNO

2654

Location Description

In Monterey County at Garapata Creek 
Bridge ( #44-0018)

Work Description

Electrochemical Chloride Extraction (ECE) 
Of Bridge Structure

Parcels 0

Utilities 0
Total Con Est $18,080

APL 
List

Yes

Phase

1

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H460_

Project Comments

dms - Kickoff meeting held on 4/27/16

dms - 2018 SHOPP Candidate

9

--

PM David Silberberger Ph# (805) 549-3798

DM Roberto Banda Ph# (559) 243-3526

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

12/23/2015Target

Completed 12/23/2015

Purpose & 
Need Defined

6/1/2016

4/27/2016

Scope, Limits & 
Alternatives Defined

10/3/2016

4/27/2016

Draft PID & 
Cost Estimate 

2/1/2017

11/9/2016

PID & Workplan 
Approved

6/30/2017

Percent 
Complete

70

Cur Est

$0

$600

RW Est $20

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.361

Component

Funding

ADA

Project Name

Pacific Grove ADA Pathway

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/12/2015

4/6/2016

County-Route-Postmile

MON 68 0.5 / 0.8

PPNO

2647

Location Description

In Monterey County in Pacific Grove from 
17 MIle Drive to Congress Avenue

Work Description

Provide Accessible Pathway

Parcels 0

Utilities 5
Total Con Est $600

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H220_

Project Comments

rmv 10/08/2015 - new 2018 SHOPP PID

10

--

PM Kathy DiGrazia Ph# (805) 542-4718

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (805) 549-3481

Milestone 
Information

PID 
Initiated

10/7/2015Target

Completed 10/7/2015

Purpose & 
Need Defined

3/1/2016

2/10/2016

Scope, Limits & 
Alternatives Defined

5/2/2016

4/1/2016

Draft PID & 
Cost Estimate 

9/28/2016

7/6/2016

PID & Workplan 
Approved

1/30/2017

Percent 
Complete

90

January 04,2017 5



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$2,600

RW Est $70

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.121

Component

Funding

Project Name

Pacific Grove CAPM

Env State

Env Fed

Delivery 
Plan

No

Est Date

6/15/2015

2/26/2016

County-Route-Postmile

MON 68 1.1 / L4.3

PPNO

2631

Location Description

In and near Pacific Grove from Forest 
Avenue to Junction of Rte 1/68 
Separation (South)

Work Description

Pavement Preservation

Parcels 0

Utilities 6
Total Con Est $2,600

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H000_

Project Comments

rmv 07/14/2015 - New 2018 SHOPP PID

11

--

PM David Rasmussen Ph# (805) 549-3677

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (805) 549-3481

Milestone 
Information

PID 
Initiated

7/1/2015Target

Completed 7/1/2015

Purpose & 
Need Defined

6/21/2016

6/21/2016

Scope, Limits & 
Alternatives Defined

6/21/2016

6/21/2016

Draft PID & 
Cost Estimate 

6/21/2016

6/21/2016

PID & Workplan 
Approved

8/26/2016

Percent 
Complete

95

Cur Est

$0

$4,920

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.235

Component

Funding

Project Name

Camp Roberts SRRA Infrastructure 
Upgrade

Env State

Env Fed

Delivery 
Plan

No

Est Date

6/15/2015

County-Route-Postmile

MON 101 R2.9 / R5.3

PPNO

2634

Location Description

In Monterey County at the Camp Roberts 
Norhtbound and Southbound SRRAs

Work Description

Safety Roadside Rest Area infrastructure 
upgrades

Parcels 0

Utilities 0
Total Con Est $4,920

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H020_

Project Comments

rmv 07/14/2015 - New 2018 SHOPP PID

12

--

PM Aaron Henkel Ph# (805) 549-3084

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Milestone 
Information

PID 
Initiated

7/1/2015Target

Completed 7/1/2015

Purpose & 
Need Defined

10/2/2015

Scope, Limits & 
Alternatives Defined

2/2/2016

Draft PID & 
Cost Estimate 

4/4/2016

PID & Workplan 
Approved

6/21/2016

Percent 
Complete

10

January 04,2017 6



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$49,000

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.122

Component

Funding

Project Name

Prunedale Rehab

Env State

Env Fed

Delivery 
Plan

No

Est Date

4/14/2016

County-Route-Postmile

MON 101 R91.5 / 101.3

PPNO

2679

Location Description

In Monterey County Near Salinas from 
0.4 miles South of Russell Road to 
Monterey/San Benito County Line

Work Description

Pavement Rehabilitation

Parcels 0

Utilities 0
Total Con Est $49,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H690_

Project Comments

dms - The 2R Certification and Safety Analysis was completed on 12/12/16.
dms - A Functional Team meeting is targeted for January 2017 to lock in the final scope.
dms - 2018 SHOPP Candidate

13

--

PM David Silberberger Ph# (805) 549-3798

DM Roberto Banda Ph# (559) 243-3526

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

4/26/2016Target

Completed 4/26/2016

Purpose & 
Need Defined

1/31/2017

Scope, Limits & 
Alternatives Defined

1/31/2017

Draft PID & 
Cost Estimate 

3/1/2017

PID & Workplan 
Approved

6/30/2017

Percent 
Complete

30

Cur Est

$0

$9,000

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.299

Component

Funding

Project Name

Castroville Improvement Project

Env State

Env Fed

Delivery 
Plan

No

Est Date

3/11/2016

County-Route-Postmile

MON 183 R8.3 / 9.8

PPNO

2678

Location Description

In the community of Castroville from Del 
Monte Avenue to Washington Street

Work Description

Asset Management Pilot Project

Parcels 0

Utilities 0
Total Con Est $9,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H650_

Project Comments

dms - Asset Management Pilot Program
dms (12/22/16) - This project will need to be long lead.  PA&ED and PS&E cannot be completed within the SHOPP cycle.  Tentative concurrence for this 
approach was received from HQs , Michael Johnson.

14

--

PM David Silberberger Ph# (805) 549-3798

DM Steven McDonald Ph# (559) 488-4334

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

3/14/2016Target

Completed 3/14/2016

Purpose & 
Need Defined

4/20/2016

6/14/2016

Scope, Limits & 
Alternatives Defined

7/26/2016

11/16/2016

Draft PID & 
Cost Estimate 

3/1/2017

PID & Workplan 
Approved

6/30/2017

Percent 
Complete

50

January 04,2017 7



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$970

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.361

Component

Funding

ADA

Project Name

Seaside ADA

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/12/2015

County-Route-Postmile

MON 218 R0.2 / L0.9

PPNO

2648

Location Description

In Monterey County in the City of Seaside 
from Del Monte Road to Fremont Blvd.

Work Description

ADA compliant pedestrian access

Parcels 25

Utilities 0
Total Con Est $970

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H230_

Project Comments

rmv 10/09/2015 - new 2018 SHOPP candidate
PE is Gilberto Baca/Alejandro Correa
Env Gen is Lara Bertaina

15

--

PM Kathy DiGrazia Ph# (805) 542-4718

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (805) 549-3481

Milestone 
Information

PID 
Initiated

10/8/2015Target

Completed 10/8/2015

Purpose & 
Need Defined

3/1/2016

3/7/2016

Scope, Limits & 
Alternatives Defined

7/5/2016

3/28/2016

Draft PID & 
Cost Estimate 

12/30/2016

PID & Workplan 
Approved

3/15/2017

Percent 
Complete

65

Cur Est

$0

$2,800

RW Est $331

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.121

Component

Funding

Project Name

Lompoc CAPM

Env State

Env Fed

Delivery 
Plan

No

Est Date

6/15/2015

4/21/2016

County-Route-Postmile

SB 1 19.3 / 20.6

PPNO

2632

Location Description

In Lompoc from east junction 246/1 to 
Ocean Street and on route 246 from 0.3 
mile west of V street to west junction 
route 246/1

Work Description

Pavement Preservation

Parcels 59

Utilities 10
Total Con Est $2,800

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H010_

Project Comments

will circulate for signatures in July 2016

16

--

PM Lisa Lowerison Ph# (805) 542-4764

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

Milestone 
Information

PID 
Initiated

7/1/2015Target

Completed 7/1/2015

Purpose & 
Need Defined

10/2/2015

10/2/2015

Scope, Limits & 
Alternatives Defined

2/2/2016

2/2/2016

Draft PID & 
Cost Estimate 

4/4/2016

4/4/2016

PID & Workplan 
Approved

6/1/2018

Percent 
Complete

95

January 04,2017 8



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$14,000

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.015

Component

Funding

Project Name

Solomon Canyon Rumble 
Strip/Shoulder Widening

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/10/2016

County-Route-Postmile

SB 1 R35.0 / 49.2

PPNO

2667

Location Description

In Santa Barbara County from just north 
of Orcutt to the south of the junction of 
001 and 166

Work Description

Widen shoulders, shoulder rumble stripe, 
upgrade guardrails and relocate or remove 
utility poles and other objects.

Parcels 12

Utilities 0
Total Con Est $14,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H610_

Project Comments

PI 05 1600 0097; DM/PE: Claudia Espino / Michael O'Neal; EM/G: Jason Wilkinson / Allison Donatello; Note: 05-1G130_ Solomon Canyon CAPM is within 
same project limits

17

--

PM Rochelle Vierra Ph# (805) 549-3003

DM Steve Wyatt Ph# (805) 549-3079

EM Jason Wilkinson Ph# (805) 542-4663

CM David Ballentine Ph# (805) 688-5920

Milestone 
Information

PID 
Initiated

2/2/2016Target

Completed 2/2/2016

Purpose & 
Need Defined

7/1/2016

6/29/2016

Scope, Limits & 
Alternatives Defined

10/11/2016

11/9/2016

Draft PID & 
Cost Estimate 

1/10/2017

PID & Workplan 
Approved

3/9/2017

Percent 
Complete

70

Cur Est

$0

$9,714

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.110

Component

Funding

Project Name

San Jose Ck Bridge replacement

Env State

Env Fed

Delivery 
Plan

No

Est Date

12/27/2015

County-Route-Postmile

SB 101 21.6

PPNO

2649

Location Description

In Santa Barbara County near Goleta at 
the San Jose Creek Bridge (#51-0163L/R)

Work Description

Replace Bridges

Parcels 0

Utilities 0
Total Con Est $9,714

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H430_

Project Comments

APS request May 2016, PEAR request June 2016

18

--

PM Lisa Lowerison Ph# (805) 542-4764

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM David Ballentine Ph# (805) 688-5920

Milestone 
Information

PID 
Initiated

12/23/2015Target

Completed 12/23/2015

Purpose & 
Need Defined

6/1/2016

6/1/2016

Scope, Limits & 
Alternatives Defined

10/3/2016

10/3/2016

Draft PID & 
Cost Estimate 

2/1/2017

PID & Workplan 
Approved

6/1/2017

Percent 
Complete

5

January 04,2017 9



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.120

Component

Funding

Project Name

Gaviota-Nojoqui Rehab

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SB 101 46.2/52.34

PPNO

2700

Location Description

In Santa Barbara County Near Buellton 
From 1.0 miles South of Gaviota Tunnel 
to 2.2 miles South of Nojoqui Creek 
Bridge No. 51-0020

Work Description

Pavement Rehabilitation

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H860_

Project Comments

PE:Justin Borders, Generalist: Allison Donatello

Held Kickoff 9/22/2016.  Design evaluating Rehab features, submitting mapping to functional groups.

19

--

PM Joe Erwin Ph# (805) 549-3489

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM Patrick Stimson Ph# (805) 748-6733

Milestone 
Information

PID 
Initiated

8/8/2016Target

Completed 8/8/2016

Purpose & 
Need Defined

10/31/2016

Scope, Limits & 
Alternatives Defined

1/31/2017

Draft PID & 
Cost Estimate 

3/30/2017

PID & Workplan 
Approved

6/1/2017

Percent 
Complete

15

Cur Est

$0

$7,300

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.121

Component

Funding

Project Name

Santa Maria CAPM

Env State

Env Fed

Delivery 
Plan

No

Est Date

6/19/2015

County-Route-Postmile

SB 135 11.7 / 17.8

PPNO

2629

Location Description

In Santa Barbara County In and Near 
Santa Maria from Lakeview Rd to Jct. 
route 101/135 Separation

Work Description

Pavement Preservation

Parcels 0

Utilities 0
Total Con Est $7,300

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1G970_

Project Comments

PI 0516000008; PE:Justin Borders

Design evaluating utilities within the project limits.  Coordinating with 05-1H960 for ADA and cross walk improvements/loop detector locations.

20

--

PM Joe Erwin Ph# (805) 549-3489

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

Milestone 
Information

PID 
Initiated

7/1/2015Target

Completed 7/1/2015

Purpose & 
Need Defined

9/1/2016

9/1/2016

Scope, Limits & 
Alternatives Defined

12/8/2016

Draft PID & 
Cost Estimate 

3/16/2017

PID & Workplan 
Approved

6/1/2017

Percent 
Complete

1

January 04,2017 10



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$3,500

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.310

Component

Funding

Project Name

154/Baseline-Edison Intersection 
Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/23/2015

County-Route-Postmile

SB 154 R5.8 / R6.1

PPNO

2674

Location Description

In Santa Barbara County on Route 154 in 
the Santa Ynez Valley at Baseline 
Avenue / Edison Street

Work Description

Intersection Control Evaluation (ICE)

Parcels 0

Utilities 0
Total Con Est $3,500

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H310_

Project Comments

RMV 03/10/2016 - New PID
PPM 9/12/2016 - Roundabout and signal alternatives to be studied.

21

--

PM Paul Martinez Ph# (805) 549-3407

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM David Ballentine Ph# (805) 688-5920

Milestone 
Information

PID 
Initiated

3/9/2016Target

Completed 3/9/2016

Purpose & 
Need Defined

7/8/2016

6/23/2016

Scope, Limits & 
Alternatives Defined

11/8/2016

Draft PID & 
Cost Estimate 

11/8/2016

PID & Workplan 
Approved

4/3/2017

Percent 
Complete

5

Cur Est

$0

$10,335

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.110

Component

Funding

Project Name

Rehab Primavera & La Colina 
Bridges

Env State

Env Fed

Delivery 
Plan

No

Est Date

12/27/2015

County-Route-Postmile

SB 154 R31.8 / R32.1

PPNO

2651

Location Description

In Santa Barbara County near the 
101/154 Seperation at La Colina Road 
UC(51-0256) and Primavera Road UC 
(51-0257) ASR

Work Description

Substructure Rehabilitation/ Bridge Rail 
Upgrade

Parcels 0

Utilities 0
Total Con Est $10,335

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H450_

Project Comments

PE is Justin Borders
Env Gen is Allison Donatello

Structures Design investigating full replacement alternatives due to ASR.  Completed investigation in early Nov.  Results are being analyzed and due back 

22

--

PM Joe Erwin Ph# (805) 549-3489

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM David Ballentine Ph# (805) 688-5920

Milestone 
Information

PID 
Initiated

12/23/2015Target

Completed 12/23/2015

Purpose & 
Need Defined

4/1/2016

3/2/2016

Scope, Limits & 
Alternatives Defined

9/30/2016

Draft PID & 
Cost Estimate 

12/30/2016

PID & Workplan 
Approved

3/1/2017

Percent 
Complete

35

January 04,2017 11



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.131

Component

Funding

Project Name

Rte 25 Curve Alignment Restoration

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SBT 25 18.8/19.5

PPNO

2697

Location Description

In San Benito County on Route 25 about 
32 miles South of Hollister

Work Description

Widen through-cut to provide greater 
catchment and flatten slope repose.  Shift 
horizontal alignment 35 feet to station right

Parcels 4

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H810_

Project Comments

rmv 06/01/2016 - new PID.  Draft PID to be circulated Dec 2016. (BKR)

23

--

PM Brandy Rider Ph# (805) 549-3970

DM Steven McDonald Ph# (559) 488-4334

EM Jason Wilkinson Ph# (805) 542-4663

CM  Ph#

Milestone 
Information

PID 
Initiated

5/31/2016Target

Completed 5/31/2016

Purpose & 
Need Defined

11/30/2016

Scope, Limits & 
Alternatives Defined

11/30/2016

Draft PID & 
Cost Estimate 

11/30/2016

PID & Workplan 
Approved

3/17/2017

Percent 
Complete

1

Cur Est

$1,000

$0

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.119

Component

Funding

Project Name

Soquel Creek Scour Protection

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/14/2016

County-Route-Postmile

SCR 1 13.3

PPNO

Location Description

In Santa Cruz in and near Santa Cruz at 
Soquel Creek

Work Description

Bridge Preventative Maintenance - Place 
Scour Protection

Parcels 2

Utilities 0
Total Con Est $1,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H480_

Project Comments

0516000079

24

--

PM Luis Duazo Ph# (805) 542-4678

DM Roberto Banda Ph# (559) 243-3526

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

12/23/2015Target

Completed 6/15/2015

Purpose & 
Need Defined

6/2/2016

5/11/2016

Scope, Limits & 
Alternatives Defined

9/1/2016

9/1/2016

Draft PID & 
Cost Estimate 

1/1/2017

PID & Workplan 
Approved

3/1/2017

Percent 
Complete

50

January 04,2017 12



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$1,600

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.335

Component

Funding

Project Name

SCr 9 Central Drainage and Erosion 
Control Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

6/16/2015

County-Route-Postmile

SCR 9 8.5 / 12.9

PPNO

2627

Location Description

In Santa Cruz County from Holiday Lane, 
just south of th eCity of Ben Lomond, to 
the junction of route 236 and 9, in the 
City of Boulder Creek

Work Description

Drainage system upgrades (install and 
repair) and slope stabilization at 
inlets/outlets

Parcels 17

Utilities 0
Total Con Est $1,600

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1G950_

Project Comments

rmv 07/14/2015 - New 2018 SHOPP PID

25

--

PM Doug Hessing Ph# (805) 549-3386

DM Scott Shaver Ph# (559) 230-3118

EM Philip Vallejo Ph# (559) 243-8221

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

7/1/2015Target

Completed 7/1/2015

Purpose & 
Need Defined

10/2/2015

10/2/2015

Scope, Limits & 
Alternatives Defined

1/8/2016

2/11/2016

Draft PID & 
Cost Estimate 

6/29/2016

6/29/2016

PID & Workplan 
Approved

12/30/2016

Percent 
Complete

80

Cur Est

$0

$1,800

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.335

Component

Funding

Project Name

SCr 9 North Drainage and Erosion 
Control Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

6/16/2015

County-Route-Postmile

SCR 9 13.0 / 23.9

PPNO

2626

Location Description

In Santa Cruz County from the junction of 
route 236 and 9, in the the City of 
Boulder Creek, to the Santa Cruz County 
line

Work Description

Drainage system upgrades (install and 
repair) and slope stabilization at 
inlets/outlets

Parcels 0

Utilities 0
Total Con Est $1,800

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1G940_

Project Comments

rmv 07/14/2015 new 2018 SHOPP PID

26

--

PM Doug Hessing Ph# (805) 549-3386

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

7/1/2015Target

Completed 7/1/2015

Purpose & 
Need Defined

10/1/2015

10/1/2015

Scope, Limits & 
Alternatives Defined

2/23/2016

3/22/2016

Draft PID & 
Cost Estimate 

5/23/2016

6/3/2016

PID & Workplan 
Approved

10/14/2016

Percent 
Complete

75

January 04,2017 13



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$1,000

$0

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.112

Component

Funding

Project Name

San Lorenzo River Bridge and 
Kings Creek Bridge Rail 

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/14/2016

County-Route-Postmile

SCR 9 13.6 / 15.5

PPNO

2655

Location Description Work Description

Parcels 15

Utilities 0
Total Con Est $1,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H470_

Project Comments

27

--

PM Doug Hessing Ph# (805) 549-3386

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

12/23/2015Target

Completed 12/23/2015

Purpose & 
Need Defined

6/2/2016

6/2/2016

Scope, Limits & 
Alternatives Defined

10/4/2016

Draft PID & 
Cost Estimate 

2/2/2017

PID & Workplan 
Approved

6/2/2017

Percent 
Complete

5

Cur Est

$0

$5,750

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.110

Component

Funding

Project Name

Santa Maria River Bridge Rehab

Env State

Env Fed

Delivery 
Plan

No

Est Date

12/27/2015

County-Route-Postmile

SLO 1 0.1 / 0.1

PPNO

2650

Location Description

In San Luis Obispo County near the City 
of Guadalupe at the Santa Maria River 
Bridge (#49-0042)

Work Description

Rehabilitate bridge deck and replace rail

Parcels 0

Utilities 0
Total Con Est $5,750

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H440_

Project Comments

28

--

PM Amy Donatello Ph# (805) 549-3014

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

Milestone 
Information

PID 
Initiated

12/23/2015Target

Completed 12/23/2015

Purpose & 
Need Defined

6/2/2016

6/2/2016

Scope, Limits & 
Alternatives Defined

10/4/2016

10/4/2016

Draft PID & 
Cost Estimate 

2/2/2017

PID & Workplan 
Approved

6/2/2017

Percent 
Complete

50

January 04,2017 14



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$3,900

RW Est $288

Project Phase

Candidate
PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Code

201.121

Component

Funding

Project Name

Pismo Beach CAPM

Env State

Env Fed

Delivery 
Plan

No

Est Date

6/19/2015

2/1/2016

County-Route-Postmile

SLO 1 10.0 / 16.8

PPNO

2630

Location Description

In San Luis Obispo County in and near 
Pismo Beach from Garcia Way to South 
Jct Rte 101/1 Separation

Work Description

Pavement Preservation

Parcels 27

Utilities 5
Total Con Est $3,900

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1G980_

Project Comments

rmv 07/14/2015 - New 2018 SHOPP PID

29

--

PM Amy Donatello Ph# (805) 549-3014

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

Milestone 
Information

PID 
Initiated

7/1/2015Target

Completed 7/1/2015

Purpose & 
Need Defined

3/1/2016

Scope, Limits & 
Alternatives Defined

3/1/2016

Draft PID & 
Cost Estimate 

4/4/2016

PID & Workplan 
Approved

6/1/2016

Percent 
Complete

90

January 04,2017 15



SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region 

SHOPP PIDs
1/4/2017Status Date

Structures Est $0

$1,400

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.170

Component

Funding

Project Name

Box Beam Overhead Signs

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 4/10/2015

County-Route-Postmile

MON 1 0.0

PPNO

2634

Location Description

On Various Routes in Monterey and Santa 
Cruz Counties

Work Description

Replace overhead guide signs with retro-
reflective sheeting Parcels 0

Utilities 0

Total Con Est $1,400

APL 
List

Yes

Phase

K

Approve PSR 6/9/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-1H040_

Cur Est

Project Comments

rmv 07/14/2015 - New 2018 SHOPP PID

30

- -

Agreements

PM Aaron Henkel Ph# (805) 549-3084

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (805) 549-3481

6/9/2016

PA&ED 
M200

A 9/26/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/26/2018

Reg R/W 
M225

T11/26/2018

R/W Cert 
M410

T7/2/2019

RTL 
M460

T11/22/2019

Delivery
Plan

Approved

Current 2/13/2019

Str PS&E 
to Dist 
M378

T 7/2/2019

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 5/19/2020

Contract 
Award 
M495

T 6/17/2020

Approve 
Contract 

M500

T

XPM 
Milestones

3/16/2020

Structures Est $3,943

$1,288

RW Est $3

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.150

Component

Funding

Project Name

REALIGNMENT AT MILL CREEK

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

4/18/2008

District Est 4/18/2008

2/7/2008

County-Route-Postmile

MON 1 18.5 / 18.7

PPNO

3030

Location Description

ON ROUTE 1 IN MONTEREY COUNTY, 
NORTH OF MILL CREEK BRIDGE NO. 44-
62, BETWEEN POST MILES 18.5 AND 18.7

Work Description

CONSTRUCT RETAINING WALL, MOVE 
HIGHWAY LATERALLY, OR CONSTRUCT 
VIADUCT

Parcels 0

Utilities 1

Total Con Est $5,231

APL 
List

Yes

Phase

K

Approve PSR 3/18/2008

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0P300_

Cur Est

Project Comments

31

- -

Agreements

PM Ken Dostalek Ph# (805) 549-3133

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM Wayne Walker Ph# (805) 549-3701

12/19/2023

6/2/2014

PA&ED 
M200

T

7/1/2014

2/16/2024

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/16/2024

8/1/2014

Reg R/W 
M225

T4/16/2024

11/3/2014

R/W Cert 
M410

T7/16/2027

2/1/2016

RTL 
M460

T8/1/2029

5/2/2016

Delivery
Plan

Approved

Current

9/1/2015

10/23/2025

Str PS&E 
to Dist 
M378

T

9/1/2015

11/29/2028

PS&E TO
DOE
M377

6/13/2016

HQ 
Advertise 

M480

T

9/1/2016

1/24/2030

Contract 
Award 
M495

T

10/6/2016

1/15/2030

Approve 
Contract 

M500

T

XPM 
Milestones

11/15/2029

January 04, 2017 16



Caltrans Central Region 

SHOPP PIDs
1/4/2017Status Date

Structures Est $0

$1,000

RW Est $8

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.315

Component

Funding

Project Name

Mon 101 TMS

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/19/2015

10/2/2015

County-Route-Postmile

MON 101 86.0 / 95.8

PPNO

4020

Location Description

IN MONTEREY COUNTY IN AND NEAR 
SALINAS 0.4 MI NORTH OF THE AIRPORT 
BLVD OC TO 0.3 MI SOUTH OF THE SAN 
MIGUEL CANYON OC

Work Description

Construct Transportation Management 
System (TMS) Parcels 0

Utilities 0

Total Con Est $1,000

APL 
List

No

Phase

K

Approve PSR 9/14/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N200_

Cur Est

Project Comments

dms - PIR Signed and Approved 6/16/16.  Waiting on programming.

32

- -

Agreements

PM David Silberberger Ph# (805) 549-3798

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

1/15/2019

10/1/2007

PA&ED 
M200

T 2/13/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/13/2019

2/1/2007

Reg R/W 
M225

T3/14/2019

10/1/2007

R/W Cert 
M410

T6/11/2019

7/1/2008

RTL 
M460

T10/10/2019

8/1/2008

Delivery
Plan

Approved

Current 7/1/2019

Str PS&E 
to Dist 
M378

T

3/15/2008

7/12/2019

PS&E TO
DOE
M377

11/12/2008

HQ 
Advertise 

M480

T 3/4/2020

Contract 
Award 
M495

T

12/1/2008

3/18/2020

Approve 
Contract 

M500

T

XPM 
Milestones

1/6/2020

Structures Est $0

$2,500

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.015

Component

Funding

Project Name

Market Street Northbound On-
ramp Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 8/7/2010

County-Route-Postmile

MON 101 87.4 / 87.8

PPNO

2635

Location Description

In Monterey County on In and Near Salinas 
From 0.1 Mile North of E. Market Street UC 
to 0.1 Mile South of Sherwood Drive OC

Work Description

Roadway and Retaining wall
Parcels 0

Utilities 0

Total Con Est $2,500

APL 
List

Yes

Phase

K

Approve PSR 12/20/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-1H050_

Cur Est

Project Comments

dms - Project Study Report signed and approved on 12/20/2016
dms - 2018 SHOPP

33

- -

Agreements

PM David Silberberger Ph# (805) 549-3798

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (805) 549-3481

7/1/2019

PA&ED 
M200

T 8/27/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/27/2019

Reg R/W 
M225

T10/23/2019

R/W Cert 
M410

T4/23/2021

RTL 
M460

T8/6/2021

Delivery
Plan

Approved

Current 4/22/2021

Str PS&E 
to Dist 
M378

T 4/23/2021

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 2/9/2022

Contract 
Award 
M495

T 2/23/2022

Approve 
Contract 

M500

T

XPM 
Milestones

11/22/2021

January 04, 2017 17



Caltrans Central Region 

SHOPP PIDs
1/4/2017Status Date

Structures Est $0

$1,204

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.378

Component

Funding

Project Name

Guadalupe ADA

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/25/2013

County-Route-Postmile

SB 1 49.2 / 50.4

PPNO

2466

Location Description

IN GUADALUPE FROM ROUTE 166 TO 
12TH STREET; ALSO ON ROUTE 166

Work Description

ADA COMPLIANCE
Parcels 0

Utilities 0

Total Con Est $1,204

APL 
List

No

Phase

K

Approve PSR 6/25/2013

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-1E030_

Cur Est

Project Comments

Shelf.

34

- -

Agreements

PM Kathy DiGrazia Ph# (805) 542-4718

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

1/28/2022

9/1/2015

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/31/2022

1/1/2016

Reg R/W 
M225

T3/30/2022

4/1/2016

R/W Cert 
M410

T4/8/2024

4/9/2018

RTL 
M460

T5/1/2024

5/2/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/9/2018

12/29/2023

PS&E TO
DOE
M377

6/13/2018

HQ 
Advertise 

M480

T

9/1/2018

9/23/2024

Contract 
Award 
M495

T

9/15/2018

9/24/2024

Approve 
Contract 

M500

T

XPM 
Milestones

7/19/2024

Structures Est $0

$1,673

RW Est $83

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.151

Component

Funding

Project Name

DAVENPORT CULVERT 
REPLACEMENT

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 8/29/2007

2/11/2016

County-Route-Postmile

SCR 1 31.9 / 35.7

PPNO

1967

Location Description

ON ROUTE 1 IN SANTA CRUZ COUNTY 
NEAR DAVENPORT AND SOUTH OF 
WADDELL CREEK FROM PM 31.9 TO 35.7

Work Description

REPLACE CULVERTS
Parcels 6

Utilities 0

Total Con Est $1,673

APL 
List

Yes

Phase

K

Approve PSR 8/29/2007

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0J200_

Cur Est

Project Comments

35

- -

Agreements

PM Doug Hessing Ph# (805) 549-3386

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

8/3/2020

10/1/2014

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/31/2020

11/1/2014

Reg R/W 
M225

T12/2/2020

12/15/2014

R/W Cert 
M410

T1/21/2022

12/20/2015

RTL 
M460

T2/18/2022

3/12/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/3/2015

10/12/2021

PS&E TO
DOE
M377

4/13/2016

HQ 
Advertise 

M480

T

6/18/2016

7/13/2022

Contract 
Award 
M495

T

7/2/2016

7/27/2022

Approve 
Contract 

M500

T

XPM 
Milestones

5/16/2022

January 04, 2017 18



Caltrans Central Region 

SHOPP PIDs
1/4/2017Status Date

Structures Est $0

$2,907

RW Est $255

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.361

Component

Funding

Project Name

Corralitos Creek ADA

Env State ND

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/10/2015

1/15/2015

County-Route-Postmile

SCR 152 1.9 / R2.0

PPNO

2530

Location Description

In Santa Cruz County, east of Watsonville 
0.1 mile East of Beverly Drive to 
Holohan/College Road

Work Description

Construct Accessible Pathway
Parcels 0

Utilities 5

Total Con Est $2,907

APL 
List

No

Phase

K

Approve PSR 6/10/2015

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-1F620_

Cur Est

Project Comments

PE: Micaela Garcia, Env Gen: Cecilia Boudreau
Not picked up for 2016 SHOPP.  Consider resubmittal for 2018.

36

- -

Agreements

PM Kathy DiGrazia Ph# (805) 542-4718

DM Roberto Banda Ph# (559) 243-3526

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

7/2/2020

PA&ED 
M200

T 9/2/2020

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T7/31/2020

Reg R/W 
M225

T9/30/2020

R/W Cert 
M410

T4/1/2022

RTL 
M460

T4/29/2022

Delivery
Plan

Approved

Current 11/2/2021

Str PS&E 
to Dist 
M378

T 1/4/2022

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 9/21/2022

Contract 
Award 
M495

T 10/19/2022

Approve 
Contract 

M500

T

XPM 
Milestones

7/19/2022

Structures Est $0

$2,000

RW Est $16

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.015

Component

Funding

Project Name

Pedestrian Signals #2

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 6/19/2015

3/24/2016

County-Route-Postmile

SLO 101 0.0

PPNO

2628

Location Description

Various Locations in Santa Barbara, San 
Luis Obispo, Monterey and Santa Cruz 
Counties

Work Description

CPS/APS/Concrete
Parcels 0

Utilities 30

Total Con Est $2,000

APL 
List

Yes

Phase

K

Approve PSR 6/22/2016

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-1G960

Cur Est

Project Comments

rmv 07/14/2015 - New 2018 SHOPP PID
PE = Khorshed Khan
Env Gen = Rick Wiley

37

- -

Agreements

PM Kathy DiGrazia Ph# (805) 542-4718

DM Steven McDonald Ph# (559) 488-4334

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

4/2/2019

PA&ED 
M200

T 5/29/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/1/2019

Reg R/W 
M225

T4/2/2019

R/W Cert 
M410

T2/1/2021

RTL 
M460

T2/1/2021

Delivery
Plan

Approved

Current 8/6/2020

Str PS&E 
to Dist 
M378

T 10/1/2020

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/16/2021

Contract 
Award 
M495

T 9/15/2021

Approve 
Contract 

M500

T

XPM 
Milestones

6/15/2021

January 04, 2017 19



Caltrans Central Region 

SHOPP PIDs
1/4/2017Status Date

Structures Est $0

$2,500

RW Est $0

Project Phase

PID

PRSM Yes

Program

SHOPP

Status

Active

Doc Yr

2018

Prog Cod

201.315

Component

Funding

Project Name

SLO 101 N Cnty TMS

Env State CE

Env Fed EX

Delivery 
Plan

No

Est Date

District Est 6/9/2015

County-Route-Postmile

SLO 101 30.3 / 59.0

PPNO

4022

Location Description

On Route 101 In San Luis Obispo County at 
Various Locations From 0.3 Mile North of 
Reservoir Canyon Road To 0.3 Mile North of 
Paso Robles Overhead

Work Description

Construct Transportation Management 
System (TMS) Parcels 0

Utilities 0

Total Con Est $2,500

APL 
List

Yes

Phase

K

Approve PSR 9/14/2005

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0N220_

Cur Est

Project Comments

kad 07/20/2015 - Project ID: 0516000007, rmv 07/14/2015 - New 2018 SHOPP PID

38

- -

Agreements

PM Ken Dostalek Ph# (805) 549-3133

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

10/1/2019

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/2/2020

Reg R/W 
M225

T4/1/2020

R/W Cert 
M410

T4/1/2021

RTL 
M460

T8/2/2021

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/1/2021

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 3/1/2022

Contract 
Award 
M495

T 4/1/2022

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2021

January 04, 2017 20
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Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

RW Est

Project Phase

Candidate
PRSM Yes

Program

Local

Status

Active

Doc Yr

Prog Code

400.100

Component

Funding

Measure,Local,Over
sight,Reimbursed

Project Name

Route 101/Prado OC

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SLO 101 26.8/26.8

PPNO

Location Description

At intersection of U.S. Route 101 and 
Prado Road in the City of San Luis 
Obispo

Work Description

Interchange Improvements

Parcels 0

Utilities 0
Total Con Est

APL 
List

Yes

Phase
Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1H640_

Project Comments

39

--

PM Paul Valadao Ph# (805) 549-3028

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM Wayne Walker Ph# (805) 549-3701

Milestone 
Information

PID 
Initiated

11/21/2016Target

Completed

Purpose & 
Need Defined

11/21/2016

Scope, Limits & 
Alternatives Defined

11/21/2016

Draft PID & 
Cost Estimate 

5/18/2017

PID & Workplan 
Approved

9/29/2017

Percent 
Complete

50

Cur Est

$0

$7,000

RW Est $0

Project Phase

Candidate
PRSM Yes

Program

Local

Status

Active

Doc Yr

Prog Code

400.100

Component

PDS

Funding

Local,Reimbursed

Project Name

RTE 101/Main STreet I/C Templeton

Env State

Env Fed

Delivery 
Plan

No

Est Date

1/20/2005

County-Route-Postmile

SLO 101 52.4

PPNO

0614

Location Description

IN SAN LUIS OBISPO COUNTY IN 
TEMPLETON AT THE ROUTE 101/MAIN 
STREET INTERCHANGE (KP 84.0)

Work Description

RECONFIGURATION OF IC

Parcels 0

Utilities 0
Total Con Est $7,000

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0M460_

Project Comments

This is an active reimbursed PID.  CO-Op with SLO County signed 1/15/16.  Alternatives defined by PDT on 8/9/16. jcl
Alternatives under consideration include roundabouts.

40

--

PM Paul Valadao Ph# (805) 549-3028

DM David Beard Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Milestone 
Information

PID 
Initiated

1/14/2016Target

Completed 1/14/2016

Purpose & 
Need Defined

7/1/2016

Scope, Limits & 
Alternatives Defined

10/3/2016

8/9/2016

Draft PID & 
Cost Estimate 

3/2/2017

PID & Workplan 
Approved

6/1/2017

Percent 
Complete

60

January 04,2017 21



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$6,536

$4,181

RW Est $0

Project Phase

CANDIDATE
PRSM Yes

Program

LOCAL

Status

Inactive

Doc Yr

2006

Prog Code

400.000

Component

Funding

Oversight

Project Name

San Lorenzo Bridge Widening

Env State

Env Fed

Delivery 
Plan

No

Est Date

11/20/2013

11/20/2013

County-Route-Postmile

SCR 1 17.2 / 17.6

PPNO

Location Description

IN SANTA CRUZ CO - SR1 BRIDGE 
OVER SAN LORENZO RIVER 
BETWEEN SR9 AND SR17 (BR NO. 36-
71R/L) KP 27.7/29.3)

Work Description

Replace / Widen Bridge

Parcels 0

Utilities 0
Total Con Est $10,717

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0P460_

Project Comments

Draft CoOp PA&ED submitted to the City for review 4/9/14.

41

--

PM Luis Duazo Ph# (805) 542-4678

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

5/1/2006Target

Completed 5/1/2006

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

11/7/2013

11/7/2013

Percent 
Complete

100

Cur Est

$0

$950

RW Est $0

Project Phase

CANDIDATE
PRSM No

Program

Local

Status

Inactive

Doc Yr

2009

Prog Code

400.000

Component

Funding

Local,Oversight

Project Name

Watsonville Roundabout

Env State

Env Fed

Delivery 
Plan

No

Est Date

10/26/2009

County-Route-Postmile

SCR 152 T2.5

PPNO

Location Description

IN WATSONVILLE ON ROUTE 152 
(MAIN STREET) AT THE FREEDOM 
BLVD INTERSECTION

Work Description

INTERSECTION IMPROVEMENTS

Parcels 0

Utilities 0
Total Con Est $950

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T150_

Project Comments

Pre-PID, Roundabout Factsheet Approval.  City of Watsonville to look at R/W impacts in a 2-lane roundabout design.

42

--

PM Luis Duazo Ph# (805) 542-4678

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

Percent 
Complete

0

January 04,2017 22



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$0

RW Est $0

Project Phase

CANDIDATE
PRSM Yes

Program

Local

Status

Inactive

Doc Yr

2010

Prog Code

400.000

Component

Funding

Local,Oversight

Project Name

SB-101/Las Positas Operational 
Improvements

Env State

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SB 101 15.7 / 16.6

PPNO

2309

Location Description

IN THE CITY OF SANTA BARBARA 
BETWEEN MISSION STREET U.C. AND 
LAS POSITAS ROAD O.C.

Work Description

OPERATIONAL IMPROVEMENTS AND 
RAMP MODIFICATIONS

Parcels 0

Utilities 0
Total Con Est $0

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T950_

Project Comments

City of Santa Barbara is the implementing agency.  Project is on hold by the City.

43

--

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Jason Wilkinson Ph# (805) 542-4663

CM Andrew C Brandt Ph#

Milestone 
Information

PID 
Initiated

7/3/2017Target

Completed

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

1/23/2019

Percent 
Complete

0

Cur Est

$0

$41

RW Est $0

Project Phase

CANDIDATE
PRSM Yes

Program

Local

Status

Inactive

Doc Yr

2010

Prog Code

400.000

Component

Funding

Local,Oversight

Project Name

Goleta Overcrossing

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/19/2010

County-Route-Postmile

SB 101 25.4 / 26.0

PPNO

2310

Location Description

ON ROUTE 101 IN THE CITY OF 
GOLETA BETWEEN STORKE ROAD 
INTERCHANGE AND HOLLISTER 
AVENUE INTERCHANGE

Work Description

CONSTRUCT NEW OVERCROSSING

Parcels 0

Utilities 0
Total Con Est $41

APL 
List

No

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-0T960_

Project Comments

City of Goleta is the implementing agency.  Project is on hold by the City.

44

--

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM  Ph#

CM Andrew C Brandt Ph#

Milestone 
Information

PID 
Initiated

7/1/2017Target

Completed 8/23/2013

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

1/22/2019

Percent 
Complete

0

January 04,2017 23



Caltrans Central Region  

1/4/2017Status Date

Project Initiation Document (PID)

Status Report

Cur Est

$0

$4,100

RW Est $0

Project Phase

CANDIDATE
PRSM Yes

Program

Local

Status

Active

Doc Yr

2013

Prog Code

800.100

Component

Funding

Local,Oversight

Project Name

Del Rio Road Interchange 
Operational Improbement

Env State

Env Fed

Delivery 
Plan

No

Est Date

8/6/2013

County-Route-Postmile

SLO 101 48.3

PPNO

Location Description

05-SLO-101-PM 48.3 In San Luis Obispo 
County in the City of Atascadero at Del 
Rio Road

Work Description

CONSTRUCT INTERCHANGE 
IMPROVEMENTS IN ATASCADERO AT 
DEL RIO RD I/C

Parcels 0

Utilities 0
Total Con Est $4,100

APL 
List

Yes

Phase

K

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1F330_

Project Comments

Alternatives under consideration include roundabouts.

45

--

PM Paul Valadao Ph# (805) 549-3028

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Milestone 
Information

PID 
Initiated

1/8/2015Target

Completed 5/26/2013

Purpose & 
Need Defined

Scope, Limits & 
Alternatives Defined

Draft PID & 
Cost Estimate 

PID & Workplan 
Approved

12/1/2017

Percent 
Complete

20

Cur Est

$0

$0

RW Est $89

Project Phase

Candidate
PRSM Yes

Program

Local

Status

Active

Doc Yr

2016

Prog Code

400.100

Component

Funding

Local,Reimbursed

Project Name

Harkins Bike/Ped OC

Env State

Env Fed

Delivery 
Plan

No

Est Date

11/25/2015

County-Route-Postmile

SCR 1 1.9 / 2.7

PPNO

Location Description

In Santa Cruz County at Harkins Slough 
Road; Green Valley Road from 
Mainstreet (SR 152) to Hwy 1

Work Description

Operational Improvements and Bike/Ped 
bridge

Parcels 0

Utilities 3
Total Con Est $0

APL 
List

Yes

Phase

1

Program Information

Right of Way InfoProject Documents

Act

Act

Agreements

Type Agency Name Date

Str Est

Dist Est

EA

05-1G490_

Project Comments

46

--

PM Luis Duazo Ph# (805) 542-4678

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Milestone 
Information

PID 
Initiated

11/18/2014Target

Completed 11/18/2014

Purpose & 
Need Defined

7/1/2015

Scope, Limits & 
Alternatives Defined

10/1/2015

Draft PID & 
Cost Estimate 

1/11/2016

PID & Workplan 
Approved

7/1/2016

Percent 
Complete

90

January 04,2017 24
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$10,578

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

Prog Cod

800.100

Component Funding

Local,Oversight

Project Name

Carmel River Overflow Bridge

Env Stat

Env Fed

Est Date

7/15/2014

County-Route-Postmile

MON 1 71.9 / 72.3

PPNO

Location Description

In Monterey County, on Route 1, 0.2 miles 
south of Carmel River Bridge

Work Description

Drainage Improvements

Parcels 0

Utilities 0

Total Con Est $10,578

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Oversight project
PI 05 1400 0043

EA

05-1F650_ APL 
List

Yes

47

- -
PRSM Yes Delivery

_Plan
No

PM David Rasmussen Ph# (805) 549-3677

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM  Ph#

COP MONTEREY COUNTY 5/6/2014

Approved

Begin Env 
M020

9/30/2016Current T

NOP 
M030

9/30/2016 T

Delivery 
Plan

2/16/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

10/6/2017

PA&ED 
M200

T 12/5/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/5/2017

Reg R/W 
M225

T2/2/2018

R/W Cert 
M410

T6/15/2018

RTL 
M460

T2/4/2019

XPM Milestones

2/13/2020

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PA&ED

Program

Local

Status

Inactive

Doc Yr

Prog Cod

800.100

Component

PEER

Funding

Oversight

Project Name

Tefft St. at Route 101 
Improvements

Env Stat

Env Fed

Est Date

County-Route-Postmile

SLO 101 4.7/5

PPNO

Location Description

Tefft Street at Route 101

Work Description

Off-Ramp Intersection Improvements

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

This is a Permit Engineering Evaluation Report (PEER) Project where the applicant is San Luis Obispo County Public Works Department. DM: Ron Kraemer; EP: Kelso Vidal.

EA

05-1J000_ APL 
List

No

48

- -
PRSM Yes Delivery

_Plan
No

PM Paul Valadao Ph# (805) 549-3028

DM  Ph#

EM Jason Wilkinson Ph# (805) 542-4663

CM  Ph#

Approved

Begin Env 
M020

1/12/2017Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

10/16/2018

PA&ED 
M200

T 7/2/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/14/2018

Reg R/W 
M225

T2/13/2019

R/W Cert 
M410

T6/27/2019

RTL 
M460

T2/12/2020

XPM Milestones

2/16/2021

Contract 
Accept M600

T

January 04, 2017 25



Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $21,400 $7,700

IIP

$0

Local

$0

$0

Other

$0

$3,994

Est Esc

$81,000

Cur Est

RW Est $119,441

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

1998A

Prog Cod

400.300

Component

PDS

Funding

IIP,Demo

Project Name

Route 156 West Corridor Project

Env Stat ER

Env Fed ES

Est Date

7/1/2009

7/1/2009

2/22/2016

County-Route-Postmile

MON 156 R1.6 / T5.2

PPNO

0057C

Location Description

ON RTE 156 NEAR THE CITY OF 
CASTROVILLE FROM W OF CASTROVILLE 
BLVD TO THE RTE US 101/156 SEP AND 
ON RTE US 101 FM 0.1 MI N OF PESANTE 

Work Description

WIDEN TO 4-LN DIVIDED EXPRESSWAY 
AND BUILD INTERCHANGES Parcels 103

Utilities 6

Total Con Est

Str Est

$229,000

Dist Est $148,000

Phase

0

RW $$

$0

Const $$

$0

PID Appr 4/14/2006

Project Rpt 1/31/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W: 50% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

dms - The project team continues to focus on delivering the Supplemental Environmental Document that focuses on tolling as a funding source.  Final results from the Level 2 
Traffic and Revenue study should be available by mid-2017.

EA

05-31600_ APL 
List

Yes

49

- -
PRSM Yes Delivery

_Plan
Yes

PM David Silberberger Ph# (805) 549-3798

DM Roberto Banda Ph# (559) 243-3526

EM Philip Vallejo Ph# (559) 243-8221

CM Daniel Miller Ph# (805) 549-3481

COP TAMC 12/26/2013

COP TAMC 12/27/2012

PER DEPT FISH& GAME

Approved 7/1/2005

Begin Env 
M020

10/2/2015Current A

NOP 
M030

1/3/2006

12/12/2016 T

Delivery 
Plan 2/15/2017

6/23/2009

3/23/2018

Circulate 
DED 
M120

T

3/29/2012

Approve 
FED 
M160

11/9/2018

5/7/2012

PA&ED 
M200

T

11/2/2012

6/5/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T3/12/2019

9/3/2012

Reg R/W 
M225

T10/17/2019

9/2/2013

R/W Cert 
M410

T10/18/2022

7/6/2016

RTL 
M460

T4/18/2023

1/3/2017

XPM Milestones

10/7/2022

11/9/2027

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$54,715

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Active

Doc Yr

2001

Prog Cod

400.000

Component Funding

Local,Reimbursed,
Demo

Project Name

ROUTE 25 Widening Project and 
Route Adoption Hollister to Gilroy 

Env Stat ER

Env Fed ES

Est Date

4/14/2009

County-Route-Postmile

SBT 25 51.5 / 60.1

PPNO

4854

Location Description

NEAR HOLLISTER & GILROY ON RTE 25 IN 
SBT & SCL COS (SBT-25-51.5/60.1) (SBT-
156-R10.5/R12.2) (SCL-25-0.0/2.6)

Work Description

WIDEN FROM 2C TO 4E (SBT-25- 
51.5/55.3) AND ROUTE ADOPTION (SBT-25-
51.5 TO SCL-25-2.6)

Parcels 20

Utilities 4

Total Con Est $54,715

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 11/28/2005

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 95 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

CTC approved Final Env Doc in 8/2016.  CTC approved route adoption in 10/2016.  Working with counties/cities to incorporate route adoption into General Plans and developing 
CAHA - pending reviews Jan 2017 (BKR)

EA

05-48540_ APL 
List

Yes

50

- -
PRSM Yes Delivery

_Plan
No

PM Brandy Rider Ph# (805) 549-3970

DM Steven McDonald Ph# (559) 488-4334

EM Philip Vallejo Ph# (559) 243-8221

CM Jennifer Wilson Ph# (831) 761-7615

COP SANTA    CLARA VTA 12/19/2006

COP SBCOG SANBENITO 7/28/2014

COP SBT COG 12/28/2011

Approved 1/1/2001

Begin Env 
M020

1/1/2001Current A

NOP 
M030

7/23/2007

7/23/2007 A

Delivery 
Plan

10/10/2008

4/5/2010

Circulate 
DED 
M120

A

8/30/2009

6/6/2016

Approve 
FED 
M160

A 7/8/2016

10/1/2009

PA&ED 
M200

A

7/1/2009

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

7/1/2009

Reg R/W 
M225

12/1/2009

R/W Cert 
M410

12/1/2011

RTL 
M460

3/15/2012

XPM Milestones

7/1/2014

Contract 
Accept M600

January 04, 2017 26



Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $625 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$2,033

$7,995

RW Est $49

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

2002

Prog Cod

075.600

Component Funding

Local,Oversight

Project Name

101/135 IC

Env Stat ND

Env Fed FI

Est Date

10/1/2001

10/1/2001

12/20/2001

County-Route-Postmile

SB 101 90.8

PPNO

0840

Location Description

IN SANTA MARIA AT THE 101/135 
INTERCHANGE (KP 146.0)

Work Description

OPERATIONAL IMPROVEMENTS TO 
EXISTING INTERCHANGE 101/135 IC Parcels 6

Utilities 4

Total Con Est $10,028

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 10/16/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 2 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

City of Santa Maria wants to begin the project again.  Waiting on coop agreement questionaire from City.  5/16/16

EA

05-0G840_ APL 
List

No

51

- -
PRSM Yes Delivery

_Plan
No

PM Paul Martinez Ph# (805) 549-3407

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

COP SANTA    MARIA 11/1/2003

COP SANTA MARIA CITY 10/26/2007

COP SANTA MARIA CITY 6/2/2009

Approved 12/1/2002

Begin Env 
M020

11/4/2016Current T

NOP 
M030

Delivery 
Plan

7/15/2008

4/16/2019

Circulate 
DED 
M120

T

Approve 
FED 
M160

11/1/2019

2/5/2009

PA&ED 
M200

T

6/1/2009

5/18/2020

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/18/2020

10/1/2009

Reg R/W 
M225

T8/11/2020

6/1/2009

R/W Cert 
M410

T8/9/2022

10/1/2011

RTL 
M460

T4/5/2023

4/30/2012

XPM Milestones

2/1/2015

1/13/2026

Contract 
Accept M600

T

RIP

$0

Supt $1,375 $0

IIP

$0

Local

$0

$9,584

Other

$0

$0

Est Esc Cur Est

$52,000

$129,000

RW Est $27,090

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

075.600

Component

PDS

Funding

RIP,Oversight,LCO

Project Name

Hwy 1 HOV-Lanes

Env Stat ER

Env Fed ES

Est Date

7/3/2002

7/3/2002

4/2/2015

County-Route-Postmile

SCR 1 10.5 / 16.8

PPNO

0073

Location Description

IN SANTA CRUZ COUNTY BETWEEN 
STATE PARK DRIVE TO 0.3 KM NORTH OF 
MORRISSEY BLVD (KP 16.9/25.6)

Work Description

ADDITION OF HOV OR HOT LANE IN 
EACH DIRECTION HWY 1 CONGESTION 
MGMT STUDY

Parcels 35

Utilities 7

Total Con Est $181,000

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 7/11/2002

Project Rpt

Funds Req Date

5/27/2008

Program Information

ROW Info

CTC Vote Date

7/24/2008

Project Documents

Act

Act

Capt

PAED 85 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Final ED Jan 2016 for 2016 Tax Measure run.

EA

05-0C730_ APL 
List

Yes

52

- -
PRSM Yes Delivery

_Plan
No

PM Luis Duazo Ph# (805) 542-4678

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

COP SCCRTC 11/16/2007

COP SCCRTC 6/10/2009

COP SCCRTC 12/28/2010

Approved 7/21/2003

Begin Env 
M020

7/21/2003Current A

NOP 
M030

2/1/2010 A

Delivery 
Plan

4/1/2009

10/28/2015

Circulate 
DED 
M120

A

Approve 
FED 
M160

6/1/2018

4/1/2010

PA&ED 
M200

T

4/1/2010

10/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2018

7/1/2010

Reg R/W 
M225

T10/1/2018

12/1/2010

R/W Cert 
M410

T6/1/2020

9/1/2011

RTL 
M460

T8/1/2020

1/1/2012

XPM Milestones

4/1/2015

11/1/2022

Contract 
Accept M600

T

January 04, 2017 27



Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

Supt

IIP Local Other

Est Esc Cur Est

$3,016

$16,140

RW Est $967

Prog FY

Project Phase

PA&ED

Program

MEASURE

Status

Inactive

Doc Yr

2004

Prog Cod

800.100

Component Funding

Local,Oversight

Project Name

McCoy - Route 101 I/C

Env Stat ND

Env Fed FI

Est Date

8/8/2006

8/8/2006

8/8/2006

County-Route-Postmile

SB 101 85.6

PPNO

3100

Location Description

ON US ROUTE 101 IN AND NEAR THE CITY 
OF SANTA MARIA IN SANTA BARBARA CO 
FROM N OF SANTA MARIA WAY TO S OF 
BETTERAVIA RD (KP 137.9)

Work Description

NEW INTERCHANGE PSR (PDS) FOR 
SANTA MARIA INTERCHNG Parcels 3

Utilities 3

Total Con Est $19,156

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 8/8/2006

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

City of Santa Maria notified that project will be removed from active list.

EA

05-0H310_ APL 
List

No

53

- -
PRSM Yes Delivery

_Plan
No

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

COP SANTA MARIA CITY 10/13/2009

COP SANTA MARIA CITY 3/7/2007

Approved 10/1/2006

Begin Env 
M020

11/28/2017Current T

NOP 
M030

Delivery 
Plan

7/15/2009

3/9/2021

Circulate 
DED 
M120

T

Approve 
FED 
M160

10/11/2021

12/31/2009

PA&ED 
M200

T

2/1/2010

1/21/2022

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/21/2022

1/31/2010

Reg R/W 
M225

T4/19/2022

5/1/2010

R/W Cert 
M410

T10/7/2024

4/1/2011

RTL 
M460

T5/21/2025

6/1/2011

XPM Milestones

9/1/2013

10/13/2028

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$500

$4,500

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

2004

Prog Cod

800.100

Component Funding

Oversight

Project Name

Halcyon Road Project

Env Stat CE

Env Fed

Est Date

5/16/2005

5/16/2005

County-Route-Postmile

SLO 1 10.9

PPNO

0986X

Location Description

IN SAN LUIS OBISPO COUNTY ON ROUTE 
1 NEAR OCEANO

Work Description

REALIGN I/C AND NEW BRIDGE

Parcels 0

Utilities 0

Total Con Est $5,000

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Alternatives under consideration include roundabouts.

EA

05-0K650_ APL 
List

No

54

- -
PRSM Yes Delivery

_Plan
No

PM Paul Valadao Ph# (805) 549-3028

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

Approved 7/1/2003

Begin Env 
M020

7/1/2003Current A

NOP 
M030

7/3/2006

7/3/2006 A

Delivery 
Plan

12/10/2013

1/8/2015

Circulate 
DED 
M120

T

Approve 
FED 
M160

1/8/2015

8/1/2014

PA&ED 
M200

T

2/1/2015

1/8/2015

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/8/2015

3/1/2015

Reg R/W 
M225

T1/8/2015

4/1/2015

R/W Cert 
M410

T1/8/2015

2/1/2018

RTL 
M460

T1/8/2015

4/15/2018

XPM Milestones

11/15/2020

1/12/2017

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$441

Supt $0 $0

IIP

$0

Local

$403

$136

Other

$0

$0

Est Esc Cur Est

$0

$1,200

RW Est $31

Prog FY

2004

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2001

Prog Cod

075.600

Component Funding

Local,Oversight

Project Name

41/Main Street improvements in 
Morro Bay

Env Stat ND

Env Fed FW

Est Date

5/7/2015

10/24/2002

County-Route-Postmile

SLO 1 30.0 / 30.7

PPNO

Location Description

IN MORRO BAY AT THE INTERSECTION 
OF ROUTES 1 & 41

Work Description

OPERATIONAL IMPROVEMENTS

Parcels 0

Utilities 4

Total Con Est $1,200

Str Est

Dist Est

Phase

0

RW $$

$64

Const $$

$780

PID Appr 6/5/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Alternatives under consideration include roundabouts.

EA

05-0F670_ APL 
List

Yes

55

- -
PRSM Yes Delivery

_Plan
No

PM Paul Valadao Ph# (805) 549-3028

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

COP CITY OF  MORRO BAY 6/1/2015

Approved

Begin Env 
M020

9/22/2016Current T

NOP 
M030

9/22/2016 T

Delivery 
Plan

12/22/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/26/2018

PA&ED 
M200

T 9/21/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/21/2018

Reg R/W 
M225

T11/19/2018

R/W Cert 
M410

T4/8/2019

RTL 
M460

T11/26/2019

XPM Milestones

12/1/2020

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$4,408

$20,170

RW Est $0

Prog FY

Project Phase

PA&ED

Program

LOCAL

Status

Inactive

Doc Yr

2006

Prog Cod

400.000

Component Funding

Oversight

Project Name

Walnut Ave Interchange

Env Stat ND

Env Fed EX

Est Date

6/12/2009

6/12/2009

County-Route-Postmile

MON 101 53.4 / 54.3

PPNO

1610

Location Description

ON ROUTE 101 IN GREENFIELD BETWEEN 
0.5 MILES SOUTH OF WALNUT AVENUE 
AND 0.4 MILES NORTH OF WALNUT 
AVENUE

Work Description

NEW INTERCHANGE

Parcels 0

Utilities 0

Total Con Est $24,578

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 2/3/2010

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 40 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI:  05 0000 0241

EA

05-0P160_ APL 
List

No

56

- -
PRSM Yes Delivery

_Plan
No

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (805) 549-3481

COP CITY OF GREENFIELD 2/26/2010

Approved 7/1/2010

Begin Env 
M020

7/1/2010Current A

NOP 
M030

Delivery 
Plan

12/10/2011

1/5/2015

Circulate 
DED 
M120

T

Approve 
FED 
M160

5/12/2016

9/1/2012

PA&ED 
M200

T

9/1/2012

7/11/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/12/2016

1/1/2013

Reg R/W 
M225

T5/12/2016

2/1/2013

R/W Cert 
M410

T4/19/2017

4/1/2014

RTL 
M460

T8/15/2017

7/1/2014

XPM Milestones

1/1/2016

3/18/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

Supt

IIP Local Other

Est Esc Cur Est

$2,777

$28,766

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Inactive

Doc Yr

2010

Prog Cod

400.100

Component Funding

Oversight

Project Name

North Front St Interchange

Env Stat ND

Env Fed

Est Date

11/15/2010

11/15/2010

County-Route-Postmile

MON 101 62.7 / 63.5

PPNO

7070

Location Description

ON ROUTE 101 IN MONTEREY COUNTY IN 
SOLEDAD FROM 0.1 MILE NORTH OF 
FRONT STREET INTERCHANGE TO 0.9 
MILE NORTH OF NORTH FRONT STREET 

Work Description

INTERCHANGE MODIFICATION, 
OPERATIONAL IMPROVEMENTS Parcels 0

Utilities 0

Total Con Est $31,543

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 5/19/2011

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W:% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI:  05 0000 0282

EA

05-0Q070_ APL 
List

No

57

- -
PRSM Yes Delivery

_Plan
No

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

Approved 11/1/2011

Begin Env 
M020

11/1/2011Current T

NOP 
M030

Delivery 
Plan

11/1/2013

11/1/2013

Circulate 
DED 
M120

T

Approve 
FED 
M160

3/26/2014

3/26/2014

PA&ED 
M200

T

7/1/2013

7/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/1/2014

2/1/2014

Reg R/W 
M225

T4/1/2014

4/1/2014

R/W Cert 
M410

T8/1/2015

8/1/2015

RTL 
M460

T10/20/2015

10/20/2015

XPM Milestones

5/1/2017

5/1/2017

Contract 
Accept M600

T

RIP

$0

Supt $0 $326

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$0

$275

RW Est $0

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Cod

025.700

Component

PDS

Funding

IIP,TE

Project Name

101 Aesthetics Study - SLO County

Env Stat

Env Fed

Est Date

12/23/2009

County-Route-Postmile

SLO

PPNO

2273

Location Description

CORIDOR MASTER PLAN FOR A MAJOR 
HIGHWAY CORRIDOR IN MULTIPLE 
COUNTIES AND WATERSHEDS

Work Description

CORRIDOR MASTER PLAN

Parcels 0

Utilities 0

Total Con Est $275

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 9/2/2009

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 90 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

finalizing document

EA

05-0T510_ APL 
List

Yes

58

- -
PRSM Yes Delivery

_Plan
Yes

PM Lisa Lowerison Ph# (805) 542-4764

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (805) 549-3481

Approved 1/15/2011

Begin Env 
M020

Current

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/15/2013

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

XPM Milestones Contract 
Accept M600

January 04, 2017 30



Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2012

Prog Cod

400.100

Component

PEER

Funding

Oversight

Project Name

Route 166-Black Rd Intersection 
Improvements

Env Stat

Env Fed

Est Date

11/30/2012

County-Route-Postmile

SB 166 4.5 / 5.1

PPNO

Location Description

IN THE COUNTY OF SANTA BARBARA AT 
THE INTERSECTION OF ROUTE 166 AND 
BLACK ROAD

Work Description

INTERSECTION IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $1,000

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 4 R/W: 0% % PS E 1 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

SBCAG is the implementing agency.
PPM 9/12/16 - Alternatives include signals and roundabout.

EA

05-1F300_ APL 
List

Yes

59

- -
PRSM Yes Delivery

_Plan
No

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

COP SBCAG 12/1/2014

Approved

Begin Env 
M020

7/16/2013Current A

NOP 
M030

Delivery 
Plan

1/3/2017

Circulate 
DED 
M120

T 6/13/2017

Approve 
FED 
M160

T 8/16/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/12/2017

Reg R/W 
M225

T12/11/2017

R/W Cert 
M410

T5/24/2018

RTL 
M460

T8/23/2018

XPM Milestones

5/14/2020

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$2,000

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2013

Prog Cod

400.100

Component Funding

Oversight

Project Name

Route 101 NB Ramp - Clark Ave

Env Stat CE

Env Fed EX

Est Date

11/24/2014

County-Route-Postmile

SB 101 82.1

PPNO

Location Description

IN SANTA BARBARA COUNTY NEAR 
ORCUTT AT THE CLARK AVENUE 
INTERCHANGE

Work Description

INTERSECTION IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $2,000

Str Est

Dist Est

Phase

1

RW $$Const $$

PID Appr 11/24/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1F100_ APL 
List

Yes

60

- -
PRSM Yes Delivery

_Plan
No

PM Paul Martinez Ph# (805) 549-3407

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM Patrick Stimson Ph# (805) 748-6733

COP COUNTY OFSB 12/17/2012

COP COUNTY OFSB 5/6/2015

Approved

Begin Env 
M020

11/16/2015Current A

NOP 
M030

Delivery 
Plan

3/24/2017

Circulate 
DED 
M120

T 4/24/2017

Approve 
FED 
M160

T 6/20/2017

PA&ED 
M200

T 8/16/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/16/2017

Reg R/W 
M225

T9/18/2017

R/W Cert 
M410

T3/13/2018

RTL 
M460

T6/18/2018

XPM Milestones

7/12/2019

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$1,200

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2013

Prog Cod

400.100

Component

PEER

Funding

Local,Oversight

Project Name

Route 1/166 Intersection 
Improvements 

Env Stat

Env Fed

Est Date

11/30/2012

County-Route-Postmile

SB 166 0.0 / 0.3

PPNO

Location Description

IN THE CITY OF GUADALUPE AT THE 
INTERSECTION OF ROUTE 1 AND ROUTE 
166

Work Description

INTERSECTION IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $1,200

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 4 R/W: 0% % PS E 50 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

SBCAG is the implementing agency.

EA

05-1F290_ APL 
List

Yes

61

- -
PRSM Yes Delivery

_Plan
No

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

Approved

Begin Env 
M020

7/16/2013Current A

NOP 
M030

Delivery 
Plan

7/3/2017

Circulate 
DED 
M120

T12/12/2017

Approve 
FED 
M160

T12/19/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/16/2018

Reg R/W 
M225

T4/16/2018

R/W Cert 
M410

T9/26/2018

RTL 
M460

T12/28/2018

XPM Milestones

9/15/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$20,653

$1,235

RW Est $1,389

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.113

Component

G13

Funding

Seismic

Project Name

Salinas River bridge seismic retrofit

Env Stat

Env Fed

Est Date

6/25/2013

6/25/2013

12/4/2015

County-Route-Postmile

MON 101 R41.3 / R41.8

PPNO

2454

Location Description

IN MONTEREY COUNTY NEAR KING CITY 
AT THE SALINAS RIVER BRIDGE (44-
0032R/L)

Work Description

SEISMIC RETROFIT

Parcels 4

Utilities 5

Total Con Est $21,888

Str Est

Dist Est

Phase

0

RW $$

$2,552

Const $$

$0

PID Appr 6/28/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 70 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1C960_ APL 
List

Yes

62

- -
PRSM Yes Delivery

_Plan
Yes

PM Aaron Henkel Ph# (805) 549-3084

DM Sanku Mohan Ph# (559) 243-3581

EM Jason Wilkinson Ph# (805) 542-4663

CM Pat Dussell Ph# (831) 427-4706

Approved

Begin Env 
M020

10/10/2014Current A

NOP 
M030

Delivery 
Plan 7/1/2016

6/29/2016

Circulate 
DED 
M120

A

Approve 
FED 
M160

3/30/2017

3/30/2017

PA&ED 
M200

T 2/12/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

T1/3/2017

Reg R/W 
M225

T3/2/2017

R/W Cert 
M410

T5/31/2018

RTL 
M460

T5/31/2018

XPM Milestones

1/25/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$6,218

RW Est $0

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2014

Prog Cod

400.100

Component Funding

Oversight

Project Name

Santa Claus Lane Bike Path

Env Stat ND

Env Fed

Est Date

8/7/2014

County-Route-Postmile

SB 101 0.0

PPNO

Location Description

From Santa Claus Lane on-ramp at 
Sandpointe Drive in the County of Santa 
Barbara to Carpenteria Avenue off-ramp in 
the City of Carpenteria

Work Description

Construct Bike Path

Parcels 0

Utilities 0

Total Con Est $6,218

Str Est

Dist Est

Phase

0

RW $$Const $$

PID Appr 10/21/1997

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Oversight Project. SBCAG consultant design (MNS).  Coordination required with South Coast 101 Rehabilitation Project (05-1C820_).

EA

05-1G410_ APL 
List

Yes

63

- -
PRSM Yes Delivery

_Plan
No

PM David Emerson Ph# (805) 549-3357

DM  Ph#

EM Jason Wilkinson Ph# (805) 542-4663

CM  Ph#

Approved

Begin Env 
M020

10/5/2016Current T

NOP 
M030

11/8/2016 T

Delivery 
Plan

9/13/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

3/23/2018

PA&ED 
M200

T 5/18/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/18/2018

Reg R/W 
M225

T7/17/2018

R/W Cert 
M410

T12/31/2018

RTL 
M460

T4/3/2019

XPM Milestones

4/1/2020

Contract 
Accept M600

T

RIP

$0

Supt $450 $0

IIP

$0

Local

$0

$450

Other

$0

$0

Est Esc Cur Est

$4,235

$1,135

RW Est $0

Prog FY

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2014

Prog Cod

400.100

Component

PDS

Funding

RIP,Oversight,LCO

Project Name

SR 46 East/Union Road to Airport 
Road Operational Improvements

Env Stat ND

Env Fed FI

Est Date

2/21/2014

2/21/2014

County-Route-Postmile

SLO 46 31.7 / 32.3

PPNO

Location Description

IN THE CITY OF EL PASO DE ROBLES, IN 
THE COUNTY OF SAN LUIS OBISPO AT 
UNION ROAD

Work Description

MODIFY INTERSECTION

Parcels 0

Utilities 0

Total Con Est $5,370

Str Est

Dist Est

Phase

0

RW $$

$0

Const $$

$0

PID Appr 4/17/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1C150_ APL 
List

Yes

64

- -
PRSM Yes Delivery

_Plan
No

PM Paul Valadao Ph# (805) 549-3028

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Ramon Hopkins Ph# (805) 226-9217

COP EL PASO DE ROBLES 7/21/2014

Approved

Begin Env 
M020

11/18/2015Current A

NOP 
M030

Delivery 
Plan

8/29/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

1/31/2018

PA&ED 
M200

T 3/29/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/31/2018

Reg R/W 
M225

T3/29/2018

R/W Cert 
M410

T12/7/2018

RTL 
M460

T1/28/2020

XPM Milestones

12/16/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

RW Est $0

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.110

Component

Long Lead

Funding

Project Name

Limekiln Creek Bridge 
Replacement

Env Stat ES

Env Fed ER

Est Date

6/18/2015

County-Route-Postmile

MON 1 20.9 / 21.3

PPNO

2524

Location Description

Near Lucia from 0.1 mile south to 0.2 mile 
north of Limekiln Creek Bridge (BR 44-0058)

Work Description

Replace Bridge

Parcels 1

Utilities 0

Total Con Est

Str Est

$64,644

Dist Est $64,644

Phase

0

RW $$Const $$

PID Appr 6/18/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EFIS ID: 0514000004,  Programmed in 2016 SHOPP as Long Lead project.  PA&ED phase starting early ~ 2/18/16. [kad]

EA

05-1F510_ APL 
List

Yes

65

- -
PRSM Yes Delivery

_Plan
No

PM Ken Dostalek Ph# (805) 549-3133

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Approved

Begin Env 
M020

1/4/2017Current T

NOP 
M030

4/4/2017 T

Delivery 
Plan

10/1/2020

Circulate 
DED 
M120

T 11/1/2021

Approve 
FED 
M160

T 12/2/2021

PA&ED 
M200

T 9/2/2022

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/2/2021

Reg R/W 
M225

T3/3/2022

R/W Cert 
M410

T3/5/2025

RTL 
M460

T4/3/2025

XPM Milestones

12/12/2028

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc

$0

Cur Est

RW Est $83

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.111

Component

Long Lead

Funding

Scour

Project Name

Route 1/San Antonio Creek Bridge 
Scour Mitigation

Env Stat ND

Env Fed FI

Est Date

6/30/2015

5/6/2015

County-Route-Postmile

SB 1 M33.1

PPNO

2563

Location Description

In Santa Barbara County Near Lompoc at 
San Antonio Creek

Work Description

Extend Sheet Pile & RSP

Parcels 0

Utilities 0

Total Con Est

Str Est

$930

Dist Est $930

Phase

K

RW $$Const $$

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI 0514000063; DM/PE: David Beard / Aaron Wolfram. EM/EP: Matt Fowler / Geramaldi Geramaldi; Long-lead project.

EA

05-1F810_ APL 
List

Yes

66

- -
PRSM Yes Delivery

_Plan
No

PM Rochelle Vierra Ph# (805) 549-3003

DM David Beard Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

Approved

Begin Env 
M020

1/3/2017Current T

NOP 
M030

Delivery 
Plan

2/28/2018

Circulate 
DED 
M120

T 1/7/2019

Approve 
FED 
M160

T 2/1/2019

PA&ED 
M200

T 12/6/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

T3/5/2019

R/W Cert 
M410

T8/31/2020

RTL 
M460

T2/3/2021

XPM Milestones

1/6/2022

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

Supt

IIP Local Other

Est Esc Cur Est

$36,000

$16,000

RW Est $14

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.110

Component

Long Lead

Funding

Project Name

Refugio Bridge Replacement

Env Stat ND

Env Fed EX

Est Date

7/8/2015

7/8/2015

5/20/2013

County-Route-Postmile

SB 101 R36.6

PPNO

2448

Location Description

IN SANTA BARBARA COUNTY ABOUT 6 MI 
NORTH OF GOLETA AT REFUGIO RD UC

Work Description

REPLACE BRIDGES

Parcels 0

Utilities 2

Total Con Est $52,000

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 6/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Will begin work July 2016

EA

05-1C950_ APL 
List

Yes

67

- -
PRSM Yes Delivery

_Plan
No

PM Lisa Lowerison Ph# (805) 542-4764

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

Approved

Begin Env 
M020

10/1/2016Current A

NOP 
M030

Delivery 
Plan

1/15/2019

Circulate 
DED 
M120

T 1/2/2020

Approve 
FED 
M160

T 4/1/2020

PA&ED 
M200

T 8/25/2020

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T10/21/2020

Reg R/W 
M225

T12/21/2020

R/W Cert 
M410

T12/19/2022

RTL 
M460

T2/16/2023

XPM Milestones

9/1/2026

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$19,000

RW Est $8

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.110

Component

Long Lead

Funding

Project Name

Cold Spring Bridge Maintenance 
Inspection Access

Env Stat ND

Env Fed FI

Est Date

6/29/2015

11/4/2014

County-Route-Postmile

SB 154 22.9 / 23.2

PPNO

2392

Location Description

IN SANTA BARBARA CO. AT COLD 
SPRING CANYON BRIDGE (BR# 5137)

Work Description

INFRASTRUCTURE MAINTENANCE

Parcels 0

Utilities 2

Total Con Est $19,000

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 6/29/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Held kickoff meeting 6/2/16

EA

05-1C420_ APL 
List

Yes

68

- -
PRSM Yes Delivery

_Plan
No

PM Lisa Lowerison Ph# (805) 542-4764

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM Andrew C Brandt Ph#

Approved

Begin Env 
M020

10/1/2016Current A

NOP 
M030

Delivery 
Plan

8/15/2018

Circulate 
DED 
M120

T 6/15/2018

Approve 
FED 
M160

T 7/15/2019

PA&ED 
M200

T 9/13/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/13/2019

Reg R/W 
M225

T1/10/2020

R/W Cert 
M410

T7/9/2020

RTL 
M460

T11/13/2020

XPM Milestones

7/14/2022

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$0

RW Est $0

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Active

Doc Yr

2016

Prog Cod

800.100

Component Funding

Oversight

Project Name

IQA for South Coast 101 
Rehabilitation

Env Stat

Env Fed

Est Date

County-Route-Postmile

SB 101 7.5 / 11.9

PPNO

Location Description

IN SANTA BARBARA COUNTY FROM 0.36 
MILES NORTH OF PADARO LANE OC TO 
0.5 MILES NORTH OF CABRILLO 
BOULEVARD UC IN THE CITY OF SANTA 

Work Description

IQA work for 05-1C820_ (PI: 0512000236)

Parcels 0

Utilities 0

Total Con Est $0

Str Est

Dist Est

Phase

1

RW $$Const $$

PID Appr 6/25/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W:% % PS E % Co %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

This EA exists for providing Independent Quality Assurance (IQA) on a portion of work that SBCAG and their consultants are performing with Measure A funds for the South 
Coast 101 Rehabilitation project.

EA

05-1H340_ APL 
List

Yes

69

- -
PRSM Yes Delivery

_Plan
No

PM David Emerson Ph# (805) 549-3357

DM John Fouche Ph# (805) 549-3330

EM Jason Wilkinson Ph# (805) 542-4663

CM Andrew C Brandt Ph#

Approved

Begin Env 
M020

12/1/2015Current A

NOP 
M030

1/28/2016 T

Delivery 
Plan

3/13/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

1/25/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

XPM Milestones Contract 
Accept M600

RIP

Supt

IIP Local Other

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PA&ED

Program

Local

Status

Inactive

Doc Yr

2016

Prog Cod

800.100

Component Funding

Oversight

Project Name

Mar Vista Bike/Ped OC

Env Stat

Env Fed

Est Date

County-Route-Postmile

SCR 1 10.8/11.1

PPNO

Location Description

In Santa Cruz County on Route 1 in and near 
Aptos and Capitola at Mar Vista Drive.

Work Description

Pedestrian Overcrossing Structure

Parcels 1

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0C731_ APL 
List

No

70

- -
PRSM Yes Delivery

_Plan
No

PM Luis Duazo Ph# (805) 542-4678

DM  Ph#

EM  Ph#

CM  Ph#

Approved

Begin Env 
M020

4/27/2017Current T

NOP 
M030

6/23/2017 T

Delivery 
Plan

11/10/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

6/20/2018

PA&ED 
M200

T 3/6/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/16/2018

Reg R/W 
M225

T10/12/2018

R/W Cert 
M410

T3/1/2019

RTL 
M460

T10/11/2019

XPM Milestones

10/14/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

Supt

IIP Local Other

Est Esc

$6,000

Cur Est

RW Est $719

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2016

Prog Cod

400.210

Component Funding

Local,Reimbursed

Project Name

US 101 Pismo Congestion Relief 
project

Env Stat ER

Env Fed FI

Est Date

12/15/2015

12/15/2015

9/30/2015

County-Route-Postmile

SLO 101 16.2 / R20.3

PPNO

2653

Location Description

In San Luis Obispo County in Pismo Beach 
from Pismo Overhead to 0.5 Mile North of 
Shell Beach Road Undercrossing

Work Description

Operational Improvements

Parcels 0

Utilities 0

Total Con Est

Str Est

$32,733

Dist Est $26,733

Phase

K

RW $$Const $$

PID Appr 12/15/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

rmv 01/11/2016 - PSR/PDS signed 12/15/2015; Draft PPR for 2016 STIP submitted 01/07/2016

EA

05-1G680_ APL 
List

Yes

71

- -
PRSM Yes Delivery

_Plan
No

PM Paul Valadao Ph# (805) 549-3028

DM David Beard Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

Approved

Begin Env 
M020

3/30/2017Current T

NOP 
M030

5/26/2017 T

Delivery 
Plan

1/8/2020

Circulate 
DED 
M120

T

Approve 
FED 
M160

1/5/2021

PA&ED 
M200

T 4/2/2021

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/2/2021

Reg R/W 
M225

T6/28/2021

R/W Cert 
M410

T6/26/2023

RTL 
M460

T7/12/2023

XPM Milestones

1/2/2026

Contract 
Accept M600

T

RIP

Supt

IIP Local Other

Est Esc Cur Est

$0

$6,000

RW Est $221

Prog FY

Project Phase

PA&ED

Program

Local

Status

Active

Doc Yr

2016

Prog Cod

400.100

Component Funding

Oversight

Project Name

Avila Ramps Roundabouts

Env Stat

Env Fed

Est Date

11/10/2014

11/12/2015

County-Route-Postmile

SLO 101 21.1

PPNO

Location Description

US 101 ramp intersections at Avila Beach 
Drive, San Luis Obispo County

Work Description

Operational Improvements

Parcels 0

Utilities 3

Total Con Est $6,000

Str Est

Dist Est

Phase

K

RW $$Const $$

PID Appr 5/9/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PID approved on 5/9/2016.  CEQA lead agency delegated to SLOCO.  Draft CoOp addressing PA&ED  approved by CT HQ; circulating SLOCO for approval.
Alternatives under consideration include roundabouts.

EA

05-1G480_ APL 
List

Yes

72

- -
PRSM Yes Delivery

_Plan
No

PM Paul Valadao Ph# (805) 549-3028

DM David Beard Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

Approved

Begin Env 
M020

4/4/2017Current T

NOP 
M030

5/31/2017 T

Delivery 
Plan

11/1/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

4/2/2019

PA&ED 
M200

T 5/29/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/29/2019

Reg R/W 
M225

T7/25/2019

R/W Cert 
M410

T7/1/2022

RTL 
M460

T1/6/2023

XPM Milestones

6/14/2024

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $144

Prog FY

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.240

Component Funding

Project Name

Wildlife Habitat

Env Stat CE

Env Fed EX

Est Date

6/24/2015

5/12/2015

County-Route-Postmile

MON

PPNO

2593

Location Description

On Route 17 Near Scotss Valely from 0.6 
miles South of Laurel Road to 0.25 miles 
North of Laurel Road

Work Description

Wildlife Crossing

Parcels 2

Utilities 5

Total Con Est

Str Est

$7,185

Dist Est $7,185

Phase

K

RW $$

$138

Const $$

$0

PID Appr 6/24/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 0 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

2016 SHOPP Candidate

EA

05-1G260_ APL 
List

No

73

- -
PRSM Yes Delivery

_Plan
No

PM Aaron Henkel Ph# (805) 549-3084

DM Scott Shaver Ph# (559) 230-3118

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

Approved

Begin Env 
M020

3/2/2017Current T

NOP 
M030

4/28/2017 T

Delivery 
Plan

9/28/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

4/3/2018

PA&ED 
M200

T 5/30/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/30/2018

Reg R/W 
M225

T7/26/2018

R/W Cert 
M410

T5/1/2020

RTL 
M460

T10/16/2020

XPM Milestones

3/27/2023

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$13,947

RW Est $3

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.131

Component Funding

Project Name

PAUL'S SLIDE REPAIR

Env Stat

Env Fed

Est Date

5/8/2013

4/2/2015

County-Route-Postmile

MON 1 21.6 / 22.1

PPNO

2314

Location Description

IN MONTEREY COUNTY ON STATE 
ROUTE 1 NEAR LUCIA FROM 0.5 MILES 
NORTH OF LIMKILN CREEK BRIDGE TO 1 
MILE SOUTH OF LUCIA

Work Description

SLIDE REPAIR

Parcels 0

Utilities 0

Total Con Est $13,947

Str Est

$16,168

Dist Est $16,168

Phase

0

RW $$

$551

Const $$

$13,947

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 50% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EFIS ID: 0500020308

Permanent Restoration (201.131) project, programmed in 2014 SHOPP with a Damage Assessment Form (DAF).  Work on Project Report expected to begin Jan/Feb 2015.

EA

05-0T850_ APL 
List

Yes

74

- -
PRSM Yes Delivery

_Plan
Yes

PM Ken Dostalek Ph# (805) 549-3133

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Approved

Begin Env 
M020

10/14/2012Current A

NOP 
M030

Delivery 
Plan 2/1/2017

2/1/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/3/2017

PA&ED 
M200

T 7/3/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T7/3/2017

Reg R/W 
M225

T3/9/2017

R/W Cert 
M410

T5/7/2018

RTL 
M460

T5/7/2018

XPM Milestones

10/21/2019

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$4,191

RW Est $28

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.015

Component Funding

Project Name

Hurricane Pt. Safety Upgrades

Env Stat ND

Env Fed EX

Est Date

5/29/2012

9/25/2015

County-Route-Postmile

MON 1 58.3 / 59.8

PPNO

2313

Location Description

IN MONTEREY COUNTY NORTH OF BIG 
SUR FROM 1 MILE SOUTH OF THE BIXBY 
CREEK BRIDGE TO 0.25 MILES SOUTH OF 
THE ROCKY CREEK BRIDGE

Work Description

SHOULDER WIDENING, GUARDRAIL 
UPGRADES, POTENTIAL RETAINING WALL Parcels 3

Utilities 2

Total Con Est $4,191

Str Est

$5,004

Dist Est $5,004

Phase

0

RW $$

$30

Const $$

$5,349

PID Appr 7/23/2012

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 80 R/W: 5% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project funding is from the 201.015 GÇô Collision Severity Reduction program. The primary purpose of this program is to upgrade existing highway safety features within the 
clear recovery area of the roadbed that will lead to reduced collisions and/or severity of collisions.

EA

05-1A000_ APL 
List

Yes

75

- -
PRSM Yes Delivery

_Plan
Yes

PM Ken Dostalek Ph# (805) 549-3133

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

Approved 9/1/2014

Begin Env 
M020

8/8/2014Current A

NOP 
M030

Delivery 
Plan

2/29/2016

5/10/2016

Circulate 
DED 
M120

A

8/15/2016

12/1/2016

Approve 
FED 
M160

T

9/8/2016

1/3/2017

9/1/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/31/2017

9/29/2016

Reg R/W 
M225

T12/6/2016

11/24/2016

R/W Cert 
M410

T1/2/2018

1/15/2018

RTL 
M460

T4/23/2018

2/6/2018

XPM Milestones

5/29/2019

9/25/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$2,510

RW Est $16

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.015

Component Funding

Project Name

Pacific Grove Shoulder widening

Env Stat ND

Env Fed EX

Est Date

6/25/2013

4/2/2015

County-Route-Postmile

MON 68 1.6 / L4.0

PPNO

2378

Location Description

IN MONTEREY COUNTY, PACIFIC GROVE 
TO SCENIC DRIVE OC NO. 2, BRIDGE 44-41

Work Description

SHOULDER WIDENING, RUMBLE STRIPS, 
GUARDRAIL Parcels 0

Utilities 9

Total Con Est $2,510

Str Est

$2,910

Dist Est $2,910

Phase

0

RW $$

$0

Const $$

$3,138

PID Appr 6/28/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 99 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI:  05 1200 0107

EA

05-1C250_ APL 
List

Yes

76

- -
PRSM Yes Delivery

_Plan
Yes

PM David Rasmussen Ph# (805) 549-3677

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

Approved

Begin Env 
M020

7/10/2014Current A

NOP 
M030

Delivery 
Plan

3/9/2016

Circulate 
DED 
M120

A

Approve 
FED 
M160

7/12/2016

12/12/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/12/2016

Reg R/W 
M225

T2/9/2017

R/W Cert 
M410

T5/25/2018

RTL 
M460

T6/14/2018

XPM Milestones

4/16/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$6,000

RW Est $10

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.015

Component Funding

Project Name

Hwy 9  Shoulder Widening,  
Guardrail Upgrades and  Center 

Env Stat CE

Env Fed EX

Est Date

6/28/2013

10/13/2015

County-Route-Postmile

SCR 9 22.1 / 23.8

PPNO

2418

Location Description

IN SANTA CRUZ COUNTY IN CASTLE 
ROCK STATE PARK FROM 5.0 MILE TO 3.3 
MILE SOUTH OF STATE ROUTE 35

Work Description

GUARDRAIL, SHOULDER PAVING, 
RUMBLE STRIPS Parcels 0

Utilities 2

Total Con Est $6,000

Str Est

$6,956

Dist Est $6,956

Phase

0

RW $$

$20

Const $$

$7,658

PID Appr 6/28/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 75 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1C650_ APL 
List

Yes

77

- -
PRSM Yes Delivery

_Plan
Yes

PM Doug Hessing Ph# (805) 549-3386

DM Stewart Lee Ph# (510) 286-5986

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Approved

Begin Env 
M020

2/2/2015Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

12/1/2016

2/15/2017

PA&ED 
M200

T 2/14/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

A9/13/2016

Reg R/W 
M225

A9/13/2016

R/W Cert 
M410

T3/13/2018

RTL 
M460

T3/23/2018

XPM Milestones

6/13/2019

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$5,200

$0

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.112

Component Funding

Project Name

Toro Creek Bridge replacement

Env Stat

Env Fed

Est Date

4/15/2015

County-Route-Postmile

SLO 1 32.6

PPNO

0072

Location Description

On Route 1 in Morro Bay at the Toro Creek 
Bridge (Br. No. 49.68R)

Work Description

Replace Bridge

Parcels 2

Utilities 0

Total Con Est $5,200

Str Est

Dist Est

Phase

0

RW $$

$43

Const $$

$5,200

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI: 05 1500 0097; Split from 05-0L720_

EA

05-0L721_ APL 
List

Yes

78

- -
PRSM Yes Delivery

_Plan
No

PM David Rasmussen Ph# (805) 549-3677

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Approved

Begin Env 
M020

7/1/2015Current A

NOP 
M030

8/25/2015 T

Delivery 
Plan 6/2/2017

6/2/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

12/5/2017

PA&ED 
M200

T 2/2/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/2/2018

Reg R/W 
M225

T4/2/2018

R/W Cert 
M410

T3/3/2020

RTL 
M460

T5/28/2020

XPM Milestones

5/28/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$4,200

$0

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.112

Component Funding

Project Name

Old Creek Bridge replacement

Env Stat

Env Fed

Est Date

4/15/2015

County-Route-Postmile

SLO 1 34.4

PPNO

0072A

Location Description

On Route 1 in San Luis Obispo County near 
Morro Bay at Old Creek bridge (Br. No. 
49.70R)

Work Description

Widen Bridge

Parcels 2

Utilities 0

Total Con Est $4,200

Str Est

Dist Est

Phase

0

RW $$

$43

Const $$

$4,200

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI: 05 1500 0098; Split from 05-0L720_

EA

05-0L722_ APL 
List

Yes

79

- -
PRSM Yes Delivery

_Plan
No

PM David Rasmussen Ph# (805) 549-3677

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Approved

Begin Env 
M020

8/25/2015Current T

NOP 
M030

8/25/2015 T

Delivery 
Plan 5/2/2017

5/2/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

11/2/2017

PA&ED 
M200

T 1/3/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/3/2018

Reg R/W 
M225

T3/2/2018

R/W Cert 
M410

T1/2/2020

RTL 
M460

T4/28/2020

XPM Milestones

4/14/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$4,750

$0

RW Est $0

Prog FY

2018

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.112

Component Funding

Project Name

Trout Creek Bridge replacement

Env Stat

Env Fed

Est Date

4/15/2015

County-Route-Postmile

SLO 58 3.0

PPNO

0072B

Location Description

In San Luis Obispo County on Hwy 58 east of 
Santa Margarita at Trout Creek bridge (Br. 
No. 49.91)

Work Description

Replace Bridge

Parcels 2

Utilities 0

Total Con Est $4,750

Str Est

Dist Est

Phase

0

RW $$

$43

Const $$

$4,750

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI: 05 1500 0099; Split from 05-0L720_

EA

05-0L723_ APL 
List

Yes

80

- -
PRSM Yes Delivery

_Plan
No

PM David Rasmussen Ph# (805) 549-3677

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Approved

Begin Env 
M020

11/1/2016Current T

NOP 
M030

11/1/2016 T

Delivery 
Plan 3/6/2017

3/6/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

9/5/2017

PA&ED 
M200

T10/31/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T10/31/2017

Reg R/W 
M225

T12/29/2017

R/W Cert 
M410

T11/27/2019

RTL 
M460

T2/27/2020

XPM Milestones

3/1/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $26

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.121

Component Funding

Project Name

Big Sur CAPM

Env Stat ND

Env Fed EX

Est Date

6/16/2015

5/11/2015

County-Route-Postmile

MON 1 39.8 / 74.6

PPNO

2534

Location Description

In Monterey County near Big Sur from Torre 
Canyon Bridge to Carpenter Street

Work Description

Pavement Preservation

Parcels 0

Utilities 6

Total Con Est

Str Est

$24,335

Dist Est $24,335

Phase

0

RW $$

$31

Const $$

$24,335

PID Appr 6/16/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI: 05 1400 0046

EA

05-1F680_ APL 
List

Yes

81

- -
PRSM Yes Delivery

_Plan
No

PM David Rasmussen Ph# (805) 549-3677

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

Approved

Begin Env 
M020

4/4/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

3/16/2018

PA&ED 
M200

T 5/11/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T3/16/2018

Reg R/W 
M225

T5/11/2018

R/W Cert 
M410

T5/28/2019

RTL 
M460

T6/17/2019

XPM Milestones

8/12/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $16

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component Funding

Project Name

Mon Scr Roadside Safety

Env Stat CE

Env Fed EX

Est Date

4/8/2015

1/22/2015

County-Route-Postmile

MON 1 T100.7 / R10

PPNO

2452

Location Description

In Santa Cruz and Monterey Counties, form 
south of Salinas Road to south of Larking 
Valley Road Undercrossing

Work Description

Construct maintenance vehicle pull outs, 
repairing guardrail, improve gate access and 
relocate irrigation equipment

Parcels 0

Utilities 0

Total Con Est

Str Est

$2,765

Dist Est $2,765

Phase

0

RW $$

$0

Const $$

$2,765

PID Appr 4/8/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project Start up 1/26/14

EA

05-1C980_ APL 
List

Yes

82

- -
PRSM Yes Delivery

_Plan
No

PM Aaron Henkel Ph# (805) 549-3084

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

Approved

Begin Env 
M020

5/25/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

11/1/2017

PA&ED 
M200

T 1/2/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T11/1/2017

Reg R/W 
M225

T1/2/2018

R/W Cert 
M410

T12/31/2018

RTL 
M460

T3/26/2019

XPM Milestones

4/2/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $48

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.015

Component Funding

Project Name

Warning Sign Upgrades

Env Stat ND

Env Fed EX

Est Date

5/26/2015

3/17/2015

County-Route-Postmile

MON

PPNO

2595

Location Description

ON VARIOUS STATE HIGHWAYS IN 
MONTEREY, SANTA CRUZ AND SAN 
BENITO COUNTIES

Work Description

SIGN UPGRADES

Parcels 0

Utilities 0

Total Con Est

Str Est

$1,852

Dist Est $1,852

Phase

0

RW $$

$48

Const $$

$1,852

PID Appr 5/26/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PE: Apurva Gokal, Generalist: Aldi Geramaldi

Design working on Task Order for preliminary engineering studies based on FHWA recommendation.

EA

05-1G310_ APL 
List

Yes

83

- -
PRSM Yes Delivery

_Plan
No

PM Joe Erwin Ph# (805) 549-3489

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Approved

Begin Env 
M020

1/3/2017Current T

NOP 
M030

Delivery 
Plan

3/15/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/3/2018

PA&ED 
M200

T 8/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T4/29/2019

RTL 
M460

T5/1/2019

XPM Milestones

5/1/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $48

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.015

Component Funding

Project Name

SB/SLO Horizontal Curve Signs

Env Stat ND

Env Fed EX

Est Date

6/30/2015

3/17/2015

County-Route-Postmile

SB

PPNO

2594

Location Description

ON VARIOUS STATE HIGHWAYS IN SANTA 
BARBARA AND SAN LUIS OBISPO 
COUNTIES

Work Description

SIGN UPGRADES

Parcels 0

Utilities 0

Total Con Est

Str Est

$2,084

Dist Est $2,084

Phase

0

RW $$

$48

Const $$

$2,084

PID Appr 5/28/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PE: Apurva Gokal, Generalist: Aldi Geramaldi

Design working on Task Order for preliminary engineering studies based on FHWA recommendation.

EA

05-1G300_ APL 
List

Yes

84

- -
PRSM Yes Delivery

_Plan
No

PM Joe Erwin Ph# (805) 549-3489

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

Approved

Begin Env 
M020

1/10/2017Current T

NOP 
M030

Delivery 
Plan

3/15/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/9/2018

PA&ED 
M200

T 9/4/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T7/10/2018

Reg R/W 
M225

T7/10/2018

R/W Cert 
M410

T2/28/2019

RTL 
M460

T6/10/2019

XPM Milestones

5/11/2020

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.361

Component Funding

Project Name

Santa Cruz County APS

Env Stat CE

Env Fed EX

Est Date

6/16/2015

County-Route-Postmile

SCR 1 0.0

PPNO

2590

Location Description

IN SANTA CRUZ COUNTY ON ROUTES 1, 
9, 17, AND 129

Work Description

UPGRADE FOR ACCESSIBLE 
PEDESTRIAN SIGNAL (APS) Parcels 0

Utilities 0

Total Con Est

Str Est

$1,337

Dist Est $1,337

Phase

K

RW $$

$11

Const $$

$1,337

PID Appr 6/4/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PE: Adel Iskandar/Aziz Saberi,
Env Gen: Rick Wiley

EA

05-1G160_ APL 
List

Yes

85

- -
PRSM Yes Delivery

_Plan
No

PM Kathy DiGrazia Ph# (805) 542-4718

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Approved

Begin Env 
M020

10/13/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

7/3/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/5/2017

Reg R/W 
M225

T7/3/2017

R/W Cert 
M410

T9/14/2018

RTL 
M460

T1/11/2019

XPM Milestones

8/3/2020

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $163

Prog FY

2019

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.361

Component Funding

Project Name

Route 41 Atascadero ADA Project

Env Stat CE

Env Fed EX

Est Date

6/16/2015

1/9/2015

County-Route-Postmile

SLO 41 14.2 / 15.9

PPNO

2532

Location Description

In Atascadero, from San Gabriel Road to 
Route 101 Southbound ramps.

Work Description

Improve and construct new ADA accessible 
pedestrian pathways and install Accessible 
Pedestrian Signal (APS) systems

Parcels 0

Utilities 4

Total Con Est

Str Est

$2,622

Dist Est $2,622

Phase

K

RW $$

$163

Const $$

$2,622

PID Appr 6/16/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PE: Curtis Gubler, Env Gen: Paula Huddleston

Programmed as 2016 SHOPP Additions exercise.  At risk schedule for 2018/19 delivery.

EA

05-1F630_ APL 
List

Yes

86

- -
PRSM Yes Delivery

_Plan
No

PM Kathy DiGrazia Ph# (805) 542-4718

DM David Beard Ph# (805) 549-3438

EM Jason Wilkinson Ph# (805) 542-4663

CM Wayne Walker Ph# (805) 549-3701

Approved

Begin Env 
M020

11/1/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

10/2/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/3/2017

Reg R/W 
M225

T12/1/2017

R/W Cert 
M410

T6/3/2019

RTL 
M460

T6/3/2019

XPM Milestones

2/1/2021

Contract 
Accept M600

T

January 04, 2017 44



Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $23

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.151

Component Funding

Project Name

REPLACE CULVERT NEAR 
LIMEKILN CREEK

Env Stat CE

Env Fed EX

Est Date

6/30/2015

7/24/2014

County-Route-Postmile

MON 1 20.4

PPNO

2230

Location Description

IN MONTEREY COUNTY NEAR LUCIA AT 
0.6 MILE SOUTH OF LIMEKILN CREEK 
BRIDGE

Work Description

REPLACE CULVERT AND REPAIR 
EROSION Parcels 0

Utilities 0

Total Con Est

Str Est

$1,527

Dist Est $1,527

Phase

K

RW $$

$23

Const $$

$1,527

PID Appr 6/29/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EFIS ID: 0500020288
PID complete; K phase closed on 11/17/14. PA&ED phase to start 7/1/16.

EA

05-0Q500_ APL 
List

Yes

87

- -
PRSM Yes Delivery

_Plan
No

PM Ken Dostalek Ph# (805) 549-3133

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Approved

Begin Env 
M020

10/3/2016Current T

NOP 
M030

Delivery 
Plan

4/2/2018

Circulate 
DED 
M120

T 8/1/2018

Approve 
FED 
M160

T 10/1/2018

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/1/2018

Reg R/W 
M225

T10/1/2018

R/W Cert 
M410

T10/28/2019

RTL 
M460

T2/3/2020

XPM Milestones

9/1/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $841

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.113

Component Funding

Seismic

Project Name

San Antonio River bridge-seismic 
retrofit

Env Stat ND

Env Fed FI

Est Date

6/29/2015

3/17/2015

County-Route-Postmile

MON 101 R6.7

PPNO

2565

Location Description

IN MONTEREY COUNTY NEAR KING CITY 
AT THE SAN ANTONIO RIVER BRIDGE (44-
0141L/R)

Work Description

SEISMIC RETROFIT 2 BRIDGES

Parcels 0

Utilities 0

Total Con Est

Str Est

$7,734

Dist Est $7,734

Phase

K

RW $$

$841

Const $$

$7,734

PID Appr 6/29/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1F820_ APL 
List

Yes

88

- -
PRSM Yes Delivery

_Plan
No

PM David Rasmussen Ph# (805) 549-3677

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

Approved

Begin Env 
M020

9/28/2016Current T

NOP 
M030

Delivery 
Plan

1/25/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

9/7/2018

PA&ED 
M200

T 11/2/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/7/2018

Reg R/W 
M225

T11/2/2018

R/W Cert 
M410

T2/11/2020

RTL 
M460

T4/29/2020

XPM Milestones

12/29/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $455

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component Funding

Project Name

Monterey-San Benito Co Roadside 
Safety Improvements

Env Stat ND

Env Fed EX

Est Date

6/25/2015

4/24/2015

County-Route-Postmile

MON 101 73.0 / 96.8

PPNO

2571

Location Description

IN MONTEREY AND SAN BENITO 
COUNTIES FROM 0.4 MI NORTH OF 
NORTH GONZALES OC TO SANTA CLARA 
COUNTY LINE AT VARIOUS LOCATIONS

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 1

Utilities 2

Total Con Est

Str Est

$2,814

Dist Est $2,814

Phase

K

RW $$

$456

Const $$

$2,814

PID Appr 6/25/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI: 0514000073; Programmed in the 2016 SHOPP; DM/PE: Scott Shaver / 
EM/EP: Scott Smith / Judith Lopez. Kickoff for PAED held Oct 27.  Finalizing the scope/limits of the project (BKR)

EA

05-1F900_ APL 
List

Yes

89

- -
PRSM Yes Delivery

_Plan
No

PM Brandy Rider Ph# (805) 549-3970

DM Scott Shaver Ph# (559) 230-3118

EM Philip Vallejo Ph# (559) 243-8221

CM Pat Dussell Ph# (831) 427-4706

Approved

Begin Env 
M020

10/3/2016Current T

NOP 
M030

Delivery 
Plan

10/4/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

10/1/2018

PA&ED 
M200

T11/29/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T7/2/2018

Reg R/W 
M225

T10/1/2018

R/W Cert 
M410

T6/1/2020

RTL 
M460

T6/15/2020

XPM Milestones

7/30/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $652

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.121

Component Funding

Project Name

Solomon Canyon CAPM

Env Stat ND

Env Fed EX

Est Date

1/30/2015

7/30/2014

County-Route-Postmile

SB 1 R36.4 / 49.2

PPNO

2586

Location Description

IN SANTA BARBARA COUNTY NEAR 
SANTA MARIA FROM SOLOMON ROAD TO 
JCT RTE 166/1

Work Description

PAVEMENT PRESERVATION

Parcels 0

Utilities 0

Total Con Est

Str Est

$8,114

Dist Est $8,114

Phase

K

RW $$

$634

Const $$

$8,114

PID Appr 1/30/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI 0514000110; RMV 12/02/2016 - On Schedule

EA

05-1G130_ APL 
List

Yes

90

- -
PRSM Yes Delivery

_Plan
No

PM Rochelle Vierra Ph# (805) 549-3003

DM Scott Shaver Ph# (559) 230-3118

EM Jason Wilkinson Ph# (805) 542-4663

CM Patrick Stimson Ph# (805) 748-6733

Approved

Begin Env 
M020

10/6/2016Current A

NOP 
M030

Delivery 
Plan

2/28/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/2/2018

PA&ED 
M200

T 1/31/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/28/2018

Reg R/W 
M225

T10/24/2018

R/W Cert 
M410

T8/1/2019

RTL 
M460

T11/1/2019

XPM Milestones

2/8/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$78,402

RW Est $4,230

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.XXX

Component

G13

Funding

Project Name

South Coast 101 Rehabilitation 
Project

Env Stat ND

Env Fed EX

Est Date

6/25/2013

4/2/2015

County-Route-Postmile

SB 101 2.6 / 11.9

PPNO

2426

Location Description

IN AND NEAR SANTA BARBARA FROM 0.3 
MILES NORTH OF THE JUNCTION OF 
ROUTE 150/101 SEPARATION TO MILPAS 
STREET SEPARATION

Work Description

ROADWAY REHABILITATION

Parcels 0

Utilities 20

Total Con Est $78,402

Str Est

$96,425

Dist Est $96,425

Phase

0

RW $$

$0

Const $$

$19,511

PID Appr 6/25/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Caltrans PE Marcia Vierra. EP Yvonne Hoffmann. Work is being coordinated with South Coast 101 HOV Lanes project (05-0N700_).  SBCAG is sponsoring design activities in 
northern segment (PM 7.5-11.9) and Caltrans is lead for design activities in southern segment (PM 2.6/7.5). Caltrans is completing environmental for entire project.

EA

05-1C820_ APL 
List

Yes

91

- -
PRSM Yes Delivery

_Plan
Yes

PM David Emerson Ph# (805) 549-3357

DM John Fouche Ph# (805) 549-3330

EM Jason Wilkinson Ph# (805) 542-4663

CM Jason Kline Ph# (805) 962-4752

COP SBCAG 9/18/2015

COP SBCAG 3/24/2016

Approved 9/9/2014

Begin Env 
M020

4/1/2015Current A

NOP 
M030

Delivery 
Plan 1/23/2017

1/4/2016

4/11/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

11/17/2017

7/11/2016

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T6/7/2017

7/11/2016

R/W Cert 
M410

T6/5/2018

4/30/2018

RTL 
M460

T6/24/2019

6/5/2018

XPM Milestones

2/13/2020

2/5/2024

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$1,848

RW Est $147

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.151

Component Funding

Project Name

Gaviota Culvert Replacement

Env Stat ND

Env Fed EX

Est Date

5/23/2007

2/18/2016

County-Route-Postmile

SB 101 45.5

PPNO

3330

Location Description

ON ROUTE 101 IN SANTA BARBARA 
COUNTY, NEAR GAVIOTA STATE PARK 
AND JUST SOUTH OF GAVIOTA SAFETY 
ROADSIDE REST AREA

Work Description

REPLACE CULVERT

Parcels 2

Utilities 0

Total Con Est $1,848

Str Est

$2,714

Dist Est $2,714

Phase

K

RW $$

$146

Const $$

$3,600

PID Appr 6/12/2007

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI 0512000068; DM: Foad Al-Hamdani / PE: Jonathan Gledhill; RMV 12/16/2015 Currently working on refreshing PID document for 2018 SHOPP cycle;. Supplemental PSR 
completed by June 12, 2007.  PSR originally signed on 08/20/04. Possible 2018 candidate.

EA

05-0K330_ APL 
List

Yes

92

- -
PRSM Yes Delivery

_Plan
No

PM Rochelle Vierra Ph# (805) 549-3003

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

Approved 10/1/2013

Begin Env 
M020

9/28/2016Current A

NOP 
M030

Delivery 
Plan

1/1/2015

3/28/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

8/27/2018

7/1/2015

PA&ED 
M200

T10/26/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/25/2018

7/1/2015

Reg R/W 
M225

T6/28/2018

2/1/2016

R/W Cert 
M410

T6/24/2020

2/1/2017

RTL 
M460

T6/24/2020

3/1/2017

XPM Milestones

7/1/2018

11/18/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.235

Component Funding

Project Name

North Santa Barbara County 
Roadside Safety

Env Stat CE

Env Fed EX

Est Date

5/11/2015

County-Route-Postmile

SB 101 46.5 / 68.9

PPNO

2460

Location Description

IN SANTA BARBARA COUNTY FROM THE 
GAVIOTA STATE PARK ENTRANCE ON 
ROUTE 101 TO 0.2 MILES NORTH OF 
ALISOS CANYON ROAD

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est

Str Est

$2,578

Dist Est $2,578

Phase

K

RW $$

$3

Const $$

$2,578

PID Appr 5/11/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1E000_ APL 
List

Yes

93

- -
PRSM Yes Delivery

_Plan
No

PM Amy Donatello Ph# (805) 549-3014

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM David Ballentine Ph# (805) 688-5920

Approved

Begin Env 
M020

10/3/2016Current T

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

10/2/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T12/28/2017

R/W Cert 
M410

T10/7/2019

RTL 
M460

T2/3/2020

XPM Milestones

2/8/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $412

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.112

Component Funding

Project Name

Nojoqui Creek Bridge (51-0018) 
Railing Upgrade

Env Stat ND

Env Fed EX

Est Date

6/25/2015

1/26/2015

County-Route-Postmile

SB 101 56.0

PPNO

2561

Location Description

IN SANTA BARBARA COUNTY NEAR 
BUELLTON AT NOJOQUI CREEK BRIDGE 
(Br No 51-0018L/R)

Work Description

BRIDGE RAIL UPGRADE

Parcels 0

Utilities 0

Total Con Est

Str Est

$4,890

Dist Est $4,890

Phase

K

RW $$

$412

Const $$

$4,890

PID Appr 6/25/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI 0514000061; PE Amir Saedi. EP Matt Palmer. PA&ED Kick-off meeting 9/21/2016.

Permits to Enter (PTE) for 2 parcels obtained.  Working on 3rd PTE.  Design, Construction, Environmental, and Geotech working on preliminary studies.

EA

05-1F790_ APL 
List

Yes

94

- -
PRSM Yes Delivery

_Plan
No

PM Joe Erwin Ph# (805) 549-3489

DM David Beard Ph# (805) 549-3438

EM Philip Vallejo Ph# (559) 243-8221

CM David Ballentine Ph# (805) 688-5920

Approved

Begin Env 
M020

11/17/2016Current A

NOP 
M030

Delivery 
Plan

9/1/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

8/31/2018

PA&ED 
M200

T 10/1/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

T10/1/2018

R/W Cert 
M410

T8/1/2019

RTL 
M460

T1/31/2020

XPM Milestones

4/19/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $60

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.110

Component Funding

Project Name

101/135 Bridge Deck Replacement

Env Stat CE

Env Fed EX

Est Date

6/10/2015

3/23/2015

County-Route-Postmile

SB 101 70.9

PPNO

2522

Location Description

IN SANTA BARBARA COUNTY IN LOS 
ALAMOS AT ROUTE 101/135 SEPARATION

Work Description

REPLACE BRIDGE DECKS

Parcels 1

Utilities 0

Total Con Est

Str Est

$5,700

Dist Est $5,700

Phase

K

RW $$

$100

Const $$

$5,700

PID Appr 6/10/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Will begin work July 2016

EA

05-1F500_ APL 
List

Yes

95

- -
PRSM Yes Delivery

_Plan
No

PM Lisa Lowerison Ph# (805) 542-4764

DM Steve Wyatt Ph# (805) 549-3079

EM Jason Wilkinson Ph# (805) 542-4663

CM Patrick Stimson Ph# (805) 748-6733

Approved

Begin Env 
M020

10/21/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

10/2/2017

PA&ED 
M200

T 12/1/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T11/1/2017

Reg R/W 
M225

T3/15/2018

R/W Cert 
M410

T7/15/2019

RTL 
M460

T8/15/2019

XPM Milestones

7/15/2021

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$1,082

Cur Est

RW Est $130

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.113

Component Funding

Seismic

Project Name

San Antonio Cr Seismic Retrofit

Env Stat ND

Env Fed EX

Est Date

6/10/2015

6/10/2015

11/13/2014

County-Route-Postmile

SB 135 R7.2

PPNO

2567

Location Description

IN SANTA BARBARA COUNTY NEAR LOS 
ALAMOS AT SAN ANTONIO CREEK 
BRIDGE (51-0006)

Work Description

SEISMIC RETROFIT

Parcels 0

Utilities 0

Total Con Est

Str Est

$1,978

Dist Est $896

Phase

K

RW $$

$132

Const $$

$1,978

PID Appr 6/10/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 1 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

1 Bridge; PE: Amir Saedi, Env  Cecilia Boudreau

EA

05-1F830_ APL 
List

Yes

96

- -
PRSM Yes Delivery

_Plan
No

PM Kathy DiGrazia Ph# (805) 542-4718

DM David Beard Ph# (805) 549-3438

EM Jason Wilkinson Ph# (805) 542-4663

CM Patrick Stimson Ph# (805) 748-6733

Approved

Begin Env 
M020

10/28/2016Current A

NOP 
M030

Delivery 
Plan

1/2/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/2/2018

PA&ED 
M200

T 8/28/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/26/2018

Reg R/W 
M225

T12/24/2018

R/W Cert 
M410

T9/1/2019

RTL 
M460

T3/9/2020

XPM Milestones

10/1/2021

Contract 
Accept M600

T

January 04, 2017 49



Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $51

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.119

Component Funding

Project Name

Alamo Pintado Ped Bridge

Env Stat ER

Env Fed EX

Est Date

6/30/2014

5/28/2013

County-Route-Postmile

SB 154 R2.6

PPNO

2391

Location Description

IN SANTA BARBARA COUNTY ON ROUTE 
154 AT ALAMO PINTADO PEDESTRIAN 
BRIDGE (BR NO 51-0076Y)

Work Description

REMOVE BRIDGE

Parcels 0

Utilities 1

Total Con Est

Str Est

$922

Dist Est $922

Phase

K

RW $$

$56

Const $$

$922

PID Appr 11/10/2014

Project Rpt 11/10/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Will begin work July 2016

EA

05-1C410_ APL 
List

Yes

97

- -
PRSM Yes Delivery

_Plan
No

PM Lisa Lowerison Ph# (805) 542-4764

DM Steve Wyatt Ph# (805) 549-3079

EM Jason Wilkinson Ph# (805) 542-4663

CM David Ballentine Ph# (805) 688-5920

Approved

Begin Env 
M020

12/21/2016Current A

NOP 
M030

Delivery 
Plan

3/2/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

12/3/2018

PA&ED 
M200

T 3/4/2019

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T3/4/2019

Reg R/W 
M225

T4/30/2019

R/W Cert 
M410

T10/15/2019

RTL 
M460

T4/8/2020

XPM Milestones

2/11/2022

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$13,911

Cur Est

RW Est $158

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.110

Component

G13

Funding

Project Name

San Jose Creek Bridge 
Replacement

Env Stat ND

Env Fed EX

Est Date

8/4/2015

8/4/2015

4/2/2015

County-Route-Postmile

SB 217 1.0

PPNO

2386

Location Description

IN SANTA BARBARA COUNTY, NEAR 
GOLETA AT THE SAN JOSE CREEK 
BRIDGE (BR #51 0217)

Work Description

BRIDGE REPLACEMENT

Parcels 0

Utilities 0

Total Con Est

Str Est

$16,693

Dist Est $2,782

Phase

0

RW $$

$0

Const $$

$16,887

PID Appr 6/21/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1C360_ APL 
List

Yes

98

- -
PRSM Yes Delivery

_Plan
Yes

PM Paul Martinez Ph# (805) 549-3407

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM Andrew C Brandt Ph#

Approved

Begin Env 
M020

1/12/2015Current A

NOP 
M030

Delivery 
Plan

8/29/2017

Circulate 
DED 
M120

T

Approve 
FED 
M160

3/8/2018

PA&ED 
M200

T 7/3/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T7/16/2018

Reg R/W 
M225

T9/11/2018

R/W Cert 
M410

T1/8/2020

RTL 
M460

T6/9/2020

XPM Milestones

10/30/2023

Contract 
Accept M600

T

January 04, 2017 50



Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc Cur Est

$0

$0

RW Est $790

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.010

Component Funding

Project Name

Pasatiempo II

Env Stat

Env Fed

Est Date

12/2/2015

County-Route-Postmile

SCR 1 16.7 / 16.7

PPNO

2636

Location Description

IN SANTA CRUZ COUNTY IN SANTA CRUZ 
FROM 0.1 MILE SOUTH OF ROUTE 1/17 
SEPARATION TO 0.4 MILE SOUTH OF 
PASATIEMPO OVERCROSSING

Work Description

CONSTRUCT RAMP SAFETY 
IMPROVEMENTS Parcels 0

Utilities 4

Total Con Est $0

Str Est

Dist Est

Phase

K

RW $$

$658

Const $$

$5,811

PID Appr 6/29/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

516000020

EA

05-1H060_ APL 
List

Yes

99

- -
PRSM Yes Delivery

_Plan
No

PM Luis Duazo Ph# (805) 542-4678

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Approved

Begin Env 
M020

8/15/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

11/1/2017

PA&ED 
M200

T 1/2/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/2/2018

Reg R/W 
M225

T3/1/2018

R/W Cert 
M410

T8/29/2019

RTL 
M460

T11/27/2019

XPM Milestones

7/1/2022

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $214

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.335

Component Funding

Project Name

SCr 9 South Drainage and Erosion 
Control Improvements

Env Stat CE

Env Fed EX

Est Date

5/11/2015

1/27/2015

County-Route-Postmile

SCR 9 0.0 / 8.5

PPNO

2569

Location Description

IN SANTA CRUZ COUNTY IN AND NEAR 
SANTA CRUZ FROM ROUTES 1 AND 9 TO 
0.4 MILES NORTH OF GLEN ARBOR ROAD

Work Description

UPGRADE DRAINAGE SYSTEMS AND 
STABILIZE SLOPES Parcels 0

Utilities 6

Total Con Est

Str Est

$2,356

Dist Est $2,356

Phase

K

RW $$

$214

Const $$

$2,356

PID Appr 5/11/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

2016 SHOPP candidate

EA

05-1F920_ APL 
List

Yes

100

- -
PRSM Yes Delivery

_Plan
No

PM Doug Hessing Ph# (805) 549-3386

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

Approved

Begin Env 
M020

8/2/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

10/4/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/17/2018

Reg R/W 
M225

T4/26/2018

R/W Cert 
M410

T4/27/2020

RTL 
M460

T5/4/2020

XPM Milestones

11/1/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

$0

$3,650

RW Est $1,165

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Cod

201.010

Component Funding

Project Name

129/Lakeview Intersection 
Improvement

Env Stat

Env Fed

Est Date

6/10/2015

1/15/2016

County-Route-Postmile

SCR 129 1.4 / 1.4

PPNO

2625

Location Description

In Santa Cruz County near Watsonville at 
Lakeview Road

Work Description

Construct intersection safety imporvements

Parcels 3

Utilities 5

Total Con Est $3,650

Str Est

$4,231

Dist Est $4,231

Phase

K

RW $$

$684

Const $$

$4,481

PID Appr 8/23/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 10 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

516000010

EA

05-1G990_ APL 
List

Yes

101

- -
PRSM Yes Delivery

_Plan
No

PM Luis Duazo Ph# (805) 542-4678

DM Steve Wyatt Ph# (805) 549-3079

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

Approved

Begin Env 
M020

11/14/2016Current A

NOP 
M030

Delivery 
Plan

Circulate 
DED 
M120

Approve 
FED 
M160

11/1/2017

PA&ED 
M200

T

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/1/2018

Reg R/W 
M225

T4/1/2018

R/W Cert 
M410

T4/1/2020

RTL 
M460

T6/1/2020

XPM Milestones

9/1/2022

Contract 
Accept M600

T

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $6

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.015

Component Funding

Project Name

SLO Broad SB Onramp SLO 41 
guardrail

Env Stat ND

Env Fed EX

Est Date

6/30/2015

4/9/2015

County-Route-Postmile

SLO 101 28.5 / 28.7

PPNO

2508

Location Description

IN SAN LUIS OBISPO COUNTY ON ROUTE 
101 FROM 0.4 MI N OF MARSH ST BR TO 
0.1 MILE S OF CHORRO ST UC AND ON 
ROUTE 41 FROM OLD MORRO RD TO 

Work Description

EXTEND RAMP AND UPGRADE 
GUARDRAIL Parcels 0

Utilities 6

Total Con Est

Str Est

$3,800

Dist Est $3,800

Phase

K

RW $$

$7

Const $$

$3,800

PID Appr 6/26/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI 0513000135; PE: Micheal O'Neal; EP: Yvonne Hoffman

Analyzing viable alternatives, begin public informational meeting process

EA

05-1F370_ APL 
List

Yes

102

- -
PRSM Yes Delivery

_Plan
No

PM Joe Erwin Ph# (805) 549-3489

DM Steve Wyatt Ph# (805) 549-3079

EM Jason Wilkinson Ph# (805) 542-4663

CM Wayne Walker Ph# (805) 549-3701

Approved

Begin Env 
M020

8/29/2016Current T

NOP 
M030

Delivery 
Plan

1/9/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

7/3/2018

PA&ED 
M200

T 8/29/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/29/2018

Reg R/W 
M225

T8/29/2018

R/W Cert 
M410

T3/20/2020

RTL 
M460

T4/1/2020

XPM Milestones

3/22/2021

Contract 
Accept M600

T
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Caltrans Central Region 

PA & ED Status Report
Status Date 1/4/2017

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

$0

Other

$0

$0

Est Esc

$0

Cur Est

RW Est $50

Prog FY

2020

Project Phase

PA&ED

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Cod

201.015

Component Funding

Project Name

101 Median Barrier and Culvert

Env Stat ND

Env Fed EX

Est Date

2/23/2015

8/11/2014

County-Route-Postmile

SLO 101 36.6

PPNO

2518

Location Description

IN SAN LUIS OBISPO CO NEAR SAN LUIS 
OBISPO AT SANTA MARGARITA CREEK 
AND IN PASO ROBLES FROM 0.8 MILE 
NORTH OF ROUTE 101/46 SEPARATION 

Work Description

REPLACE MEDIAN BARRIER AND 
EXTEND CULVERT Parcels 0

Utilities 0

Total Con Est

Str Est

$2,687

Dist Est $2,687

Phase

K

RW $$

$50

Const $$

$2,687

PID Appr 2/23/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 5 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

New 2016 SHOPP PID

EA

05-1F490_ APL 
List

Yes

103

- -
PRSM Yes Delivery

_Plan
No

PM Amy Donatello Ph# (805) 549-3014

DM Steve Wyatt Ph# (805) 549-3079

EM Philip Vallejo Ph# (559) 243-8221

CM Wayne Walker Ph# (805) 549-3701

Approved

Begin Env 
M020

10/3/2016Current T

NOP 
M030

Delivery 
Plan

3/2/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

8/1/2018

PA&ED 
M200

T 9/4/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/4/2018

Reg R/W 
M225

T11/1/2018

R/W Cert 
M410

T11/1/2019

RTL 
M460

T3/2/2020

XPM Milestones

5/1/2021

Contract 
Accept M600

T

RIP

$6,624

Supt $165 $0

IIP

$0

Local

$3,832

$3,906

Other

$0

$0

Est Esc

$2,792

Cur Est

$1,592

$7,200

RW Est $1,146

Prog FY

2021

Project Phase

PA&ED

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Cod

075.600

Component Funding

RIP,Local,Develop
er,Oversight

Project Name

BRISCO ROAD I/C

Env Stat ND

Env Fed FI

Est Date

12/1/2001

12/1/2001

12/20/2001

County-Route-Postmile

SLO 101 13.1 / 14.6

PPNO

4856B

Location Description

IN SLO CO IN ARROYO GRANDE AT THE 
BRISCO RD UC, BR NO 49-154 ON RTE 101 
(KP 21.2/23.5)

Work Description

INTERCHANGE AND RAMP 
MODIFICATIONS "BRISCO ROAD 
INTERCHANGE"

Parcels 38

Utilities 0

Total Con Est $8,792

Str Est

$15,417

Dist Est $12,625

Phase

0

RW $$

$0

Const $$

$10,456

PID Appr 10/18/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

PAED 50 R/W: 0% % PS E 0 % Co 0 %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PPM 9-12-16 Alternatives include closure of existing interchange with mods to adjacent interchanges or relocation of ramps to a new location with roundabout.

EA

05-0A370_ APL 
List

Yes

104

- -
PRSM Yes Delivery

_Plan
No

PM Paul Valadao Ph# (805) 549-3028

DM John Fouche Ph# (805) 549-3330

EM Philip Vallejo Ph# (559) 243-8221

CM Patrick Stimson Ph# (805) 748-6733

COP CITY OF  AG 4/25/2006

COP CITY OF  AG 3/27/2012

COP CITY OF  AG 3/3/2008

Approved 7/1/2005

Begin Env 
M020

7/1/2005Current A

NOP 
M030

Delivery 
Plan

6/1/2010

1/2/2018

Circulate 
DED 
M120

T

Approve 
FED 
M160

5/11/2018

10/1/2010

PA&ED 
M200

T

10/1/2010

11/19/2018

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T11/19/2018

1/29/2011

Reg R/W 
M225

T2/19/2019

10/1/2010

R/W Cert 
M410

T3/4/2020

11/30/2011

RTL 
M460

T7/20/2020

1/1/2012

XPM Milestones

7/1/2014

4/24/2023

Contract 
Accept M600

T
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 0 PSE 10 Con 0

RIP

Supt

IIP Local Other

105

Est Esc Cur Est

$0

$0

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

Local

Status

Active

Doc Yr

Prog Code

800.100

Component Funding

Local,Oversight,LC
O

Project Name

LOVR Landscape

Env State

Env Fed

Est Date

County-Route-Postmile

SLO 101 25.5 / 26.3

PPNO

7300Y

Location Description

ON RTE 101 AT LOS OSOS VALLEY ROAD 
(KP 41.5)

Work Description

Landscape Oversight

Parcels 0

Utilities 0

Total Con Est $0

Str Est

Dist Est

Phase

K

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

IQA Landscape Split from 05-0H730_ LOVR

EA

05-0H731_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Valadao Ph# (805) 549-3028

DM Scott Dowlan Ph# (805) 542-4750

EM Jason Wilkinson Ph# (805) 542-4663

CM Wayne Walker Ph# (805) 549-3701

8/17/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T10/10/2016

Reg R/W 
M225

T12/8/2016

R/W Cert 
M410

T4/25/2017

RTL 
M460

T12/6/2017

Delivery
Plan

Approved

Current 8/15/2016

Str PS&E 
to Dist 
M378

T 7/18/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 5/30/2018

Contract 
Award 
M495

T 7/12/2018

Approve 
Contract 

M500

T

XPM 
Milestones

3/27/2018

PAED 100 R PSE 95 Con 5

RIP

$0

Supt $0 $607

IIP

$1,250

Local

$0

Other

$0

$0$0

106

Est Esc Cur Est

$0

$1,250

RW Est $0

Prog FY

2014

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Code

025.700

Component Funding

IIP,TE

Project Name

SB 101 Planting

Env State CE

Env Fed EX

8/8/2011

8/8/2011

Est Date

5/5/2014

County-Route-Postmile

SB 101 R54.0 / 90.9

PPNO

2266

Location Description

IN SANTA BARBARA COUNTY ON ROUTE 
101 AT VARIOUS LOCATIONS FROM 0.3 
MILE SOUTH OF NOJOQUI CREEK BRIDGE 
TO JUNCTION ROUTE 101/166

Work Description

INSTALL NEW NATIVE DROUGHT 
TOLERANT TREES, SHRUBS AND 
MULCHING

Parcels 0

Utilities 0

Total Con Est $1,250

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$1,250

PID Appr 3/16/2012

Project Rpt 3/16/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

on hold due to drought requirements

EA

05-0T070_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Lisa Lowerison Ph# (805) 542-4764

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Jason Kline Ph# (805) 962-4752

3/16/2012

7/15/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

5/1/2012

Reg R/W 
M225

A11/1/2013

R/W Cert 
M410

A11/1/2013

11/1/2013

RTL 
M460

A5/9/2014

2/1/2014

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/1/2013

3/21/2014

PS&E TO
DOE
M377

4/20/2014

HQ 
Advertise 

M480

Contract 
Award 
M495

7/15/2014

1/31/2017

Approve 
Contract 

M500

T

XPM 
Milestones
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

107

Est Esc

$2,501

Cur Est

RW Est $17

Prog FY

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.122

Component

G13

Funding

Project Name

KING CITY REHAB

Env State CE

Env Fed EX

4/2/2014

Est Date

11/13/2014

11/13/2014

3/14/2014

County-Route-Postmile

MON 101 R36.9 / 43.2

PPNO

2548

Location Description

In Monterey County In and Near King City From 
0.2 miles South of Wil Hores Road to Jolon UC

Work Description

Pavement Rehabilitation

Parcels 0

Utilities 0

Total Con Est

Str Est

$57,633

Dist Est $55,132

Phase

1

RW $

$15

Const $$

$0

PID Appr 6/30/2014

Project Rpt 6/30/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

SHOPP Pavement Reservation for Jun 2014 (Approved Project List) OR 2016 SHOPP Candidate

EA

05-1F750_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Aaron Henkel Ph# (805) 549-3084

DM George Lo Ph# (510) 286-4921

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

3/2/2015

PA&ED 
M200

A 5/6/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

T12/30/2015

Reg R/W 
M225

T7/22/2016

R/W Cert 
M410

T11/3/2017

RTL 
M460

T6/1/2018

Delivery
Plan

Approved

Current 12/13/2016

Str PS&E 
to Dist 
M378

T 11/3/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/21/2018

Contract 
Award 
M495

T 2/13/2019

Approve 
Contract 

M500

T

XPM 
Milestones

9/18/2018

PAED R 1 PSE 5 Con 0

RIP

Supt

IIP Local Other

108

Est Esc Cur Est

$0

$7,086

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.150

Component Funding

Project Name

Piedras Blancas Realignment Off-
site Mitigation

Env State

Env Fed

Est Date

12/30/2014

County-Route-Postmile

SLO 1 R67.2

PPNO

4928Y

Location Description

In San Luis Obispo County near San Simeon 
north of the Arroyo de la Cruz Bridge, PM R67.2.

Work Description

Landscape Mitigation

Parcels 0

Utilities 0

Total Con Est $7,086

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt 12/30/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-49281_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Martinez Ph# (805) 549-3407

DM Scott Dowlan Ph# (805) 542-4750

EM Jason Wilkinson Ph# (805) 542-4663

CM Wayne Walker Ph# (805) 549-3701

8/11/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T8/30/2016

Reg R/W 
M225

T10/19/2016

R/W Cert 
M410

T12/19/2016

RTL 
M460

T2/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/15/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 6/21/2017

Contract 
Award 
M495

T 7/14/2017

Approve 
Contract 

M500

T

XPM 
Milestones

4/24/2017

12/19/2016 2/1/2017
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 1 PSE 8 Con 0

RIP

$2,578

Supt $759 $801

IIP

$2,722

Local

$0

Other

$0

$0$0

109

Est Esc

$0

Cur Est

$0

$5,300

RW Est $0

Prog FY

2015

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2010A

Prog Code

025.700

Component Funding

RIP,IIP

Project Name

PIP Landscape Mitigation

Env State

Env Fed

Est Date

6/11/2010

County-Route-Postmile

MON 101 R91.2 / 99.2

PPNO

0058Y

Location Description

In Monterey County, in and near Prunedale at 
various locations, from 0.2 miles north of Little 
Bear Creek Undercrossing to 0.3 miles north of 
Echo Valley Road.

Work Description

LANDSCAPE MITIGATION

Parcels 0

Utilities 0

Total Con Est $5,300

Str Est

$6,144

Dist Est $6,144

Phase

1

RW $

$0

Const $$

$5,300

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

dms - Advertising for this project is scheduled for 1/3/17.  Bid opening is scheduled for 1/31/17.

EA

05-0161H_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM David Silberberger Ph# (805) 549-3798

DM Scott Dowlan Ph# (805) 542-4750

EM Philip Vallejo Ph# (559) 243-8221

CM Pat Dussell Ph# (831) 427-4706

3/22/2006

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A12/9/2014

RTL 
M460

A3/26/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/15/2014

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 4/19/2017

Contract 
Award 
M495

T 5/3/2017

Approve 
Contract 

M500

T

XPM 
Milestones

2/13/2017

PAED 100 R 95 PSE 99 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

110

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.235

Component Funding

Project Name

South SB County Roadside 
Safety

Env State CE

Env Fed EX

2/28/2014

2/28/2014

Est Date

4/14/2014

County-Route-Postmile

SB 101 0.4 / 11.7

PPNO

2360

Location Description

IN SANTA BARBARA COUNTY AT VARIOUS 
LOCATIONS FROM 0.2 MILE SOUTH OF 
ROUTE 150/101 SEPARATION TO 0.3 MILE 
NORTH OF CABRILLO BOULEVARD 

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est

Str Est

$2,424

Dist Est $2,424

Phase

1

RW $

$5

Const $$

$2,424

PID Appr 9/27/2011

Project Rpt 5/21/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PE Justin Boarders.  EP Yvonne Hoffmann.

EA

05-1C120_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM David Emerson Ph# (805) 549-3357

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Jason Kline Ph# (805) 962-4752

6/25/2014

7/1/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A6/1/2015

7/1/2013

R/W Cert 
M410

A11/13/2015

9/1/2015

RTL 
M460

A3/16/2016

12/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/1/2015

12/9/2015

PS&E TO
DOE
M377

A

1/12/2016

HQ 
Advertise 

M480

A

4/22/2016

12/6/2016

Contract 
Award 
M495

A

5/6/2016

Approve 
Contract 

M500

XPM 
Milestones

6/13/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 5 PSE 10 Con

RIP

Supt

IIP Local Other

111

Est Esc Cur Est

$0

$0

RW Est $0

Prog FY

Project Phase

PS&E/RW

Program

STIP

Status

Active

Doc Yr

2016

Prog Code

800.100

Component Funding

Oversight

Project Name

IQA for South Coast 101 HOV

Env State

Env Fed

Est Date

County-Route-Postmile

SB 101 7.5 / 12.3

PPNO

Location Description

IN SANTA BARBARA COUNTY FROM 0.36 
MILES NORTH OF PADARO LANE OC TO 
SYCAMORE CREEK IN THE CITY OF SANTA 
BARBARA

Work Description

IQA work for 05-0N700_ (PI: 0500000225)

Parcels 0

Utilities 0

Total Con Est $0

Str Est

Dist Est

Phase

1

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

This EA exists for providing Independent Quality Assurance (IQA) on a portion of work that SBCAG and their consultants are performing with Measure A 
funds for the South Coast 101 HOV Lanes project.

EA

05-1H330_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM David Emerson Ph# (805) 549-3357

DM  Ph#

EM Jason Wilkinson Ph# (805) 542-4663

CM  Ph#

8/26/2014

PA&ED 
M200

A 6/22/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T4/27/2016

Reg R/W 
M225

T10/19/2017

R/W Cert 
M410

T8/1/2019

RTL 
M460

T10/21/2019

Delivery
Plan

Approved

Current 4/3/2018

Str PS&E 
to Dist 
M378

T 4/22/2019

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 4/23/2020

Contract 
Award 
M495

T 5/26/2020

Approve 
Contract 

M500

T

XPM 
Milestones

2/11/2020

PAED 100 R 50 PSE 80 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

112

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2016

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Code

201.235

Component Funding

Project Name

SCR WORKER SAFETY

Env State CE

Env Fed EX

10/16/2013

10/16/2013

Est Date

1/23/2014

County-Route-Postmile

SCR 1 R7.5 / 17.4

PPNO

2358

Location Description

IN SANTA CRUZ COUNTY ON ROUTES 1 
AND 17 IN AND NEAR SANTA CRUZ AND 
SCOTTS VALLEY AT VARIOUS LOCATIONS

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est

Str Est

$1,222

Dist Est $1,222

Phase

1

RW $

$0

Const $$

$1,222

PID Appr 9/27/2011

Project Rpt 1/23/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1C100_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Luis Duazo Ph# (805) 542-4678

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

1/23/2014

7/1/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A12/26/2014

7/1/2013

R/W Cert 
M410

A6/28/2016

9/1/2015

RTL 
M460

T6/1/2017

12/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/1/2015

3/1/2017

PS&E TO
DOE
M377

1/12/2016

HQ 
Advertise 

M480

T

4/22/2016

10/2/2017

Contract 
Award 
M495

T

5/6/2016

11/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

8/1/2017
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 0 PSE 0 Con 0

RIP

Supt

IIP Local Other

113

Est Esc Cur Est

RW Est

Prog FY

Project Phase

PS&E/RW

Program

SHOPP

Status

Active

Doc Yr

2016A

Prog Code

201.010

Component Funding

Project Name

198 Centerline Rumble Strip

Env State

Env Fed

Est Date

County-Route-Postmile

MON 198 R.111/25.786

PPNO

2698

Location Description

In Monterey County on Route 198 from the 
Junction with Route 101 to the Fresno County 
line

Work Description

Construct centerline rumble strip and edge 
line rumble stripe Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

rmv 06/01/2016 - new PID

EA

05-1H820_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Aaron Henkel Ph# (805) 549-3084

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

12/21/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/17/2017

Reg R/W 
M225

T1/31/2017

R/W Cert 
M410

T6/1/2017

RTL 
M460

T7/3/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/3/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T10/31/2017

Contract 
Award 
M495

T 11/15/2017

Approve 
Contract 

M500

T

XPM 
Milestones

9/12/2017

PAED 100 R 5 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

114

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.315

Component Funding

Project Name

MON 68 Traffic Management 
System

Env State CE

Env Fed EX

9/22/2015

9/22/2015

Est Date

10/13/2015

County-Route-Postmile

MON 68 L4.0 / R18.1

PPNO

4019

Location Description

ON ROUTE 68 IN MONTEREY COUNTY 
BETWEEN THE 1/68 NORTH JUNCTION AND 
SPRECKELS BOULEVARD (KP 6.4/29.1)

Work Description

Install Traffic Management System (TMS) 
elements Parcels 0

Utilities 0

Total Con Est

Str Est

$1,712

Dist Est $1,712

Phase

1

RW $

$200

Const $$

$3,220

PID Appr 10/2/2013

Project Rpt 10/13/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI:  05 1300 0142

EA

05-0N190_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM David Rasmussen Ph# (805) 549-3677

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

10/13/2015

10/1/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

2/1/2015

Reg R/W 
M225

A12/16/2015

10/1/2015

R/W Cert 
M410

T2/14/2017

10/1/2016

RTL 
M460

T3/6/2017

1/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

7/15/2016

12/1/2016

PS&E TO
DOE
M377

T

2/12/2017

HQ 
Advertise 

M480

T 8/24/2017

Contract 
Award 
M495

T

5/1/2017

10/10/2017

Approve 
Contract 

M500

T

XPM 
Milestones

6/21/2017

2/14/2017 3/6/2017
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 50 PSE 75 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

115

Est Esc

$0

Cur Est

RW Est $10

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

North Greenfield Median Barrier

Env State CE

Env Fed EX

5/8/2015

5/8/2015

Est Date

6/18/2015

3/17/2015

County-Route-Postmile

MON 101 53.9 / 57.1

PPNO

2596

Location Description

In Monterey County from just north of Walnut 
Avenue at PM 53.9 to just south of the X-over st 
57.1

Work Description

Median Barrier and Inside Shoulder 
Rumble Strip with Shoulder Widening Parcels 0

Utilities 2

Total Con Est

Str Est

$4,190

Dist Est $4,190

Phase

1

RW $

$5

Const $$

$4,190

PID Appr 6/18/2015

Project Rpt 6/18/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Barrier aesthetics (concrete with integral color)within the City of Greenfield to match that previously agreed upon in Project EA 05-1E060.

EA

05-1G380_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Aaron Henkel Ph# (805) 549-3084

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

6/18/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A10/22/2015

R/W Cert 
M410

A9/15/2016

RTL 
M460

T3/2/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/26/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/22/2017

Contract 
Award 
M495

T 10/26/2017

Approve 
Contract 

M500

T

XPM 
Milestones

6/19/2017

10/12/2016 3/2/2017

PAED 100 R 70 PSE 70 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

116

Est Esc

$0

Cur Est

RW Est $44

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.010

Component Funding

Project Name

NORTH FORK WIDENING

Env State CE

Env Fed EX

10/2/2015

10/2/2015

Est Date

10/15/2015

6/16/2015

County-Route-Postmile

MON 198 22.4 / 22.8

PPNO

2420

Location Description

IN MONTEREY COUNTY ON ROUTE 198 
ABOUT 22 MILES EAST OF SAN LUCAS 
FROM 0.2 MI. WEST TO 0.2 MI. EAST OF 
NORTH FORK ROAD

Work Description

WIDEN SHOULDERS AND CORRECT 
SUPERELEVATION Parcels 2

Utilities 2

Total Con Est

Str Est

$1,805

Dist Est $1,805

Phase

1

RW $

$51

Const $$

$1,805

PID Appr 10/18/2013

Project Rpt 11/3/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1C660_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Aaron Henkel Ph# (805) 549-3084

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

11/3/2015

3/1/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A9/30/2015

5/1/2015

Reg R/W 
M225

A2/2/2016

6/1/2015

R/W Cert 
M410

T2/13/2017

4/1/2016

RTL 
M460

T2/21/2017

6/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/1/2016

8/30/2016

PS&E TO
DOE
M377

T

11/12/2016

HQ 
Advertise 

M480

T

1/1/2017

7/26/2017

Contract 
Award 
M495

T

2/1/2017

10/31/2017

Approve 
Contract 

M500

T

XPM 
Milestones

5/31/2017

2/13/2017 2/21/2017
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 5 PSE 80 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

117

Est Esc

$0

Cur Est

RW Est $3

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.235

Component Funding

Project Name

Goleta to Gaviota Roadside 
Safety Improvements

Env State CE

Env Fed EX

8/6/2015

8/6/2015

Est Date

8/18/2015

5/26/2015

County-Route-Postmile

SB 101 17.2 / 45.9

PPNO

2456

Location Description

In Santa Barbara County at various locations 
from 0.6 mile north of Las Positas Road OC to 
1.3 miles south of Gaviota Tunnel

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est

Str Est

$2,090

Dist Est $2,090

Phase

1

RW $

$10

Const $$

$1,890

PID Appr 6/25/2013

Project Rpt 8/27/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI 0513000020; DM: Foad Al-Hamdani; PE: Jonathan Gledhill; LA: David Emerson. PA&ED kickoff meeting 8/7/2014.

EA

05-1C970_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Rochelle Vierra Ph# (805) 549-3003

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Jason Wilkinson Ph# (805) 542-4663

CM Andrew C Brandt Ph#

8/27/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A12/21/2015

R/W Cert 
M410

A9/19/2016

RTL 
M460

T2/2/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/17/2016

PS&E TO
DOE
M377

8/12/2014

HQ 
Advertise 

M480

T 6/28/2017

Contract 
Award 
M495

T 7/31/2017

Approve 
Contract 

M500

T

XPM 
Milestones

4/18/2017

10/3/2016 2/2/2017

PAED R 50 PSE 90 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

118

Est Esc Cur Est

$0

$0

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Gaviota Curve Mitigation Planting

Env State

Env Fed

Est Date

County-Route-Postmile

SB 101 45.7 / 46.4

PPNO

2292Y

Location Description

In Santa Barbara County near Gaviota from 0.8 
mile north of Beckstead Overcrossing to 0.8 
mile south of Gaviota Tunnel

Work Description

Mitigation Planting

Parcels 0

Utilities 0

Total Con Est $0

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$220

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI 0515000084; LA Linda Baker; This is a Major funded SHOPP project being processed as a Minor B because it is below the $291K threshold for contract
processing through DES_OE.

EA

05-0T631_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Valadao Ph# (805) 549-3028

DM Scott Dowlan Ph# (805) 542-4750

EM Jason Wilkinson Ph# (805) 542-4663

CM Jason Kline Ph# (805) 962-4752

12/10/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A12/29/2015

R/W Cert 
M410

A1/5/2016

RTL 
M460

A3/23/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/14/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 2/27/2017

Contract 
Award 
M495

T 2/27/2017

Approve 
Contract 

M500

T

XPM 
Milestones

12/14/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R PSE 90 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

119

Est Esc

$0

Cur Est

$0

$135

RW Est $0

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Code

201.010

Component Funding

Project Name

154/246 Roundabout Planting

Env State

Env Fed

Est Date

7/9/2013

County-Route-Postmile

SB 154 R7.8 / R8.3

PPNO

2267Y

Location Description

IN SANTA BARBARA COUNTY NEAR SANTA 
YNEZ, AT AND NEAR ROUTE 246 
INTERSECTION

Work Description

LANDSCAPE MITIGATION

Parcels 0

Utilities 0

Total Con Est $135

Str Est

$148

Dist Est $148

Phase

1

RW $

$0

Const $$

$135

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Landscape Split at Vote per 12H-253 07/09/2013; Split from 0500000471 (05-0T000_)

EA

05-0T001_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Paul Martinez Ph# (805) 549-3407

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

11/1/2011

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A12/10/2013

Reg R/W 
M225

A2/27/2014

R/W Cert 
M410

A7/26/2016

RTL 
M460

T12/30/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/1/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/15/2017

Contract 
Award 
M495

T 8/29/2017

Approve 
Contract 

M500

T

XPM 
Milestones

7/3/2017

PAED R 15 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

120

Est Esc

$206

Cur Est

$200

$4,300

RW Est $61

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

129  Open Grade Overlay and 
MBGR Upgrade

Env State CE

Env Fed EX

1/6/2014

1/6/2014

Est Date

11/5/2015

11/5/2015

9/22/2015

County-Route-Postmile

SCR 129 1.8 / 9.9

PPNO

2476

Location Description

On Route 129 between 1.8 mile east of 
Watsonville (SCr County PM 1.8/9.9) and 
School Road (SBt County PM 0.0/0.4)

Work Description

Place Open Graded Friction Course 
(OGFC) and replace/raise/update the 
existing Metal Beam Guardrail (MBGR) and 

Parcels 6

Utilities 2

Total Con Est $4,500

Str Est

$4,635

Dist Est $4,429

Phase

1

RW $

$61

Const $$

$5,508

PID Appr 6/30/2014

Project Rpt 6/30/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1F030_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Doug Hessing Ph# (805) 549-3386

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

6/30/2014

12/1/2013

PA&ED 
M200

A

12/1/2013

7/3/2015

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A8/10/2015

Reg R/W 
M225

A12/14/2015

1/2/2014

R/W Cert 
M410

A10/11/2016

7/1/2014

RTL 
M460

A10/17/2016

7/1/2014

Delivery
Plan

Approved

Current

4/1/2014

4/1/2016

Str PS&E 
to Dist 
M378

A

2/1/2014

8/1/2016

PS&E TO
DOE
M377

8/12/2014

HQ 
Advertise 

M480

T

10/7/2014

2/10/2017

Contract 
Award 
M495

T

10/21/2014

2/23/2017

Approve 
Contract 

M500

T

XPM 
Milestones

12/12/2016

11/28/2016 12/15/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R PSE Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

121

Est Esc Cur Est

RW Est

Prog FY

2017

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Code

201.150

Component Funding

Project Name

Piedras Blancas Offsite 
Mitigation Seed 

Env State

Env Fed

Est Date

County-Route-Postmile

SLO 1 66.9/67.2

PPNO

4928

Location Description

In San Luis Obispo County Near San Simeon 
from the Arroyo de la Cruz Bridge to 0.3 mile 
north of the Arroyo de la Cruz Bridge.

Work Description

Seed collection and propagation

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $

$0

Const $$

$180

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

RMV 11/01/2016 - New project; Split from 0515000029 (05-49281_)

EA

05-49283_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Paul Martinez Ph# (805) 549-3407

DM  Ph#

EM  Ph#

CM  Ph#

8/11/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A11/2/2016

Reg R/W 
M225

A11/7/2016

R/W Cert 
M410

A11/7/2016

RTL 
M460

A11/30/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/25/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 5/2/2017

Contract 
Award 
M495

T 5/2/2017

Approve 
Contract 

M500

T

XPM 
Milestones

2/27/2017

PAED 100 R 1 PSE 30 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

122

Est Esc

$0

Cur Est

$0

$2,569

RW Est $232

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.151

Component Funding

Project Name

Replace 7 Culverts on Mon-1

Env State ND

Env Fed EX

Est Date

2/15/2013

1/27/2015

County-Route-Postmile

MON 1 2.5 / 67.3

PPNO

2478

Location Description

ON ROUTE 1 MIN MONTEREY COUNTY AT 
VARIOUS LOCATIONS BETWEEN 2.5 MILES 
NORTH OF THE MONTEREY/SAN LUIS 
OBISPO COUNTY LINE AND 0.6 MILE SOUTH 

Work Description

CULVERT REHABILITATION

Parcels 7

Utilities 0

Total Con Est $2,569

Str Est

$2,978

Dist Est $2,978

Phase

0

RW $

$300

Const $$

$3,279

PID Appr 3/12/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1F080_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Ken Dostalek Ph# (805) 549-3133

DM Ron Kraemer Ph# (805) 549-3040

EM Philip Vallejo Ph# (559) 243-8221

CM Pat Dussell Ph# (831) 427-4706

6/30/2016

7/1/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T5/11/2016

4/1/2014

Reg R/W 
M225

T8/12/2016

7/1/2014

R/W Cert 
M410

T3/29/2018

4/1/2016

RTL 
M460

T4/9/2018

4/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2015

12/27/2017

PS&E TO
DOE
M377

7/18/2016

HQ 
Advertise 

M480

T

9/21/2016

9/27/2018

Contract 
Award 
M495

T

10/5/2016

10/16/2018

Approve 
Contract 

M500

T

XPM 
Milestones

7/25/2018
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 50 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

123

Est Esc

$0

Cur Est

$0

$1,400

RW Est $18

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.235

Component Funding

Project Name

Worker Safety Improvements, 
MON County

Env State CE

Env Fed EX

Est Date

8/2/2012

12/9/2015

County-Route-Postmile

MON 1 72.2 / R81.1

PPNO

2458

Location Description

IN MONTEREY COUNTY ON ROUTES 1 & 68 
AT VARIOUS LOCATIONS

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 5

Total Con Est $1,400

Str Est

$1,623

Dist Est $1,623

Phase

1

RW $

$18

Const $$

$3,057

PID Appr 6/28/2013

Project Rpt 1/15/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

baseline - 6/30/14

EA

05-1C990_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Aaron Henkel Ph# (805) 549-3084

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

1/15/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A1/15/2016

Reg R/W 
M225

A3/15/2016

R/W Cert 
M410

T3/16/2017

RTL 
M460

T9/22/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

4/14/2017

PS&E TO
DOE
M377

T

8/12/2014

HQ 
Advertise 

M480

T 3/19/2018

Contract 
Award 
M495

T 5/22/2018

Approve 
Contract 

M500

T

XPM 
Milestones

1/11/2018

3/16/2017

PAED 100 R 5 PSE 27 Con 0

RIP

$3,000

Supt $250 $0

IIP

$0

Local

$50

Other

$0

$0$300

124

Est Esc

$0

Cur Est

RW Est $45

Prog FY

2018

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Code

075.600

Component Funding

RIP,Local,Oversight
,LCO

Project Name

Highway 1 Climbing lane

Env State ND

Env Fed FI

Est Date

11/4/2008

3/21/2005

County-Route-Postmile

MON 1 72.3 / 72.9

PPNO

1814

Location Description

ON ROUTE 1 NEAR CARMEL BETWEEN THE 
CARMEL RIVER BRIDGE AND CARMEL 
VALLEY ROAD (KP 116.3/117.2)

Work Description

OPERATIONAL IMPROVEMENTS 
HIGHWAY 1 CLIMBING LANE AT RIO 
ROAD

Parcels 1

Utilities 0

Total Con Est

Str Est

$2,639

Dist Est $2,639

Phase

1

RW $

$50

Const $$

$3,000

PID Appr 3/7/2005

Project Rpt 5/14/2012

Funds Req Date

12/17/2007

Program Information

ROW Info

CTC Vote Date

12/14/2006

Project Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI:  05 0000 0145

EA

05-0L570_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM David Rasmussen Ph# (805) 549-3677

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM Pat Dussell Ph# (831) 427-4706

COP COUNTY OFMONTERE 8/15/2008

COP COUNTY OFMONTERE 7/8/2009

COP COUNTY OFMONTERE 12/29/2010

5/14/2012

8/1/2008

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A9/27/2016

7/1/2008

Reg R/W 
M225

T9/27/2016

9/1/2008

R/W Cert 
M410

T12/8/2016

6/1/2009

RTL 
M460

T12/8/2016

9/1/2009

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/1/2009

PS&E TO
DOE
M377

HQ 
Advertise 

M480

3/8/2017

Contract 
Award 
M495

T

2/1/2010

3/8/2017

Approve 
Contract 

M500

T

XPM 
Milestones

January 04, 2017 63



Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 5 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

125

Est Esc

$0

Cur Est

RW Est $14

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Pacific Grove centerline rumble 
strip

Env State CE

Env Fed EX

Est Date

6/8/2015

4/2/2015

County-Route-Postmile

MON 68 1.6 / L4.1

PPNO

2604

Location Description

In Monterey County, just east of Piedmont 
Avenue to west of the Jct Rte 001/068

Work Description

Centerline Rumble Strip & OGAC

Parcels 0

Utilities 9

Total Con Est

Str Est

$2,525

Dist Est $2,525

Phase

0

RW $

$14

Const $$

$2,525

PID Appr 6/8/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1G450_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM David Rasmussen Ph# (805) 549-3677

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

6/16/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/8/2016

Reg R/W 
M225

T1/9/2017

R/W Cert 
M410

T2/27/2017

RTL 
M460

T7/18/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/24/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 12/8/2017

Contract 
Award 
M495

T 1/31/2018

Approve 
Contract 

M500

T

XPM 
Milestones

10/4/2017

2/27/2017

PAED 100 R 5 PSE 50 Con 0

RIP

$1,700

Supt $100 $0

IIP

$0

Local

$120

Other

$0

$0$330

126

Est Esc

$0

Cur Est

$0

$100

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Code

075.600

Component Funding

RIP,Local,Oversight
,LCO

Project Name

Corral de Tierra intersection 
improvements

Env State

Env Fed

Est Date

12/21/2007

County-Route-Postmile

MON 68 12.8 / 13.2

PPNO

1813A

Location Description

IN MONTEREY COUNTY - CORRAL DE 
TIERRA INTERSECTION IMPROVEMENTS 
(KP 20.6/21.3)

Work Description

CONSTRUCT DUAL WB LEFT TURN 
LANES CORRAL DE TIERRA 
INTERSECTION IMPR

Parcels 0

Utilities 0

Total Con Est $100

Str Est

$134

Dist Est $134

Phase

0

RW $

$120

Const $$

$1,700

PID Appr

Project Rpt

Funds Req Date

12/21/2007

Program Information

ROW Info

CTC Vote Date

2/14/2008

Project Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI:  05 0000 0085

EA

05-0H823_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM David Rasmussen Ph# (805) 549-3677

DM Steve Wyatt Ph# (805) 549-3079

EM Philip Vallejo Ph# (559) 243-8221

CM Pat Dussell Ph# (831) 427-4706

COP COUNTY OFMONTERE 11/11/2011

COP COUNTY OFMONTERE 11/24/2009

COP COUNTY OF MONTERE 7/24/2007

11/19/2015

11/1/2007

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A12/24/2015

10/1/2007

Reg R/W 
M225

T9/27/2016

12/1/2007

R/W Cert 
M410

T3/8/2017

5/1/2009

RTL 
M460

T3/8/2017

5/1/2009

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/1/2008

PS&E TO
DOE
M377

HQ 
Advertise 

M480

6/2/2017

Contract 
Award 
M495

T

8/1/2009

6/2/2017

Approve 
Contract 

M500

T

XPM 
Milestones

January 04, 2017 64



Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 0 PSE 0 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

127

Est Esc Cur Est

RW Est

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Code

201.015

Component Funding

Project Name

King City Trees planting mitigation

Env State

Env Fed

Est Date

County-Route-Postmile

MON 101 0/0

PPNO

2312Y

Location Description

In Monterey County in and near King City from 
0.1 mile south of Broadway Street to 0.1 mile 
north of Broadway Street and from Jolon Road 
to 0.2 mile north of Jolon Road.

Work Description

Landscape mitigation

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $

$0

Const $$

$700

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0T991_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM David Rasmussen Ph# (805) 549-3677

DM  Ph#

EM  Ph#

CM  Ph#

1/29/2015

PA&ED 
M200

A 12/6/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/20/2016

Reg R/W 
M225

T7/19/2016

R/W Cert 
M410

T12/1/2016

RTL 
M460

T7/18/2017

Delivery
Plan

Approved

Current 10/3/2016

Str PS&E 
to Dist 
M378

T 2/27/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 1/9/2018

Contract 
Award 
M495

T 2/7/2018

Approve 
Contract 

M500

T

XPM 
Milestones

11/1/2017

PAED R 0 PSE 10 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

128

Est Esc

$0

Cur Est

$0

$6,000

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Code

201.010

Component Funding

Project Name

North King City Barrier

Env State

Env Fed

Est Date

2/4/2016

County-Route-Postmile

MON 101 R41.6 / 47.7

PPNO

2673

Location Description

In Monterey County from just north of King City 
at Salinas River Bridge to X-over at Teague 
Avenue

Work Description

Median Barrier

Parcels 0

Utilities 0

Total Con Est $6,000

Str Est

$6,365

Dist Est $6,365

Phase

K

RW $

$5

Const $$

$6,510

PID Appr 10/6/2016

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1H620_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Aaron Henkel Ph# (805) 549-3084

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

10/6/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T3/16/2017

R/W Cert 
M410

T1/2/2018

RTL 
M460

T6/27/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/20/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T12/19/2018

Contract 
Award 
M495

T 2/22/2019

Approve 
Contract 

M500

T

XPM 
Milestones

10/12/2018
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 5 PSE 10 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

129

Est Esc Cur Est

$0

$0

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.015

Component Funding

Project Name

Landscape for Safety facility 
upgrades near Greenfield

Env State

Env Fed

Est Date

County-Route-Postmile

MON 101 51.2 / 61.0

PPNO

2470Y

Location Description

IN AND NEAR GREENFIELD FROM 0.2 MI 
NORTH OF UNDERWOOD ROAD TO 0.3 MI 
NORTH OF SALINAS RIVER

Work Description

Landscape Split

Parcels 0

Utilities 0

Total Con Est $0

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$122

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Landscape split from 05-1E050_

EA

05-1E051_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Aaron Henkel Ph# (805) 549-3084

DM Scott Dowlan Ph# (805) 542-4750

EM Jason Wilkinson Ph# (805) 542-4663

CM Pat Dussell Ph# (831) 427-4706

6/26/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T5/31/2016

R/W Cert 
M410

T11/8/2017

RTL 
M460

T4/6/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/8/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 9/26/2018

Contract 
Award 
M495

T 10/24/2018

Approve 
Contract 

M500

T

XPM 
Milestones

7/24/2018

PAED 100 R 5 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

130

Est Esc

$2,110

Cur Est

$1,820

$2,159

RW Est $1,589

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.110

Component Funding

Project Name

N. Soledad OH Deck 
Replacement

Env State CE

Env Fed EX

3/7/2013

Est Date

6/19/2013

6/19/2013

4/2/2015

County-Route-Postmile

MON 101 62.1 / 63.2

PPNO

9700

Location Description

ON RTE 101 IN MONTEREY CO NEAR 
SOLEDAD AT THE NORTH SOLEDAD OH 
BRIDGE - BR NO 44-91L/R (KP 100.1/101.7)

Work Description

BRIDGE REPLACEMENT NORTH 
SOLEDAD OH REPLACEMENT Parcels 1

Utilities 8

Total Con Est $3,979

Str Est

$4,613

Dist Est $2,503

Phase

1

RW $

$1,578

Const $$

$6,674

PID Appr 6/19/2013

Project Rpt 6/19/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

12/21/16: Needs PCR to move funding from 17/18 FY to 19/20 FY. This is an anticipated move based on historical lead time required for railroad 
negotiations but could not be done at the time of programming due to the length of the SHOPP cycle.

EA

05-0F970_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Ken Dostalek Ph# (805) 549-3133

DM Steven McDonald Ph# (559) 488-4334

EM Jason Wilkinson Ph# (805) 542-4663

CM Pat Dussell Ph# (831) 427-4706

RR SPTC C&M,SC,RE,CL

9/2/2014

PA&ED 
M200

A 11/3/2014

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A11/3/2014

Reg R/W 
M225

T7/5/2017

R/W Cert 
M410

T7/5/2019

RTL 
M460

T11/22/2019

Delivery
Plan

Approved

Current 7/5/2019

Str PS&E 
to Dist 
M378

T 8/2/2019

PS&E TO
DOE
M377

8/12/2014

HQ 
Advertise 

M480

T 5/13/2020

Contract 
Award 
M495

T 5/27/2020

Approve 
Contract 

M500

T

XPM 
Milestones

3/9/2020
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 10 PSE 10 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

131

Est Esc

$0

Cur Est

RW Est $92

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.122

Component

G13

Funding

Project Name

SALINAS REHAB

Env State ND

Env Fed EX

10/20/2015

10/20/2015

Est Date

12/1/2015

8/19/2015

County-Route-Postmile

MON 101 87.3 / R91.5

PPNO

2474

Location Description

On Route 101 in Monterey County in the City of 
Salinas between East Market Street 
Overcrossing and 0.3 Miles South of 
Russell/Espinosa Road

Work Description

ROADWAY REHABILITATION

Parcels 2

Utilities 2

Total Con Est

Str Est

$34,000

Dist Est $34,000

Phase

0

RW $

$0

Const $$

$34,000

PID Appr 12/1/2015

Project Rpt 12/1/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1C890_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Aaron Henkel Ph# (805) 549-3084

DM Stewart Lee Ph# (510) 286-5986

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

12/1/2015

PA&ED 
M200

A 6/9/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

A1/2/2013

R/W Cert 
M410

T4/27/2018

RTL 
M460

T4/27/2018

Delivery
Plan

Approved

Current 5/19/2017

Str PS&E 
to Dist 
M378

T 10/3/2017

PS&E TO
DOE
M377

T

8/12/2014

HQ 
Advertise 

M480

T10/17/2018

Contract 
Award 
M495

T 11/14/2018

Approve 
Contract 

M500

T

XPM 
Milestones

8/14/2018

PAED 100 R 1 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

132

Est Esc

$1,406

Cur Est

$1,213

$1,495

RW Est $471

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.112

Component Funding

Project Name

Castroville Overhead

Env State CE

Env Fed FI

5/2/2013

Est Date

6/19/2013

6/19/2013

4/2/2015

County-Route-Postmile

MON 156 R1.1 / R2.1

PPNO

0900A

Location Description

On Route 156 in Monterey County between the 
Route 183/156 Separation (PM R1.1) and 
Castroville Boulevard (PM R2.1)

Work Description

Replace Bridge Railing

Parcels 1

Utilities 4

Total Con Est $2,708

Str Est

$3,139

Dist Est $1,733

Phase

1

RW $

$467

Const $$

$4,500

PID Appr 9/25/2002

Project Rpt 6/19/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

dms - There has been some progress with Union Pacific.  Enough information is now known to update the schedule.  Therefore, a new schedule has been 
entered into PRSM that adds approximately 2 years to the original schedule.  A PCR will need to be completed by February 2017.

EA

05-0A090_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM David Silberberger Ph# (805) 549-3798

DM Steven McDonald Ph# (559) 488-4334

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

RR UNION PACC&M,S/C,L

9/2/2014

10/1/2015

PA&ED 
M200

A

3/1/2016

4/15/2015

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A11/26/2014

4/1/2016

Reg R/W 
M225

A2/26/2015

10/1/2016

R/W Cert 
M410

T7/5/2019

10/1/2017

RTL 
M460

T11/22/2019

10/1/2017

Delivery
Plan

Approved

Current

3/24/2017

7/5/2019

Str PS&E 
to Dist 
M378

T

5/1/2017

8/2/2019

PS&E TO
DOE
M377

11/12/2017

HQ 
Advertise 

M480

T

3/15/2018

5/13/2020

Contract 
Award 
M495

T

4/1/2018

5/27/2020

Approve 
Contract 

M500

T

XPM 
Milestones

3/9/2020
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 5 PSE 75 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

133

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Blackie Road Rumble Strip 
Project

Env State CE

Env Fed EX

2/16/2016

2/16/2016

Est Date

3/24/2016

County-Route-Postmile

MON 183 R2.0 / R8.6

PPNO

2597

Location Description

In Monterey County on Route 183 from Davis 
Road to Blackie Road

Work Description

Centerline / Shoulder Rumble Stripe and 
Resurfacing Parcels 0

Utilities 0

Total Con Est

Str Est

$1,300

Dist Est $1,300

Phase

0

RW $

$0

Const $$

$1,390

PID Appr 2/5/2015

Project Rpt 3/24/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1G390_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Aaron Henkel Ph# (805) 549-3084

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

3/25/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A4/27/2016

Reg R/W 
M225

T5/11/2016

R/W Cert 
M410

A8/9/2016

RTL 
M460

A11/22/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/8/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 6/22/2017

Contract 
Award 
M495

T 6/6/2018

Approve 
Contract 

M500

T

XPM 
Milestones

4/19/2017

6/1/2017

PAED R 5 PSE 51 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

134

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Code

201.121

Component Funding

Project Name

Las Cruces CAPM

Env State CE

Env Fed EX

4/17/2014

Est Date

6/26/2015

County-Route-Postmile

SB 1 R0.0 / 19.3

PPNO

2542

Location Description

IN SANTA BARBARA COUNTY NEAR 
LOMPOC FROM JCT RTE. 101/1 SEP TO JCT 
RTE 246/1

Work Description

PAVEMENT PRESERVATION

Parcels 0

Utilities 0

Total Con Est

Str Est

$14,229

Dist Est $14,229

Phase

K

RW $

$0

Const $$

$14,229

PID Appr 6/26/2015

Project Rpt 6/26/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

2016 SHOPP Candidate
PE Wes Thompson

Design has begun working on preliminary design for MGS to avoid utilities.

EA

05-1F710_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Joe Erwin Ph# (805) 549-3489

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

6/26/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T11/28/2016

R/W Cert 
M410

T7/3/2017

RTL 
M460

T11/6/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/15/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 3/5/2018

Contract 
Award 
M495

T 3/19/2018

Approve 
Contract 

M500

T

XPM 
Milestones

1/8/2018
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 10 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

135

Est Esc

$2,826

Cur Est

RW Est $198

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Code

201.111

Component Funding

Scour

Project Name

SALSIPUEDES CREEK BRIDGE 
SCOUR MITIGATION

Env State ND

Env Fed EX

10/30/2015

11/1/2015

Est Date

9/1/2015

9/1/2015

6/17/2015

County-Route-Postmile

SB 1 15.6

PPNO

1501

Location Description

ON ROUTE 1 IN SANTA BARBARA COUNTY 
NEAR LOMPOC AT THE SALSIPUEDES 
CREEK BRIDGE (NO. 51-0095)

Work Description

Bridge Replacement

Parcels 2

Utilities 2

Total Con Est

Str Est

$5,719

Dist Est $2,893

Phase

0

RW $

$195

Const $$

$6,500

PID Appr 8/28/2007

Project Rpt 11/6/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-0A050_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Amy Donatello Ph# (805) 549-3014

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Jason Wilkinson Ph# (805) 542-4663

CM Andrew C Brandt Ph#

11/2/2015

9/1/2013

PA&ED 
M200

A

11/1/2013

2/1/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A1/25/2016

11/1/2013

Reg R/W 
M225

A2/10/2016

2/1/2014

R/W Cert 
M410

T8/1/2017

2/1/2015

RTL 
M460

T9/1/2017

1/14/2016

Delivery
Plan

Approved

Current

1/2/2015

2/2/2017

Str PS&E 
to Dist 
M378

T

4/1/2015

4/14/2017

PS&E TO
DOE
M377

5/2/2016

HQ 
Advertise 

M480

T

7/6/2016

4/5/2018

Contract 
Award 
M495

T

7/20/2016

4/19/2018

Approve 
Contract 

M500

T

XPM 
Milestones

2/7/2018

PAED R 25 PSE 75 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

136

Est Esc

$0

Cur Est

$0

$658

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.150

Component Funding

Project Name

Goleta Drainages Landscape 
Mitigation

Env State

Env Fed

Est Date

5/19/2015

County-Route-Postmile

SB 101 22.3 / 23.0

PPNO

0707Y

Location Description

IN SANTA BARBARA COUNTY IN GOLETA 
FROM
0.2 MILE SOUTH OF FAIRVIEW AVENUE 
OVERCROSSING TO 0.2 MILE NORTH OF 

Work Description

Landscape Mitigation

Parcels 0

Utilities 0

Total Con Est $658

Str Est

$719

Dist Est $719

Phase

1

RW $

$0

Const $$

$658

PID Appr 9/14/2007

Project Rpt 5/19/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

RTL'd 6/1/16, approved 20 month extension to allocate due to no water available from water purveyor.

Will revisit periodically to update status of water availability.

EA

05-0G071_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Joe Erwin Ph# (805) 549-3489

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

2/10/2012

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A6/11/2015

Reg R/W 
M225

A8/5/2015

R/W Cert 
M410

A4/8/2016

RTL 
M460

A6/1/2016

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/17/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 3/29/2018

Contract 
Award 
M495

T 4/26/2018

Approve 
Contract 

M500

T

XPM 
Milestones

1/31/2018
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 44 PSE 51 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

137

Est Esc

$1,882

Cur Est

RW Est $363

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2000

Prog Code

201.111

Component Funding

Scour

Project Name

ARROYO PARIDA BRIDGE 
REPLACEMENT

Env State ND

Env Fed EX

4/30/2003

12/27/2000

Est Date

7/14/2010

7/14/2010

4/2/2015

County-Route-Postmile

SB 192 15.4 / 15.6

PPNO

0335

Location Description

IN SB CO NEAR CARPINTERIA AT ARROYO 
PARIDA CREEK BR #51-0113

Work Description

REPLACE BRIDGE (SCOUR) ARROYO 
PARIDA BRIDGE REPLACEMENT Parcels 6

Utilities 6

Total Con Est

Str Est

$6,263

Dist Est $4,381

Phase

1

RW $

$905

Const $$

$6,845

PID Appr 6/29/2009

Project Rpt 6/29/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-39610_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Amy Donatello Ph# (805) 549-3014

DM Gurbhay Brar Ph# (559) 230-3106

EM Jason Wilkinson Ph# (805) 542-4663

CM Andrew C Brandt Ph#

6/29/2009

4/30/2003

PA&ED 
M200

A

8/15/2001

8/15/2001

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A12/1/2008

11/1/2006

Reg R/W 
M225

A7/6/2009

8/1/2007

R/W Cert 
M410

T9/1/2017

1/1/2011

RTL 
M460

T1/19/2018

6/1/2011

Delivery
Plan

Approved

Current

8/1/2010

Str PS&E 
to Dist 
M378

9/1/2010

9/1/2017

PS&E TO
DOE
M377

6/1/2011

HQ 
Advertise 

M480

T

8/1/2011

4/6/2018

Contract 
Award 
M495

T

11/1/2011

4/20/2018

Approve 
Contract 

M500

T

XPM 
Milestones

2/6/2018

PAED R 50 PSE 45 Con 0

RIP

$0

Supt $870 $0

IIP

$0

Local

$500

Other

$0

$0$0

138

Est Esc

$0

Cur Est

$0

$400

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2014A

Prog Code

400.100

Component Funding

Project Name

246 Passing Lanes Landscaping

Env State

Env Fed

Est Date

11/13/2014

County-Route-Postmile

SB 246 12.3 / R16.7

PPNO

6400Y

Location Description

In Santa Barbara County Near Lompoc From 
0.6 Mile West of Tularosa Road to 0.4 Mile East 
of Tularosa Road and at Hapgood Road

Work Description

Landscaping

Parcels 0

Utilities 0

Total Con Est $400

Str Est

$437

Dist Est $437

Phase

1

RW $

$0

Const $$

$500

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Landscape split from parent EA 05-0C640_

EA

05-0C641_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Martinez Ph# (805) 549-3407

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

6/16/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A3/24/2016

R/W Cert 
M410

A3/25/2016

RTL 
M460

T9/5/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/27/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 5/9/2018

Contract 
Award 
M495

T 5/31/2018

Approve 
Contract 

M500

T

XPM 
Milestones

3/21/2018
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 50 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

139

Est Esc

$0

Cur Est

$0

$96

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Rte 25 Landscape Mitigation 
Planting

Env State

Env Fed

Est Date

6/30/2014

County-Route-Postmile

SBT 25 19.0

PPNO

2293Y

Location Description

ON ROUTE 25 IN SAN BENITO COUNTY 
ABOUT 32 MILES SOUTH OF HOLLISTER 
FROM 0.8 MILE NORTH OF SAN BENITO 
LATERAL TO 2 MILES SOUTH OF ROUTE 146

Work Description

Landscape mitigation

Parcels 0

Utilities 0

Total Con Est $96

Str Est

$108

Dist Est $108

Phase

1

RW $

$0

Const $$

$96

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Landscape split from 05-0T640_
5/4/15  Project on schedule to achieve RTL Aug 2015, then project to be put on hold due to Governor's statewide drought policy.

EA

05-0T641_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Brandy Rider Ph# (805) 549-3970

DM Scott Dowlan Ph# (805) 542-4750

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

6/25/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

A7/28/2015

RTL 
M460

A9/30/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/14/2015

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 6/29/2017

Contract 
Award 
M495

T 5/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

5/1/2017

PAED 85 R 0 PSE 0 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

140

Est Esc

$0

Cur Est

$0

$1,460

RW Est $285

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.015

Component Funding

Project Name

La Gloria Rd Curve Correction

Env State ND

Env Fed EX

Est Date

9/20/2013

4/2/2015

County-Route-Postmile

SBT 25 R25.9 / R26.2

PPNO

2379

Location Description

IN SAN BENITO COUNTY, FROM LA GLORIA 
ROAD AND TO THE NORTH

Work Description

SUPERELEVATION ADJUSTMENT AND 
CULVERT EXTENSION Parcels 2

Utilities 0

Total Con Est $1,460

Str Est

$1,643

Dist Est $1,643

Phase

0

RW $

$356

Const $$

$2,750

PID Appr 9/20/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/4/15  Ground surveys completed Feb 2015, ISA completed March 2015. 9/16/14  Held PAED Kick Off meeting.  Environmental to revisit schedule.  
Biology appears to be critical path and may need more time to gather info for DED.  PAED date will also be revisited since it may require less time after 
DED.

EA

05-1C260_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Brandy Rider Ph# (805) 549-3970

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

12/12/2016

8/1/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T2/1/2017

6/1/2014

Reg R/W 
M225

T3/30/2017

8/1/2014

R/W Cert 
M410

T4/27/2018

2/1/2016

RTL 
M460

T6/18/2018

12/1/2015

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/1/2015

3/8/2018

PS&E TO
DOE
M377

T

1/12/2016

HQ 
Advertise 

M480

T

4/1/2016

11/13/2018

Contract 
Award 
M495

T

4/15/2016

12/7/2018

Approve 
Contract 

M500

T

XPM 
Milestones

10/15/2018

10/3/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 5 PSE 1 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

141

Est Esc

$0

Cur Est

$0

$5,528

RW Est $208

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.015

Component Funding

Project Name

Rte Deficiency Corrections

Env State CE

Env Fed EX

Est Date

6/26/2013

9/14/2015

County-Route-Postmile

SBT 25 R49.9 / R52.2

PPNO

2514

Location Description

IN SAN BENITO COUNTY IN HOLLISTER 
FROM SUNNYSLOPE/TRES PINOS RD TO 
SAN FELIPE RD

Work Description

Roadway safety improvements

Parcels 4

Utilities 2

Total Con Est $5,528

Str Est

$6,408

Dist Est $6,408

Phase

1

RW $

$208

Const $$

$6,720

PID Appr 6/28/2013

Project Rpt 2/9/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

5/4/15 Springs surveys for bio performed April 2015.  8/19/14  Held PAED Kick off meeting.  8/21/14  Environmental request sent by Design. Held meeting 
with City of Hollister to discuss signals at Merdian/Santa Ana and the issues with the soundwall.  Items resolved, letter pending to the City.  (BKR)

EA

05-1F430_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Brandy Rider Ph# (805) 549-3970

DM Steven McDonald Ph# (559) 488-4334

EM Philip Vallejo Ph# (559) 243-8221

CM Jennifer Wilson Ph# (831) 761-7615

2/9/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A5/31/2016

Reg R/W 
M225

A8/22/2016

R/W Cert 
M410

T2/5/2018

RTL 
M460

T4/9/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/22/2017

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 9/6/2018

Contract 
Award 
M495

T 9/20/2018

Approve 
Contract 

M500

T

XPM 
Milestones

7/11/2018

PAED 100 R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

142

Est Esc

$0

Cur Est

$0

$11,730

RW Est $37

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.121

Component Funding

Project Name

SCR-1 PAVEMENT OVERLAY

Env State ND

Env Fed EX

Est Date

6/25/2013

1/13/2016

County-Route-Postmile

SCR 1 10.2 / 17.5

PPNO

2432

Location Description

IN AND NEAR SANTA CRUZ FROM NORTH 
APTOS U.P TO JCT. ROUTE 9

Work Description

PAVEMENT PRESERVATION

Parcels 1

Utilities 0

Total Con Est $11,730

Str Est

$13,598

Dist Est $13,598

Phase

0

RW $

$19

Const $$

$14,952

PID Appr 6/25/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI 05-1200-0240

EA

05-1C850_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Luis Duazo Ph# (805) 542-4678

DM Getachew Eshete Ph# (559) 243-3890

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

8/22/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A8/24/2016

Reg R/W 
M225

A9/28/2016

R/W Cert 
M410

T3/30/2018

RTL 
M460

T3/30/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/2/2017

PS&E TO
DOE
M377

8/12/2014

HQ 
Advertise 

M480

T 8/21/2018

Contract 
Award 
M495

T 11/2/2018

Approve 
Contract 

M500

T

XPM 
Milestones

6/18/2018

7/5/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 5 PSE 40 Con 0

RIP

$1,329

Supt $0 $0

IIP

$0

Local

$5,071

Other

$0

$0$1,450

143

Est Esc

$0

Cur Est

$0

$2,412

RW Est $1,676

Prog FY

2018

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Code

400.100

Component Funding

RIP,Oversight

Project Name

ROUTE 1/9 INTERSECTION IMP

Env State ER

Env Fed EX

Est Date

7/1/2001

4/2/2015

County-Route-Postmile

SCR 1 17.2 / 18.2

PPNO

4658

Location Description

ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 
KM N OF RTE 1 AN ON RTE 1 FROM 0.51 KM 
SOUTH OF RTE 9 TO 1.03 KM N OF RTE 9 
(KP 1-27.7/29.3)(KP 9-0.0/0.8)

Work Description

INTERSECTION IMPROVEMENTS 
ROUTE 1/9 INTERSECTION IMP Parcels 2

Utilities 4

Total Con Est $2,412

Str Est

$3,871

Dist Est $3,871

Phase

1

RW $

$1,900

Const $$

$4,500

PID Appr 11/15/2001

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PI: 05 0002 0105
Oversight Project

EA

05-46580_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Luis Duazo Ph# (805) 542-4678

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

COP CITY OF  SANTA CR 12/26/2013

COP CITY OF  SANTA CR 3/8/2011

COP CITY OF  SANTA CR 12/8/2008

6/25/2015

8/1/2008

PA&ED 
M200

A

8/1/2007

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A1/1/2016

2/1/2009

Reg R/W 
M225

A1/4/2016

3/1/2009

R/W Cert 
M410

T11/1/2017

3/1/2009

RTL 
M460

T12/1/2017

4/1/2010

Delivery
Plan

Approved

Current

1/1/2010

Str PS&E 
to Dist 
M378

2/1/2010

PS&E TO
DOE
M377

HQ 
Advertise 

M480

8/15/2010

3/1/2018

Contract 
Award 
M495

T

9/1/2010

4/2/2018

Approve 
Contract 

M500

T

XPM 
Milestones

PAED 100 R 5 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

144

Est Esc

$0

Cur Est

RW Est $181

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

PASATIEMPO SHOULDER 
WIDENING

Env State ND

Env Fed EX

Est Date

6/17/2014

12/31/2015

County-Route-Postmile

SCR 17 0.2 / 0.5

PPNO

2422

Location Description

IN SANTA CRUZ FROM 0.5 TO 0.3 MI. SOUTH 
OF PASATIEMPO OVERCROSSING

Work Description

SHOULDER WIDENING AND SOIL NAIL 
WALL Parcels 4

Utilities 3

Total Con Est

Str Est

$5,713

Dist Est $5,713

Phase

0

RW $

$181

Const $$

$5,713

PID Appr 6/17/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1C670_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Luis Duazo Ph# (805) 542-4678

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

7/15/2016

8/1/2013

PA&ED 
M200

A 9/1/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T6/1/2016

Reg R/W 
M225

T9/1/2016

R/W Cert 
M410

T3/1/2018

7/1/2014

RTL 
M460

T4/2/2018

8/1/2014

Delivery
Plan

Approved

Current 10/2/2017

Str PS&E 
to Dist 
M378

T

5/1/2014

12/5/2017

PS&E TO
DOE
M377

9/12/2014

HQ 
Advertise 

M480

T

10/1/2014

10/16/2018

Contract 
Award 
M495

T

11/1/2014

11/5/2018

Approve 
Contract 

M500

T

XPM 
Milestones

9/4/2018

January 04, 2017 73



Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 0 PSE 0 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

145

Est Esc

$0

Cur Est

$0

$450

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.335

Component Funding

Project Name

Hwy 17 Source Control 
Landscape Split

Env State

Env Fed

Est Date

6/16/2014

County-Route-Postmile

SCR 17 0.7 / 2.2

PPNO

Location Description

ON ROUTE 17, IN SANTA CRUZ COUNTY, IN 
SANTA CRUZ BETWEEN 0.74 MI NORTH 
ROUTE 1/17 SEPARATION AND SIMS ROAD

Work Description

Proposed Landscape Split from 05-0Q600_ 
Hwy 17 Storm Water Mitigation Parcels 0

Utilities 0

Total Con Est $450

Str Est

$506

Dist Est $506

Phase

1

RW $

$0

Const $$

$507

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Landscape Spilt from 05-0Q600_; To be split @ vote

EA

05-0Q601_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Doug Hessing Ph# (805) 549-3386

DM  Ph#

EM  Ph#

CM  Ph#

8/28/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

T6/9/2017

R/W Cert 
M410

T10/20/2017

RTL 
M460

T3/5/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/5/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/22/2018

Contract 
Award 
M495

T 10/15/2018

Approve 
Contract 

M500

T

XPM 
Milestones

6/19/2018

PAED 100 R 5 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

146

Est Esc

$0

Cur Est

RW Est $134

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Hwy 129/Carlton Rd. Intersection 
Improvements

Env State ND

Env Fed EX

Est Date

11/9/2015

10/13/2015

County-Route-Postmile

SCR 129 3.2 / 3.5

PPNO

2506

Location Description

NEAR WATSONVILLE FROM 0.1 MI WEST TO 
0.2 MI EAST OF CARLTON ROAD

Work Description

CONSTRUCT ACCEL/DECEL & 2-WAY 
LEFT TURN LANES Parcels 2

Utilities 2

Total Con Est

Str Est

$2,184

Dist Est $2,184

Phase

0

RW $

$135

Const $$

$2,700

PID Appr 9/15/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1F350_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Doug Hessing Ph# (805) 549-3386

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

6/30/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A8/31/2016

Reg R/W 
M225

A10/20/2016

R/W Cert 
M410

T3/29/2018

RTL 
M460

T3/29/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

11/8/2017

PS&E TO
DOE
M377

8/12/2014

HQ 
Advertise 

M480

T 6/27/2018

Contract 
Award 
M495

T 7/11/2018

Approve 
Contract 

M500

T

XPM 
Milestones

4/23/2018

7/1/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 10 PSE 1 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

147

Est Esc

$0

Cur Est

RW Est $236

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.378

Component Funding

Project Name

SCr 152 ADA 

Env State CE

Env Fed EX

10/15/2015

10/15/2015

Est Date

1/25/2016

10/14/2015

County-Route-Postmile

SCR 152 1.3 / R2.0

PPNO

2464

Location Description

In Santa Cruz County near Watsonville from 
Wagner Avenue to Holohan Road

Work Description

ADA COMPLIANCE

Parcels 7

Utilities 15

Total Con Est

Str Est

$1,565

Dist Est $1,565

Phase

1

RW $

$195

Const $$

$1,709

PID Appr 6/25/2013

Project Rpt 1/25/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

PE: Harjinder Sekhon; Env Gen: Cecilia Boudreau

EA

05-1E020_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Kathy DiGrazia Ph# (805) 542-4718

DM Sanku Mohan Ph# (559) 243-3581

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

1/25/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A3/4/2016

Reg R/W 
M225

A6/3/2016

R/W Cert 
M410

T12/11/2017

RTL 
M460

T1/11/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

9/15/2017

PS&E TO
DOE
M377

8/12/2014

HQ 
Advertise 

M480

T 6/15/2018

Contract 
Award 
M495

T 7/23/2018

Approve 
Contract 

M500

T

XPM 
Milestones

4/19/2018

PAED R 5 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

148

Est Esc

$0

Cur Est

$0

$14,789

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Code

201.121

Component Funding

Project Name

Cayucos CAPM

Env State EX

Env Fed

6/3/2014

Est Date

6/26/2015

County-Route-Postmile

SLO 1 34.5 / 44.4

PPNO

2587

Location Description

IN SAN LUIS OBISPO COUNTY AT AND 
NEAR CAYUCOS FROM OLD CREEK 
BRIDGE TO 0.3 MILE NORTH OF HARMONY 
VALLEY ROAD

Work Description

PAVEMENT PRESERVATION

Parcels 0

Utilities 0

Total Con Est $14,789

Str Est

$16,160

Dist Est $16,160

Phase

K

RW $

$0

Const $$

$14,469

PID Appr 6/26/2015

Project Rpt 6/26/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Acceleration - PID due June 15, 2014

EA

05-1G140_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Amy Donatello Ph# (805) 549-3014

DM Ron Kraemer Ph# (805) 549-3040

EM Jason Wilkinson Ph# (805) 542-4663

CM Wayne Walker Ph# (805) 549-3701

6/23/2015

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A7/1/2016

R/W Cert 
M410

T12/4/2017

RTL 
M460

T4/2/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

12/4/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/5/2018

Contract 
Award 
M495

T 8/19/2018

Approve 
Contract 

M500

T

XPM 
Milestones

6/3/2018
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 1 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

149

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.150

Component Funding

Project Name

Piedras Blancas On-site 
Landscape & Mitigation

Env State

Env Fed

Est Date

12/30/2014

County-Route-Postmile

SLO 1 64.0 / R66.9

PPNO

4928Z

Location Description

In San Luis Obispo County about 9 miles north 
of San Simeon, from Piedras Blancas 
Lighthouse Road to Arroyo de la Cruz Bridge.

Work Description

Landscape planting and wetland mitigation

Parcels 0

Utilities 0

Total Con Est

Str Est

$3,843

Dist Est $3,843

Phase

1

RW $

$0

Const $$

$3,843

PID Appr

Project Rpt 12/30/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-49282_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Martinez Ph# (805) 549-3407

DM Scott Dowlan Ph# (805) 542-4750

EM Jason Wilkinson Ph# (805) 542-4663

CM Wayne Walker Ph# (805) 549-3701

8/11/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T11/1/2016

Reg R/W 
M225

T8/28/2017

R/W Cert 
M410

T3/17/2017

RTL 
M460

T8/15/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/23/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 2/5/2018

Contract 
Award 
M495

T 3/13/2018

Approve 
Contract 

M500

T

XPM 
Milestones

11/29/2017

PAED R 5 PSE 80 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

150

Est Esc

$0

Cur Est

$0

$380

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Code

201.010

Component Funding

Project Name

RTE 41 Rumble Strip Project

Env State

Env Fed

Est Date

11/6/2015

County-Route-Postmile

SLO 41 43.8 / 50.4

PPNO

2652

Location Description

IN SAN LUIS OBISPO COUNTY ABOUT 30 
MILES EAST OF PASO ROBLES

Work Description

CONSTRUCT CENTERLINE AND EDGE 
LINE RUMBLE STRIP Parcels 0

Utilities 0

Total Con Est $380

Str Est

$403

Dist Est $403

Phase

K

RW $

$0

Const $$

$416

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Project can potentially be accelerated to 16/17 FY.  Requires concurrence from program sponsor, Design, and OE

EA

05-1H300_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Joe Erwin Ph# (805) 549-3489

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Ramon Hopkins Ph# (805) 226-9217

5/20/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

A7/1/2016

R/W Cert 
M410

A9/29/2016

RTL 
M460

T4/12/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

8/5/2016

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/11/2017

Contract 
Award 
M495

T 11/21/2017

Approve 
Contract 

M500

T

XPM 
Milestones

6/12/2017

5/1/2017
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

151

Est Esc

$0

Cur Est

$0

$1,872

RW Est $32

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.111

Component Funding

Project Name

Pismo Creek Scour Repair Project

Env State ND

Env Fed EX

Est Date

6/28/2013

12/17/2015

County-Route-Postmile

SLO 101 16.4

PPNO

2387

Location Description

IN SAN LUIS OBISPO COUNTY IN PISMO AT 
PISMO CREEK BRIDGE (BR 49-0015K)

Work Description

REPAIR CHANNEL PAVING

Parcels 0

Utilities 0

Total Con Est $1,872

Str Est

$2,170

Dist Est $2,170

Phase

0

RW $

$275

Const $$

$2,442

PID Appr 6/28/2013

Project Rpt 6/28/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1C370_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Amy Donatello Ph# (805) 549-3014

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM Patrick Stimson Ph# (805) 748-6733

9/14/2016

PA&ED 
M200

A 1/15/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

A10/5/2016

Reg R/W 
M225

T12/7/2016

R/W Cert 
M410

T2/2/2018

RTL 
M460

T5/2/2018

Delivery
Plan

Approved

Current 11/13/2017

Str PS&E 
to Dist 
M378

T 1/25/2018

PS&E TO
DOE
M377

8/12/2014

HQ 
Advertise 

M480

T 9/7/2018

Contract 
Award 
M495

T 10/3/2018

Approve 
Contract 

M500

T

XPM 
Milestones

7/9/2018

9/2/2016

PAED R 10 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

152

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2018

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Code

201.010

Component Funding

Project Name

Paso  Robles Shoulder Rumble 
Strip

Env State CE

Env Fed EX

10/5/2015

10/5/2015

Est Date

10/21/2015

County-Route-Postmile

SLO 101 51.5 / 58.8

PPNO

2613

Location Description

In and Near Paso Robles, between Las Tablas 
Avenue Undercrossing to North Paso Robles 
Ovehead

Work Description

Construct rumble strips

Parcels 0

Utilities 0

Total Con Est

Str Est

$394

Dist Est $394

Phase

1

RW $

$0

Const $$

$393

PID Appr 12/18/2015

Project Rpt 12/18/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1G770_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Amy Donatello Ph# (805) 549-3014

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

5/2/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T7/3/2017

RTL 
M460

T9/1/2017

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

6/8/2017

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T11/13/2017

Contract 
Award 
M495

T 12/1/2017

Approve 
Contract 

M500

T

XPM 
Milestones

9/18/2017
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 10 PSE 10 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

153

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2019

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Code

201.122

Component

G13

Funding

Project Name

Paris Valley 2R Rehab

Env State CE

Env Fed EX

7/7/2014

Est Date

6/26/2015

County-Route-Postmile

MON 101 R28.0 / R30.6

PPNO

2546

Location Description

IN MONTEREY COUNTY NEAR KING CITY 
FROM 0.1 MILES SOUTH OF PARIS VALLEY 
ROAD OC TO RANCHO UC

Work Description

PAVEMENT REHABILITATION (2R)

Parcels 0

Utilities 1

Total Con Est

Str Est

$26,950

Dist Est $26,950

Phase

K

RW $

$0

Const $$

$26,950

PID Appr 6/26/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

2016 SHOPP Candidate

EA

05-1F740_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Aaron Henkel Ph# (805) 549-3084

DM John Fouche Ph# (805) 549-3330

EM Jason Wilkinson Ph# (805) 542-4663

CM Wayne Walker Ph# (805) 549-3701

7/1/2014

PA&ED 
M200

A 10/4/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T2/1/2017

Reg R/W 
M225

T2/1/2017

R/W Cert 
M410

T8/1/2018

RTL 
M460

T12/7/2018

Delivery
Plan

Approved

Current 5/1/2018

Str PS&E 
to Dist 
M378

T 6/8/2018

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 5/10/2019

Contract 
Award 
M495

T 6/25/2020

Approve 
Contract 

M500

T

XPM 
Milestones

2/28/2019

PAED R 5 PSE 10 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

154

Est Esc

$0

Cur Est

RW Est $62

Prog FY

2019

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Code

201.121

Component Funding

Project Name

Salinas CAPM

Env State CE

Env Fed

2/17/2015

Est Date

6/10/2015

4/11/2014

County-Route-Postmile

MON 101 73.8 / 87.3

PPNO

2540

Location Description

IN MONTEREY COUNTY FROM 1.2 MILES 
NORTH OF NORTH GONZALES OC TO EAST 
MARKET STREET UC

Work Description

PAVEMENT PRESERVATION

Parcels 1

Utilities 12

Total Con Est

Str Est

$19,400

Dist Est $19,400

Phase

K

RW $

$70

Const $$

$19,400

PID Appr 6/10/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

dms (12/22/16) - Project on schedule.

EA

05-1F700_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM David Silberberger Ph# (805) 549-3798

DM Roberto Banda Ph# (559) 243-3526

EM Philip Vallejo Ph# (559) 243-8221

CM Pat Dussell Ph# (831) 427-4706

6/30/2016

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

A8/1/2016

Reg R/W 
M225

T10/3/2016

R/W Cert 
M410

T4/4/2018

RTL 
M460

T10/29/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

5/3/2018

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 4/24/2019

Contract 
Award 
M495

T 5/8/2019

Approve 
Contract 

M500

T

XPM 
Milestones

2/11/2019
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 0 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

155

Est Esc

$0

Cur Est

RW Est $11

Prog FY

2019

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Code

201.235

Component Funding

Project Name

Gaviota Rest Area Water 
Systems Upgrade

Env State CE

Env Fed EX

12/28/2015

12/28/2015

Est Date

2/22/2016

8/21/2015

County-Route-Postmile

SB 101 46.6 / 47.1

PPNO

2462

Location Description

IN SANTA BARBARA COUNTY NEAR 
GAVIOTA AT THE GAVIOTA SAFETY 
ROADSIDE REST AREA

Work Description

WASTEWATER SYSTEM UPGRADE

Parcels 0

Utilities 6

Total Con Est

Str Est

$3,340

Dist Est $3,340

Phase

1

RW $

$5

Const $$

$2,800

PID Appr 6/25/2013

Project Rpt 2/22/2016

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Task order for wastewater consultant to be signed June 2016

EA

05-1E010_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Lisa Lowerison Ph# (805) 542-4764

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

2/22/2016

7/1/2015

PA&ED 
M200

A

8/1/2015

4/22/2016

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

Reg R/W 
M225

T10/13/2017

R/W Cert 
M410

T7/5/2018

12/1/2016

RTL 
M460

T10/15/2018

2/1/2017

Delivery
Plan

Approved

Current

11/1/2016

4/13/2018

Str PS&E 
to Dist 
M378

T

11/1/2016

7/13/2018

PS&E TO
DOE
M377

3/15/2017

HQ 
Advertise 

M480

T

6/1/2017

4/2/2019

Contract 
Award 
M495

T

7/1/2017

4/16/2019

Approve 
Contract 

M500

T

XPM 
Milestones

2/4/2019

PAED R 5 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

156

Est Esc

$0

Cur Est

RW Est $0

Prog FY

2019

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Code

201.112

Component Funding

Project Name

Santa Cruz Bridge Rails

Env State CE

Env Fed EX

5/2/2015

5/2/2015

Est Date

6/30/2015

County-Route-Postmile

SCR 1 17.2

PPNO

2585

Location Description

IN SANTA CRUZ COUNTY IN THE CITY OF 
SANTA CRUZ ON ROUTE 1 AND 17 AT 
VARIOUS LOCATIONS

Work Description

BRIDGE RAIL UPGRADE

Parcels 0

Utilities 0

Total Con Est

Str Est

$4,167

Dist Est $4,167

Phase

K

RW $

$0

Const $$

$4,167

PID Appr 6/29/2015

Project Rpt 6/29/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

2016 SHOPP Candidate

EA

05-1F520_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Luis Duazo Ph# (805) 542-4678

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

5/2/2015

PA&ED 
M200

A 9/1/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T9/1/2016

Reg R/W 
M225

T11/1/2016

R/W Cert 
M410

T3/1/2018

RTL 
M460

T7/2/2018

Delivery
Plan

Approved

Current 1/2/2018

Str PS&E 
to Dist 
M378

T 3/1/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 11/1/2018

Contract 
Award 
M495

T 12/1/2018

Approve 
Contract 

M500

T

XPM 
Milestones

9/1/2018
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 25 PSE 5 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

157

Est Esc

$0

Cur Est

$0

$15,381

RW Est $7

Prog FY

2019

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Code

201.121

Component Funding

Project Name

N Route 17 CAPM

Env State CE

Env Fed EX

7/23/2014

7/23/2014

Est Date

12/16/2014

4/2/2015

County-Route-Postmile

SCR 17 6.0 / 12.5

PPNO

2538

Location Description

IN AND NEAR SCOTTS VALLEY FROM 0.6 
MILE NORTH OF GRANITE CREEK ROAD OC 
TO SANTA CLARA COUNTY LINE

Work Description

PAVEMENT PRESERVATION (CAPM)

Parcels 0

Utilities 10

Total Con Est $15,381

Str Est

$17,311

Dist Est $17,311

Phase

K

RW $

$7

Const $$

$15,381

PID Appr 12/16/2014

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

2016 SHOPP Candidate

EA

05-1F760_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Doug Hessing Ph# (805) 549-3386

DM Roberto Banda Ph# (559) 243-3526

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

12/16/2014

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T9/15/2016

Reg R/W 
M225

T11/16/2016

R/W Cert 
M410

T5/15/2018

RTL 
M460

T7/16/2018

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

2/1/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 1/2/2019

Contract 
Award 
M495

T 1/16/2019

Approve 
Contract 

M500

T

XPM 
Milestones

11/5/2018

PAED R PSE 0 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

158

Est Esc Cur Est

RW Est

Prog FY

2019

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Code

201.150

Component Funding

Project Name

Piedras Blancas Offsite 
Mitigation Plant Propagation

Env State

Env Fed

Est Date

County-Route-Postmile

SLO 1 66.9/67.2

PPNO

4928X

Location Description

In San Luis Obispo County Near San Simeon 
from the Arroyo de la Cruz Bridge to 0.3 mile 
north of the Arroyo de la Cruz Bridge

Work Description

Plant propagation

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $

$0

Const $$

$140

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

RMV 11/01/2016 - New project; Split from 0515000029 (05-49281_)

EA

05-49284_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Paul Martinez Ph# (805) 549-3407

DM  Ph#

EM  Ph#

CM  Ph#

8/11/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T1/3/2017

Reg R/W 
M225

T3/1/2017

R/W Cert 
M410

T10/1/2018

RTL 
M460

T3/18/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

10/22/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/27/2019

Contract 
Award 
M495

T 9/25/2019

Approve 
Contract 

M500

T

XPM 
Milestones

7/1/2019

January 04, 2017 80



Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 5 PSE 1 Con 0

RIP

$3,537

Supt $20,535 $2,000

IIP

$2,000

Local

$105,972

Other

$0

$0$34,028

159

Est Esc

$43,320

Cur Est

RW Est $31,455

Prog FY

2020

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Code

075.600

Component Funding

RIP

Project Name

South Coast 101 HOV Lanes

Env State ER

Env Fed FI

8/26/2014

8/26/2014

Est Date

8/26/2014

8/26/2014

4/2/2015

County-Route-Postmile

SB 101 1.4 / 12.3

PPNO

7101

Location Description

ON ROUTE 101, FROM 0.2 MILES SOUTH OF 
BAILARD AVENUE IN THE CITY OF 
CARPINTERIA TO SYCAMORE CREEK IN 
THE CITY OF SANTA BARBARA 

Work Description

CONSTRUCT HOV LANES

Parcels 21

Utilities 13

Total Con Est

Str Est

$350,730

Dist Est $307,410

Phase

1

RW $

$23,96

Const $$

$87,542

PID Appr 2/26/2007

Project Rpt 8/26/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Caltrans PE Marcia Vierra. EP Yvonne Hoffmann. Work is being coordinated with SBCAG to reach a decision point on construction phasing in early 2017.  
SBCAG is leading design activities in northern segment (PM 7.5-12.3) and Caltrans is lead for design activities in southern segment (PM 1.4/7.5). Caltrans 
is performing surveys, geotech, and pavement design throughout.  FEIR and PR signed 8/26/2014. Coastal development permits will be needed from City 
of Carpinteria, City of Santa Barbara, and County of Santa Barbara.

EA

05-0N700_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM David Emerson Ph# (805) 549-3357

DM John Fouche Ph# (805) 549-3330

EM Jason Wilkinson Ph# (805) 542-4663

CM Jason Kline Ph# (805) 962-4752

8/26/2014

8/15/2012

PA&ED 
M200

A

7/15/2012

5/26/2016

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/9/2017

10/1/2012

Reg R/W 
M225

T4/13/2017

7/1/2013

R/W Cert 
M410

T9/14/2018

5/1/2015

RTL 
M460

T9/17/2018

8/1/2015

Delivery
Plan

Approved

Current

10/1/2014

6/30/2017

Str PS&E 
to Dist 
M378

T

10/1/2014

3/19/2018

PS&E TO
DOE
M377

T

9/14/2015

HQ 
Advertise 

M480

T

11/1/2015

3/6/2019

Contract 
Award 
M495

T

1/1/2016

3/20/2019

Approve 
Contract 

M500

T

XPM 
Milestones

12/28/2018

PAED 95 R 0 PSE 0 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

160

Est Esc

$1,183

Cur Est

RW Est $880

Prog FY

2020

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016

Prog Code

201.361

Component Funding

Project Name

Butterfly Lane PUC ADA

Env State CE

Env Fed

4/24/2014

Est Date

6/16/2015

6/16/2015

3/20/2014

County-Route-Postmile

SB 101 11.0

PPNO

2468

Location Description

IN SANTA BARBARA COUNTY AT 
BUTTERFLY LANE PEDESTRIAN 
UNDERCROSSING

Work Description

ADA COMPLIANCE

Parcels 1

Utilities 1

Total Con Est

Str Est

$2,904

Dist Est $1,721

Phase

K

RW $

$970

Const $$

$2,904

PID Appr 6/4/2015

Project Rpt 6/4/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-1E040_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Kathy DiGrazia Ph# (805) 542-4718

DM John Fouche Ph# (805) 549-3330

EM Jason Wilkinson Ph# (805) 542-4663

CM David Ballentine Ph# (805) 688-5920

11/1/2016

PA&ED 
M200

A 11/1/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T5/5/2017

Reg R/W 
M225

T7/3/2017

R/W Cert 
M410

T10/2/2019

RTL 
M460

T4/1/2020

Delivery
Plan

Approved

Current 10/2/2019

Str PS&E 
to Dist 
M378

T 12/4/2019

PS&E TO
DOE
M377

8/12/2014

HQ 
Advertise 

M480

T 9/18/2020

Contract 
Award 
M495

T 11/2/2020

Approve 
Contract 

M500

T

XPM 
Milestones

7/16/2020

11/1/2016
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Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED 100 R 3 PSE 2 Con 0

RIP

$12,853

Supt $3,569 $0

IIP

$0

Local

$3,211

Other

$0

$0$100

161

Est Esc

$0

Cur Est

RW Est $4,782

Prog FY

2020

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Code

075.600

Component Funding

RIP,Local,Oversight
,LCO

Project Name

Ekwill Street & Fowler Road 
Extensions

Env State CE

Env Fed EX

12/15/2011

12/15/2011

Est Date

1/4/2012

1/5/2004

County-Route-Postmile

SB 217 1.1 / 2.2

PPNO

4611

Location Description

ON ROUTE 217 AT HOLLISTER AVENUE 
BETWEEN PM 1.1 AND PM 2.2

Work Description

REVISE INTERSECTIONS AT THE 
HOLLISTER AVE INTERCHANGE & 
EXTEND LOCAL ROADS

Parcels 0

Utilities 0

Total Con Est

Str Est

$12,212

Dist Est $12,212

Phase

1

RW $

$4,487

Const $$

$11,577

PID Appr 11/24/1997

Project Rpt 1/4/2012

Funds Req Date

1/4/2012

Program Information

ROW Info

CTC Vote Date

6/24/2004

Project Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

EA

05-4611U_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Paul Martinez Ph# (805) 549-3407

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

COP CITY OF  GOLETA 1/4/2012

COP CITY OF  GOLETA 6/17/2010

COP CITY OF  GOLETA 6/30/2006

1/4/2012

2/5/2008

PA&ED 
M200

A 10/2/2012

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A8/15/2013

11/2/2007

Reg R/W 
M225

A3/24/2014

1/4/2008

R/W Cert 
M410

T6/3/2019

3/31/2009

RTL 
M460

T10/10/2019

3/31/2009

Delivery
Plan

Approved

Current 9/12/2018

Str PS&E 
to Dist 
M378

T

7/1/2008

6/18/2019

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T

7/7/2009

4/14/2020

Contract 
Award 
M495

T

6/23/2009

4/1/2020

Approve 
Contract 

M500

T

XPM 
Milestones

2/14/2020

PAED 100 R 17 PSE 38 Con 0

RIP

$9,639

Supt $0 $14,356

IIP

$47,630

Local

$9,639

Other

$0

$0$0

162

Est Esc

$4,242

Cur Est

RW Est $21,828

Prog FY

2020

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Code

025.700

Component Funding

RIP,IIP,Local

Project Name

SAN BENITO ROUTE 156 
IMPROVEMENT PROJECT

Env State ER

Env Fed ES

Est Date

6/23/2015

6/23/2015

12/4/2015

County-Route-Postmile

SBT 156 3.0 / 8.2

PPNO

0297

Location Description

ON STATE ROUTE 156 IN SAN BENITO 
COUNTY, IN AND NEAR SAN JUAN 
BAUTISTA FROM THE ALAMEDA ST TO 0.2 
MI EAST OF FOURTH STREET/BUSINESS 

Work Description

WIDEN 2 TO 4 LANES SAN JAUN 
BAUTISTA 4 LANE Parcels 16

Utilities 5

Total Con Est

Str Est

$47,309

Dist Est $43,067

Phase

1

RW $

$21,80

Const $$

$45,100

PID Appr 9/11/1997

Project Rpt 10/10/2008

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

4/17/15 Sent SBt Co request to execute CAHA.  Utility coordination ongoing.  10/15/14  Utility relocation coordination meeting scheduled.  Meeting should 
resolve criteria and locations for needed utility easements.  Effected parcels have been on hold.  Moving ahead with 46' median design at Bixby Road. 
8/21/14  Design request Traffic Operations  Analysis Report for Bixby Rd intersection. 7/2/14  Sent letter to SSJV stating we are proceeding with current 
design alignment around former San Justo School.   01/13/14 Survey engineering currently providing R/W appraisal mapping after rework of original 
requirments.  Design work ongoing.  09/12/13  Held PDT to restart PSE. 08/07/13 Functional Team Meeting held to restart PSE.

EA

05-34490_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM Brandy Rider Ph# (805) 549-3970

DM Kal Daher Ph# (559) 230-3130

EM Richard Putler Ph# (559) 243-8300

CM Jennifer Wilson Ph# (831) 761-7615

10/10/2008

8/1/2008

PA&ED 
M200

A

7/1/2008

1/11/2009

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A10/1/2013

3/3/2008

Reg R/W 
M225

A11/12/2013

8/1/2008

R/W Cert 
M410

T3/1/2019

1/16/2015

RTL 
M460

T5/6/2019

3/15/2015

Delivery
Plan

Approved

Current

6/1/2014

4/15/2017

Str PS&E 
to Dist 
M378

T

6/1/2014

7/1/2017

PS&E TO
DOE
M377

7/10/2015

HQ 
Advertise 

M480

T

9/17/2015

12/2/2019

Contract 
Award 
M495

T

10/15/2015

12/16/2019

Approve 
Contract 

M500

T

XPM 
Milestones

8/13/2019

January 04, 2017 82



Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 0 PSE 0 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

163

Est Esc Cur Est

RW Est

Prog FY

2020

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Code

201.150

Component Funding

Project Name

Piedras Blancas Offsite 
Mitigation Project

Env State

Env Fed

Est Date

County-Route-Postmile

SLO 1 66.9/67.2

PPNO

4928Z

Location Description

In San Luis Obispo County Near San Simeon 
from the Arroyo de la Cruz Bridge to 0.3 mile 
north of the Arroyo de la Cruz Bridge

Work Description

Planting, wetland and CRLF mitigation

Parcels 0

Utilities 0

Total Con Est

Str Est

Dist Est

Phase

RW $

$11

Const $$

$7,464

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

RMV 11/01/2016 - New project; Split from 0515000029 (05-49281_)

EA

05-49285_ - -
PRSM Yes

Delivery
Plan No

APL
List No

PM Paul Martinez Ph# (805) 549-3407

DM  Ph#

EM  Ph#

CM  Ph#

8/11/2010

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

T12/21/2017

Reg R/W 
M225

T11/1/2016

R/W Cert 
M410

T2/27/2019

RTL 
M460

T7/25/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/6/2019

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 1/10/2020

Contract 
Award 
M495

T 3/5/2020

Approve 
Contract 

M500

T

XPM 
Milestones

11/6/2019

PAED R 10 PSE 50 Con 0

RIP

$0

Supt $0 $0

IIP

$0

Local

$0

Other

$0

$0$0

164

Est Esc Cur Est

$0

$0

RW Est $0

Prog FY

2020

Project Phase

PS&E/RW

Program

SHOPP

Status

Programmed

Doc Yr

2016A

Prog Code

201.120

Component Funding

Project Name

North Paso Robles Mitigation 
Planting

Env State

Env Fed

Est Date

County-Route-Postmile

SLO 101 63.5 / 65.2

PPNO

0040

Location Description

IN SAN LUIS OBISPO COUNTY NEAR PASO 
ROBLES FROM 0.1 MILE SOUTH TO 0.1 MILE 
NORTH OF SAN MARCOS CREEK BRIDGE 
AND FROM 0.1 MILE SOUTH TO 0.2 MILE 

Work Description

Mitigation Planting

Parcels 0

Utilities 0

Total Con Est $0

Str Est

Dist Est

Phase

1

RW $

$0

Const $$

$270

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Prep for split for 05-0G040

EA

05-0G041_ - -
PRSM Yes

Delivery
Plan No

APL
List Yes

PM Amy Donatello Ph# (805) 549-3014

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

9/4/2013

PA&ED 
M200

A

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

T3/15/2019

RTL 
M460

T7/1/2019

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

3/29/2019

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 9/25/2019

Contract 
Award 
M495

T 11/18/2019

Approve 
Contract 

M500

T

XPM 
Milestones

7/23/2019

January 04, 2017 83



Caltrans Central Region 

PSE/RW Status Report
Status Date: 1/4/2017

PAED R 5 PSE 30 Con 0

RIP

$0

Supt $0 $20,000

IIP

$68,000

Local

$0

Other

$0

$0$0

165

Est Esc

$0

Cur Est

$0

$5,300

RW Est $25,674

Prog FY

2021

Project Phase

PS&E/RW

Program

STIP

Status

Programmed

Doc Yr

2014

Prog Code

025.700

Component Funding

IIP

Project Name

Cholame Segment

Env State

Env Fed

Est Date

4/20/2015

8/2/2012

County-Route-Postmile

SLO 46 49.7 / 54.6

PPNO

0226J

Location Description

In San Luis Obispo Co, near Shandon, from 0.2 
miles west of Shandon Safety Roadside Rest 
Area to 0.5 mile east of Jack Ranch Caf+¬.

Work Description

Convert to a 4 lane expressway

Parcels 16

Utilities 8

Total Con Est $5,300

Str Est

$6,328

Dist Est $6,328

Phase

1

RW $

$22,00

Const $$

$46,000

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

Capt

% % % %

Phase Completion

Type Agency Name Date

Agreements

Project Comments

Per the 2016 STIP, Construction funding has been delayed to the 20/21 FY.  A Supplemental EIR is being prepared to address the "Cholame North" 
alignment which was developed to avoid utility conflicts (oil/gas).

EA

05-3307A_ - -
PRSM Yes

Delivery
Plan Yes

APL
List Yes

PM David Rasmussen Ph# (805) 549-3677

DM Steven McDonald Ph# (559) 488-4334

EM Jason Wilkinson Ph# (805) 542-4663

CM Ramon Hopkins Ph# (805) 226-9217

5/9/2006

PA&ED 
M200

A 2/3/2015

Bridge Site 
to Struc 

M221

A

Maps to 
Surveys 

M224

A7/1/2015

Reg R/W 
M225

T4/4/2017

R/W Cert 
M410

T3/30/2020

RTL 
M460

T7/8/2020

Delivery
Plan

Approved

Current 9/29/2017

Str PS&E 
to Dist 
M378

T 11/6/2018

PS&E TO
DOE
M377

T

HQ 
Advertise 

M480

T 1/29/2021

Contract 
Award 
M495

T 3/2/2021

Approve 
Contract 

M500

T

XPM 
Milestones

11/3/2020
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Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $1,250 $0 $0 $0

166

Str Est $6,947

Dist Est $9,782

RW Est $227

Prog FY

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

075.600

Component

PDS

Funding

RIP,Local,Oversigh
t,LCO

Project Name

Hwy 1/68 roundabout at Pebble 
Beach

Env Stat ER

Env Fed EX

3/24/2009

Est Date

7/1/2008

7/1/2008

5/16/2006

County-Route-Postmile

MON 68 3.8 / L4.3

PPNO

0480

Location Description

ON STATE ROUTE 68 IN MONTEREY CO 
FROM 0.2 KM WEST OF COMMUNITY 
HOSPITAL OF THE MONTEREY PENINSULA 
ENTRANCE TO SR 1/68 SEPARATION

Work Description

WIDENING & INTERSECTION 
IMPROVEMENTS (OVERSIGHT) Parcels 2

Utilities 0

Total Con Est $16,729

Phase

1

RW $$

$100

Const $$

$0

PID Appr 12/5/2000

Project Rpt 12/16/2014

Funds Req Date

3/23/2009

Program Information

ROW Info

CTC Vote Date

6/26/2008

Project Documents

Act

Act

RIP

$100Capt

IIP

$0

Local

$0

Other

$0

PAED RW 35% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI: 05 0000 0542
RE:  Laila Galarza

EA

05-44800_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Jason Wilkinson Ph# (805) 542-4663

CM Pat Dussell Ph# (831) 427-4706

COP CITY OF  MONTEREY

COP CITY OF  MONTEREY 9/27/2010

COP CITY OF  MONTEREY 5/17/2012

RTL 
M460

A12/2/2015

1/8/2009

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

4/4/2016

Contract 
Award 
M495

A

1/8/2009

5/9/2016

Appr Const 
Contract 

M500

A

XPM Milestones

7/12/2009

2/3/2017

Contract 
Acceptance

 M600

T

8/8/2012

2/7/2018

End 
Project 
M800

T10/2/2017

Final 
Report 
M700

T

6/9/2012

Supt $400 $0 $2,400 $0

167

Str Est $265

Dist Est $9,402

RW Est $0

Prog FY

2011

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

075.600

Component Funding

RIP,Local,Oversigh
t,LCO

Project Name

Operational Improvements from 
101/46 EAST to 101/Spring 

Env Stat ND

Env Fed FI

4/30/2010

4/30/2010

Est Date

6/5/2009

6/5/2009

County-Route-Postmile

SLO 101 56.7 / 57.9

PPNO

1815

Location Description

ON SOUTHBOUND US ROUTE 101 IN PASO 
ROBLES IN SAN LUIS OBISPO COUNTY AT 
SPRING STREET RAMP, AT 13TH STREET 
BRIDGE, AT 17TH STREET RAMPS TO US 

Work Description

CONSTRUCT NEW ON-RAMP & WIDEN 
AND MODIFY RAMPS & STRIPING PASO 
ROBLES ON-RAMPS

Parcels 0

Utilities 4

Total Con Est $9,667

Phase

1

RW $$

$1,200

Const $$

$10,560

PID Appr 5/10/2004

Project Rpt 4/30/2010

Funds Req Date

5/12/2010

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$9,060Capt

IIP

$0

Local

$2,700

Other

$0

PAED 100 RW 40% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

** Oversight Only-- Local & RIP funds --Implementing Agency is the City Of Paso Robles** 
Roadway work complete, project in plant establishment until 2017.  All STIP funding has been expended Dec 2014.

EA

05-36150_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Paul Valadao Ph# (805) 549-3028

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Ramon Hopkins Ph# (805) 226-9217

COP CTY OF PASO ROBLES 5/5/2006

COP CTY OF PASO ROBLES 10/13/2009

COP CTY OF PASO ROBLES 1/9/2010

RTL 
M460

A9/15/2010

3/17/2011

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

6/7/2011

Contract 
Award 
M495

A

10/29/2010

9/11/2011

Appr Const 
Contract 

M500

A

XPM Milestones

4/21/2012

7/7/2017

Contract 
Acceptance

 M600

T

9/19/2012

6/29/2018

End 
Project 
M800

T1/5/2018

Final 
Report 
M700

T

7/20/2012

January 04, 2017 85



Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

168

Str Est $7,814

Dist Est $8,369

RW Est $259

Prog FY

2013

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2006

Prog Cod

201.150

Component Funding

Local

Project Name

Goleta Drainage Upgrades

Env Stat ND

Env Fed EX

9/1/2011

1/26/2011

Est Date

12/13/2011

12/13/2011

4/24/2013

County-Route-Postmile

SB 101 22.3 / 23.0

PPNO

0707

Location Description

IN SANTA BARBARA COUNTY IN GOLETA 
FROM 0.2 MILE EAST TO 0.7 MILE WEST OF 
FAIRVIEW AVENUE OVERCROSSING

Work Description

UPGRADE DRAINAGE CULVERTS

Parcels 2

Utilities 1

Total Con Est $16,183

Phase

1

RW $$

$76

Const $$

$17,169

PID Appr 9/14/2007

Project Rpt 2/10/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 27% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0G070_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Joe Erwin Ph# (805) 549-3489

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

RR

COP SB CO    FLOOD DIS 7/5/2007

COP SB CO    FLOOD DIS 12/28/2011

RTL 
M460

A5/30/2013

1/2/2012

Delivery
Plan

Approved

Current

2/1/2012

HQ 
Advertise 

M480

A

4/15/2012

11/22/2013

Contract 
Award 
M495

A

5/15/2012

12/12/2013

Appr Const 
Contract 

M500

A

XPM Milestones

8/26/2013

12/17/2013

7/28/2017

Contract 
Acceptance

 M600

T

8/1/2014

9/13/2018

End 
Project 
M800

T

Final 
Report 
M700

7/1/2014

Supt $0 $0 $0 $0

169

Str Est $0

Dist Est $200

RW Est $0

Prog FY

2013

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Tassajara Mitigation Planting

Env Stat

Env Fed

Est Date

2/14/2012

County-Route-Postmile

SLO 101 36.9 / 37.2

PPNO

1994Y

Location Description

IN SAN LUIS OBISPO COUNTY NEAR 
ATASCADERO FROM 0.1 MILE NORTH OF 
TASSAJARA CREEK ROAD TO 0.6 MILE 
SOUTH OF ROUTE 58/101 SEPARATION

Work Description

MITIGATION PLANTING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $200

Phase

1

RW $$

$0

Const $$

$200

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 62% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0Q631_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

A1/7/2013

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 6/27/2013

Contract 
Award 
M495

A 6/28/2013

Appr Const 
Contract 

M500

A

XPM Milestones

3/11/2013 1/10/2017

Contract 
Acceptance

 M600

T 10/13/2017

End 
Project 
M800

T9/18/2017

Final 
Report 
M700

T

1/10/2017

January 04, 2017 86



Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $710 $0 $0 $0

170

Str Est $0

Dist Est $650

RW Est $0

Prog FY

2014

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2012

Prog Cod

075.600

Component Funding

RIP

Project Name

Union Valley Parkway 
Interchange Planting

Env Stat

Env Fed

Est Date

12/13/2011

County-Route-Postmile

SB 101 83.2 / 83.8

PPNO

4638Y

Location Description

ON ROUTE 101 IN SANTA BARBARA 
COUNTY FROM 0.8 MILE NORTH OF CLARK 
AVENUE OVERCROSSING TO 0.6 MILE 
SOUTH OF SANTA MARIA UNDERCROSSING

Work Description

UVP MITIGATION PLANTING

Parcels 0

Utilities 0

Total Con Est $650

Phase

1

RW $$

$0

Const $$

$618

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$618Capt

IIP

$0

Local

$0

Other

$0

PAED RW 74% % PSE 100 % Con 35 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI 0512000105

EA

05-46381_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Rochelle Vierra Ph# (805) 549-3003

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

RTL 
M460

A6/19/2013

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/25/2013

Contract 
Award 
M495

A 11/15/2013

Appr Const 
Contract 

M500

A

XPM Milestones

8/26/2013 7/3/2017

Contract 
Acceptance

 M600

T 8/28/2018

End 
Project 
M800

T7/2/2018

Final 
Report 
M700

T

Supt $0 $0 $0 $0

171

Str Est $1,023

Dist Est $843

RW Est $14

Prog FY

2014

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.335

Component Funding

Project Name

Hwy9 Source Control

Env Stat CE

Env Fed EX

2/16/2011

2/16/2011

Est Date

5/20/2014

5/20/2014

5/2/2014

County-Route-Postmile

SCR 9 3.8 / 18.7

PPNO

1988

Location Description

IN SANTA CRUZ COUNTY AT AND NEAR 
BOULDER CREEK AT VARIOUS LOCATIONS 
FROM 0.9 MILE SOUTH OF GLENGARRY 
ROAD TO 0.2 MILE NORTH OF 

Work Description

POLLUTION SOURCE CONTROL

Parcels 4

Utilities 8

Total Con Est $1,866

Phase

1

RW $$

$46

Const $$

$2,543

PID Appr 12/12/2007

Project Rpt 1/7/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 18% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0Q590_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Caroline Reyes Ph# (209) 948-7761

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A5/13/2014

12/1/2013

Delivery
Plan

Approved

Current

2/24/2014

HQ 
Advertise 

M480

A 9/30/2014

Contract 
Award 
M495

A

5/4/2014

10/24/2014

Appr Const 
Contract 

M500

A

XPM Milestones

7/21/2014

5/4/2015

12/8/2016

Contract 
Acceptance

 M600

A

5/1/2016

1/10/2018

End 
Project 
M800

T10/5/2017

Final 
Report 
M700

T

1/5/2017

2/1/2016

January 04, 2017 87



Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

172

Str Est $13,800

Dist Est $3,400

RW Est $162

Prog FY

2014

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.131

Component Funding

Project Name

Elephant Trunk Slide Permanent 
Restoration

Env Stat EX

Env Fed

12/29/2012

Est Date

12/31/2012

12/31/2012

11/16/2012

County-Route-Postmile

SLO 1 73.7 / 74.0

PPNO

2331

Location Description

IN SAN LUIS OBISPO COUNTY ABOUT 19 
MILES NORTH OF SAN SIMEON FROM 0.7 
MILE TO 1.0 MILE NORTH OF RAGGED 
POINT VIADUCT

Work Description

CONSTRUCT SOLDIER PILE WALL WITH 
GROUND ANCHORS Parcels 2

Utilities 2

Total Con Est $17,200

Phase

1

RW $$

$210

Const $$

$17,200

PID Appr 8/3/2011

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-1A700_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

A6/25/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 12/24/2014

Contract 
Award 
M495

A 1/8/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/15/2014 8/1/2018

Contract 
Acceptance

 M600

T 8/3/2020

End 
Project 
M800

T8/5/2019

Final 
Report 
M700

T

Supt $550 $315 $0 $0

173

Str Est $0

Dist Est $905

RW Est $0

Prog FY

2014

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Cod

075.600

Component Funding

RIP,IIP

Project Name

Whitley 1 Landscape Mitigation

Env Stat

Env Fed

Est Date

1/28/2014

County-Route-Postmile

SLO 46 37.6 / 40.4

PPNO

0226F

Location Description

IN SAN LUIS OBISPO COUNTY NEAR PASO 
ROBLES FROM WEST OF GENESEO ROAD 
TO EAST OF ALMOND DRIVE

Work Description

LANDSCAPE MITIGATION

Parcels 0

Utilities 0

Total Con Est $905

Phase

1

RW $$

$0

Const $$

$905

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$905Capt

IIP

$0

Local

$0

Other

$0

PAED RW 60% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Construction contract was Approved on 11/14/2014. First working day scheduled for January 9, 2015. M600 Target date will be delayed to 09/01/2018 per CM.

EA

05-33076_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Scott Dowlan Ph# (805) 542-4750

EM Jason Wilkinson Ph# (805) 542-4663

CM Ramon Hopkins Ph# (805) 226-9217

RTL 
M460

A1/13/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/9/2014

Contract 
Award 
M495

A 11/14/2014

Appr Const 
Contract 

M500

A

XPM Milestones

5/27/2014 9/1/2018

Contract 
Acceptance

 M600

T 1/4/2019

End 
Project 
M800

T12/4/2018

Final 
Report 
M700

T

January 04, 2017 88



Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

174

Str Est $1,563

Dist Est $1,561

RW Est $88

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.131

Component Funding

Project Name

Cow Cliffs Viaduct

Env Stat ND

Env Fed EX

5/23/2014

5/29/2014

Est Date

11/12/2015

County-Route-Postmile

MON 1 28.0 / 28.6

PPNO

2574

Location Description

In Monterey County near Lucia from 0.1 mile 
South of Big Creek Bridge to 2.8 Miles South of 
Dolan Creek Bridge

Work Description

Construct Viaduct

Parcels 0

Utilities 2

Total Con Est $3,124

Phase

1

RW $$

$318

Const $$

$3,114

PID Appr 12/20/2013

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 95% % PSE 100 % Con 20 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Construction contract accepted (M600) on 11/21/16.

EA

05-1F890_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Ken Dostalek Ph# (805) 549-3133

DM Claudia Espino Ph# (805) 549-3640

EM Jason Wilkinson Ph# (805) 542-4663

CM Pat Dussell Ph# (831) 427-4706

RTL 
M460

A12/3/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 5/13/2015

Contract 
Award 
M495

A 7/10/2015

Appr Const 
Contract 

M500

A

XPM Milestones

3/9/2015 11/21/2016

Contract 
Acceptance

 M600

A 7/2/2018

End 
Project 
M800

T3/1/2018

Final 
Report 
M700

T

Supt $0 $0 $0 $0

175

Str Est $150

Dist Est $9,069

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

Monterey to Marina CAPM

Env Stat CE

Env Fed EX

8/25/2011

8/25/2011

Est Date

12/3/2013

12/3/2013

County-Route-Postmile

MON 1 R77.6 / R85.3

PPNO

2355

Location Description

IN MONTEREY COUNTY, IN AND NEAR 
MONTEREY,FROM SLOAT AVENUE 
UNDERCROSSING TO SOUTH MARINA 
OVERHEAD

Work Description

PAVEMENT PRESERVATION (CAP M)

Parcels 0

Utilities 2

Total Con Est $9,219

Phase

1

RW $$

$44

Const $$

$9,219

PID Appr 9/20/2011

Project Rpt 12/3/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

9/3/15 Contract Approval 3/27/15 Achieved  RTL  Awaiting CTC vote for funds May 27, 2015.  11/19/14 PSE to DOE 100%  9/24/14 95% Constructability Review Meeting held.  
Targeting 10-22-14 to submit to DOE.  4/2013 Project accelerated as part of HQ SHOPP exercise.  12/03/13  Supplemental PR approved.  02/04/13  Supplemental CAPM PR to 
be developed for adding MBGR reconstruction, shoulder backing and ADA work.    11/26/12  Held Kick Off Meeting Nov 13, 2012

EA

05-1A760_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Kathy DiGrazia Ph# (805) 542-4718

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

RTL 
M460

A3/27/2015

8/17/2015

Delivery
Plan

Approved

Current

9/28/2015

HQ 
Advertise 

M480

A

1/11/2016

8/12/2015

Contract 
Award 
M495

A

1/25/2016

9/3/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015

10/3/2016

2/1/2017

Contract 
Acceptance

 M600

T

10/3/2017

2/1/2018

End 
Project 
M800

T11/1/2017

Final 
Report 
M700

T

10/3/2016

7/10/2017

January 04, 2017 89



Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

176

Str Est $0

Dist Est $2,623

RW Est $5

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.235

Component Funding

Project Name

Roadside safety improvements, 
MON County

Env Stat CE

Env Fed EX

11/19/2013

11/19/2013

Est Date

6/30/2015

1/16/2015

County-Route-Postmile

MON 68 15.0 / T18.5

PPNO

2357

Location Description

IN MONTEREY COUNTY ON ROUTES 68 
AND 101 IN KING CITY, SOLEDAD, 
GONZALES AND SALINAS AT VARIOUS 
LOCATIONS

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 2

Total Con Est $2,623

Phase

1

RW $$

$5

Const $$

$2,209

PID Appr 9/27/2011

Project Rpt 3/19/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI:  05 1200 0073

EA

05-1C090_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Scott Dowlan Ph# (805) 542-4750

EM Jason Wilkinson Ph# (805) 542-4663

CM Pat Dussell Ph# (831) 427-4706

RTL 
M460

A6/24/2015

12/1/2014

Delivery
Plan

Approved

Current

1/12/2015

HQ 
Advertise 

M480

A

4/22/2015

10/19/2015

Contract 
Award 
M495

A

5/6/2015

11/13/2015

Appr Const 
Contract 

M500

A

XPM Milestones

8/14/2015

3/1/2016

12/30/2016

Contract 
Acceptance

 M600

T

1/1/2017

11/17/2017

End 
Project 
M800

T10/20/2017

Final 
Report 
M700

T

9/29/2016

11/15/2016

Supt $0 $0 $0 $0

177

Str Est $5,353

Dist Est $3,678

RW Est $515

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.114

Component Funding

Project Name

SALINAS RIVER BRIDGE 
WIDENING

Env Stat ND

Env Fed EX

4/23/2012

4/30/2012

Est Date

5/9/2012

5/9/2012

6/1/2015

County-Route-Postmile

MON 68 R17.4 / R18.0

PPNO

7000

Location Description

IN MONTEREY COUNTY ON ROUTE 68 
NEAR SALINAS FROM 0.2 MILE EAST OF 
RESERVATION ROAD UNDERCROSSING TO 
SPRECKELS BOULEVARD 

Work Description

BRIDGE WIDENING

Parcels 7

Utilities 8

Total Con Est $9,031

Phase

1

RW $$

$467

Const $$

$19,100

PID Appr 9/21/2007

Project Rpt 6/6/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 8% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI:   05 0000 0049

EA

05-0F700_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

RTL 
M460

A6/24/2015

10/17/2014

Delivery
Plan

Approved

Current

11/27/2014

HQ 
Advertise 

M480

A

2/10/2015

1/22/2016

Contract 
Award 
M495

A

2/23/2015

2/12/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/10/2015

10/10/2016

5/24/2018

Contract 
Acceptance

 M600

T

7/9/2017

4/19/2019

End 
Project 
M800

T2/21/2019

Final 
Report 
M700

T

6/9/2017
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Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

178

Str Est $0

Dist Est $2,500

RW Est $80

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.130

Component Funding

Project Name

EFA Contract #05A1799

Env Stat

Env Fed

Est Date

6/11/2015

11/12/2015

County-Route-Postmile

MON 101 45.8 / 49.8

PPNO

2584

Location Description

Along southbound Route 101 in Monterey 
County between King City and Greenfiel from 
Central Avenue to Lagomarsino Avenue

Work Description

REmove & Dispose of Eucalyptus Trees

Parcels 0

Utilities 0

Total Con Est $2,500

Phase

1

RW $$

$140

Const $$

$2,500

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Director's Order - EFA

EA

05-1G110_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM  Ph#

CM Pat Dussell Ph# (831) 427-4706

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

6/26/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/6/2016

Contract 
Acceptance

 M600

A 2/5/2018

End 
Project 
M800

T

Final 
Report 
M700

Supt $0 $0 $0 $0

179

Str Est $0

Dist Est $4,475

RW Est $3

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

South Greenfield Median Barrier

Env Stat CE

Env Fed EX

11/5/2013

11/5/2013

Est Date

6/30/2015

5/12/2015

County-Route-Postmile

MON 101 47.7 / 53.9

PPNO

2472

Location Description

IN AND NEAR GREENFIELD FROM TEAGUE 
AVENUE TO WALNUT AVENUE OC

Work Description

CONCRETE MEDIAN BARRIER, INSIDE 
SHOULDER WIDENING AND RUMBLE 
STRIP

Parcels 0

Utilities 0

Total Con Est $4,475

Phase

1

RW $$

$6

Const $$

$4,830

PID Appr 1/23/2014

Project Rpt 1/23/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 90% % PSE 100 % Con 85 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-1E060_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Aaron Henkel Ph# (805) 549-3084

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Ramon Hopkins Ph# (805) 226-9217

RTL 
M460

A6/24/2015

11/1/2014

Delivery
Plan

Approved

Current

3/1/2015

HQ 
Advertise 

M480

A

4/1/2015

10/30/2015

Contract 
Award 
M495

A

5/1/2015

11/20/2015

Appr Const 
Contract 

M500

A

XPM Milestones

8/10/2015

2/1/2016

1/30/2018

Contract 
Acceptance

 M600

T

4/1/2017

7/24/2018

End 
Project 
M800

T7/24/2018

Final 
Report 
M700

T

11/18/2016

10/1/2016
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Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

180

Str Est $0

Dist Est $32,065

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

Soledad CAPM

Env Stat

Env Fed

Est Date

11/21/2014

County-Route-Postmile

MON 101 55.2 / 73.8

PPNO

2536

Location Description

In Monterey County in and near Soledad from 
0.4 mile north of North Greenfield Overcrossing 
to 1.2 miles north of North Gonzales 
Overcrossing.

Work Description

Pavement Preservation

Parcels 0

Utilities 0

Total Con Est $32,065

Phase

1

RW $$

$2

Const $$

$31,554

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 5% % PSE % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

rmv 11/24/2014 - Proposed combine at vote for Construction 05-1F690_ and 05-0S780_

EA

05-1F69U_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Aaron Henkel Ph# (805) 549-3084

DM Steven McDonald Ph# (559) 488-4334

EM Matt Fowler Ph# (805) 542-4603

CM Ramon Hopkins Ph# (805) 226-9217

RTL 
M460

A4/28/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 10/12/2015

Contract 
Award 
M495

A 11/2/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2015 7/1/2017

Contract 
Acceptance

 M600

T 12/11/2017

End 
Project 
M800

T9/14/2017

Final 
Report 
M700

T

Supt $0 $0 $0 $0

181

Str Est $0

Dist Est $5,990

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.170

Component Funding

Project Name

Exit Retrofit signs

Env Stat CE

Env Fed EX

7/23/2003

7/23/2003

Est Date

8/31/2015

County-Route-Postmile

SB 1 0.0 / 50.6

PPNO

4900

Location Description

In Santa Barbara, Monterey, San Benito, Santa 
Cruz, and San Luis Obispo Counties at various 
locations.

Work Description

Replace roadside sign panels.

Parcels 0

Utilities 0

Total Con Est $5,990

Phase

1

RW $$

$0

Const $$

$3,000

PID Appr 6/9/2014

Project Rpt 6/9/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 50% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0J490_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Ramon Hopkins Ph# (805) 226-9217

RTL 
M460

A5/12/2015

7/15/2010

Delivery
Plan

Approved

Current

9/1/2010

HQ 
Advertise 

M480

A

11/1/2010

1/13/2016

Contract 
Award 
M495

A

12/1/2010

1/26/2016

Appr Const 
Contract 

M500

A

XPM Milestones

11/16/2015

7/15/2011

7/19/2017

Contract 
Acceptance

 M600

T

4/1/2012

7/22/2019

End 
Project 
M800

T7/20/2018

Final 
Report 
M700

T

3/1/2012
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Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

182

Str Est $46

Dist Est $10,934

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

Maria Ygnacio CAPM

Env Stat CE

Env Fed EX

8/24/2011

8/24/2011

Est Date

11/25/2014

11/25/2014

County-Route-Postmile

SB 101 21.0 / 27.1

PPNO

2333

Location Description

In Santa Barbara County In And Near Goleta 
From Maria Ygnacio Creek Bridge to 0.2 Mile 
North of Cathedral Oaks Overcrossing

Work Description

PAVEMENT PRESERVATION (CAP M)

Parcels 0

Utilities 10

Total Con Est $10,980

Phase

1

RW $$

$0

Const $$

$12,208

PID Appr 9/20/2011

Project Rpt 9/20/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 98% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Construction scheduled to finished in February 2017.

EA

05-1A720_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Joe Erwin Ph# (805) 549-3489

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

RTL 
M460

A11/25/2014

8/17/2015

Delivery
Plan

Approved

Current

9/28/2015

HQ 
Advertise 

M480

A

1/11/2016

5/12/2015

Contract 
Award 
M495

A

1/25/2016

6/10/2015

Appr Const 
Contract 

M500

A

XPM Milestones

2/17/2015

10/3/2016

2/3/2017

Contract 
Acceptance

 M600

T

10/3/2017

5/4/2018

End 
Project 
M800

T

Final 
Report 
M700

9/1/2016

7/10/2017

Supt $12,234 $0 $0 $0

183

Str Est $0

Dist Est $21,400

RW Est $961

Prog FY

2015

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

075.600

Component Funding

RIP

Project Name

Route 246 Passing Lanes

Env Stat ND

Env Fed FI

6/16/2010

6/16/2010

Est Date

6/20/2014

3/22/2013

County-Route-Postmile

SB 246 12.3 / R16.7

PPNO

6400

Location Description

On Route 246 in Santa Barbara County Near 
Lompoc, From Cebada Canyon Road to 
Hapgood Road

Work Description

PASSING LANES AND OPERATIONAL 
IMPROVEMENTS Parcels 2

Utilities 3

Total Con Est $21,400

Phase

1

RW $$

$1,250

Const $$

$20,000

PID Appr 10/18/2001

Project Rpt 6/20/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$500Capt

IIP

$0

Local

$20,750

Other

$0

PAED 100 RW 70% % PSE 100 % Con 15 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0C640_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

COP SBCAG 9/23/2014

RTL 
M460

A9/24/2014

11/1/2012

Delivery
Plan

Approved

Current

12/19/2012

HQ 
Advertise 

M480

A

3/1/2013

2/27/2015

Contract 
Award 
M495

A

4/1/2013

3/26/2015

Appr Const 
Contract 

M500

A

XPM Milestones

11/3/2014

2/1/2016

4/2/2018

Contract 
Acceptance

 M600

T

11/1/2016

5/14/2019

End 
Project 
M800

T3/18/2019

Final 
Report 
M700

T

10/1/2016
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Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

184

Str Est $0

Dist Est $3,240

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.170

Component Funding

Project Name

Replace Overhead Signs

Env Stat CE

Env Fed EX

8/22/2014

8/22/2014

Est Date

4/30/2015

County-Route-Postmile

SB

PPNO

2589

Location Description

Various Locations within Santa Barbara, San 
Luis Obispo, Monterey, San Benito and Santa 
Cruz Counties

Work Description

Replace Overhead Signs with Retro-
reflective sheeting Parcels 0

Utilities 0

Total Con Est $3,240

Phase

1

RW $$

$5

Const $$

$3,793

PID Appr 5/27/2014

Project Rpt 4/30/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 90% % PSE 100 % Con 10 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

2014/15 Accelerated Project

EA

05-1G190_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Aaron Henkel Ph# (805) 549-3084

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A5/26/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 11/10/2015

Contract 
Award 
M495

A 12/7/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015 1/19/2017

Contract 
Acceptance

 M600

T 3/27/2018

End 
Project 
M800

T1/29/2018

Final 
Report 
M700

T

1/19/2017

Supt $0 $0 $0 $0

185

Str Est $54

Dist Est $949

RW Est $57

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.361

Component Funding

ADA

Project Name

Monterey-Santa Cruz ADA

Env Stat CE

Env Fed EX

8/11/2009

8/11/2009

Est Date

5/12/2015

5/12/2015

4/2/2015

County-Route-Postmile

SCR 1 0.0

PPNO

2235

Location Description

ON STATE ROUTE 1, 68, AND 218 IN 
MONTEREY COUNTY AND STATE ROUTE 1 
AND 9 IN SANTA CRUZ COUNTY AT 
VARIOUS LOCATIONS

Work Description

ADA CURB RAMPS AND MINOR 
SIDEWALKS Parcels 11

Utilities 0

Total Con Est $1,003

Phase

1

RW $$

$300

Const $$

$1,852

PID Appr 5/13/2010

Project Rpt 12/29/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 65% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PE: Anonh Segnmany, Env. Generalist: Rick Wiley            (DH 3/6/13) Discussed cost and scope change with HQ Prog Adv. Preparing PCR for Dec. 2013. (DH 6/5/14)pb,

EA

05-0R510_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Kathy DiGrazia Ph# (805) 542-4718

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A4/2/2015

3/16/2013

Delivery
Plan

Approved

Current

4/27/2013

HQ 
Advertise 

M480

A

9/4/2013

8/26/2015

Contract 
Award 
M495

A

9/18/2013

9/22/2015

Appr Const 
Contract 

M500

A

XPM Milestones

6/22/2015

7/1/2014

11/10/2016

Contract 
Acceptance

 M600

A

9/1/2015

11/10/2017

End 
Project 
M800

T8/14/2017

Final 
Report 
M700

T

10/3/2016

4/1/2015
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Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

186

Str Est $0

Dist Est $8,143

RW Est $31

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.010

Component Funding

Project Name

129 Realignment

Env Stat CE

Env Fed EX

6/14/2013

6/14/2013

Est Date

6/19/2013

8/30/2012

County-Route-Postmile

SCR 129 9.5 / 10.0

PPNO

2285

Location Description

ON ROUTE 129 BETWEEN 0.4 MILE WEST 
OF OLD CHITTENDON ROAD AND 0.1 MILE 
EAST OF CHITTENDON UNDERPASS

Work Description

CURVE REALIGNMENT

Parcels 1

Utilities 1

Total Con Est $8,143

Phase

1

RW $$

$101

Const $$

$11,790

PID Appr 6/13/2011

Project Rpt 6/28/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 80% % PSE 100 % Con 60 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0T540_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A4/1/2015

6/1/2014

Delivery
Plan

Approved

Current

7/1/2014

HQ 
Advertise 

M480

A 7/21/2015

Contract 
Award 
M495

A

11/3/2014

8/7/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/26/2015

10/1/2016

4/30/2018

Contract 
Acceptance

 M600

T

10/1/2017

7/7/2019

End 
Project 
M800

T2/1/2019

Final 
Report 
M700

T

7/1/2017

Supt $0 $0 $0 $0

187

Str Est $6,253

Dist Est $37,347

RW Est $19,679

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Cod

201.150

Component Funding

Project Name

PIEDRAS BLANCAS 
REALIGNMENT

Env Stat ER

Env Fed FI

8/11/2010

7/30/2010

Est Date

11/18/2014

11/18/2014

4/15/2016

County-Route-Postmile

SLO 1 64.0 / R66.9

PPNO

4928A

Location Description

In San Luis Obispo County about 9 miles north 
of San Simeon from 0.3 mile north of Piedras 
Blancas Lighthouse Road to Arroyo de la Cruz 
Bridge

Work Description

REALIGN ROADWAY PIEDRAS BLANCAS 
REALIGNMENT Parcels 7

Utilities 2

Total Con Est $43,600

Phase

1

RW $$

$28,340

Const $$

$87,200

PID Appr 11/9/2007

Project Rpt 8/11/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 34% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-49280_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Jason Wilkinson Ph# (805) 542-4663

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

A12/22/2014

12/26/2014

Delivery
Plan

Approved

Current

2/1/2015

HQ 
Advertise 

M480

A

4/18/2015

5/27/2015

Contract 
Award 
M495

A

6/12/2015

6/15/2015

Appr Const 
Contract 

M500

A

XPM Milestones

2/23/2015

6/8/2018

1/7/2019

Contract 
Acceptance

 M600

T

8/23/2019

10/14/2020

End 
Project 
M800

T6/9/2020

Final 
Report 
M700

T

7/12/2019
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Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

188

Str Est $0

Dist Est $1,600

RW Est $0

Prog FY

2015

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.015

Component Funding

Project Name

District-wide APS

Env Stat CE

Env Fed EX

10/22/2014

10/22/2014

Est Date

County-Route-Postmile

VAR X0999

PPNO

2592

Location Description

IN MONTEREY, SAN LUIS OBISPO, SANTA 
BARBARA AND SANTA CRUZ COUNTIES AT 
VARIOUS LOCATIONS

Work Description

Install Countdown Pedestrian Signal (CPS) / 
Accessible Pedestrian Signal (APS) Parcels 0

Utilities 0

Total Con Est $1,600

Phase

K

RW $$

$20

Const $$

$1,701

PID Appr 6/11/2014

Project Rpt 2/23/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 40 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Proposed for 14/15 FY accelerated delivery. PE Milton Towne/Amir Saedi, Env Gen: Paula Huddleston

EA

05-1G280_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Kathy DiGrazia Ph# (805) 542-4718

DM David Beard Ph# (805) 549-3438

EM Jason Wilkinson Ph# (805) 542-4663

CM Patrick Stimson Ph# (805) 748-6733

RTL 
M460

A6/19/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 11/13/2015

Contract 
Award 
M495

A 12/2/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015 12/19/2016

Contract 
Acceptance

 M600

A 3/1/2018

End 
Project 
M800

T12/1/2017

Final 
Report 
M700

T

1/3/2017

Supt $0 $0 $0 $0

189

Str Est $0

Dist Est $2,488

RW Est $165

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.015

Component Funding

Project Name

CURE Safety Improvements 
near King City

Env Stat ER

Env Fed FI

1/29/2015

1/29/2015

Est Date

1/29/2015

1/25/2016

County-Route-Postmile

MON 101 45.8 / 49.8

PPNO

2312

Location Description

IN MONTEREY COUNTY NEAR KING CITY 
FROM CENTRAL AVENUE TO 0.7 MILE 
SOUTH OF TEAGUE AVENUE AND FROM 
0.1 MILE NORTH OF TEAGUE AVENUE TO 

Work Description

TREE AND MBGR REMOVAL

Parcels 3

Utilities 1

Total Con Est $2,488

Phase

1

RW $$

$60

Const $$

$1,178

PID Appr 9/26/2011

Project Rpt 1/29/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 95% % PSE 90 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI:  05 0002 0243

EA

05-0T990_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

RTL 
M460

A3/10/2016

10/15/2015

Delivery
Plan

Approved

Current

11/26/2015

HQ 
Advertise 

M480

A

4/1/2016

10/19/2016

Contract 
Award 
M495

A

4/1/2016

12/9/2016

Appr Const 
Contract 

M500

A

XPM Milestones

8/12/2016

10/1/2019

7/10/2020

Contract 
Acceptance

 M600

T

10/1/2020

12/28/2021

End 
Project 
M800

T7/14/2021

Final 
Report 
M700

T

10/1/2020
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Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

190

Str Est $0

Dist Est $3,114

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.015

Component Funding

Project Name

Safety facility upgrades near 
Greenfield

Env Stat CE

Env Fed EX

4/22/2013

7/18/2014

Est Date

4/10/2015

County-Route-Postmile

MON 101 52.4 / 55.2

PPNO

2470

Location Description

IN MONTEREY CO IN & NEAR GREENFILED 
& NEAR SOLEDAD FM 0.3 MI S OF SOUHT 
GREENFIELD OC TO 0.4 MI N OF NORTH 
GREENFIELD OC & FM 0.1 MI N OF ARROYO 

Work Description

Improve roadside clear recovery zone

Parcels 0

Utilities 3

Total Con Est $3,114

Phase

1

RW $$

$28

Const $$

$3,114

PID Appr 8/21/2015

Project Rpt 8/21/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 85% % PSE 100 % Con 10 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

baseline - 6/30/14

EA

05-1E050_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Aaron Henkel Ph# (805) 549-3084

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

RTL 
M460

A1/8/2016

Delivery
Plan

Approved

Current

8/12/2014

HQ 
Advertise 

M480

A 6/13/2016

Contract 
Award 
M495

A 7/5/2016

Appr Const 
Contract 

M500

A

XPM Milestones

4/18/2016 4/4/2017

Contract 
Acceptance

 M600

T 4/26/2018

End 
Project 
M800

T10/6/2017

Final 
Report 
M700

T

Supt $0 $0 $0 $0

191

Str Est $0

Dist Est $900

RW Est $2

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

dms - Castroville Median Barrier

Env Stat CE

Env Fed EX

6/18/2014

2/18/2015

Est Date

10/7/2014

9/29/2015

County-Route-Postmile

MON 156 R0.1 / R1.6

PPNO

2550

Location Description

IN MONTEREY COUNTY IN AND NEAR 
CASTROVILLE FROM JUNCTION OF ROUTE 
1 TO CASTROVILLE OVERHEAD

Work Description

MEDIAN BARRIER AND RUMBLE STRIP

Parcels 0

Utilities 0

Total Con Est $900

Phase

1

RW $$

$11

Const $$

$900

PID Appr 10/7/2014

Project Rpt 10/7/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 75% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

dms - CCA was achieved on 11/21/16.

EA

05-1F730_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM David Silberberger Ph# (805) 549-3798

DM Steve Wyatt Ph# (805) 549-3079

EM Philip Vallejo Ph# (559) 243-8221

CM Pat Dussell Ph# (831) 427-4706

RTL 
M460

A12/28/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 4/13/2016

Contract 
Award 
M495

A 5/2/2016

Appr Const 
Contract 

M500

A

XPM Milestones

2/29/2016 11/21/2016

Contract 
Acceptance

 M600

A 3/1/2018

End 
Project 
M800

T3/1/2017

Final 
Report 
M700

T

9/1/2016
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Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $32,517 $0 $0 $0

192

Str Est $20,500

Dist Est $35,966

RW Est $11,572

Prog FY

2016

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

1996

Prog Cod

075.600

Component Funding

RIP

Project Name

Linden & Casitas Pass 
Interchanges

Env Stat ER

Env Fed FI

7/20/2010

7/20/2010

Est Date

3/12/2015

3/12/2015

4/2/2015

County-Route-Postmile

SB 101 2.2 / 3.3

PPNO

0482

Location Description

On Route 101 in Santa Barbara County in 
Carpinteria from 0.2 mile south of Carpinteria 
Creek Bridge to 0.3 mile north of Linden 
Avenue Overcrossing

Work Description

RECONSTRUCT INTERCHANGES (2) AND 
REPLACE CARPINTERIA CR BR LINDEN & 
CASITAS PASS IC

Parcels 27

Utilities 8

Total Con Est $56,466

Phase

1

RW $$

$5,394

Const $$

$55,574

PID Appr 10/24/1995

Project Rpt 7/20/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$60,968Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PE Amir Saedi.  EP Lara Bertaina. CTC allocated funds 1/21/16.

EA

05-4482U_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Beard Ph# (805) 549-3438

DM David Beard Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Jason Kline Ph# (805) 962-4752

RTL 
M460

A12/30/2015

11/1/2011

Delivery
Plan

Approved

Current

1/1/2012

HQ 
Advertise 

M480

A

4/1/2012

6/20/2016

Contract 
Award 
M495

A

5/1/2012

7/15/2016

Appr Const 
Contract 

M500

A

XPM Milestones

2/29/2016

5/1/2016

12/12/2021

Contract 
Acceptance

 M600

T

12/1/2016

8/1/2023

End 
Project 
M800

T12/31/2022

Final 
Report 
M700

T

10/1/2016

Supt $0 $0 $0 $0

193

Str Est $0

Dist Est $6,306

RW Est $369

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.010

Component Funding

Project Name

Gaviota Curve Realignment

Env Stat ND

Env Fed EX

11/15/2013

11/21/2013

Est Date

3/24/2015

10/30/2015

County-Route-Postmile

SB 101 45.6 / 46.4

PPNO

2292

Location Description

IN SANTA BARBARA COUNTY NEAR 
GAVIOTA FROM 0.7 MILE NORTH OF 
BECKSTEAD OVERCROSSING TO 0.8 MILE 
SOUTH OF GAVIOTA TUNNEL

Work Description

CURVE REALIGNMENT

Parcels 1

Utilities 1

Total Con Est $6,306

Phase

1

RW $$

$356

Const $$

$6,578

PID Appr 8/9/2011

Project Rpt 12/10/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 90% % PSE 100 % Con 20 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI 0500020029; DM: Claudia Espino; PE: Paul Valadao; EP: Yvonne Hoffmann. R/W parcel to be transferred from State Parks via Interagency Agreement. Coastal Development 
Permit issued by County of SB on 9/30/2015.

EA

05-0T630_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Paul Valadao Ph# (805) 549-3028

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

RTL 
M460

A11/2/2015

10/1/2015

Delivery
Plan

Approved

Current

2/1/2016

HQ 
Advertise 

M480

A

4/1/2016

2/24/2016

Contract 
Award 
M495

A

4/15/2016

3/16/2016

Appr Const 
Contract 

M500

A

XPM Milestones

12/28/2015

8/1/2017

8/1/2017

Contract 
Acceptance

 M600

T

8/1/2018

8/30/2018

End 
Project 
M800

T4/27/2018

Final 
Report 
M700

T

4/1/2018
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Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

194

Str Est $40

Dist Est $13,076

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.121

Component Funding

Project Name

Cachuma Pass CAP-M

Env Stat CE

Env Fed EX

10/2/2014

10/2/2014

Est Date

5/1/2015

5/1/2015

County-Route-Postmile

SB 154 R5.9 / 22.9

PPNO

2428

Location Description

Near Santa Ynez, from Baseline Avenue to 
Cold Springs Canyon Bridge.

Work Description

PAVEMENT PRESERVATION

Parcels 0

Utilities 0

Total Con Est $13,116

Phase

1

RW $$

$18

Const $$

$14,880

PID Appr 10/17/2014

Project Rpt 10/17/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 5% % PSE 99 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-1C830_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

RTL 
M460

A1/22/2016

Delivery
Plan

Approved

Current

8/12/2014

HQ 
Advertise 

M480

A 7/12/2016

Contract 
Award 
M495

A 7/29/2016

Appr Const 
Contract 

M500

A

XPM Milestones

4/11/2016 7/14/2017

Contract 
Acceptance

 M600

T 11/13/2018

End 
Project 
M800

T9/4/2018

Final 
Report 
M700

T

Supt $0 $0 $0 $0

195

Str Est $0

Dist Est $9,845

RW Est $82

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

Buellton Cap-M

Env Stat CE

Env Fed EX

8/24/2011

8/24/2011

Est Date

9/23/2014

2/9/2016

County-Route-Postmile

SB 246 R20.7 / 26.3

PPNO

2336

Location Description

In Santa Barbara County in and near Buellton 
from 0.4 mile east of Santa Rosa Creek Bridge 
to Route 101/246 Separation

Work Description

PAVEMENT PRESERVATION (CAP M)

Parcels 19

Utilities 20

Total Con Est $9,845

Phase

1

RW $$

$105

Const $$

$9,845

PID Appr 9/26/2014

Project Rpt 9/26/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 5% % PSE 100 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PE: Kari Bhana, Env. Gen: Matthew Palmer

EA

05-1A750_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Kathy DiGrazia Ph# (805) 542-4718

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

RTL 
M460

A5/9/2016

8/17/2015

Delivery
Plan

Approved

Current

9/28/2015

HQ 
Advertise 

M480

A

1/11/2016

10/5/2016

Contract 
Award 
M495

A

1/25/2016

10/28/2016

Appr Const 
Contract 

M500

A

XPM Milestones

7/25/2016

10/3/2016

11/6/2017

Contract 
Acceptance

 M600

T

10/3/2017

11/8/2018

End 
Project 
M800

T8/13/2018

Final 
Report 
M700

T

7/10/2017
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Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

196

Str Est $0

Dist Est $4,768

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.121

Component Funding

Project Name

San Juan Bautista Route 156 
CAPM

Env Stat CE

Env Fed EX

4/16/2015

4/16/2015

Est Date

6/4/2015

County-Route-Postmile

SBT 156 0.0 / 3.0

PPNO

2434

Location Description

IN AND NEAR SAN JUAN BAUTISTA FROM 
156/101 SEPARATION TO ALAMEDA STREET

Work Description

PAVEMENT PRESERVATION

Parcels 0

Utilities 0

Total Con Est $4,768

Phase

1

RW $$

$9

Const $$

$4,941

PID Appr 6/17/2013

Project Rpt 6/4/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 5 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

3/4/15 Accelerated project into 15/16 FY. 10/24/14 Updated schedule to reflect shortened time required for PAED due to less impacts to bio as previously though
8/19/14  Held PAED Kick off meeting.  9/10/14  Environmental request sent by Design.

EA

05-1C870_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Brandy Rider Ph# (805) 549-3970

DM Steven McDonald Ph# (559) 488-4334

EM Philip Vallejo Ph# (559) 243-8221

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A6/24/2016

8/1/2016

Delivery
Plan

Approved

Current

9/12/2016

HQ 
Advertise 

M480

A

1/25/2017

11/16/2016

Contract 
Award 
M495

A

2/8/2017

11/28/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/12/2016

11/1/2017

11/1/2017

Contract 
Acceptance

 M600

T

7/1/2018

12/3/2018

End 
Project 
M800

T7/3/2018

Final 
Report 
M700

T

7/1/2018

Supt $0 $0 $0 $0

197

Str Est $0

Dist Est $6,216

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014

Prog Cod

201.121

Component Funding

Project Name

Hollister Route 156 CAPM 

Env Stat CE

Env Fed EX

4/16/2015

4/16/2015

Est Date

6/4/2015

County-Route-Postmile

SBT 156 R10.0 / R18.4

PPNO

2430

Location Description

IN SAN BENITO COUNTY NEAR HOLLISTER 
FROM 0.5 MILES WEST OF HUDNER OH TO 
SANTA CLARA COUNTY LINE

Work Description

PAVEMENT PRESERVATION

Parcels 0

Utilities 0

Total Con Est $6,216

Phase

1

RW $$

$26

Const $$

$6,400

PID Appr 6/17/2013

Project Rpt 6/4/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 5% % PSE 5 % Con 0 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

11/28/2016 Project was advertised in Oct and awarded in Nov 2016.  3/4/15 Accelerated project into 15/16 FY.  10/24/14 Updated schedule to reflect shortened time required for 
PAED due to less impacts to bio as previously thought.

EA

05-1C840_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Brandy Rider Ph# (805) 549-3970

DM Steven McDonald Ph# (559) 488-4334

EM Philip Vallejo Ph# (559) 243-8221

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A6/21/2016

8/1/2016

Delivery
Plan

Approved

Current

9/12/2016

HQ 
Advertise 

M480

A

1/25/2017

11/16/2016

Contract 
Award 
M495

T

2/8/2017

12/9/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/12/2016

11/1/2017

11/1/2017

Contract 
Acceptance

 M600

T

7/1/2018

12/3/2018

End 
Project 
M800

T7/3/2018

Final 
Report 
M700

T

7/1/2018

January 04, 2017 100



Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

198

Str Est $0

Dist Est $6,350

RW Est $3

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.335

Component Funding

Project Name

Hwy 17 Storm Water Mitigation

Env Stat ND

Env Fed EX

7/9/2014

7/18/2014

Est Date

11/5/2015

2/5/2016

County-Route-Postmile

SCR 17 0.7 / 1.4

PPNO

1989

Location Description

ON ROUTE 17, IN SANTA CRUZ COUNTY, IN 
SANTA CRUZ BETWEEN 0.74 MI NORTH 
ROUTE 1/17 SEPARATION AND SIMS ROAD

Work Description

STORM WATER MITIGATION

Parcels 1

Utilities 0

Total Con Est $6,350

Phase

1

RW $$

$37

Const $$

$8,543

PID Appr 9/20/2011

Project Rpt 8/28/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 90% % PSE 100 % Con 7 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0Q600_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Mason Leung Ph# (209) 948-7073

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A5/2/2016

4/1/2016

Delivery
Plan

Approved

Current

5/20/2016

HQ 
Advertise 

M480

A

7/25/2016

9/30/2016

Contract 
Award 
M495

A

8/1/2016

10/28/2016

Appr Const 
Contract 

M500

A

XPM Milestones

7/25/2016

5/8/2017

10/4/2018

Contract 
Acceptance

 M600

T

7/2/2018

10/15/2019

End 
Project 
M800

T7/15/2019

Final 
Report 
M700

T

7/2/2018

Supt $0 $0 $0 $0

199

Str Est $1,343

Dist Est $4,847

RW Est $256

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.015

Component Funding

Project Name

Hwy 17 SHOULDER 
WIDENING & CONCRETE 

Env Stat CE

Env Fed EX

8/1/2011

8/1/2011

Est Date

6/26/2011

5/26/2011

6/1/2015

County-Route-Postmile

SCR 17 8.3 / 9.4

PPNO

2311

Location Description

IN SANTA CRUZ COUNTY NEAR SCOTTS 
VALLEY FROM 0.4 MILE SOUTH OF 
SUGARLOAF ROAD TO 0.1 MILE SOUTH OF 
LAUREL ROAD

Work Description

SHOULDER WIDENING AND CONCRETE 
GUARDRAIL Parcels 1

Utilities 1

Total Con Est $6,190

Phase

1

RW $$

$250

Const $$

$6,517

PID Appr 6/30/2015

Project Rpt 6/30/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 51% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0T980_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A6/25/2015

1/21/2015

Delivery
Plan

Approved

Current

3/4/2015

HQ 
Advertise 

M480

A

6/10/2015

12/22/2015

Contract 
Award 
M495

A

6/24/2015

1/13/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/21/2015

10/1/2017

8/1/2017

Contract 
Acceptance

 M600

T

7/1/2018

10/16/2018

End 
Project 
M800

T7/17/2018

Final 
Report 
M700

T

4/1/2018

January 04, 2017 101



Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

200

Str Est $0

Dist Est $17,262

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.121

Component Funding

Project Name

RTE 41 HOMESTEAD 
MCMILLAN CAPM

Env Stat CE

Env Fed EX

10/30/2015

10/30/2015

Est Date

12/1/2015

County-Route-Postmile

SLO 41 19.7 / R42.2

PPNO

2588

Location Description

IN SAN LUIS OBISPO COUNTY NEAR 
ATASCADERO FROM 0.3 MILES WEST OF 
HOMESTEAD ROAD TO ROUTE 46

Work Description

Pavement Preservation

Parcels 0

Utilities 0

Total Con Est $17,262

Phase

1

RW $$

$0

Const $$

$17,262

PID Appr 12/1/2015

Project Rpt 12/1/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 60% % PSE 95 % Con 1 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI 05 1400 0113; RMV 09/12/2016 - Project was awarded on 11/28/2016; Accelerated 15/16 SHOPP project; Amended into SHOPP per 14H-394 04/20/2015

EA

05-1G150_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Rochelle Vierra Ph# (805) 549-3003

DM Scott Shaver Ph# (559) 230-3118

EM Jason Wilkinson Ph# (805) 542-4663

CM Ramon Hopkins Ph# (805) 226-9217

RTL 
M460

A6/21/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 11/28/2016

Contract 
Award 
M495

A 12/21/2016

Appr Const 
Contract 

M500

A

XPM Milestones

9/12/2016 12/1/2017

Contract 
Acceptance

 M600

T 10/9/2018

End 
Project 
M800

T8/13/2018

Final 
Report 
M700

T

Supt $0 $8,200 $0 $9,500

201

Str Est $0

Dist Est $47,000

RW Est $12,469

Prog FY

2016

Project Phase

CONSTRUCTION

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Cod

025.700

Component Funding

IIP

Project Name

Whitley 2B

Env Stat ER

Env Fed FI

5/10/2006

5/19/2006

Est Date

8/8/2013

10/9/2015

County-Route-Postmile

SLO 46 46.0 / 50.2

PPNO

0226H

Location Description

Near Shandon from 0.2 mile east of McMillan 
Canyon Road to 0.4 mile west of Lucy Brown 
Road

Work Description

CONVERT TO 4-LANE EXPRESSWAY

Parcels 19

Utilities 0

Total Con Est $47,000

Phase

1

RW $$

$11,000

Const $$

$47,000

PID Appr

Project Rpt 5/19/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$5,000Capt

IIP

$53,000

Local

$0

Other

$0

PAED RW 20% % PSE 100 % Con 10 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Project RTL'd on 10/12/2015 and CON funds were voted on 11/22/105.   Bids Opened on 01/12/2016. Apparent low bidder 0.5% below Engineer's Estimate.  Contract Awarded 
to Brosamer & Wall on 2/10/16.

EA

05-33078_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Steven McDonald Ph# (559) 488-4334

EM Jason Wilkinson Ph# (805) 542-4663

CM Ramon Hopkins Ph# (805) 226-9217

COP SLOCOG   DESIGN 3/12/2007

RTL 
M460

A10/12/2015

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 2/10/2016

Contract 
Award 
M495

A 2/25/2016

Appr Const 
Contract 

M500

A

XPM Milestones

11/16/2015 10/1/2018

Contract 
Acceptance

 M600

T 2/28/2020

End 
Project 
M800

T10/1/2019

Final 
Report 
M700

T

January 04, 2017 102



Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

202

Str Est $0

Dist Est $500

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

EFA Contract#05A1816

Env Stat

Env Fed

Est Date

8/24/2015

County-Route-Postmile

SLO 101 0.0

PPNO

2620

Location Description

In San Luis Obispo and Santa Barbara 
Counties on Route 101 at various locations

Work Description

Reconstruct drainage systems, install 
erosion control measures, clear debris 
basins and repair slopes.

Parcels 0

Utilities 0

Total Con Est $500

Phase

1

RW $$

$0

Const $$

$500

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

rmv 10/1/2015 - New EFA project

EA

05-1G840_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM  Ph#

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

9/17/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/11/2016

Contract 
Acceptance

 M600

A 5/28/2018

End 
Project 
M800

T

Final 
Report 
M700

Supt $0 $0 $0 $0

203

Str Est $0

Dist Est $2,547

RW Est $4

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.235

Component Funding

Project Name

South SLO 101 Roadside Safety 
Improvements

Env Stat CE

Env Fed EX

5/6/2014

5/6/2014

Est Date

5/27/2014

10/2/2015

County-Route-Postmile

SLO 101 12.4 / 29.7

PPNO

2359

Location Description

In San Luis Obispo County at various locations 
from 0.1 mile south of Bridge Street 
Undercrossing to Grand Avenue Undercrossing

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $2,547

Phase

1

RW $$

$5

Const $$

$2,547

PID Appr 9/27/2011

Project Rpt 5/27/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 99% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-1C110_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Ken Dostalek Ph# (805) 549-3133

DM David Beard Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

RTL 
M460

A3/28/2016

12/1/2015

Delivery
Plan

Approved

Current

1/12/2016

HQ 
Advertise 

M480

A

4/22/2016

9/14/2016

Contract 
Award 
M495

A

5/6/2016

9/28/2016

Appr Const 
Contract 

M500

A

XPM Milestones

7/25/2016

3/1/2017

7/3/2017

Contract 
Acceptance

 M600

T

1/1/2018

7/2/2018

End 
Project 
M800

T3/1/2018

Final 
Report 
M700

T

11/15/2017

January 04, 2017 103



Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

204

Str Est $0

Dist Est $1,091

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.131

Component Funding

Project Name

Santa Fe UC Bridge Rail 
Replacement

Env Stat CE

Env Fed EX

4/23/2015

4/23/2015

Est Date

6/18/2015

County-Route-Postmile

SLO 101 R24.3 / R24.3

PPNO

2606

Location Description

In San Luis Obispo County near San Luis 
Obispo at Santa Fe Undercrossing

Work Description

Replace Bridge Rails

Parcels 0

Utilities 0

Total Con Est $1,091

Phase

1

RW $$

$43

Const $$

$995

PID Appr 6/18/2015

Project Rpt 6/18/2015

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 90% % PSE 100 % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI 0515000032; Railing damage resulted from a collision by a tractor-trailer truck on Oct. 9, 2014.

EA

05-1G460_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Rochelle Vierra Ph# (805) 549-3003

DM Ron Kraemer Ph# (805) 549-3040

EM Jason Wilkinson Ph# (805) 542-4663

CM Patrick Stimson Ph# (805) 748-6733

RTL 
M460

A1/21/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 6/13/2016

Contract 
Award 
M495

A 7/21/2016

Appr Const 
Contract 

M500

A

XPM Milestones

4/11/2016 7/17/2017

Contract 
Acceptance

 M600

T 7/6/2018

End 
Project 
M800

T5/9/2018

Final 
Report 
M700

T

Supt $0 $0 $0 $0

205

Str Est $0

Dist Est $2,930

RW Est $0

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.235

Component Funding

Project Name

North SLO 101 Roadside Safety

Env Stat CE

Env Fed EX

10/24/2013

10/24/2013

Est Date

11/25/2015

County-Route-Postmile

SLO 101 44.8 / 59.7

PPNO

2356

Location Description

IN SAN LUIS OBISPO COUNTY AT VARIOUS 
LOCATIONS FROM CURBARIL AVENUE 
OVERCROSSING TO 0.7 MILE NORTH OF 
NORTH PASO ROBLES OVERHEAD

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $2,930

Phase

1

RW $$

$5

Const $$

$2,529

PID Appr 9/27/2011

Project Rpt 12/24/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 99% % PSE 100 % Con 65 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

M600 and M800 dates moved from Q4 of FY 16/17 & 17/18 to Q1 of 17/18 & 18/19 respectively~11/20/15.

EA

05-1C080_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Ken Dostalek Ph# (805) 549-3133

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

A11/19/2015

12/1/2014

Delivery
Plan

Approved

Current

1/12/2015

HQ 
Advertise 

M480

A

4/22/2015

4/20/2016

Contract 
Award 
M495

A

5/6/2015

5/2/2016

Appr Const 
Contract 

M500

A

XPM Milestones

2/22/2016

3/1/2016

7/3/2017

Contract 
Acceptance

 M600

T

1/1/2017

7/2/2018

End 
Project 
M800

T4/24/2018

Final 
Report 
M700

T

11/15/2016

January 04, 2017 104



Caltrans Central Region 

Project Construction Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

206

Str Est $12,674

Dist Est $31,419

RW Est $179

Prog FY

2016

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2010

Prog Cod

201.120

Component Funding

Project Name

North Paso Robles Rehab

Env Stat ND

Env Fed EX

7/31/2013

8/27/2013

Est Date

8/14/2013

8/14/2013

4/2/2015

County-Route-Postmile

SLO 101 63.2 / R69.3

PPNO

0040B

Location Description

IN SLO CO NEAR PASO ROBLES FRM 0.4 
MILE SOUTH OF SAN MARCUS CR BR TO 
SLO/MON CO LINE & IN MON CO FROM 
SLO/MON CO LINE TO 0.25 MILE S/O E 

Work Description

HIGHWAY REHAB NORTH PASO ROBLES 
REHAB Parcels 4

Utilities 3

Total Con Est $44,093

Phase

1

RW $$

$2,000

Const $$

$48,927

PID Appr 6/28/2007

Project Rpt 9/4/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0G040_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

A5/6/2016

5/1/2014

Delivery
Plan

Approved

Current

9/1/2014

HQ 
Advertise 

M480

A

10/15/2014

11/16/2016

Contract 
Award 
M495

A

11/15/2014

12/8/2016

Appr Const 
Contract 

M500

A

XPM Milestones

8/8/2016

8/15/2017

7/1/2019

Contract 
Acceptance

 M600

T

6/15/2018

7/28/2020

End 
Project 
M800

T10/29/2019

Final 
Report 
M700

T

5/15/2018

Supt $0 $0 $0 $0

207

Str Est $0

Dist Est $463

RW Est $0

Prog FY

2017

Project Phase

CONSTRUCTION

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.010

Component Funding

Project Name

SCR 152 Centerline Rumble 
Strip

Env Stat CE

Env Fed EX

2/10/2015

2/10/2015

Est Date

6/11/2015

County-Route-Postmile

SCR 152 3.7 / 8.3

PPNO

2598

Location Description

In Santa Cruz County from the Casserly/Carlton 
Road intersection to the SCr/SCL County Line

Work Description

Centerline Rumble Strip

Parcels 0

Utilities 0

Total Con Est $463

Phase

1

RW $$

$0

Const $$

$463

PID Appr 6/11/2015

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 5% % PSE 100 % Con 20 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-1G400_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Scott Shaver Ph# (559) 230-3118

EM Jason Wilkinson Ph# (805) 542-4663

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A5/6/2016

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 8/15/2016

Contract 
Award 
M495

A 9/1/2016

Appr Const 
Contract 

M500

A

XPM Milestones

6/27/2016 4/17/2017

Contract 
Acceptance

 M600

T 4/18/2018

End 
Project 
M800

T1/17/2018

Final 
Report 
M700

T

12/9/2016
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $3,008 $0

208

Str Est $1,320

Dist Est $6,286

RW Est $90

Prog FY

2000

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1998

Prog Cod

025.712

Component Funding

Measure,Oversight

Project Name

101/154 INTERCHANGE

Env Stat ER

Env Fed ES

5/11/1998

Est Date

4/9/1999

4/9/1999

2/22/1999

County-Route-Postmile

SB 101 62.6 / 63.7

PPNO

0900

Location Description

IN SANTA BARBARA COUNTY NEAR 
BUELLTON FROM ROUTE 101/154 NORTH 
JUNCTION TO 0.7 MILE NORTH OF ZACA 
STATION ROAD

Work Description

CONSTRUCT ROUTE 101/154 NORTH 
SEPARATION IC & REALIGN RTE 154 
101/154 INTERCHANGE

Parcels 4

Utilities 0

Total Con Est $7,606

Phase

1

RW $$

$460

Const $$

$7,290

PID Appr 9/14/1989

Project Rpt 3/31/1999

Funds Req Date

7/7/1999

Program Information

ROW Info

CTC Vote Date

9/30/1999

Project Documents

Act

Act

RIP

$0Capt

IIP

$3,750

Local

$4,000

Other

$0

PAED RW 50% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-34890_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

COP SBCAG    PS&E 2/17/1997

COP AMDMNT #2 11/20/2003

COP SBCAG    CONST 4/21/1999

COP AMDMNT #1CONST 7/29/1999

RTL 
M460

A2/14/2001

7/7/1999

Delivery
Plan

Approved

Current

5/25/1999

HQ 
Advertise 

M480

Contract 
Award 
M495

8/12/1999

8/12/1999

Appr Const 
Contract 

M500

A

XPM Milestones

3/24/2004

3/24/2004

Contract 
Acceptance

 M600

A

8/31/2007

4/26/2018

End 
Project 
M800

T1/31/2018

Final 
Report 
M700

T

4/30/2006

Supt

209

Str Est $2,400

Dist Est $16,100

RW Est $13,443

Prog FY

Project Phase

CLOSEOUT

Program

LOCAL

Status

Active

Doc Yr

2004

Prog Cod

075.600

Component Funding

Local,Oversight

Project Name

101/46 WEST

Env Stat ND

Env Fed FI

12/9/2009

12/9/2009

Est Date

12/16/2009

12/16/2009

9/9/2009

County-Route-Postmile

SLO 101 53.8 / 54.5

PPNO

Location Description

ON STATE ROUTE 46, IN EL PASO DE 
ROBLES, IN SAN LUIS OBISPO CO FROM 
0.5 MI W OF US HWY 101 INTERCHANGE TO 
0.0 MI E OF US HWY 101 INTERCHANGE

Work Description

RECONSTRUCT INTERCHANGE 101/41 
INTERCHANGE Parcels 14

Utilities 7

Total Con Est $18,500

Phase

1

RW $$Const $$

PID Appr 4/21/2005

Project Rpt 12/16/2009

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED 100 RW% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-45130_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Ramon Hopkins Ph# (805) 226-9217

COP CTY OF PASO ROBLES 2/16/2007

COP CTY OF PASO ROBLES 5/1/2009

RTL 
M460

A6/8/2010

11/1/2010

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

9/7/2010

Contract 
Award 
M495

A

3/1/2011

10/6/2010

Appr Const 
Contract 

M500

A

XPM Milestones

9/27/2013

8/28/2012

Contract 
Acceptance

 M600

A

3/26/2014

6/1/2017

End 
Project 
M800

T7/1/2016

Final 
Report 
M700

T

1/25/2014
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt

210

Str Est $3,676

Dist Est $5,684

RW Est $352

Prog FY

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004A

Prog Cod

201.113

Component Funding

Reimbursed

Project Name

Cathedral Oaks OC and OH

Env Stat ND

Env Fed EX

3/31/2006

3/31/2006

Est Date

10/29/2009

10/29/2009

4/18/2005

County-Route-Postmile

SB 101 26.5 / 27.1

PPNO

1840

Location Description

IN SANTA BARBARA COUNTY IN THE CITY 
OF GOLETA AT THE HOLLISTER AVENUE 
OVERCROSSING

Work Description

REPLACE EXISTING BRIDGES

Parcels 3

Utilities 7

Total Con Est $9,360

Phase

1

RW $$Const $$

PID Appr

Project Rpt 3/31/2006

Funds Req Date

8/16/2012

Program Information

ROW Info

CTC Vote Date

8/18/2009

Project Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE 100 % Con 99 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0M14U_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

COP CITY OF  GOLETA 11/18/2005

COP CITY OF  GOLETA 9/25/2012

RTL 
M460

A6/24/2009

6/24/2009

Delivery
Plan

Approved

Current

10/12/2009

HQ 
Advertise 

M480

A

12/22/2009

12/22/2009

Contract 
Award 
M495

A

1/19/2010

1/19/2010

Appr Const 
Contract 

M500

A

XPM Milestones

10/12/2009

7/15/2011

12/2/2011

Contract 
Acceptance

 M600

A

8/19/2013

2/2/2018

End 
Project 
M800

T1/2/2018

Final 
Report 
M700

T

5/21/2013

Supt $0 $0 $0 $0

211

Str Est $460

Dist Est $18,729

RW Est $241

Prog FY

2007

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2000

Prog Cod

201.120

Component Funding

Project Name

CUYAMA REHAB 2

Env Stat ND

Env Fed EX

7/31/2003

7/31/2003

Est Date

1/31/2006

1/31/2006

12/4/2015

County-Route-Postmile

SB 166 55.1 / R70.1

PPNO

0490

Location Description

IN SANTA BARBARA AND SAN LUIS OBISPO 
COUNTIES AT AND NEAR NEW CUYAMA 
AND CUYAMA

Work Description

Rehabilitate Roadway

Parcels 22

Utilities 5

Total Con Est $19,189

Phase

1

RW $$

$322

Const $$

$19,765

PID Appr 9/1/1999

Project Rpt 9/1/1999

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 96% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

CUYAMA REHAB 2 - Project is in closeout

EA

05-0A490_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Jun Xu Ph# (559) 243-3590

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

RTL 
M460

A5/8/2007

5/8/2007

Delivery
Plan

Approved

Current

8/1/2007

HQ 
Advertise 

M480

A

11/1/2007

11/20/2007

Contract 
Award 
M495

A

12/3/2007

12/11/2007

Appr Const 
Contract 

M500

A

XPM Milestones

9/4/2007

10/15/2008

4/22/2009

Contract 
Acceptance

 M600

A

9/1/2009

7/1/2017

End 
Project 
M800

T4/12/2010

Final 
Report 
M700

A

7/1/2009
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

212

Str Est $0

Dist Est $3,800

RW Est $1,801

Prog FY

2007

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2004

Prog Cod

201.010

Component Funding

Project Name

CUYAMA VALLEY CURVES

Env Stat ND

Env Fed EX

1/19/2005

1/31/2005

Est Date

11/14/2006

11/30/2004

County-Route-Postmile

SLO 166 42.5 / 45.1

PPNO

0550

Location Description

IN SAN LUIS OBISPO COUNTY NEAR NEW 
CUYAMA FROM 3.9 KM TO 5.8 KM AND 
FROM 7.4 KM TO 8.1 KM EAST OF GIFFORD 
CREEK BRIDGE

Work Description

REALIGN HORIZONTAL CURVES

Parcels 5

Utilities 4

Total Con Est $3,800

Phase

1

RW $$

$621

Const $$

$4,080

PID Appr 2/26/2004

Project Rpt 1/12/2007

Funds Req Date

11/14/2006

Program Information

ROW Info

CTC Vote Date

4/4/2007

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 97% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0A550_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Doug Lambert Ph# (559) 445-6831

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

RTL 
M460

A3/30/2007

3/30/2007

Delivery
Plan

Approved

Current

6/4/2007

HQ 
Advertise 

M480

A

7/30/2007

7/13/2007

Contract 
Award 
M495

A

8/13/2007

8/9/2007

Appr Const 
Contract 

M500

A

XPM Milestones

6/4/2007

2/1/2010

2/23/2009

Contract 
Acceptance

 M600

A

12/1/2010

7/13/2017

End 
Project 
M800

T11/12/2013

Final 
Report 
M700

A

11/1/2010

Supt $583 $0 $0 $0

213

Str Est $0

Dist Est $796

RW Est $16

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

075.600

Component Funding

RIP

Project Name

SB CMS and CCTV

Env Stat CE

Env Fed EX

6/10/2006

6/10/2006

Est Date

9/28/2007

12/4/2015

County-Route-Postmile

SB 101 16.5 / 65.2

PPNO

0880A

Location Description

IN SANTA BARBARA COUNTY IN SANTA 
BARBARA AT LAS POSITAS 
OVERCROSSING AND AT 2.1 MILES NORTH 
OF ROUTE 154/101 SEPARATION

Work Description

INSTALL CHANGEABLE MESSAGE SIGNS

Parcels 1

Utilities 0

Total Con Est $796

Phase

1

RW $$

$0

Const $$

$595

PID Appr 9/27/2001

Project Rpt 11/30/2006

Funds Req Date

9/28/2007

Program Information

ROW Info

CTC Vote Date

12/13/2007

Project Documents

Act

Act

RIP

$595Capt

IIP

$0

Local

$0

Other

$0

PAED RW 95% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI 0500000026; ROW is the pending item to close out this project;

EA

05-0C881_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Rochelle Vierra Ph# (805) 549-3003

DM Roberto Banda Ph# (559) 243-3526

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

RTL 
M460

A11/29/2007

12/1/2007

Delivery
Plan

Approved

Current

3/3/2008

HQ 
Advertise 

M480

A

4/30/2008

3/6/2008

Contract 
Award 
M495

A

5/14/2008

3/18/2008

Appr Const 
Contract 

M500

A

XPM Milestones

1/14/2008

11/26/2008

12/4/2008

Contract 
Acceptance

 M600

A

10/21/2009

8/14/2018

End 
Project 
M800

T12/20/2008

Final 
Report 
M700

A

7/21/2009
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

214

Str Est $0

Dist Est $975

RW Est $5

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Archive

Doc Yr

2006A

Prog Cod

201.130

Component Funding

Storm Damage

Project Name

EL CAPITAN STATE PARK 
CULVERT

Env Stat ER

Env Fed

Est Date

5/29/2007

10/12/2007

County-Route-Postmile

SB 101 33.9

PPNO

1979

Location Description

IN SB CO ON RTE 101 ABOUT 10 KM W OF 
GOLETA AT 0.1 KM W OF EL CAPITAN 
STATE PARK UC

Work Description

REPAIR CULVERT INVERT, CONSTRUCT 
FISH PASSAGE Parcels 0

Utilities 0

Total Con Est $975

Phase

1

RW $$

$0

Const $$

$975

PID Appr

Project Rpt

Funds Req Date

5/29/2007

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

rmv 12/12/2007 -  Director's Order signed 7/20/2007 (Force Account - ELB) project being completed by Maintenance Design.  Project is currently in Construction - Began 
July/August 2007.  Major Damage Coordinator: Steve Balaban

EA

05-0K360_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM Gary Sims Ph# (805) 542-4733

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

7/1/2004

8/1/2007

Contract 
Award 
M495

A

7/15/2004

8/15/2007

Appr Const 
Contract 

M500

A

XPM Milestones

10/1/2008

1/17/2008

Contract 
Acceptance

 M600

A

End 
Project 
M800

7/1/2009

Final 
Report 
M700

A

7/1/2009

Supt $0 $0 $0 $0

215

Str Est $0

Dist Est $4,396

RW Est $39

Prog FY

2008

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2002

Prog Cod

201.120

Component Funding

Project Name

San Luis Obispo Pavement 
Rehab

Env Stat CE

Env Fed EX

9/13/1999

9/13/1999

Est Date

10/4/2006

5/25/2005

County-Route-Postmile

SLO 1 L16.7 / 18.1

PPNO

4919

Location Description

IN SAN LUIS OBISPO COUNTY IN SAN LUIS 
OBISPO FROM WALNUT STREET TO 0.1 KM 
NORTH OF WESTMONT DRIVE

Work Description

REHABILITATE ROADWAY

Parcels 31

Utilities 8

Total Con Est $4,396

Phase

1

RW $$

$262

Const $$

$4,396

PID Appr 10/8/1999

Project Rpt 10/8/1999

Funds Req Date

10/4/2006

Program Information

ROW Info

CTC Vote Date

3/15/2007

Project Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 98% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-49190_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Wendy O'Halloran Ph# (805) 549-3681

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (805) 549-3481

RTL 
M460

A1/3/2007

1/3/2007

Delivery
Plan

Approved

Current

5/29/2007

HQ 
Advertise 

M480

A

Contract 
Award 
M495

8/1/2007

8/8/2007

Appr Const 
Contract 

M500

A

XPM Milestones

5/29/2007

11/1/2008

11/17/2008

Contract 
Acceptance

 M600

A

9/1/2008

6/30/2018

End 
Project 
M800

T

Final 
Report 
M700

6/30/2017

9/1/2008
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $3,800 $4,313 $0 $0

216

Str Est $0

Dist Est $41,742

RW Est $6,111

Prog FY

2008

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

010.680

Component Funding

RIP,IIP,Demo

Project Name

Union Segment

Env Stat ER

Env Fed FI

5/19/2006

5/19/2006

Est Date

4/23/2007

12/23/2005

County-Route-Postmile

SLO 46 32.2 / 37.2

PPNO

0226B

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM AIRPORT ROAD TO 
GENESEO ROAD

Work Description

CONVERT 2-LANE HWY TO 4 LANES

Parcels 52

Utilities 3

Total Con Est $41,742

Phase

1

RW $$

$10,900

Const $$

$44,079

PID Appr

Project Rpt 5/19/2006

Funds Req Date

4/23/2007

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$6,600Capt

IIP

$16,279

Local

$0

Other

$32,100

PAED RW 93% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Close-Out awaiting ENV monitoring commitments and ROW Utility payment resolution (At&T).

EA

05-33071_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Steven McDonald Ph# (559) 488-4334

EM Jason Wilkinson Ph# (805) 542-4663

CM Ramon Hopkins Ph# (805) 226-9217

COP SLOCOG 3/12/2007

RTL 
M460

A5/18/2007

5/17/2007

Delivery
Plan

Approved

Current

8/23/2007

HQ 
Advertise 

M480

A 1/10/2008

Contract 
Award 
M495

A

12/13/2007

2/8/2008

Appr Const 
Contract 

M500

A

XPM Milestones

10/9/2007

7/8/2010

7/14/2011

Contract 
Acceptance

 M600

A

4/15/2011

11/30/2017

End 
Project 
M800

T6/1/2017

Final 
Report 
M700

T

4/15/2011

Supt

217

Str Est $0

Dist Est $897

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008A

Prog Cod

201.113

Component Funding

Project Name

Cathedral Oaks Replacement 
Planting

Env Stat ND

Env Fed EX

3/31/2006

3/31/2006

Est Date

4/19/2011

County-Route-Postmile

SB 101 26.5 / 27.1

PPNO

1840Z

Location Description

IN SANTA BARBARA COUNTY IN GOLETA 
FROM 0.3 MILE SOUTH TO 0.3 MILE NORTH 
OF CATHEDRAL OAKS ROAD 
OVERCROSSING

Work Description

PERFORM HIGHWAY PLANTING

Parcels 0

Utilities 0

Total Con Est $897

Phase

1

RW $$Const $$

PID Appr 12/30/1992

Project Rpt 3/31/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0M14V_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Paul Martinez Ph# (805) 549-3407

DM Scott Dowlan Ph# (805) 542-4750

EM Jason Wilkinson Ph# (805) 542-4663

CM David Ballentine Ph# (805) 688-5920

COP CITY OF  GOLETA 9/14/2009

COP CITY OF  GOLETA 11/18/2005

RTL 
M460

A7/8/2011

7/12/2011

Delivery
Plan

Approved

Current

9/12/2011

HQ 
Advertise 

M480

A

11/14/2011

10/26/2011

Contract 
Award 
M495

A

12/12/2011

11/8/2011

Appr Const 
Contract 

M500

A

XPM Milestones

8/22/2011

4/17/2015

7/9/2015

Contract 
Acceptance

 M600

A

7/30/2016

6/29/2018

End 
Project 
M800

T10/31/2017

Final 
Report 
M700

T

4/30/2016
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $2,147 $0

218

Str Est $0

Dist Est $10,825

RW Est $497

Prog FY

2009

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

075.600

Component Funding

RIP,Oversight,LCO,
STIP Aug

Project Name

Route 25 Safety & Operational 
Improvements

Env Stat ND

Env Fed

3/15/2005

Est Date

7/1/2008

10/15/2004

County-Route-Postmile

SBT 25 51.5 / 60.1

PPNO

5020

Location Description

IN SBT & SCL CO ON HWY 25 FROM 0.5 KM 
N OF SAN FELIPE RD TO 0.7 KM S OF RTE 
25/101 SEPARATION (KP SBT 82.8/96.7) (KP 
SCL 0.0/4.1)

Work Description

MEDIAN BARRIER AND INTERSECTION 
IMPROVEMENTS Parcels 43

Utilities 0

Total Con Est $10,825

Phase

1

RW $$

$350

Const $$

$10,825

PID Appr 4/21/2005

Project Rpt 4/21/2005

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$350

Other

$10,825

PAED RW% % PSE % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

LOCAL OVERSIGHT PROJECT    
Project completed Oct 2010
Project is in close out awaiting COG info on right of way mapping.

EA

05-0K520_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM John Fouche Ph# (805) 549-3330

EM Richard Putler Ph# (559) 243-8300

CM Bruce Pastorius Ph# (805) 226-8340

COP SBTCOG 12/28/2010

COP SBTCOG 12/28/2011

COP SBTCOG 7/24/2008

COP SBTCOG 12/27/2007

RTL 
M460

A10/28/2008

7/16/2007

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

4/30/2009

Contract 
Award 
M495

A

8/1/2007

4/30/2009

Appr Const 
Contract 

M500

A

XPM Milestones

4/30/2008

10/22/2010

Contract 
Acceptance

 M600

A

7/1/2008

7/13/2018

End 
Project 
M800

T7/14/2017

Final 
Report 
M700

T

4/30/2008

Supt $6,166 $215 $0 $5,395

219

Str Est $1,535

Dist Est $16,460

RW Est $6,957

Prog FY

2010

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

075.600

Component Funding

RIP,IIP,Local,Devel
oper,Reimbursed,D
emo

Project Name

Airport Blvd Interchange

Env Stat ND

Env Fed FI

5/16/2005

11/14/2005

Est Date

11/4/2008

11/4/2008

8/9/2007

County-Route-Postmile

MON 101 85.0 / 85.8

PPNO

0318

Location Description

IN MONTEREY COUNTY IN AND NEAR 
SALINAS FROM 0.6 MILE SOUTH TO 0.2 
MILE NORTH OF AIRPORT BOULEVARD 
OVERCROSSING

Work Description

RECONSTRUCT INTERCHANGE

Parcels 13

Utilities 5

Total Con Est $17,995

Phase

1

RW $$

$6,536

Const $$

$11,065

PID Appr 10/16/2000

Project Rpt 9/28/2007

Funds Req Date

10/26/2009

Program Information

ROW Info

CTC Vote Date

12/10/2009

Project Documents

Act

Act

RIP

$8,025Capt

IIP

$0

Local

$3,000

Other

$6,576

PAED RW 87% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project is in the closeout phase.

EA

05-34950_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Silberberger Ph# (805) 549-3798

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

RR SPRR

COP CITY OF  SALINAS 12/3/2002

COP CITY OF  SALINAS 6/30/2006

COP CITY OF  SALINAS 9/10/2007

RTL 
M460

A10/1/2009

10/1/2009

Delivery
Plan

Approved

Current

3/15/2010

HQ 
Advertise 

M480

A

6/22/2010

6/22/2010

Contract 
Award 
M495

A

7/21/2010

7/21/2010

Appr Const 
Contract 

M500

A

XPM Milestones

3/15/2010

3/1/2012

6/19/2012

Contract 
Acceptance

 M600

A

4/18/2013

7/14/2017

End 
Project 
M800

T6/1/2017

Final 
Report 
M700

T

10/18/2012
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $1,105 $0 $0 $0

220

Str Est $0

Dist Est $2,286

RW Est $0

Prog FY

2010

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Cod

075.600

Component Funding

RIP

Project Name

Milpas to Hot Springs Planting

Env Stat ER

Env Fed FI

3/5/2007

3/5/2007

Est Date

11/30/2009

County-Route-Postmile

SB 101 10.8 / 12.8

PPNO

0478Y

Location Description

IN SANTA BARBARA COUNTY IN SANTA 
BARBARA FROM 0.3 MILE WEST OF OLIVE 
MILL ROAD OVERCROSSING TO MILPAS 
STREET UNDERCROSSING

Work Description

PLANTING AND IRRIGATION

Parcels 0

Utilities 0

Total Con Est $2,286

Phase

1

RW $$

$0

Const $$

$1,386

PID Appr

Project Rpt 11/9/2006

Funds Req Date

11/30/2009

Program Information

ROW Info

CTC Vote Date

1/13/2010

Project Documents

Act

Act

RIP

$1,386Capt

IIP

$0

Local

$0

Other

$0

PAED RW 94% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-44781_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Emerson Ph# (805) 549-3357

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Jason Kline Ph# (805) 962-4752

RTL 
M460

A12/9/2009

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 6/16/2010

Contract 
Award 
M495

A 7/15/2010

Appr Const 
Contract 

M500

A

XPM Milestones

2/16/2010 12/9/2014

Contract 
Acceptance

 M600

A 10/28/2017

End 
Project 
M800

T9/1/2017

Final 
Report 
M700

T

Supt $4,760 $8,040 $0 $1,800

221

Str Est $20,200

Dist Est $59,800

RW Est $8,526

Prog FY

2010

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

721.000

Component Funding

RIP,IIP,CMIA,Dem
o

Project Name

Whitley 1

Env Stat ER

Env Fed FI

5/19/2006

5/19/2006

Est Date

3/10/2008

3/10/2008

12/17/2015

County-Route-Postmile

SLO 46 36.6 / 41.2

PPNO

0226C

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
PASO ROBLES FROM 0.5 MILE WEST OF 
GENESEO ROAD TO 0.6 MILE EAST OF 
ALMOND DRIVE

Work Description

WIDEN HIGHWAY TO FOUR LANES

Parcels 32

Utilities 3

Total Con Est $80,000

Phase

1

RW $$

$10,400

Const $$

$58,105

PID Appr

Project Rpt 5/19/2006

Funds Req Date

11/30/2009

Program Information

ROW Info

CTC Vote Date

4/8/2010

Project Documents

Act

Act

RIP

$4,500Capt

IIP

$10,400

Local

$0

Other

$53,605

PAED RW 70% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project is in the Close Out phase and will require Relinquishment of new frontage road system in the area of Whitley Gardens to SLO County.

EA

05-33072_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Steven McDonald Ph# (559) 488-4334

EM Jason Wilkinson Ph# (805) 542-4663

CM Ramon Hopkins Ph# (805) 226-9217

COP SLOCOG 3/12/2007

RTL 
M460

A12/15/2009

2/2/2010

Delivery
Plan

Approved

Current

3/16/2010

HQ 
Advertise 

M480

A 10/25/2010

Contract 
Award 
M495

A

7/8/2010

11/5/2010

Appr Const 
Contract 

M500

A

XPM Milestones

5/17/2010

7/8/2013

10/13/2014

Contract 
Acceptance

 M600

A

4/15/2014

9/1/2017

End 
Project 
M800

T6/1/2017

Final 
Report 
M700

T

4/15/2014

January 04, 2017 112



Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

222

Str Est $3,430

Dist Est $40,670

RW Est $10

Prog FY

2010

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2008

Prog Cod

201.120

Component Funding

ARRA

Project Name

Atascadero 101 Rehab

Env Stat CE

Env Fed EX

Est Date

7/17/2009

7/17/2009

12/11/2015

County-Route-Postmile

SLO 101 35.7 / 46.3

PPNO

0030

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
ATASCADERO FROM CUESTA GRADE 
OVERHEAD TO 0.2 MI SOUTH OF 101/41 
SEPARATION

Work Description

HIGHWAY REHABILITATION

Parcels 0

Utilities 3

Total Con Est $44,100

Phase

1

RW $$

$250

Const $$

$40,200

PID Appr 6/26/2007

Project Rpt 6/26/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 84 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0G030_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Ron Kraemer Ph# (805) 549-3040

EM Jason Wilkinson Ph# (805) 542-4663

CM Tim Campbell Ph# (805) 549-3089

RTL 
M460

A9/30/2009

2/1/2012

Delivery
Plan

Approved

Current

3/15/2012

HQ 
Advertise 

M480

A

6/1/2012

12/30/2009

Contract 
Award 
M495

A

7/1/2012

1/19/2010

Appr Const 
Contract 

M500

A

XPM Milestones

10/26/2009

7/1/2014

4/28/2014

Contract 
Acceptance

 M600

A

4/1/2015

7/12/2019

End 
Project 
M800

T7/13/2018

Final 
Report 
M700

T

3/1/2015

Supt $200 $0 $855 $0

223

Str Est $1,226

Dist Est $2,791

RW Est $0

Prog FY

2011

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Cod

075.600

Component Funding

RIP,Local,Oversigh
t

Project Name

San Benancio Road intersection 
improvement

Env Stat ND

Env Fed EX

Est Date

11/4/2008

11/4/2008

County-Route-Postmile

MON 68 13.1 / 13.6

PPNO

1813

Location Description

ON STATE ROUTE 68 FROM 0.13 MILES 
WEST OF SAN BENANCIO ROAD TO 0.17 
MILES EAST OF SAN BANANCIO ROAD

Work Description

INTERSECTION IMPROVEMENTS SAN 
BENANCIO INTERSECTION IMPROVMNT Parcels 0

Utilities 0

Total Con Est $4,017

Phase

1

RW $$

$246

Const $$

$3,400

PID Appr 1/18/2005

Project Rpt 9/14/2009

Funds Req Date

5/6/2010

Program Information

ROW Info

CTC Vote Date

5/29/2008

Project Documents

Act

Act

RIP

$2,955Capt

IIP

$0

Local

$691

Other

$0

PAED 100 RW% % PSE 100 % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI:  05 0000 0084

EA

05-0H822_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Bruce Pastorius Ph# (805) 226-8340

COP CO OF    MONTEREY 1/13/2009

RTL 
M460

A5/3/2010

10/1/2008

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

4/1/2009

4/23/2011

Appr Const 
Contract 

M500

A

XPM Milestones

1/1/2010

8/9/2012

Contract 
Acceptance

 M600

A

7/1/2010

4/11/2016

End 
Project 
M800

T11/20/2015

Final 
Report 
M700

T

5/1/2010
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $69,321 $0 $0

224

Str Est $29,701

Dist Est$138,611

RW Est $59,380

Prog FY

2011

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

025.700

Component Funding

RIP,IIP,Local,Demo

Project Name

Prunedale Improvement Project

Env Stat ER

Env Fed FI

3/13/2006

3/13/2006

Est Date

11/4/2008

11/4/2008

11/19/2015

County-Route-Postmile

MON 101 R91.2 / 100.4

PPNO

0058G

Location Description

IN MONTEREY COUNTY IN AND NEAR 
PRUNEDALE AT VARIOUS LOCATIONS 
FROM 0.3 KM NORHT OF LITTLE BEAR 
CREEK UNDERCROSSING TO 0.5 KM 

Work Description

CONSTRUCT INTERCHANGES AND 
OPERATIONAL IMPROVEMENTS Parcels 139

Utilities 5

Total Con Est$168,312

Phase

1

RW $$

$64,147

Const $$

$92,441

PID Appr 8/6/2001

Project Rpt 3/22/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$52,486Capt

IIP

$89,299

Local

$1,131

Other

$13,672

PAED RW 62% % PSE 100 % Con 45 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

dms - CCA was acheived on this project on 4/14/15.
dms (12/22/16) - Relinquishment of property to Monterey County is scheduled for the January 2017 CTC meeting.  The entire relinquishment process should be fully completed 
by March 2017.
dms (12/22/16) - The project team is getting close to finalizing the offsite mitigation process with the Elkhorn Slough Foundation and Army Corp. staff.

EA

05-0161E_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Silberberger Ph# (805) 549-3798

DM Sanku Mohan Ph# (559) 243-3581

EM Philip Vallejo Ph# (559) 243-8221

CM Jennifer Wilson Ph# (831) 761-7615

COP TAMC 12/20/2010

COP TAMC 1/24/2012

COP TAMC 10/10/2008

RTL 
M460

A9/1/2010

1/1/2009

Delivery
Plan

Approved

Current

2/20/2009

HQ 
Advertise 

M480

A

5/28/2009

1/25/2011

Contract 
Award 
M495

A

5/1/2009

2/24/2011

Appr Const 
Contract 

M500

A

XPM Milestones

10/11/2010

5/1/2012

4/14/2015

Contract 
Acceptance

 M600

A

7/1/2014

6/28/2019

End 
Project 
M800

T7/13/2018

Final 
Report 
M700

T

7/1/2014

Supt $502 $0 $988 $2,361

225

Str Est $0

Dist Est $15,640

RW Est $247

Prog FY

2011

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Cod

721.000

Component Funding

RIP,CMIA,Local,Ov
ersight,Demo

Project Name

MORRISSEY/SOQUEL AUX 
LANES

Env Stat ND

Env Fed FI

Est Date

5/9/2011

4/8/2014

County-Route-Postmile

SCR 1 14.9 / 15.9

PPNO

6500

Location Description

HIGHWAY 1 SOQUEL TO MORRISSERY 
AUXILIARY LANES(IN SANTA CRUZ),ON 
ROUTE 1 FROM SOQUEL AVENUE TO 
MORRISSEY BOULEVARD. CONSTRUCT NB 

Work Description

CONSTRUCT NB AND SB AUXILIARY 
LANES Parcels 5

Utilities 3

Total Con Est $15,640

Phase

1

RW $$

$301

Const $$

$15,933

PID Appr 4/7/2006

Project Rpt 9/14/2009

Funds Req Date

5/6/2011

Program Information

ROW Info

CTC Vote Date

10/15/2009

Project Documents

Act

Act

RIP

$20Capt

IIP

$0

Local

$0

Other

$16,214

PAED 100 RW 59% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0F650_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Luis Duazo Ph# (805) 542-4678

DM John Fouche Ph# (805) 549-3330

EM Richard Putler Ph# (559) 243-8300

CM Jennifer Wilson Ph# (831) 761-7615

COP SCCRTC 1/14/2009

COP SCCRTC 5/23/2012

COP SCCRTC 1/14/2011

COP SCCRTC 12/28/2010

RTL 
M460

A6/22/2011

4/1/2010

Delivery
Plan

Approved

Current

5/1/2010

HQ 
Advertise 

M480

A

8/15/2010

1/5/2012

Contract 
Award 
M495

A

9/1/2010

2/3/2012

Appr Const 
Contract 

M500

A

XPM Milestones

11/9/2011

9/1/2012

2/11/2015

Contract 
Acceptance

 M600

A

7/1/2013

6/1/2017

End 
Project 
M800

T1/1/2017

Final 
Report 
M700

T

4/1/2013
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $10,276 $0 $0 $0

226

Str Est $19,678

Dist Est $20,285

RW Est $1,232

Prog FY

2011

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

1996

Prog Cod

075.600

Component Funding

RIP,SoundWalls

Project Name

RTE 1/17 INTCHG MERGE 
LANES

Env Stat ND

Env Fed FI

8/28/2002

8/28/2002

Est Date

8/1/2005

8/1/2005

12/11/2015

County-Route-Postmile

SCR 1 15.8 / 17.6

PPNO

0542F

Location Description

IN SANTA CRUZ COUNTY IN AND NEAR 
SANTA CRUZ AT VARIOUS LOCATIONS

Work Description

WIDEN TO 6 LANES

Parcels 0

Utilities 6

Total Con Est $39,963

Phase

1

RW $$

$1,391

Const $$

$42,709

PID Appr 4/22/1988

Project Rpt 3/3/2003

Funds Req Date

8/1/2005

Program Information

ROW Info

CTC Vote Date

9/29/2005

Project Documents

Act

Act

RIP

$42,076Capt

IIP

$0

Local

$0

Other

$2,024

PAED RW 98% % PSE % Con 100 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

RTE 1/17 INTCHG MERGE LANES; Project in closeout per OPI

EA

05-12910_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Luis Duazo Ph# (805) 542-4678

DM Nicholas Chan Ph# (559) 230-3126

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

COP CITY OF  SANTA CR 8/25/2005

COP SCCRTC 8/10/2005

COP CITY OF  SANTA CR 12/8/2008

RTL 
M460

A10/25/2005

10/25/2005

Delivery
Plan

Approved

Current

11/28/2005

HQ 
Advertise 

M480

A

Contract 
Award 
M495

3/24/2006

3/24/2006

Appr Const 
Contract 

M500

A

XPM Milestones

11/28/2005

10/30/2008

10/30/2008

Contract 
Acceptance

 M600

A

4/15/2012

6/30/2016

End 
Project 
M800

T7/1/2015

Final 
Report 
M700

T

7/1/2009

Supt $1,316 $2,317 $0 $9,140

227

Str Est $63,200

Dist Est $14,500

RW Est $62

Prog FY

2011

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2002

Prog Cod

721.000

Component Funding

RIP,IIP,CMIA,Local
,Demo

Project Name

SANTA MARIA RIVER 
BRIDGES

Env Stat ND

Env Fed EX

11/2/2006

11/13/2006

Est Date

11/4/2008

11/4/2008

12/17/2015

County-Route-Postmile

SLO 101 0.0 / 0.8

PPNO

4459

Location Description

IN SANTA BARBARA AND SAN LUIS OBISPO 
COUNTIES IN AND NEAR SANTA MARIA 
FROM 0.5 MILE NORTH OF SANTA MARIA 
CONNECTOR TO ROUTE 101/166 

Work Description

REPLACE STRUCTURE, ADD LAND AND 
BIKE PATH Parcels 8

Utilities 1

Total Con Est $77,700

Phase

1

RW $$

$252

Const $$

$37,274

PID Appr 8/21/2001

Project Rpt 12/11/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$1,578Capt

IIP

$44

Local

$11,150

Other

$24,754

PAED RW 100% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-44590_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM David Beard Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

COP SLO CTY  RELINQ 6/8/2004

COP SLOCOG 3/27/2007

COP SBCAG 7/26/2010

COP SLOCOG 7/26/2010

RTL 
M460

A12/15/2009

10/1/2009

Delivery
Plan

Approved

Current

11/13/2009

HQ 
Advertise 

M480

A

2/1/2010

6/21/2011

Contract 
Award 
M495

A

3/1/2010

7/15/2011

Appr Const 
Contract 

M500

A

XPM Milestones

3/28/2011

2/1/2013

3/12/2015

Contract 
Acceptance

 M600

A

11/1/2013

7/15/2018

End 
Project 
M800

T7/12/2017

Final 
Report 
M700

T

10/1/2013

January 04, 2017 115



Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $100 $0 $3,399 $0

228

Str Est $7,200

Dist Est $28,700

RW Est $1,142

Prog FY

2011

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000A

Prog Cod

075.600

Component Funding

RIP,Local,Oversigh
t,LCO

Project Name

Willow Road I/C

Env Stat ER

Env Fed FI

5/9/2006

3/27/2009

Est Date

11/4/2008

11/4/2008

12/20/2002

County-Route-Postmile

SLO 101 5.9 / 6.9

PPNO

4745

Location Description

ON ROUTE 101 IN SAN LUIS OBISPO 
COUNTY FROM 0.9 MILE NORTH OF TEFT 
STREET OC TO 1.6 MILES SOUTH OF THE 
LOS BERROS ROAD OC

Work Description

CONSTRUCT NEW INTERCHANGE 
(WILLOW RD) Parcels 0

Utilities 1

Total Con Est $35,900

Phase

1

RW $$

$0

Const $$

$29,621

PID Appr 1/31/2000

Project Rpt 3/2/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$10,000Capt

IIP

$0

Local

$18,621

Other

$1,000

PAED RW 75% % PSE % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-47450_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Paul Valadao Ph# (805) 549-3028

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

COP SLO CO

COP SLO CO 7/19/2011

RTL 
M460

A5/17/2010

2/28/2010

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

12/14/2010

Contract 
Award 
M495

A

8/30/2010

12/16/2010

Appr Const 
Contract 

M500

A

XPM Milestones

6/1/2012

9/22/2015

Contract 
Acceptance

 M600

A

11/28/2012

7/17/2017

End 
Project 
M800

T5/18/2017

Final 
Report 
M700

T

9/29/2012

Supt $457 $0 $0 $0

229

Str Est $0

Dist Est $586

RW Est $4

Prog FY

2011

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2006A

Prog Cod

075.600

Component Funding

RIP

Project Name

101/41 Interchange Landscaping

Env Stat ND

Env Fed EX

9/16/2002

9/27/2002

Est Date

7/28/2010

8/27/2009

County-Route-Postmile

SLO 101 45.3 / 45.7

PPNO

0520Y

Location Description

IN SAN LUIS OBISPO COUNTY IN 
ATASCADERO FROM 0.5 MILE NORTH OF 
CURBARIL AVENUE TO ATASCADERO 
CREEK BRIDGE

Work Description

HIGHWAY PLANTING,INSTALL 
IRRIGATION Parcels 0

Utilities 0

Total Con Est $586

Phase

1

RW $$

$0

Const $$

$586

PID Appr

Project Rpt 9/30/2002

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$586Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE 100 % Con 83 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI:  05 0000 0517

EA

05-40282_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

A11/19/2010

11/18/2010

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 11/9/2011

Contract 
Award 
M495

A 12/2/2011

Appr Const 
Contract 

M500

A

XPM Milestones

9/12/2011 10/20/2015

Contract 
Acceptance

 M600

A 5/2/2017

End 
Project 
M800

T5/2/2017

Final 
Report 
M700

T

5/2/2017
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

230

Str Est $0

Dist Est $10,540

RW Est $0

Prog FY

2012

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.131

Component Funding

Project Name

Rocky Creek Viaduct

Env Stat CE

Env Fed EX

10/10/2011

10/10/2011

Est Date

4/6/2012

County-Route-Postmile

MON 1 58.3

PPNO

2330

Location Description

IN MONTEREY COUNTY ABOUT 15 MILES 
SOUTH OF CARMEL AT 0.1 MILE SOUTH OF 
ROCKY CREEK BRIDGE AND AT 1.1 MILE 
SOUTH OF BIXBY CREEK BRIDGE

Work Description

CONSTRUCT VIADUCT

Parcels 0

Utilities 0

Total Con Est $10,540

Phase

1

RW $$

$50

Const $$

$18,795

PID Appr 8/31/2011

Project Rpt 8/31/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 100% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-1A690_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Ken Dostalek Ph# (805) 549-3133

DM Steve Wyatt Ph# (805) 549-3079

EM Wendy Waldron Ph# (805) 542-4656

CM Daniel Miller Ph# (805) 549-3481

RTL 
M460

A5/4/2012

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 7/26/2012

Contract 
Award 
M495

A 8/23/2013

Appr Const 
Contract 

M500

A

XPM Milestones

6/4/2012 11/25/2013

Contract 
Acceptance

 M600

A 11/1/2017

End 
Project 
M800

T7/31/2017

Final 
Report 
M700

T

Supt $0 $1,675 $0 $0

231

Str Est $0

Dist Est $2,600

RW Est $27

Prog FY

2012

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2006

Prog Cod

025.700

Component Funding

IIP,TE

Project Name

ESTERO BLUFFS PULLOUTS

Env Stat CE

Env Fed EX

10/1/2009

10/1/2009

Est Date

7/12/2011

12/11/2015

County-Route-Postmile

SLO 1 R36.7 / 39.6

PPNO

1845

Location Description

IN SAN LUIS OBISPO COUNTY NEAR 
CAYUCOS FROM 0.1 MILE SOUTH OF 
NORTH OCEAN AVENUE TO 0.8 MILE 
SOUTH OF VILLA CREEK ROAD

Work Description

EARTHWORK, PAVING, EROSION 
CONTROL Parcels 0

Utilities 4

Total Con Est $2,600

Phase

1

RW $$

$50

Const $$

$1,396

PID Appr 12/21/2009

Project Rpt 8/11/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$1,446

Local

$0

Other

$0

PAED RW 95% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

Three year plant establishment period scheduled to end May 1, 2016.

EA

05-0N400_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Ken Dostalek Ph# (805) 549-3133

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

A5/11/2012

6/1/2012

Delivery
Plan

Approved

Current

10/1/2012

HQ 
Advertise 

M480

A

12/1/2012

10/22/2012

Contract 
Award 
M495

A

12/15/2012

12/3/2012

Appr Const 
Contract 

M500

A

XPM Milestones

7/30/2012

11/1/2016

5/11/2016

Contract 
Acceptance

 M600

A

10/1/2017

7/2/2018

End 
Project 
M800

T11/1/2017

Final 
Report 
M700

T

7/1/2017
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $5,435 $1,510 $0 $4,428

232

Str Est $3,325

Dist Est $26,775

RW Est $13,148

Prog FY

2013

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

721.000

Component Funding

RIP,IIP,CMIA

Project Name

SALINAS ROAD 
INTERCHANGE

Env Stat ND

Env Fed FI

6/1/2006

6/1/2006

Est Date

11/4/2008

11/4/2008

4/13/2015

County-Route-Postmile

MON 1 99.9 / R101.5

PPNO

0032G

Location Description

IN MONTEREY COUNTY NEAR 
WATSONVILLE FROM 0.1 KM SOUTH OF 
JENSEN ROAD TO TRAFTON ROAD 
UNDERCROSSING

Work Description

CONSTRUCT NEW INTERCHANGE

Parcels 12

Utilities 3

Total Con Est $30,100

Phase

1

RW $$

$4,680

Const $$

$15,638

PID Appr 7/11/2000

Project Rpt 6/26/2006

Funds Req Date

Program Information

ROW Info

CTC Vote Date

5/14/2009

Project Documents

Act

Act

RIP

$5,240Capt

IIP

$0

Local

$0

Other

$15,078

PAED RW 81% % PSE % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

01/11/12 Anticipate pour of soffit and stem walls week of jan 18, 2012.  Project suspended for winter.  Anticipate ground breaking ceremony April 21 or 22, 2010.  Bids Open 
9/23/09.  Working on Farmland Mitigation with UCSC for LCP 12/30/09.  07/23/09 Project now has Landscape Mitigation included in Bid package.  Advertise 8/3/09, BO 
9/23/09.   2/27/09  Project delivered and awaiting funding.Project is an example of a project that could compete for Fed Economic Stimulus funding.  12/31/08 RTL   12/08 
Received Biological Opinion and finalized Cooperative Agreement 8/25/08  Coastal Commision approved LU Amendment.On target for PSE submittal on 9-18-08. 4/9/08  Mon 
Co Planning approved project and LCP amendments.

EA

05-31592_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Brandy Rider Ph# (805) 549-3970

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Philip Vallejo Ph# (559) 243-8221

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A12/31/2008

1/1/2009

Delivery
Plan

Approved

Current

2/2/2009

HQ 
Advertise 

M480

A

5/1/2009

10/7/2009

Contract 
Award 
M495

A

7/1/2009

10/28/2009

Appr Const 
Contract 

M500

A

XPM Milestones

8/3/2009

7/1/2011

3/20/2014

Contract 
Acceptance

 M600

A

12/31/2012

1/31/2020

End 
Project 
M800

T1/15/2018

Final 
Report 
M700

T

7/1/2012

Supt $6,700 $15,750 $0 $0

233

Str Est $15,140

Dist Est $31,029

RW Est $15,351

Prog FY

2013

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2000

Prog Cod

025.700

Component Funding

RIP,IIP,CMIA,Local
,STIP Aug

Project Name

San Juan Road Interchange

Env Stat ER

Env Fed FI

12/7/2009

12/7/2009

Est Date

1/15/2009

1/15/2009

12/3/2009

County-Route-Postmile

MON 101 100.0 / 101.3

PPNO

0058E

Location Description

IN MONTEREY AND SAN BENITO COUNTIES 
NEAR PRUNDALE AT VARIOUS LOCATIONS 
FROM 0.4 MILE SOUTH OF DUNBARTO IN 
ROAD (NORTH) TO CANNON ROAD

Work Description

CONSTRUCT INTERCHANGE

Parcels 39

Utilities 4

Total Con Est $46,169

Phase

1

RW $$

$20,000

Const $$

$48,700

PID Appr 10/30/2000

Project Rpt 1/29/2010

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$9,550

Local

$17,875

Other

$41,275

PAED 100 RW 77% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

dms - CCA was achieved on 4/28/2106.
dms - Work continues on the relinquishment process and the offsite mitigation process.

EA

05-31580_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Silberberger Ph# (805) 549-3798

DM Ernie Penuna Ph# (559) 230-3142

EM Philip Vallejo Ph# (559) 243-8221

CM Jennifer Wilson Ph# (831) 761-7615

COP TAMC 11/24/2009

COP TAMC 4/9/2012

COP TAMC 9/18/2012

COP TAMC 11/27/2012

RTL 
M460

A4/18/2012

4/16/2012

Delivery
Plan

Approved

Current

7/24/2012

HQ 
Advertise 

M480

A

10/9/2012

9/27/2012

Contract 
Award 
M495

A

10/23/2012

11/6/2012

Appr Const 
Contract 

M500

A

XPM Milestones

5/21/2012

12/26/2014

4/28/2016

Contract 
Acceptance

 M600

A

8/26/2016

7/9/2019

End 
Project 
M800

T7/9/2018

Final 
Report 
M700

T

8/26/2015
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $2,485 $0 $0

234

Str Est $3,356

Dist Est $1,155

RW Est $56

Prog FY

2013

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Cod

025.700

Component Funding

IIP

Project Name

Replace Estrella River Bridge

Env Stat ER

Env Fed FI

1/13/2003

5/19/2006

Est Date

8/2/2011

8/2/2011

12/17/2015

County-Route-Postmile

SLO 46 40.0

PPNO

0226E

Location Description

IN SAN LUIS OBISPO COUNTY NEAR PASO 
ROBLES AT ESTRELLA RIVER BRIDGE

Work Description

BRIDGE REPLACEMENT

Parcels 0

Utilities 1

Total Con Est $4,511

Phase

1

RW $$

$37

Const $$

$4,300

PID Appr

Project Rpt 8/26/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$4,337

Local

$0

Other

$0

PAED RW 60% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

This project is in the Close Out phase and will require Relinquishment to SLO County.

EA

05-33075_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Steven McDonald Ph# (559) 488-4334

EM Jason Wilkinson Ph# (805) 542-4663

CM Ramon Hopkins Ph# (805) 226-9217

RTL 
M460

A11/2/2012

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 2/27/2013

Contract 
Award 
M495

A 3/25/2013

Appr Const 
Contract 

M500

A

XPM Milestones

12/31/2012 2/14/2014

Contract 
Acceptance

 M600

A 10/2/2017

End 
Project 
M800

T9/2/2015

Final 
Report 
M700

T

Supt $0 $3,071 $0 $10,000

235

Str Est $0

Dist Est $40,000

RW Est $2,365

Prog FY

2013

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2008

Prog Cod

721.000

Component Funding

IIP,CMIA,Demo

Project Name

Whitley 2A

Env Stat ER

Env Fed FI

5/10/2006

5/19/2006

Est Date

1/23/2012

4/28/2011

County-Route-Postmile

SLO 46 40.7 / 46.3

PPNO

0226G

Location Description

IN SAN LUIS OBISPO COUNTY NEAR PASO 
ROBLES FROM 0.1 MILE EAST OF ALMOND 
DRIVE TO 0.8 MILE EAST OF MCMILLAN 
CANYON ROAD

Work Description

CONVERT TO 4-LANE EXPRESSWAY

Parcels 21

Utilities 0

Total Con Est $40,000

Phase

1

RW $$

$4,400

Const $$

$38,088

PID Appr

Project Rpt 5/19/2006

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$4,400

Local

$0

Other

$38,088

PAED RW 56% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

M600 achieved on 8/15/16. A major claim has been submitted by the contractor (>$1M).

EA

05-33077_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Steven McDonald Ph# (559) 488-4334

EM Jason Wilkinson Ph# (805) 542-4663

CM Ramon Hopkins Ph# (805) 226-9217

COP US-LTRCD 10/11/2012

RTL 
M460

A2/16/2012

3/1/2012

Delivery
Plan

Approved

Current

5/16/2012

HQ 
Advertise 

M480

A

8/8/2012

5/18/2012

Contract 
Award 
M495

A

8/28/2012

6/12/2012

Appr Const 
Contract 

M500

A

XPM Milestones

3/19/2012

9/8/2015

8/15/2016

Contract 
Acceptance

 M600

A

6/15/2016

1/2/2018

End 
Project 
M800

T7/10/2017

Final 
Report 
M700

T

6/15/2016

January 04, 2017 119



Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

236

Str Est $0

Dist Est $5,090

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

Greenfield CAPM

Env Stat CE

Env Fed EX

8/24/2011

8/24/2011

Est Date

5/2/2013

County-Route-Postmile

MON 101 49.8 / 55.3

PPNO

2334

Location Description

IN MONTEREY COUNTY IN AND NEAR 
GREENFIELD FROM LAGOMARSINO 
AVENUE TO 0.7 MILE SOUTH OF HUDSON 
ROAD

Work Description

PAVEMENT PRESERVATION (CAP M)

Parcels 0

Utilities 0

Total Con Est $5,090

Phase

1

RW $$

$0

Const $$

$6,513

PID Appr 9/20/2011

Project Rpt 12/13/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI: 05 1200 0011

EA

05-1A730_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

RTL 
M460

A4/29/2014

8/1/2015

Delivery
Plan

Approved

Current

9/12/2015

HQ 
Advertise 

M480

A

2/3/2016

9/5/2014

Contract 
Award 
M495

A

2/17/2016

9/30/2014

Appr Const 
Contract 

M500

A

XPM Milestones

7/28/2014

10/13/2016

9/4/2015

Contract 
Acceptance

 M600

A

10/3/2017

7/19/2018

End 
Project 
M800

T4/24/2018

Final 
Report 
M700

T

7/1/2017

Supt $0 $0 $0 $0

237

Str Est $0

Dist Est $1,240

RW Est $65

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.361

Component Funding

ADA

Project Name

SB/SLO County Curb Ramps

Env Stat CE

Env Fed EX

5/26/2010

5/26/2010

Est Date

6/17/2014

4/12/2013

County-Route-Postmile

SB 1 49.9

PPNO

2231

Location Description

IN SANTA BARBARA AND SAN LUIS OBISPO 
COUNTIES AT VARIOUS LOCATIONS

Work Description

ADA CURB RAMPS AND MINOR 
SIDEWALKS Parcels 14

Utilities 15

Total Con Est $1,240

Phase

1

RW $$

$722

Const $$

$1,940

PID Appr 6/30/2010

Project Rpt 12/20/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PE: James Orr; RE: Kevin Murdock; Env Gen: Rick Wiley

EA

05-0R830_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Kathy DiGrazia Ph# (805) 542-4718

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

RTL 
M460

A6/11/2014

5/1/2014

Delivery
Plan

Approved

Current

7/15/2014

HQ 
Advertise 

M480

A 12/15/2014

Contract 
Award 
M495

A

9/1/2014

12/30/2014

Appr Const 
Contract 

M500

A

XPM Milestones

9/15/2014

7/15/2015

2/24/2016

Contract 
Acceptance

 M600

A

8/1/2016

10/3/2017

End 
Project 
M800

T7/10/2017

Final 
Report 
M700

T

4/1/2016
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

238

Str Est $0

Dist Est $2,375

RW Est $323

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2010A

Prog Cod

201.010

Component Funding

Project Name

Rte 25 Curve Realignment

Env Stat ND

Env Fed EX

3/9/2013

3/26/2013

Est Date

6/30/2014

6/5/2014

County-Route-Postmile

SBT 25 18.8 / 19.5

PPNO

2293

Location Description

ON ROUTE 25 IN SAN BENITO COUNTY 
ABOUT 32 MILES SOUTH OF HOLLISTER 
FROM 0.8 MILE NORTH OF SAN BENITO 
LATERAL TO 2 MILES SOUTH OF ROUTE 146

Work Description

CURVE CORRECTION

Parcels 2

Utilities 0

Total Con Est $2,375

Phase

1

RW $$

$300

Const $$

$1,495

PID Appr 3/21/2011

Project Rpt 6/25/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 5% % PSE 100 % Con 75 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

5/5/15 Anticipate begin burrow inspection May 12th.  12/5/14 trees were felled on project.  11/19/14 Awarded contract to John Madonna Constr.  9/15/14 Project Advertised.  
8/20/14 CTC voted funds which were over 120% programmed.  01/13/14 Design work ongoing nearing 95% PS&E.  R/W acquisition in progress. 02/5/13  PCR being processed 
for cost increase for support and construction.

EA

05-0T640_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Brandy Rider Ph# (805) 549-3970

DM Steven McDonald Ph# (559) 488-4334

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A6/30/2014

6/2/2014

Delivery
Plan

Approved

Current

8/25/2014

HQ 
Advertise 

M480

A

9/17/2014

11/19/2014

Contract 
Award 
M495

A

10/15/2014

12/19/2014

Appr Const 
Contract 

M500

A

XPM Milestones

9/15/2014

7/21/2015

12/10/2015

Contract 
Acceptance

 M600

A

1/6/2017

7/5/2017

End 
Project 
M800

T12/30/2016

Final 
Report 
M700

T

4/29/2016

Supt $0 $0 $0 $0

239

Str Est $0

Dist Est $10,025

RW Est $5

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.121

Component Funding

Project Name

Santa Cruz 1 North CAPM

Env Stat CE

Env Fed EX

5/2/2013

10/22/2013

Est Date

6/18/2014

5/28/2014

County-Route-Postmile

SCR 1 20.2 / 37.4

PPNO

2436

Location Description

NEAR SANTA CRUZ FROM 0.1 MILE NORTH 
OF WESTERN DR TO SAN MATEO COUNTY 
LINE

Work Description

PAVEMENT PRESERVATION

Parcels 0

Utilities 3

Total Con Est $10,025

Phase

1

RW $$

$0

Const $$

$10,122

PID Appr 1/7/2014

Project Rpt 1/7/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-1C860_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Doug Hessing Ph# (805) 549-3386

DM Getachew Eshete Ph# (559) 243-3890

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A6/4/2014

Delivery
Plan

Approved

Current

8/12/2014

HQ 
Advertise 

M480

A 11/20/2014

Contract 
Award 
M495

A 12/10/2014

Appr Const 
Contract 

M500

A

XPM Milestones

9/22/2014 3/30/2016

Contract 
Acceptance

 M600

A 7/7/2017

End 
Project 
M800

T10/3/2016

Final 
Report 
M700

T

January 04, 2017 121



Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $1,404 $0 $0

240

Str Est $0

Dist Est $693

RW Est $0

Prog FY

2014

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2010

Prog Cod

025.700

Component Funding

IIP,TE

Project Name

District 5 Vista Point Interpretive 
Displays

Env Stat CE

Env Fed EX

10/1/2012

10/1/2012

Est Date

10/16/2014

County-Route-Postmile

SCR

PPNO

2272

Location Description

Construction on State Highway in Monterey, 
San Luis Obispo, Santa Barbara, and Santa 
Cruz Counties at Various Locations

Work Description

VISTA POINT INTERPRETIVE DISPLAYS

Parcels 5

Utilities 0

Total Con Est $693

Phase

1

RW $$

$10

Const $$

$693

PID Appr 9/2/2009

Project Rpt 11/27/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$703

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 30 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0T500_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Lisa Lowerison Ph# (805) 542-4764

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

A6/30/2014

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

A 3/27/2015

Contract 
Award 
M495

A 4/10/2015

Appr Const 
Contract 

M500

A

XPM Milestones

1/5/2015 4/25/2016

Contract 
Acceptance

 M600

A 7/13/2018

End 
Project 
M800

T7/14/2017

Final 
Report 
M700

T

Supt $0 $0 $0 $0

241

Str Est $0

Dist Est $981

RW Est $12

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2010

Prog Cod

201.361

Component Funding

ADA

Project Name

SLO/MON Curb Ramps

Env Stat CE

Env Fed EX

8/4/2009

8/4/2009

Est Date

1/28/2014

1/22/2014

County-Route-Postmile

SLO 1 0.0

PPNO

2232

Location Description

ON ROUTE 1, 101 AND 227 IN SAN LUIS 
OBISPO AND MONTEREY COUNTIES AT 
VARIOUS LOCATIONS

Work Description

ADA CURB RAMPS

Parcels 3

Utilities 24

Total Con Est $981

Phase

1

RW $$

$79

Const $$

$1,315

PID Appr 2/24/2010

Project Rpt 2/24/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 100% % PSE 100 % Con 80 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

New Design group assigned early 2012. PE: Mike Day. pb

EA

05-0R530_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Kathy DiGrazia Ph# (805) 542-4718

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

A12/27/2013

9/1/2014

Delivery
Plan

Approved

Current

11/1/2014

HQ 
Advertise 

M480

A

1/15/2015

5/28/2014

Contract 
Award 
M495

A

2/15/2015

6/18/2014

Appr Const 
Contract 

M500

A

XPM Milestones

4/14/2014

9/15/2015

2/23/2015

Contract 
Acceptance

 M600

A

10/1/2016

7/10/2017

End 
Project 
M800

T12/30/2016

Final 
Report 
M700

T

9/15/2016

January 04, 2017 122



Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

242

Str Est $0

Dist Est $4,428

RW Est $2

Prog FY

2014

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.121

Component Funding

Project Name

SOUTH SAN LUIS OBISPO 
CAPM

Env Stat CE

Env Fed EX

8/25/2011

8/25/2011

Est Date

9/20/2011

1/28/2014

County-Route-Postmile

SLO 101 R21.6 / R23.9

PPNO

2262

Location Description

ON ROUTE 101 BETWEEN SAN LUIS 
OBISPO CREEK BRIDGE NO 49-14 AND 0.3 
MILES SOUTH OF SANTA FE 
UNDERCROSSING NO. 49-115

Work Description

PAVEMENT PRESERVATION

Parcels 0

Utilities 0

Total Con Est $4,428

Phase

1

RW $$

$10

Const $$

$2,950

PID Appr 9/20/2011

Project Rpt 9/20/2011

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-0S790_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

A1/30/2014

8/17/2015

Delivery
Plan

Approved

Current

9/28/2015

HQ 
Advertise 

M480

A

1/11/2016

6/17/2014

Contract 
Award 
M495

A

1/25/2016

7/8/2014

Appr Const 
Contract 

M500

A

XPM Milestones

4/21/2014

10/3/2016

12/9/2015

Contract 
Acceptance

 M600

A

10/3/2017

11/7/2016

End 
Project 
M800

T8/1/2016

Final 
Report 
M700

A

11/7/2016

7/10/2017

Supt $0 $0 $0 $0

243

Str Est $0

Dist Est $1,000

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2014A

Prog Cod

201.130

Component Funding

Project Name

EFA - Contract #05A1757

Env Stat

Env Fed

Est Date

12/24/2014

County-Route-Postmile

MON 1 0.0

PPNO

2578

Location Description

In Monterey County at Various Locations

Work Description

Stabilize rockfall, repair culverts at various 
locations Parcels 0

Utilities 0

Total Con Est $1,000

Phase

1

RW $$

$0

Const $$

$1,000

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW% % PSE % Con %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-1G050_ APL
List

No
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Lance Gorman Ph# (805) 549-3315

DM  Ph#

EM  Ph#

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

12/20/2014

Appr Const 
Contract 

M500

A

XPM Milestones

8/10/2015

Contract 
Acceptance

 M600

A 8/7/2017

End 
Project 
M800

T

Final 
Report 
M700

January 04, 2017 123



Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

244

Str Est $0

Dist Est $904

RW Est $48

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Hwy 68/Hitchcock Road Signal

Env Stat CE

Env Fed EX

4/24/2012

4/24/2012

Est Date

8/6/2012

1/28/2015

County-Route-Postmile

MON 68 19.2

PPNO

2303

Location Description

PROJECT LOCATED ALONG ROUTE 68 
NEAR SALINAS IN MONTEREY COUNTY AT 
HITCHCOCK ROAD

Work Description

INSTALL TRAFFIC SIGNAL

Parcels 0

Utilities 1

Total Con Est $904

Phase

1

RW $$

$265

Const $$

$904

PID Appr 8/6/2012

Project Rpt 8/6/2012

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED RW 75% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI: 05 0000 0833

EA

05-0T270_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM David Rasmussen Ph# (805) 549-3677

DM Steven McDonald Ph# (559) 488-4334

EM Matt Fowler Ph# (805) 542-4603

CM Pat Dussell Ph# (831) 427-4706

RTL 
M460

A2/6/2015

2/1/2015

Delivery
Plan

Approved

Current

3/15/2015

HQ 
Advertise 

M480

A

5/15/2015

5/15/2015

Contract 
Award 
M495

A

5/30/2015

5/18/2015

Appr Const 
Contract 

M500

A

XPM Milestones

3/30/2015

2/1/2016

3/1/2016

Contract 
Acceptance

 M600

A

2/1/2017

7/7/2017

End 
Project 
M800

T1/13/2017

Final 
Report 
M700

T

3/1/2016

Supt $0 $0 $0 $0

245

Str Est $0

Dist Est $2,490

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012

Prog Cod

201.235

Component Funding

Project Name

Santa Barbara Roadside Safety 
Improvements

Env Stat CE

Env Fed EX

10/10/2013

10/10/2013

Est Date

8/4/2014

County-Route-Postmile

SB 101 13.2 / 27.1

PPNO

2256

Location Description

IN SANTA BARBARA AND GOLETA ON RTE 
101 FROM MILPAS ST TO 0.2 MILE SOUTH 
OF HOLLISTER AVE OC AND OF RTE 217 
FROM GOLETA SLOUGH BRIDGE TO 

Work Description

ROADSIDE SAFETY IMPROVEMENTS

Parcels 0

Utilities 0

Total Con Est $2,490

Phase

1

RW $$

$10

Const $$

$2,429

PID Appr 9/9/2011

Project Rpt 10/30/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW% % PSE 100 % Con 65 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI 0500020289; PE Michael O' Neal. EP Paula Huddleston.

EA

05-0S250_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Rochelle Vierra Ph# (805) 549-3003

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM David Ballentine Ph# (805) 688-5920

RTL 
M460

A12/8/2014

12/1/2013

Delivery
Plan

Approved

Current

1/12/2014

HQ 
Advertise 

M480

A

4/15/2014

6/18/2015

Contract 
Award 
M495

A

5/1/2014

7/8/2015

Appr Const 
Contract 

M500

A

XPM Milestones

5/4/2015

8/1/2014

5/10/2016

Contract 
Acceptance

 M600

A

4/1/2016

11/30/2017

End 
Project 
M800

T9/1/2017

Final 
Report 
M700

T

1/1/2016

January 04, 2017 124



Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

246

Str Est $0

Dist Est $1,142

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.010

Component Funding

Project Name

Santa Cruz 1/17 Shoulder 
Widening

Env Stat CE

Env Fed EX

6/16/2014

6/16/2014

Est Date

6/4/2015

County-Route-Postmile

SCR 1 16.9 / 17.2

PPNO

2341

Location Description

IN SANTA CRUZ COUNTY ON ROUTE 1 
FROM THE NB MERGE WITH ROUTE 17 TO 
THE NB OFF-RAMP TO OCEAN STREET

Work Description

RE-STRIPING AND SHOULDER WIDENING

Parcels 0

Utilities 0

Total Con Est $1,142

Phase

1

RW $$

$0

Const $$

$955

PID Appr 2/25/2013

Project Rpt 6/26/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 95% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-1A870_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Luis Duazo Ph# (805) 542-4678

DM Steven McDonald Ph# (559) 488-4334

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

RTL 
M460

A5/22/2015

8/1/2014

Delivery
Plan

Approved

Current

9/12/2014

HQ 
Advertise 

M480

A

10/1/2014

9/8/2015

Contract 
Award 
M495

A

11/1/2014

10/6/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/6/2015

9/1/2015

5/18/2016

Contract 
Acceptance

 M600

A

7/1/2016

7/1/2017

End 
Project 
M800

T1/1/2017

Final 
Report 
M700

T

7/1/2016

2/1/2016

Supt $0 $0 $0 $0

247

Str Est $0

Dist Est $421

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.361

Component Funding

Project Name

Oceano OH ADA

Env Stat CE

Env Fed EX

5/26/2010

5/26/2010

Est Date

4/30/2015

County-Route-Postmile

SLO 1 R12.6

PPNO

2382

Location Description

IN SAN LUIS OBISPO COUNTY AT OCEANO 
AT OCEANO OVERHEAD

Work Description

CURB RAMPS AND SIDEWALK

Parcels 0

Utilities 0

Total Con Est $421

Phase

1

RW $$

$0

Const $$

$920

PID Appr 5/23/2012

Project Rpt 6/20/2014

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 50% % PSE 100 % Con 95 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PE: James Orr, Env Gen: Lara Bertaina

EA

05-1C130_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Kathy DiGrazia Ph# (805) 542-4718

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

RTL 
M460

A4/30/2015

1/15/2015

Delivery
Plan

Approved

Current

3/1/2015

HQ 
Advertise 

M480

A 8/25/2015

Contract 
Award 
M495

A

5/1/2015

10/14/2015

Appr Const 
Contract 

M500

A

XPM Milestones

7/20/2015

7/15/2016

5/16/2016

Contract 
Acceptance

 M600

A

8/15/2017

7/6/2018

End 
Project 
M800

T4/11/2018

Final 
Report 
M700

T

7/15/2017

January 04, 2017 125



Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt $0 $0 $0 $0

248

Str Est $0

Dist Est $1,822

RW Est $0

Prog FY

2015

Project Phase

CLOSEOUT

Program

SHOPP

Status

Programmed

Doc Yr

2012A

Prog Cod

201.015

Component Funding

Project Name

SLO 1 Rumble Strips

Env Stat CE

Env Fed EX

9/9/2013

9/9/2013

Est Date

6/16/2015

County-Route-Postmile

SLO 1 17.7 / 59.0

PPNO

2377

Location Description

IN SAN LUIS OBISPO COUNTY IN AND NEAR 
SAN LUIS OBISPO AND SAN SIMEON FROM 
HIGHLAND DRIVE TO 1.2 MILES NORTH OF 
HEARST CASTLE ROAD.

Work Description

INSTALL RUMBLE STRIP

Parcels 0

Utilities 0

Total Con Est $1,822

Phase

1

RW $$

$0

Const $$

$2,655

PID Appr 7/23/2012

Project Rpt 12/16/2013

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$0Capt

IIP

$0

Local

$0

Other

$0

PAED 100 RW 45% % PSE 100 % Con 50 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

EA

05-1C240_ APL
List

Yes
Delivery
 Plan

YesPRSM Yes

Cur Est

- -

PM Amy Donatello Ph# (805) 549-3014

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

RTL 
M460

A6/12/2015

7/1/2015

Delivery
Plan

Approved

Current

8/12/2015

HQ 
Advertise 

M480

A

11/1/2015

10/30/2015

Contract 
Award 
M495

A

11/15/2015

11/20/2015

Appr Const 
Contract 

M500

A

XPM Milestones

9/30/2015

6/1/2016

9/8/2016

Contract 
Acceptance

 M600

A

7/1/2017

12/1/2017

End 
Project 
M800

T9/1/2017

Final 
Report 
M700

T

8/1/2016

6/1/2017

Supt $0 $0 $3,384 $0

249

Str Est $6,600

Dist Est $18,500

RW Est $5,894

Prog FY

2015

Project Phase

CLOSEOUT

Program

STIP

Status

Programmed

Doc Yr

2004

Prog Cod

075.600

Component Funding

RIP,Developer,Ove
rsight

Project Name

LOVR I/C

Env Stat ND

Env Fed EX

12/28/2009

2/11/2010

Est Date

11/4/2008

11/4/2008

10/2/2003

County-Route-Postmile

SLO 101 25.5 / 26.3

PPNO

7300

Location Description

ON RTE 101 AT LOS OSOS VALLEY ROAD 
(KP 41.5)

Work Description

RECONSTRUCT INTERCHANGE

Parcels 14

Utilities 10

Total Con Est $25,100

Phase

1

RW $$

$1,200

Const $$

$19,598

PID Appr 2/27/2004

Project Rpt 8/31/2007

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

$16,000Capt

IIP

$0

Local

$4,798

Other

$0

PAED 100 RW% % PSE 100 % Con 90 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

**OVERSIGHT ONLY--Implementing Agency is the City of San Luis Obispo**    12/15/14 Abutment work ongoing. 9/16/14  City awarded construction contract to Granite 
Construction.

EA

05-0H730_ APL
List

Yes
Delivery
 Plan

NoPRSM Yes

Cur Est

- -

PM Paul Valadao Ph# (805) 549-3028

DM John Fouche Ph# (805) 549-3330

EM Jason Wilkinson Ph# (805) 542-4663

CM Wayne Walker Ph# (805) 549-3701

COP CITY OF  SLO 2/1/2011

COP CITY OF  SLO 5/1/2014

RTL 
M460

A5/9/2014

1/31/2010

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

8/25/2014

Contract 
Award 
M495

A

4/30/2010

9/16/2014

Appr Const 
Contract 

M500

A

XPM Milestones

10/30/2011

7/27/2016

Contract 
Acceptance

 M600

A

2/27/2012

4/4/2018

End 
Project 
M800

T4/4/2018

Final 
Report 
M700

T

2/27/2012
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Caltrans Central Region 

Project Closeout Report
Status Date 1/4/2017

Supt

250

Str Est $0

Dist Est $0

RW Est $0

Prog FY

Project Phase

CLOSEOUT

Program

Reserve

Status

Active

Doc Yr

2015

Prog Cod

800.200

Component Funding

Project Name

Long-term mitigation monitoring

Env Stat

Env Fed

Est Date

County-Route-Postmile

SLO

PPNO

Location Description

Within District 5 at various locations

Work Description

Long-term mitigation monitoring

Parcels 0

Utilities 0

Total Con Est $0

Phase

0

RW $$Const $$

PID Appr

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote DateProject Documents

Act

Act

RIP

Capt

IIP Local Other

PAED RW% % PSE % Con 5 %

Phase Completion

Agreements

Type Agency Name Date

Project Comments

PI 0515000045; RMV - 12/19/2014 - Long-term mitigation monitoring for closed projects only

EA

05-1G530_ APL
List

Yes
Delivery
 Plan

NoPRSM No

Cur Est

- -

PM Johanna Andris Ph# (805) 549-3331

DM  Ph#

EM  Ph#

CM  Ph#

RTL 
M460

Delivery
Plan

Approved

Current

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

XPM Milestones Contract 
Acceptance

 M600

End 
Project 
M800

Final 
Report 
M700
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INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 

Inactive STIP Candidates
1/4/2017Status Date

Structures Est $3,297

$12,128

RW Est $54

Project Phase

CANDIDATE

PRSM Yes

Program

STIP

Status

Inactive

Doc Yr

2006A

Prog Cod

075.600

Component

PDS

Funding

RIP

Project Name

OAK PARK/HALCYON 
CLIMBING LANE

Env State CE

Env Fed EX

8/4/2009

8/4/2009

Delivery 
Plan

No

Est Date

12/29/2009

District Est 12/29/2009

3/27/2013

County-Route-Postmile

SLO 101 13.4 / 14.7

PPNO

3700

Location Description

ON ROUTE 101 IN SAN LUIS OBISPO 
COUNTY IN ARROYO GRANDE AND 
PISMO BEACH FROM HALCYON ROAD 
TO 0.1 MILE NORTH OF OAK PARK 

Work Description

CONSTRUCT AUXILIARY LANES
Parcels 0

Utilities 4

Total Con Est $15,425

APL 
List

No

Phase

K

Approve PSR 10/28/2008

Project Rpt 3/10/2010

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0H371_

Cur Est

Project Comments

251

- -

PM Amy Donatello Ph# (805) 549-3014

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

3/15/2010

7/1/2010

PA&ED 
M200

A

7/1/2011

9/1/2013

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T8/1/2013

4/1/2011

Reg R/W 
M225

T11/1/2013

3/1/2012

R/W Cert 
M410

T7/15/2015

9/1/2013

RTL 
M460

T8/1/2015

10/1/2013

Delivery
Plan

Approved

Current

4/1/2013

12/2/2015

Str PS&E 
to Dist 
M378

T

4/1/2013

1/2/2015

PS&E TO
DOE
M377

T

11/1/2013

HQ 
Advertise 

M480

T

1/15/2014

12/16/2015

Contract 
Award 
M495

T

2/1/2014

12/30/2015

Approve 
Contract 

M500

T

XPM 
Milestones

10/5/2015
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INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region 

Inactive SHOPP Candidates
1/4/2017Status Date

Structures Est $0

$1,100

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.150

Component

Funding

Project Name

RANCHO BARRANCA 
RETAINING WALL 

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 10/31/2006

County-Route-Postmile

MON 1 30.4 / 30.4

PPNO

3310

Location Description

IN MONTEREY COUNTY ON ROUTE 1, 7.4 
MILES NORTH OF LUCIA (KP 48.91)

Work Description

CONSTRUCT RETAINING WALL
Parcels 0

Utilities 0

Total Con Est $1,100

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-0P330_

Cur Est

Project Comments

PE: James Orr; Generalist: Cecilia Boudreau.  Work on PID to start 7/1/08.  2010 SHOPP candidate. - kad 6/27/08.

252

- -

PM Ken Dostalek Ph# (805) 549-3133

DM Scott Shaver Ph# (559) 230-3118

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones

Structures Est $0

$1,600

RW Est $0

Project Phase

Candidate

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.240

Component

Funding

Project Name

Coastal Trail Advanced Mitigation

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 4/28/2014

County-Route-Postmile

SB 1 0.0

PPNO

2591

Location Description

In Santa Barbara, San Luis Obispo, 
Monterey and Santa Ceuz Counties at 
various locations

Work Description

Trail Development
Parcels 0

Utilities 0

Total Con Est $1,600

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-1G250

Cur Est

Project Comments

2016 SHOPP Candidate

253

- -

PM Aaron Henkel Ph# (805) 549-3084

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

10/24/2017

PA&ED 
M200

T 12/21/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/21/2017

Reg R/W 
M225

T2/21/2018

R/W Cert 
M410

T7/3/2018

RTL 
M460

T2/19/2019

Delivery
Plan

Approved

Current 5/7/2018

Str PS&E 
to Dist 
M378

T 9/25/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 8/9/2019

Contract 
Award 
M495

T 10/2/2019

Approve 
Contract 

M500

T

XPM 
Milestones

6/6/2019
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Caltrans Central Region 

Inactive SHOPP Candidates
1/4/2017Status Date

Structures Est $4,210

$5,342

RW Est $442

Project Phase

Candidate

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.322

Component

Funding

Project Name

Bailard Ave - Vertical Clearance

Env State

Env Fed

Delivery 
Plan

No

Est Date

2/3/2015

District Est 2/3/2015

11/24/2014

County-Route-Postmile

SB 101 1.6

PPNO

2526

Location Description

IN SANTA BARBARA COUNTY IN 
CARPINTERIA AT BAILARD AVE OC (BR. 
NO. 51-024)

Work Description

Increase Vertical Clearance
Parcels 0

Utilities 2

Total Con Est $9,552

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-1F530_

Cur Est

Project Comments

PE Jackson Ho. EP Yvonne Hoffmann. Kick-off Meeting 1/23/14.

254

- -

PM David Beard Ph# (805) 549-3438

DM David Beard Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Jason Kline Ph# (805) 962-4752

2/28/2017

PA&ED 
M200

T 3/30/2017

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

Reg R/W 
M225

T3/30/2017

R/W Cert 
M410

T9/27/2018

RTL 
M460

T2/27/2019

Delivery
Plan

Approved

Current 9/27/2018

Str PS&E 
to Dist 
M378

T10/30/2018

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 6/28/2019

Contract 
Award 
M495

T 8/1/2019

Approve 
Contract 

M500

T

XPM 
Milestones

4/30/2019

Structures Est $0

$3,600

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.112

Component

Funding

Project Name

San Ysidro, Olive Mill, Upper 
State St. Bridge Railings 

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 5/10/2011

County-Route-Postmile

SB 101 10.0 / 18.1

PPNO

2338

Location Description

IN SANTA BARBARA COUNTY FROM SAN 
YSIDRO ROAD OC TO STATE STREET OC 
(NORTH)

Work Description

BRIDGE RAIL REPLACEMENT
Parcels 0

Utilities 0

Total Con Est $3,600

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-1A780_

Cur Est

Project Comments

255

- -

PM David Beard Ph# (805) 549-3438

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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Caltrans Central Region 

Inactive SHOPP Candidates
1/4/2017Status Date

Structures Est $14,400

$6,660

RW Est $0

Project Phase

CANDIDATE

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.110

Component

Funding

Project Name

Castillo Street Seal Slab

Env State ND

Env Fed FI

Delivery 
Plan

No

Est Date

11/15/2002

District Est 11/15/2002

County-Route-Postmile

SB 101 R14.2

PPNO

4929

Location Description

IN SANTA BARBARA AT CASTILLO ST UC 
(BR NO 51-204M) (KP R22.9)

Work Description

REPLACE SEAL SLAB CASTILLO ST SEAL 
SLAB Parcels 0

Utilities 7

Total Con Est $21,060

APL 
List

No

Phase

K

Approve PSR 9/27/2001

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-49290_

Cur Est

Project Comments

PI 0500020292; RMV 12/16/2016 Shelf;  PSSR last updated October 2001

256

- -

PM Rochelle Vierra Ph# (805) 549-3003

DM Nicholas Chan Ph# (559) 230-3126

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

1/3/2022

1/1/2014

PA&ED 
M200

T

3/1/2014

3/2/2022

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T1/18/2022

2/1/2014

Reg R/W 
M225

T3/2/2022

7/1/2014

R/W Cert 
M410

T1/9/2024

7/1/2016

RTL 
M460

T2/8/2024

9/1/2016

Delivery
Plan

Approved

Current

5/1/2016

1/19/2023

Str PS&E 
to Dist 
M378

T

5/1/2015

10/3/2023

PS&E TO
DOE
M377

10/15/2016

HQ 
Advertise 

M480

T

1/2/2017

7/2/2024

Contract 
Award 
M495

T

2/1/2017

7/17/2024

Approve 
Contract 

M500

T

XPM 
Milestones

4/8/2024

Structures Est

RW Est

Project Phase

Candidate

PRSM Yes

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.378

Component

Funding

Project Name

Lompoc ADA

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est

County-Route-Postmile

SB VAR 0/0

PPNO

2702

Location Description

In Santa Barbara County in the City of 
Lompoc on Routes 001 and 246

Work Description

ADA Complaint Pedestrian Access
Parcels 0

Utilities 0

Total Con Est

APL 
List

No

Phase

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-1H870_

Cur Est

Project Comments

Project removed from consideration.  K-phase and project closed on 10/3/2016.

257

- -

PM Joe Erwin Ph# (805) 549-3489

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM  Ph#

10/25/2019

PA&ED 
M200

T 7/10/2020

Bridge Site 
to Struc 

M221

T

Maps to 
Surveys 

M224

T12/26/2019

Reg R/W 
M225

T2/25/2020

R/W Cert 
M410

T7/7/2020

RTL 
M460

T2/22/2021

Delivery
Plan

Approved

Current 5/11/2020

Str PS&E 
to Dist 
M378

T 9/28/2020

PS&E TO
DOE
M377

HQ 
Advertise 

M480

T 9/2/2021

Contract 
Award 
M495

T 10/1/2021

Approve 
Contract 

M500

T

XPM 
Milestones

6/30/2021
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Caltrans Central Region 

Inactive SHOPP Candidates
1/4/2017Status Date

Structures Est $0

$1,700

RW Est $0

Project Phase

Candidate

PRSM No

Program

SHOPP

Status

Inactive

Doc Yr

2018

Prog Cod

201.322

Component

Funding

Project Name

Env State

Env Fed

Delivery 
Plan

No

Est Date

District Est 1/31/2012

County-Route-Postmile

SLO 1 16.7

PPNO

2389

Location Description

IN SAN LUIS OBISPO COUNTY IN SAN 
LUIS OBISPO AT NORTH RTE 101/1 SEP 
(BR# 49 0144)

Work Description

RAISE BRIDGE
Parcels 0

Utilities 0

Total Con Est $1,700

APL 
List

No

Phase

K

Approve PSR

Project Rpt

Program Information

ROW Info

Project Documents

Act

Act

Type Agency Name Date

EA

05-1C390_

Cur Est

Project Comments

rmv 07-10-2012 - Planned start July 2014 for the 2016 SHOPP per Planning.

258

- -

PM Amy Donatello Ph# (805) 549-3014

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Daniel Miller Ph# (805) 549-3481

PA&ED 
M200

Bridge Site 
to Struc 

M221

Maps to 
Surveys 

M224

Reg R/W 
M225

R/W Cert 
M410

RTL 
M460

Delivery
Plan

Approved

Current

Str PS&E 
to Dist 
M378

PS&E TO
DOE
M377

HQ 
Advertise 

M480

Contract 
Award 
M495

Approve 
Contract 

M500

XPM 
Milestones
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MINOR A PROJECTS



Caltrans Central Region  

Minor Project Status Report
1/4/2017Status Date

259

Cur Est

$0

$1,000

RW Est $0

Project Phase

CONSTRUCTION
PRSM No

Program

MINOR

Doc Yr

2010

Prog Cod

201.315

Components Funding

A

Project Name

Spring Street Ramp Meter 

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/25/2010

County-Route-Postmile

SLO 101 55.6 / 55.8

Location Description

SOUTHBOUND ON-RAMP ROUTE 
101 AT SPRING STREET IN PASO 
ROBLES NEAR BR NO 49-0149 (PM 
55.85)

Work Description

RAMP METERING
Parcels 0

Utilities 0

Total Con Est $1,000

EA

05-0S120_
APL No

Phase

1

Project Rpt

Funds Req Date

2/25/2010

Program Information

ROW Info

CTC Vote Date

2/26/2010
Project Documents

Act

Act

PAED RW% % PSE % Con %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

***TIED TO EA 05-36150_SLO-101/46E IC PROJECT***

Structure Est

District Est

Status

Active

-

PM Doug Heumann Ph# (805) 549-3788

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

COP CTY OF PASO ROBLES 1/19/2010

PA & ED 
M200

RW Cert 
M410

RTL 
M460

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

Contract 
Award 
M495

Appr Const 
Contract 

M500

PS & E to 
Dist OE 

M377

Contract 
Acceptance 

M600

PRSM 
Milestones

260

Cur Est

$0

$500

RW Est $0

Project Phase

CONSTRUCTION
PRSM Yes

Program

MINOR

Doc Yr

2013

Prog Cod

201.210

Components Funding

A

Project Name

Santa Barbara Crosstown 
Median Planting Rehab

Env Stat CE

Env Fed EX

8/21/2012

8/21/2012

Delivery 
Plan

No

Est Date

11/13/2012

County-Route-Postmile

SB 101 12.9 / R14.0

Location Description

IN SANTA BARBARA COUNTY IN 
SANTA BARBARA FROM GARDEN 
STREET UNDERCROSSING TO 
MISSION CREEK BRIDGE

Work Description

HIGHWAY PLANTING 
REHABILITATION Parcels 0

Utilities 11

Total Con Est $500

EA

05-1C430_
APL Yes

Phase

1

Project Rpt 10/2/2012

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 4% % PSE 100 % Con 75 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

PI 0512000154

Structure Est

District Est

Status

Active

-

PM Rochelle Vierra Ph# (805) 549-3003

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Jason Kline Ph# (805) 962-4752

10/2/2012

9/1/2012

PA & ED 
M200

A

RW Cert 
M410

11/27/2012

11/15/2012

RTL 
M460

A1/30/2013

1/30/2013Approved

Current

1/30/2013

8/15/2013

Dist PS & E 
to HQ     

M380

A

2/15/2013

HQ 
Advertise 

M480

A

4/24/2013

8/9/2013

Contract 
Award 
M495

A

5/8/2013

8/14/2013

Appr Const 
Contract 

M500

A3/26/2013

11/15/2012

12/26/2013

PS & E to 
Dist OE 

M377

A

1/2/2017

12/2/2016

Contract 
Acceptance 

M600

A

PRSM 
Milestones

133January 04, 2017



Caltrans Central Region  

Minor Project Status Report
1/4/2017Status Date

261

Cur Est

$0

$1,000

RW Est $365

Project Phase

PS&E/RW
PRSM Yes

Program

MINOR

Doc Yr

2017

Prog Cod

201.310

Components Funding

A

Project Name

Sheridan Rd Lt Turn 
Channelization

Env Stat CE

Env Fed EX

4/23/2014

4/23/2014

Delivery 
Plan

No

Est Date

4/7/2014

1/4/2016

County-Route-Postmile

SLO 1 5.3 / 5.8

Location Description

AT THE INTERSECTION OF SR 1 
AND SHERIDAN ROAD

Work Description

ADD LEFT TURN CHANNELIZATION
Parcels 0

Utilities 0

Total Con Est $1,000

EA

05-1C170_
APL Yes

Phase

1

Project Rpt 6/6/2014

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 80% % PSE 50 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Amy Donatello Ph# (805) 549-3014

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

6/6/2014

10/1/2012

PA & ED 
M200

A

RW Cert 
M410

3/23/2016

2/1/2015

RTL 
M460

A10/4/2016

4/15/2015Approved

Current

5/15/2015

Dist PS & E 
to HQ     

M380

5/27/2015

HQ 
Advertise 

M480

A

8/15/2015

2/18/2017

Contract 
Award 
M495

T

9/1/2015

3/1/2017

Appr Const 
Contract 

M500

T12/5/2016

2/1/2015

3/18/2016

PS & E to 
Dist OE 

M377

A

3/1/2016

6/20/2017

Contract 
Acceptance 

M600

T

PRSM 
Milestones

262

Cur Est

$0

$900

RW Est $0

Project Phase

PS&E/RW
PRSM Yes

Program

MINOR

Doc Yr

2017

Prog Cod

201.150

Components Funding

A

Project Name

Oceano Drainage

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

11/10/2010

County-Route-Postmile

SLO 1 12.3 / 12.3

Location Description

IN SAN LUIS OBISPO COUNTY IN 
THE UNINCORPORATED 
COMMUNITY OF OCEANO. 
COOPERATIVE AGREEMENT TO 

Work Description

FINANCIAL CONTRIBUTION ONLY - 
CONSTRUCT STORM SEWER Parcels 0

Utilities 0

Total Con Est $900

EA

05-1A150_
APL Yes

Phase

1

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED RW 60% % PSE 90 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

FCO

Structure Est

District Est

Status

Active

-

PM Paul Valadao Ph# (805) 549-3028

DM John Fouche Ph# (805) 549-3330

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

COP CO OF SLO 11/5/2012

3/4/2013

PA & ED 
M200

A

RW Cert 
M410

T1/31/2017

RTL 
M460

T6/29/2017

Approved

Current 12/5/2016

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 7/28/2017

Contract 
Award 
M495

T 10/2/2017

Appr Const 
Contract 

M500

T7/28/2017

PS & E to 
Dist OE 

M377

5/14/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones

134January 04, 2017



Caltrans Central Region  

Minor Project Status Report
1/4/2017Status Date

263

Cur Est

$0

$1,000

RW Est $0

Project Phase

PS&E/RW
PRSM Yes

Program

MINOR

Doc Yr

2017

Prog Cod

201.015

Components Funding

A

Project Name

SLO-46W Edge Line Rumble 
Strip

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

10/30/2015

County-Route-Postmile

SLO 46 R0.2 / R21.7

Location Description

In San Luis Obispo County near Paso 
Robles from Perry Creek Bridge to 
Theatre Drive

Work Description

Rumble Strip and Striping
Parcels 0

Utilities 0

Total Con Est $1,000

EA

05-1H280_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 99% % PSE 50 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Kathy DiGrazia Ph# (805) 542-4718

DM Steve Wyatt Ph# (805) 549-3079

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

5/10/2016

PA & ED 
M200

A

RW Cert 
M410

11/4/2016

RTL 
M460

A11/22/2016

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 4/12/2017

Contract 
Award 
M495

T 5/10/2017

Appr Const 
Contract 

M500

T2/13/201710/7/2016

PS & E to 
Dist OE 

M377

A 1/5/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones
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Cur Est

$0

$1,000

RW Est $24

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2017

Prog Cod

201.120

Components Funding

A

Project Name

San Miguel Scour Repair

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

9/10/2014

12/15/2015

County-Route-Postmile

SLO 101 63.2 / 64.5

Location Description

In San Luis Obispo County near San 
Miguel at 0.1 mile north of Monterey 
Road and at 0.5 mile south of San 
Miguel Undercrossing.

Work Description

Embankment Repair / Drainage
Parcels 4

Utilities 0

Total Con Est $1,000

EA

05-1G440_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 5% % PSE 80 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Aaron Henkel Ph# (805) 549-3084

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

5/10/2016

PA & ED 
M200

A

RW Cert 
M410

T1/11/2017

RTL 
M460

T1/11/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 6/27/2017

Contract 
Award 
M495

T 9/18/2017

Appr Const 
Contract 

M500

T5/1/20179/20/2016

PS & E to 
Dist OE 

M377

A 2/8/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones
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Minor Project Status Report
1/4/2017Status Date

265

Cur Est

$0

$405

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.015

Components Funding

A

Project Name

North District One Way Sign

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

6/9/2015

County-Route-Postmile

MON 101 0.0

Location Description

In Monterey, Santa Cruz and San 
Benito Counties on various routes

Work Description

Upgrade Signs
Parcels 0

Utilities 0

Total Con Est $405

EA

05-1g910_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW 50% % PSE 5 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Aaron Henkel Ph# (805) 549-3084

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

2/1/2017

PA & ED 
M200

T

RW Cert 
M410

T7/13/2017

RTL 
M460

T7/18/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 8/15/2017

Contract 
Award 
M495

T 11/27/2017

Appr Const 
Contract 

M500

T7/25/20174/18/2017

PS & E to 
Dist OE 

M377

T 5/8/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones

266

Cur Est

$0

$570

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.015

Components Funding

A

Project Name

SB/SLO x-walk enhancments

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

4/6/2015

County-Route-Postmile

SB 1 0.0

Location Description

Project located in SB and SLO 
COunties on Routes 001, 192 and 246

Work Description

Electrical / Signs / Markings / Pavement
Parcels 0

Utilities 0

Total Con Est $570

EA

05-1G750_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

on hold until July 2016

Structure Est

District Est

Status

Active

-

PM Lisa Lowerison Ph# (805) 542-4764

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

9/1/2017

PA & ED 
M200

T

RW Cert 
M410

T7/2/2018

RTL 
M460

T12/3/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 5/28/2019

Contract 
Award 
M495

T 7/11/2019

Appr Const 
Contract 

M500

T3/22/20197/2/2018

PS & E to 
Dist OE 

M377

T 12/6/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones
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1/4/2017Status Date

267

Cur Est

$0

$1,000

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.151

Components Funding

A

Project Name

SANTA BARBARA 101 PUMP 
HOUSE REHAB

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

11/6/2015

County-Route-Postmile

SB 101 13.8 / R14.8

Location Description

In Santa Barbara County in Santa 
Barbara from State Street UC to 
Carrillo St UC

Work Description

Rehabilitate Pump House - 3 Locations
Parcels 0

Utilities 0

Total Con Est $1,000

EA

05-1H290_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

PI 0516000058; DM / PE: David Beard / Jackson Ho; Michael White, Sr ME, Branch Chief with DES GÇô Structure Design GÇô Office of Electrical, Mechanical, Water and 
Wastewater Engineer

Structure Est

District Est

Status

Active

-

PM Rochelle Vierra Ph# (805) 549-3003

DM David Beard Ph# (805) 549-3438

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

2/7/2017

PA & ED 
M200

T

RW Cert 
M410

T2/1/2018

RTL 
M460

T5/25/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 9/19/2018

Contract 
Award 
M495

T 10/3/2018

Appr Const 
Contract 

M500

T7/24/20183/6/2018

PS & E to 
Dist OE 

M377

T 7/1/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

268

Cur Est

$0

$750

RW Est $51

Project Phase

PS&E/RW
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.121

Components Funding

A

Project Name

Los Alamos CAPM

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

12/16/2014

11/30/2015

County-Route-Postmile

SB 135 0.0 / 0.8

Location Description

IN SANTA BARBARA COUNTY AT 
LOS ALAMOS FROM ROUTE 
101/135 SEPARATION TO 0.1 MILE 
NORTH OF DEN STREET

Work Description

Pavement Preservation
Parcels 7

Utilities 0

Total Con Est $750

EA

05-1G560_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 10% % PSE 1 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

PE is Scott Morris
Env Gen is Rick Wiley

Structure Est

District Est

Status

Active

-

PM Kathy DiGrazia Ph# (805) 542-4718

DM Ron Kraemer Ph# (805) 549-3040

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

9/30/2016

PA & ED 
M200

A

RW Cert 
M410

T12/14/2017

RTL 
M460

T12/19/2017

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 3/26/2018

Contract 
Award 
M495

T 5/14/2018

Appr Const 
Contract 

M500

T1/26/20189/22/2017

PS & E to 
Dist OE 

M377

T 5/14/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones
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1/4/2017Status Date

269

Cur Est

$0

$700

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.151

Components Funding

A

Project Name

Bear Creek Culvert Invert Paving

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

2/25/2016

County-Route-Postmile

SB 154 21.3

Location Description

IN SANTA BARBARA COUNTY 
NEAR LAKE CACHUMA AT 0.31 
MILE WEST OF PARADISE ROAD.

Work Description

CULVERT INVERT PAVING WITH 
FISH PASSAGE Parcels 0

Utilities 0

Total Con Est $700

EA

05-1H630_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 1 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Project Design assigned to Unit A - David Beard.

Aaron Wolfram is PE.

Structure Est

District Est

Status

Active

-

PM Joe Erwin Ph# (805) 549-3489

DM David Beard Ph# (805) 549-3438

EM Jason Wilkinson Ph# (805) 542-4663

CM Andrew C Brandt Ph#

1/26/2018

PA & ED 
M200

T

RW Cert 
M410

T10/2/2018

RTL 
M460

T5/20/2019

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 11/7/2019

Contract 
Award 
M495

T 12/27/2019

Appr Const 
Contract 

M500

T9/5/201912/27/2018

PS & E to 
Dist OE 

M377

T 5/19/2020

Contract 
Acceptance 

M600

T

PRSM 
Milestones

270

Cur Est

$0

$1,000

RW Est $28

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.150

Components Funding

A

Project Name

Las Positas Retaining Wall

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

9/22/2011

8/21/2015

County-Route-Postmile

SB 225 1.5

Location Description

On Las Positas Road, in the City of 
Santa Barbara, 1.5 miles south of US 
101 along Arroyo Burro Creek

Work Description

CONSTRUCT RETAINING WALL
Parcels 1

Utilities 2

Total Con Est $1,000

EA

05-1C190_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 60 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

On Las Positas Road, in the City of Santa Barbara, 1.5 miles south of US 101 along Arroyo Burro Creek

Structure Est

District Est

Status

Active

-

PM Paul Martinez Ph# (805) 549-3407

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Andrew C Brandt Ph#

2/27/2017

PA & ED 
M200

T

RW Cert 
M410

T2/9/2018

RTL 
M460

T7/30/2018

Approved

Current 9/17/2018

Dist PS & E 
to HQ     

M380

T

HQ 
Advertise 

M480

T 12/7/2018

Contract 
Award 
M495

T 12/19/2018

Appr Const 
Contract 

M500

T10/8/20183/26/2018

PS & E to 
Dist OE 

M377

T 7/10/2020

Contract 
Acceptance 

M600

T

PRSM 
Milestones

138January 04, 2017
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1/4/2017Status Date

271

Cur Est

$0

$1,000

RW Est $96

Project Phase

PS&E/RW
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.150

Components Funding

A

Project Name

Chumash Drainage Repair

Env Stat ND

Env Fed EX

1/28/2015

6/4/2015

Delivery 
Plan

No

Est Date

8/10/2015

2/4/2015

County-Route-Postmile

SB 246 32.5 / 32.7

Location Description

In Santa Barbara County At Santa 
Ynez From 0.1 Mile East Of Via Juana 
Lane To 0.1 Mile West of Cuesta 
Street

Work Description

DRAINAGE REPAIR, RETAINING 
WALL Parcels 0

Utilities 0

Total Con Est $1,000

EA

05-1A170_
APL Yes

Phase

1

Project Rpt 8/10/2015

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 100 RW 5% % PSE 5 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Paul Martinez Ph# (805) 549-3407

DM Ron Kraemer Ph# (805) 549-3040

EM Kirsten Helton Ph# (559) 445-6282

CM Andrew C Brandt Ph#

8/10/2015

7/29/2013

PA & ED 
M200

A

RW Cert 
M410

T11/16/2017

8/25/2014

RTL 
M460

T12/18/2017

10/1/2014Approved

Current

8/4/2014

2/1/2018

Dist PS & E 
to HQ     

M380

T

11/12/2014

HQ 
Advertise 

M480

T

1/29/2015

5/9/2018

Contract 
Award 
M495

T

3/2/2015

6/12/2018

Appr Const 
Contract 

M500

T3/12/2018

4/21/2014

9/14/2017

PS & E to 
Dist OE 

M377

T

7/4/2016

10/17/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

272

Cur Est

$0

$500

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2018

Prog Cod

201.015

Components Funding

A

Project Name

South District Sign Improvements

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

6/9/2015

County-Route-Postmile

SLO 101 0.0

Location Description

In San Luis Obispo and Santa 
Barbara Counties on various routes

Work Description

Update Signs
Parcels 0

Utilities 0

Total Con Est $500

EA

05-1G900_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 1 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

rmv 07/14/2015 new Minor A

Structure Est

District Est

Status

Active

-

PM Amy Donatello Ph# (805) 549-3014

DM Foad Al-Hamdani Ph# (559) 243-3546

EM Matt Fowler Ph# (805) 542-4603

CM Wayne Walker Ph# (805) 549-3701

3/5/2017

PA & ED 
M200

T

RW Cert 
M410

T3/15/2017

RTL 
M460

T2/1/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 4/20/2018

Contract 
Award 
M495

T 5/3/2018

Appr Const 
Contract 

M500

T2/22/201811/15/2017

PS & E to 
Dist OE 

M377

T 12/3/2018

Contract 
Acceptance 

M600

T

PRSM 
Milestones

139January 04, 2017
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1/4/2017Status Date

273

Cur Est

$0

$430

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2019

Prog Cod

201.015

Components Funding

A

Project Name

North District Crosswalk 
Enhancements

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

4/6/2015

County-Route-Postmile

MON 1 0.0

Location Description

Project located in MON and SCR 
Counties on various routes

Work Description

Electrical / Signs / Markings / Pavement
Parcels 0

Utilities 0

Total Con Est $430

EA

05-1G760_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 20 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

New Minor A project

Structure Est

District Est

Status

Active

-

PM Ken Dostalek Ph# (805) 549-3133

DM Boris Ayaviri Ph# (559) 244-2854

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

6/14/2017

PA & ED 
M200

T

RW Cert 
M410

T2/22/2018

RTL 
M460

T10/12/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 4/10/2019

Contract 
Award 
M495

T 5/8/2019

Appr Const 
Contract 

M500

T2/4/20195/21/2018

PS & E to 
Dist OE 

M377

T 10/2/2019

Contract 
Acceptance 

M600

T

PRSM 
Milestones

274

Cur Est

RW Est

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2019

Prog Cod

201.120

Components Funding

A

Project Name

Nickname Required

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

County-Route-Postmile

SB 101 78.7/78.7

Location Description

In Santa Barbara County near Santa 
Maria at Solomon Summit 
Undercrossing 51-191

Work Description

Rehabilitate Pavement
Parcels 0

Utilities 0

Total Con Est

EA

05-1H980_
APL Yes

Phase

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 5 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

rmv 11/07/2018 - New Minor A project

Structure Est

District Est

Status

Active

-

PM Joe Erwin Ph# (805) 549-3489

DM  Ph#

EM  Ph#

CM Patrick Stimson Ph# (805) 748-6733

10/23/2018

PA & ED 
M200

T

RW Cert 
M410

T7/5/2019

RTL 
M460

T2/20/2020

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 8/31/2020

Contract 
Award 
M495

T 9/29/2020

Appr Const 
Contract 

M500

T6/29/20209/26/2019

PS & E to 
Dist OE 

M377

T 2/23/2021

Contract 
Acceptance 

M600

T

PRSM 
Milestones

140January 04, 2017
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1/4/2017Status Date

275

Cur Est

$0

$768

RW Est $300

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2019

Prog Cod

Components Funding

A

Project Name

Holohan Road Intersection 
Improvement

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

5/4/2010

5/4/2010

County-Route-Postmile

SCR 152 1.8 / 2.1

Location Description

ON RTE 152 IN SANTA CRUZ 
COUNTY AT HOLOHAN/COLLEGE 
ROAD NEAR THE CITY OF 
WATSONVILLE

Work Description

FINANCIAL CONTRIBUTION ONLY - 
OPERATIONAL IMPROVEMENTS Parcels 0

Utilities 0

Total Con Est $768

EA

05-0T770_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 60 RW% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

FCO

Structure Est

District Est

Status

Active

-

PM Luis Duazo Ph# (805) 542-4678

DM Claudia Espino Ph# (805) 549-3640

EM Matt Fowler Ph# (805) 542-4603

CM Jennifer Wilson Ph# (831) 761-7615

COP SANTA    CRUZ CO 6/28/2011

8/31/2016

PA & ED 
M200

T

RW Cert 
M410

T7/30/2014

RTL 
M460

T8/6/2015

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T

Contract 
Award 
M495

9/8/2015

Appr Const 
Contract 

M500

T7/30/2014

PS & E to 
Dist OE 

M377

7/30/2014

Contract 
Acceptance 

M600

T

PRSM 
Milestones

276

Cur Est

$0

$950

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2019

Prog Cod

201.235

Components Funding

A

Project Name

Shandon wastewater expansion

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

7/7/2014

County-Route-Postmile

SLO 46 49.6

Location Description

In San Luis Obispo County on Route 
46 at hte Shandon Roadside Rest 
Area

Work Description

Expand Wastewater Treatment Facilities
Parcels 0

Utilities 0

Total Con Est $950

EA

05-1G370_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 75 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

on hold until July 2016

Structure Est

District Est

Status

Active

-

PM Lisa Lowerison Ph# (805) 542-4764

DM Scott Dowlan Ph# (805) 542-4750

EM Jason Wilkinson Ph# (805) 542-4663

CM Ramon Hopkins Ph# (805) 226-9217

3/1/2017

PA & ED 
M200

T

RW Cert 
M410

T7/13/2018

RTL 
M460

T10/15/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 3/2/2018

Contract 
Award 
M495

T 4/16/2019

Appr Const 
Contract 

M500

T2/4/20197/18/2018

PS & E to 
Dist OE 

M377

T 7/6/2020

Contract 
Acceptance 

M600

T

PRSM 
Milestones

141January 04, 2017
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Minor Project Status Report
1/4/2017Status Date

277

Cur Est

$0

$950

RW Est $22

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2019

Prog Cod

201.121

Components Funding

A

Project Name

Santa Margarita CAPM

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

12/16/2014

11/30/2015

County-Route-Postmile

SLO 58 0.7 / 1.8

Location Description

In San Luis Obispo County in Santa 
Margarita from 0.7 miles east of 
Junction Route 101/58 Separation to J 
Street

Work Description

Pavement Preservation
Parcels 3

Utilities 0

Total Con Est $950

EA

05-1G570_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 75 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Kathy DiGrazia Ph# (805) 542-4718

DM Ron Kraemer Ph# (805) 549-3040

EM Philip Vallejo Ph# (559) 243-8221

CM Wayne Walker Ph# (805) 549-3701

3/1/2017

PA & ED 
M200

T

RW Cert 
M410

T10/1/2018

RTL 
M460

T10/1/2018

Approved

Current

Dist PS & E 
to HQ     

M380

HQ 
Advertise 

M480

T 1/7/2019

Contract 
Award 
M495

T 2/5/2019

Appr Const 
Contract 

M500

T11/5/20186/21/2018

PS & E to 
Dist OE 

M377

T 1/2/2020

Contract 
Acceptance 

M600

T

PRSM 
Milestones

278

Cur Est

$0

$900

RW Est $0

Project Phase

PA&ED
PRSM Yes

Program

MINOR

Doc Yr

2020

Prog Cod

201.210

Components Funding

A

Project Name

Santa Maria Planting & Rehab

Env Stat

Env Fed

Delivery 
Plan

No

Est Date

5/16/2011

County-Route-Postmile

SB 101 82.1 / 90.9

Location Description

IN SANTA BARBARA CO ON RTE 
101 FROM 0.2 MI S OF CLARK AVE 
OC TO THE SANTA BARBARA/SAN 
LUIS OBISPO CO LINE, AND ON 

Work Description

HIGHWAY PLANTING 
REHABILITATION Parcels 0

Utilities 0

Total Con Est $900

EA

05-1A640_
APL Yes

Phase

0

Project Rpt

Funds Req Date

Program Information

ROW Info

CTC Vote Date
Project Documents

Act

Act

PAED 1 RW 0% % PSE 0 % Con 0 %

Phase CompletionAgreements

Type Agency Name Date

Project Comments

Structure Est

District Est

Status

Active

-

PM Lisa Lowerison Ph# (805) 542-4764

DM Scott Dowlan Ph# (805) 542-4750

EM Matt Fowler Ph# (805) 542-4603

CM Patrick Stimson Ph# (805) 748-6733

12/18/2014

4/15/2013

PA & ED 
M200

T

RW Cert 
M410

T12/18/2014

7/15/2014

RTL 
M460

T12/18/2014

10/1/2014Approved

Current

7/15/2014

Dist PS & E 
to HQ     

M380

11/12/2014

HQ 
Advertise 

M480

T

Contract 
Award 
M495

2/15/2015

12/18/2014

Appr Const 
Contract 

M500

T12/18/2014

4/15/2014

12/18/2014

PS & E to 
Dist OE 

M377

T

2/15/2016

12/16/2015

Contract 
Acceptance 

M600

T

PRSM 
Milestones
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