
L'.S. DEPARTMEl"T OF TRANSPORT ATIOl'\ FEDERAL HIGHWAY ADMI~ISTRATION CAUFORNIA DIVISION OFFICE 

RECORD OF BLA.t~KET PRIOR APPROVAL FOR MAJOR CONTRACT CHANGE ORDER 

PROJECTI'\0. cco~o. CONTRACT 1'\0. DlST-CO-RTE-PM 

Statewide Various Any Federally 
' 

Various 
Fund~n Pmiec~t : 

REQUESTED BY ' DATE 
0cALTRANS IIQ i 

IChuck Suszko July 15, 2010 
I 

PROI'OSED CHANGE: 

Revise contract language on projects subject to National Pollution Discharge System (NPDES) General 
Permit Order for Stonn Water Discharges Associated with Construction and Land Disturbance Activities 
(Order No. 2009-0009-DWQ, 'N'PDES CAS000002) commonly referred to as Construction General Permit 
(CGP}, effective July 1~ 2010. Ifeither the Regional Water Quality Control Board (RWQCB) requested a 
risk level reassessment or projects continue in construction after September 2, 2011, the resident engineer 
must issue a Contract Change Order to change risk levels and revise the Storm Water Pollution and 
Prevention Plan (SWPPP). Additional requirements include stormwater site inspection reports, rain event 
action plans, storm water sampling and analysis and laboratory stonnwatcr discharge analysis. 
Additionally, each project will provide a WPC manager who meets the qualified SWPPP developer 
requirements ofnew permit. Compensation will be adjusted by extra work at agreed price or extra work at 
force account or both. 

REASON FOR CHANG~: 

On September 2, 2009, the State Water Resources Control Board adopted the CGP. The new COP 
supersedes the existing CGP (Order No. 99-08 DWQ). Section H B 4 b specifies that ongoing projects 
not complete by September 2, 2011 or ongoing projects for which RWQCB retains authority to require 
the discharger (Cal trans) to comply with Section VII risk dctennination, reassess risk level 
determination, and carry out activities based on the reassessed risk level. 

AS DISCUSSED rN fiELD (REPORT Not Applicable
NO.) 

ACTIVITY OK CRJTICAL PATti AFfcCTf.iD IW CCO (IF TIME EXTENSJO~ INVOLVED) ~~EXTENSIONS 
~ONE DAY ,...., DEFERRED Not Applicable s I 

ESTIMAn: OF COST: CCO: MemODOF PAYMENT I I 
S varies ··p;:'~CRF-A.SE :- DECREASE ~ r CONTRACT ,.... ADJUSfMENT OFCOMPENSATIO~ 

~ ,J' ' , ,

J~GREED PRICE ~XTRA WORK AT FORCE ACC-OL.'NT"· ' 
A' ' 

THI:. WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS APPROVED SUBJECTT O SUBMISSION OF 
SUPPORTING DOCL'MID-ITATION INCLt.;DI!':G COST EVALUATION AND JUSTIFICATIOl\ OF TIME EXTENSIOI':S. 

OTIIER. None 
CONDmO:--IS: 

.. 
DATE OF AUTHORIZATIOK (Date Stgned) 

PRIOR~-3",4 7/z. 1/o 
Fonn FHWA CA-358(c) Rev l/0, (Copy to CT) Revision was to converted to Word2000 
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